Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Missile Defense Agency

R-1 Program Element (Number/Name)

0400: Research, Development, Test & Evaluation, Defense-Wide I BA 4:

PE 0604673C I Pacific Discriminating Radar

Date: February 2018

Advanced Component Development & Prototypes (ACD&P)

1		•	•									
COST (\$ in Millions)	Prior			FY 2019	FY 2019	FY 2019					Cost To	Total
(4	Years	FY 2017	FY 2018	Base	oco	Total	FY 2020	FY 2021	FY 2022	FY 2023	Complete	Cost
Total Program Element	-	0.000	0.000	95.765	-	95.765	164.167	497.630	604.085	402.890	0.000	1,764.537
MD41: Homeland Defense Radar - Hawaii (HDR-H)	-	0.000	0.000	62.221	-	62.221	106.370	258.357	200.158	136.088	0.000	763.194
MD51: Homeland Defense Radar - Pacific (HDR-P)	-	0.000	0.000	33.544	-	33.544	57.797	239.273	403.927	266.802	0.000	1,001.343

Program MDAP/MAIS Code: 362

Appropriation/Budget Activity

#### Note

Beginning in FY 2019 the Homeland Defense Radar - Hawaii (HDR-H) will be realigned to the Pacific Discriminating Radar Program Element 0604673C, Project MD41, from Ballistic Missile Defense Sensors Program Element 0603884C, Project MD41.

Beginning in FY 2019 the Budget Project (MD41) title will change from Pacific Radar to Homeland Defense Radar - Hawaii (HDR-H)

Beginning in FY 2019 funding is requested to establish the Homeland Defense Radar - Pacific (HDR-P) (Formerly known as Medium Range Discriminating Radar (MRDR)) Budget Project (MD51), this effort was previously funded in the Ballistic Missile Defense Sensors Program Element 0603884C.

# A. Mission Description and Budget Item Justification

The Pacific Discriminating Radar Program Element is comprised of two new persistent discrimination sensors for the Ballistic Missile Defense System (BMDS) including the Homeland Defense Radar-Pacific (HDR-P). Both sensors address NORTHCOM and PACOM operational requirements for a near term persistent solution against advancing threats and closes capability gaps throughout the Pacific region. Both sensors provide 24/7 tracking and discrimination capability against increasingly complex threats, improve capability of Ballistic Missile Defense (BMD) interceptors and provide for the defense of the Continental United States, Alaska and Hawaii. The radars will leverage development efforts from other sensor projects to enhance discrimination, tracking, and hit assessment to maximize interceptor usage. The HDR-H final testing, integration and delivery is planned for FY 2023 and the HDR-P will complete testing, integration and delivery in FY 2024.

PE 0604673C: Pacific Discriminating Radar Missile Defense Agency

Page 1 of 14

Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Missile Defense Agency

R-1 Program Element (Number/Name)

**Appropriation/Budget Activity** 0400: Research, Development, Test & Evaluation, Defense-Wide I BA 4:

PE 0604673

PE 0604673C I Pacific Discriminating Radar

Date: February 2018

Advanced Component Development & Prototypes (ACD&P)

, , , , ,					
B. Program Change Summary (\$ in Millions)	FY 2017	FY 2018	<b>FY 2019 Base</b>	FY 2019 OCO	FY 2019 Total
Previous President's Budget	0.000	0.000	0.000	-	0.000
Current President's Budget	0.000	0.000	95.765	-	95.765
Total Adjustments	0.000	0.000	95.765	-	95.765
<ul> <li>Congressional General Reductions</li> </ul>	0.000	0.000			
<ul> <li>Congressional Directed Reductions</li> </ul>	0.000	0.000			
Congressional Rescissions	0.000	0.000			
Congressional Adds	0.000	0.000			
Congressional Directed Transfers	0.000	0.000			
Reprogrammings	0.000	0.000			
SBIR/STTR Transfer	0.000	0.000			
<ul> <li>FY 2017 Request for Additional</li> </ul>	0.000	0.000	0.000	-	0.000
Appropriations					
Missile Defeat and Defense Enhancement	0.000	0.000	0.000	-	0.000
Other Adjustment	0.000	0.000	95.765	-	95.765

# **Change Summary Explanation**

The increase from PB18 to PB19 in FY 2019 reflects the realignment of the Homeland Defense Radar - Hawaii (HDR-H) from the Ballistic Missile Defense Sensors Program Element 0603884C and includes funding for the Homeland Defense Radar - Pacific (HDR-P), a new sensor within the BMDS.

Exhibit R-2A, RDT&E Project Ju	stification	: PB 2019 N	/lissile Defe	nse Agency	/					Date: Febr	uary 2018	
Appropriation/Budget Activity 0400 / 4					_		t (Number/ c Discrimina	,	Project (N MD41 / Ho (HDR-H)	- Hawaii		
COST (\$ in Millions)	Prior Years	FY 2017	FY 2018	FY 2019 Base	FY 2019 OCO	FY 2019 Total	FY 2020	FY 2021	FY 2022	FY 2023	Cost To Complete	Total Cost
MD41: Homeland Defense Radar - Hawaii (HDR-H)	-	0.000	0.000	62.221	-	62.221	106.370	258.357	200.158	136.088	0.000	763.194
Quantity of RDT&E Articles	-	-	-	-	-	-	-	-	-	-		

#### Note

Beginning in FY 2018 funding is requested to establish the Pacific Radar Budget Project (MD41).

Beginning in FY 2019 the Budget Project (MD41) title will change from Pacific Radar to Homeland Defense Radar - Hawaii (HDR-H)

## A. Mission Description and Budget Item Justification

The mission of the Homeland Defense Radar - Hawaii (HDR-H) program office is to define, develop, acquire, field, and sustain the radar as an element of the BMDS. The initial fielding is planned for FY 2023. The HDR-H provides persistent midcourse discrimination, precision tracking, and hit assessment to support the defense of Hawaii against long-range missile threats. The HDR-H is comprised of an equipment shelter, a Mission Control Facility (MCF) which supports radar operations, and supporting facilities and infrastructure. The radar prime contractor will be responsible for building and fielding the radar equipment with associated cooling system and the radar equipment shelter to include foundation.

The HDR-H will be integrated into the BMDS through the C2BMC system and will feature a scalable and open system architecture to mitigate evolving threats. The radar also supports additional mission areas including Space Situational Awareness.

B. Accomplishments/Planned Programs (\$ in Millions, Article Quantities in Each)	FY 2017	FY 2018	FY 2019
Title: Homeland Defense Radar - Hawaii (HDR-H)	0.000	0.000	62.221
Articles:	-	-	-
<b>Description:</b> The HDR-H program, previously Pacific Radar, includes requirements development activities associated with systems engineering, hardware and software development, discrimination improvements, design reviews, testing, and Models and Simulation (M&S) efforts for radar development. Efforts include site activation and preparation of site infrastructure for construction activities. The program will develop and integrate C2BMC systems for HDR-H functionality. The program will develop and deliver radar software Build 1 and establish the Independent Verification and Validation (IV&V) lab for testing of operational software. The program includes purchase, manufacture, and test of long lead components. Specific and/or unique accomplishments to each FY are as follows:			
FY 2018 Plans:			

PE 0604673C: Pacific Discriminating Radar Missile Defense Agency

UNCLASSIFIED
Page 3 of 14

Exhibit R-2A, RDT&E Project Justi	fication: PB	2019 Missile	e Defense Ag	gency	,				Date: Fe	bruary 2018	
Appropriation/Budget Activity 0400 / 4						ment (Numb acific Discrim			t (Number/Na Homeland D		ar - Hawaii
B. Accomplishments/Planned Pro	g <u>rams (\$ in N</u>	Millions, Art	icle Quantit	ies in Each)	1				FY 2017	FY 2018	FY 2019
N/A											
FY 2019 Plans: -Initiate preparations for system-leve -Initiate Environmental Impact staten -Complete System Requirements Re -Complete Integrated Baseline Revie	nents eview (SRR)	Design Rev	iew (PDR)								
FY 2018 to FY 2019 Increase/Decre Increase in FY 2019 from FY 2018 ro Discriminating Radar Program Elemo 0603884C, Project MD41.	eflects the Ho	meland Def		allistic Missile	e Defense S	ensors Prog	ram Element				
				Accon	nnlishment	s/Planned P	roarame Su	htotale	0.000	0.000	62.22
				ACCOIL	ipiioiiiiiciii	on lamica i	ogranis su	Diotais	0.000	0.000	02.2
C. Other Program Funding Summa	ary (\$ in Milli	ons)	<b>-</b>		<u>.                                      </u>	5/1 Idillica 1	iograms ou	btotais	0.000		
	•	,	FY 2019	FY 2019	FY 2019					Cost To	
<u>Line Item</u>	FY 2017	FY 2018	Base	FY 2019 OCO	FY 2019 Total	FY 2020	FY 2021	FY 202	2 FY 2023	Cost To	Total Co
Line Item • 0603882C: Ballistic Missile Defense Midcourse	•	,		FY 2019	FY 2019				2 FY 2023	Cost To	Total Co
<u>Line Item</u> • 0603882C: <i>Ballistic</i>	FY 2017	FY 2018	Base	FY 2019 OCO	FY 2019 Total	FY 2020	FY 2021	FY 202	<b>2 FY 2023</b> 6 572.619	Cost To Complete Continuing	Total Co
Line Item  • 0603882C: Ballistic Missile Defense Midcourse Defense Segment  • 0603884C: SENSORS MILCON  • 0603896C: Ballistic Missile Defense Command and Control, Battle Management	<b>FY 2017</b> 1,034.861	<b>FY 2018</b> 957.097	<b>Base</b> 926.359	FY 2019 OCO -	FY 2019 Total 926.359	<b>FY 2020</b> 1,046.235	<b>FY 2021</b> 847.537	<b>FY 202</b> : 585.95	<b>2 FY 2023</b> 572.619	Cost To Complete Continuing	Total Co Continui
Line Item  • 0603882C: Ballistic Missile Defense Midcourse Defense Segment  • 0603884C: SENSORS MILCON  • 0603896C: Ballistic Missile Defense Command and Control, Battle Management & Communication  • 0604873C: Long Range	<b>FY 2017</b> 1,034.861 166.670	<b>FY 2018</b> 957.097	<b>Base</b> 926.359	FY 2019 OCO -	FY 2019 Total 926.359	<b>FY 2020</b> 1,046.235	<b>FY 2021</b> 847.537	<b>FY 202</b> 2 585.950	2 FY 2023 572.619 0 0.000 9 515.529	Cost To Complete Continuing	Total Co Continui 340.6 Continui
Line Item  • 0603882C: Ballistic Missile Defense Midcourse Defense Segment  • 0603884C: SENSORS MILCON  • 0603896C: Ballistic Missile Defense Command and Control, Battle Management & Communication  • 0604873C: Long Range Discrimination Radar (LRDR)  • 0604879C: Ballistic Missile	FY 2017 1,034.861 166.670 465.433	FY 2018 957.097 0.000 454.862	926.359 174.000 475.168	FY 2019 OCO -	FY 2019 Total 926.359 174.000 475.168	FY 2020 1,046.235 0.000 515.239	FY 2021 847.537 0.000 494.873	FY 202 585.95 0.000 492.119	2 FY 2023 572.619 0 0.000 9 515.529	Cost To Complete Continuing  0.000 Continuing	Total Co Continui 340.6 Continui
Line Item  • 0603882C: Ballistic Missile Defense Midcourse Defense Segment  • 0603884C: SENSORS MILCON  • 0603896C: Ballistic Missile Defense Command and Control, Battle Management & Communication  • 0604873C: Long Range Discrimination Radar (LRDR)	FY 2017 1,034.861 166.670 465.433	FY 2018 957.097 0.000 454.862 357.659	926.359 174.000 475.168	FY 2019 OCO -	FY 2019 Total 926.359 174.000 475.168	FY 2020 1,046.235 0.000 515.239	FY 2021 847.537 0.000 494.873	FY 202 585.956 0.000 492.119	2 FY 2023 572.619 0 0.000 9 515.529 7 133.728 1 81.903	Cost To Complete Continuing  0.000 Continuing Continuing	Total Co Continui 340.6 Continui

PE 0604673C: *Pacific Discriminating Radar* Missile Defense Agency

UNCLASSIFIED
Page 4 of 14

Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency	,		Date: February 2018
1.1	R-1 Program Element (Number/Name) PE 0604673C / Pacific Discriminating Radar	- , (	umber/Name) meland Defense Radar - Hawaii

# **D. Acquisition Strategy**

The HDR-H acquisition strategy was approved in December 2017. The HDR-H procurement will be the first delivery order of a multi-radar IDIQ contract that will include the full/open competitive award for the HDR-H. Additional radar delivery orders will be awarded based on competitively priced common hardware and software components plus site specific shelter and integration scope. MDA plans to award the HDR-H by 4Q FY 2018 and the prime contractor will manage, develop, build and integrate, test, and field the radar. The prime contract will include other fixed price and cost-reimbursable line items and options in order to properly balance acquisition costs and risks. Performance and cost incentives will be included to motivate contractor performance. The radar prime contractor will deliver a full technical data package, which will enable the government to effectively and affordably sustain the system. The HDR-H is expected to complete DD250 and initial fielding in FY 2023.

### **E. Performance Metrics**

N/A
-----

PE 0604673C: Pacific Discriminating Radar Missile Defense Agency

Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency

R-1 Program Element (Number/Name)

Project (Number/Name)

Appropriation/Budget Activity 0400 / 4

PE 0604673C I Pacific Discriminating Radar MD41 I Homeland Defense Radar - Hawaii

Date: February 2018

(HDR-H)

Product Developmer	nt (\$ in Mi	. ,			FY 2017		FY 2018		FY 2019 Base		FY 2019 OCO						
Cost Category Item	Contract Method & Type	Performing Activity & Location	Prior Years	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To	Total Cost	Target Value of Contract		
Homeland Defense Radar - Hawaii (HDR- H) - Communications Integration	SS/CPIF	Lockheed Martin : AL	0.000	0.000		0.000		16.100	Mar 2019	-		16.100	Continuing	Continuing	Continuing		
Homeland Defense Radar - Hawaii (HDR-H) - IV&V	MIPR	TBD : TBD	0.000	0.000		0.000		3.145	Feb 2019	-		3.145	Continuing	Continuing	Continuing		
Homeland Defense Radar - Hawaii (HDR-H) - Prime Contractor	C/TBD	TBD : TBD	0.000	0.000		0.000		33.976	Jan 2019	-		33.976	Continuing	Continuing	Continuing		
Homeland Defense Radar - Hawaii (HDR-H) - Program Office	Various	MDA : AL	0.000	0.000		0.000		6.610	Nov 2018	-		6.610	Continuing	Continuing	Continuing		
Homeland Defense Radar - Hawaii (HDR-H) - Site Activation & Studies	C/TBD	TBD : TBD	0.000	0.000		0.000		2.390	Mar 2019	-		2.390	Continuing	Continuing	Continuing		
		Subtotal	0.000	0.000		0.000		62.221		-		62.221	Continuing	Continuing	N/A		

### Remarks

N/A

_													
	Prior					FY 2	2019	FY 2	2019	FY 2019	Cost To	Total	Target Value of
	Years	FY 2	2017	FY 2	2018	Ва	ise	00	co	Total	Complete	Cost	Contract
Project Cost Totals	0.000	0.000		0.000		62.221		-		62.221	Continuing	Continuing	N/A

### Remarks

N/A

PE 0604673C: Pacific Discriminating Radar Missile Defense Agency

Exhibit R-4, RDT&E Schedule	Profile: PB 2019 Missile Defens	se Agency													ate:	Fel	orua	ary 2	2018	3		
Appropriation/Budget Activity 0400 / 4					nent (N acific Di						r M	•	1 F	lom	mbe elan			,	Rad	ar -	Наи	vaii
Significant Event Complete ▲ Significant Event Planned △	Milestone Decision Complete ★ Milestone Decision Planned ☆	Element Test Complet Element Test Planned	<b>♦</b>		Sys	stem L stem L	.eve	l Tes	t Pla		d C	)		PI	omple annec	Acti	vity	<b></b>				
			FY	2017	FY 20	18		FY 20	019		FY:	2020		F`	Y 202	1	F	Y 20	22	F	Y 20	23
Homeland Defense Radar - Hawaii (HDF	R-H)				<	<b>&gt;</b>	<b>♦</b>	<b>♦</b>	<b>♦</b>	<b>♦</b>  ≺	<b>&gt;</b>	<b>♦</b>	<b>♦</b>	<b>♦</b>   <b>&lt;</b>	<b>&gt;</b>   <b>&lt;</b>	<b>♦</b>	<b>♦</b>  -	<b>♦</b>  ≺	<b>&gt;</b>	<b>♦</b>	<b>♦</b>	>
System Requirements Review (SRR)								4	Δ													
Preliminary Design Review (PDR)												Δ										
Developmental Baseline Review (DBR)													Δ									
Critical Design Review (CDR)														Δ								
DD-250																					Δ	
Initial fielding																						Δ

Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency		Date: February 2018
, , , , , , , , , , , , , , , , , , ,	PE 0604673C I Pacific Discriminating Radar	umber/Name) omeland Defense Radar - Hawaii

# Schedule Details

	St	art	Е	nd
Events	Quarter	Year	Quarter	Year
Homeland Defense Radar - Hawaii (HDR-H)	3	2018	4	2023
System Requirements Review (SRR)	3	2019	3	2019
Preliminary Design Review (PDR)	3	2020	3	2020
Developmental Baseline Review (DBR)	4	2020	4	2020
Critical Design Review (CDR)	1	2021	1	2021
DD-250	3	2023	3	2023
Initial fielding	4	2023	4	2023

Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency											Date: February 2018					
, · · · · · · · · · · · · · · · · · · ·					_		<b>t (Number</b> / c Discrimina	• `	ect (Number/Name) I I Homeland Defense Radar - Pacific P-P)							
COST (\$ in Millions)	Prior Years	FY 2017	FY 2018	FY 2019 Base	FY 2019 OCO	FY 2019 Total	FY 2020	FY 2021	FY 2022	Cost To Complete		Total Cost				
MD51: Homeland Defense Radar - Pacific (HDR-P)	-	0.000	0.000	33.544	-	33.544	57.797	239.273	403.927	266.802	0.000	1,001.343				
Quantity of RDT&E Articles	-	-	-	-	-	-	-	-	-	-						

#### Note

Beginning in FY 2019 funding is requested to establish the Homeland Defense Radar - Pacific (HDR-P) (Formerly known as Medium Range Discriminating Radar (MRDR)) Budget Project (MD51), this effort was previously funded in the Ballistic Missile Defense Sensors Program Element 0603884C.

## A. Mission Description and Budget Item Justification

The mission of the Homeland Defense Radar - Pacific (HDR-P) program office is to define, develop, acquire, field, and sustain the radar as an element of the BMDS. Delivery of the HDR-P is planned for 4Q FY24 and it will provide persistent midcourse discrimination, precision tracking, and hit assessment to support the defense of the Homeland against long-range missile threats. The HDR-P is comprised of an equipment shelter housing multiple array faces, a Mission Control Facility (MCF) which supports radar operations, and supporting facilities and infrastructure. The radar prime contractor will be responsible for building and fielding the radar equipment with associated cooling system and the radar equipment shelter to include foundation. Siting surveys will be conducted to determine final recommended site.

The HDR-P will be integrated into the BMDS through the C2BMC system and will feature a scalable and open system architecture to mitigate evolving threats. The radar also supports additional mission areas including Space Situational Awareness.

B. Accomplishments/Planned Programs (\$ in Millions, Article Quantities in Each)	FY 2017	FY 2018	FY 2019
Title: Homeland Defense Radar - Pacific (HDR-P)	0.000	0.000	33.544
Articles:	-	-	-
<b>Description:</b> The HDR-P program includes requirements development activities associated with systems engineering, hardware and software development, discrimination improvements, design reviews, testing, and Models and Simulation (M&S) efforts for radar development. Efforts include site activation and preparation of site infrastructure for construction activities. The program will develop and integrate C2BMC systems for HDR-P functionality. The program will develop and deliver radar software Build 1 and establish the Independent Verification and Validation (IV&V) lab for testing of operational software. The program includes purchase, manufacture, and test of long lead components. Specific and/or unique accomplishments to each FY are as follows:			
<b>FY 2018 Plans:</b> N/A			
FY 2019 Plans: -Initiate prime contract delivery order award for a multi-faced radar			

PE 0604673C: Pacific Discriminating Radar Missile Defense Agency

Exhibit R-2A, RDT&E Project Just	ification: PB	2019 Missile	Defense A	gency		'			Date: Fe	bruary 2018				
Appropriation/Budget Activity 0400 / 4						ment (Numb acific Discrim	er/Name) inating Radar	MD51	<b>Project (Number/Name)</b> MD51 <i>I Homeland Defense Rade</i> (HDR-P)					
B. Accomplishments/Planned Pro	grams (\$ in N	Millions, Art	icle Quantit	ies in Each	)				FY 2017	FY 2018	FY 2019			
-Initiate preparation for the HDR-P S -Initiate preparation of the HDR-P In														
FY 2018 to FY 2019 Increase/Decr Increase in FY 2019 from FY 2018 6			dget Project	(MD51)										
				Accon	nplishment	s/Planned P	rograms Sub	totals	0.000	0.000	33.544			
C. Other Program Funding Summa  Line Item  0603882C: Ballistic  Missile Defense Midcourse  Defense Segment  0603884C: SENSORS MILCON	ary (\$ in Milli FY 2017 1,034.861 166.670	ons) FY 2018 957.097	FY 2019 Base 926.359	FY 2019 OCO -	FY 2019 Total 926.359	<b>FY 2020</b> 1,046.235	FY 2021 847.537	<b>FY 202</b> 585.95	6 572.619	Continuing	Total Cost Continuing			
0603896C: Ballistic Missile     Defense Command and     Control, Battle Management     & Communication     0604873C: Long Range	465.433 186.172	454.862 357.659	475.168 164.562	-	475.168 164.562	515.239 91.603	494.873 78.112	492.11 108.16	9 515.529	Continuing	Continuing			
Discrimination Radar (LRDR)  • 0604879C: Ballistic Missile  Defense Sensor Test  • 31299903: MILCON  PLANNING and DESIGN	81.376 15.000	0.000	81.001 14.184	-	81.001 14.184	77.654 49.482	68.026 38.424	101.09 8.00		Continuing 0.000	Continuing			

Remarks

# D. Acquisition Strategy

The HDR-P acquisition strategy was approved in December 2017. The HDR-P procurement will be part of a multi-radar IDIQ contract that will include the full/open competitive award of the first delivery order for the HDR-H in FY18. MDA plans to award the HDR-P by 4Q FY 2019 and the prime contractor will manage, develop, build and integrate, test, and field the radar. The prime contract will include other fixed price and cost-reimbursable line items and options in order to properly balance acquisition costs and risks. Performance and cost incentives will be included to motivate contractor performance. The radar prime contractor will deliver a full technical data package, which will enable the government to effectively and affordably sustain the system. The HDR-P is expected to complete DD250 in FY 2024 and initial fielding in FY 2025 for BMDS integration and testing.

PE 0604673C: Pacific Discriminating Radar

Missile Defense Agency

Exhibit R-2A, RDT&E Project Justification: PB 2019 Missi	ile Defense Agency	Date: February 2018
Appropriation/Budget Activity 0400 / 4	R-1 Program Element (Number/Name) PE 0604673C I Pacific Discriminating Radar	Project (Number/Name) MD51 I Homeland Defense Radar - Pacific (HDR-P)
E. Performance Metrics N/A		

PE 0604673C: *Pacific Discriminating Radar* Missile Defense Agency

Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency

R-1 Program Element (Number/Name)

Date: February 2018

Appropriation/Budget Activity 0400 / 4

Project (Number/Name) PE 0604673C I Pacific Discriminating Radar MD51 I Homeland Defense Radar - Pacific

(HDR-P)

Product Developmen	nt (\$ in Mi	llions)		FY 2	FY 2019 FY 2017 FY 2018 Base			FY 2019 FY 2019 OCO Total							
Cost Category Item	Contract Method & Type	Performing Activity & Location	Prior Years	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To	Total Cost	Target Value of Contract
Homeland Defense Radar - Pacific (HDR- P) - Communications Integration	SS/CPIF	Lockheed Martin : AL	0.000	0.000		0.000		5.618	Mar 2019	-		5.618	Continuing	Continuing	Continuing
Homeland Defense Radar - Pacific (HDR-P) - Prime Contract	C/TBD	TBD : TBD	0.000	0.000		0.000		17.000	Jul 2019	-		17.000	Continuing	Continuing	Continuing
Homeland Defense Radar - Pacific (HDR-P) - Program Office	Various	MDA : AL	0.000	0.000		0.000		6.000	Nov 2018	-		6.000	Continuing	Continuing	Continuing
Homeland Defense Radar - Pacific (HDR-P) - Site Activation & Studies	C/TBD	TBD : TBD	0.000	0.000		0.000		4.926	Feb 2019	-		4.926	Continuing	Continuing	Continuing
		Subtotal	0.000	0.000		0.000		33.544		-		33.544	Continuing	Continuing	N/A

#### Remarks

N/A

	Prior Years	FY 2	2017	FY 2	018	FY 2 Ba	2019 Ise	FY 2	 FY 2019 Total	Cost To Complete	Total Cost	Target Value of Contract
Project Cost Totals	0.000	0.000		0.000		33.544		-	33.544	Continuing	Continuing	N/A

## Remarks

N/A

PE 0604673C: Pacific Discriminating Radar Missile Defense Agency

Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defens	se Agency											Date	e: F	ebru	ary	2018	3		
Appropriation/Budget Activity 0400 / 4			R-1 Program Element (Number/Name) PE 0604673C I Pacific Discriminating Radar MD51 I (HDR-P							ÌΟΙ				•	Rad	lar -	Paci	fic	
Significant Event Complete ▲ Milestone Decision Complete ★ Significant Event Planned △ Milestone Decision Planned ☆	Element Test Comp Element Test Plann					evel Test C evel Test P			•			Comp Plann							
		FY	2017	FY 20	018	FY 2019	9	F	Y 202	0		FY 20	21		FY 20	22	F	Y 202	23
Homeland Defense Radar - Pacific (HDR-P) Development							<b>\$</b>	<b>\$</b>	<b>\$</b>	<b>\$</b>	<b>\$</b>	<b>♦</b>	<b>&gt;</b>	<b>\</b>	<b>\$</b>	> <	<b>\$</b>	<b>\$</b>	<b>\</b>
System requirements Review (SRR)									Δ										
Preliminary Design Review (PDR)												Δ							
Developmental Baseline Review (DBR)												4	2						
Critical Design Review (CDR)														Δ					

Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency	Date: February 2018		
, · · · · · · · · · · · · · · · · · · ·	PE 0604673C I Pacific Discriminating Radar		umber/Name) meland Defense Radar - Pacific

# Schedule Details

	St	art	End			
Events	Quarter	Year	Quarter	Year		
Homeland Defense Radar - Pacific (HDR-P) Development	4	2019	4	2023		
System requirements Review (SRR)	3	2020	3	2020		
Preliminary Design Review (PDR)	2	2021	2	2021		
Developmental Baseline Review (DBR)	3	2021	3	2021		
Critical Design Review (CDR)	1	2022	1	2022		