

UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Defense Information Systems Agency **Date:** February 2018

Appropriation/Budget Activity 0400: <i>Research, Development, Test & Evaluation, Defense-Wide / BA 7: Operational Systems Development</i>	R-1 Program Element (Number/Name) PE 0303610K / <i>Teleport Program</i>
---	---

COST (\$ in Millions)	Prior Years	FY 2017	FY 2018	FY 2019 Base	FY 2019 OCO	FY 2019 Total	FY 2020	FY 2021	FY 2022	FY 2023	Cost To Complete	Total Cost
Total Program Element	45.353	0.657	0.000	0.000	-	0.000	0.000	0.000	0.000	0.000	Continuing	Continuing
NS01: <i>Teleport Generation 1/2</i>	45.353	0.657	0.000	0.000	-	0.000	0.000	0.000	0.000	0.000	Continuing	Continuing

A. Mission Description and Budget Item Justification

Department of Defense (DoD) Teleport system is a satellite communications (SATCOM) gateway that links the deployed warfighter to the Global Information Grid. The DoD Teleport program has fielded system capabilities incrementally using a multi-generational approach with Generation 1 and 2 Full Deployment authorized by DoD Chief Information Officer on February 18, 2011. DoD Teleport Generation 3 consists of three phases; Phases 1 and 2 are in Production and Deployment while Phase 3 is in Engineering and Manufacturing Development. Each DoD Teleport investment increases the warfighter's ability to communicate with a world-wide, net-centric set of information capabilities, which is vital for the DoD to maintain a persistent presence among its adversaries.

Currently, the Teleport system operates as an upgrade of SATCOM capabilities at selected DoD SATCOM gateways. This system provides deployed warfighters with seamless worldwide multi-band SATCOM connectivity to the Defense Information System Network (DISN) Service Delivery Nodes and legacy tactical command, control, communications, computers, and intelligence systems. It also provides centralized integration capabilities, contingency capacity, and common interfaces to access the DISN.

DoD Teleport's goal is to provide secure, seamless, interoperable, and economical upgrades to DoD SATCOM Gateways and meet the growing throughput requirements of the deployed warfighter.

The primary beneficiaries of the DoD Teleport investment are the DoD Combatant Commanders, Military Departments, Defense Agencies, and the warfighter. DoD Teleport Generation 3 is designed to meet the growing demands of the warfighter through the execution of the following phases:

Phase 1: Gateway Advanced Extremely High Frequency [Extended Data Rate] terminals provides tactical users with a 350% bandwidth increase in survivable, antijam communications through all peacetime and combat operations by installing Navy Multiband Terminals (NMT) at select Teleport sites. In addition to enhanced throughput, the NMT maintains compatibility with legacy waveforms and current tactical terminals.

Phase 2: Gateway Wideband Global SATCOM X/Ka-band terminals provide enhanced Wideband Global System (WGS) X/Ka capability to warfighters worldwide by installing terminals from the Modernization of Enterprise Terminal (MET) program at DoD Teleport and other gateway sites. This gateway enhancement allows Teleport to replace end-of-life Defense Satellite Communications System (DSCS) terminals while remaining interoperable with tactical WGS X/Ka-band users. The MET enhancement provides a 300% Ka-band capacity increase and an 1100% X-band capacity increase to current enterprise terminal X/Ka capabilities. Additionally, it enables the DoD Teleport system to maintain operational availability consistent with Generation 2 requirements and reduce the overall life-cycle cost of X/Ka capabilities across the DoD.

UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Defense Information Systems Agency	Date: February 2018
---	----------------------------

Appropriation/Budget Activity 0400: <i>Research, Development, Test & Evaluation, Defense-Wide I BA 7:</i> <i>Operational Systems Development</i>	R-1 Program Element (Number/Name) PE 0303610K / <i>Teleport Program</i>
---	---

Phase 3: Mobile User Objective System (MUOS) to Legacy Ultra High Frequency (UHF) systems interoperability will provide interoperability between MUOS users and legacy UHF users by installing MUOS-to-Legacy UHF SATCOM Gateway Component (MLGC) suites of equipment at DoD Teleport sites. MUOS is the next generation DoD UHF SATCOM system that will provide the warfighter with modern worldwide mobile communication services, utilizing the Wideband Code Division Multiple Access waveform for use in the military UHF SATCOM band. MLGC suites will provide critical continuity and interoperability as DoD tactical satellite users transition from legacy waveforms and radios to the Joint Tactical Radio System.

<u>B. Program Change Summary (\$ in Millions)</u>	<u>FY 2017</u>	<u>FY 2018</u>	<u>FY 2019 Base</u>	<u>FY 2019 OCO</u>	<u>FY 2019 Total</u>
Previous President's Budget	0.657	0.000	0.000	-	0.000
Current President's Budget	0.657	0.000	0.000	-	0.000
Total Adjustments	0.000	0.000	0.000	-	0.000
• Congressional General Reductions	-	-			
• Congressional Directed Reductions	-	-			
• Congressional Rescissions	-	-			
• Congressional Adds	-	-			
• Congressional Directed Transfers	-	-			
• Reprogrammings	-	-			
• SBIR/STTR Transfer	-	-			

Change Summary Explanation

N/A

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2019 Defense Information Systems Agency										Date: February 2018		
Appropriation/Budget Activity 0400 / 7					R-1 Program Element (Number/Name) PE 0303610K / Teleport Program				Project (Number/Name) NS01 / Teleport Generation 1/2			
COST (\$ in Millions)	Prior Years	FY 2017	FY 2018	FY 2019 Base	FY 2019 OCO	FY 2019 Total	FY 2020	FY 2021	FY 2022	FY 2023	Cost To Complete	Total Cost
NS01: Teleport Generation 1/2	45.353	0.657	0.000	0.000	-	0.000	0.000	0.000	0.000	0.000	Continuing	Continuing
Quantity of RDT&E Articles	-	-	-	-	-	-	-	-	-	-		

A. Mission Description and Budget Item Justification

The Teleport program will implement an integrated test approach that will combine the objectives from multiple testing disciplines (e.g., developmental test, operational test, interoperability, and information assurance) throughout the testing lifecycle to support needed system evaluations. The Teleport program executes its own test events to achieve this integrated approach, but will partner with each phase's respective program office generated test activities to leverage the data needed to satisfy Teleport program test objectives. An approach summary for Teleport Gen 1/2 follows:

Generation 1/2 Technology Refresh/Technology Insertion: Funding will be used to maintain the Joint Interoperability Certification of the DoD Teleport System as the system is upgraded and refreshed with new components.

B. Accomplishments/Planned Programs (\$ in Millions)

	FY 2017	FY 2018	FY 2019
Title: Teleport Program	0.657	0.000	0.000
FY 2018 Plans: The decrease of -\$0.657 from FY 2017 to FY 2018 is attributed to the funding be moved to a new program element for Teleport.			
FY 2019 Plans: N/A			
FY 2018 to FY 2019 Increase/Decrease Statement: N/A			
Accomplishments/Planned Programs Subtotals	0.657	0.000	0.000

C. Other Program Funding Summary (\$ in Millions)

<u>Line Item</u>	<u>FY 2017</u>	<u>FY 2018</u>	<u>FY 2019 Base</u>	<u>FY 2019 OCO</u>	<u>FY 2019 Total</u>	<u>FY 2020</u>	<u>FY 2021</u>	<u>FY 2022</u>	<u>FY 2023</u>	<u>Cost To Complete</u>	<u>Total Cost</u>
• O&M, DW/ PE0303610K: <i>O&M, DW</i>	2.272	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	Continuing	Continuing
• Procurement, DW/ PE0303610K: <i>Procurement, DW</i>	37.512	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	Continuing	Continuing

Remarks

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2019 Defense Information Systems Agency		Date: February 2018
Appropriation/Budget Activity 0400 / 7	R-1 Program Element (Number/Name) PE 0303610K / <i>Teleport Program</i>	Project (Number/Name) NS01 / <i>Teleport Generation 1/2</i>
<p><u>D. Acquisition Strategy</u></p> <p>The Teleport Program Office (TPO) uses the DoD preferred evolutionary acquisition approach to acquire Commercial off the Shelf (COTS) and modified COTS equipment when possible. The three TPO procuring agencies, Program Manager Defense Communications and Army Transmission Systems, the Space and Naval Warfare Systems Command, and Defense Information Technology Contracting Organization (DITCO) provide direct contracting support. Assistance from other Departments including Army, Navy, and Air Force is acquired via Military Interdepartmental Purchase Request for both organic and contracted support. The TPO maximizes the use of performance-based contracts and requires contractors to establish and manage specific earned value data to mitigate risk and monitor deviations from cost, schedule, and performance objectives. Performance is evaluated thorough post-award contract reviews, performance assessment during quarterly program reviews. The MLGC program will use various contract types to employ the vendor best suited to deliver the program's capabilities to the warfighter.</p> <p><u>E. Performance Metrics</u></p> <p>Teleport Cost and Schedule Performance Metrics:</p> <p>Teleport manages and tracks its cost and schedule performance parameters using a tailored Earned Value Management System (EVMS) process, integrating the program plan, the program schedule, Work Breakdown Structure (WBS), and financial data. Progress is monitored/documented monthly showing percentages complete for schedule and cost. Formal updates with changes to the schedule are documented against the program baseline.</p> <p>Teleport Program Metrics:</p> <p>RDT&E funds will be used to maintain an interoperability certification of the fielded DoD Teleport system in light of required/desired system changes. These changes are certified in standalone test events or as part of DoD Interoperability Communications Exercises (DICE). Percentage will be computed by dividing the number of changes under test by the number deemed DoD Interoperable.</p> <p>Performance metrics have been established in four measurement areas: 1) customer results, 2) mission and business results, 3) processes and activities, and 4) technology. Specific measurement indicators and units of measure vary by measurement area, and metrics in each of the aforementioned areas are measured annually. Teleport will use the same measurement areas for performance metrics in FY 2016, FY 2017 and FY 2018.</p> <p>Generation 1/2 Metric:</p> <p>Percentage of system changes resulting in interoperability certification</p> <p>FY 2016 Actual: 100% FY 2017 Target: 100%</p>		

UNCLASSIFIED

Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Defense Information Systems Agency												Date: February 2018			
Appropriation/Budget Activity 0400 / 7					R-1 Program Element (Number/Name) PE 0303610K / <i>Teleport Program</i>					Project (Number/Name) NS01 / <i>Teleport Generation 1/2</i>					
Test and Evaluation (\$ in Millions)				FY 2017		FY 2018		FY 2019 Base		FY 2019 OCO		FY 2019 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Prior Years	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
Testing Support Services (TECH Refresh)	MIPR	JITC : Ft Huachuca	45.353	0.657		-		-		-		-	Continuing	Continuing	-
Subtotal			45.353	0.657		-		-		-		-	Continuing	Continuing	N/A
			Prior Years	FY 2017		FY 2018		FY 2019 Base		FY 2019 OCO		FY 2019 Total	Cost To Complete	Total Cost	Target Value of Contract
Project Cost Totals			45.353	0.657		0.000		-		-		-	Continuing	Continuing	N/A
Remarks															

UNCLASSIFIED

Exhibit R-4, RDT&E Schedule Profile: PB 2019 Defense Information Systems Agency Date: February 2018

Appropriation/Budget Activity 0400 / 7	R-1 Program Element (Number/Name) PE 0303610K / Teleport Program	Project (Number/Name) NS01 / Teleport Generation 1/2
---	---	---

	FY 2017				FY 2018				FY 2019				FY 2020				FY 2021				FY 2022				FY 2023			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Teleport Program																												
Generation Three - Phase 3 FDD MUOS - Legacy																												

UNCLASSIFIED

Exhibit R-4A, RDT&E Schedule Details: PB 2019 Defense Information Systems Agency	Date: February 2018
---	----------------------------

Appropriation/Budget Activity 0400 / 7	R-1 Program Element (Number/Name) PE 0303610K / <i>Teleport Program</i>	Project (Number/Name) NS01 / <i>Teleport Generation 1/2</i>
--	---	---

Schedule Details

Events by Sub Project	Start		End	
	Quarter	Year	Quarter	Year
<i>Teleport Program</i>				
Generation Three - Phase 3 FDD MUOS - Legacy	3	2017	3	2017