

COPY

①

AD-A234 413

RESEARCH AND DEVELOPMENT

Contract No. N00014-88-C-0571

"A Cryocooler for High Acceleration Applications"

Tenth Quarterly Report

for period

December 15, 1990 through March 14, 1991

Research Support by:

Strategic Defense Initiative/Innovative Science and Technology

DTIC
SELECTE
APR 01 1991
S D

Managed by:

Office of Naval Research
Arlington, VA 22217-5000

Prepared by:

Dr. Michael J. Nilles, Project Scientist

Alabama Cryogenic Engineering, Inc.
P.O. Box 2470
Huntsville, AL 35804

March 18, 1991

Approved for public release
Distribution Unlimited

91 3 27 015

WORK PERFORMED DURING THE PREVIOUS QUARTER

On February 26, 1991 we received delivery of the long-delayed heat exchanger material. In addition, a no cost extension to run through September 14, 1991 has been approved.

WORK PLANNED FOR NEXT QUARTER

A schedule for completing the test program has been developed and is shown below. Much of the effort will be devoted to understanding the details that affect the bonding process. There are two main bonding methods we will study. The first uses a glass frit - a mixture of fine glass particles and binder. The frit is applied to the spacers, the binder burned off, the plates and spacers assembled together and then the assembly is fired to melt the glass and fuse the assembly together. The second approach is very similar to the first, except that a braze alloy is used instead of a glass frit. Each process has different pros and cons. The glass frit does not have the bond strength that the braze alloy does. It does however stay in place during the fusing process. Molten braze can flow over the entire plate surface and this can lead to plugging of the flow passages. Additional processing steps are necessary to prevent this from happening. Based on results of these studies, a bonding method will be selected and test heat exchangers fabricated.

DATE TIME LOCATION OPERATOR TEST NO.	PROJECT NO. A230485	DRAWING NO. REV. NO.	DATE A-1
--	-------------------------------	-------------------------	--------------------



Task	SCHEDULE
<p>3/20 4/20 5/20 6/20 7/20 8/20 9/20</p>	<p>1. Bonding Studies</p> <p> a. Glass Frit</p> <p> b. Braze</p> <p>2. Bonding Selection</p> <p>3. Fabricate Heat Exchangers</p>