

WRDC-TR-90-8007
Volume IV
Part 3



AD-A250 124



INTEGRATED INFORMATION SUPPORT SYSTEM (IISS)
Volume IV - IISS System
Part 3 - System Test Plan

M. Foster

Control Data Corporation
Integration Technology Services
2970 Presidential Drive
Fairborn, OH 45324-6209

DTIC
ELECTE
MAY 07 1992
S D D

September 1990

Final Report for Period 1 April 1987 - 31 December 1990

Approved for Public Release; Distribution is Unlimited

MANUFACTURING TECHNOLOGY DIRECTORATE
WRIGHT RESEARCH AND DEVELOPMENT CENTER
AIR FORCE SYSTEMS COMMAND
WRIGHT-PATTERSON AIR FORCE BASE, OHIO 45433-6533

92-12050




92 5 04 120

NOTICE

When Government drawings, specifications, or other data are used for any purpose other than in connection with a definitely related Government procurement operation, the United States Government thereby incurs no responsibility nor any obligation whatsoever, regardless whether or not the government may have formulated, furnished, or in any way supplied the said drawings, specifications, or other data. It should not, therefore, be construed or implied by any person, persons, or organization that the Government is licensing or conveying any rights or permission to manufacture, use, or market any patented invention that may in any way be related thereto.

This technical report has been reviewed and is approved for publication.

This report is releasable to the National Technical Information Service (NTIS). At NTIS, it will be available to the general public, including foreign nations




DAVID L. JUDSON, Project Manager
WRDC/MTI
Wright-Patterson AFB, OH 45433-6533

25 July 91

DATE

FOR THE COMMANDER:



BRUCE A. RASMUSSEN, Chief
WRDC/MTI
Wright-Patterson AFB, OH 45433-6533

25 July 91

DATE

If your address has changed, if you wish to be removed from our mailing list, or if the addressee is no longer employed by your organization please notify WRDC/MTI, Wright-Patterson Air Force Base, OH 45433-6533 to help us maintain a current mailing list.

Copies of this report should not be returned unless return is required by security considerations, contractual obligations, or notice on a specific document.

REPORT DOCUMENTATION PAGE				
1a. REPORT SECURITY CLASSIFICATION Unclassified		1b. RESTRICTIVE MARKINGS None		
2a. SECURITY CLASSIFICATION AUTHORITY		3. DISTRIBUTION/AVAILABILITY OF REPORT Approved for Public Release; Distribution is Unlimited.		
2b. DECLASSIFICATION/DOWNGRADING SCHEDULE				
4. PERFORMING ORGANIZATION REPORT NUMBER(S) STP620340000		5. MONITORING ORGANIZATION REPORT NUMBER(S) WRDC-TR-90-8007 Vol. IV, Part 3		
6a. NAME OF PERFORMING ORGANIZATION Control Data Corporation; Integration Technology Services		6b. OFFICE SYMBOL (if applicable)	7a. NAME OF MONITORING ORGANIZATION WRDC/MTI	
6c. ADDRESS (City, State, and ZIP Code) 2970 Presidential Drive Fairborn, OH 45324-6209		7b. ADDRESS (City, State, and ZIP Code) WPAFB, OH 45433-6533		
8a. NAME OF FUNDING/SPONSORING ORGANIZATION Wright Research and Development Center, Air Force Systems Command, USAF		8b. OFFICE SYMBOL (if applicable) WRDC/MTI	9. PROCUREMENT INSTRUMENT IDENTIFICATION NUM. F33600-87-C-0464	
8c. ADDRESS (City, State, and ZIP Code) Wright-Patterson AFB, Ohio 45433-6500		10. SOURCE OF FUNDING NOS.		
11. TITLE (Include Security Classification) See Block 19		PROGRAM ELEMENT NO. 78011F	PROJECT NO. 595600	TASK NO. F95600
				WORK UNIT NO. 20950607
12. PERSONAL AUTHOR(S) Control Data Corporation: Foster, M. N.				
13a. TYPE OF REPORT Final Report	13b. TIME COVERED 4/1/87-12/31/90	14. DATE OF REPORT (Yr., Mo., Day) 1990 September 30		15. PAGE COUNT 18
16. SUPPLEMENTARY NOTATION WRDC/MTI Project Priority 6203				
17. COSATI CODES			18. SUBJECT TERMS (Continue on reverse if necessary and identify block no.)	
FIELD	GROUP	SUB GR.		
1308	0905			
19. ABSTRACT (Continue on reverse if necessary and identify block number) This system test plan defines the methodology and acceptance criteria for performing system testing on the IISS software and documentation for the current release. It also defines the criteria that the software and documentation must meet for release. Block 11 - INTEGRATED INFORMATION SUPPORT SYSTEM (IISS) Vol IV - IISS System Part 3 - System Test Plan				
20. DISTRIBUTION/AVAILABILITY OF ABSTRACT UNCLASSIFIED/UNLIMITED x SAME AS RPT. DTIC USERS		21. ABSTRACT SECURITY CLASSIFICATION Unclassified		
22a. NAME OF RESPONSIBLE INDIVIDUAL David L. Judson		22b. TELEPHONE NO. (Include Area Code) (513) 255-7371	22c. OFFICE SYMBOL WRDC/MTI	

FOREWORD

This technical report covers work performed under Air Force Contract F33600-87-C-0464, DAPro Project. This contract is sponsored by the Manufacturing Technology Directorate, Air Force Systems Command, Wright-Patterson Air Force Base, Ohio. It was administered under the technical direction of Mr. Bruce A. Rasmussen, Branch Chief, Integration Technology Division, Manufacturing Technology Directorate, through Mr. David L. Judson, Project Manager. The Prime Contractor was Integration Technology Services, Software Programs Division, of the Control Data Corporation, Dayton, Ohio, under the direction of Mr. W. A. Osborne. The DAPro Project Manager for Control Data Corporation was Mr. Jimmy P. Maxwell.

The DAPro project was created to continue the development, test, and demonstration of the Integrated Information Support System (IISS). The IISS technology work comprises enhancements to IISS software and the establishment and operation of IISS test bed hardware and communications for developers and users.

The following list names the Control Data Corporation subcontractors and their contributing activities:

<u>SUBCONTRACTOR</u>	<u>ROLE</u>
Control Data Corporation	Responsible for the overall Common Data Model design development and implementation, IISS integration and test, and technology transfer of IISS.
D. Appleton Company	Responsible for providing software information services for the Common Data Model and IDEF1X integration methodology.
ONTEK	Responsible for defining and testing a representative integrated system base in Artificial Intelligence techniques to establish fitness for use.
Simpact Corporation	Responsible for Communication development.
Structural Dynamics Research Corporation	Responsible for User Interfaces, Virtual Terminal Interface, and Network Transaction Manager design, development, implementation, and support.
Arizona State University	Responsible for test bed operations and support.

Table of Contents

		<u>Page</u>
SECTION 1.	INTRODUCTION.....	1-1
1.1	Objective.....	1-1
1.2	Scope.....	1-1
1.3	IISS Release 3.0 Contents.....	1-1
SECTION 2.	REFERENCE DOCUMENTS AND STANDARDS	
	SUPPORTED.....	2-1
2.1	Release 3.0 Documents.....	2-1
2.1.1	Configuration Management Documents.....	2-1
2.1.2	IISS System.....	2-1
2.1.3	Common Data Model Subsystem.....	2-2
2.1.4	Network Transaction Manager Subsystem...	2-3
2.1.5	Communications Subsystem.....	2-3
2.1.6	User Interface Subsystem.....	2-4
2.2	Standards.....	2-5
SECTION 3.	REQUIREMENTS.....	3-1
3.1	Integration and Test Start Requirements.....	3-1
3.2	System Test Completion Criteria.....	3-3
3.3	Release Requirements.....	3-3
SECTION 4.	INTEGRATION AND TEST METHODOLOGY.....	4-1
4.1	Configuration Management.....	4-1
4.2	System Testing.....	4-1
4.2.1	Installation Testing.....	4-2
4.2.2	Regression Testing.....	4-2
4.2.3	Documentation Verification and Release Preparation.....	4-2
4.3	Quality Assurance.....	4-3
4.4	Problem Reporting.....	4-3
SECTION 5.	INTEGRATION AND TEST SCHEDULE.....	5-1
APPENDIX	HELPFUL RULES.....	A-1

Accession For	
NTIS CRA&I	<input checked="" type="checkbox"/>
DTIC TAB	<input type="checkbox"/>
Unannounced	<input type="checkbox"/>
Justification	
By	
Distribution /	
Availability Codes	
Dist	Avail and/or Special
A-1	



SECTION 1
INTRODUCTION

1.1 Objective

This plan defines the requirements, procedures, environments, and time control schedules that will be used to integrate and build, test, validate, release and support the Integrated Information Support System (IISS) for release 3.0 scheduled for September 30, 1990.

1.2 Scope

The following tasks are required to meet these objectives:

- 1) Test preparation;
- 2) Configuration management;
- 3) Integration and build;
- 4) System installation and testing;
- 5) Release ; **AND**
- 6) Support.

These tasks will be performed by the Control Data Corporation's Manufacturing Technology Integration and Test (I&T) team located in Dayton, Ohio. The team's responsibility is to guarantee the functionality and quality of the IISS release 3.0.

1.3 IISS Release 3.0 Contents

The IISS release 3.0 will include the following new items or enhancements:

Common Data Model Subsystem

- o CDM Reports
 - Eight reports have been developed to report the contents of the CDM
- o Impact Analysis
 - Complete support for IDEF1X
 - Problem corrections
- o NDDL
 - Complete support for IDEF1X
 - Drop LOGICAL UNIT OF WORK (LUW) command
 - Problem corrections
- o NDML
 - Complete support for IDEF1X
 - NDML embedded in C programs
 - Request Processor programs in C and Fortran
 - Embedded SQL in COBOL, C, and Fortran programs
 - generated Domain Verification logic moved on line instead of separate module
 - Problem corrections

Communication Subsystem

- o IBM - VAX COMM upgrades

Electronic Documentation System

- o Phase 1
 - SGML Tagger for ICAM documents
 - generic DTD Builder for ICAM documents
 - SGML Parser
 - Layout Editor
 - Document Formatter
 - UI Postscript device driver
 - MacPaint/Postscript translator

User Interface Subsystem

- o Rapid Application Generator and Report Writer
 - Empty condition
 - Multiple conditions per function key
 - Conditions with Boolean logic
 - Comparison operators in RW conditions
- o Reverse VTI
- o Business Graphs - Phase 1
- o New color/graphics terminal support
- o Dynamic fields
- o Grandchild Support (UI-AP) in NTM
- o File I/O primitives
- o DB2 Support

Plus

- o Enhancements and changes for Release 2.2.5
 - SYSGEN utility (User Interface)
 - ORACLE to sequential file conversion (User Interface)
 - Parameter forms
 - Call action
- o Release 2.3 documentation (see subsection 2.3 for release document list)

SECTION 2

REFERENCE DOCUMENTS AND STANDARDS SUPPORTED

The documents and standards listed in this section will be used as baseline reference material by the I&T team to assure that the design, functionality, and quality are contained in the system delivered.

2.1 Release 3.0 Documents

2.1.1 Configuration Management Documents

<u>Document Type</u>	<u>Title</u>
FTR620300001	<u>Project Overview: Executive Summary</u>
FTR620300002	<u>Project Overview: Technical Summary</u>
QAP620320000	<u>Quality Assurance Plan</u>
SUM620320000	<u>System Administrator's Guide</u>
TCD620321000	<u>Technical Control Document</u>
SCD620322000	<u>Schedule Control Document</u>
SUM620323000	<u>System User Manual</u>
CMU620324000	<u>SCM User's Manual</u>
CMA620324000	<u>SCM Administrator's Manual</u>
DS 620324000	<u>SCM Development Specification</u>
UM 620324000	<u>Software Development Guidelines</u>
SUM620324000	<u>System Software Document</u>
OM 620324001	<u>VAX Installation Guide for Executable Code</u>
OM 620324002	<u>IBM Installation Guide</u>
UM 620325000	<u>DM User's Manual</u>
SUM620325000	<u>FAD Administrator's Manual</u>
SRB620326000	<u>Software Release Bulletin</u>
SAB620326000	<u>Software Availability Bulletin</u>
OM 620324001	<u>VAX Installation Guide for Source Code</u>

2.1.2 IISS System

SRD620340000	<u>System Requirements Document</u>
SDS620340000	<u>System Design Specification</u>
STP620340000	<u>System Test Plan</u>
STP620340001	<u>System Integration Test</u>
STR620340000	<u>System Test Report</u>
EIF620350001	<u>EIF Technical Report</u>
EIF620350002	<u>EIF Technical Report</u>

2.1.3 Common Data Model Subsystem

<u>Document Type</u>	<u>Title</u>
UM 620341001	<u>CDM Administrator's Manual</u>
UTP620341000	<u>CDMP Test Case Report</u>
TBM620341000	<u>CDMP: IDEF1 Model of the CDM - CDM Design Specification</u>
UM 620341002	<u>Information Modeling Manual - IDEF1X</u>
DS 620341100	<u>NDDL Processor Development Specification</u>
PS 620341100	<u>NDDL Processor Product Specification</u>
UM 620341100	<u>NDDL User's Guide</u>
PRM620341200	<u>NDML Programmer's Reference Manual</u>
DS 620341200	<u>NDML Precompiler Development Specification - CDMP Design Specification</u>
PS 620341200	<u>NDML Precompiler Control Module Product Specification</u>
PS 620341211	<u>NDML Precompiler Parse Application Program Product Specification</u>
PS 620341212	<u>NDML Precompiler Parse Process Division Product Specification</u>
PS 620341213	<u>NDML Precompiler Parse NDML Product Specification</u>
PS 620341231	<u>NDML Precompiler Transform NDML Product Specification</u>
PS 620341232	<u>NDML Precompiler Decomposition Concept Product Specification</u>
PS 620341251	<u>NDML Precompiler Select Internal Schema Product Specification</u>
PS 620341252	<u>NDML Precompiler Transform Internal Schema Product Specification</u>
PS 620341253	<u>NDML Precompiler Generate Conceptual Schema Product Specification</u>
PS 620341254	<u>NDML Precompiler Generate Oracle Request Product Specification</u>
PS 620341255	<u>NDML Precompiler Generate CODASYL Product Specification</u>
PS 620341256	<u>NDML Precompiler Generate Total Request Product Specification</u>
PS 620341258	<u>NDML Precompiler Build Calls/Messages Product Specification</u>
PS 620341259	<u>NDML Precompiler Build Source Code Product Specification</u>
PS 620341260	<u>NDML Precompiler Generate Support Product Specification</u>
PS 620341261	<u>NDML Precompiler Generate Request Product Specification</u>
DS 620341310	<u>Distributed Request Supervisor Development Specification</u>
PS 620341310	<u>Distributed Request Supervisor Product Specification</u>
DS 620341320	<u>Data Aggregators Development Specification</u>
PS 620341320	<u>Data Aggregators Product Specification</u>

DS 620341330	<u>File Utilities Development Specification</u>
PS 620341330	<u>File Utilities Product Specification</u>
UM 620341400	<u>CDM Subsystem Database Build Instructions User Manual</u>
UM 620341401	<u>Define/Construct the NDDL for the Common Data Model Subsystem User Manual</u>
UM 620341403	<u>CDM Reports and Application User's Guide</u>
DS 620341410	<u>DDL to NDDL Translator Development Specification</u>
UTP620341410	<u>DDL to NDDL Translator Test Plan</u>
UM 620341410	<u>DDL to NDDL Translator User Manual</u>
UM 620341411	<u>DDL to NDDL Translator Build Instructions User Manual</u>
DS 620341420	<u>CDM Impact Analysis Development Specification</u>
UTP620341420	<u>CDM Impact Analysis Unit Test Plan</u>
UM 620341420	<u>CDM Impact Analysis User Manual</u>
UM 620341421	<u>Impact Analysis Build Instructions User Manual</u>
DS 620341430	<u>CDM Compare Utility Development Specification</u>
UTP620341430	<u>CDM Compare Utility Unit Test Plan</u>
UM 620341430	<u>CDM Compare Utility User's Manual</u>
UM 620341431	<u>CDM Compare Build Instructions User's Manual</u>
UM 620341440	<u>SQL User's Manual</u>
PRM620341440	<u>SQL Reference Manual</u>
IRD620341500	<u>CDM IRDS Feature Evaluation Report</u>

2.1.4 Network Transaction Manager Subsystem

<u>Document Type</u>	<u>Title</u>
DS 620342000	<u>Network Transaction Manager Development Specification</u>
PRM620342000	<u>NTM Programmer's Guide</u>
OM 620342000	<u>NTM Operator's Manual</u>
SUM620342000	<u>NTM System Programmer's Manual</u>
PS 620342100	<u>NTM Monitor Product Specification</u>
PS 620342200	<u>NTM MPU Product Specification</u>
PS 620342300	<u>NTM Services Product Specification</u>

2.1.5 Communications Subsystem

<u>Document Type</u>	<u>Title</u>
DS 620343000	<u>COMM Development Specification</u>
PS 620343100	<u>Generic COMM Protocol Product Specification</u>
PS 620343200	<u>VAX IPC Product Specification</u>
DS 620343300	<u>IBM IHC and IPC Development Specification</u>
PS 620343400	<u>File I/O Primitives Product Specification</u>
UTP620343400	<u>File I/O Primitives Unit Test Plan</u>

2.1.6 User Interface Subsystem

<u>Document Type</u>	<u>Title</u>
OM 620344000	<u>Terminal Operator's Guide</u>
DS 620344100	<u>User Interface Services Development Specification - User Interface Management System Development Specification</u>
PS 620344100	<u>User Interface Services Product Specification</u>
UTP620344100	<u>User Interface Services Unit Test Plan</u>
DS 620344200	<u>Form Processor Development Specification</u>
UM 620344200	<u>Form Processor User Manual</u>
UTP620344200	<u>Form Processor Unit Test Plan</u>
PS 620344200	<u>Form Processor Product Specification</u>
UTP620344403	<u>Graph Definition Language</u>
UTP620344220	<u>Graph Support System</u>
DS 620344300	<u>Virtual Terminal Development Specification</u>
PS 620344300	<u>Virtual Terminal Product Specification</u>
UM 620344300	<u>Virtual Terminal User Manual</u>
UTP620344300	<u>Virtual Terminal Unit Test Plan</u>
UM 620344400	<u>Forms Editor User Manual</u>
DS 620344401	<u>Forms Language Compiler Development Specification</u>
PS 620344401	<u>Forms Language Compiler Product Specification</u>
UTP620344401	<u>Forms Language Compiler Unit Test Plan</u>
DS 620344402	<u>Forms Driven Editor Development Specification</u>
PS 620344402	<u>Forms Driven Editor Product Specification</u>
UTP620344402	<u>Forms Driven Editor Unit Test Plan</u>
DS 620344403	<u>Graph Language Development Specification</u>
DS 620344501	<u>Rapid Application Generator and Report Writer Development Specification</u>
PS 620344501	<u>Report Writer Product Specification</u>
UM 620344501	<u>Application Generator User Manual</u>
UTP620344501	<u>Report Writer Unit Test Plan</u>
PS 620344502	<u>Rapid Application Generator Product Specification</u>
UTP620344502	<u>Rapid Application Generator Unit Test Plan</u>
DS 620344600	<u>Text Editor Development Specification</u>
PS 620344600	<u>Text Editor Product Specification</u>
UM 620344600	<u>Text Editor User Manual</u>
UTP620344600	<u>Text Editor Unit Test Plan</u>
DS 620344700	<u>Application Interface Development Specification</u>
PS 620344700	<u>Application Interface Product Specification</u>
UTP620344700	<u>Application Interface Unit Test Plan</u>
UTP620344800	<u>Layout Optimization System Unit Test Plan</u>
DS 620344800	<u>Layout Optimization System Development Specification</u>
DS 620344900	<u>Electronic Documentation System Development Specification</u>

UM 620344900	<u>Electronic Documentation System User</u>
	<u>Manual</u>
UTP620344901	<u>SGML Tagger Unit Test Plan</u>
UTP620344902	<u>EDS Parser Unit Test Plan</u>
UTP620344903	<u>EDS Document Type Definition Unit Test</u>
	<u>Plan</u>
UTP620344904	<u>EDS Layout Editor Unit Test Plan</u>
UTP620344905	<u>EDS Document Formatter Unit Test Plan</u>
UTP620344906	<u>EDS MacPaint to Postscript Unit Test Plan</u>

2.2 Standards

The ICAM Documentation Standards manual, IDS150120000C, 15 September, 1983, and the Software Development Guidelines are the primary standards and guidelines by which the release documentation and software will be evaluated.

SECTION 3
REQUIREMENTS

This section defines the criteria required to begin the integration and system testing activity, the hardware and software system environment necessary for performing integration and testing, the system test completion criteria, and the release criteria.

3.1 Integration and Test Start Requirements

The following requirements or criteria must be satisfied prior to beginning system integration and build:

1. Unit test plans and reports for all subsystems must be received by I&T.
2. All subsystem modules must be processed through Configuration Management.
3. The following logicals must be used by all subsystems in all command procedures, data files, option files, etc., required to build and run IISS:

- UIDIR - used for UI development
- CDMDIR - used for CDM development
- NTMDIR - used for NTM development
- COMMDIR - used for COMM development
- IPCDIR - used for IPC development

NOTE: Any other required logical for building and running IISS must be specified with a function statement and where it points; for example, IISSMLIB and IISSGLIB.

4. All command procedures used to build and run IISS. These commands refer to the logicals listed at item 3 and represent "device:[top-level-directory]." These procedures are to include any files that currently use test-bed-dependent logicals. In addition, command procedures that run executables should refer to each executable as LOGICAL:[RUNAREA].

5. Subdirectories that contain all files to be tested as well as an object library (when required) that holds routines used during testing only. These are to be established and specified by each development group.

6. Link procedures will allow the placement of executables in a common run area; format: your-logical:[RUNAREA].

7. All ORACLE files required to build a CDM without CDM meta data and a CDM with CDM meta data.

Note: Hardcopy listings of all files and procedures required in items 1 - 6 must be submitted when these are requirements are delivered.

8. All user documentation required for release must be received in draft format by I&T.

9. System Test Plan must be completed and approved.

10. All test preparation activities completed by I&T:

- o I&T support personnel identified (in company, coalition members, etc.)
- o Development focal points established
- o Test bed accounts and directories identified and allocated
- o Proper test bed privileges verified
- o Available machine resources verified:
 - Disk space on VAX and IBM test bed configuration
 - Communications network to the test bed CPUs
 - CPU capacity on the test bed
 - Terminals required for testing
 - Printers
- o ORACLE environment established for testing
- o A backup of the VAX Configuration Management and I&T accounts.

3.2 System Test Completion Criteria

System testing will be considered complete when the following conditions or criteria have been satisfied:

1. All test cases defined in the unit test plans have been completed successfully.
2. Installation testing has been completed successfully.
3. All system level tests have been completed successfully or have been determined to perform acceptably.
4. All errors reported have been resolved.

3.3 Release Requirements

The successfully tested IISS release 3.0 will be released when the following conditions or criteria have been satisfied:

1. Installation manual validated and in final draft format.
2. Release manuals listed in subsection 2.3 approved and in final draft format.
3. System test report approved.
4. Release and support plan and schedule approved.
5. Executables in install-and-execute format backed up on magnetic tape.

SECTION 4

INTEGRATION AND TEST METHODOLOGY

This section defines the methods that will be used to integrate, build, and test the IISS release 2.3. All test error reporting will be done using a modified version of the Central ICAM Development System Problem Report (CPR) mechanism, briefly described in 4.1, Configuration Management.

The Release 2.3 time requirements may cause the performance of the activities defined in this section to be adjusted to fit the time constraints.

4.1 Configuration Management

The configuration management activities will be coordinated by the I&T's configuration management administrator. The source is received from the development groups and processed through configuration management. Once all source code has been checked in and all the conditions listed under subsection 3.1 have been satisfied, compilation activity will be initiated. Object files and executables will be built. After all problems that may have occurred, i.e., link problems, etc., have been fixed or resolved, a magnetic tape containing an IISS release 2.3 executable that includes all the command files and data files necessary for installation and execution will be prepared for system testing.

4.2 System Testing

The I&T test personnel will perform three test processes: installation testing, regression testing, and document verification. During the performance of these test processes several control procedures will be used to monitor and provide information to the test analysts. A major procedure used will be the test status log. This log will show the status of all tests run to date. It will contain annotations describing any

unexpected or exceptional events which may have occurred during the execution of any test case or test type. It also will contain descriptions of any or all deviations required to complete a test case or type. The test status log will contain a column under which a correction that has been applied that indicates whether or not the test case or test type has been reexecuted to verify the correctness of the solution.

Use of the test status log will provide a tracking mechanism for the testing team to use in determining what tests to run next, and also will provide evidence of test case or test type performance.

4.2.1 Installation Testing

Installation testing is used to verify that the delivery mechanism is correct, reliable, and simple to use. Installation will be done using instructions contained in the Installation Manual. This manual has been prepared by the Integration and Test team. Installation testing must be completed successfully before starting any other test process. Errors in the Installation Manual will be noted but will not cause a delay in beginning the other test processes.

4.2.2 Regression Testing

Regression testing involves using the cases provided by the unit test plans and the system test plan. These tests exercise collectively each of the integrated subsystems. These test cases also will include negative testing, that is, tests that verify error responses to invalid input. These tests are called regression tests because they are used to assure compatibility with previous releases as well as assuring that any changes or enhancements that have been made for the release do not negatively impact or affect a subsystem's or the system's functionality or quality.

4.2.3 Documentation Verification and Release Preparation

The user manuals will be evaluated for reliability, readability, and ease of use. The installation manuals will be evaluated and updated during the installation and test process. All documents will be released in final draft (camera ready) format.

4.3 Quality Assurance

Throughout the integration and test process the test team will guarantee the functionality and quality of the IISS release by assuring the following quality characteristics are built into it:

Compatibility	Installability	Maintainability
Flexibility	Reliability	Portability
Testability	Reuseability	Efficiency
Correctness		

These characteristics are defined in the Quality Assurance Plan (see subsection 2.1).

4.4 Problem Reporting

All detected errors or problems will be reported using the Central ICAM Development System Problem Report (CPR) mechanism or a similar system. The CPR or similar system will provide users a means of reporting and resolving problems concerning the software, hardware, communications, and documents pertaining to IISS release 2.3. Refer to section 2.0 for the name and publication number of the CPR user manual.

SECTION 5

INTEGRATION AND TEST SCHEDULE

The following schedule will be used by the I&T team:

<u>Activity</u>	<u>Start</u>	<u>End</u>
Cleanup I&T directories	10/19	11/15
System Test Plan approved	12/9	
Source code check-in	12/9	1/6
Move source code	1/6	1/13
Link and build executables	1/13	2/5
System testing	2/5	3/7
Build system installation tape	3/7	3/11
Installation testing	3/11	3/16
Draft system test report	3/7	3/25
Finalize release documentation	12/15	5/15
End release phase	3/31	
Begin support phase	3/31	

APPENDIX A
HELPFUL RULES

This appendix has been added to list and describe several of the common rules that should be followed in successfully getting software integrated and tested for release. Explanations of some of the terms used herein also have been added.

Rule 1

The development groups must provide I&T a list of all release code not checked in by the code cut-off date (see Rule 5). This document must include why specific code was not checked-in (i.e., obsoleted, not to be included in this release, or critical error - see Rule 3).

Rule 2

The development groups must turn in a list of all software that was checked in but not unit tested (along with a reason why testing was not done).

Rule 3

If code does not work as required or can not be fixed by the code cut-off date and its use does not prevent the subsystem from functioning (i.e., non-critical), it still must be checked in. (See Rule 4.) Note: critical problems are those type conditions that prevent the subsystem from functioning, totally. System testing can not begin until all critical problems are resolved.

Rule 4

The I&T point of contact person should be informed in writing of all non-working and worked-around code; I&T then can write a problem report against it; this will authorize the process to fix it.

Rule 5

After the code cut-off date, no release code other than fixed or resolved code originally reported as errors by I&T can be checked-in. (After code is checked in to I&T, it can not be checked out and in again unless a problem report has been written against it and a resolution has been attained. See Rule 6.)

Rule 6

Updated, changed or fixed code should not be turned in before it has been unit tested.

Rule 7

Returned code must include a completed problem report. If development can not fix a reported, non-critical problem, use the problem report form and a disclaimer form to (1) restate the problem definition, (2) explain why the problem can not be fixed for this release or by the required date, (3) give the approximate date when it can be fixed, and, if possible, (4) provide a problem work-around.

Explanation of Terms Used in This Appendix

fix: Repair of a software process or routine to allow its function to work as designed.

resolve: Fix or apply a work-around.

work-around: A solution applied to temporarily handle a problem that will allow all other related processes to function.

problem report: A pre-printed form used by I&T to report and manage release problems and resolutions.

disclaimer form: A pre-printed form used by development to state why a specific feature, enhancement, or code is not included or non-functional for the current release.