




<http://www.aesmry.com/esg/>

Environmental Scenario Generator (ESG) IPR 5-17-00

Richard Siquig
Naval Research Laboratory
siquig@nrlmry.navy.mil



REPORT DOCUMENTATION PAGE

Form Approved OMB No.
0704-0188

Public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing this collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0704-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. PLEASE DO NOT RETURN YOUR FORM TO THE ABOVE ADDRESS.


1. REPORT DATE (DD-MM-YYYY) 17-05-2000	2. REPORT TYPE Briefing	3. DATES COVERED (FROM - TO) xx-xx-2000 to xx-xx-2000	
4. TITLE AND SUBTITLE Environmental Scenario Generator (ESG) IPR 5-17-00 Unclassified		5a. CONTRACT NUMBER	
		5b. GRANT NUMBER	
		5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S) Sequig, Richard ;		5d. PROJECT NUMBER	
		5e. TASK NUMBER	
		5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME AND ADDRESS Naval Research Laboratory xxxxx, xxxxxxxx		8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME AND ADDRESS United States Department of Defense Defense Modeling and Simulation Office 1901 N. Beauregard St., Suite 500 Alexandria, VA22311-1705		10. SPONSOR/MONITOR'S ACRONYM(S)	
		11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT APUBLIC RELEASE			
13. SUPPLEMENTARY NOTES			
14. ABSTRACT Create a physically consistent, cross-domain authoritative ?ground truth? of the natural environment that meets user requirements			
15. SUBJECT TERMS			
16. SECURITY CLASSIFICATION OF:		17. LIMITATION OF ABSTRACT	18. NUMBER OF PAGES
a. REPORT Unclassified	b. ABSTRACT Unclassified	c. THIS PAGE Unclassified	Public Release
			19. NAME OF RESPONSIBLE PERSON Fenster, Lynn lfenster@dtic.mil
			19b. TELEPHONE NUMBER International Area Code Area Code Telephone Number 703767-9007 DSN 427-9007

Standard Form 298 (Rev. 8-98)
Prescribed by ANSI Std Z39.18

INE CONOPS

The Challenge

Create a physically consistent, cross-domain authoritative “ground truth” of the natural environment that meets user requirements



What is ESG?

ESG provides the M&S User:

- **A customizable client interface to translate scenario requirements into specific environmental data requests**
- **Data mining capabilities to identify potential environmental events that meet those scenario requirements**
- **Automated environmental scenario generation based on the data and modeling resources within the MEL**

ESG seeks to achieve:

- **Consistent integration of atmosphere, ocean, space, and terrain scenario data components**
- **Efficient and transparent use of available data and modeling resources**

Software Development Plan

ENVIRONMENTAL SCENARIO GENERATOR

Year 2000 Software Development Plan

PURPOSE:

- **To establish Management's approved plan for developing software items and other activities under the ESG project.**
- **To provide a common "road-map" for subsequent efforts.**
- **To provide a tool to monitor progress and processes.**

SCOPE:

- **The current version of the Software Development Plan applies to the Year 2000 activities only. It should be reviewed and updated as required, to maintain its currency.**

ENVIRONMENTAL SCENARIO GENERATOR

Year 2000 Software Development Plan

YEAR 2000 STRATEGY:

- Objectives vs Requirements
- Performance vs Design-based
- Components vs Configuration Items
- Use of Developmental Configuration
- Use of Software “Builds” vs “Releases”
- Less Formal Testing and Documentation
- CY 2000 Goal is a Developmental Baseline

ENVIRONMENTAL SCENARIO GENERATOR

Year 2000 Software Development Plan

YEAR 2000 SOFTWARE COMPONENTS:

- Data Mining Component
 - Local Data Server (LDS) Component
 - Customer Interaction Component
 - Order Server Component
 - Just-In-Time (JIT) Server Component
-
- **Each of these Year 2000 Software Components were discussed in detail during the ESG Software Design Review on 11-12 April 00.**

ENVIRONMENTAL SCENARIO GENERATOR

Year 2000 Software Development Plan

YEAR 2000 SOFTWARE BUILDS:

- **Build 1 – Initial (limited) data mining, JIT and visualization capabilities; initial application of SEDRIS tool for GRIB to SEDRIS data format conversion; non-automated request translation, coordination and tracking features; a Web-based High-Level Client.**
- **Build 2 – All Build 1 capabilities in Build 1 plus an initial JIT production capability for Space data, more Atmospheric JIT transforms, a Customer Requirements Interface, and an automated GRIB to SEDRIS data format conversion.**
- **Build 3 – All Build 1 and 2 capabilities plus additional JIT and data mining capabilities, definition of software interfaces and objects, and Customer Requirements Interface enhancements.**








ENVIRONMENTAL SCENARIO GENERATOR

Year 2000 Software Development Plan

CURRENT SCHEDULE:

- Year 2000 Design/Progress Review #2 Held – **11-12 Apr 00**
- Year 2000 Software Build 1 Approved – **12 Apr 00**
- Develop Year 2000 Software Build #2 – **Apr - Aug 00**
- Hold Year 2000 Progress Review #3 – **Aug 00**
- Approve Year 2000 Software Build #2 – **Aug 00**
- Develop Year 2000 Software Build #3 – **Jul - Dec 00**
- Hold Year 2000 Progress Review #4 – **Oct 00**
- Approve Year 2000 Software Build #3 – **Dec 00**

Updated Year 2000 ESG Plan of Action & Milestone (POA&M) Schedule

ID	Task Name	LEAD	2000				2001				2002				2003	
			Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4
1	ESG PROJECT MANAGEMENT	ESGMAN	10/19  10/19													
2	Conduct Year 2000 ESG Progress Review #1	ESGMAN	10/19 10/19													
3	Develop Draft Year 2000 ESG Software Development Plan	MAR/SAIC	11/15  1/28													
4	Review Draft Year 2000 ESG Software Development Plan	ESGMAN	1/31  2/18													
5	Revise Draft Year 2000 ESG Software Development Plan	MAR/SAIC	2/22 2/25													
6	Review Revised Year 2000 ESG Software Development Plan	ESGMAN	2/28 3/3													
7	Finalize Year 2000 ESG Software Development Plan	MAR/SAIC	3/6 3/10													
8	Approve Final Year 2000 Software Development Plan	ESG PM	3/17 3/17													
9	Develop Draft Year 2000 ESG POA&M Schedule	MAR/SAIC	11/15  1/28													
10	Review Draft Year 2000 ESG POA&M Schedule	ESGMAN	1/31  2/18													
11	Revise Draft Year 2000 ESG POA&M Schedule	MAR/SAIC	2/22 2/25													
12	Review Revised Year 2000 ESG POA&M Schedule	ESGMAN	2/28 3/3													
13	Finalize Baseline Year 2000 ESG POA&M Schedule	MAR/SAIC	3/6 3/10													
14	Approve Baseline Year 2000 ESG POA&M Schedule	ESG PM	3/17 3/17													
15	Conduct Year 2000 ESG Progress Review #2	ESGMAN	4/11 4/13													
16	Conduct Year 2000 Software Design Review	ESGMAN	4/11 4/13													
17	Develop Draft ESG Test Plans and Procedures	MAR	4/27  5/12													
18	Review Draft ESG Test Plans and Procedures	ESGMAN	5/8 5/12													
19	Finalize ESG Test Plans and Procedures	MAR	5/15 5/19													
20	Approve Final ESG Year 2000 Test Plans/Procedures	ESG PM	5/18 5/18													
21	Develop Draft ESG Configuration Management Plan	MAR	5/22  6/2													
22	Review Draft ESG Configuration Management Plan	ESGMAN	6/5 6/9													
23	Finalize Baseline ESG Configuration Management Plan	MAR	6/12 6/15													
24	Approve Baseline ESG Configuration Management Plan	ESG PM	6/16 6/16													
25	Conduct Year 2000 ESG Progress Review #3	ESGMAN	8/1 8/3													
26	Conduct Year 2000 ESG Progress Review #4	ESGMAN	10/17 10/19													

FY00 Assessment

- **Early Focus:**
 - Software components integrated to support web client interface (B1)
- **Focus for Rest of Year:**
 - Development of resources (space, ocean)
 - Restructure and generalize SW components for INEARP transition
 - Research scenario composition/interface issues
- **Collaboration:**
 - MEL, SEDRIS, IE, EF II, ECDM & EBS (for FY01 effort)
 - Possible: TEDS, DIOPS, DEI, AMSO EDB, DTRA MDS & HPAC
- **Exercise Support:**
 - EF II, IE, Global 2000, (JTASC)
 - Feedback on ESG
 - Learning opportunity re scenario composition