

# CRS Report for Congress

Received through the CRS Web

## Military Base Closures: Role and Costs of Environmental Cleanup

David M. Bearden  
Analyst in Environmental Policy  
Resources, Science, and Industry Division

### Summary

The upcoming 2005 round of military base closings has stimulated interest among potentially affected communities in how the bases to be selected for closure might be economically redeveloped to replace lost jobs. Environmental contamination can present a challenge to economic redevelopment, if funding or technological constraints would limit cleanup of the land to a degree that would be safe for its intended use. Most of the lands on bases closed under the previous four rounds have been cleaned up for their intended reuse, and have been transferred for redevelopment. However, some bases have yet to be cleaned up to an extent that would be adequate for the planned land use, presenting an obstacle to replacing lost jobs. Bases closed under the 2005 round could face similar delays in redevelopment, if a community's preferred land use would necessitate a costly and time-consuming degree of cleanup. This report will be updated as events warrant.

### Introduction

Following the collapse of the former Soviet Union, Congress authorized four rounds of military base closings and realignments in 1988, 1991, 1993, and 1995.<sup>1</sup> As of the end of FY2001, the Department of Defense (DOD) had completed these actions and reduced its domestic infrastructure by about 20%. Although closure of installations under all four rounds is complete, environmental cleanup and economic redevelopment of some of these properties continues.

The pace and cost of cleaning up environmental contamination on base closure lands has been an ongoing issue, because of concern about human health and environmental risks and the public's desire to redevelop these properties for civilian uses. The completion of cleanup is often a key factor in economic redevelopment, because the land cannot be used for its intended purpose until it is cleaned up to a degree that would be safe

---

<sup>1</sup> For additional information, see CRS Report 97-305, *Military Base Closures: A Historical Review from 1988 to 1995*, by David Lockwood.

## Report Documentation Page

*Form Approved  
OMB No. 0704-0188*

Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.

1. REPORT DATE <b>27 JUN 2005</b>	2. REPORT TYPE <b>N/A</b>	3. DATES COVERED <b>-</b>		
4. TITLE AND SUBTITLE <b>Military Base Closures: Role and Costs of Environmental Cleanup</b>		5a. CONTRACT NUMBER		
		5b. GRANT NUMBER		
		5c. PROGRAM ELEMENT NUMBER		
6. AUTHOR(S)		5d. PROJECT NUMBER		
		5e. TASK NUMBER		
		5f. WORK UNIT NUMBER		
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) <b>Congressional Research Service The Library of Congress 101 Independence Ave SE. Washington, DC 20540-7500</b>		8. PERFORMING ORGANIZATION REPORT NUMBER		
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)		10. SPONSOR/MONITOR'S ACRONYM(S)		
		11. SPONSOR/MONITOR'S REPORT NUMBER(S)		
12. DISTRIBUTION/AVAILABILITY STATEMENT <b>Approved for public release, distribution unlimited</b>				
13. SUPPLEMENTARY NOTES				
14. ABSTRACT				
15. SUBJECT TERMS				
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT	
a. REPORT <b>unclassified</b>	b. ABSTRACT <b>unclassified</b>	c. THIS PAGE <b>unclassified</b>	<b>SAR</b>	18. NUMBER OF PAGES <b>6</b>
			19a. NAME OF RESPONSIBLE PERSON	

for reuse. DOD issued its recommendations for another round of base closings and realignments on May 13, 2005, subject to review by a specially appointed commission, and approval by the President and Congress.<sup>2</sup> The upcoming round has raised concern among communities as to whether the cleanup of environmental contamination may pose challenges in redeveloping additional bases to replace lost jobs.

This report provides an overview of cleanup requirements for the transfer and reuse of base closure properties, discusses the status of property transfer on bases closed under prior rounds, examines costs to clean up bases closed under these prior rounds, and offers relevant observations and estimates of cleanup costs for the upcoming 2005 round.

## Cleanup Requirements for Property Transfer and Reuse

Section 120(h) of the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA, commonly referred to as Superfund) generally requires the United States (in this case, DOD) to clean up closed bases prior to transfer out of federal ownership.<sup>3</sup> Property on a closed base is typically transferred to a local redevelopment authority (LRA) responsible for implementing a plan for civilian reuse.

To speed redevelopment, CERCLA authorizes early transfer under certain conditions.<sup>4</sup> For bases on the National Priorities List (NPL) of the nation's most hazardous waste sites, early transfer requires the concurrence of DOD, the Environmental Protection Agency (EPA), and the governor of the state in which the property is located. For bases not on the NPL, concurrence of only DOD and a governor is required for early transfer. Early transfer can be advantageous in terms of redevelopment, if the intended land use would not present the potential for human exposure to contamination, and therefore not require cleanup. Conversely, redevelopment still could be delayed despite early transfer, if cleanup would be necessary to make the intended land use safe.

Whether a property is transferred after cleanup, or transferred early, the degree of cleanup can vary from site to site, depending on the cleanup standard used and the remedy selected to attain it. CERCLA does not specify cleanup standards for particular substances. Rather, it requires that cleanup comply with all legally applicable, relevant and appropriate requirements (ARARs) to protect human health and the environment, which include a host of federal and state standards for various hazardous substances.<sup>5</sup>

CERCLA does not explicitly require the consideration of land use in determining the degree of cleanup. However, in practice, land use is a key factor in deciding which cleanup standard is used, and what remedy is selected to attain it. Cleanup standards generally are stricter for land uses that would result in greater risk of human exposure to

---

<sup>2</sup> For information on the criteria that DOD used to select bases for the 2005 round, see CRS Report RS21822, *Military Base Closures: DOD's 2005 Internal Selection Process*, by Daniel Else and David Lockwood. Also see, CRS Report RS22061, *Military Base Closures: The 2005 BRAC Commission*, by Daniel Else and David Lockwood.

<sup>3</sup> 42 U.S.C. 9620(h)

<sup>4</sup> 42 U.S.C. 9620(h)(3)(C)

<sup>5</sup> 42 U.S.C. 9621(d)

contamination. For example, cleanup is typically more stringent and more costly for land uses such as residential development, which could pose a higher risk of exposure to sensitive populations including children and the elderly. Cleanup is typically the least stringent and the least costly for industrial land uses, such as manufacturing, which could pose less risk of exposure.

EPA, or the overseeing state agency, is responsible for determining whether the selected remedy would attain the cleanup standard for a specific site.<sup>6</sup> EPA has issued non-binding guidance for considering the “reasonably anticipated land use” in selecting cleanup remedies.<sup>7</sup> DOD and the community, usually through the LRA, are responsible for determining how the land will be reused, in negotiating the terms of the property transfer. However, the community’s ability to attain its preferred use is constrained, as the Defense Base Closure and Realignment Act does not require DOD to dispose of property on a closed base for a particular land use, nor within a certain time frame.<sup>8</sup> Impediments to conveying the land for redevelopment may surface if DOD is resistant to transferring it for a purpose that the community desires because of cost considerations or technological limitations affecting cleanup of the contamination. EPA’s guidance, noted above, acknowledges that some land uses may not be practical due to such challenges, and indicates that the cleanup objective may need to be revised, which may result in “different, more reasonable land use(s).”<sup>9</sup>

In addition to land use, numerous other factors can determine the degree and cost of cleanup, raising further issues. For example, cleanup does not necessarily require the removal of contamination, if a safe method of containing it is available to prevent exposure. Although containment is typically less costly than removal, some of the savings of containment can be offset by the costs of maintaining the containment method over the long term to ensure that it remains effective in preventing exposure. Tensions may arise between DOD and the community, if there is disagreement over the method selected to prevent exposure. Communities frequently prefer removal rather than containment, because of concerns about lingering risks and continuing costs if the method of containment were to fail over time. However, DOD may prefer containment to save costs, due to limited funding for the cleanup of many closed bases across the country.

Once a land use is agreed upon between DOD and the community, and a cleanup remedy is selected to make it safe for that land use, DOD generally administers and pays for the cleanup, regardless of whether cleanup is completed prior to transfer, or subsequently under an early transfer. In the case of an early transfer, the property recipient may choose to administer the cleanup as a means to speed the reuse of the land, but DOD typically would still pay the costs.

---

<sup>6</sup> Both EPA and states play a role in the oversight of cleanup on federal facilities, including military installations. EPA typically is the lead agency at sites listed on the NPL, and states usually take the lead on those that are not listed on the NPL.

<sup>7</sup> EPA. Office of Solid Waste and Emergency Response. *Land Use in the CERCLA Remedy Selection Process*. OSWER Directive No. 9355.7-04. May 25, 1995.

<sup>8</sup> 10 U.S.C. 2687 note

<sup>9</sup> EPA. Office of Solid Waste and Emergency Response. *Land Use in the CERCLA Remedy Selection Process*. OSWER Directive No. 9355.7-04. May 25, 1995. p. 7.

DOD remains obligated after cleanup is complete, if additional contamination is found later that requires remediation. However, DOD is obligated for further cleanup only to the extent that the degree of contamination found later would exceed applicable standards for the land use originally agreed upon for the transfer. If a community decides to use the land for another purpose that would require further cleanup, DOD would not be responsible for paying for it. In such cases, the additional costs of cleanup to make the land safe for a different purpose would be the responsibility of the property recipient.

## **Status of Property Transfer on Closed Bases<sup>10</sup>**

The Government Accountability Office (GAO) reports that, as of the end of FY2003, 364,000 acres (72%) of the 504,000 acres of land on bases closed during the previous four rounds had been transferred for reuse. Approximately 95% of the transferred acreage had been transferred after cleanup was completed. Although early transfer has the potential to speed redevelopment, it has been used relatively infrequently for several reasons, such as the reluctance of a community to accept property before cleanup is finished and the lack of consensus within a community on reuse. DOD also may be hesitant to agree to early transfer if it would be required to expend more cleanup funds earlier than would be necessary otherwise, to make the land safe for reuse more quickly.

Approximately 91,000 acres (18%) on closed bases had been leased for reuse prior to the completion of cleanup. However, pending cleanup has delayed the permanent transfer of these properties, with reuse limited to purposes that would be safe considering the degree of contamination still present on these lands and the potential risk of human exposure. The remaining 49,000 acres (10%) had not been leased or transferred for reuse primarily because of environmental cleanup challenges. GAO found that some cleanup is necessary before transfer can occur on 98% of Air Force, 82% of Army, and 65% of Navy lands still awaiting transfer.

## **Cleanup Costs of Past Base Closure Rounds**

DOD estimates that the closure of bases under the previous four rounds has resulted in an annual savings of \$7 billion in operational expenses. The costs of environmental cleanup have run into billions of dollars, discussed below, and have offset some of these savings gained from a reduced military infrastructure. However, a portion of the cleanup costs would have been incurred regardless, as DOD is required to clean up its operational installations at least to a degree that would be safe for military uses, somewhat reducing this offset. The incremental cost and time to clean up a closed base depends primarily on how extensive the cleanup must be to make the land safe for uses that would be less restrictive than military purposes, and pose a higher risk of human exposure. DOD reports that it had incurred approximately \$7 billion in cleanup costs through FY2004 at bases closed under the previous four rounds.<sup>11</sup> This amount reflects the *actual* costs of the cleanup process, from site identification and investigation to selection, design,

---

<sup>10</sup> Government Accountability Office, *Military Base Closures: Updated Status of Prior Base Realignments and Closures*, GAO-05-138, January 2005. See pp. 10-19.

<sup>11</sup> Department of Defense, *Defense Environmental Programs Annual Report to Congress for FY2004*, April 2005, Appendix K and Appendix L, various pages.

construction, operation, and monitoring of cleanup remedies.<sup>12</sup> About 44% of the \$7 billion was spent on cleanup in California, where DOD has identified more contaminated sites on closed bases than any other state.

Although the majority of the acreage on bases closed under the previous four rounds has been cleaned up and transferred, estimates of future costs to complete cleanup on lands awaiting transfer, and on those transferred early, remain substantial. DOD estimates that over \$3 billion would be necessary to complete cleanup of known contamination on these lands,<sup>13</sup> with 59% of these costs attributed to cleanup in California. However, future costs could be higher than estimated, if new, or more stringent, regulations are issued that require a greater degree of cleanup than anticipated. Future costs also could be more than expected if unknown environmental threats, such as unexploded ordnance or additional hazardous substances, are discovered. On the other hand, costs at some sites may prove lower if more cost-effective cleanup technologies become available.

## Relevant Observations for the Upcoming 2005 Round

The amount of money and time required to clean up additional bases recommended for closure in the 2005 round would depend on the type and extent of contamination present on those properties, and the actions that would be necessary to make the land safe for reuse. Cleanup can take many years, as the continuing remediation of certain bases closed between 1988 and 1995 demonstrates. As in prior rounds, availability of funding and capabilities of remediation technologies could limit the degree of cleanup of installations that may be closed in the 2005 round, making certain land uses infeasible and posing challenges to economic redevelopment.

The following table indicates DOD estimates to complete cleanup at the 33 “major” installations it has recommended for closure in 2005. These cost estimates are based on a degree of cleanup that would be safe for the current military use of the land. If a property were to be used for less restrictive purposes that would result in a higher risk of human exposure to contamination, a greater degree of cleanup likely would be required to make the land safe for that use. In such circumstances, more funding and additional time may be needed to complete cleanup than DOD currently has planned. Some cleanup also may be necessary on *realigned* installations, which are not included in the following table, if the change in the installation’s mission would involve the transfer of contaminated land that is no longer needed by DOD.

---

<sup>12</sup> In January 2005, GAO reported \$8.3 billion in cleanup expenses at closed bases through the end of FY2003. This included funding *obligated* for cleanup, which would be paid at a later date upon completion of specific actions, in addition to actual costs incurred through this period. GAO’s reported amount also included other costs, such as program management and support.

<sup>13</sup> Department of Defense, *Defense Environmental Programs Annual Report to Congress for FY2004*, April 2005, Appendix K and Appendix L, various pages.

## Major Military Installations Recommended by DOD for Closure in 2005: Past Cleanup Costs Incurred and Estimates of Future Cleanup Costs

Installation	State	Actual Costs Through FY2004	Estimated Costs to Completion
Kulis Air Guard Station	Alaska	<b>a</b>	<b>a</b>
Corona Naval Support Activity <b>b</b>	California	\$0	\$0
Onizuka Air Force Station <b>b</b>	California	\$139,000	\$0
River Bank Army Ammunition Plant	California	\$53,664,000	\$5,091,000
Concord Detachment Seal Beach Naval Weapons Station	California	\$57,564,000	\$79,069,000
New London Naval Submarine Base	Connecticut	\$57,642,000	\$23,141,000
Atlanta Naval Air Station	Georgia	\$1,473,000	\$2,596,000
Fort Gillem	Georgia	\$21,790,000	\$14,800,000
Fort McPherson	Georgia	\$7,924,000	\$7,301,000
Newport Chemical Depot	Indiana	\$19,366,000	\$4,874,000
Kansas Army Ammunition Plant	Kansas	\$32,165,000	\$25,271,000
New Orleans Naval Support Activity <b>b</b>	Louisiana	\$283,000	\$0
Portsmouth Naval Shipyard	Maine	\$48,614,000	\$35,256,000
Otis Air National Guard Base	Massachusetts	\$335,308,000	\$372,553,000
Selfridge Army Activity	Michigan	\$17,000	\$13,202,000
W.K. Kellogg Airport Air Guard Station <b>b</b>	Michigan	\$4,878,000	\$0
Mississippi Army Ammunition Plant	Mississippi	\$0	\$8,413,000
Pascagoula Naval Station	Mississippi	<b>a</b>	<b>a</b>
Hawthorne Army Depot	Nevada	\$35,539,000	\$465,078,000
Fort Monmouth	New Jersey	\$24,490,000	\$3,642,000
Cannon Air Force Base <b>b</b>	New Mexico	\$11,111,000	\$0
Niagara Falls International Airport Air Guard Station	New York	\$9,252,000	\$1,254,000
Umatilla Chemical Depot	Oregon	\$53,560,000	\$10,390,000
Pittsburgh International Airport Air Reserve Station <b>b</b>	Pennsylvania	\$600,000	\$0
Willow Grove Naval Air Station	Pennsylvania	\$6,867,000	\$6,235,000
Ellsworth Air Force Base	South Dakota	\$69,488,000	\$26,397,000
Brooks City Base	Texas	\$7,044,000	\$3,415,000
Ingleside Naval Station	Texas	<b>a</b>	<b>a</b>
Lone Star Army Ammunition Plant	Texas	\$25,557,000	\$1,156,000
Red River Army Depot	Texas	\$34,464,000	\$52,450,000
Deseret Chemical Depot	Utah	\$21,096,000	\$180,498,000
Fort Monroe	Virginia	\$1,830,000	\$201,165,000
General Mitchell Air Reserve Station	Wisconsin	<b>c</b>	<b>c</b>
<b>All Installations</b>		<b>\$941,725,000</b>	<b>\$1,543,247,000</b>

**Source:** Prepared by the Congressional Research Service using information from the Department of Defense, *Defense Environmental Programs Annual Report to Congress for FY2004*, April 2005, Appendix K and Appendix L, various pages. The above amounts indicate costs for actions directly related to cleanup, and do not include indirect costs such as program management and support. The above table supersedes the tables in prior versions of this CRS report, and reflects significantly revised amounts for some installations. Discrepancies were subsequently discovered in DOD's electronic database of cleanup cost estimates, upon which the original CRS table was based.

- a.** In the above report, DOD did not indicate sites where remediation of contamination was or is required as of the end of FY2004.
- b.** DOD indicated that all planned cleanup actions were complete as of the end of FY2004.
- c.** DOD reported that cleanup was complete at General Mitchell Air Force Base, but did not indicate cleanup at the Air Reserve Station.