



American Recovery and Reinvestment Act of 2009

Department of Defense Facilities Sustainment, Restoration, & Modernization Program Plan

May 15, 2009

Report Documentation Page

Form Approved
OMB No. 0704-0188

Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.

1. REPORT DATE 15 MAY 2009		2. REPORT TYPE		3. DATES COVERED 00-00-2009 to 00-00-2009	
4. TITLE AND SUBTITLE Department of Defense Facilities Sustainment, Restoration, & Modernization Program Plan				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Department of Defense ,Washington,DC,20301				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited					
13. SUPPLEMENTARY NOTES					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT Same as Report (SAR)	18. NUMBER OF PAGES 259	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PROGRAM PLAN**A. Funding Table**

Appropriation	Amount (\$000s)
Operation and Maintenance, Army	\$1,474,525
Operation and Maintenance, Army Reserve	\$98,269
Operation and Maintenance, Army National Guard	\$266,304
Operation and Maintenance, Navy	\$657,051
Operation and Maintenance, Navy Reserve	\$55,083
Operation and Maintenance, Marine Corps	\$113,865
Operation and Maintenance, Marine Corps Reserve	\$39,909
Operation and Maintenance, Air Force	\$1,095,959
Operation and Maintenance, Air Force Reserve	\$13,187
Operation and Maintenance, Air National Guard	\$25,848
Defense Health Program, Defense-Wide	\$400,000
Family Housing Operation and Maintenance, Army	\$3,932
Family Housing Operation and Maintenance, Air Force	\$16,461
Total	\$4,260,393

Additional details on funding, allocated by project and activity for the Facilities Sustainment, Restoration, and Modernization Program, are found in Attachment A.

B. Objectives**Program Purpose**

The American Recovery and Reinvestment Act of 2009 (Recovery Act) provides \$4.26 billion for the Department of Defense Facilities Sustainment, Restoration and Modernization (FSRM) program. This program invests in Department of Defense facility improvements, including the repair of roads, roofs, barracks, family housing, medical

facilities, and buildings that support operational requirements, such as aircraft hangars or training sites, only in the United States.

Public Benefits

The Department of Defense FSRM Program helps to ensure that Department facilities are maintained and comply with standards necessary for meeting national security objectives and provide, operate, and sustain suitable housing, medical, and base facilities for the warfighter and their families in a cost-effective manner. Construction and repair projects in the Facility Infrastructure Investment Program will use sustainable materials with an objective of maximizing life expectancy of military facilities and infrastructure, thereby maximizing cost-effectiveness within the program. For example, Recovery Act funding for FSRM will upgrade existing family housing and buildings in the Military Health System, so they are safe and modernized. Use of sustainable materials in these facilities will help minimize the maintenance costs associated with them upon completion of the projects.

Targeted measures for the program are aligned with the objectives set forth in the Recovery Act by enhancing job creation, job retention, improving military facilities, and providing projects that will help improve the quality of life for troops and their families. As a result, these investments will support the goals of improving family housing, improving patient outcomes, providing better clinical performance, and enhancing the quality of care provided to our active duty members, retirees, and their families.

FSRM projects are constructed on a much faster time scale than Military Construction (MILCON) since many of these projects are ready for immediate execution and have on-the-shelf design that requires little acquisition time. Many projects also consist of only a single component (e.g., roof, pavement), so they are quick to contract and construct. The longstanding FSRM evaluation and prioritization processes ensure that proposed projects are evaluated and selected to maximize the greatest benefit to the warfighter and thereby to the public.

The Department selected projects based primarily on the following criteria: (1) mission requirements, (2) quality of life impact, (3) National Environmental Policy Act (NEPA) documentation status, and (4) acquisition strategy, with a focus on the ability to execute projects quickly. In addition, the Department is including over \$120 million of repair and modernization projects for facilities that are currently vacant and which potentially could be occupied by troops returning from Iraq, Afghanistan, or other overseas contingency operations.

The public will benefit from these investments in multiple ways. First, these projects will contribute to the economic recovery of local base communities by employing architects, engineers, craftsmen, laborers, and suppliers to fix these installation facilities. Second, reducing the FSRM Program backlog of projects helps to arrest and reverse facility deterioration, thereby reducing costly future expenditures. Third, these repairs help enable the Military Services and their members to meet present and future mission requirements. Fourth, these investments will improve the quality of life for Service members and their families with improved housing and medical facilities. For instance, Navy projects funded

by the Recovery Act will include fire protection system renovations and replacement, wharf and pier repairs, galley renovations, runway repairs, facility energy improvement, and child care facility renovations.

C. Activities:

The Recovery Act funds more than 4,100 FSRM projects in all 50 States, Guam, Puerto Rico, and the District of Columbia. Project titles, locations, and estimated costs were provided in the Reports to Congress submitted on March 20, 2009 and April 28, 2009. These projects are concentrated around nine construction and repair categories:

1. Energy – Enhancing energy efficiency by replacing inefficient or broken systems. Examples of energy projects include replacing inefficient windows and wall insulation, replacing HVAC systems, modernizing power plants and antiquated electrical infrastructure, installing new exterior insulation system, sewage, steam, and water meters.
2. Roofs – Replacing or repairing roofs to eliminate maintenance backlog and potentially hazardous conditions while increasing the energy efficiency of buildings.
3. Utilities – Restoring installation utility distribution systems (external to buildings) to fully serviceable condition. Includes repair and replacement of sewer lines, water lines, and trenches; repair of wastewater treatment plants; and rebuilding manholes.
4. Pavement/roads/grounds – Repairing and replacing pavements, bridges, traffic control and drainage structures. Includes airfields, roads, sidewalks, intersections, curbs, parking lots, traffic signals and signage, fencing, culverts, and other drainage structures.
5. Barracks – Repairing and modernizing barracks to current standards. Includes repainting rooms, replacing windows, and updating plumbing, mechanical, and electrical infrastructure.
6. Quality of Life – Making repairs and improvements (other than energy- or roof-related) to buildings (other than barracks) that contribute to improving quality of life for Service members and their families, such as athletic centers, playground areas, support centers, and bus shelters. Includes restroom renovation, painting, flooring and carpeting, doors and hardware, carpentry and walls, repair and installation of communication lines and fire suppression systems.
7. Operations - Providing repairs and improvements (other than energy- or roof-related) to buildings that support operational requirements, such as arms vaults, combat skills training site and pavilion, aircraft hangars, underwater survival facility, and obstacle course. Includes restroom renovation, painting, flooring and carpeting, doors and hardware, carpentry and walls, repair and installation of communication lines and fire suppression systems.
8. Medical - Modernizing outpatient clinic spaces, demolishing antiquated outpatient buildings, repairing building exterior and entrances, making medical facilities American with Disabilities Act (ADA)-compliant, and performing hazardous material abatement.

9. Family Housing - Providing repairs and improvements (other than energy- or roof-related) to Service member family housing. Includes restroom renovation, painting, flooring and carpeting, doors and hardware, carpentry and walls, repair and installation of communication lines and fire suppression systems, and gutters.

D. Characteristics:

The following characteristics demonstrate how Recovery Act FSRM projects will be contractually implemented.

Type of Award

Fixed Price is the preferred contract type for Federal procurements. The planned obligations align with the goals of the Recovery Act, the guidance from the Office of Management and Budget (OMB) to maximize use of Fixed Price, and President Obama's March 4, 2009 Government Contracting memorandum regarding the use of Fixed Price contract type.

Based upon this emphasis on fixed price contracting, the Department forecasts 90-95%, or \$3.8 - \$4.0B, of anticipated Recovery Act FSRM Program funds obligated as Fixed Price. DoD expects to award the remaining 5 - 10%, or \$0.2 - \$0.4B, as Cost contracts. This projection is based on acquisition strategies developed by the Military Departments.

Targeted Recipients

The targeted type of recipients for the FSRM Program includes Federal agencies, small businesses, and profit organizations. The Department is committed to maximizing small business opportunities within DoD acquisitions and recognizes that small businesses play a critical role in stimulating economic growth and creating jobs, which is one of the primary goals of the Recovery Act. The Department adheres to the Federal Acquisition Regulations Part 19, Small Business Programs, which allows agencies to make awards both competitively and noncompetitively to various types of small businesses. The use of these programs enables contracting activities to maximize small business participation in Federal contracting. The Department will make every effort to provide maximum practicable opportunities for small businesses to compete for agency contracts and to participate as subcontractors in contracts that are awarded using Recovery Act funds. DoD contracting activities will work with their small business offices and coordinate with the Department's Office of Small Business Programs to maximize small business opportunities that use Recovery Act funds.

Similarly, the targeted beneficiaries include local governments (city/county), minority groups, small businesses, engineer/architect, builder/contractor/developer, and for-profit organizations (other than small businesses).

Some projects will be accomplished using in-house workforce. In-house refers to government employees who have the skills and specialty required to accomplish the projects, such as employees in an installation's public works department. In determining whether projects will be accomplished in-house, the government selected projects that would be more cost-effective, expeditious, and beneficial to the government if

accomplished with in-house forces. In the few cases where in-house forces are available and cost-effective, these projects will stimulate the economy through the purchases of parts and materials from local sources.

Recovery Act funding includes \$28 million for Federal in-house projects within the FSRM Program, which is less than 1% of the Recovery Act funding for FSRM. All of the remaining projects are considered competitive or non-competitive, and will be awarded to non-federal recipients.

Methodology for Award Selection

Competition is the preferred methodology for award selection. The Department of Defense continues to promote full and open competition in its acquisition processes and to provide for full and open competition after exclusion of sources (such as excluding large businesses from a small business competition). This facilitates awarding the best value to benefit the taxpayers. Given the importance of the Recovery Act dollars in stimulating the economy, the Department has taken extra steps, including frequent communications with Senior Procurement Executives (SPEs), regarding the expectations for contract implementation. SPEs in the Department are communicating more frequently with their respective acquisition workforce, including flash notices and reminders of Recovery Act regulations, specifically the importance of competition.

Consistent with law and OMB guidance, exclusions to full and open competition are allowable. However, competition will be used to the maximum extent practical for Recovery Act funds. When other than full and open competition is utilized the appropriate documentation and reporting will occur to meet the requirements of the Federal Acquisition Regulation and the Recovery Act.

At this time, DoD expects to award at least 80%, or \$3.4B, of FSRM Program contract dollars on a competitive basis. This projection is based on acquisition plans that the Military Departments developed.

E. Delivery Schedule:

While each project in the FSRM Program is unique in its schedule and size, all of the schedules can be broadly divided into four delivery phases, which are similar in process to Military Construction. Completion of individual phases will represent project milestones from a portfolio delivery perspective.

Planning and Design Phase: The planning and design (P&D) phase for the portfolio commenced when requirements were identified at the military base level. This phase includes statutory requirements, which are detailed in Section K, Environmental Review. This effort focused on “shovel ready” projects that were included in the Department’s Expenditure Plan on March 20, 2009. The designation “shovel ready” meant that planning was already completed on a project level. Based on current planning estimates, this phase will be completed for all FSRM projects by June 2010.

Procurement Phase: The procurement phase is ongoing as Military Services work to obligate Recovery Act funds in a deliberate manner. In this phase, the Department performs the required pre-award activities, including market research, determination of

contract type, publication, contractor selection, and contract award. Based on current planning estimates, this phase will continue obligations through September 2010.

Project Execution Phase: Once the procurement phase is complete, the selected team will mobilize and start work on the project. The execution phase will vary on a project-by-project basis due to the scope and complexity of each individual project. Local conditions may impact the ability to execute projects within the prescribed timeline, and discretion is provided to the local contracting officer, installation engineer and financial officers to adjust timelines to ensure the DoD obtains the best value for the funds expended. Based on current planning estimates, the Department anticipates all projects will have begun execution by February 2010.

Project Completion Phase: DoD officials will review and approve each project upon completion of the engineering aspects, . Based on current estimates, all FSRM projects will be completed by August 2012.

A table listing the specific FSRM Program projects that will be funded by the Recovery Act and the delivery schedule of the milestones for the major phases of FSRM Program activities is in Attachment A.

F. Environmental Review

The Recovery Act funds over 4,100 projects valued at over \$4.26 billion for improving or repairing facilities and infrastructure within the Department of Defense. In each case, the Department follows the rigorous requirements outlined in the National Environmental Policy Act of 1969 (NEPA), the National Historic Preservation Act of 1966 (NHPA), and all other statutes that involve protecting the environment and vital land resources under DoD stewardship.

The Department of Defense has a long and successful program to comply with NEPA. DoD's policy is in DoD Instruction 4715.9, Environmental Planning and Analysis, which can be found online at <http://www.dtic.mil/whs/directives/corres/pdf/471509p.pdf>. In addition, the Department is tracking compliance with NEPA for every project and reporting its status, as required, to the Council on Environmental Quality. The Department is using the full range of actions available under NEPA:

- An Environmental Impact Statement when projects are known to have a significant effect on the environment.
- An Environmental Assessment (EA) for actions in which the significance of the environmental impact is not clearly established. Should environmental analysis and interagency review during the EA process find a project to have no significant impacts on the quality of the environment, a Finding of No Significant Impact is issued.
- Categorical Exclusions for actions that do not individually or cumulatively have a significant effect on the environment.

The Department has an outstanding Cultural Resources Management program; DoD's policy is in DoD Instruction 4715.16, Cultural Resources Management (online at <http://www.dtic.mil/whs/directives/corres/pdf/471516p.pdf>). The Military Departments and Defense Agencies already have extensive inventories of historic properties, both buildings and archeology sites, so they can easily identify if any Recovery Act project may have the potential to affect a historic property. Most military installations have programmatic agreements or memorandums of understandings with State Historic Preservation Offices establishing standard processes to exchange information and streamline NHPA Section 106 reviews. In addition, the Department has an extensive list of Program Comments issued by the Advisory Council on Historic Preservation that meet the requirement to comply with Section 106 of the NHPA. The Military Department and Defense Agencies are using this full range of tools to meet the requirements of Section 106 of the NHPA.

The Military Departments and Defense Agencies selected projects for Recovery Act funding based partly on the ability to comply with NEPA, NHPA, and other environmental statutes such as the Clean Water Act and Clean Air Act, within the required timeframes. The Department recognizes that if some projects have a higher risk of being affected by these critical environmental laws, they would take longer to execute and thus not provide the rapid economic stimulus envisioned by the Recovery Act.

G. Performance Measures

In meeting the requirements of the Recovery Act, the Department has established performance measures for the FSRM Program consistent with the intent and goals of the Recovery Act and OMB Program Assessment Rating Tool. These performance measures are supported by quantifiable output(s) and have designated measurement frequencies. The outcomes of the performance measurements will be readily accessible to the public on the website, www.Recovery.gov, and the data will be updated based on the established Measure Frequency.

The following performance goals will be used to measure progress of the FSRM Program in meeting the requirements of the Recovery Act:

- Jobs Created and Retained with the Recovery Act

This output measure will identify contractor-reported number of jobs created and retained by Recovery Act funded work. This output measurement will be collected from recipients at www.federalreporting.gov.

- Number of Family Housing Units Brought Up to DoD Standards with the Recovery Act

This output measurement will measure the number of housing units increased to DoD standards by the Recovery Act. This output enables the tracking of the total quality level of all DoD family housing. It is measured quarterly.

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PROGRAM PLAN

- Percent of Net Change of Family Housing Units Brought Up to DoD Standards with the Recovery Act

This output measurement will measure the number of housing units increased to DoD standards by the Recovery Act divided by the family housing units per installation not meeting DoD standards. This output enables the tracking of the total quality level of all DoD family housing. It is measured quarterly.

- Percent of Recovery Act Projects Aimed at Reducing Energy Consumption

This output measurement will measure the number of Recovery Act projects aimed at reducing energy consumption divided by total number of Recovery Act projects. This efficiency measurement identifies the percent of Recovery Act projects aimed at reducing energy consumption. It is sampled quarterly.

- Percent of Total Dollar Value of Recovery Act Projects Awarded

This output measurement will measure the total dollar value of Recovery Act projects awarded divided by total dollar value of Recovery Act projects. This output measurement will be sampled monthly and tracks the status of total funding for awards made with the Recovery Act.

- Percent of Total Dollar Value of Recovery Act Projects Completed on Agreed-to Contractor Schedule

This output measurement will measure the total dollar value of Recovery Act projects completed on time divided by the dollar value of all the Recovery Act projects. This output measurement, sampled monthly, assists in ensuring that the Recovery Act funded projects are completed on schedule.

- Percent of Backlog Reduced by the Recovery Act

This output measurement will measure the monetary value of the total backlog reduced by the Recovery Act divided by the monetary value of existing backlog. This output measurement will reveal the specific impact the Recovery Act has had on outstanding repair requests. It is sampled quarterly.

- Change in Facility Condition Index of Recovery Act Projects

This output measurement will measure the overall improvement of the Facility Condition Index for the entire Department based on Recovery Act funding. This measure will include the Facility Condition Index at the contract completion less the Facility Condition Index at contract award. This output measurement provides a quantifiable determination of the impact of the Recovery Act investment on the Department and on a facility basis. It is sampled quarterly.

H. Monitoring and Evaluation

Review of the progress and performance of major programs, including risk-mitigation and corrective actions, is guided by the Risk Management Plan developed by the Department in accordance with the Office of Management and Budget (OMB) Circular A-123, Management's Responsibility for Internal Control. The Department's current Management's Responsibility for Internal Control process has a Senior Assessment Team that is led by the Principal Deputy Under Secretary of Defense for Comptroller (PDUSD(C)), who is also the Responsible Officer and Senior Accountable Official for the Department's Recovery Act funding. As part of the Risk Management Plan, each program will be evaluated on a quarterly basis, with a Risk Profile being submitted to the Office of the Under Secretary of Defense, Comptroller and DoD Chief Financial Officer.

Identifying areas of high risk and high and low performance will be conducted through the Department's Recovery Act Risk Management Plan, which is initiated with a Risk Assessment and Gap Analysis. This initial evaluation will be a one-time occurrence that will provide an overview of management capabilities and assist senior leadership with assessing their people, processes and technology to determine and coordinate resources necessary to meet the initial demands of obligating funds and public reporting. The risk assessment will review internal controls on human capital, performance, and measurement tools. This risk assessment will also evaluate the potential for financial, reporting and procurement risks; analyze Information Technology (IT) systems; and review results from any audits and investigations. Upon completion of the risk assessment, a gap analysis will be conducted.

The periodic review of each program's progress to monitor and evaluate risk management will require the completion of a Risk Profile, the second step in the Department's Risk Management Plan. This evaluation will be conducted on a quarterly basis and will be submitted to the Office of the Under Secretary of Defense, Comptroller and DoD Chief Financial Officer. The completion of the Risk Profile will be a process wherein the programs will build upon each prior deliverable. This process will identify any significant uncorrected weaknesses of each program and provide more detailed information related to the questions identified in the Risk Assessment and Gap Analysis. Any program areas that require mitigation will be required to submit a Risk Management Strategy. This action strategy report will include a description of the issue, the pace of corrective action, the methodology to ensure the effectiveness of the correction action(s), the performance measures that will be achieved, and major milestones that have been taken and are planned for the future. Each program will continue to validate and test the effectiveness of mitigation strategies for the Recovery Act funds.

I. Transparency:

The OMB has established the Recovery.gov website to provide the public with unprecedented visibility. The Department of Defense will be providing financial and contractual information to the Recovery.gov site using existing information systems. DoD will eventually be required to report performance information collected through the Department's Recovery Act Risk Management Plan to OMB; however, initially this information will only be collected for internal agency use.

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PROGRAM PLAN

Due to the magnitude of normal budgeting for national defense, the Office of the Under Secretary of Defense (Comptroller) has established a centralized Business Enterprise Integration System (BEIS) for financial review and internal control. The Department will use BEIS to handle financial tracking, particularly obligation and execution data, at a project-level. This ensures compliance with general financial management policies pertaining to the Recovery Act.

The Department will capture contract award information using the Federal Procurement Data System (FPDS) and identify Recovery Act procurement actions in accordance with the guidance provided by the OMB.

J. Accountability:

Accountability for the execution of Recovery Act programs is enforced in all DoD Components receiving Recovery Act funds. The DoD will use the existing civilian and military service performance regulations and policies (such as Career and Non-Career Senior Executive Service (SES), National Security Personnel System (NSPS), General Schedule (GS)) to assess, review, reward and penalize results in carrying out the American Recovery and Reinvestment Act. Recovery Act activities are considered a part of a manager, employee, and Service member's duties; and performance will be reviewed within existing assessment cycles.

Performance success and failures will also be rewarded and enforced respectively for the execution of Recovery Act funds through the Department's Risk Management Plan. This management plan includes setting priorities and performance measures and encourages the workforce to improve the overall performance of the Department for the Recovery Act and beyond. As part of the Risk Management Plan, each program is directed to identify the roles and responsibilities of management and upper level management and the processes that management follows to ensure that program and projects are reviewed on a frequent basis.

K. Barriers to Effective Implementation:

The Department's mission to provide installation assets and services necessary to support our military forces in a cost effective, safe, sustainable, and environmentally sound manner is what we attempt to accomplish on a daily basis. It is a complex and costly mission. The worldwide installation assets and resources under the management of the Department of Defense are immense.

A major implementation barrier that has impacted DoD in previous years, which could pose the most issues, is competition for labor and material in the construction industry. The demand for these resources due to numerous infusions of funding over a short period of time could result in higher prices over the next two years.

Additionally, in previous years, unplanned demand on the construction industry due to regional-level natural disasters, such as mid-west flooding or west-coast wildfires, may also impact the commodity pricing, potentially jeopardizing current project cost estimates.

The Department of Defense will continuously review execution of its projects to be better prepared to respond should resource competition affect implementation of projects funded

through the Recovery Act. The DoD will use established procedures to work through any barriers that may occur during the implementation of the Recovery Act and does not anticipate any major setbacks in achieving the goals and requirements outlined in the Recovery Act.

L. Federal Infrastructure Investments:

The Department of Defense has issued policy guidance for implementing energy and water efficiency and other sustainability requirements included in the Energy Policy Act of 2005, Executive Order 13423, and Energy Independence and Security Act of 2007. DoD Components have developed subordinate policies for implementing the legislative and Executive Order requirements as well. For example, each of the three Military Departments (i.e., Navy/Marine Corps, Air Force, and Army) has a policy that includes using the ability to attain LEED Silver Certification as a basis for new construction sustainability; a metering implementation plan; an energy professional training program; and awareness and award programs. The Department has developed and implemented Unified Facilities Criteria to ensure new construction and major renovation projects comply with applicable requirements and goals. The DoD Energy Program also includes initiatives for audit programs and procurement of energy-efficient products. Other contributing factors include integrated energy planning, enhanced use of renewable energy, and demonstration of innovative technologies. Finally, the Department coordinates internal programs with the Department of Energy (DoE) and leverages DoE programs for demonstration, testing, and evaluation of promising new technologies.

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Funding Table and Delivery Schedule with Major Milestones

Project Categories:		
• E – Energy	• P – Pavement/roads/grounds	• O – Operations
• R – Roofs	• B – Barracks	• M – Medical
• U – Utilities	• Q – Quality of Life	• F – Family Housing

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
		ARMY	\$1,843,030								
		<i>ACTIVE ARMY</i>	\$1,474,525								
1	Fort Greely	AK	Paving Repairs Post Wide	\$3,000	P	8842	Apr-09	May-09	Jul-09	Sep-09	Jan-11
2	Fort Greely	AK	Replace Windows Throughout Building 661 With Energy Efficient Windows	\$883	E	38272	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
3	Fort Greely	AK	Replace Windows in Building 662 (Barracks)	\$795	E	36627	Mar-09	May-09	Jun-09	Aug-09	Dec-10
4	Fort Greely	AK	Repair Exterior With Insulation Finish System on Building 662	\$777	E	37833	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
5	Fort Greely	AK	Install Exterior Insulation Finish System on Building 661	\$745	E	38265	Apr-09	May-09	Jul-09	Sep-09	Jan-11
6	Fort Greely	AK	Replace Roof on Building 655 With R60 Value Roof	\$503	E	28888	Mar-09	May-09	Jun-09	Aug-09	Dec-10
7	Fort Greely	AK	Install Exterior Insulation Finish System on Building 655	\$450	E	38337	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
8	Fort Greely	AK	Replace Roof Ph 2 DPW Headquarters	\$400	R	32505	Mar-09	May-09	Jun-09	Aug-09	Dec-10
9	Fort Greely	AK	Sidewalk Repairs Post Wide	\$275	P	13288	Mar-09	May-09	Jun-09	Aug-09	Dec-10
10	Fort Greely	AK	Replace Roof, Siding and All Exterior Doors and Insulate Building 627	\$252	E	34804	Mar-09	May-09	Jun-09	Aug-09	Dec-10
11	Fort Greely	AK	Connect Sprinkler Sys to 911 Call Center	\$188	O	32534	Mar-09	May-09	Jun-09	Aug-09	Dec-10
12	Fort Greely	AK	Upgrade Sprinkler Sys Commissary	\$152	Q	32551	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
13	Fort Greely	AK	Repair Detention Cells	\$136	O	24819	Mar-09	May-09	Jun-09	Aug-09	Dec-10
14	Fort Greely	AK	Install Doors / Walls 59th Signal	\$125	O	33386	Mar-09	May-09	Jun-09	Aug-09	Dec-10
15	Fort Greely	AK	Construct Two Meteorology Towers to Collect Wind Data	\$120	E	35526	Apr-09	May-09	Jul-09	Sep-09	Jan-11
16	Fort Greely	AK	Replace Carpeting in Building 702-Lodging Area	\$76	Q	34871	Mar-09	May-09	Jun-09	Aug-09	Dec-10
17	Fort Greely	AK	Repair Curbs, Asphalt & Install Sidewalks	\$26	P	32537	Mar-09	May-09	Jun-09	Aug-09	Dec-10
18	Fort Greely	AK	Install Communication Lines in Building 601	\$20	O	34975	Mar-09	May-09	Jun-09	Aug-09	Dec-10
19	Fort Greely	AK	Install Forklift Charger and Eye Wash Station	\$14	O	38848	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
20	Fort Greely	AK	Fill 2 Hydraulic Lift Bays	\$5	O	32552	Mar-09	May-09	Jun-09	Aug-09	Dec-10
21	Fort Richardson	AK	LED Street Lights	\$4,000	E	38264	Mar-09	May-09	Jul-09	Sep-09	Jan-11
22	Fort Richardson	AK	Building 606, Battalion Opns Facility, Repair Interior for 4/25 ABCT	\$1,400	O	29105	Mar-09	May-09	Jun-09	Aug-09	Dec-10
23	Fort Richardson	AK	Replace Air Handler	\$1,000	Q	23491	Jul-08	Sep-08	May-09	Jul-09	Oct-10
24	Fort Richardson	AK	Design & Construct Temporary Org Parking	\$750	P	36617	Mar-09	May-09	Jun-09	Aug-09	Dec-10
25	Fort Richardson	AK	Building 604, Renovate for Company Opns Facility	\$600	O	36594	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
26	Fort Richardson	AK	Repair Fire Tower Ridge Trail	\$600	P	30355	Mar-09	May-09	Jun-09	Aug-09	Dec-10
27	Fort Richardson	AK	Building 606, Battalion Opns Facility, Repair Building Systems for 4/25 ABCT	\$415	O	30880	Mar-09	May-09	Jun-09	Aug-09	Dec-10
28	Fort Richardson	AK	Building 806, North Bay, Repair Vehicle Exhaust & Ventilation for the 62 Truck & 17 Csb	\$400	O	31558	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
29	Fort Richardson	AK	Building 800, Remodel Org Storage for 3 MEB	\$350	O	29106	Mar-09	May-09	Jun-09	Aug-09	Dec-10
30	Fort Richardson	AK	Expand Range Warm Up Building Pedneau	\$350	O	38720	Mar-09	May-09	Jun-09	Aug-09	Dec-10
31	Fort Richardson	AK	Hydroelectric Power Generator	\$300	E	38269	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
32	Fort Richardson	AK	Repair Domestic Water Piping Building 1113 & 1114	\$260	E	33242	Jul-08	Sep-08	May-09	Jul-09	Oct-10
33	Fort Richardson	AK	Repair Potable Water System	\$250	O	28619	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
34	Fort Richardson	AK	Alterations to Building 802, 532 Brigade Support Battalion Co	\$200	O	36620	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
35	Fort Richardson	AK	Building 806, Alterations to Motorpool	\$200	O	36619	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
36	Fort Richardson	AK	Construct Arms Vault 1, 532 Brigade Support Battalion	\$200	O	36596	Mar-09	May-09	Jun-09	Aug-09	Dec-10
37	Fort Richardson	AK	Construct Arms Vault 2, 532 Brigade Support Battalion	\$200	O	36597	Mar-09	May-09	Jun-09	Aug-09	Dec-10
38	Fort Richardson	AK	Wind Data Test Towers	\$200	E	38268	Mar-09	May-09	Jul-09	Sep-09	Jan-11
39	Fort Richardson	AK	Construct Arms Vault, 207 Signal Co.	\$180	O	36599	Mar-09	May-09	Jun-09	Aug-09	Dec-10
40	Fort Richardson	AK	Construct Arms Vault, 3 MEB Headquarters HHC	\$180	O	36600	Mar-09	May-09	Jun-09	Aug-09	Dec-10
41	Fort Richardson	AK	Construct Arms Vault, 532 Brigade Support Battalion Co	\$180	O	36598	Mar-09	May-09	Jun-09	Aug-09	Dec-10
42	Fort Richardson	AK	Repair Grezelka Range Road	\$150	P	30358	Mar-09	May-09	Jun-09	Aug-09	Dec-10
43	Fort Richardson	AK	Renovate and Modernize the Welcome Area for Family Support	\$125	Q	36068	Jan-09	Apr-09	May-09	Jul-09	Nov-10
44	Fort Richardson	AK	Install Parking Lights Building 1	\$101	E	33898	Mar-09	May-09	Jun-09	Aug-09	Dec-10
45	Fort Richardson	AK	Replace Water System YS	\$100	Q	23494	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
46	Fort Richardson	AK	Building 470 Repair Exterior	\$75	Q	36061	Feb-09	Apr-09	May-09	Jul-09	Nov-10
47	Fort Richardson	AK	Construct Family Zone, Building 337	\$75	Q	36250	Jan-09	Apr-09	May-09	Jul-09	Nov-10
48	Fort Richardson	AK	Construct Temporary Deployment Facility	\$75	O	36063	Jan-09	Apr-09	May-09	Jul-09	Nov-10
49	Fort Richardson	AK	Install Lighting Controls Building 800	\$55	E	35364	Apr-09	Jun-09	Aug-09	Sep-09	Jan-11
50	Fort Richardson	AK	Upgrade HVAC Building 652	\$55	E	38719	Mar-09	May-09	Jun-09	Aug-09	Dec-10
51	Fort Richardson	AK	Repair Steps Building 622	\$47	B	38789	Feb-09	Apr-09	May-09	Jul-09	Nov-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
52	Fort Wainwright	AK	Repair/Replace Roof Building 3015 to Improve Building Envelope	\$1,838	E	33874	Jul-08	Sep-08	May-09	Jul-09	Oct-10
53	Fort Wainwright	AK	Building 1045 - Restoration of Basement	\$1,500	O	21932	Mar-09	May-09	Jun-09	Aug-09	Dec-10
54	Fort Wainwright	AK	Restore Building 3021 DMWR Sporting Complex	\$1,500	O	36275	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
55	Fort Wainwright	AK	Repair East built-up Roof Building 3030 to Improve Building Envelope	\$1,360	E	33871	Jul-08	Sep-08	May-09	Jul-09	Oct-10
56	Fort Wainwright	AK	Repair Center built-up Roof Building 3030 to Improve Building Envelope	\$1,355	E	33870	Jul-08	Sep-08	May-09	Jul-09	Oct-10
57	Fort Wainwright	AK	Repair West built-up Roof- Building 3030 to Improve Building Envelope	\$1,350	E	33869	Jul-08	Sep-08	May-09	Jul-09	Oct-10
58	Fort Wainwright	AK	25ID 1BCT Brigade Headquarters Building 1555-Repair/Renovate	\$1,238	O	32309	Mar-09	May-09	Jul-09	Sep-09	Jan-11
59	Fort Wainwright	AK	Barracks Building 1001-Repair Barracks Interior Finishes, Wall, Doors, Floors, Ceilings	\$1,219	B	32321	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
60	Fort Wainwright	AK	Repair Gravel Roads in Donnelly Training Area	\$1,200	P	30549	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
61	Fort Wainwright	AK	Repair East Irma Roof Building 3030 to Improve Building Envelop	\$1,025	E	33873	Jul-08	Sep-08	May-09	Jul-09	Oct-10
62	Fort Wainwright	AK	Repair West Irma Roof Building 3030 to Improve Building Envelop	\$1,010	E	33872	Jul-08	Sep-08	May-09	Jul-09	Oct-10
63	Fort Wainwright	AK	Repair Barracks Building 3716-Repaint Interior, Repair Stairs, Replace Windows, Etc	\$947	B	32330	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
64	Fort Wainwright	AK	Repair Barracks Building 3708-Repaint Interior, Repair Stair, Replace Windows, Etc.	\$922	B	34969	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
65	Fort Wainwright	AK	Repair Barracks Building 1004-Walkways, Stairs, Repaint, Repair Windows, Etc.	\$608	B	32320	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
66	Fort Wainwright	AK	Building 1045 - Repair of 1st & 2nd Fl	\$500	O	21931	Mar-09	May-09	Jun-09	Aug-09	Dec-10
67	Fort Wainwright	AK	Repair/Upgrade Insulation on Steam and Condensate Lines in Multiple Buildings	\$480	O	38432	Feb-09	Apr-09	May-09	Jul-09	Nov-10
68	Fort Wainwright	AK	Replace/Repair Roof of Building 2107	\$230	R	17372	Feb-09	Apr-09	May-09	Jul-09	Nov-10
69	Fort Wainwright	AK	Repair Airfield Access Route	\$200	P	21243	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
70	Fort Wainwright	AK	Repair/Repave W Montgomery Street	\$175	P	17584	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
71	Fort Wainwright	AK	Barracks Building 3206-Repair, Repaint Stairways and Landings	\$147	B	32322	Feb-09	Apr-09	May-09	Jul-09	Nov-10
72	Fort Wainwright	AK	Building 4024 Pave North Side Parking Lot	\$80	Q	21251	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
73	Anniston Army Depot	AL	Steam Line Repairs	\$2,136	E	38874	Jan-09	Apr-09	May-09	Jul-09	Nov-10
74	Anniston Army Depot	AL	Industrial Area Electrical Repairs	\$1,196	E	38872	Jan-09	Apr-09	May-09	Jul-09	Nov-10
75	Anniston Army Depot	AL	Building 143 Renovations for Stryker Reset Mission	\$460	O	38877	Jan-09	Apr-09	May-09	Jul-09	Nov-10
76	Fort Rucker	AL	Renovate B4605	\$4,700	Q	27403	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
77	Fort Rucker	AL	Resurface Farrel Road	\$450	P	30403	Mar-09	May-09	Jun-09	Aug-09	Dec-10
78	Fort Rucker	AL	Bridge Repair - 09813 - Andrews Ave	\$300	P	34742	Mar-09	May-09	Jun-09	Aug-09	Dec-10
79	Fort Rucker	AL	Bridge Repairs - B25459	\$250	P	29170	Mar-09	May-09	Jun-09	Aug-09	Dec-10
80	Fort Rucker	AL	Bridge Repairs - B40161	\$250	P	29184	Mar-09	May-09	Jun-09	Aug-09	Dec-10
81	Fort Rucker	AL	Repair Boiler - B4605	\$110	E	34844	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
82	Fort Rucker	AL	Construct Pavilion	\$75	O	34603	Mar-09	May-09	Jun-09	Aug-09	Dec-10
83	Redstone Arsenal	AL	Replace Natural Gas Dist Sys, Phase 4	\$4,290	E	22845	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
84	Redstone Arsenal	AL	Replace Water Main Along Martin Rd from Zerdt to Patton	\$2,900	E	35204	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
85	Redstone Arsenal	AL	Replace Water Main Along Martin Road, from H.U. Tap to Patton Road With New 16" D.I. Main	\$2,116	E	27627	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
86	Redstone Arsenal	AL	Repair Concrete Turnarounds at Redstone Army Airfield	\$1,900	P	30289	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
87	Redstone Arsenal	AL	Replace Water Main Along Patton Rd. from Martin Rd. to Buxton Rd.	\$1,879	E	27678	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
88	Redstone Arsenal	AL	Replace Water Main Along Paton Rd. from H.U. to Martin Rd.	\$1,857	E	27632	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
89	Redstone Arsenal	AL	Fy 2009 Annual Road Paving Plan	\$1,800	P	35008	May-09	Jun-09	Aug-09	Oct-09	Feb-11
90	Redstone Arsenal	AL	Replace Water Main Along Redstone Rd. from Patton to Line Rd. and Back to Patton	\$1,755	E	27681	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
91	Redstone Arsenal	AL	Replace Water Main from Martin Rd. West of Patton to Vincent Looping Back to Patton	\$1,618	E	27680	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
92	Redstone Arsenal	AL	Replace Water Main Along Buxton Road E. from Patton to H.U.	\$1,312	E	27679	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
93	Redstone Arsenal	AL	Replace Condensate Piping for 11 Buildings	\$1,200	E	32597	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
94	Redstone Arsenal	AL	Renovate and Expand Post Wellness Center Building 4460	\$760	Q	34722	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
95	Redstone Arsenal	AL	Replace Water Main from Martin to Digneyto Rideout With 8"D.I.	\$644	E	27628	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
96	Redstone Arsenal	AL	Renovate Building. 7446	\$400	O	38796	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
97	Redstone Arsenal	AL	Replace Steam & Condensate Lines Under Martin Road at Building. 5250	\$103	E	30176	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
98	Pine Bluff Arsenal	AR	Steam Line Replacement Phase I	\$20,911	E	22764	Mar-09	May-09	Jul-09	Sep-09	Jan-11
99	Pine Bluff Arsenal	AR	Roof Replacement & Repairs Building. 33-630	\$1,400	R	38697	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
100	Pine Bluff Arsenal	AR	Repairs Building. 63-110 Transite Roof	\$773	R	38921	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
101	Pine Bluff Arsenal	AR	Repairs Building. 63-100 Transite Roof	\$435	R	38700	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
102	Pine Bluff Arsenal	AR	Repair Building 63-320-Replace Personnel and Vehicular Doors Ammunition Facility.	\$418	O	38708	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
103	Pine Bluff Arsenal	AR	Upgrade Fire Protection Sys Building 33-630	\$383	O	38699	Mar-09	May-09	Jun-09	Aug-09	Dec-10
104	Pine Bluff Arsenal	AR	Repair Building 63-200-Replace Personnel and Vehicular Doors Ammunition Facility.	\$310	O	38703	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
105	Pine Bluff Arsenal	AR	Repair Building 63-300-Replace Personnel and Vehicular Doors Ammunition Facility.	\$188	O	38707	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
106	Pine Bluff Arsenal	AR	Repair Building 63-310-Replace Personnel and Vehicular Doors Ammunition Facility.	\$188	O	38710	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
107	Fort Huachuca	AZ	Replace Evap Cooling W/Ac	\$2,500	E	34624	Jan-09	Apr-09	May-09	Jul-09	Nov-10
108	Fort Huachuca	AZ	Replace Evap Cooling With A/C, TMAC Building 70525, MWR	\$2,150	E	25206	Mar-09	May-09	Jun-09	Aug-09	Dec-10
109	Fort Huachuca	AZ	Repair H Avenue Drainage	\$1,303	P	38785	Mar-09	May-09	Jun-09	Aug-09	Dec-10
110	Fort Huachuca	AZ	Repair 4160v Electric Line at LAAF	\$1,200	E	38781	Jan-09	Apr-09	May-09	Jul-09	Nov-10
111	Fort Huachuca	AZ	Repair Wastewater Treatment Plant Drying Beds	\$1,023	U	38777	Mar-09	May-09	Jun-09	Aug-09	Dec-10
112	Fort Huachuca	AZ	Rebuild Squire Between Winrow and Winrow	\$981	P	25204	Mar-09	May-09	Jun-09	Aug-09	Dec-10
113	Fort Huachuca	AZ	Repair Roof, Davis Hall	\$600	R	38803	Jan-09	Apr-09	May-09	Jul-09	Nov-10
114	Fort Huachuca	AZ	Replace Evap Cooling With A/C, Building 50010, ACS	\$500	E	25207	Mar-09	May-09	Jun-09	Aug-09	Dec-10
115	Fort Huachuca	AZ	Install Water Meters	\$405	E	29674	Mar-09	May-09	Jun-09	Aug-09	Dec-10
116	Fort Huachuca	AZ	Repipe 1.5mg Reservoir Overflows to Sewer, Building 22201, Dir of Public Works	\$403	E	32612	Mar-09	May-09	Jun-09	Aug-09	Dec-10
117	Fort Huachuca	AZ	Repave Smith from Arizona to Cushing	\$385	P	33302	Mar-09	May-09	Jun-09	Aug-09	Dec-10
118	Fort Huachuca	AZ	Install New Waste Reduction Units in Dining Facilities	\$350	E	35810	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
119	Fort Huachuca	AZ	Replace Evap Cooling With A/C, Buildings 55332-55338	\$288	E	25186	Mar-09	May-09	Jun-09	Aug-09	Dec-10
120	Fort Huachuca	AZ	Repair Wastewater Treatment Plant Digester Lid to Prevent Methane Gas Escape	\$250	E	35812	Mar-09	May-09	Jun-09	Aug-09	Dec-10
121	Fort Huachuca	AZ	Repair Lift Station #9	\$250	E	38823	Mar-09	May-09	Jun-09	Aug-09	Dec-10
122	Fort Huachuca	AZ	Repair Roof, Alvarado Hall	\$200	R	38786	Jan-09	Apr-09	May-09	Jul-09	Nov-10
123	Fort Huachuca	AZ	Repair Roof, Sisler Hall	\$200	R	38801	Jan-09	Apr-09	May-09	Jul-09	Nov-10
124	Fort Huachuca	AZ	Replace Cooling Tower, Greeley Hall, Building 61801, Netcom	\$160	E	33535	Jan-09	Apr-09	May-09	Jul-09	Nov-10
125	Fort Huachuca	AZ	Repair Leaks, Access Ladders, Roof of 3m Gal Reservoir	\$150	E	7985	Mar-09	May-09	Jun-09	Aug-09	Dec-10
126	Fort Huachuca	AZ	Repair Concrete Stairs, Buildings 414xx,	\$150	O	38826	Mar-09	May-09	Jul-09	Sep-09	Jan-11
127	Fort Huachuca	AZ	Replace South Plant Chiller, Building 62701, DPW	\$150	E	33536	Jan-09	Apr-09	May-09	Jul-09	Nov-10
128	Fort Huachuca	AZ	Calibrate Production Well Meters	\$100	E	34623	Mar-09	May-09	Jul-09	Sep-09	Jan-11
129	Fort Huachuca	AZ	Construct Mezzanine-Barnes Field House	\$100	Q	35746	Mar-09	May-09	Jun-09	Aug-09	Dec-10
130	Fort Huachuca	AZ	Repair Roof, Museum Annex	\$75	R	38808	Jan-09	Apr-09	May-09	Jul-09	Nov-10
131	Fort Huachuca	AZ	Paint Water Tank (61609)	\$11	U	33260	Mar-09	May-09	Jun-09	Aug-09	Dec-10
132	Yuma Proving Ground	AZ	Repair Barracks, Building 1004-Replace All Flooring, Wall/Ceiling Finishes, Furniture	\$2,800	B	30909	Mar-09	May-09	Jul-09	Sep-09	Jan-11
133	Yuma Proving Ground	AZ	Repair Admin Buildings 306 & 308-Flooring,, Windows, HVAC, Finishes.	\$2,000	O	33485	Mar-09	May-09	Jul-09	Sep-09	Jan-11
134	Yuma Proving Ground	AZ	Repair Roofs	\$1,351	R	29675	Mar-09	May-09	Jun-09	Aug-09	Dec-10
135	Yuma Proving Ground	AZ	Repair Parking Lots - LAAF	\$1,148	P	20285	Mar-09	May-09	Jun-09	Aug-09	Dec-10
136	Yuma Proving Ground	AZ	Repair Substation Transformers	\$1,100	E	35354	Mar-09	May-09	Jul-09	Sep-09	Jan-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
137	Yuma Proving Ground	AZ	Retrofit Light Switches W/ Occupancy Sensors/ Timers	\$800	E	34848	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
138	Yuma Proving Ground	AZ	Replace Exterior Door Weather Stripping	\$125	E	34847	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
139	Yuma Proving Ground	AZ	Repair Baseball Court Lighting W/ Energy Efficient System	\$20	E	34846	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
140	Fort Irwin	CA	Repair Barracks Building 264-Repair Walls, Floors, Ceilings, Latrines, Electric.	\$3,100	B	10398	Jan-09	Mar-09	May-09	Jul-09	Nov-10
141	Fort Irwin	CA	Repair Barracks Building 98-Repair Walls, Floors, Ceilings, Latrines, Electric.	\$1,800	B	20160	Jan-09	Mar-09	May-09	Jul-09	Nov-10
142	Fort Irwin	CA	Repair Chilled/Hot Loop Feed System Ph 3	\$1,200	E	20130	Mar-09	May-09	Jun-09	Aug-09	Dec-10
143	Fort Irwin	CA	Repair Athletic Center Buildings 324, 327, 328, 337, 338-Repairs to Finishes, HVAC, Walls, Floors, Etc.	\$880	Q	37198	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
144	Fort Irwin	CA	Construct Additional Perimeter Lights Asp - Phase 3	\$676	E	20159	Jan-09	Mar-09	May-09	Jul-09	Nov-10
145	Fort Irwin	CA	Repair Street Lights & Install Solar Street Lights for Cantonment Area	\$650	E	34632	Jan-09	Mar-09	May-09	Jul-09	Nov-10
146	Fort Irwin	CA	Repair Roof, Building 361, Recreation Center	\$350	R	36265	Mar-09	May-09	Jun-09	Aug-09	Dec-10
147	Fort Irwin	CA	Repair Street Lights & Install Solar Street Lights for Cantonment Area - Phase 2	\$350	E	39041	Jan-09	Mar-09	May-09	Jul-09	Nov-10
148	Fort Irwin	CA	Repair HVAC, Building 361, Recreation Center	\$300	E	36266	Nov-08	Jan-09	May-09	Jul-09	Oct-10
149	Fort Irwin	CA	Construct Parking Lot Lights Building 940	\$250	E	37574	Jan-09	Mar-09	May-09	Jul-09	Nov-10
150	Fort Irwin	CA	Repair Kitchen Ventilation System Building 1317	\$125	Q	37217	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
151	Fort Irwin	CA	Repair Infant Playground Area	\$50	Q	38778	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
152	Fort Irwin	CA	Repair Pre-School Playground Area	\$50	Q	38765	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
153	Presidio of Monterey	CA	Remove Inactive Communication Lines, base-wide	\$590	O	38519	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
154	Presidio of Monterey	CA	Replace Barracks Failing HVAC Systems, Barracks Buildings 647, 650, 651,	\$484	E	29645	Mar-09	May-09	Jun-09	Aug-09	Dec-10
155	Presidio of Monterey	CA	Replace Worn Carpet in Barracks 651, Health and Safety (VOLAR)	\$356	B	20069	Mar-09	May-09	Jun-09	Aug-09	Dec-10
156	Presidio of Monterey	CA	Replace Worn Carpet in Barracks 652, Health and Safety	\$356	B	20070	Mar-09	May-09	Jun-09	Aug-09	Dec-10
157	Presidio of Monterey	CA	Repair Unsafe/Failed Access Roads and Paved Areas, C Company, 9th Signal Command	\$350	P	29642	Mar-09	May-09	Jun-09	Aug-09	Dec-10
158	Presidio of Monterey	CA	Asbestos Mitigate and Abatement	\$300	O	38508	Mar-09	May-09	Jun-09	Aug-09	Dec-10
159	Presidio of Monterey	CA	Replace Deteriorating and Leaking Water Lines Servicing DLI Classrooms	\$300	E	25140	Mar-09	May-09	Jun-09	Aug-09	Dec-10
160	Presidio of Monterey	CA	Construct Sidewalk to Access DLI Classrooms, Health and Safety	\$259	P	29643	Mar-09	May-09	Jun-09	Aug-09	Dec-10
161	Presidio of Monterey	CA	Repair Natural Gas Systems	\$251	E	8472	Mar-09	May-09	Jun-09	Aug-09	Dec-10
162	Presidio of Monterey	CA	Replace Synthetic Turf at Child Development Center Building 7693	\$180	Q	36235	Mar-09	May-09	Jun-09	Aug-09	Dec-10
163	Presidio of Monterey	CA	Install/Modernize Exterior Lighting for Barracks Areas, 800 and 600 Series	\$159	E	34171	Mar-09	May-09	Jun-09	Aug-09	Dec-10
164	Presidio of Monterey	CA	Replace Failing HVAC System Cpac Building 277	\$82	E	29648	Mar-09	May-09	Jun-09	Aug-09	Dec-10
165	Presidio of Monterey	CA	Install Required Safety Components in Communication Closets: Emergency Lighting, Emergency Shut Off Switches, Fire Suppression and Temperature Controls.	\$72	O	25144	Mar-09	May-09	Jun-09	Aug-09	Dec-10
166	Presidio of Monterey	CA	Install Fire Sprinkler Heads, DLI Classrooms, Building 611	\$57	O	36171	Mar-09	May-09	Jun-09	Aug-09	Dec-10
167	Presidio of Monterey	CA	Repair Deteriorated Floor, Building 630, Ed Center	\$28	Q	33329	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
168	Sierra Army Depot	CA	Inspect and Repair Warehouse Valves	\$2,000	E	38554	Apr-09	May-09	Jul-09	Sep-09	Jan-11
169	Sierra Army Depot	CA	Repair Various Warehouse Doors	\$500	O	38551	Jan-09	Apr-09	May-09	Jul-09	Nov-10
170	Fort Carson	CO	Repair Parking Lots	\$600	P	38738	Mar-09	May-09	Jun-09	Aug-09	Dec-10
171	Fort Benning	GA	Barracks Renovation to Correct Safety Issues - Building 2832 - 3rd / 75th Rangers	\$9,750	B	30912	Mar-09	May-09	Jun-09	Aug-09	Dec-10
172	Fort Benning	GA	Building 73 - Replace Roof - 3 BN / 29th Infantry	\$1,500	R	33301	Mar-09	May-09	Jun-09	Aug-09	Dec-10
173	Fort Benning	GA	Electric Power Plant - Repair & Upgrade Peak Shaving Plant	\$1,014	E	33953	Mar-09	May-09	Jun-09	Aug-09	Dec-10
174	Fort Benning	GA	Replace Bridge #12 Hourglass Rd. Over Pine Knot Creek	\$739	P	31145	May-09	Jun-09	Aug-09	Oct-09	Feb-11
175	Fort Benning	GA	Replace Roof Building 933	\$623	R	38911	Mar-09	May-09	Jun-09	Aug-09	Dec-10
176	Fort Benning	GA	Replace Fire Alarm System Building 83	\$490	B	38645	Mar-09	May-09	Jul-09	Sep-09	Jan-11
177	Fort Benning	GA	Replace Fire Alarm System Building 75	\$470	B	38649	Mar-09	May-09	Jul-09	Sep-09	Jan-11
178	Fort Benning	GA	Replace Roof - Building 93	\$454	R	33768	Mar-09	May-09	Jun-09	Aug-09	Dec-10
179	Fort Benning	GA	Building Renovation - Building 5000 Aviation Ops. Repair Finishes, Windows, Doors, Flooring	\$413	O	33764	Mar-09	May-09	Jun-09	Aug-09	Dec-10
180	Fort Benning	GA	Repair Dining Facility Building 2895 11th Engineer-Walls, Finishes, Food Prep, Serve, Seating Area	\$410	B	38941	Mar-09	May-09	Jul-09	Sep-09	Jan-11
181	Fort Benning	GA	Replace Roof Structure - Building 241 - USAG Benning	\$393	R	33755	Mar-09	May-09	Jun-09	Aug-09	Dec-10
182	Fort Benning	GA	Renovate - Building 2768 - 199th INF Brigade Headquarters. Repair Walls, Floors, Ceilings, Doors, Windows	\$375	O	38917	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
183	Fort Benning	GA	Renovate Building 67 Classroom Area	\$340	O	28624	Mar-09	May-09	Jul-09	Sep-09	Jan-11
184	Fort Benning	GA	Bridge Footing Repair, Install Curtain Wall & Remediate Stream Bed	\$275	P	34525	Mar-09	May-09	Jul-09	Sep-09	Jan-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
185	Fort Benning	GA	Replace Failing Roof - Building 72 - 199th INF Brigade	\$224	R	38894	Mar-09	May-09	Jun-09	Aug-09	Dec-10
186	Fort Benning	GA	Repairs to Main Post CDC Building 1366	\$219	Q	38937	Mar-09	May-09	Jul-09	Sep-09	Jan-11
187	Fort Benning	GA	Repair/Replace Guard Rail Various Locations.	\$190	O	38659	Mar-09	May-09	Jul-09	Sep-09	Jan-11
188	Fort Benning	GA	Repair Exterior Walls and Windows Building 215	\$150	Q	38929	Mar-09	May-09	Jul-09	Sep-09	Jan-11
189	Fort Benning	GA	Replace Cooling Tower Building 398.	\$138	O	38656	Mar-09	May-09	Jun-09	Aug-09	Dec-10
190	Fort Benning	GA	Replace Roofs - Building 328	\$117	R	21902	Mar-09	May-09	Jun-09	Aug-09	Dec-10
191	Fort Benning	GA	Rewire Trap Bunkers - M9815	\$35	Q	38904	Mar-09	May-09	Jul-09	Sep-09	Jan-11
192	Fort Gillem (enclave)	GA	Replace Post Indicator Valves	\$104	E	24556	Mar-09	May-09	Jun-09	Aug-09	Dec-10
193	Fort Gillem (enclave)	GA	Increase Power Line Size for Circuit "C"	\$84	E	32929	Mar-09	May-09	Jun-09	Aug-09	Dec-10
194	Fort Gillem (enclave)	GA	Replace #2 Boiler	\$53	E	32994	May-09	Jun-09	Aug-09	Oct-09	Feb-11
195	Fort Gillem (enclave)	GA	Upgrade Primary Power Lines for Circuit "D"	\$16	E	33498	Mar-09	May-09	Jun-09	Aug-09	Dec-10
196	Fort Gordon	GA	Renovate One-Stop Center. Repairs Walls, Floors, Ceilings, HVAC, Electric of MWR Offices	\$3,500	O	38833	Mar-09	May-09	Jun-09	Aug-09	Dec-10
197	Fort Gordon	GA	Repairs to Gym #6-HVAC, Electric, Finishes, Doors, Windows, Etc.	\$1,748	Q	35198	Feb-09	Apr-09	May-09	Jul-09	Nov-10
198	Fort Gordon	GA	Repair Barracks, Building 25416. Repair Walls, Ceilings, Latrines, Floors, Windows, Doors	\$1,230	B	34330	Mar-09	May-09	Jun-09	Aug-09	Dec-10
199	Fort Gordon	GA	Roof Replacement, 202 Mi BN Headquarters	\$800	R	38835	Mar-09	May-09	Jun-09	Aug-09	Dec-10
200	Fort Gordon	GA	Replace Headstall Creek Bridge	\$770	P	34619	Mar-09	May-09	Jun-09	Aug-09	Dec-10
201	Fort Gordon	GA	Repair Roof, Youth Services Building	\$757	R	38299	Mar-09	May-09	Jun-09	Aug-09	Dec-10
202	Fort Gordon	GA	Dredge Reservoir, Mirror Lake	\$750	E	16369	Mar-09	May-09	Jun-09	Aug-09	Dec-10
203	Fort Gordon	GA	Dredge Reservoir, Wilkenson Lake	\$750	E	16367	Mar-09	May-09	Jun-09	Aug-09	Dec-10
204	Fort Gordon	GA	Repair Lane Ave Culvert Crossing	\$440	P	34620	Mar-09	May-09	Jun-09	Aug-09	Dec-10
205	Fort Gordon	GA	Repair Pextra Parking Area	\$304	P	38231	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
206	Fort Gordon	GA	Repair Harlem Road Bridge	\$275	P	32698	Mar-09	May-09	Jun-09	Aug-09	Dec-10
207	Fort Gordon	GA	Repair Gibson Rd Bridge	\$220	P	32697	Mar-09	May-09	Jun-09	Aug-09	Dec-10
208	Fort Gordon	GA	Repave/Expand Post Office Parking	\$201	P	38229	Mar-09	May-09	Jun-09	Aug-09	Dec-10
209	Fort Stewart	GA	Motor Pool Enhancement Project	\$5,000	O	22577	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
210	Fort Stewart	GA	Repair Deteriorated Airfield Pavement	\$3,000	P	30052	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
211	Fort Stewart	GA	Renovate Building 626 Repair All Finishes Ans Systems for Classrooms	\$1,500	O	27508	Mar-09	May-09	Jun-09	Aug-09	Dec-10
212	Fort Stewart	GA	Repairs to BN Headquarters Buildings - 520 & 721 - IPB #5-Restore All Finishes and Systems.	\$1,078	O	32711	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
213	Fort Stewart	GA	Repair Sprinkler Risers - IPB #2	\$900	O	34634	Mar-09	May-09	Jun-09	Aug-09	Dec-10
214	Schofield Barracks	HI	Repair Structural Damage to Various Schofield Barracks Primary Roads Phase(3)	\$3,500	B	30431	May-08	Jul-08	May-09	Jul-09	Oct-10
215	Schofield Barracks	HI	Repair Various Bridges	\$2,750	P	21309	Mar-09	May-09	Jun-09	Aug-09	Dec-10
216	Schofield Barracks	HI	Repair Range Roads	\$2,300	P	33807	Mar-09	May-09	Jun-09	Aug-09	Dec-10
217	Schofield Barracks	HI	Replace Roof - Theater Army Materiel Cmd	\$1,634	R	33823	Mar-09	May-09	Jun-09	Aug-09	Dec-10
218	Schofield Barracks	HI	Replace Roof for Gym Facility	\$1,166	R	38283	Mar-09	May-09	Jun-09	Aug-09	Dec-10
219	Schofield Barracks	HI	Repair Roads in Area X	\$794	P	33795	Mar-09	May-09	Jun-09	Aug-09	Dec-10
220	Schofield Barracks	HI	Replace Fernandez Hall Roof	\$690	R	33805	Mar-09	May-09	Jun-09	Aug-09	Dec-10
221	Schofield Barracks	HI	Repair Roofs (Phase II)	\$650	R	33804	Mar-09	May-09	Jun-09	Aug-09	Dec-10
222	Schofield Barracks	HI	Restore B-Quad Courtyard	\$500	P	38435	Apr-09	May-09	Jul-09	Sep-09	Jan-11
223	Schofield Barracks	HI	Install Cable on East Perimeter Fence	\$274	P	33801	Mar-09	May-09	Jun-09	Aug-09	Dec-10
224	Wheeler Army Airfield	HI	Repair Structural Damage to Various Wheeler Army Airfield Primary Roads	\$2,500	P	23666	Mar-09	May-09	Jun-09	Aug-09	Dec-10
225	Rock Island Arsenal	IL	Repair Moline Bridge, Str 48	\$4,900	P	23905	Jan-09	Mar-09	May-09	Jul-09	Nov-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
226	Rock Island Arsenal	IL	Repair Electric Service Various Buildings, IMCOM	\$2,083	E	30218	Mar-09	May-09	Jun-09	Aug-09	Dec-10
227	Rock Island Arsenal	IL	Repair Branch Circuit Wiring, Building 227	\$1,500	E	30074	Jan-09	Mar-09	May-09	Jul-09	Oct-10
228	Rock Island Arsenal	IL	Repair Concrete Work , Old Section, Building 160	\$1,173	E	30119	Feb-09	Apr-09	May-09	Jul-09	Nov-10
229	Rock Island Arsenal	IL	Repair Expansion Joints, Building 227	\$900	U	26201	Jan-09	Mar-09	May-09	Jul-09	Nov-10
230	Rock Island Arsenal	IL	Repair Three Water Chillers, Building 350, JMC Headquarters	\$880	E	30254	Mar-09	May-09	Jun-09	Aug-09	Dec-10
231	Rock Island Arsenal	IL	Repair Heating Plant Cooling Water System, Building 227	\$812	E	34602	Dec-08	Jan-09	May-09	Jul-09	Oct-10
232	Rock Island Arsenal	IL	Repair East Street, Phase 2	\$680	P	34141	Nov-08	Jan-09	May-09	Jul-09	Oct-10
233	Rock Island Arsenal	IL	Repair Roofing By Replacement, Building 390	\$616	R	37181	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
234	Rock Island Arsenal	IL	Repair Hot Lime Softener Process Tank, Building 227	\$500	E	34006	Nov-08	Jan-09	May-09	Jul-09	Oct-10
235	Rock Island Arsenal	IL	Repair Masonry Features, Old Section, Building 160	\$455	E	30121	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
236	Rock Island Arsenal	IL	Repair Feedwater Heaters, Building 227	\$300	E	26200	Jan-09	Mar-09	May-09	Jul-09	Nov-10
237	Rock Island Arsenal	IL	Repair Heating Plant Make Up Air System, Building 227	\$300	E	32855	Feb-09	Apr-09	May-09	Jul-09	Nov-10
238	Rock Island Arsenal	IL	Repair Building 204- Sewage Pump Station, IMCOM	\$262	E	28806	Jan-09	Mar-09	May-09	Jul-09	Nov-10
239	Rock Island Arsenal	IL	Repair/Reconfigure Whittemore Street	\$250	P	30096	Jan-09	Mar-09	May-09	Jul-09	Nov-10
240	Rock Island Arsenal	IL	Repair Masonry Features, New Section, Building 160	\$177	E	30104	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
241	Crane Army Ammunition Activity	IN	Ammunition Magazine Repair and Modernization	\$3,900	O	38485	Mar-09	May-09	Jun-09	Aug-09	Dec-10
242	Crane Army Ammunition Activity	IN	Building 2084 Renovation	\$1,076	O	38477	Mar-09	May-09	Jun-09	Aug-09	Dec-10
243	Fort Leavenworth	KS	Repair HVAC in Community Activity Center	\$3,000	E	18450	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
244	Fort Leavenworth	KS	Repair the HVAC System in Building 45 for Combined Arms Center - Training	\$2,000	E	33165	Mar-09	May-09	Jun-09	Aug-09	Dec-10
245	Fort Leavenworth	KS	Repair Roofs Postwide	\$1,050	R	38797	Mar-09	May-09	Jun-09	Aug-09	Dec-10
246	Fort Leavenworth	KS	Repair Roads Postwide	\$750	P	18273	Mar-09	May-09	Jul-09	Sep-09	Jan-11
247	Fort Leavenworth	KS	Road Repair - McPherson Ave.	\$700	P	18271	Mar-09	May-09	Jun-09	Aug-09	Dec-10
248	Fort Leavenworth	KS	Repair Ceiling/Lights & Const Latrines, Building 56, Religious Ed, Chapel	\$579	Q	2734	Mar-09	May-09	Jun-09	Aug-09	Dec-10
249	Fort Leavenworth	KS	Repair and Improve Outdoor Recreational Facilities Postwide	\$512	Q	13767	Mar-09	May-09	Jul-09	Sep-09	Jan-11
250	Fort Leavenworth	KS	Exterior Painting and Repairs Postwide	\$250	O	38800	Mar-09	May-09	Jun-09	Aug-09	Dec-10
251	Fort Leavenworth	KS	Repair Concrete Structures and Surfaces Postwide	\$250	P	38791	Mar-09	May-09	Jun-09	Aug-09	Dec-10
252	Fort Riley	KS	Repair Interior/Exterior Building 216	\$8,000	O	17030	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
253	Fort Riley	KS	Esso4 Replace Underground Cable	\$4,000	E	26344	Sep-08	Oct-08	May-09	Jul-09	Oct-10
254	Fort Riley	KS	VOLAR Barracks 8008 Barracks Remediation-Restore All Finishes and Systems.	\$3,280	B	27819	Feb-09	Apr-09	Jun-09	Jul-09	Nov-10
255	Fort Riley	KS	VOLAR Building 8040 Barracks Remediation-Restore All Finishes and Systems.	\$3,120	B	33418	Feb-09	Apr-09	Jun-09	Jul-09	Nov-10
256	Fort Riley	KS	VOLAR Building 8042 Barracks Remediation-Restore All Finishes and Systems.	\$3,120	B	33419	Mar-09	May-09	Jun-09	Aug-09	Dec-10
257	Fort Riley	KS	VOLAR Building 8048 Barracks Remediation-Restore All Finishes and Systems.	\$3,120	B	33421	Mar-09	May-09	Jun-09	Aug-09	Dec-10
258	Fort Riley	KS	VOLAR Building 8050 Barracks Remediation-Restore All Finishes and Systems.	\$3,120	B	33422	Mar-09	May-09	Jun-09	Aug-09	Dec-10
259	Fort Riley	KS	VOLAR Building 8052 Barracks Remediation-Restore All Finishes and Systems.	\$3,120	B	33424	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
260	Fort Riley	KS	VOLAR Building 8054 Barracks Remediation-Restore All Finishes and Systems.	\$3,120	B	33425	Mar-09	May-09	Jun-09	Aug-09	Dec-10
261	Fort Riley	KS	Renovate Building 219 Des	\$1,900	Q	38836	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
262	Fort Riley	KS	Replace Existing Underground	\$1,500	E	32412	Aug-08	Oct-08	May-09	Jul-09	Oct-10
263	Fort Riley	KS	Repair Dam Moon Lake	\$850	P	27813	Mar-09	May-09	Jun-09	Aug-09	Dec-10
264	Fort Riley	KS	Repair Failing Ceiling, Building 7086, Chapel	\$350	Q	35242	Feb-09	Apr-09	Jun-09	Jul-09	Nov-10
265	Fort Riley	KS	Repair Grass and Irrigation, Building 84 Cmty Field	\$350	Q	35248	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
266	Fort Riley	KS	Repair Latrines, Building 221, Mp Station	\$250	Q	34224	Jan-09	Apr-09	May-09	Jul-09	Nov-10
267	Fort Riley	KS	Repair ADA Deficiencies Type: 74028 Building 202 Community	\$150	Q	26427	Mar-09	May-09	Jun-09	Aug-09	Dec-10
268	Fort Riley	KS	Repair Damaged Floor, Building 5315, Religious Ed	\$150	Q	35241	Feb-09	Apr-09	Jun-09	Jul-09	Nov-10
269	Fort Riley	KS	Repair Deficiencies on airfield Levee	\$80	P	32446	Sep-08	Nov-08	May-09	Jul-09	Oct-10
270	Fort Riley	KS	Replace Or Repair Pump at 393	\$57	E	31680	Mar-09	May-09	Jun-09	Aug-09	Dec-10
271	Fort Riley	KS	Repair Roof Normandy Chapel, Type: 73017, Building 7865, Religious	\$50	R	33398	Mar-09	May-09	Jun-09	Aug-09	Dec-10
272	Fort Riley	KS	Repair Roof, Building 6 , Main Post Chapel Type: 73017	\$50	R	33403	Mar-09	May-09	Jun-09	Aug-09	Dec-10
273	Fort Riley	KS	Repair Roof, Building 3	\$30	R	33402	Mar-09	May-09	Jun-09	Aug-09	Dec-10
274	Fort Riley	KS	Repair Deteriorated Floors, Building 6620a, Child Development Center	\$10	Q	34363	Feb-09	Apr-09	Jun-09	Jul-09	Nov-10
275	Fort Riley	KS	Repair Deteriorated Floors, Building 6620b, Child Development Center	\$10	Q	34362	Feb-09	Apr-09	Jun-09	Jul-09	Nov-10
276	Fort Knox	KY	Renovate Otto Physical Fitness Ctr to Correct Safety Deficiencies and Space Issues	\$2,130	Q	34591	Dec-08	Feb-09	May-09	Jul-09	Oct-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
277	Fort Knox	KY	Renovate Child Dev Ctr (Child Development Center) to Correct Interior Deficiencies Identified During Accreditation Inspections, Buildings 4249/4250	\$1,835	Q	13809	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
278	Fort Knox	KY	Repair Obsolete Gas Mains	\$1,275	E	30212	Mar-09	May-09	Jun-09	Aug-09	Dec-10
279	Fort Knox	KY	Repair Brave Rifles Avenue from Brandenburg Station Road to Wilson	\$1,100	P	36945	Feb-09	Apr-09	May-09	Jul-09	Nov-10
280	Fort Knox	KY	Correct ERDC Bridge Inspection Deficiencies (5 Rating): Repair Bridge 38 on Wilson Road & 7th Armor Cut-Off Road Over Trib to Mill Creek	\$753	P	34592	Mar-09	May-09	Jun-09	Aug-09	Dec-10
281	Fort Knox	KY	Resurface Badly Deteriorated Pavement on Knox Street from Eisenhower Ave to Brave Rifles Rd	\$746	P	27725	Mar-09	May-09	Jun-09	Aug-09	Dec-10
282	Fort Knox	KY	Repair Old Ironsides Ave from Brave Rifles Rd North to St John Tank Park	\$700	P	36337	Feb-09	Apr-09	May-09	Jul-09	Nov-10
283	Fort Knox	KY	Resurface Badly Deteriorated Pavement on Maronde Street in the TRADOC Armor School Area	\$505	P	27721	Mar-09	May-09	Jun-09	Aug-09	Dec-10
284	Fort Knox	KY	Remove Underground Storage Tanks (USTS) to Meet Jun 09 Compliance Requirements	\$500	O	32816	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
285	Fort Knox	KY	Replace Diesel Generator With Natural Gas Generator	\$492	E	38767	Mar-09	May-09	Jun-09	Aug-09	Dec-10
286	Fort Knox	KY	Resurface Badly Deteriorated Pavement on Brandenburg Station Rd (Checkpoint to Eisenhower)	\$401	P	27722	Mar-09	May-09	Jun-09	Aug-09	Dec-10
287	Fort Knox	KY	Repair Knox Street (Park Road to Traffic Circle By Credit Union)	\$400	P	38901	Jan-09	Mar-09	May-09	Jul-09	Oct-10
288	Fort Knox	KY	Resurface Badly Deteriorated Pavement on Phantom Division Road (Eisenhower to Unicorn Regt. Rd)	\$376	P	27727	Jan-09	Mar-09	May-09	Jul-09	Oct-10
289	Fort Knox	KY	Repair Building 63 Parking Lot	\$240	Q	37368	Jan-09	Mar-09	May-09	Jul-09	Oct-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
290	Fort Knox	KY	Surfacing for Playground Equipment	\$150	Q	37550	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
291	Fort Knox	KY	Install Connections at West Point Wellfield for Portable Generator Hookup	\$120	E	38762	Mar-09	May-09	Jun-09	Aug-09	Dec-10
292	Fort Knox	KY	Replace Windows in Building. 5918	\$120	Q	38783	Aug-09	Sep-09	Nov-09	Jan-10	May-11
293	Fort Knox	KY	Install Auto Switchgear on Generators at Central Wtf	\$80	E	38753	Mar-09	May-09	Jun-09	Aug-09	Dec-10
294	Fort Knox	KY	Install Automatic Switchgear on Generators at Otter Creek Pumping Station	\$80	E	38757	Mar-09	May-09	Jun-09	Aug-09	Dec-10
295	Fort Knox	KY	Replace Windows in Building #S 6013/6014	\$75	O	38780	Jan-09	Apr-09	May-09	Jul-09	Nov-10
296	Fort Knox	KY	Repair Parking Area Around Building. 486	\$20	O	38788	Jan-09	Apr-09	May-09	Jul-09	Nov-10
297	Fort Campbell	KY	Repair Patton Road	\$730	P	32744	Mar-09	May-09	Jun-09	Aug-09	Dec-10
298	Fort Campbell	KY	Repave Mabry Road	\$520	P	33729	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
299	Fort Campbell	KY	Repair Intersection Airborne St and Wickham Ave	\$230	P	29929	May-09	Jul-09	Aug-09	Oct-09	Feb-11
300	Fort Polk	LA	Dining Facility Building 2382, Repair Failing Electrical, Mechanical, and Fire Detection / Suppression System	\$2,000	B	29757	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
301	Fort Polk	LA	Repair/Overlay Chaffee Road, (Exchange Rd to ACP)	\$3,880	P	25266	Mar-09	May-09	Jun-09	Aug-09	Dec-10
302	Fort Polk	LA	Repair/Overlay Louisiana Avenue W/ Traffic Signal Improvements, La 467 to Texas Ave	\$2,900	P	30615	Mar-09	May-09	Jun-09	Aug-09	Dec-10
303	Fort Polk	LA	Repair Failing HVAC, Paint & Interior Repair B 2070	\$1,300	E	30647	Mar-09	May-09	Jun-09	Aug-09	Dec-10
304	Fort Polk	LA	Repair/Super Pm One 5 Company Admin, Building 2264	\$700	O	19909	Mar-09	May-09	Jun-09	Aug-09	Dec-10
305	Fort Polk	LA	Install Solar Lights, 4/10 Operations Group	\$700	E	32062	Mar-09	May-09	Jun-09	Aug-09	Dec-10
306	Fort Polk	LA	Consolidated Fuel Fac Access Road & Utilities	\$500	P	35616	Mar-09	May-09	Jun-09	Aug-09	Dec-10
307	Fort Polk	LA	Repair Roof Building 4291	\$395	R	17544	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
308	Fort Polk	LA	Repair Roof SCIF Building 2759	\$350	R	32757	Mar-09	May-09	Jun-09	Aug-09	Dec-10
309	Fort Polk	LA	Repair Magazine Road	\$320	P	36289	Mar-09	May-09	Jun-09	Aug-09	Dec-10
310	Fort Polk	LA	Replace Failing Roof Components, Mini Mall B 1455	\$250	Q	30636	Jan-09	Mar-09	May-09	Jul-09	Nov-10
311	Natick Labs	MA	Repair Roadway- Parking Lot - Sidewalks	\$1,900	P	13277	Mar-09	May-09	Jun-09	Aug-09	Dec-10
312	Natick Labs	MA	Exterior Repairs to Navy R & D Building 7	\$175	O	33103	Mar-09	May-09	Jun-09	Aug-09	Dec-10
313	Aberdeen Proving Ground	MD	Replace Underground Heat Lines from Facilities 4311 to 4317	\$2,100	E	38064	Mar-09	May-09	Jun-09	Aug-09	Dec-10
314	Aberdeen Proving Ground	MD	Replace 3 Boilers in E1574	\$2,000	E	22502	Mar-09	May-09	Jun-09	Aug-09	Dec-10
315	Aberdeen Proving Ground	MD	Repair Interior of APG 30	\$1,600	Q	36214	Mar-09	May-09	Jun-09	Aug-09	Dec-10
316	Aberdeen Proving Ground	MD	Solar Re-Roofing Building 525	\$1,289	E	35595	Mar-09	May-09	Jun-09	Aug-09	Dec-10
317	Aberdeen Proving Ground	MD	Replace Windows and Renovate Lounge Area, 4508	\$700	B	38004	Mar-09	May-09	Jul-09	Sep-09	Jan-11
318	Aberdeen Proving Ground	MD	Replace Three Boilers, 525	\$500	E	34070	Mar-09	May-09	Jun-09	Aug-09	Dec-10
319	Aberdeen Proving Ground	MD	Boiler Replacement Including Stack , 4219	\$300	E	34048	Mar-09	May-09	Jun-09	Aug-09	Dec-10
320	Aberdeen Proving Ground	MD	Upgrade Tanks for Spill/Overflow Protection	\$300	E	35603	Mar-09	May-09	Jun-09	Aug-09	Dec-10
321	Aberdeen Proving Ground	MD	Repair 2 USTS, 3062, 4404	\$200	E	35597	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
322	Aberdeen Proving Ground	MD	Repair Boiler, 3062	\$200	E	34402	Mar-09	May-09	Jun-09	Aug-09	Dec-10
323	Aberdeen Proving Ground	MD	Repair Substation #3	\$200	E	35682	Mar-09	May-09	Jun-09	Aug-09	Dec-10
324	Aberdeen Proving Ground	MD	Repair Two Bays, 4310	\$200	O	34387	Mar-09	May-09	Jun-09	Aug-09	Dec-10
325	Aberdeen Proving Ground	MD	Replace Tank, E3312	\$200	E	33323	Mar-09	May-09	Jun-09	Aug-09	Dec-10
326	Aberdeen Proving Ground	MD	Replace 2 Steam Boilers in Building 1064	\$175	E	22503	Mar-09	May-09	Jun-09	Aug-09	Dec-10
327	Aberdeen Proving Ground	MD	Repair Boiler, 4119	\$150	E	34401	Mar-09	May-09	Jun-09	Aug-09	Dec-10
328	Aberdeen Proving Ground	MD	Replace the Hotwater Boiler in 740c	\$150	E	22504	Mar-09	May-09	Jun-09	Aug-09	Dec-10
329	Aberdeen Proving Ground	MD	Replace Valves in E6151	\$120	O	23079	Mar-09	May-09	Jun-09	Aug-09	Dec-10
330	Aberdeen Proving Ground	MD	Emergency Roof Repair, E5429	\$100	R	38474	Mar-09	May-09	Jun-09	Aug-09	Dec-10
331	Aberdeen Proving Ground	MD	Repair Boiler, 2312	\$100	E	34399	Mar-09	May-09	Jun-09	Aug-09	Dec-10
332	Aberdeen Proving Ground	MD	Repair Boiler, E5774	\$100	E	34395	Mar-09	May-09	Jun-09	Aug-09	Dec-10
333	Aberdeen Proving Ground	MD	Repair Ceilings, 4727	\$100	O	38473	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
334	Aberdeen Proving Ground	MD	Repair Roof, E5103	\$100	R	37566	Mar-09	May-09	Jun-09	Aug-09	Dec-10
335	Aberdeen Proving Ground	MD	Repair Boiler, 2377	\$75	E	34254	Mar-09	May-09	Jun-09	Aug-09	Dec-10
336	Aberdeen Proving Ground	MD	Repair Fire Escape, E5951	\$75	O	38465	Mar-09	May-09	Jun-09	Aug-09	Dec-10
337	Aberdeen Proving Ground	MD	Repair Trickling Filter, E3960	\$58	E	37595	Mar-09	May-09	Jun-09	Aug-09	Dec-10
338	Aberdeen Proving Ground	MD	Exterior Building Repairs, E4227	\$50	B	38000	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
339	Aberdeen Proving Ground	MD	Repair Boiler, 394	\$50	O	34396	Mar-09	May-09	Jun-09	Aug-09	Dec-10
340	Aberdeen Proving Ground	MD	Repair Concrete Basins, E6110	\$50	E	37588	Mar-09	May-09	Jun-09	Aug-09	Dec-10
341	Aberdeen Proving Ground	MD	Repair Exterior Doors, 3326	\$50	Q	38496	Mar-09	May-09	Jun-09	Aug-09	Dec-10
342	Aberdeen Proving Ground	MD	Repair Floor, 5100	\$50	O	37567	Mar-09	May-09	Jun-09	Aug-09	Dec-10
343	Aberdeen Proving Ground	MD	Secondary Containment , 1043	\$50	E	34400	Mar-09	May-09	Jun-09	Aug-09	Dec-10
344	Aberdeen Proving Ground	MD	Repair Boiler in Facility 300	\$35	Q	34054	Mar-09	May-09	Jun-09	Aug-09	Dec-10
345	Aberdeen Proving Ground	MD	Repair Elevator Palm Push Pads, E3330	\$30	O	37563	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
346	Aberdeen Proving Ground	MD	Replace the Oil Water Separator, 5116	\$25	O	25959	Jan-09	Mar-09	May-09	Jul-09	Nov-10
347	Aberdeen Proving Ground	MD	Repair Generator, E5126	\$5	E	26095	Mar-09	May-09	Jun-09	Aug-09	Dec-10
348	Adelphi Labs	MD	Replace Chiller #3 (Central Plant)	\$840	E	22964	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
349	Adelphi Labs	MD	Sewer Line Repairs Phase III	\$455	E	26712	Mar-09	May-09	Jun-09	Aug-09	Dec-10
350	Adelphi Labs	MD	Repair Cooling Towers #4, #6 & #7 Building 106	\$450	E	24649	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
351	Adelphi Labs	MD	Replace High Tension Wire Line Building 203 Valve Pit to Building 207 Valve Pit (Phase 4)	\$375	E	23130	Mar-09	May-09	Jun-09	Aug-09	Dec-10
352	Adelphi Labs	MD	Replace Cooling Towers #1, #2 & #3 Building 106	\$365	E	35205	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
353	Adelphi Labs	MD	Replace High Tension Wire Line Between Building 106 and Building 103 (Phase 3)	\$300	E	20873	Mar-09	May-09	Jun-09	Aug-09	Dec-10
354	Adelphi Labs	MD	Upgrade HVAC System - Building 403	\$240	E	12112	Mar-09	May-09	Jun-09	Aug-09	Dec-10
355	Adelphi Labs	MD	Replace Failing Cooling Tower Building 500	\$45	O	32049	Mar-09	May-09	Jun-09	Aug-09	Dec-10
356	Detroit Arsenal	MI	Fitness Center Addition and Repair	\$920	Q	29730	Feb-09	Apr-09	May-09	Jul-09	Nov-10
357	Detroit Arsenal	MI	Overhead Cover, 11 Mile Gate	\$750	O	38408	Mar-09	May-09	Jun-09	Aug-09	Dec-10
358	Detroit Arsenal	MI	Reconfigure DPW Admin Spaces in Building 205	\$385	O	35288	Mar-09	May-09	Jun-09	Aug-09	Dec-10
359	Detroit Arsenal	MI	Upgrade Bathrooms Building 200-C	\$370	O	7994	Mar-09	May-09	Jun-09	Aug-09	Dec-10
360	Detroit Arsenal	MI	Install New Eastside Water Main for Fire Protection & Potable Water Lines	\$356	E	30238	Mar-09	May-09	Jun-09	Aug-09	Dec-10
361	Detroit Arsenal	MI	B 200c HVAC System Survivability Area Upgrade	\$325	E	36824	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
362	Detroit Arsenal	MI	Convert Comm. Room to Secure Briefing Room, B230w 1st Floor	\$250	O	34596	Mar-09	May-09	Jun-09	Aug-09	Dec-10
363	Detroit Arsenal	MI	Install Heat Exchanger-Machine Room	\$174	E	37615	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
364	Detroit Arsenal	MI	Remove Topsoil to Create Parking Spaces	\$140	P	35286	Jan-09	Mar-09	May-09	Jul-09	Oct-10
365	Detroit Arsenal	MI	Install / Modify Barriers & Lns	\$100	P	36810	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
366	Detroit Arsenal	MI	Upgrade Tridium (Jace) Energy Management System	\$100	E	36947	Mar-09	May-09	Jul-09	Sep-09	Jan-11
367	Detroit Arsenal	MI	Install Adaptors on Existing Rest Room Faucets	\$24	E	37618	Jan-09	Mar-09	May-09	Jul-09	Oct-10
368	Fort Leonard Wood	MO	Training Barracks Building 816-Replace and Restore All Components to Advanced Individual Training Standard Barracks	\$10,168	B	31134	Mar-09	May-09	Jul-09	Sep-09	Dec-10
369	Fort Leonard Wood	MO	Training Barracks Building 817-Replace and Restore All Components to Advanced Individual Training Standard Barracks	\$10,168	B	31135	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
370	Fort Leonard Wood	MO	Training Barracks Building 818-Replace and Restore All Components to Advanced Individual Training Standard Barracks	\$10,168	B	31136	Mar-09	May-09	Jul-09	Sep-09	Dec-10
371	Fort Leonard Wood	MO	Training Barracks Building 1028-Replace and Restore All Components to Advanced Individual Training Standard Barracks	\$10,168	B	31143	Mar-09	May-09	Jul-09	Sep-09	Dec-10
372	Fort Leonard Wood	MO	Dining Facility Building 820-Replace and Restore All Components	\$6,500	B	37830	Mar-09	May-09	Jul-09	Sep-09	Dec-10
373	Fort Leonard Wood	MO	Ops Building 822-Replace and Restore All Components to Advanced Individual Training Standard BN Ops	\$2,828	B	37831	Mar-09	May-09	Jul-09	Sep-09	Dec-10
374	Fort Leonard Wood	MO	Asphalt Requirements	\$2,000	P	38850	Mar-09	May-09	Jun-09	Aug-09	Dec-10
375	Fort Leonard Wood	MO	Replace Boilers - 600, 700, & 800 Areas	\$2,000	O	38834	Mar-09	May-09	Jun-09	Aug-09	Dec-10
376	Fort Leonard Wood	MO	Replace Railroad Bridge, 14.7	\$1,700	P	35654	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
377	Fort Leonard Wood	MO	Provide Air Conditioning System for Gyms - 600, 700, & 800 Areas	\$1,500	Q	38842	Mar-09	May-09	Jul-09	Sep-09	Dec-10
378	Fort Leonard Wood	MO	Replace High Temp Boiler #1, B-1021	\$1,500	E	35709	Mar-09	May-09	Jun-09	Aug-09	Dec-10
379	Fort Leonard Wood	MO	Replace High Temp Boiler #2, B-1021	\$1,500	E	35708	Mar-09	May-09	Jun-09	Aug-09	Dec-10
380	Fort Leonard Wood	MO	Replace Air Conditioning Systems in Specker Admin Facs	\$1,200	E	38847	Apr-09	Jun-09	Aug-09	Sep-09	Jan-11
381	Fort Leonard Wood	MO	Repair Taxiway Alphas Pavement	\$523	O	33453	Mar-09	May-09	Jun-09	Aug-09	Dec-10
382	Fort Leonard Wood	MO	Upgrade/Replace Fire Alarm Equipment	\$500	Q	38860	Mar-09	May-09	Jul-09	Sep-09	Jan-11
383	Fort Leonard Wood	MO	Replace High Temp Heat Sys W/Boilers, B-5400	\$350	E	38856	Mar-09	May-09	Jun-09	Aug-09	Dec-10
384	Fort Leonard Wood	MO	Replace Obsolete Boilers, B-749/837	\$350	O	38854	Mar-09	May-09	Jun-09	Aug-09	Dec-10
385	Fort Leonard Wood	MO	Replace Cooling Tower @ B1021	\$250	O	38868	Mar-09	May-09	Jun-09	Aug-09	Dec-10
386	Fort Leonard Wood	MO	Upgrade Interior of Chapels, B-637/843	\$223	Q	36311	Mar-09	May-09	Jun-09	Aug-09	Dec-10
387	Fort Leonard Wood	MO	Replace 2 Cast Iron Section Boilers, B-826	\$213	Q	38852	Mar-09	May-09	Jun-09	Aug-09	Dec-10
388	Fort Leonard Wood	MO	Repair Exterior of Chapels, B-450/637/742/843/1712	\$200	Q	36312	Mar-09	May-09	Jun-09	Aug-09	Dec-10
389	Fort Leonard Wood	MO	Repair leaking Boilers	\$200	Q	38858	Mar-09	May-09	Jun-09	Aug-09	Dec-10
390	Fort Leonard Wood	MO	Replace Old Am-150 Boilers, B-2030	\$160	B	38851	Mar-09	May-09	Jun-09	Aug-09	Dec-10
391	Fort Leonard Wood	MO	Replace Sectional Hot Water Boiler, B-1000	\$125	Q	38853	Mar-09	May-09	Jun-09	Aug-09	Dec-10
392	Fort Leonard Wood	MO	Repair Asphalt Road @Lora	\$100	P	36318	Mar-09	May-09	Jun-09	Aug-09	Dec-10
393	Fort Leonard Wood	MO	Upgrade BACNET digital Controls	\$40	O	38866	Mar-09	May-09	Jun-09	Aug-09	Dec-10
394	Fort Bragg	NC	Repair and Resurface Taxiways M,K, L and Repair SE and SW Parking Apron at Simmons Army Airfield	\$4,431	O	35182	Mar-09	May-09	Jun-09	Aug-09	Dec-10
395	Fort Bragg	NC	Repair Failed Runway 11/29 Surface @ Camp Mackall Army Airfield	\$2,127	P	27070	Jun-09	Jul-09	Sep-09	Nov-09	Mar-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
396	Fort Bragg	NC	Repair Failed Concrete Spalling on the Center Ramp @ Simmons Army Airfield, Building P-4541	\$2,093	O	34383	Jan-09	Mar-09	May-09	Jul-09	Nov-10
397	Fort Bragg	NC	Repair Concrete Slabs, Soil Undermining and Replace A 30" Reinforced Concrete Pipe and A 72" Corrugated Metal Pipe at Taxiway Juliet at the Southeast & Southwest Parking Apron and North Parallel to the Hot Refuel Area at Simmons Army Airfield	\$948	O	37844	Mar-09	May-09	Jun-09	Aug-09	Dec-10
398	Fort Bragg	NC	Repair and Correct Failed Safety Deficiency @ Plank Road & Wayside Road	\$905	P	28222	Aug-09	Sep-09	Nov-09	Jan-10	May-11
399	Fort Bragg	NC	Repair Culvert and Control Erosion at West Luzon Below the Railroad Track Bed	\$850	P	38480	Mar-09	May-09	Jul-09	Sep-09	Jan-11
400	Fort Bragg	NC	Repair Failed Stormwater Management System @ Vic of Dyer Street in the Historic Area	\$800	P	32295	Jun-09	Jul-09	Sep-09	Nov-09	Mar-11
401	Fort Bragg	NC	Repair and Resurface Fredrick Fitness Center Parking Lot	\$500	P	38494	Mar-09	May-09	Jun-09	Aug-09	Dec-10
402	Fort Bragg	NC	Repair and Resurface the Dol Access Road to the Aircraft Engine Test Area, Huey Loop	\$400	P	38579	Mar-09	May-09	Jun-09	Aug-09	Dec-10
403	Fort Bragg	NC	Replace the Failing Traffic Signals and the Pedestrian Crossings @ Butner Road & Reilly Road Intersection	\$374	P	32216	Jun-09	Jul-09	Sep-09	Nov-09	Mar-11
404	Fort Bragg	NC	Upgrade and Signalize the Intersection of Chicken Road and Canopy Lane	\$300	P	38486	Jun-09	Jul-09	Sep-09	Nov-09	Mar-11
405	Picatinny Arsenal	NJ	Repairs to Dams- Picatinny Lake & L Denmark	\$2,300	P	35347	Apr-09	May-09	Jul-09	Sep-09	Jan-11
406	Picatinny Arsenal	NJ	B3150 Repair Roof	\$1,800	R	33627	Mar-09	May-09	Jun-09	Aug-09	Dec-10
407	Picatinny Arsenal	NJ	Chiller Replacements Building 1, 92 and 94	\$500	E	39017	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
408	Picatinny Arsenal	NJ	Siding Replacement	\$450	O	39008	Feb-09	Apr-09	May-09	Jul-09	Nov-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
409	Picatinny Arsenal	NJ	B-12 Level Parking Lot	\$417	P	28520	Mar-09	May-09	Jun-09	Aug-09	Dec-10
410	Picatinny Arsenal	NJ	Renovate Old Firehouse to Outdoor Rec Facility	\$400	Q	36023	Mar-09	May-09	Jun-09	Aug-09	Dec-10
411	Picatinny Arsenal	NJ	Replace Existing Service Water Line	\$400	E	30255	Mar-09	May-09	Jun-09	Aug-09	Dec-10
412	Picatinny Arsenal	NJ	B-173 Replace Airconditioning	\$300	Q	39018	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
413	Picatinny Arsenal	NJ	Repair Street Lights	\$150	E	39019	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
414	Picatinny Arsenal	NJ	Chiller Replacements	\$150	E	29391	Mar-09	May-09	Jun-09	Aug-09	Dec-10
415	Picatinny Arsenal	NJ	B351 Repair & Paint Exterior of Building	\$100	O	39016	Jan-09	Apr-09	May-09	Jul-09	Nov-10
416	Picatinny Arsenal	NJ	B-3111 Repair Roof	\$80	R	27208	Mar-09	May-09	Jun-09	Aug-09	Dec-10
417	Picatinny Arsenal	NJ	B3329 Repair Roof	\$80	R	19871	Feb-09	Apr-09	May-09	Jul-09	Nov-10
418	Picatinny Arsenal	NJ	Building 455 Repair Roof	\$80	R	39014	Mar-09	May-09	Jun-09	Aug-09	Dec-10
419	Picatinny Arsenal	NJ	A/E Waterline Design	\$75	U	39015	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
420	Picatinny Arsenal	NJ	B3106 Repair Roof	\$75	R	19869	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
421	Picatinny Arsenal	NJ	B-617 Repair Roof	\$60	R	27210	Mar-09	May-09	Jun-09	Aug-09	Dec-10
422	Picatinny Arsenal	NJ	Expand/Upgrade Telemetry & industrial control Sys	\$50	E	28696	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
423	Picatinny Arsenal	NJ	Hardwire Telemetry System	\$50	E	33997	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
424	Picatinny Arsenal	NJ	B68 Replace Roof	\$35	R	32588	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
425	Picatinny Arsenal	NJ	Repair/Replace Electric Heaters	\$29	E	29398	Mar-09	May-09	Jun-09	Aug-09	Dec-10
426	Picatinny Arsenal	NJ	Roof Repair	\$25	R	39007	Jan-09	Mar-09	May-09	Jul-09	Nov-10
427	White Sands Missile Range	NM	Repair Range Road 1 Facility # 85110 from El Paso Gate to Cantonment Area	\$3,700	P	33240	Jan-09	Mar-09	May-09	Jul-09	Oct-10
428	White Sands Missile Range	NM	Repair Range Route 21 Facility # 85110	\$2,404	P	38257	Mar-09	May-09	Jul-09	Sep-09	Jan-11
429	White Sands Missile Range	NM	Replace Water Main Mar Well	\$2,219	E	38567	Feb-09	Apr-09	May-09	Jul-09	Nov-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
430	White Sands Missile Range	NM	Overlay Shoulders Las Cruces Gate Access Misc. Repairs	\$723	P	38755	Jan-09	Mar-09	May-09	Jul-09	Nov-10
431	White Sands Missile Range	NM	Exterior Paint Mult. Facilities	\$677	Q	38745	Mar-09	May-09	Jul-09	Sep-09	Jan-11
432	White Sands Missile Range	NM	Phase 4 Roadway Lighting	\$500	E	35256	Mar-09	May-09	Jun-09	Aug-09	Dec-10
433	White Sands Missile Range	NM	Repair/Replace Roofing Multiple Facilities	\$285	R	38743	May-09	Jul-09	Aug-09	Oct-09	Feb-11
434	White Sands Missile Range	NM	Repair/Replace Safety Roof Railing Facility # 29739	\$250	R	34465	Mar-09	May-09	Jun-09	Aug-09	Dec-10
435	White Sands Missile Range	NM	Rehabilitate Stallion Water Well #2	\$205	U	35324	Feb-09	Apr-09	Jun-09	Jul-09	Nov-10
436	White Sands Missile Range	NM	Instal Light Poles	\$100	E	35315	Feb-09	Apr-09	May-09	Jul-09	Nov-10
437	White Sands Missile Range	NM	Lightning & Surge Protection	\$50	E	35272	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
438	White Sands Missile Range	NM	Repair/Replace Safety Roof Railing Facility # 31590	\$50	R	34467	Mar-09	May-09	Jun-09	Aug-09	Dec-10
439	White Sands Missile Range	NM	Repair/Replace Safety Roof Railing Facility #34550	\$50	R	34466	Mar-09	May-09	Jun-09	Aug-09	Dec-10
440	White Sands Missile Range	NM	Repair Degradated Roof, Building# 01362, Rec Ctr	\$42	R	31191	Mar-09	May-09	Jul-09	Sep-09	Jan-11
441	Fort Drum	NY	Repair Clay Tile Sanitary Sewer Mains to Eliminate Infiltration	\$4,896	E	30606	Mar-09	May-09	Jun-09	Aug-09	Dec-10
442	Fort Drum	NY	Replace Asbestos & Cast Iron Water Mains	\$4,896	E	30605	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
443	Fort Drum	NY	Replace Failing Boilers in Legacy Barracks	\$4,560	B	38678	Mar-09	May-09	Jun-09	Aug-09	Dec-10
444	Fort Drum	NY	Roof Repair Building P-4475	\$3,500	O	34792	Nov-08	Jan-09	May-09	Jul-09	Oct-10
445	Fort Drum	NY	Repair Building P10660 Motor Pool-Replace Roof and Repair Doors	\$3,000	O	34755	Nov-08	Jan-09	May-09	Jul-09	Oct-10
446	Fort Drum	NY	Repair Building P10670 Motor Pool-Replace Roof and Repair Doors	\$3,000	O	34756	Nov-08	Jan-09	May-09	Jul-09	Oct-10
447	Fort Drum	NY	Repair Building P10680 Motor Pool-Replace Roof and Repair Doors	\$3,000	O	34757	Nov-08	Jan-09	May-09	Jul-09	Oct-10
448	Fort Drum	NY	Repair Building P10580 Motor Pool-Replace Roof and Repair Doors	\$2,700	O	34754	Nov-08	Jan-09	May-09	Jul-09	Oct-10
449	Fort Drum	NY	Repair Building P10570 Motor Pool-Replace Roof and Repair Doors	\$2,500	O	34753	Nov-08	Jan-09	May-09	Jul-09	Oct-10
450	Fort Drum	NY	Replace Failing Primary Electrical Service to Ammo Area	\$2,323	E	22544	Mar-09	May-09	Jun-09	Aug-09	Dec-10
451	Fort Drum	NY	Small Building Control Sys	\$1,950	E	35650	Mar-09	May-09	Jun-09	Aug-09	Dec-10
452	Fort Drum	NY	Replace Wells 6 and 8	\$1,684	E	30607	Mar-09	May-09	Jun-09	Aug-09	Dec-10
453	Fort Drum	NY	Renovate Barracks P-10234-Repair Doors, Ceilings, Walls, Electric, Plumbing	\$1,500	B	30956	Mar-09	May-09	Jun-09	Aug-09	Dec-10
454	Fort Drum	NY	Renovate Barracks P-10232-Repair Doors, Ceilings, Walls, Electric, Plumbing	\$1,444	B	30955	Mar-09	May-09	Jun-09	Aug-09	Dec-10
455	Fort Drum	NY	Renovate Barracks P-10134-Repair Doors, Ceilings, Walls, Electric, Plumbing	\$1,411	B	30949	Mar-09	May-09	Jun-09	Aug-09	Dec-10
456	Fort Drum	NY	Replace Failing Telemetry System	\$1,400	U	38683	Mar-09	May-09	Jun-09	Aug-09	Dec-10
457	Fort Drum	NY	Repair (4) Railroad Crossings	\$1,375	P	30626	Dec-08	Jan-09	May-09	Jul-09	Oct-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
458	Fort Drum	NY	Renovate Barracks P-10112-Repair Doors, Ceilings, Walls, Electric, Plumbing	\$1,349	B	30940	Mar-09	May-09	Jun-09	Aug-09	Dec-10
459	Fort Drum	NY	Renovate Barracks P-10122-Repair Doors, Ceilings, Walls, Electric, Plumbing	\$1,349	B	30942	Mar-09	May-09	Jun-09	Aug-09	Dec-10
460	Fort Drum	NY	Renovate Barracks P-10132-Repair Doors, Ceilings, Walls, Electric, Plumbing	\$1,349	B	30945	Mar-09	May-09	Jun-09	Aug-09	Dec-10
461	Fort Drum	NY	Renovate Barracks P-10212-Repair Doors, Ceilings, Walls, Electric, Plumbing	\$1,349	B	30951	Mar-09	May-09	Jun-09	Aug-09	Dec-10
462	Fort Drum	NY	Renovate Barracks P-10222-Repair Doors, Ceilings, Walls, Electric, Plumbing	\$1,349	B	30953	Mar-09	May-09	Jun-09	Aug-09	Dec-10
463	Fort Drum	NY	Replace Primary Electrical Circuit # 1	\$1,334	E	30610	Mar-09	May-09	Jun-09	Aug-09	Dec-10
464	Fort Drum	NY	Renovate Barracks P-10114-Repair Doors, Ceilings, Walls, Electric, Plumbing	\$1,277	B	30941	Mar-09	May-09	Jun-09	Aug-09	Dec-10
465	Fort Drum	NY	Renovate Barracks P-10124-Repair Doors, Ceilings, Walls, Electric, Plumbing	\$1,277	B	30943	Mar-09	May-09	Jun-09	Aug-09	Dec-10
466	Fort Drum	NY	Renovate Barracks P-10214-Repair Doors, Ceilings, Walls, Electric, Plumbing	\$1,277	B	30952	Mar-09	May-09	Jun-09	Aug-09	Dec-10
467	Fort Drum	NY	Renovate Barracks P-10224-Repair Doors, Ceilings, Walls, Electric, Plumbing	\$1,277	B	30954	Mar-09	May-09	Jun-09	Aug-09	Dec-10
468	Fort Drum	NY	Renovate Barracks P-4422-Repair Doors, Ceilings, Walls, Electric, Plumbing	\$1,246	B	30921	Mar-09	May-09	Jun-09	Aug-09	Dec-10
469	Fort Drum	NY	Renovate Barracks P-4432-Repair Doors, Ceilings, Walls, Electric, Plumbing	\$1,246	B	30922	Mar-09	May-09	Jun-09	Aug-09	Dec-10
470	Fort Drum	NY	Repair Railroad - ISR Rating Red	\$1,000	P	35134	Dec-08	Jan-09	May-09	Jul-09	Oct-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
471	Fort Drum	NY	Field House Bathrooms @ Youth Services Sport Field (ISR-Red)	\$826	Q	32625	Mar-09	May-09	Jun-09	Aug-09	Dec-10
472	Fort Drum	NY	Repair Munns Corners Road at Asp	\$800	P	26820	Mar-09	May-09	Jun-09	Aug-09	Dec-10
473	Fort Drum	NY	Repair/Replace Bridge 29	\$800	P	34995	Dec-08	Jan-09	May-09	Jul-09	Oct-10
474	Fort Drum	NY	Repairs to Failing Components of Chapel P-10785	\$800	Q	35918	Mar-09	May-09	Jun-09	Aug-09	Dec-10
475	Fort Drum	NY	Repair Preaction Deluge Sprinkler System in Hangar 2049	\$700	O	11012	Mar-09	May-09	Jun-09	Aug-09	Dec-10
476	Fort Drum	NY	Repair 5050 Ft of Lewis Ave Roadway	\$606	P	38413	Mar-09	May-09	Jun-09	Aug-09	Dec-10
477	Fort Drum	NY	Repair Water Tank #3	\$551	U	35706	Mar-09	May-09	Jun-09	Aug-09	Dec-10
478	Fort Drum	NY	Repair/Upgrade HVAC in Dining Facility P-10550, 3rd BCT	\$500	E	23066	Mar-09	May-09	Jun-09	Aug-09	Dec-10
479	Fort Drum	NY	Repair Barracks P-20332, Cab - 2/10 Aviation BN-Repair Doors, Ceilings, Walls, Electric, Plumbing	\$400	B	30937	Mar-09	May-09	Jun-09	Aug-09	Dec-10
480	Fort Drum	NY	Repair Barracks P-20368, Cab - 2/10 Aviation BN-Repair Doors, Ceilings, Walls, Electric, Plumbing	\$400	B	30939	Mar-09	May-09	Jun-09	Aug-09	Dec-10
481	Fort Drum	NY	Repair Barracks P-4412, SBDE-Repair Doors, Ceilings, Walls, Electric, Plumbing	\$400	B	30919	Mar-09	May-09	Jun-09	Aug-09	Dec-10
482	Fort Drum	NY	Repair Barracks P-4414, SBDE-Repair Doors, Ceilings, Walls, Electric, Plumbing	\$400	B	30920	Mar-09	May-09	Jun-09	Aug-09	Dec-10
483	Fort Drum	NY	Repair Existing Fire Alarm System, Youth Center, P10790 (Component - Red)	\$397	Q	32616	Aug-08	Sep-08	May-09	Jul-09	Oct-10
484	Fort Drum	NY	Repair Signal Controllers & Mastheads Iraqi Freedom Drive	\$350	P	38685	Mar-09	May-09	Jun-09	Aug-09	Dec-10
485	Fort Drum	NY	Repair Signal Controllers & Mastheads	\$300	P	38415	Mar-09	May-09	Jun-09	Aug-09	Dec-10
486	Fort Drum	NY	Repair Failing Air Conditioning System P10690	\$250	E	32624	Sep-08	Oct-08	May-09	Jul-09	Oct-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
487	Fort Drum	NY	Repair Power Distribution Centers	\$250	O	38682	Mar-09	May-09	Jun-09	Aug-09	Dec-10
488	Fort Drum	NY	Repair Main St Railroad Crossing	\$200	P	38417	Mar-09	May-09	Jun-09	Aug-09	Dec-10
489	Fort Drum	NY	Upgrade 3rd BCT Headquarters, P10500	\$200	O	34780	Nov-08	Dec-08	May-09	Jul-09	Oct-10
490	Fort Drum	NY	Upgrade Electric System, P-4400	\$200	O	38681	Mar-09	May-09	Jun-09	Aug-09	Dec-10
491	Fort Drum	NY	Replace Existing at Grade Railroad Crossing on Lewis Ave	\$150	P	38414	Mar-09	May-09	Jun-09	Aug-09	Dec-10
492	Fort Drum	NY	Repair Approx 700 Ft of Failing Roadway	\$126	P	38684	Mar-09	May-09	Jun-09	Aug-09	Dec-10
493	Fort Drum	NY	Repair 460 Ft of Main Street	\$110	P	38416	Mar-09	May-09	Jun-09	Aug-09	Dec-10
494	Fort Drum	NY	Replace Drain at Reservoir	\$91	U	38679	Mar-09	May-09	Jun-09	Aug-09	Dec-10
495	Fort Drum	NY	Repair Restore Hope Roadway	\$80	P	38419	Mar-09	May-09	Jun-09	Aug-09	Dec-10
496	Fort Drum	NY	Install Indirect Evap Cooling, P-10690	\$55	E	31874	Mar-09	May-09	Jun-09	Aug-09	Dec-10
497	Fort Drum	NY	Repair Electrical in Barracks 3rd Bde	\$50	B	34751	Mar-09	May-09	Jun-09	Aug-09	Dec-10
498	Fort Drum	NY	Repair Electrical in Barracks P4412	\$50	B	34752	Mar-09	May-09	Jun-09	Aug-09	Dec-10
499	Fort Hamilton	NY	Remodel Building 402, Fitness Center- Restore All Finishes and Systems	\$970	Q	36417	Mar-09	May-09	Jun-09	Aug-09	Dec-10
500	Watervliet Arsenal	NY	Building 110 Window Replacement	\$1,440	O	38317	Feb-09	Apr-09	May-09	Jul-09	Nov-10
501	West Point Mil Reservation	NY	Hanger Apron & Pavement Restoration	\$1,400	O	23049	Mar-09	May-09	Jun-09	Aug-09	Dec-10
502	West Point Mil Reservation	NY	Postwide Manhole Repairs	\$6,600	E	22905	Mar-09	May-09	Jul-09	Sep-09	Jan-11
503	West Point Mil Reservation	NY	Repairs to Steam Lines, Vaults and Tunnels	\$4,400	E	33503	Mar-09	May-09	Jul-09	Sep-09	Jan-11
504	West Point Mil Reservation	NY	Storm Sewer Rehab Investigation/Design	\$1,532	P	38406	Apr-09	May-09	Jul-09	Sep-09	Jan-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
505	West Point Mil Reservation	NY	Bradley Barracks Water Infiltration Repairs - Exterior Flashing	\$1,509	B	30340	Mar-09	May-09	Jun-09	Aug-09	Dec-10
506	West Point Mil Reservation	NY	B756, 4ls, Bradley Barracks Water Infiltration Repairs (Ventilation)	\$1,225	B	33252	Mar-09	May-09	Jun-09	Aug-09	Dec-10
507	West Point Mil Reservation	NY	Repair Walls @ Ft. Putnam	\$1,076	Q	36186	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
508	West Point Mil Reservation	NY	Repairs to Mine Lake Dam	\$750	P	34970	Mar-09	May-09	Jun-09	Aug-09	Dec-10
509	West Point Mil Reservation	NY	Renewable Energy at Recycling Center	\$650	E	35580	Mar-09	May-09	Jun-09	Aug-09	Dec-10
510	West Point Mil Reservation	NY	Alter Cadet Chapel With Lightning Protection	\$600	Q	36184	Mar-09	May-09	Jun-09	Aug-09	Dec-10
511	West Point Mil Reservation	NY	Tree Removal Plan for Lake Fredrick Dam	\$600	P	34971	Mar-09	May-09	Jun-09	Aug-09	Dec-10
512	West Point Mil Reservation	NY	B753 Bartlett Hall Upgrade Computer Control System	\$156	O	38631	Mar-09	May-09	Jun-09	Aug-09	Dec-10
513	West Point Mil Reservation	NY	B601 Thayer Hall Moat Repave	\$122	O	37892	Mar-09	May-09	Jun-09	Aug-09	Dec-10
514	West Point Mil Reservation	NY	B756, 4 LS, Bradley Barracks Mold/Mildew Water Infiltration Repairs (Paint)	\$115	B	28960	Mar-09	May-09	Jun-09	Aug-09	Dec-10
515	West Point Mil Reservation	NY	B900 Keller Hospital Fire and Smoke Wall Repairs	\$100	O	37897	Jul-09	Aug-09	Oct-09	Dec-09	Apr-11
516	West Point Mil Reservation	NY	B727 Ramp to Cooling Tower at Arvin Gym	\$60	O	37890	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
517	West Point Mil Reservation	NY	B601 Repair Stone Walkway to 4th Floor	\$37	O	38633	Mar-09	May-09	Jun-09	Aug-09	Dec-10
518	West Point Mil Reservation	NY	B727 Inst Power & Controls to Exhaust Fans	\$30	O	37899	Jan-09	Mar-09	May-09	Jul-09	Nov-10
519	West Point Mil Reservation	NY	Alter Electrical System at Morgan Farms	\$25	Q	36189	Mar-09	May-09	Jun-09	Aug-09	Dec-10
520	West Point Mil Reservation	NY	B601 Repair/Replace Emergency Doors North End 1st Floor	\$15	O	38634	Mar-09	May-09	Jun-09	Aug-09	Dec-10
521	West Point Mil Reservation	NY	B707 Gross Olympic Sports Center Repair Roof Leaks	\$11	R	37901	Mar-09	May-09	Jun-09	Aug-09	Dec-10
522	McAlester Army Ammunition Plant	OK	Water Main Utility Repair	\$5,300	E	29890	Mar-09	May-09	Jun-09	Aug-09	Dec-10
523	McAlester Army Ammunition Plant	OK	Electric Utility Repair	\$4,850	E	29889	Mar-09	May-09	Jun-09	Aug-09	Dec-10
524	McAlester Army Ammunition Plant	OK	Rail Line Work	\$1,500	P	38629	Mar-09	May-09	Jun-09	Aug-09	Dec-10
525	McAlester Army Ammunition Plant	OK	Repave Roads to DAC, DRMS and Other Tenant Areas	\$725	P	34650	Mar-09	May-09	Jun-09	Aug-09	Dec-10
526	Carlisle Barracks	PA	Energy Efficiency Upgrades for Building 452	\$550	E	38312	Mar-09	May-09	Jul-09	Sep-09	Jan-11
527	Carlisle Barracks	PA	Retrofit Street Lights with Energy Fixtures	\$420	E	38313	Mar-09	May-09	Jul-09	Sep-09	Jan-11
528	Carlisle Barracks	PA	Energy Efficiency Upgrades for Building 314	\$225	E	38311	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
529	Carlisle Barracks	PA	Renovate War College Facility, Building 118, Phase I	\$200	Q	15645	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
530	Carlisle Barracks	PA	Energy Efficiency Upgrades at Building 330	\$175	E	38309	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
531	Carlisle Barracks	PA	Repair Roof Valleys on Upton Hall B-22	\$160	R	34074	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
532	Carlisle Barracks	PA	Replace High Voltage Cables on Main Loop	\$130	E	26236	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
533	Carlisle Barracks	PA	Sewer Line Inspection, Repairs and Metering	\$70	E	18658	Mar-09	May-09	Jul-09	Sep-09	Jan-11
534	Carlisle Barracks	PA	Repair Roof on Youth Teen Club B-637	\$25	R	34075	Mar-09	May-09	Jul-09	Sep-09	Jan-11
535	Carlisle Barracks	PA	Repair the Roof on the Health Clinic B-450	\$25	R	34077	Mar-09	May-09	Jul-09	Sep-09	Jan-11
536	Carlisle Barracks	PA	Repair the Roof on the Post Exchange B-844	\$25	R	34076	Mar-09	May-09	Jul-09	Sep-09	Jan-11
537	Letterkenny Army Depot	PA	Rehabilitate Industrial Waste Collection System, Building. 37 – 1	\$1,250	U	38965	Mar-09	May-09	Jul-09	Sep-09	Jan-11
538	Letterkenny Army Depot	PA	Hazmat Pad Expansion, Building 357	\$750	O	38961	Jun-09	Jul-09	Sep-09	Nov-09	Mar-11
539	Tobyhanna Army Depot	PA	Db Water Dist Sys Restoration & Upgrade	\$1,500	E	22763	Mar-09	May-09	Jun-09	Aug-09	Dec-10
540	Fort Jackson	SC	Replace Heating Water Distribution from Central Plant #2 to Hospital Zone	\$3,406	E	17788	Mar-09	May-09	Jun-09	Aug-09	Dec-10
541	Fort Jackson	SC	Repair Findings Identified By Commissioning at Various Buildings	\$3,000	E	30033	Mar-09	May-09	Jun-09	Aug-09	Dec-10
542	Fort Jackson	SC	Resurface Wildcat Road	\$1,500	P	30029	Mar-09	May-09	Jun-09	Aug-09	Dec-10
543	Fort Jackson	SC	Resurface and Repair Dixie Road	\$1,200	P	30023	Mar-09	May-09	Jun-09	Aug-09	Dec-10
544	Fort Jackson	SC	Repair Propane Storage Facility	\$1,170	E	30032	Mar-09	May-09	Jun-09	Aug-09	Dec-10
545	Fort Jackson	SC	Renovate B5625 (Former Hood Street School)	\$1,100	Q	38975	Mar-09	May-09	Jun-09	Aug-09	Dec-10
546	Fort Jackson	SC	Repair Messers Pond Culvert	\$950	P	30024	Mar-09	May-09	Jun-09	Aug-09	Dec-10
547	Fort Jackson	SC	Repair Failed Stormwater Systems at Strom Thurmond Blvd and Tank Hill	\$900	P	38967	Mar-09	May-09	Jun-09	Aug-09	Dec-10
548	Fort Jackson	SC	Resurface Sumter Ave	\$888	P	38973	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
549	Fort Jackson	SC	Place Energy Management Control Systems Controls on LAN	\$861	E	12224	Mar-09	May-09	Jun-09	Aug-09	Dec-10
550	Fort Jackson	SC	Resurface Magruder Ave	\$700	P	38974	Mar-09	May-09	Jun-09	Aug-09	Dec-10
551	Fort Jackson	SC	Replace HVAC at Building 4600	\$632	E	7641	Mar-09	May-09	Jun-09	Aug-09	Dec-10
552	Fort Jackson	SC	Resurface Washington and Anderson Street	\$376	P	30027	Mar-09	May-09	Jun-09	Aug-09	Dec-10
553	Fort Jackson	SC	Replace Failed Roof on B1860	\$306	R	38971	Mar-09	May-09	Jun-09	Aug-09	Dec-10
554	Fort Jackson	SC	Renovate HVAC in Building 5975 W/New Energy Efficient Equipment	\$250	E	32839	Mar-09	May-09	Jun-09	Aug-09	Dec-10
555	Fort Jackson	SC	Replace Failed Roof on B10000	\$250	R	38972	Mar-09	May-09	Jun-09	Aug-09	Dec-10
556	Fort Jackson	SC	Replace Chiller in B2100 W/New Energy Efficient Chiller	\$200	E	32840	Mar-09	May-09	Jun-09	Aug-09	Dec-10
557	Fort Jackson	SC	Replace B10000 Chiller	\$150	O	38820	Mar-09	May-09	Jun-09	Aug-09	Dec-10
558	Fort Jackson	SC	Replace Chiller in Building 12650 W/ A New Energy Efficient Chiller	\$100	E	32842	Mar-09	May-09	Jun-09	Aug-09	Dec-10
559	Fort Hood	TX	Repair Building 28000, Div Headquarters, Building 28000, 1st CD	\$4,452	O	31991	Dec-08	Feb-09	May-09	Jul-09	Oct-10
560	Fort Hood	TX	Repair West Range Road, from Clabber Creek to Henson Mtn	\$4,000	P	8321	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
561	Fort Hood	TX	Deployment Infrastructure-Repairs to airfield Taxiways and Runways	\$3,000	P	29109	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
562	Fort Hood	TX	Repair Failing Mechanical Equipment	\$3,000	E	35604	Dec-08	Feb-09	May-09	Jul-09	Oct-10
563	Fort Hood	TX	Replace Outdated Chillers and Boilers	\$3,000	E	35605	Dec-08	Feb-09	May-09	Jul-09	Oct-10
564	Fort Hood	TX	Repair Building 29016, Co Headquarters, Building 29016, 3/1 CD- Restore All Finishes and Systems	\$2,525	O	32037	Dec-08	Feb-09	May-09	Jul-09	Oct-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
565	Fort Hood	TX	Repair Building 29007, Co Headquarters, Building 29007, 3/1 CD- Restore All Finishes and Systems	\$2,475	O	32029	Dec-08	Feb-09	May-09	Jul-09	Oct-10
566	Fort Hood	TX	Repair Building 39008, Phys Fit Ctr, Building 39008, 13esc,-Restore All Finishes and Systems	\$2,377	O	32038	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
567	Fort Hood	TX	Repair Building 29011, Co Headquarters, Building 29011, 3/1 CD- Restore All Finishes and Systems	\$2,275	O	32034	Dec-08	Feb-09	May-09	Jul-09	Oct-10
568	Fort Hood	TX	Repair Building 29004, Co Headquarters, Building 29004, 3/1 CD- Restore All Finishes and Systems	\$2,270	O	32030	Dec-08	Feb-09	May-09	Jul-09	Oct-10
569	Fort Hood	TX	Repair Building 91039, Vehicle Maint Shop, Building 91039, 504th	\$2,175	O	32048	Nov-08	Jan-09	May-09	Jul-09	Oct-10
570	Fort Hood	TX	Repair Building 29006, Brigade Headquarters, Building 29006, 3/1 CD, - Restore All Finishes and Systems	\$1,875	O	32031	Dec-08	Feb-09	May-09	Jul-09	Oct-10
571	Fort Hood	TX	Repair Warehouse Building 49015- Restore All Finishes and Systems	\$1,800	O	32485	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
572	Fort Hood	TX	Repair Building 91026, Co Headquarters, Building 91026, 504th- Restore All Finishes and Systems	\$1,775	O	32044	Nov-08	Jan-09	May-09	Jul-09	Oct-10
573	Fort Hood	TX	Repair Building 39016, Brigade Headquarters, Building 39016- Restore All Finishes and Systems	\$1,675	O	32039	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
574	Fort Hood	TX	Repair Building 29013, BN Headquarters, Building 29013, 3/1 CD- Restore All Finishes and Systems	\$1,575	O	32033	Dec-08	Feb-09	May-09	Jul-09	Oct-10
575	Fort Hood	TX	Repair Building 91027, BN Headquarters, Building 91027, 504th- Restore All Finishes and Systems	\$1,575	O	32043	Nov-08	Jan-09	May-09	Jul-09	Oct-10
576	Fort Hood	TX	Repair Building 29015, BN Headquarters, Building 29015, 3/1 CD- Restore All Finishes and Systems	\$1,522	O	24269	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
577	Fort Hood	TX	Repair Building 29014, Brigade Headquarters, Building 29014, 3/1 CD- Restore All Finishes and Systems	\$1,375	O	32035	Jan-09	Mar-09	May-09	Jul-09	Oct-10
578	Fort Hood	TX	Repair Deficiencies Found on Inspections of Dams	\$1,100	P	34236	Dec-08	Jan-09	May-09	Jul-09	Oct-10
579	Fort Hood	TX	Repair Deficiencies Found on Inspections of Bridges	\$807	P	34230	Dec-08	Jan-09	May-09	Jul-09	Oct-10
580	Fort Hood	TX	Restripe Base Roads for Bicycle/Pedestrian Traffic	\$594	P	38855	Dec-08	Feb-09	May-09	Jul-09	Oct-10
581	Red River Army Depot	TX	Repair/Improve Heating and Ventilation in Building 493	\$1,200	E	38528	Mar-09	May-09	Jun-09	Aug-09	Dec-10
582	Red River Army Depot	TX	Repair 5th Street	\$950	P	38534	Mar-09	May-09	Jun-09	Aug-09	Dec-10
583	Red River Army Depot	TX	Repair Fire Protection in 5 Buildings	\$925	O	38539	Mar-09	May-09	Jun-09	Aug-09	Dec-10
584	Red River Army Depot	TX	Repair Floor in Building 343	\$275	O	38530	Mar-09	May-09	Jun-09	Aug-09	Dec-10
585	Dugway Proving Ground	UT	Replace Swamp Coolers Headquarters	\$150	O	38705	Jan-09	Mar-09	May-09	Jul-09	Nov-10
586	Tooele Army Depot	UT	Repair Fire Suppression Systems	\$2,100	O	38524	Jan-09	Apr-09	May-09	Jul-09	Nov-10
587	Tooele Army Depot	UT	Repair Roads	\$735	P	38520	Jan-09	Apr-09	May-09	Jul-09	Nov-10
588	Fort A.P. Hill	VA	Repair/Replace Bathrooms in Wilcox Barracks	\$700	B	33622	Oct-08	Dec-08	May-09	Jul-09	Oct-10
589	Fort A.P. Hill	VA	Gregg/Lent Road Bridge	\$575	P	19928	Mar-09	May-09	Jun-09	Aug-09	Dec-10
590	Fort A.P. Hill	VA	Improve Safety of Wilcox Landing Site	\$290	P	15841	Mar-09	May-09	Jul-09	Sep-09	Jan-11
591	Fort A.P. Hill	VA	Replace Doors Wilcox Camp	\$200	B	19752	Jan-09	Mar-09	May-09	Jul-09	Nov-10
592	Fort A.P. Hill	VA	Lower Ceilings in Dining Facility (Wilcox)	\$150	B	19743	Feb-09	Apr-09	Jun-09	Jul-09	Nov-10
593	Fort A.P. Hill	VA	Repair Beaver Dam Water Control Structure	\$150	P	33578	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
594	Fort A.P. Hill	VA	Replace Exhaust Fans in Wilcox Dining Facilities	\$75	B	38646	Feb-09	Apr-09	May-09	Jul-09	Nov-10
595	Fort A.P. Hill	VA	Install Siding and New Windows to 1637	\$70	B	38641	Feb-09	Apr-09	Jun-09	Jul-09	Nov-10
596	Fort A.P. Hill	VA	Replace Roof 1641 on Dining Facility in Wilcox	\$65	R	35330	Mar-09	May-09	Jun-09	Aug-09	Dec-10
597	Fort A.P. Hill	VA	Replace Roof on 1690 Dining Facility Wilcox	\$65	R	38644	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
598	Fort A.P. Hill	VA	Paint Interior of Dining Facility	\$60	B	38639	Jan-09	Mar-09	May-09	Jul-09	Oct-10
599	Fort A.P. Hill	VA	Replace All Wilcox Dining Facility Doors	\$60	B	38655	Mar-09	May-09	Jun-09	Aug-09	Dec-10
600	Fort Belvoir	VA	Decentralize Heating Plant, Building 808	\$4,200	E	30688	Mar-09	May-09	Jun-09	Aug-09	Dec-10
601	Fort Belvoir	VA	Decentralize Heating Plant, 12th Street	\$3,200	E	30689	Mar-09	May-09	Jun-09	Aug-09	Dec-10
602	Fort Belvoir	VA	Replace Farrar Road Bridge Facno3291, Davison Army Airfield	\$2,600	P	34656	Jan-09	Mar-09	May-09	Jul-09	Oct-10
603	Fort Belvoir	VA	Repair/Alter Building 257, SJA office	\$2,500	O	21581	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
604	Fort Belvoir	VA	Replace HVAC System, Building 201	\$2,000	E	35962	Mar-09	May-09	Jul-09	Sep-09	Jan-11
605	Fort Belvoir	VA	Replace Windows/Repair Insulation, Exterior Façade, and Vapor Barrier, VOLAR Barracks, Building 2109	\$1,900	B	29225	Mar-09	May-09	Jun-09	Aug-09	Dec-10
606	Fort Belvoir	VA	Repair HVAC, Building 20, Officers Club	\$1,800	E	26803	Mar-09	May-09	Jun-09	Aug-09	Dec-10
607	Fort Belvoir	VA	Replace Windows/Repair, Insulation, Exterior Façade and Vapor Barrier, VOLAR Barracks, Building 2111	\$1,700	B	35588	Mar-09	May-09	Jun-09	Aug-09	Dec-10
608	Fort Belvoir	VA	Replace Approach/Departure Lights/Controls, Davison AAF	\$1,215	O	17142	Mar-09	May-09	Jun-09	Aug-09	Dec-10
609	Fort Belvoir	VA	Repair Facilities 3202, 3203 Fixed and Rotary Wing Parking Apron	\$945	P	34657	Feb-09	Apr-09	Jun-09	Jul-09	Nov-10
610	Fort Belvoir	VA	Repair 16th Street	\$875	P	34661	Dec-07	Feb-08	May-09	Jul-09	Oct-10
611	Fort Belvoir	VA	Removal and Replacement of fuel storage tanks	\$650	Q	2381	Mar-09	May-09	Jun-09	Aug-09	Dec-10
612	Fort Belvoir	VA	Building 200, Fire Suppression System	\$500	Q	31277	Mar-09	May-09	Jun-09	Aug-09	Dec-10
613	Fort Belvoir	VA	Repair HVAC, Building 246, Communications Center	\$500	E	38226	Mar-09	May-09	Jun-09	Aug-09	Dec-10
614	Fort Belvoir	VA	Bridge Repairs	\$400	P	31789	Jan-09	Mar-09	May-09	Jul-09	Oct-10
615	Fort Belvoir	VA	Replace Storm Water Lines, Mount Vernon Road	\$400	P	21791	Mar-09	May-09	Jun-09	Aug-09	Dec-10
616	Fort Belvoir	VA	Repair/Seal Leaking Basements, 200-Area	\$350	O	22947	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
617	Fort Belvoir	VA	Replace Kitchen, Building 1003, Youth Center	\$79	Q	2374	Mar-09	May-09	Jun-09	Aug-09	Dec-10
618	Fort Eustis	VA	Repair Steam Distribution at Central Heating and Cooling Plant, Building 801	\$2,573	E	22692	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
619	Fort Eustis	VA	Mill, Resurface & Restrip Runway, FAAF	\$1,674	O	35193	Jan-09	Mar-09	May-09	Jul-09	Nov-10
620	Fort Eustis	VA	HVAC System Repairs for Energy Conservation, Building 814	\$1,022	E	35757	Feb-09	Apr-09	Jun-09	Jul-09	Nov-10
621	Fort Eustis	VA	HVAC System Repairs for Energy Conservation, Building 804	\$1,002	E	35751	Mar-09	May-09	Jun-09	Aug-09	Dec-10
622	Fort Eustis	VA	HVAC System Repairs for Energy Conservation, Building 810	\$918	E	35753	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
623	Fort Eustis	VA	HVAC System Repairs for Energy Conservation, Building 815	\$918	E	35758	Mar-09	May-09	Jun-09	Aug-09	Dec-10
624	Fort Eustis	VA	Renovate Latrines & HVAC, Building 810	\$910	E	35184	Feb-09	Apr-09	May-09	Jul-09	Nov-10
625	Fort Eustis	VA	Renovate Hangar, Building 2413, Ph 1	\$650	O	38724	Mar-09	May-09	Jun-09	Aug-09	Dec-10
626	Fort Eustis	VA	Install Left Turn Lanes & Repave Lee Blvd	\$502	P	35310	Mar-09	May-09	Jun-09	Aug-09	Dec-10
627	Fort Eustis	VA	Mill & Repave Washington Blvd	\$500	P	38154	Jan-09	Mar-09	May-09	Jul-09	Nov-10
628	Fort Eustis	VA	Restore Steam Dist/Cond Return System, 1400 Area and Barracks Mech Rooms	\$450	E	10332	May-09	Jun-09	Aug-09	Oct-09	Feb-11
629	Fort Eustis	VA	Install Traffic Signal at Intersection of Madison Onto Lee, Construct New Left Turn Lane	\$316	P	30521	Oct-08	Dec-08	May-09	Jul-09	Oct-10
630	Fort Eustis	VA	Install Sprinkler Systems in Public Assembly Building, Building 828	\$306	Q	10747	Mar-09	May-09	Jul-09	Sep-09	Jan-11
631	Fort Eustis	VA	Upgrade & Expand Weight & Circuit Area, Building 643	\$272	Q	26077	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
632	Fort Eustis	VA	Enhanced Equipment Energy Conservation Automation, 900 Block	\$62	E	23440	Mar-09	May-09	Jun-09	Aug-09	Dec-10
633	Fort Eustis	VA	Chemical Clean Boilers, Buildings 587 & 2701	\$50	E	28817	Feb-09	Apr-09	Jun-09	Jul-09	Nov-10
634	Fort Lee	VA	Lee Club HVAC Replacement	\$3,000	E	2409	Feb-09	Apr-09	Jun-09	Jul-09	Nov-10
635	Fort Lee	VA	Repair/Improve 11th Street, Quartermaster Rd to A Avenue	\$2,000	P	29888	Mar-09	May-09	Jun-09	Aug-09	Dec-10
636	Fort Lee	VA	HVAC Replacement Phase A, Wing "A" Almc	\$1,734	E	14694	Mar-09	May-09	Jun-09	Aug-09	Dec-10
637	Fort Lee	VA	Replace HVAC, Clark Fitness Center	\$800	E	13027	Jan-09	Mar-09	May-09	Jul-09	Oct-10
638	Fort Lee	VA	Repair Bridges	\$572	P	25566	Nov-08	Jan-09	May-09	Jul-09	Oct-10
639	Fort Lee	VA	McLaughlin Fitness Center, HVAC and Electrical, Cardio Room	\$250	E	31825	Mar-09	May-09	Jun-09	Aug-09	Dec-10
640	Fort Myer	VA	Design & Install Fire Sprinkler System, Building 407, Myer	\$750	Q	20131	Mar-09	May-09	Jun-09	Aug-09	Dec-10
641	Fort Story	VA	Chesapeake Bay Shoreline Restoration	\$2,198	P	16944	Mar-09	May-09	Jun-09	Aug-09	Dec-10
642	Fort Story	VA	Repair Central Heating and Cooling Plant, Building 865	\$629	E	22700	Feb-09	Apr-09	May-09	Jul-09	Nov-10
643	Fort Lewis	WA	Repair DPT Training Facility-Repair Windows, Walls, Floors, Roof, Ceilings, Elect, Etc	\$14,500	Q	20198	Mar-09	May-09	Jun-09	Aug-09	Dec-10
644	Fort Lewis	WA	Repair Sanitary Sewerlines - Failing Vitrified Clay Pipes	\$4,000	U	34158	Mar-09	May-09	Jun-09	Aug-09	Dec-10
645	Fort Lewis	WA	Replace Stacks on Three Boiler Plants	\$1,748	E	30093	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
646	Fort Lewis	WA	Repair Sidewalks in Historic Garrison Area	\$1,250	P	34185	Mar-09	May-09	Jun-09	Aug-09	Dec-10
647	Fort Lewis	WA	Replace Electrical Distribution Systems in Greenwood Housing	\$1,200	E	34162	Mar-09	May-09	Jun-09	Aug-09	Dec-10
648	Fort Lewis	WA	Repair Primary Treatment Clarifiers at Wastewater Treatment Plant	\$1,097	E	32582	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
649	Fort Lewis	WA	Repair Small Arms Range #105	\$1,000	O	38942	Mar-09	May-09	Jun-09	Aug-09	Dec-10
650	Fort Lewis	WA	Repair Small Arms Range #106	\$1,000	O	38945	Mar-09	May-09	Jun-09	Aug-09	Dec-10
651	Fort Lewis	WA	Repair Small Arms Range #107	\$1,000	O	38947	Mar-09	May-09	Jun-09	Aug-09	Dec-10
652	Fort Lewis	WA	Repair Small Arms Range #108	\$1,000	O	38948	Mar-09	May-09	Jun-09	Aug-09	Dec-10
653	Fort Lewis	WA	Repair Small Arms Range #109	\$1,000	O	38950	Mar-09	May-09	Jun-09	Aug-09	Dec-10
654	Fort Lewis	WA	Repair Small Arms Range #110	\$1,000	O	38951	Mar-09	May-09	Jun-09	Aug-09	Dec-10
655	Fort Lewis	WA	Repair Roads and Clean Roofs/Gutters	\$670	R	38689	Mar-09	May-09	Jun-09	Aug-09	Dec-10
656	Fort Lewis	WA	Repair Railroad Ave- Mann to Alder	\$400	P	34137	Mar-09	May-09	Jun-09	Aug-09	Dec-10
657	Fort Lewis	WA	Repair 12th St from Pendleton to Bitar Ave.	\$300	P	34133	Mar-09	May-09	Jun-09	Aug-09	Dec-10
658	Fort Lewis	WA	Install 3 Stack Economizers in Existing Boiler Stacks	\$255	E	22456	Mar-09	May-09	Jun-09	Aug-09	Dec-10
659	Fort Lewis	WA	Recommission Facilities	\$250	E	15618	Mar-09	May-09	Jun-09	Aug-09	Dec-10
660	Fort Lewis	WA	Repair Pendleton Ave Between Main St to Lewis Dr	\$250	P	34131	Mar-09	May-09	Jun-09	Aug-09	Dec-10
661	Fort Lewis	WA	Add Right Turn Lane to West Way Intersecting Clark Road	\$200	P	34150	Mar-09	May-09	Jun-09	Aug-09	Dec-10
662	Fort Lewis	WA	Install Stack Economizers in Existing Boiler Stacks	\$166	E	22448	Mar-09	May-09	Jun-09	Aug-09	Dec-10
663	Fort Lewis	WA	Flagship Paint, Replace Carpet, Clean 593 Headquarters Facility, Fac 12235	\$150	O	32158	Mar-09	May-09	Jun-09	Aug-09	Dec-10
664	Fort Lewis	WA	Flagship Replace Carpet and Paint Facility	\$150	O	32153	Mar-09	May-09	Jun-09	Aug-09	Dec-10
665	Fort Lewis	WA	Flagship Construct and Repair Latrines in 5-2 Brigade Headquarters Facility 3204	\$100	O	32211	Mar-09	May-09	Jun-09	Aug-09	Dec-10
666	Fort Lewis	WA	Flagship Paint, Replace Carpet, Clean 21 TC Co Facility, Fac 12327	\$100	O	32156	Mar-09	May-09	Jun-09	Aug-09	Dec-10
667	Fort Lewis	WA	Flagship Paint, Replace Carpet, Clean 497 TC Co Facility, Fac 12437	\$100	O	32157	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
668	Fort Lewis	WA	Flagship Paint, Replace Carpet, Clean 593 HHC Headquarters, Fac 12341	\$100	O	32155	Mar-09	May-09	Jun-09	Aug-09	Dec-10
669	Fort Lewis	WA	Flagship Construct Showers in Latrine Areas, 3-2 SBCT, 3651, BN Headquarters	\$50	O	32213	Mar-09	May-09	Jun-09	Aug-09	Dec-10
670	Fort Lewis	WA	Flagship Construct Showers in Latrine Areas, 3-2 SBCT, 3734, BN Headquarters	\$50	O	33051	Mar-09	May-09	Jun-09	Aug-09	Dec-10
671	Fort Lewis	WA	Flagship Hookup Power to Lights in Parking Lot & Bball Court, 555 En BN, Fac 12663	\$35	O	32154	Mar-09	May-09	Jun-09	Aug-09	Dec-10
672	Fort McCoy	WI	Repair Roof on Recreation Center	\$25	R	36178	Jan-09	Mar-09	May-09	Jul-09	Nov-10
1474	Fort Greely	AK	Construct 2nd Traffic Lane	\$100	P	26795	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1475	Fort Greely	AK	Renovate Physical Fitness Center-- Finishes, Plumbing, Electrical, HVAC, Doors, Windows.	\$2,000	E	35793	Jan-09	Mar-09	May-09	Jul-09	Nov-10
1476	Fort Greely	AK	Replace Windows In Bldg 702	\$276	E	38259	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
1477	Fort Greely	AK	Install exterior insulation finishing system on Exterior of Admin Bldg 663	\$923	E	38266	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
1478	Fort Greely	AK	Install Installation Identification Signs	\$213	O	39269	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
1479	Fort Greely	AK	Install Ice Dams and Gutters on Child Development Center	\$80	Q	39274	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1480	Fort Greely	AK	Install Main Gate and Sidewalks at BLDG 671	\$19	O	39275	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1481	Fort Greely	AK	Install an Up-To-Date Vehicle Exhaust System BLDG 615 Motor Pool	\$50	O	39276	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1482	Fort Greely	AK	Prepare and Install Directional Signs On-Post	\$30	O	39277	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1483	Fort Richardson	AK	Bldg 624, Barracks, Repair Interior For 4/25 ABCT, Paint, Lighting, Dayroom Repair	\$394	B	18782	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1484	Fort Richardson	AK	Bldg 628, Barracks, Repair Interior For 4/25 ABCT, Paint, Lighting, Dayroom Repair	\$394	B	18784	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1485	Fort Richardson	AK	Bldg 630, Barracks, Repair Interior For 4/25 ABCT, Paint, Lighting, Dayroom Repair	\$279	B	18943	May-09	Jul-09	Aug-09	Oct-09	Feb-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1486	Fort Richardson	AK	Bldg 798, Veh Maint, Repair Vent & Exhaust Sys For the 98 Maint	\$1,712	O	19205	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1487	Fort Richardson	AK	Repair Wall and Windows Bldg 724	\$150	O	28616	May-09	Jul-09	Sep-09	Nov-09	Mar-11
1488	Fort Richardson	AK	Repair Water and Electrical Systems	\$650	E	28620	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1489	Fort Richardson	AK	Bldg 622, Barracks--Repair Interior For 4/25 ABCT, Paint, Lighting, Dayroom Repair	\$279	B	29141	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1490	Fort Richardson	AK	Bldg 632, Barracks--Repair Interior For 4/25 ABCT, Paint, Lighting, Dayroom Repair	\$394	B	29142	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1491	Fort Richardson	AK	Bldg 626, Barracks, Repair Interior For 4/25 ABCT, Paint, Lighting, Dayroom Repair	\$279	B	30881	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1492	Fort Richardson	AK	Bldg 750, Motor Pool, Repair Vent & Exhaust Sys For 4/25 ABCT	\$394	O	31556	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1493	Fort Richardson	AK	Bldg 976, Motor Pool, Repair Vent & Exhaust Sys For the 4/25 ABCT	\$1,471	O	31560	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1494	Fort Richardson	AK	Bldg 664, UPH, Repair Interior for 62 Truck Company	\$2,546	O	32379	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1495	Fort Richardson	AK	Construct addition to motor pool bldg B47645	\$750	O	33909	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
1496	Fort Richardson	AK	Install Heat Controls Bldg 7	\$33	E	34954	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1497	Fort Richardson	AK	Repair and Upgrade Rail Spur	\$890	P	35009	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1498	Fort Richardson	AK	Install Heat Controls For Side Walk System Bldg 1	\$85	E	35209	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1499	Fort Richardson	AK	Install Heat Controls For Sidewalks Bld 690	\$50	E	35211	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1500	Fort Richardson	AK	Install Lighting Controls Bld 806	\$66	E	35212	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1501	Fort Richardson	AK	Install Lighting Controls Bldg 804	\$66	E	35213	Jun-09	Aug-09	Oct-09	Dec-09	Apr-11
1502	Fort Richardson	AK	Install Lighting Controls Bldg 802	\$55	E	35215	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1503	Fort Richardson	AK	Install Lighting Controls Bldg 600	\$55	E	35218	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1504	Fort Richardson	AK	Install Lighting Controls Bldg 800	\$50	E	35221	Mar-09	May-09	Jul-09	Sep-09	Jan-11
1505	Fort Richardson	AK	Install Lighting and Controls Bldg 802	\$72	E	35365	May-09	Jul-09	Sep-09	Nov-09	Mar-11
1506	Fort Richardson	AK	Install Lights and Controls Bldg 750	\$150	E	35367	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1507	Fort Richardson	AK	Install Lights and Controls Bldg 756	\$150	E	35368	Mar-09	May-09	Jul-09	Sep-09	Jan-11
1508	Fort Richardson	AK	Install Lights and Controls Bldg 778	\$150	E	35370	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1509	Fort Richardson	AK	Install Lighting and Controls Bldg 784	\$150	E	35372	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1510	Fort Richardson	AK	Renovate Bldg 668 Basement-Finishes, Heat, Latrines	\$600	O	36592	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1511	Fort Richardson	AK	Repair and Upgrade Non-Commission Officers Academy Facilities	\$950	O	36595	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1512	Fort Richardson	AK	Convert Bldg 806 for parachute repair and storage	\$500	O	36618	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1513	Fort Richardson	AK	Construct Vehicle Inspection Facility at front gate	\$749	O	38716	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1514	Fort Richardson	AK	Upgrade Fire Suppression System Bldg 652	\$500	O	38721	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1515	Fort Richardson	AK	Install Waterless Latrines In Range	\$175	E	38782	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1516	Fort Richardson	AK	Repair Water Sprinkler System Bld 656	\$360	Q	38810	Oct-09	Dec-09	Jan-10	Mar-10	Jul-11
1517	Fort Richardson	AK	Repair & Upgrade Vent System B806	\$1,000	E	38812	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1518	Fort Richardson	AK	Renovate Assembly/Briefing Facility	\$340	O	18538	Feb-09	Apr-09	May-09	Jul-09	Nov-10
1519	Fort Wainwright	AK	Construct General Instruction Bldg at Known Distance Range	\$700	O	17595	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1520	Fort Wainwright	AK	Bldg 1051 - Repair 1st & 2nd Fl For Garrison Offices	\$1,007	O	21933	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1521	Fort Wainwright	AK	Bldg 1051 - Restoration of Basement Doors, Finishes, Elect, Heat	\$1,377	O	21934	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1522	Fort Wainwright	AK	Bldg 3401 - Repair Admin Space Finishes, Restrooms, Lighting	\$500	O	21940	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1523	Fort Wainwright	AK	Bldg 1046 - Repair Admin Space Painting, Floors, Lighting, Latrines	\$2,500	O	21942	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1524	Fort Wainwright	AK	Bldg 3487 SSA Warehouse - Repair/Renovate Interior	\$2,025	O	22119	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1525	Fort Wainwright	AK	Renovate and Expand Fire Station-Bldg 4390	\$1,400	O	26652	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1526	Fort Wainwright	AK	25ID IBCT Vehicle Maintenance Shop Bldg 3485-Repair finishes, HVAC, elect	\$865	E	32310	Jun-09	Aug-09	Oct-09	Dec-09	Apr-11
1527	Fort Wainwright	AK	25ID IBCT Company Ops Bldg 3450- Repair finishes, HVAC, elect	\$313	E	32317	Jul-09	Aug-09	Oct-09	Dec-09	Apr-11
1528	Fort Wainwright	AK	25ID IBCT Battalion Hq Bldg 3409- Repair finishes, HVAC, elect	\$125	E	32318	Jul-09	Aug-09	Oct-09	Dec-09	Apr-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1529	Fort Wainwright	AK	25ID 1BCT Battalion Hq Bldg 3407- Repair finishes, HVAC, elect	\$322	E	32319	Jul-09	Aug-09	Oct-09	Dec-09	Apr-11
1530	Fort Wainwright	AK	25ID 1BCT Org Storage Bldg 3496- Repair finishes, HVAC, elect	\$206	E	32326	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1531	Fort Wainwright	AK	25ID 1BCT Org Storage Bldg 3494- Repair finishes, HVAC, elect	\$414	E	32327	Apr-09	Jun-09	Aug-09	Oct-09	Jan-11
1532	Fort Wainwright	AK	25ID 1BCT Org Storage Bldg 3492- Repair finishes, HVAC, elect	\$414	E	32328	Apr-09	Jun-09	Aug-09	Oct-09	Jan-11
1533	Fort Wainwright	AK	25ID 1BCT Battalion Ops Bldg 3717- Repair finishes, HVAC, elect	\$947	E	32329	Jul-09	Aug-09	Oct-09	Dec-09	Apr-11
1534	Fort Wainwright	AK	25ID 1BCT Vehicle Maintenance Shop Bldg 3425-Repair finishes, HVAC, elect	\$1,515	E	32334	Jul-09	Aug-09	Oct-09	Dec-09	Apr-11
1535	Fort Wainwright	AK	Replace Meridian/Neely Road Intersection With Improved Traffic Control Facility	\$700	P	35614	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1536	Fort Wainwright	AK	Replace Meridian/Montgomery Road Intersection With Improved Traffic Control Facility	\$700	P	35615	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1537	Fort Wainwright	AK	Repair North Section of Building 1054 Roof and Trusses	\$1,400	R	36276	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1538	Fort Wainwright	AK	Pave Fire Station Parking Area	\$40	P	36277	Jun-09	Aug-09	Oct-09	Nov-09	Mar-11
1539	Fort Wainwright	AK	Building 1555, Garrison HQ: HVAC Repair & Upgrade For Energy Efficiency	\$5,000	E	38277	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1540	Fort Wainwright	AK	Building 3401, Welcome Center: HVAC Repair & Upgrade For Energy Efficiency	\$5,000	E	38278	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1541	Fort Wainwright	AK	Replace Roof Building 2019	\$409	R	38279	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1542	Fort Wainwright	AK	Building 3490: Replace Ventilation System	\$350	E	38280	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1543	Anniston Army Depot	AL	Restricted Area Water System Repairs	\$330	U	39346	Jan-09	Apr-09	May-09	Jul-09	Nov-10
1544	Fort Rucker	AL	Repair HVAC - Training Barracks	\$2,000	E	30947	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1545	Fort Rucker	AL	HVAC Conversion - Permanent Party Barracks	\$500	E	30950	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1546	Fort Rucker	AL	Replace All Exterior Windows at Barracks 5909	\$250	E	31819	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1547	Fort Rucker	AL	Renovate Bathrooms and Kitchens Barracks B303	\$300	B	31820	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1548	Fort Rucker	AL	Repair Bridge	\$275	P	34618	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1549	Fort Rucker	AL	Restore Pavement at Cantonment Intersections	\$654	P	34748	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1550	Fort Rucker	AL	Install Air Conditioning to Communication Rooms	\$125	O	34802	Jul-09	Aug-09	Oct-09	Dec-09	Apr-11
1551	Fort Rucker	AL	Convert Electrical and Gas Meters to Advanced Metering Kits	\$600	E	34834	Jul-09	Aug-09	Oct-09	Dec-09	Apr-11
1552	Fort Rucker	AL	Replace Digital Controls - B5102	\$200	E	34836	Jul-09	Aug-09	Oct-09	Dec-09	Apr-11
1553	Fort Rucker	AL	Replace Digital Controls - B9214	\$150	E	34843	Jul-09	Aug-09	Oct-09	Dec-09	Apr-11
1554	Fort Rucker	AL	Repair Restrooms and Septic System Building B24207	\$250	U	34845	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1555	Fort Rucker	AL	Construct Mail Distribution Center	\$716	O	39281	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1556	Redstone Arsenal	AL	Replace Existing and Install New Potable Water Meters	\$1,847	E	22850	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1557	Redstone Arsenal	AL	Renovate Bldg. 5105, Gate 1 Visitors Center	\$405	O	38799	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1558	Pine Bluff Arsenal	AR	Upgrade Electrical Service to 63 Area Buildings	\$355	U	39326	Mar-09	May-09	Jul-09	Sep-09	Jan-11
1559	Fort Huachuca	AZ	Admin Building 22526--Repair Finishes, Elect, HVAC, Latrines, Doors, Windows.	\$1,225	E	29036	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1560	Fort Huachuca	AZ	Repair Boiler and Insulate Admin Building 41420	\$50	E	35741	Jun-09	Jul-09	Sep-09	Nov-09	Mar-11
1561	Fort Huachuca	AZ	Replace Boiler With Wood Chip Boiler at Central Plant	\$675	E	35755	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1562	Fort Huachuca	AZ	Retrofit All Existing T-12 Lights to T-8	\$1,000	E	35756	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1563	Fort Huachuca	AZ	Repair Basewide Energy management Control System	\$725	E	35765	Jun-09	Jul-09	Sep-09	Nov-09	Mar-11
1564	Fort Huachuca	AZ	Repair Sewer Line From manhole 5-90 to 5-91	\$75	U	38828	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1565	Fort Huachuca	AZ	Repair Sewer Line From manhole 8-70 to 7-125	\$125	U	38831	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1566	Fort Huachuca	AZ	Improve Chilled Water Distribution Loop In Building	\$700	E	39288	Aug-09	Oct-09	Dec-09	Feb-10	Jun-11
1567	Yuma Proving Ground	AZ	Paving Repairs Main Cantonment Areas	\$252	P	39263	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1568	Yuma Proving Ground	AZ	Misc Paving Admin Areas - Part 2	\$339	P	39365	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
1569	Concord Military Ocean Terminal	CA	Repair Fire Suppression Bldg 128	\$750	O	38541	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1570	Concord Military Ocean Terminal	CA	Repair HVAC Admin Building 542	\$75	E	39305	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1571	Fort Irwin	CA	Repair family Support bldg 1313-- Finishes, roof, doors, windows, HVAC, electrical, restrooms	\$300	E	37214	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
1572	Fort Irwin	CA	Repair Shoulders Truck-By-Pass Phase 4	\$975	P	38305	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1573	Fort Irwin	CA	Repair HVAC Units - Augmentee Barracks	\$490	E	39235	Jan-09	Mar-09	May-09	Jul-09	Nov-10
1574	Fort Irwin	CA	Repair Billets and Latrine/Shower Reserve Component	\$526	B	39244	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1575	Presidio of Monterey	CA	Design & Construct Access Control Point at Bolio Gate	\$747	O	29660	Jun-09	Jul-09	Sep-09	Nov-09	Mar-11
1576	Presidio of Monterey	CA	Design & Construct Access Control Point at Franklin Gate	\$747	O	29661	Jun-09	Jul-09	Sep-09	Nov-09	Mar-11
1577	Presidio of Monterey	CA	Design & Construct Information Ctr at High Street	\$745	O	29662	Jun-09	Jul-09	Sep-09	Nov-09	Mar-11
1578	Presidio of Monterey	CA	Construct Information Center, Taylor Street Gate	\$670	O	29664	Jun-09	Jul-09	Sep-09	Nov-09	Mar-11
1579	Presidio of Monterey	CA	Replace Windows Barracks Bldg 622	\$550	E	31117	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1580	Presidio of Monterey	CA	Repair Corroded Ext Surfaces, Bldg 840	\$51	B	31806	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1581	Presidio of Monterey	CA	Replace Failing Water Laterals Supporting Classroom Buildings 209-218	\$98	U	33331	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1582	Presidio of Monterey	CA	Install Turnstile at Taylor Gate	\$50	O	39298	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1583	Sierra Army Depot	CA	Repair Roofs Buildings 671 & 672	\$500	R	38552	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1584	Sierra Army Depot	CA	Repair Fencing at Various Locations	\$500	P	38553	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1585	Sierra Army Depot	CA	Repair Paving at Various Warehouses	\$1,000	P	38555	Nov-09	Dec-09	Feb-10	Apr-10	Aug-11
1586	Sierra Army Depot	CA	Various Repairs to Enlisted Barracks. Windows, Stucco, Paint	\$200	B	38556	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1587	Sierra Army Depot	CA	Minor Repairs to Warehouses	\$500	O	38557	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1588	Fort Carson	CO	Replacement of O/H Circuits 11 and 12 w/ underground electrical	\$3,300	U	8435	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1589	Fort Carson	CO	Repair/Replace Sanitary Sewers Phase 5	\$2,500	U	12847	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1590	Fort Carson	CO	Bldg 1860 Replacement of Boiler #1- Phase 3 of 3	\$1,500	E	12851	May-09	Jun-09	Aug-09	Oct-09	Feb-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1591	Fort Carson	CO	Repair/Replace Sanitary Sewers Phase 3	\$2,500	U	18569	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1592	Fort Carson	CO	Repair Overhead Electric Lines, 5000 Area	\$3,400	U	22211	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1593	Fort Carson	CO	Repair Overhead Electric Lines, 7000 Area	\$1,700	U	22214	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1594	Fort Carson	CO	Remove/Replace Bridge No. T85115	\$500	P	25843	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1595	Fort Carson	CO	Repair damaged concrete pavements at Tactical Vehicle Wash Facility	\$300	P	28539	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1596	Fort Carson	CO	Construct New Parking Lot Adjacent to Bldg 2360 (Meddac)	\$136	P	28542	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1597	Fort Carson	CO	Repair & Improve Gate 3 & expand queuing area	\$1,241	P	30681	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1598	Fort Carson	CO	Repair/Replace underground Electric Lines In the 4000 Area-Housing	\$3,000	U	33514	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1599	Fort Carson	CO	Replace Boilers and Furnaces in Multiple Buildings	\$900	E	35711	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1600	Fort Carson	CO	Upgrade Barracks 7480-Repair Finishes, Elect, HVAC, Latrines, Doors, Windows.	\$2,708	E	37499	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1601	Fort Carson	CO	Repair DFAC, 7481 For 10th Sfg	\$1,090	B	38543	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1602	Fort Carson	CO	Repair Parking Lots, 2356	\$114	P	38742	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1603	Fort Carson	CO	Restore 4/4 Id Bn Hqtrs Bldg 1352	\$1,050	O	38837	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1604	Fort Carson	CO	Repair & Modernize Existing Co Hq Bldg 1650	\$2,980	O	38840	Feb-09	Apr-09	May-09	Jul-09	Nov-10
1605	Fort Carson	CO	Repair and Modernize Existing Co Hq Bldg 1957	\$2,980	O	38841	Feb-09	Apr-09	May-09	Jul-09	Nov-10
1606	Fort Carson	CO	Design /Construct Headquarters Facility For 71st Explosive Ordnance Disposal Detachment	\$750	O	38843	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1607	Fort Carson	CO	Design /Construct artifact storage facility for 4th Infantry Division	\$750	O	38844	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1608	Fort Carson	CO	Repair interior, bldg 8030 Floors, Finishes, Latrines, HVAC, Elect.	\$2,000	O	38905	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1609	Fort Carson	CO	Repair Intersection Nelson - Specker	\$750	P	38910	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1610	Fort Carson	CO	Repair Intersection Ellis - Specker	\$750	P	38912	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1611	Fort Carson	CO	Replace Flooring child development center	\$50	Q	39392	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1612	Fort McNair	DC	Restoration Of B33 Hard Stand Parking Lot DPW Area, McNair	\$500	P	35138	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1613	Fort McNair	DC	Decentralize Steam Plant McNair Bldg 34	\$1,943	E	35959	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1614	Fort McNair	DC	Relamp NDU Bldgs, McNair	\$800	E	35961	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1615	Fort McNair	DC	Correct Road Deficiencies and Widen 5th Ave, McNair	\$945	P	32561	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1616	Fort Benning	GA	Decentralize Boiler Plant, Bldg 397 (8 Stand Alone Units)	\$3,267	E	22190	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1617	Fort Benning	GA	Repair Storm Sewer - Lumpkin to Yeager - DPW	\$545	U	33116	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1618	Fort Benning	GA	Repair & Upgrade Storm Sewer - Sigafos to Wold	\$1,534	U	33117	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1619	Fort Benning	GA	Repair & Upgrade Storm Sewer - Wold to Ingersoll	\$2,900	U	33119	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1620	Fort Benning	GA	Pavement repairs at various locations	\$566	P	38661	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1621	Fort Benning	GA	Interior Building Renovation - Bldg 72 - 199th Inf Bde	\$1,145	O	38897	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1622	Fort Benning	GA	Repairs to Garrison Admin Bldg 89. Repair finishes, doors, windows, latrines, HVAC, elect	\$1,300	O	38936	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1623	Fort Benning	GA	Repair Building Army Community Service bldg 7. Repair walls, windows, doors, HVAC, latrines, elect	\$1,300	Q	38938	May-09	Jul-09	Sep-09	Nov-09	Mar-11
1624	Fort Benning	GA	Replace Roof Bldg 5081	\$40	R	39279	Jan-09	Apr-09	May-09	Jul-09	Nov-10
1625	Fort Benning	GA	Renovate Auditorium Bldg 328	\$554	Q	39293	Jan-09	Apr-09	May-09	Jul-09	Nov-10
1626	Fort Gillem	GA	Replace/Remove Fire Hydrants	\$173	E	24555	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1627	Fort Gillem	GA	Replace Fire Mains In Enclave	\$856	E	24558	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1628	Fort Gillem	GA	Reroute Boiler Drains To Sanitary Sewer	\$15	E	25123	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
1629	Fort Gordon	GA	Replace Range Control Bldg	\$526	O	35343	Feb-09	Apr-09	May-09	Jul-09	Nov-10
1630	Fort Gordon	GA	Replace Forestry Bldg	\$489	O	35348	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1631	Fort Gordon	GA	Renovate and Expand DPWL Offices, Repair Finishes, Plumbing, Electric, HVAC, Doors, Windows.	\$924	E	38228	Jan-09	Mar-09	May-09	Jul-09	Oct-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1632	Fort Gordon	GA	Roof Replacement, Chaplain Admin	\$800	R	38838	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
1633	Fort Stewart	GA	Repair Chilled Water Distribution System	\$24,000	E	22906	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1634	Fort Stewart	GA	Renovate DFAC bldg 207	\$900	B	25357	Feb-09	Apr-09	May-09	Jul-09	Nov-10
1635	Fort Stewart	GA	Repair bldg 443 Admin and operational space, repair finishes, HVAC, elect, doors, windows, latrines	\$3,000	E	27511	Jan-09	Mar-09	May-09	Jul-09	Nov-10
1636	Fort Stewart	GA	Renovate Lift Station - Hunter Army Air Field	\$795	E	28409	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
1637	Fort Stewart	GA	Aviation Maintenance Hanger Fire Suppression System Repair	\$2,000	O	32702	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
1638	Fort Shafter	HI	Repair Staff Judge Advocate Bldg 718 - repair finishes, doors, windows, elect, HVAC, latrines	\$2,350	O	38426	Apr-09	May-09	Jul-09	Sep-09	Jan-11
1639	Fort Shafter	HI	Structural Termite Repairs, Palm Circle B102	\$2,750	O	38431	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1640	Schofield Barracks	HI	Install Solar Heating Systems For Billeting	\$83	E	25545	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1641	Schofield Barracks	HI	Barracks Bdgs 130 and 131--Mold/Moisture/Vapor Remediation	\$1,000	B	35613	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1642	Schofield Barracks	HI	Renovate Motor Pool-Repair Finishes, Plumbing, Electric, HVAC, Doors, Windows.	\$575	E	36908	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1643	Schofield Barracks	HI	Building 1580 Replace Water Treatment Plant Generator Load Interruption	\$4,650	E	38201	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1644	Schofield Barracks	HI	Central Plant Tube Repair and Maintenance	\$300	E	38204	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1645	Schofield Barracks	HI	Building 2069 Replace Roof, Install Photovoltaic System (150 KW)	\$2,400	R	38218	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1646	Schofield Barracks	HI	Range Control Wind/Solar Power Generation System	\$749	E	38220	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1647	Schofield Barracks	HI	Install Photovoltaic system and generator set, Bradshaw Airfield	\$683	E	38222	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1648	Schofield Barracks	HI	Install Generator Set Ph 3	\$900	E	38224	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1649	Schofield Barracks	HI	Install Generator Set Ph 4	\$900	E	38225	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1650	Schofield Barracks	HI	Replace Roof For Troop Issue Subsistence Activity Facility and Install photovoltaic system	\$3,150	R	38281	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1651	Schofield Barracks	HI	Restore Showers and replace water heaters with solar heaters - admin bldg 520	\$1,400	E	38410	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1652	Schofield Barracks	HI	Replace Latchsets With Keyless Lock	\$1,000	B	38421	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1653	Schofield Barracks	HI	Repair Non-Commissioned Officer Academy Barracks	\$1,500	B	38422	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1654	Schofield Barracks	HI	Renovate B2102/2105 25th ID Band	\$500	O	38428	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1655	Schofield Barracks	HI	Repair Exterior Damage, B692	\$1,150	O	38429	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1656	Schofield Barracks	HI	Replace Perimeter Fence at Mendonca	\$1,400	P	38433	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1657	Schofield Barracks	HI	Install Perimeter Fence, Water Storage Tank Bldg 4	\$100	P	38434	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1658	Schofield Barracks	HI	Street Light Renovation, Generals Loop	\$1,000	U	38436	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1659	Schofield Barracks	HI	Replace Roof and Install 32kv photovoltaic system	\$1,162	R	38439	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1660	Schofield Barracks	HI	Repair Fort Shafter Youth Center bldg 505	\$250	Q	38440	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1661	Schofield Barracks	HI	Repair Child Development Center	\$1,000	Q	38441	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1662	Schofield Barracks	HI	Repair Fort Shafter Library	\$350	Q	38442	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1663	Schofield Barracks	HI	Repair Education Center	\$450	Q	38443	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1664	Schofield Barracks	HI	Repair Roof and Access Ramp to Wheeler Army Airfield Bldg 122	\$150	R	38446	Apr-09	May-09	Jul-09	Sep-09	Jan-11
1665	Schofield Barracks	HI	Replace Roof and Install 47 Kw photovoltaic system	\$571	R	38447	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1666	Schofield Barracks	HI	Install Motor Pool Crane (Bldg 2600)	\$200	O	39483	Apr-09	May-09	Jul-09	Sep-09	Jan-11
1667	Schofield Barracks	HI	Building B780 Dining Facility--install pads, conduit, switchgear for backup Generator	\$750	E	38452	Apr-09	May-09	Jul-09	Sep-09	Jan-11
1668	Schofield Barracks	HI	Repair Child Development Center (Bldg 9098)	\$500	Q	36258	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1669	Schofield Barracks	HI	Pohakuloa Training Area Building 238 photovoltaic system	\$950	E	38506	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1670	Schofield Barracks	HI	Pohakuloa Training Area Building 390 photovoltaic system	\$950	E	38507	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1671	Schofield Barracks	HI	Replace Roof and Install photovoltaic system to Various Bldgs	\$2,201	R	38790	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1672	Schofield Barracks	HI	Replace Roofing and Flashing Wheeler 1322	\$280	R	39377	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1673	Schofield Barracks	HI	Replace Roofing and Daylighting For Building 2070 Central Issue Facility	\$2,000	R	39378	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1674	Schofield Barracks	HI	Room Lock Conversion For Barracks 1492	\$300	B	39379	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1675	Schofield Barracks	HI	Install Solar Powered Security Light	\$91	E	39394	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1676	Schofield Barracks	HI	Repair Motor Pool - Finishes, Plumbing, Electric, HVAC, Doors, Windows.	\$425	E	39395	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1677	Schofield Barracks	HI	Improve Building Envelope motor pool bldg 990	\$560	E	39396	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1678	Schofield Barracks	HI	Repair BAAF runway and Apron	\$300	P	39440	Apr-09	May-09	Jul-09	Sep-09	Jan-11
1679	Wheeler Army Airfield	HI	Restore Failing Roof Admin bldg 547 & Install Photovoltaic System	\$1,800	R	33810	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1680	Wheeler Army Airfield	HI	Replace Parking Apron Concrete Sections	\$2,000	P	35282	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1681	Wheeler Army Airfield	HI	Replace Building 105 HVAC System	\$600	E	38192	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1682	Wheeler Army Airfield	HI	Building 1006 - Misc HVAC and Lighting Repair	\$300	E	38199	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1683	Wheeler Army Airfield	HI	Repair Solar Hot Water Systems	\$300	E	38223	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1684	Wheeler Army Airfield	HI	Combat Aviation Brigade Hanger Window Repairs	\$3,000	E	38423	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1685	Wheeler Army Airfield	HI	Repair Ammunition Supply Point Road Due to Storm Damage	\$2,000	P	38424	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1686	Wheeler Army Airfield	HI	Repair Electrical and Lighting Sys at combat aviation brigade Hangar 206	\$2,000	E	38425	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1687	Wheeler Army Airfield	HI	Repair 3rd Floor B107	\$4,450	O	38427	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1688	Wheeler Army Airfield	HI	Building B102 Dining Facility--install pads, conduit, switchgear for backup Generator	\$750	E	38453	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1689	Rock Island Arsenal	IL	Repair building exterior stonework, multiple historic bldgs	\$2,531	O	23180	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1690	Rock Island Arsenal	IL	Repair Railroad Bridge - Str 228	\$599	P	25902	Mar-09	May-09	Jul-09	Sep-09	Dec-10
1691	Rock Island Arsenal	IL	Perform carpentry, electrical, HVAC, plumbing repairs--Multiple Buildings	\$146	O	38642	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1692	Crane Army Ammunition Activity	IN	Emergency Generator Replacement Bldg 2737	\$150	E	39337	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
1693	Crane Army Ammunition Activity	IN	Roof Replacement Bldg 2746	\$100	R	39338	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1694	Crane Army Ammunition Activity	IN	Roof Replacement Bldg 2747	\$100	R	39339	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1695	Crane Army Ammunition Activity	IN	Waterline Replacement Bldg 123	\$74	E	39342	Mar-09	May-09	Jul-09	Sep-09	Jan-11
1696	Fort Leavenworth	KS	Repair Harney Fitness Center HVAC, Building 664	\$3,000	E	13631	Jun-09	Jul-09	Sep-09	Nov-09	Mar-11
1697	Fort Leavenworth	KS	Repair HVAC and Interior, Bldg 302, Gruber Fitness Center	\$3,000	E	34226	Jun-09	Jul-09	Sep-09	Nov-09	Mar-11
1698	Fort Leavenworth	KS	Repair Electrical System In Bldg 136	\$3,000	E	34227	Jun-09	Jul-09	Sep-09	Nov-09	Mar-11
1699	Fort Leavenworth	KS	Repair Int/Ext, HVAC to Library, Eisenhower Hall, #120	\$4,000	E	34229	Jun-09	Jul-09	Sep-09	Nov-09	Mar-11
1700	Fort Leavenworth	KS	Repair the Central Tower On Grant Hall	\$2,450	O	36500	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1701	Fort Riley	KS	Bldg 8370 Install DDC Controls	\$60	E	18759	Aug-09	Oct-09	Nov-09	Jan-10	May-11
1702	Fort Riley	KS	Bldg 8330 Install DDC Controls	\$80	E	18760	Aug-09	Oct-09	Nov-09	Jan-10	May-11
1703	Fort Riley	KS	Bldg 8380 Motorpool Lighting Retrofit	\$99	E	19084	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1704	Fort Riley	KS	7720 Motorpool Upgrade--Install Digital Controls	\$100	E	22980	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1705	Fort Riley	KS	Correct ADA Deficiencies in Dining Hall B	\$300	O	22981	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1706	Fort Riley	KS	Repair and Replace Failed Water Well	\$750	E	26341	Aug-08	Oct-08	May-09	Jul-09	Oct-10
1707	Fort Riley	KS	Bldg 7515 Clean, Inspect and Paint	\$50	O	27828	Jul-09	Sep-09	Nov-09	Jan-10	May-11
1708	Fort Riley	KS	Repair Bldg 7024 Parking Lot	\$32	P	31658	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1709	Fort Riley	KS	Bldg 8100 Design & Install Overhead Lighting	\$750	O	33436	Jul-09	Sep-09	Nov-09	Jan-10	May-11
1710	Fort Riley	KS	Repair Bldg 8100 Bay Doors	\$350	E	33437	Jul-09	Sep-09	Nov-09	Jan-10	May-11
1711	Fort Riley	KS	Repair Restorooms/Intall Handicap Lift to Access Auditorium Bldg	\$605	O	33439	Apr-09	May-09	Jul-09	Sep-09	Jan-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1712	Fort Riley	KS	Rebuild Gas Metering Station	\$125	E	34368	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1713	Blue Grass Army Depot	KY	Renovate Barracks 162-- Walls, HVAC, Electrical, Plumbing, Finishes	\$995	E	22081	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1714	Blue Grass Army Depot	KY	Repair and Upgrade Sewer Treatment Plant	\$1,379	U	31797	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
1715	Blue Grass Army Depot	KY	Water Plant & Distribution Lines Repair and Upgrades	\$702	E	31798	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
1716	Blue Grass Army Depot	KY	Repair Failed Building Exterior siding and roofs, multiple buildings.	\$2,224	R	38930	Feb-09	Apr-09	May-09	Jul-09	Nov-10
1717	Blue Grass Army Depot	KY	Repair Ceiling Insulation (Bldgs 216,221 & 222)	\$576	E	38932	Feb-09	Apr-09	Jun-09	Jul-09	Nov-10
1718	Fort Campbell	KY	Renovate Hanger #1, Bldg 6627 159th Combat Aviation Bde	\$2,072	O	21908	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1719	Fort Campbell	KY	Renovate Hangar #4, Bldg 7152 159th Combat Aviation Bde	\$2,072	O	21909	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1720	Fort Campbell	KY	Renovate Hangar #2, Bldg 7156 159th Combat Aviation Bde	\$2,072	O	21911	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1721	Fort Campbell	KY	Renovate Hangar #5, Bldg 7206 159th Combat Aviation Bde	\$2,072	O	21913	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1722	Fort Campbell	KY	Renovation of Bldg 7523 - 52nd and 49th Eod. Repair Finishes, Plumbing, Elect, HVAC, Doors, Windows.	\$1,202	E	22803	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1723	Fort Campbell	KY	Renovate and Paint Bldg 7565, 7563 and 7562	\$750	O	22804	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1724	Fort Campbell	KY	Renovate Barracks Bldg 7520-- Windows, HVAC, Roof	\$500	E	22808	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1725	Fort Campbell	KY	Repair Pavement at Campbell Army Airfield (Phase I)	\$4,975	P	26914	Apr-09	Jun-09	Aug-09	Oct-09	Jan-11
1726	Fort Campbell	KY	Repair Pavement at Campbell Army Airfield (Phase II)	\$4,925	P	29038	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1727	Fort Campbell	KY	Refurbish 15 Hammerhead Barracks Bldg Exterior 3200 & 6700 Blocks	\$640	B	30901	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1728	Fort Campbell	KY	Recondition Hammerhead Barracks Stairwells 3200 & 6700 Block Paint and Recondition Floors	\$1,110	B	30904	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1729	Fort Campbell	KY	Repair Hammerhead Barracks 3200 (5th Sfg), Electric, & HVAC	\$1,725	E	30905	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1730	Fort Campbell	KY	Repair 159th Admin Facilities - 16 Bldgs, HVAC, Paint, door/window, latrines	\$2,170	E	32116	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1731	Fort Campbell	KY	Repair 159th Barracks (7110, 7112, 6936), HVAC, Paint, door/window, latrines	\$1,340	E	32131	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1732	Fort Campbell	KY	Repair Intersection at McAuliffe Way and 101st Airborne Road	\$780	P	32753	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1733	Fort Campbell	KY	Repair Bldg 5223 Motor Pool Finishes, Doors, Elect	\$221	O	32812	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1734	Fort Campbell	KY	Refurbish Finishes, Elect, HVAC, Barracks Bldg 6929	\$359	E	32814	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1735	Fort Campbell	KY	Design/Construct Drivers Safety Course and Training Facility	\$765	O	32964	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1736	Fort Campbell	KY	Repair Barracks Bldgs 2994, 2995, 2997 & 6930	\$1,450	B	32988	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1737	Fort Campbell	KY	Renovate & Refurbish HVAC, Plumbing, Roof, Windows, Paint, Floor Tile and Ceiling (NCO Academy)	\$1,110	R	33718	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1738	Fort Campbell	KY	Refurbish 14 Trainee Barracks / Admin - Camp Hinsch. HVAC, Plumbing, Finishes	\$2,335	E	33721	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1739	Fort Campbell	KY	Renovate Education Facility	\$1,475	Q	34900	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1740	Fort Campbell	KY	Repairs to barracks 6730, 6731, 6732, 6733 for 101st Sustainment Brigade	\$1,455	B	39501	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1741	Fort Campbell	KY	Repair exterior Fitness Facility	\$1,829	O	34908	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1742	Fort Campbell	KY	Renovate Community Support Facility - Ceiling, HVAC, sprinkler system	\$425	E	34910	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1743	Fort Campbell	KY	Repair Barracks Bldgs 3213, 3214 and 3217-- HVAC, Paint, door/window, latrines	\$1,150	E	34948	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1744	Fort Campbell	KY	Repair Barracks Bldgs 6921 and 6922-- HVAC, Paint, door/window, latrines	\$738	E	34949	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1745	Fort Campbell	KY	Repair Barracks Bldg 6927-- HVAC, Paint, door/window, latrines	\$290	E	34950	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1746	Fort Campbell	KY	Repair Admin. Facilities Bldgs 6934 and 6935--HVAC, Paint, door/window, latrines	\$75	E	34951	May-09	Jul-09	Aug-09	Oct-09	Feb-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1747	Fort Campbell	KY	Repair Admin Bldgs 6747, 6748 6741-- HVAC, Paint, door/window, latrines	\$625	E	34953	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1748	Fort Campbell	KY	Building 03730 -- Mold/Moisture/Vapor prevention and abatement improvements	\$3,012	B	35902	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1749	Fort Campbell	KY	Building 03731, Mold/Moisture/Vapor prevention and abatement improvements	\$3,027	B	35903	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1750	Fort Campbell	KY	Building 03748, Mold/Moisture/Vapor prevention and abatement improvements	\$3,015	B	35904	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1751	Fort Campbell	KY	Building 04067, Mold/Moisture/Vapor prevention and abatement improvements	\$4,013	B	35915	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1752	Fort Campbell	KY	Building 03713, Mold/Moisture/Vapor prevention and abatement improvements	\$3,715	B	35987	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1753	Fort Campbell	KY	Building 03725, Mold/Moisture/Vapor prevention and abatement improvements	\$4,017	B	35989	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1754	Fort Campbell	KY	Renovate Lazado Fitness Facility - restrooms and weight training area	\$350	O	39391	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1755	Fort Campbell	KY	Design and Construct Child & Youth Service Facility	\$640	Q	39442	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1756	Fort Knox	KY	Correct Structural Deficiencies on Installation Water Reservoir (Douglas Dam)	\$450	U	19599	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1757	Fort Knox	KY	Resurface Badly Deteriorated Ammo Route Pavement On Baker Road	\$350	P	27728	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1758	Fort Knox	KY	Repair Doors, Ceiling, Walls, Exterior, Landscaping to Barracks Bldgs #2376 & 2377	\$1,035	B	31978	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1759	Fort Knox	KY	Renovate Natcher Physical Fitness Center--floors, lockers, showers	\$773	O	35208	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1760	Fort Knox	KY	Renovate Operational (Veh Maint) Facility B-2955 - Male/Female Latrines, Electric, HVAC, Windows, Doors, Exterior Walls	\$570	E	36721	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1761	Fort Knox	KY	Renovate Operational (Veh Maint) Facility B-2958- Male/Female Latrines, Electric, HVAC, Windows, Doors, Exterior Walls	\$2,980	E	36723	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1762	Fort Knox	KY	Repair Fayette Ave, Ballard Ave, and Audobon Street	\$273	P	36946	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1763	Fort Knox	KY	Repair HVAC System In 2341 With Renewable Geothermal System	\$1,100	E	37104	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1764	Fort Knox	KY	Repair HVAC System In 63 With Renewable Geothermal HVAC System	\$900	E	37109	May-09	Jul-09	Aug-09	Oct-09	Feb-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1765	Fort Knox	KY	Renovate B-298 Law Enforcement Command-Repair All Finishes, Doors, Windows, Mechanical Systems	\$3,600	O	38821	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1766	Fort Knox	KY	Maintain Water Well	\$75	U	38832	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1767	Fort Knox	KY	Replace Bridge # 26	\$100	P	39087	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1768	Fort Knox	KY	Repair 9th Cavalry Regiment Avenue	\$147	P	39119	Feb-09	Apr-09	May-09	Jul-09	Nov-10
1769	Fort Knox	KY	Renovate Interior B-1481-Rpr Latrines, Fire Alarm, and Mass Notification System	\$313	O	39283	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1770	Fort Polk	LA	Repair/Overlay North Fort Entrance Road and Repair Traffic Signals	\$765	P	29206	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1771	Fort Polk	LA	Repair and Clean 22 Tactical Equipment Maintenance and Administrative Facilities	\$3,267	O	32063	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
1772	Fort Polk	LA	Main Post Chapel Renovations to Include Walls, Ceilings, Doors, Painting	\$250	Q	32783	Dec-08	Feb-09	May-09	Jul-09	Oct-10
1773	Fort Polk	LA	Repair Parking Lot B 3350	\$29	P	36323	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1774	Natick Labs	MA	Improve Exterior Lighting Illumination	\$30	E	31524	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1775	Natick Labs	MA	Replace Boilers Bldgs 1,2,3 & 4	\$1,300	E	31540	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1776	Natick Labs	MA	Repair Building 20 Exterior Surfaces	\$250	O	31541	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1777	Natick Labs	MA	Climatic Chambers Maintenance Sustainment Contract	\$100	O	38761	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1778	Natick Labs	MA	Construct Stairs Between Boiler Plant And Rear Parking Lot	\$30	U	38763	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1779	Natick Labs	MA	Repair Bldg 16 Front Wall	\$65	O	38769	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1780	Natick Labs	MA	Repair Underground Sewer Line Between Bldg 14 & Bldg 15	\$20	U	38774	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1781	Natick Labs	MA	Repair/Upgrade HVAC Controls - Admin Bldg 1	\$73	O	39307	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1782	Aberdeen Proving Ground	MD	Repair/Replace Defective Fan Coil Units, Bldg 3070	\$50	E	16344	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1783	Aberdeen Proving Ground	MD	Replace Steam and Condensate Lines, 5200 Block	\$100	E	16357	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1784	Aberdeen Proving Ground	MD	Replace Roof On Bldg 4218	\$1,100	R	21900	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1785	Aberdeen Proving Ground	MD	Replace Roof For Bldg 3148	\$484	R	22995	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1786	Aberdeen Proving Ground	MD	Repairs to HVAC In Bldg 394	\$2,500	E	23000	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1787	Aberdeen Proving Ground	MD	Repair Barracks 4307 HVAC, Finishes, Elect, Latrines	\$250	E	23639	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1788	Aberdeen Proving Ground	MD	Repair Spesuite Island Roads	\$600	P	26005	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1789	Aberdeen Proving Ground	MD	Repair Roof, E1454	\$75	R	26010	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1790	Aberdeen Proving Ground	MD	Regrade Entrance to Bldg E5165	\$65	O	26012	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1791	Aberdeen Proving Ground	MD	Repair Circuit Breaker, 333	\$250	U	26013	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1792	Aberdeen Proving Ground	MD	Repair Emergency Lights, E4222	\$50	B	26040	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1793	Aberdeen Proving Ground	MD	Repair Building 316 Electrical, HVAC, Plumbing, Finishes, Doors, Windows	\$9,400	E	30399	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1794	Aberdeen Proving Ground	MD	Repair Walk-In Refrigerator Door at Dining Facility (Building 4503)	\$40	B	34051	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1795	Aberdeen Proving Ground	MD	Provide Disabled/Wheelchair Access to Bldg 1134	\$30	O	34055	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1796	Aberdeen Proving Ground	MD	Structural Repairs to Bldg 700	\$50	O	34056	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1797	Aberdeen Proving Ground	MD	Replace Air Handling Units, E5100	\$250	E	34057	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1798	Aberdeen Proving Ground	MD	Repair Roof Section On bldg 450	\$120	R	34058	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1799	Aberdeen Proving Ground	MD	Reposition Egress Doors, 392	\$50	O	34060	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1800	Aberdeen Proving Ground	MD	Repair Hotwater Holding Tank, 2184	\$30	O	34061	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1801	Aberdeen Proving Ground	MD	Repair HVAC, Admin Bldg E4585	\$75	E	34068	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1802	Aberdeen Proving Ground	MD	Replace Carbon Filtration System, E1454	\$100	O	34144	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1803	Aberdeen Proving Ground	MD	Repair Computer Room A/C, Admin Bldg 314	\$200	E	34146	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1804	Aberdeen Proving Ground	MD	Repair Emergency Lighting and Magnetized Doors, Admin Bldg 314	\$50	O	34147	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1805	Aberdeen Proving Ground	MD	Replace Air Conditioning Units, E2188	\$50	E	34219	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1806	Aberdeen Proving Ground	MD	Repair Sidewalks, 314	\$50	P	34220	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1807	Aberdeen Proving Ground	MD	Repair Door - Bldg E3330	\$20	O	34221	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1808	Aberdeen Proving Ground	MD	Repair Parking Lot, E3516	\$20	P	34231	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1809	Aberdeen Proving Ground	MD	Repair Ceiling Bldg E3510	\$10	O	34233	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1810	Aberdeen Proving Ground	MD	Provide Concrete Berm, 507	\$50	O	34249	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1811	Aberdeen Proving Ground	MD	Repair HVAC In Bldg 331	\$175	E	34258	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1812	Aberdeen Proving Ground	MD	Repair Environmental Control Systems, E3100	\$350	E	34388	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1813	Aberdeen Proving Ground	MD	Repair Roof Leak, Building 4600	\$100	R	34397	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1814	Aberdeen Proving Ground	MD	Repair Roof, Building 642	\$195	R	34404	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1815	Aberdeen Proving Ground	MD	Repair A/C and Heat Units, Admin Bldgs E4586/88	\$150	E	34405	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1816	Aberdeen Proving Ground	MD	Repair A/C, Bldg 4401	\$50	E	34407	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1817	Aberdeen Proving Ground	MD	Repair Boiler, Maintenance Bldg E1464	\$150	E	34415	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1818	Aberdeen Proving Ground	MD	Repair Roof, E5102	\$50	R	34423	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1819	Aberdeen Proving Ground	MD	Repair Restroom Facilities Bldg E2188	\$50	O	34425	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1820	Aberdeen Proving Ground	MD	Repair Roof, E5141	\$60	R	34455	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1821	Aberdeen Proving Ground	MD	Replace exterior steam lines serving several bldgs	\$500	E	35590	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1822	Aberdeen Proving Ground	MD	Repair Roof, E5101	\$100	R	35601	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1823	Aberdeen Proving Ground	MD	Replace Main Electric Switch Gear and Motor Control Center	\$50	E	35687	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1824	Aberdeen Proving Ground	MD	Repair Child Development Center Facility, 2485-Repair Roof, Sprinkler, Floor, Mechanical Systems	\$1,800	R	36217	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1825	Aberdeen Proving Ground	MD	Repair Family Support bldg 2522- Kitchen, Floors, Walls, Windows, Doors, Mechanical	\$750	Q	36218	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1826	Aberdeen Proving Ground	MD	Repair Fitness Facility, Bldg 3300- Roof, Interior Floors, Doors, and Finishes	\$900	R	36219	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1827	Aberdeen Proving Ground	MD	Repair Fitness Center, Bldg E4210-- floors, HVAC, cardiac area	\$346	E	36221	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1828	Aberdeen Proving Ground	MD	Repairs to Operations Building E2433- Repair Roof, Doors, Parking	\$100	R	37568	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1829	Aberdeen Proving Ground	MD	Repair Modified Record Fire Range	\$700	O	37587	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1830	Aberdeen Proving Ground	MD	Repair Barracks Building 2503, Repair Finishes, Elect, HVAC, Latrines, Doors, Windows.	\$1,500	E	37594	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1831	Aberdeen Proving Ground	MD	Repair Road and Culvert, E3150	\$80	P	37620	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1832	Aberdeen Proving Ground	MD	Repair Exterior Wall, E3330	\$30	O	37621	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1833	Aberdeen Proving Ground	MD	Repair HVAC and Ceiling, E2188	\$75	E	37622	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1834	Aberdeen Proving Ground	MD	Low Cost Energy Modifications- Replace Lighting and Install HVAC Sensors and Controls Various Buildings.	\$179	E	37910	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1835	Aberdeen Proving Ground	MD	Correct Steam Issues at E5103, E5106, E5100.	\$750	E	37915	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1836	Aberdeen Proving Ground	MD	Repair and Replace Windows Barracks Bldg 4218	\$700	E	37993	Mar-09	May-09	Jul-09	Sep-09	Jan-11
1837	Aberdeen Proving Ground	MD	Renovate Barracks 4401 Lounge Area- Repair Wall, Floor, Ceiling Finishes, Improve Electric, Repair Laundry Area.	\$100	B	37998	Feb-09	Apr-09	May-09	Jul-09	Nov-10
1838	Aberdeen Proving Ground	MD	Renovate Barracks 4501 Lounge Area- Repair Wall, Floor, Ceiling Finishes, Improve Electric, Repair Laundry Area.	\$100	B	37999	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
1839	Aberdeen Proving Ground	MD	Exterior Building Repairs Barracks E4222	\$100	B	38001	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1840	Aberdeen Proving Ground	MD	Renovate Barracks 4504 Lobby Area- Repair Wall, Floor, Ceiling Finishes, Improve Electric.	\$100	B	38002	Mar-09	May-09	Jul-09	Sep-09	Jan-11
1841	Aberdeen Proving Ground	MD	Repair and Replace Windows and Renovations In the Lobby Area- Barracks 4507	\$700	B	38003	Mar-09	May-09	Jul-09	Sep-09	Jan-11
1842	Aberdeen Proving Ground	MD	Replace Windows and Renovate Lounge Area Barracks 4509	\$700	B	38005	Mar-09	May-09	Jul-09	Sep-09	Jan-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1843	Aberdeen Proving Ground	MD	Barracks E4222 Replace Chiller, Replace Windows Renovation Laundry Room and Lounge	\$900	B	38006	Mar-09	May-09	Jul-09	Sep-09	Jan-11
1844	Aberdeen Proving Ground	MD	Barracks E4227 Replace Chiller, Replace Windows Renovation Laundry Room and Lounge	\$750	B	38007	Mar-09	May-09	Jul-09	Sep-09	Jan-11
1845	Aberdeen Proving Ground	MD	Barracks E4229 Replace Chiller , Renovate Lobby and Laundry Room and Replace Windows	\$1,100	B	38008	Mar-09	May-09	Jul-09	Sep-09	Jan-11
1846	Aberdeen Proving Ground	MD	Renovations In the Common Area, Barracks 4502	\$100	B	38011	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1847	Aberdeen Proving Ground	MD	Repair Roof, 330	\$80	R	38483	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1848	Aberdeen Proving Ground	MD	Repair Monitoring Wells	\$10	U	38529	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1849	Aberdeen Proving Ground	MD	Repair Warehouse Interior Bldg 2314	\$100	O	39351	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1850	Aberdeen Proving Ground	MD	Repair North End of Admin Building 320	\$250	O	39358	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1851	Aberdeen Proving Ground	MD	Repair Sidewalks and Paving	\$1,250	P	39381	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1852	Aberdeen Proving Ground	MD	Repair Aberdeen Blvd and Colleran Blvd	\$500	P	39382	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1853	Aberdeen Proving Ground	MD	Demolish Water Tower	\$50	U	39384	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1854	Adelphi Labs	MD	Replace Blossom Point Electrical Distribution System	\$1,000	U	12221	Jul-09	Aug-09	Oct-09	Dec-09	Apr-11
1855	Adelphi Labs	MD	Install Elevator Bldg 103	\$306	O	22966	Apr-09	May-09	Jul-09	Sep-09	Jan-11
1856	Adelphi Labs	MD	Replace Deluge Fire Protection System Bldg 107	\$65	U	24648	May-09	Jun-09	Aug-09	Oct-09	Feb-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1857	Adelphi Labs	MD	Replace Concrete Decking and Other Repairs - Floral Drive Bridge	\$220	P	25749	Jun-09	Jul-09	Sep-09	Nov-09	Mar-11
1858	Adelphi Labs	MD	Replace HVAC Isolation Valves Bldg 204 3rd Floor	\$200	E	37955	Jul-09	Aug-09	Oct-09	Dec-09	Apr-11
1859	Adelphi Labs	MD	Replace Hazardous & Toxic Waste Isolation Valves In 100/200 Series Bldgs	\$245	U	38369	Jun-09	Jul-09	Sep-09	Nov-09	Mar-11
1860	Adelphi Labs	MD	Renovate Fitness Facility -showers and exercise area floors	\$300	O	39385	Jul-09	Aug-09	Oct-09	Dec-09	Apr-11
1861	Fort Meade	MD	Repair/Replace HVAC at Fitness Facility	\$163	E	13428	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1862	Fort Meade	MD	Pave Overflow Parking Lot at Bldg 909	\$57	P	13429	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1863	Fort Meade	MD	Replace Roof 6500	\$1,505	R	13430	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1864	Fort Meade	MD	Repair Admin Building 6530 finishes, doors, windows, HVAC, masonry	\$786	E	13432	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1865	Fort Meade	MD	Repair/Replace of HVAC and Controls 4550	\$95	E	13433	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1866	Fort Meade	MD	Repair/Replace of HVAC and Controls 4551	\$85	E	13829	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1867	Fort Meade	MD	Repair Heat and Air Units Barracks 4704	\$225	E	13858	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1868	Fort Meade	MD	Replace HVAC Bldg 6330	\$586	E	16749	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1869	Fort Meade	MD	Replace Controls For HVAC In Mechanical Room	\$51	E	19803	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1870	Fort Meade	MD	Repair/Replacement of HVAC System and Controls, Exterior Painting 8550	\$95	E	22364	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1871	Fort Meade	MD	Repair Ernie Pyle/Reece Road Intersection	\$809	P	24826	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1872	Fort Meade	MD	Replace Slate Roof Bldg 4551	\$75	R	35749	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1873	Fort Meade	MD	Repair Exterior Lighting various areas	\$125	U	38051	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1874	Fort Meade	MD	Replace Roof Bldg 4704	\$260	R	38054	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1875	Fort Meade	MD	Replace Roof Bldg 4705	\$260	R	38055	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1876	Fort Meade	MD	Replace Roof Bldg 4707	\$260	R	38056	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1877	Fort Meade	MD	Replace HVAC System Bldg 03100	\$1,365	E	38058	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
1878	Fort Meade	MD	Replace HVAC System Bldg 4725	\$1,115	E	38059	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
1879	Fort Meade	MD	Replace Heat and Air Units Barracks Bldg 4703	\$225	E	38234	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1880	Fort Meade	MD	Replace Heat and Air Units Barracks Bldg 4707	\$320	E	38235	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1881	Fort Meade	MD	Replace Heat and Air Units Barracks Bldg 4709	\$320	E	38236	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1882	Fort Meade	MD	Replace Broken Pneumatic Controls With Digital Controls	\$97	E	38237	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
1883	Fort Meade	MD	Install 7 Variable Air Volume Boxes and Associated Ductwork and Piping; Replace Outdoor Condensing Unit and Coil. Repipe Boiler	\$360	E	38238	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
1884	Fort Meade	MD	Replace HVAC With 4-Pipe System. Install Ventilation. Reuse Chiller and Boiler - Barracks Bldg 4415	\$299	E	38243	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1885	Fort Meade	MD	Repair/Replace Sidewalks and Ramped Crosswalks	\$250	P	38246	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
1886	Fort Meade	MD	Replace Air Cooled Chiller and Building Loop Circulation Pumps Bldg 8544	\$224	E	38248	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1887	Fort Meade	MD	Bldg 8544 Repairs For Outside Air and Moisture Control	\$380	O	38249	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1888	Fort Meade	MD	Repair/Replacement of Roadway Markings and Striping - Post	\$40	P	38251	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
1889	Detroit Arsenal	MI	Replace Electric Cables From Building 212 to Building 230 E	\$842	U	30256	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1890	Detroit Arsenal	MI	Repair Roads (\$787k) and Construct Organizational Parking (\$612k)	\$1,399	P	31309	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1891	Detroit Arsenal	MI	Mound Rd Improvements at Mound Rd Access Control Point	\$380	P	35285	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1892	Detroit Arsenal	MI	Reconfigure Office Space For Garrison Missions bldg 232	\$395	O	35287	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1893	Detroit Arsenal	MI	Replace faulty capacitor banks at electrical substations	\$60	E	36152	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1894	Detroit Arsenal	MI	Renovate Conf Rooms Bldg 231	\$93	O	36828	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1895	Detroit Arsenal	MI	Replace HVAC System In B212 Office Areas	\$258	E	37614	Apr-09	Jun-09	Aug-09	Oct-09	Jan-11
1896	Detroit Arsenal	MI	B212 Replace Cooling Water and Condensate Pump Motors	\$145	E	37616	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1897	Detroit Arsenal	MI	B232, Install Fuel Cell Generator	\$100	E	37617	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1898	Fort Leonard Wood	MO	Repair Primary and Secondary Digester at sewage treatment plant	\$1,958	O	38863	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1899	Fort Bragg	NC	Repair Admin Building 1-3571 finishes, electrical, HVAC, plumbing, doors and windows, flooring, roofing	\$11,000	E	21218	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1900	Fort Bragg	NC	Replace Failed and Failing Chillers at 82nd Chiller Plant, C-6039	\$2,320	E	22060	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1901	Fort Bragg	NC	Repair Failing Chiller/Boiler Controls (plant-wide)	\$200	E	22920	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1902	Fort Bragg	NC	Repair Chiller/Boiler Controls (stand-alone systems)	\$200	E	22921	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1903	Fort Bragg	NC	Replace Failing Bridge T8520, Camp Mackall	\$603	P	26972	Jul-09	Aug-09	Oct-09	Dec-09	Apr-11
1904	Fort Bragg	NC	Construct Parking Lot for Warrior in Transition facilities	\$750	P	28155	Jun-09	Jul-09	Sep-09	Nov-09	Mar-11
1905	Fort Bragg	NC	Install Ground Source Heat Pump, Bldg 3-3327	\$150	E	29900	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1906	Fort Bragg	NC	Replace Academic Facility Lighting, Bldg D-3915	\$300	E	29903	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1907	Fort Bragg	NC	Repair and Upgrade Water System Post Wide	\$753	E	29968	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1908	Fort Bragg	NC	Hammond Hills Erosion Control	\$1,000	P	32150	Jul-09	Aug-09	Oct-09	Dec-09	Apr-11
1909	Fort Bragg	NC	Replace and Relocate Existing Womack Army Medical Center Helipad For Placement of the Warrior Transition Barracks Complex	\$750	O	32152	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1910	Fort Bragg	NC	Repair/Renovate Building: A-3275 to Support Joint Mobilization/Redeployment Center	\$2,500	O	32292	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1911	Fort Bragg	NC	Repair Failed Existing Wooden Trestle Bridge East of Turkey Road Firebreak # 3.	\$112	P	32302	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1912	Fort Bragg	NC	Repair Failed Existing Wooden Trestle Bridge East of Turkey Road Firebreak # 5	\$112	P	32303	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1913	Fort Bragg	NC	Install Ground Source Heat Pump For DPW Environmental Classroom, Building 3-2232	\$110	E	32367	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1914	Fort Bragg	NC	Install Occupancy Sensors, Bldg 4-2843 Soldier Support Center	\$113	E	32374	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1915	Fort Bragg	NC	Replace Chiller, Bldg 4-1431 Soldier family support bldg	\$300	E	32377	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1916	Fort Bragg	NC	4-2175 Post Office--Install ADA Ramps, Doors, Parking Sign	\$250	Q	32399	Aug-09	Sep-09	Nov-09	Jan-10	May-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1917	Fort Bragg	NC	Restore ARHOC Barracks M-3019-- Walls, Ceilings, HVAC, Elect, Plumbing, Windows	\$6,000	E	32402	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1918	Fort Bragg	NC	Repair/Renovate Bldg. C-1244, 4th Bct Barracks, HVAC, Elect, Finishes, Roof	\$5,800	E	32408	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1919	Fort Bragg	NC	Repair/Renovate Bldg. C-1647, 4th Bct Barracks, HVAC, Elect, Finishes, Roof	\$5,800	E	32409	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1920	Fort Bragg	NC	Repair/Renovate Bldg. C-1943, 4th Bct Barracks., HVAC, Elect, Finishes, Roof	\$5,800	E	32410	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1921	Fort Bragg	NC	Repair/Renovate Bldg. C-1137, Company HQ For 4th BCT	\$1,740	O	32416	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1922	Fort Bragg	NC	Repair & Upgrade Soldier Support Center, 4-2843	\$2,210	O	32493	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1923	Fort Bragg	NC	Repair/Renovate Bldg. C-8344, Barracks/COF For 4th Bct	\$800	B	34488	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1924	Fort Bragg	NC	Misc Repairs 4th Bct Bldg. C-8241, Barracks/COF/Battalion HQ	\$800	B	34489	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1925	Fort Bragg	NC	Repair Bldg. C-4329, Bde Hq For 1st Bct	\$800	O	34512	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1926	Fort Bragg	NC	Misc Repairs 1st Bct Bldg. C-8442, Barracks/COF/Bn Hq	\$1,600	B	34523	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1927	Fort Bragg	NC	Repair Bldg. P-3642, Maintenance Hanger for 82d CAB	\$800	O	34572	Jun-09	Jul-09	Sep-09	Nov-09	Mar-11
1928	Fort Bragg	NC	Repair Bldg. P-3962, Maintenance Hanger for 82d CAB	\$800	O	34574	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1929	Fort Bragg	NC	Replace Failing CW/HW Distribution Piping Serving Faith Barracks Complex	\$5,600	E	34639	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1930	Fort Bragg	NC	Renovate Bldg 2-1246	\$925	O	34728	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1931	Fort Bragg	NC	Renovate Bldg 2-1249	\$925	O	34729	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1932	Fort Bragg	NC	Mold, Moisture, Vapor R&M Improvements barracks bldg H-5454	\$4,500	B	35789	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1933	Fort Bragg	NC	Repair Bldg. C-6015 Vehicle Maintenance Facility For 82d-Finishes, Doors, HVAC, Elect, Plumbing.	\$400	O	35898	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1934	Fort Bragg	NC	Repair Bldg. C-6117 Vehicle Maintenance Facility For 82d-Finishes, Doors, HVAC, Elect, Plumbing.	\$400	O	35899	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1935	Fort Bragg	NC	Repair Bldg. C-6018 Vehicle Maintenance Facility For 82d-Finishes, Doors, HVAC, Elect, Plumbing.	\$400	O	35900	Aug-09	Sep-09	Nov-09	Jan-10	May-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1936	Fort Bragg	NC	Repair Bldg. C-5917 Vehicle Maintenance Facility For 82d-Finishes, Doors, HVAC, Elect, Plumbing.	\$400	O	35901	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1937	Fort Bragg	NC	Repair/Replace Failing Central Plant Equipment Serving Bldg. 4-2843, Soldier Support Center	\$2,000	E	37131	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1938	Fort Bragg	NC	Repair & replace Failed Equipment, Central heating plant bldg. 4-2472	\$1,000	E	37143	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1939	Fort Bragg	NC	Repair/Replace Undersized Central Plant Equipment Serving Smoke Bomb Hill	\$2,000	E	37148	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1940	Fort Bragg	NC	Repair/Replace Failing Steam Heating System, Bldg. C-5332, Memorial Chapel	\$255	E	38125	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1941	Fort Bragg	NC	Repair/Replace Failing Steam Heating System, Bldg. C-5535	\$240	E	38126	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1942	Fort Bragg	NC	Repair/Replace Failing Steam Heating System, Bldg. C-5934	\$261	E	38128	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1943	Fort Bragg	NC	Repair/Replace Failed and Failing Mechanical Piping/Equipment DFAC, Bldg. M-4234,	\$820	E	38298	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1944	Fort Bragg	NC	Replace Roof Building: 1-1460	\$210	R	38532	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1945	Fort Bragg	NC	Demolish Portion of Building: 1-1460	\$350	Q	38533	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1946	Fort Bragg	NC	Repair Roofs - Various Buildings	\$924	R	38604	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1947	Fort Bragg	NC	Renovate Fire Station No. 1 Building: 6-9572	\$900	O	38606	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1948	Fort Bragg	NC	Renovate SAAF Fire Station: Building: P-4539	\$700	O	38607	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1949	Fort Bragg	NC	Renovate Fredrick Physical Fitness Center Building H-5718	\$3,358	O	38923	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1950	Military Ocean Terminal Sunny Point	NC	Repair Wharf	\$1,870	O	38610	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1951	Picatinny Arsenal	NJ	Repair Road (3rd Ave)	\$450	P	14454	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1952	Picatinny Arsenal	NJ	Fire Protection - Repair Sprinkler/Deluge Systems, Various Bldgs	\$226	O	24723	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
1953	Picatinny Arsenal	NJ	B-119 Renovate Garrison Staff Offices	\$933	O	29657	Mar-09	May-09	Jul-09	Sep-09	Jan-11
1954	Picatinny Arsenal	NJ	Repair Reilly Rd Pavement	\$675	P	30664	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1955	Picatinny Arsenal	NJ	Renovate Unit Ops Building 13 - Finishes, Doors, Windows, Elect, Plumbing, HVAC	\$200	O	39317	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1956	Picatinny Arsenal	NJ	Inspect and Design Water Distribution replacement system	\$450	U	39329	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1957	White Sands Missile Range	NM	Rehabilitate Mar Water Well #2	\$150	U	31189	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
1958	White Sands Missile Range	NM	Repair sewer lines by slip lining pipes	\$500	U	33335	Feb-09	Apr-09	Jun-09	Jul-09	Nov-10
1959	White Sands Missile Range	NM	Install Exterior Lighting Area II	\$150	E	35262	Jan-09	Mar-09	May-09	Jul-09	Oct-10
1960	White Sands Missile Range	NM	Install Fire Alarm System bldg 21235	\$100	O	35267	May-09	Jul-09	Aug-09	Oct-09	Feb-11
1961	White Sands Missile Range	NM	Install Air Conditioning Bldg 1506	\$100	O	35273	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1962	White Sands Missile Range	NM	B-32292 Fire Suppression Sys	\$183	O	35277	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1963	White Sands Missile Range	NM	B-31590, Install Fire Supr Sys	\$250	O	35278	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1964	White Sands Missile Range	NM	B-29742, Install Fire Suppr/Escape	\$250	O	35298	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
1965	White Sands Missile Range	NM	Repair The Roof On Fitness Center bldg 236	\$150	R	36164	May-09	Jul-09	Sep-09	Nov-09	Mar-11
1966	White Sands Missile Range	NM	Restore Flooring In Fitness Center Latrine area bldg 236	\$44	O	36165	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
1967	White Sands Missile Range	NM	Repair Tank Trails Construct Crossings	\$5,720	P	38258	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1968	White Sands Missile Range	NM	Repair Range Route 202 Facility # 85110	\$2,097	P	38758	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
1969	Hawthorne Army Depot	NV	Repair Building 4 Barracks to Include All Finishes, Doors, Windows, Mechanical Systems	\$2,091	B	23679	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
1970	Hawthorne Army Depot	NV	Repair Maintenance Building 47 to Include Doors, Electrical, Mechanical Systems, Finishes	\$580	E	25818	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1971	Hawthorne Army Depot	NV	Install Solar Powered Lighting in ammo storage areas	\$713	E	30230	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1972	Hawthorne Army Depot	NV	Replace Main Potable Water Line	\$950	U	38964	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1973	Hawthorne Army Depot	NV	Construct Industrial Vehicle Wash Station	\$383	O	38979	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1974	Hawthorne Army Depot	NV	Upgrade Known Distance Range	\$1,126	O	39040	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1975	Hawthorne Army Depot	NV	Modernize Steam & Condensate Line 103-6 to 103-16	\$488	E	39268	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1976	Fort Drum	NY	Repair Backflow Preventers (Water)/Cross-Connection Testing	\$23	E	23343	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1977	Fort Drum	NY	Replace Furnaces In 72 Buildings By Converting From Oil to Natural Gas Heat	\$1,450	E	35648	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1978	Fort Drum	NY	Repair Barracks Doors and Install Keyless Entry 2nd BCT	\$1,100	B	39190	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1979	Fort Drum	NY	Emergency Repairs to Runway 15-33	\$600	P	39303	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1980	Fort Hamilton	NY	Repair Schum Ave, Lee to 1st Division	\$261	P	2594	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1981	Fort Hamilton	NY	Replace HVAC With Geothermal Energy For Bldg 209	\$1,540	E	2573	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1982	Fort Hamilton	NY	Replace Elec/Water Meters Post-Wide	\$250	U	2577	May-09	Jun-09	Aug-09	Oct-09	Feb-11
1983	Fort Hamilton	NY	Repair Schum Ave, 1st Div to Bldg 110	\$337	P	2593	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1984	Fort Hamilton	NY	Repair Elevator, Bldg 114 Admin	\$210	O	27664	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1985	Fort Hamilton	NY	Construct Geo-Thermal Plant Near Bldg 301	\$750	E	32468	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1986	Fort Hamilton	NY	Construct Geo-Thermal Plant Near B302	\$700	E	32521	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1987	Fort Hamilton	NY	Remodel Kitchen In Building 219, Chapel	\$24	Q	38652	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1988	Fort Hamilton	NY	Convert Oil-Fired Boilers to Gas and Remove Fuel storage tanks	\$683	E	39386	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1989	Watervliet Arsenal	NY	Replace Woodblock Floor, Bldg 135, Bays C18-C25	\$160	O	39302	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
1990	West Point Mil Reservation	NY	B601 Rehab Elevator Car #2	\$369	O	24484	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
1991	West Point Mil Reservation	NY	Repair Crandall Fitness Center--heat and fire suppression systems	\$1,500	O	37896	Apr-09	May-09	Jul-09	Sep-09	Jan-11
1992	West Point Mil Reservation	NY	Demolish Dunover Court Buildings B134,136,139,142	\$750	B	38052	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1993	West Point Mil Reservation	NY	B917 Replace Existing Security Fence	\$238	O	39318	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1994	Fort Sill	OK	Repair Ketch Lake Dam and Upper Canyon Dam	\$1,000	P	19306	Aug-09	Sep-09	Nov-09	Jan-10	May-11
1995	Fort Sill	OK	Replace Runway Lighting at Henry Post Army Airfield	\$5,296	P	19393	Aug-08	Oct-08	May-09	Jul-09	Oct-10
1996	Fort Sill	OK	Rpr Components of Electrical Substation - Bd 1888 (DPW)	\$4,333	U	22371	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1997	Fort Sill	OK	Bldg 3040 Central Plant Mechanical Equipment	\$1,389	E	22374	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1998	Fort Sill	OK	Repair/Replace Components Feeders 6&7 (DPW)	\$4,333	U	22554	Mar-09	May-09	Jun-09	Aug-09	Dec-10
1999	Fort Sill	OK	Repair/Replace Electrical Distribution System Feeders, West Range	\$2,002	U	22559	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2000	Fort Sill	OK	Bd 730 Rpr Central Plant Mechanical Equipment (DPW)	\$642	E	22561	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2001	Fort Sill	OK	Repair/Replace Bleachers and Lights Bldg 3444 Fitness Center	\$100	O	23616	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
2002	Fort Sill	OK	Construct Ph 1 Waste Water Recycling Distribution Network	\$500	E	23659	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
2003	Fort Sill	OK	Building 730 Central Heating and Cooling Distribution System (FAS)	\$6,664	E	29956	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2004	Fort Sill	OK	Replace 2 Each Back-Up Generators, Electrical Distribution System (DPW)	\$1,780	E	30180	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2005	Fort Sill	OK	Bldg 900/912/913/914 Install Fire Rated Doors	\$35	B	31018	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2006	Fort Sill	OK	Bldg 2857 replace All Storm Windows	\$25	E	31020	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
2007	Fort Sill	OK	Replace Energy Management Control System (DPW)	\$1,108	E	32476	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2008	Fort Sill	OK	Bldg 3281 Install Electrical Receptacles	\$8	E	33000	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2009	Fort Sill	OK	Repair Bathrooms and Building Components B700 Knox Hall	\$6,600	O	34294	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2010	Fort Sill	OK	Bldgs 59, 60, 700, 3164, 6011, 6036 repair/replace All Life Safety Systems (Postwide)	\$2,100	O	35873	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2011	Fort Sill	OK	Repair Tower Two Road	\$2,040	P	36793	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
2012	Fort Sill	OK	Bldg 840-Replace Lighting	\$508	E	36873	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
2013	Fort Sill	OK	Replace Chiller Bldg 1712	\$250	E	36938	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
2014	Fort Sill	OK	D6240-Repair Lake George Dam.	\$6,070	P	37500	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
2015	Fort Sill	OK	Bldg 1605-Replace Tile Roof.	\$160	R	37605	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2016	Fort Sill	OK	Bldg 707-Install Bars On Supply Windows/Doors.	\$15	O	37609	Feb-09	Apr-09	May-09	Jul-09	Nov-10
2017	Fort Sill	OK	Bldg 2414 & 2415-Rpr Exterior Doors.	\$20	O	37672	May-09	Jul-09	Aug-09	Oct-09	Feb-11
2018	Fort Sill	OK	Bldg 4915-Renovate Hangar Doors.	\$75	O	37701	Jul-09	Aug-09	Oct-09	Dec-09	Apr-11
2019	Fort Sill	OK	Bldg 5030-Repair Broken Windows.	\$40	E	37703	May-09	Jul-09	Sep-09	Nov-09	Mar-11
2020	Fort Sill	OK	Bldg 700-Install Emergency Light.	\$15	O	37704	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2021	Fort Sill	OK	Bldg 463-Roof Replacement.	\$100	R	37710	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
2022	Fort Sill	OK	Roof Replacement Bldg 1712	\$350	R	37716	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
2023	Fort Sill	OK	Repair B730 Snow Hall--HVAC, plumbing, electrical, fire protection, Latrines, classrooms, lighting, finishes	\$11,200	E	37805	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2024	Fort Sill	OK	Bldg 2281-Install Electrical Equipment	\$110	E	38098	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
2025	Fort Sill	OK	Bldg 730 Paint Exterior	\$150	O	38169	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2026	Fort Sill	OK	Bldg 462-Replace All Over Head Electrical Service With Pad-Mounted Transformer Service.	\$574	U	39175	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
2027	McAlester Army Ammunition Plant	OK	Replace Water Distribution Lines to Ammo Production Area	\$800	E	23807	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2028	McAlester Army Ammunition Plant	OK	Repair Bomb & Mine Buildings - replace Doors & Windows and Increase Energy Efficiency.	\$2,000	E	38609	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2029	McAlester Army Ammunition Plant	OK	Repair Medium Caliber & Major Caliber Bldgs -Insulate, Replace Doors & Windows and Increase Energy Efficiency.	\$2,000	E	38626	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2030	McAlester Army Ammunition Plant	OK	Repair Admin/Indust Area Bldgs- Insulate, Replace Doors & Windows and Increase Energy Efficiency.	\$1,500	E	38628	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2031	Carlisle Barracks	PA	Replace the HVAC Air Handlers @ B-122	\$80	E	18660	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
2032	Carlisle Barracks	PA	Install Potable Water Distribution line to B-950	\$130	U	26109	Mar-09	May-09	Jul-09	Sep-09	Jan-11
2033	Carlisle Barracks	PA	Water Plant/Distribution Evaluation and Upgrades	\$210	E	26110	Aug-09	Oct-09	Nov-09	Jan-10	May-11
2034	Carlisle Barracks	PA	Upgrade Lighting in B-632	\$25	E	37887	Mar-09	May-09	Jul-09	Sep-09	Jan-11
2035	Carlisle Barracks	PA	Replace All Lighting In B-122	\$154	E	38057	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2036	Carlisle Barracks	PA	Re-Commission Building 950 For Energy Conservation	\$50	E	38536	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
2037	Letterkenny Army Depot	PA	Alterations/Additions to Guided Missile Maintenance Shop	\$750	O	38958	Nov-09	Dec-09	Feb-10	Apr-10	Aug-11
2038	Letterkenny Army Depot	PA	Production Support Area Addition, Building 350	\$750	O	38960	Jun-09	Jul-09	Sep-09	Nov-09	Mar-11
2039	Tobyhanna Army Depot	PA	Renovate First Floor Barracks 230 Bathrooms	\$210	B	37861	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
2040	Tobyhanna Army Depot	PA	Repair Bathrooms(S) On Second Floor Bldg 230	\$120	B	39335	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2041	Tobyhanna Army Depot	PA	Southwest Quadrant Depot Paving	\$350	P	39387	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2042	Tobyhanna Army Depot	PA	East Sector Pavement Replacement	\$1,070	P	39388	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
2043	Tobyhanna Army Depot	PA	Central Region Paving Renovation	\$650	P	39389	Mar-09	May-09	Jul-09	Sep-09	Jan-11
2044	Fort Jackson	SC	Construct Small Childcare Facility	\$625	Q	13825	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2045	Fort Jackson	SC	Central Energy Plant Distribution Repairs (B11000 Feeder)	\$535	E	38809	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2046	Fort Jackson	SC	Repair Ammunition Supply Point Access Road and Fence	\$400	P	38977	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2047	Fort Jackson	SC	Repair Failed Sewer Lift Station (Tank Hill Service Area)	\$375	U	38978	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2048	Fort Jackson	SC	Resurface Mewhorter B6271 Building Drive and Parking Area B	\$300	P	38981	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2049	Fort Jackson	SC	Renovate B9810 Training Bldg Finishes, Elect, Plumbing	\$300	O	38983	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2050	Fort Jackson	SC	Repair 2179 Admin Area Finishes, HVAC, Elect, Latrines	\$150	O	38984	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2051	Fort Jackson	SC	Repair B4325 Latrines and Finishes	\$100	O	38985	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2052	Fort Jackson	SC	Repair Leaks Within DFAC, B4210	\$100	B	38986	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2053	Fort Jackson	SC	Renovate Child Development Center	\$650	Q	39319	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2054	Fort Jackson	SC	Renovate Daniel Circle Chapel, B 3350	\$356	Q	39320	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2055	Fort Jackson	SC	Repair Starr Hall B3270	\$317	O	39325	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2056	Corpus Christi Army Depot	TX	Repair HVAC, Elect, Plumbing, Finishes B1727 Barracks	\$3,540	E	38360	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2057	Fort Bliss	TX	Repair Vehicular Pavements, Combat Aviation Brigade	\$3,819	P	23094	Jun-09	Jul-09	Sep-09	Nov-09	Mar-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
2058	Fort Bliss	TX	Repair Windows and Insulation Admin bldg 1	\$2,000	E	23095	Jun-09	Jul-09	Sep-09	Nov-09	Mar-11
2059	Fort Bliss	TX	Repair War Road	\$10,000	P	26963	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
2060	Fort Bliss	TX	Repair Bn Hq Building 2911 , 3/2 Bn, 11 BDE-Finishes, Elect, Doors, Windows	\$695	O	27032	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
2061	Fort Bliss	TX	Repair Bn Hq Building 2913-Finishes, Elect, Doors, Windows	\$829	O	27034	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
2062	Fort Bliss	TX	Repair Bn Hq Building 2918, 1/43 Bn, 11 BDE-Finishes, Elect, Doors, Windows	\$895	O	27039	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
2063	Fort Bliss	TX	Repair Bn Hq Building 2919 1/43 Bn, 11 BDE-Finishes, Elect, Doors, Windows	\$768	O	27040	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
2064	Fort Bliss	TX	Repair Tac Equip Shop 1067, 93rd Mp Bn Elect, HVAC, Plumbing, Finishes	\$810	E	29118	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
2065	Fort Bliss	TX	Repair Tac Equip Shop 2462, 3/43bn, 11 Bde Elect, HVAC, Plumbing, Finishes	\$915	E	29151	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
2066	Fort Bliss	TX	Repair Tac Equip Shop 2466, 3/43 Bn, 11 Bde Elect, HVAC, Plumbing, Finishes	\$825	E	29152	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
2067	Fort Bliss	TX	Repair Tac Equip Shop 2488, 1/43 Bn, 11 Bde Elect, HVAC, Plumbing, Finishes	\$825	E	29153	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
2068	Fort Bliss	TX	Repair Tac Equip Shop 2971 , Task Force Cram Elect, HVAC, Plumbing, Finishes	\$985	E	29157	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
2069	Fort Bliss	TX	Install A Precooling System and Switch to the 20mw Backup Generator at Chaffee and Jeb Stuart	\$500	E	30683	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
2070	Fort Bliss	TX	Repair Roof and add Solar Panels to admin bldg 777	\$900	R	34264	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
2071	Fort Bliss	TX	Electrical Lighting Conservation - Occupancy Sensors/Timers	\$450	E	34280	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
2072	Fort Bliss	TX	Repair Bldg 4797 Fitness Center--HVAC & Resurface Floor	\$2,200	E	34288	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
2073	Fort Bliss	TX	Repair Bldg 2930 Fitness Center--Floors, HVAC, Interior finishes, building envelope	\$2,897	E	34289	Apr-09	May-09	Jul-09	Sep-09	Jan-11
2074	Fort Bliss	TX	Repair Bldg 1441, Chapel 3	\$1,500	Q	35223	Apr-09	May-09	Jul-09	Sep-09	Jan-11
2075	Fort Bliss	TX	Repair Bldg 1542, Chapel 2	\$1,500	Q	35227	Apr-09	May-09	Jul-09	Sep-09	Jan-11
2076	Fort Bliss	TX	Repair Int/Ext, Bldg 250, East End, Family Readiness Ctr	\$3,200	Q	35231	Apr-09	May-09	Jul-09	Sep-09	Jan-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
2077	Fort Bliss	TX	Repair Int/Ext, Bldg 515, Processing Center	\$2,400	O	35237	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
2078	Fort Bliss	TX	Repair Admin Bldg 241	\$900	O	35239	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
2079	Fort Bliss	TX	Replace Old HVAC and Provide Solar Daylighting - Buildings 1107 and 1108	\$2,250	E	38260	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
2080	Fort Bliss	TX	Replace Inadequate AC System With Energy Efficient Hybrid AC DFAC Bldg 9510 at Ranges	\$520	E	38267	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
2081	Fort Bliss	TX	Replace Deteriorated AC System With Hybrid (Bldg 11251)	\$850	E	38276	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
2082	Fort Bliss	TX	Repair Training Area Unpaved Tank Trails	\$60,000	P	38324	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
2083	Fort Bliss	TX	Hanger 11108: Repair / Upgrade Fire Extinguisher System	\$2,000	O	38513	Apr-09	Jun-09	Aug-09	Oct-09	Feb-11
2084	Fort Bliss	TX	Repair Airfield Pavement to Eliminate Hazards Phase I	\$1,800	P	39286	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2085	Fort Hood	TX	Repair Failed Low Water Crossing #8	\$225	P	34228	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2086	Fort Hood	TX	Replace Failed Fire Protection System, Hangar 7027	\$700	O	39210	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2087	Fort Hood	TX	Replace Failing Movable Divider Walls Ops Bldg 18000	\$100	O	39211	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2088	Fort Hood	TX	Replace 180 Ton Chiller In Bldg 22028	\$500	O	39212	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2089	Fort Hood	TX	Repair Failed Low Water Crossing #10	\$225	P	39213	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2090	Fort Hood	TX	Carpentry, Elect, Plumbing, HVAC, repairs multiple bldgs.	\$2,337	O	39223	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
2091	Fort Hood	TX	Remediate Mold In Bldg 49020	\$250	Q	39226	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2092	Fort Hood	TX	Repair Building 422 Finishes, Electrical, Plumbing, HVAC, Fire Protection, Doors	\$8,100	E	33441	Jul-09	Sep-09	Oct-09	Dec-09	Apr-11
2093	Fort Hood	TX	Replace and repair failed metering on electrical distribution system.	\$1,000	E	38857	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
2094	Fort Hood	TX	Replace Traffic Controls at 30 Intersections	\$2,000	P	38862	May-09	Jul-09	Aug-09	Oct-09	Feb-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
2095	Fort Hood	TX	Repair Roofs, Mechanical Systems, Electrical, Exterior Closures (Doors And Windows); Replace Steps and Ramps-- 14 buildings	\$3,000	E	38867	Mar-09	May-09	Jul-09	Sep-09	Jan-11
2096	Fort Hood	TX	Repair Bldg 37005, BDE HQ Bldg - Restore All Finishes and Systems	\$1,200	O	38869	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
2097	Fort Sam Houston	TX	Replace HVAC controls; connect bldg 4584 to Utility Management Control System (UMCS)	\$1,428	E	14793	Jan-09	Apr-09	May-09	Jul-09	Nov-10
2098	Fort Sam Houston	TX	Connect bldg 1377 to Utility Management Control System (UMCS)	\$488	E	14794	Jan-09	Apr-09	May-09	Jul-09	Nov-10
2099	Fort Sam Houston	TX	Repair Classroom, Bldg 1396	\$1,000	O	22243	Jan-09	Apr-09	May-09	Jul-09	Nov-10
2100	Fort Sam Houston	TX	Repair Heat Distribution Lines, Bldg 2248	\$100	E	22353	Jan-09	Apr-09	May-09	Jul-09	Nov-10
2101	Fort Sam Houston	TX	Barracks Bldg 904-- Replace HVAC, Plumbing, Electric, Finishes	\$6,840	E	25295	Jan-09	Apr-09	May-09	Jul-09	Nov-10
2102	Fort Sam Houston	TX	Repair Stanley Road	\$825	P	34710	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2103	Fort Sam Houston	TX	Repair Bridges	\$521	P	34417	Jan-09	Apr-09	May-09	Jul-09	Nov-10
2104	Fort Sam Houston	TX	Replace Traffic Signals	\$800	P	34418	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
2105	Fort Sam Houston	TX	Repair Dickman Road	\$825	P	30536	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2106	Fort Sam Houston	TX	Improve Marne Road, Camp Bullis	\$220	P	34771	Jan-09	Apr-09	May-09	Jul-09	Nov-10
2107	Fort Sam Houston	TX	Design / Construct Laundry Room Addition to Barracks 904	\$770	B	38887	Jan-09	Apr-09	May-09	Jul-09	Nov-10
2108	Fort Sam Houston	TX	Design / Construct Laundry Room Addition to Barracks 905	\$770	B	38888	Jan-09	Apr-09	May-09	Jul-09	Nov-10
2109	Fort Sam Houston	TX	Design / Construct Laundry Room Addition to Barracks 907	\$770	B	38889	Jan-09	Apr-09	May-09	Jul-09	Nov-10
2110	Fort Sam Houston	TX	Design / Construct Laundry Room Addition to Barracks 920	\$770	B	38890	Jan-09	Apr-09	May-09	Jul-09	Nov-10
2111	Fort Sam Houston	TX	Design / Construct Laundry Room Addition to Barracks 915	\$770	B	38891	Jan-09	Apr-09	May-09	Jul-09	Nov-10
2112	Fort Sam Houston	TX	Design / Construct Laundry Room Addition to Barracks 916	\$770	B	38892	Jan-09	Apr-09	May-09	Jul-09	Nov-10
2113	Fort Sam Houston	TX	Design / Construct Laundry Room Addition to Barracks 929	\$770	B	38895	Jan-09	Apr-09	May-09	Jul-09	Nov-10
2114	Fort Sam Houston	TX	Design / Construct Laundry Room Addition to Barracks 930	\$770	B	38896	Jan-09	Apr-09	May-09	Jul-09	Nov-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
2115	Fort Sam Houston	TX	Repair Fire Alarm Systems, Various Buildings	\$1,430	Q	38957	Jan-09	Apr-09	May-09	Jul-09	Nov-10
2116	Fort Sam Houston	TX	Repair Water System Controls	\$725	E	38959	Jan-09	Apr-09	May-09	Jul-09	Nov-10
2117	Fort Sam Houston	TX	Design and Construct Fire Training Facility	\$815	O	38962	Jan-09	Apr-09	May-09	Jul-09	Nov-10
2118	Fort Sam Houston	TX	Repair Culverts, Camp Bullis	\$600	P	38963	Jan-09	Apr-09	May-09	Jul-09	Nov-10
2119	Fort Sam Houston	TX	Repair Latrines GIB Building 1396	\$310	O	39439	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2120	Red River Army Depot	TX	Repair Truck Parking Lot South of 350	\$250	P	38542	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2121	Dugway Proving Ground	UT	Install Stationary Generator, Dining Facility (Bldg 4545)	\$38	U	33517	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2122	Dugway Proving Ground	UT	Replace Generator, Ditto Communications Center	\$120	U	33539	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2123	Dugway Proving Ground	UT	Replace Roof, Provost Marshall Office	\$200	R	33540	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
2124	Dugway Proving Ground	UT	Upgrade Electrical Service, Main Gate	\$200	U	33541	Mar-09	Apr-09	Jun-09	Aug-09	Dec-10
2125	Dugway Proving Ground	UT	Upgrade Electrical Service, Post Office	\$138	U	33542	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2126	Dugway Proving Ground	UT	Install Additional Cooling Systems, Director of Information Management Area	\$250	U	33545	Jan-09	Mar-09	May-09	Jul-09	Nov-10
2127	Dugway Proving Ground	UT	Repair Power Plant and Replace Failed Generators	\$7,500	E	33576	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2128	Dugway Proving Ground	UT	Bldg 4531 Power Renovations	\$500	E	38320	Jan-09	Mar-09	May-09	Jul-09	Nov-10
2129	Dugway Proving Ground	UT	Construct Mobile Command Post Garage	\$745	O	38328	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
2130	Dugway Proving Ground	UT	Install Blast Resistant Windows Bldg 3236	\$500	O	38329	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
2131	Dugway Proving Ground	UT	Install Access Control Point Overhead Cover	\$250	O	38382	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2132	Tooele Army Depot	UT	Repair Roads	\$265	P	39364	Jan-09	Apr-09	May-09	Jul-09	Nov-10
2133	Fort A.P. Hill	VA	Repair Bathrooms In 2nd Bn Area Barracks - Wilcox	\$426	B	39176	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2134	Fort Belvoir	VA	Repair Building 2116, Physical Fitness Facility--Bathrooms, Showers, and Lockers, Heating, Ventilation, and Air Conditioning, Athletic Court Flooring, and Interior Finishes	\$450	O	34305	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2135	Fort Belvoir	VA	Repair Religious Education Center, Building 1028-Repair Doors, Windows, Finishes, Electric, HVAC Systems.	\$500	E	36115	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2136	Fort Belvoir	VA	Replace central steam heat with individual boilers--6 bldgs	\$700	E	39205	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2137	Fort Belvoir	VA	Replace central steam heat with individual boilers--2 bldgs	\$425	E	39287	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2138	Fort Eustis	VA	Major Repairs, Pier 17 at 3rd Port	\$1,500	P	21819	Jun-09	Aug-09	Sep-09	Nov-09	Mar-11
2139	Fort Eustis	VA	Barracks Repair & Upgrade Bldg 698-Repaint, Repair Wall, Ceiling, Floor Finishes & Repair HVAC	\$800	B	30792	Feb-09	Apr-09	May-09	Jul-09	Nov-10
2140	Fort Eustis	VA	Barracks Repair & Upgrade Bldg 699-Repaint, Repair Wall, Ceiling, Floor Finishes & Repair HVAC.	\$800	B	30793	Feb-09	Apr-09	May-09	Jul-09	Nov-10
2141	Fort Eustis	VA	Alterations & Repairs to Main Fire Station, Bldg 648-Repair All Components of the Sleeping and Kitchen Area and Expand the Common Area	\$911	O	33625	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2142	Fort Eustis	VA	HVAC System Repairs For Energy Conservation, Bldg 805	\$753	E	35752	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
2143	Fort Eustis	VA	Repairs to Bldg 601-Repaint, Repair Wall, Ceiling, Floor Finishes & Repair HVAC	\$250	Q	38470	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
2144	Fort Eustis	VA	Install Cooling Tower, Bldg 2715	\$188	E	39321	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2145	Fort Eustis	VA	Repair Sidewalks, Admin Bldg 300	\$12	P	39322	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
2146	Fort Eustis	VA	Replace Disabled Access/Wheelchair Ramp, Bldg 643	\$10	Q	39323	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2147	Fort Eustis	VA	Install Left Turn Lanes & Repave Jefferson Blvd, Ph 1	\$154	P	39324	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2148	Fort Lee	VA	Renovate Supply / Storage Building-- Finishes, Plumbing, Electric, HVAC, Doors, Windows	\$650	E	2420	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2149	Fort Lee	VA	Renovate HVAC at Child Development Center	\$1,250	E	10971	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2150	Fort Lee	VA	Garrison Hq Building--Repair Finishes, Plumbing, Electric, HVAC, Doors, Windows	\$750	E	25742	Nov-08	Jan-09	May-09	Jul-09	Oct-10
2151	Fort Lee	VA	Construct small Fitness Center at Ordinance School	\$743	O	32992	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2152	Fort Lee	VA	Design & Construct Ordinance School small Fitness Center	\$731	O	32910	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2153	Fort Lee	VA	Repair Bldg P-9302 Company Operations	\$222	O	33162	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2154	Fort Lee	VA	Repairs and Improvements to Youth Center bldg 10605	\$431	Q	38150	Jul-09	Sep-09	Nov-09	Jan-10	May-11
2155	Fort Lee	VA	Repair carpentry, electrical, plumbing, HVAC - Multiple Buildings	\$315	O	38327	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2156	Fort Lee	VA	Repair Bldg 12500 DFAC Dining Area & Canopy	\$500	O	38330	Apr-09	Jun-09	Jul-09	Sep-09	Jan-11
2157	Fort Myer	VA	Replace Air Handling Unit (AHU) and Controls bldg P-73	\$98	E	17816	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2158	Fort Myer	VA	Building MY447 Repair & Modify Boiler Control Panel	\$67	E	17842	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2159	Fort Myer	VA	Install HVAC, Server Rooms, Bldg 205 and Bldg 238	\$300	E	24098	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2160	Fort Myer	VA	Renovate Bldg 249 Company Operations	\$8,675	O	30278	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2161	Fort Myer	VA	General Barracks Repair, Bldg. 247, 248	\$640	B	31521	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2162	Fort Myer	VA	Replace Fire Alarm Transmitter System	\$450	O	31596	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2163	Fort Myer	VA	Bldg. 301 Repair Distribution Pump Station	\$500	E	32559	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2164	Fort Myer	VA	Repair & Upgrade C-1st Bn, 3rd US Inf Reg Bldg 251	\$870	O	35140	Mar-09	May-09	Jun-09	Aug-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
2165	Fort Myer	VA	Replace central steam heat with individual boilers--multiple bldgs	\$2,340	E	35963	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2166	Fort Myer	VA	Replace Failing HVAC Equipment bldg 313 directorate of logistics maintenance facility	\$1,072	E	38723	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2167	Fort Lewis	WA	Repair Small Arms Range #111	\$500	O	39502	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2168	Fort Lewis	WA	Repair Small Arms Range #112	\$500	O	39503	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2169	Fort Lewis	WA	Repair Small Arms Range #113	\$500	O	39504	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2170	Fort Lewis	WA	Major Range Road Repairs	\$2,226	P	33406	Jul-09	Aug-09	Oct-09	Dec-09	Apr-11
2171	Fort Lewis	WA	Repair Heat Distribution Piping 3100 Block	\$5,285	E	34148	Jul-09	Sep-09	Nov-09	Jan-10	May-11
2172	Fort Lewis	WA	Repair Heat Distribution Piping 3200 Block	\$5,285	E	34149	Jul-09	Sep-09	Nov-09	Jan-10	May-11
2173	Fort Lewis	WA	Repair/replace Transformers and Vaults, Bldg 3746	\$2,000	U	34165	Jul-09	Aug-09	Oct-09	Dec-09	Apr-11
2174	Fort Lewis	WA	Repair/Upgrade Fire Suppression Systems Warehouse 9640	\$3,500	O	38686	May-09	Jun-09	Aug-09	Oct-09	Feb-11
2175	Fort Lewis	WA	Replace Stack On Boiler Plant 3292	\$1,700	U	39270	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
2176	Fort Lewis	WA	Replace Stack On Boiler Plant 9580	\$1,700	U	39271	Feb-09	Apr-09	Jun-09	Aug-09	Dec-10
2177	Yakima Training Center	WA	Repair Yakima Training Barracks B201-B219-Repair Walls, Floors, Ceilings, HVAC Systems	\$1,358	B	31001	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2178	Yakima Training Center	WA	Repair Yakima Barracks B222-B245- Repair Walls, Floors, Ceilings, HVAC Systems	\$1,677	B	31002	Mar-09	May-09	Jun-09	Aug-09	Dec-10
2179	Yakima Training Center	WA	Repair Yakima Barracks B246-B269- Repair Walls, Floors, Ceilings, HVAC Systems	\$1,331	B	31003	Mar-09	May-09	Jun-09	Aug-09	Dec-10
	ARMY RESERVE			\$98,269							
673	Parks RFTA	CA	Barracks HVAC/Power repairs	\$4,790	E	Multiple	May-09	Nov-09	Jan-10	Aug-09	Jan-11
674	Parks RFTA	CA	Whole Facility Repairs Training Barracks BLDG 1152	\$3,295	B	72566	May-09	Nov-09	Jan-10	Nov-09	Apr-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
675	99th RSC	MA	Corporal Gordon M. Craig Army Reserve Center Full Facility Restoration	\$12,200	O	74677	Jan-09	Jun-09	Oct-09	Sep-09	Apr-11
676	Fort Dix/DRFTA	MA	Roof Replacement and Whole Facility Repair, Training Barracks, Building 697	\$3,200	O	DKF33020-8	May-09	Aug-09	Jun-09	Sep-09	Mar-11
677	Fort Dix/DRFTA	MA	Interior Repair and Alteration, Training Barracks, Building 693	\$1,930	O	DKF33000-8	May-09	Aug-09	Nov-09	Sep-09	Mar-11
678	Fort Dix/DRFTA	MA	Interior Repair and Alteration, Training Barracks, Building 695	\$1,930	O	DKF33010-8	May-09	Aug-09	Nov-09	Sep-09	Mar-11
679	Fort Dix/DRFTA	MA	Interior Repair and Alteration, Operation Facility, Building 694	\$1,470	O	DKF33001-8	May-09	Sep-09	Oct-09	Sep-09	Mar-11
680	Fort Dix	NJ	Interior/Exterior Repairs, Museum, Building 6501	\$750	O	E4-00082-8P	Completed	Completed	May-09	Sep-09	Mar-11
681	Fort Buchanan	PR	Repair Substation (Brown Feeder Repairs)	\$8,500	E	74229	Jun-09	Nov-09	Feb-10	Feb-10	May-11
682	Fort Buchanan	PR	Roof and Exterior Repairs, Army Reserve Center (Aguadilla, PR)	\$1,054	O	74649	May-09	Dec-09	Feb-10	Feb-10	May-11
683	Esek Hopkins AFRC	RI	Armed Forces Reserve Center Full Facility Restoration	\$12,000	O	74676	Jul-08	Jun-09	Oct-09	Sep-09	Apr-11
684	Pier 23 US Army Reserve Command, Tacoma	WA	Tacoma Pier Facility Phase 2	\$16,000	O	74634	Oct-08	Apr 2009	Jun-09	Jun-09	Feb-11
685	Fort McCoy	WI	Whole Facility Renovation, Block 1700, Barracks	\$14,114	B	Multiple	Feb-09	Apr-09	Apr-09	Apr-09	Oct-10
686	Fort McCoy	WI	Whole Facility Renovation, 1800 Block-Barracks, Admin	\$5,213	B	Multiple	Feb-09	Apr-09	Apr-09	Apr-09	Oct-10
687	Fort McCoy	WI	Repair/improve Maintenance Facilities, Block 2800	\$1,680	B	Multiple	Feb-09	Jun-09	Sep-09	Sep-09	Mar-11
688	Fort McCoy	WI	Repair/improve Maintenance Facilities, Block 2600	\$1,680	B	Multiple	Feb-09	Jun-09	Sep-09	Sep-09	Mar-11
689	Fort McCoy	WI	Repair/improve Maintenance Facilities Block 2500	\$1,680	B	Multiple	Feb-09	Jun-09	Sep-09	Sep-09	Mar-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
690	Fort McCoy	WI	Repair/improve Maintenance Facilities Block 2400	\$1,680	B	Multiple	Feb-09	Jun-09	Sep-09	Sep-09	Mar-11
691	Fort McCoy	WI	Repair Asphalt Roads	\$1,583	P	Multiple	Feb-09	Jun-09	Sep-09	Sep-09	Mar-11
692	Fort McCoy	WI	Whole Facility Renovation, 1600 Block-Barracks	\$1,400	B	Multiple	Feb-09	Jun-09	Sep-09	Sep-09	Mar-11
693	Fort McCoy	WI	Repair/improve Maintenance Facilities, Block 2700	\$1,120	B	Multiple	Feb-09	Jun-09	Sep-09	Sep-09	Mar-11
694	Fort McCoy	WI	Replace Water Main	\$1,000	E	Multiple	Feb-09	Jun-09	Sep-09	Sep-09	Feb-11
	ARMY NATIONAL GUARD			\$266,304							
695	Bethel AAOF	AK	Beth AAOF Insulate North Wall	\$150	E	02A6508030	May-09	Jun-09	May-09	Apr-09	Aug-09
696	NG Bryant Airfield	AK	Install Solar Heat for HVAC System	\$320	E	02A7009014	May-09	Jun-09	May-09	Apr-09	Aug-09
697	NG Fairbanks Arm OMS	AK	Repair Roof Old Section	\$320	R	02B0507350	May-09	Jun-09	May-09	Mar-09	Jul-09
698	NG Fairbanks Arm OMS	AK	Stim-Energy Roof Replacement	\$250	R	02B0508060	May-09	Jun-09	May-09	Mar-09	Jul-09
699	NG Fairbanks Arm OMS	AK	Solar Electrical System	\$166	E	02B0509012	May-09	Jun-09	May-09	Apr-09	Jul-09
700	NG Kenai Armory	AK	Energy Roof Replacement	\$500	R	02B600737	May-09	Jun-09	May-09	Mar-09	Jul-09
701	NG Kotzebue Arm OMS	AK	Energy Replace Roof	\$500	R	02C010602	May-09	Jun-09	May-09	Mar-09	Jul-09
702	NG Nome AAOF	AK	Install Solar Heat Wall	\$200	E	02C5009013	May-09	Jun-09	May-09	May-09	Aug-09
703	NG Nome AAOF	AK	Install Energy Efficient Lighting	\$150	E	02C5009016	May-09	Jun-09	May-09	Apr-09	Jul-09
704	NG Nome Arm OMS	AK	Install Energy Efficient Lighting	\$90	E	02C5509015	May-09	Jun-09	May-09	Apr-09	Jul-09
705	NG Nome Arm OMS	AK	Install Energy Efficient Lighting	\$50	E	02C5509017	May-09	Jun-09	May-09	Apr-09	Jul-09
706	Fort McClellan ARNG Training Center	AL	Bring all of Building 1022 (Barracks) up to Current Repair Standards	\$1,512	B	0108057	Mar-09	Jun-09	Aug-09	Sep-09	Jun-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
707	Fort McClellan ARNG Training Center	AL	Bring all of Building 1216 (Barracks) up to Current Repair Standards	\$438	B	0105046	Jan-09	Mar-09	May-09	Jun-09	Mar-10
708	Fort McClellan ARNG Training Center	AL	Bring all of Building 1222 (Bn Hq) up to Current Repair Standards	\$309	B	0105052	Jan-09	Mar-09	May-09	Jun-09	Mar-10
709	John H Forney RC Jacksonville	AL	Bring Jacksonville Readiness Center Up to Current Energy Standards	\$87	E	0109037	Mar-09	Jun-09	Aug-09	Sep-09	Jun-10
710	Julis W Hicks RC Enterprise	AL	Bring Enterprise Readiness Center Up to Current Energy Standards	\$79	E	0109041	Mar-09	Jun-09	Aug-09	Sep-09	Jun-10
711	Quarles Flowers AFRC Decatur	AL	Bring Decatur AFRC Interior Building Spaces Up to Current Building Standards	\$84	E	0109001	Mar-09	Jun-09	Aug-09	Sep-09	Jun-10
712	Quarles Flowers AFRC Decatur	AL	Bring Decatur AFRC Up to Current Energy Standards	\$60	E	0109035	Mar-09	Jun-09	Aug-09	Sep-09	Jun-10
713	Army National Guard Aviation Support Facility 3 Bates Field Mobile	AL	Seal Concrete Pavement	\$385	P	0105032	Mar-09	Jun-09	Aug-09	Sep-09	Jun-10
714	Army National Guard Aviation Support Facility 02 Birmingham	AL	Center Renovation	\$500	E	0109013	Mar-09	Jun-09	Aug-09	Sep-09	Jun-10
715	Birmingham AFRC	AL	Oxmoor Rd Energy Conservation	\$292	E	0109032	Mar-09	Jun-09	Aug-09	Sep-09	Jun-10
716	Charles A Rollo RC Auburn	AL	Upgrade Building Systems	\$76	E	0109040	Mar-09	Jun-09	Aug-09	Sep-09	Jun-10
717	Fort McClellan ARNG Training Center	AL	Roof Replacement - Sotd Building	\$260	R	0109005	Jan-09	Mar-09	May-09	Jun-09	Mar-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
718	Fort McClellan ARNG Training Center	AL	Building 2281-HVAC Upgrades	\$222	E	0109003	Jan-09	Mar-09	May-09	Jun-09	Mar-10
719	Fort McClellan ARNG Training Center	AL	Building 1060-HVAC Upgrades	\$185	E	0109004	Jan-09	Mar-09	May-09	Jun-09	Mar-10
720	Fort McClellan ARNG Training Center	AL	Building 2290-Replace HVAC Chiller	\$134	E	0109002	Jan-09	Mar-09	May-09	Jun-09	Mar-10
721	Fort McClellan ARNG Training Center	AL	Bld 2281 Upgrade Building Systems	\$66	E	0104012	Apr-09	Jun-09	Jul-09	Aug-09	May-10
722	Fort McClellan ARNG Training Center	AL	Bld 2299 Upgrade Building Systems	\$55	E	0104019	Apr-09	Jun-09	Jul-09	Aug-09	May-10
723	Fort McClellan ARNG Training Center	AL	Bld 1333 Upgrade Building Energy Mgmt System	\$39	E	0104095	Apr-09	Jun-09	Jul-09	Aug-09	May-10
724	Fort McClellan ARNG Training Center	AL	Bld 2221 Upgrade Building Systems	\$35	E	0104093	Apr-09	Jun-09	Jul-09	Aug-09	May-10
725	Fort McClellan ARNG Training Center	AL	Bld 1060 Upgrade Building Systems	\$34	E	0104002	Apr-09	Jun-09	Jul-09	Aug-09	May-10
726	Fort McClellan ARNG Training Center	AL	Bld 2220 Upgrade Building Systems	\$34	E	0104092	Apr-09	Jun-09	Jul-09	Aug-09	May-10
727	Fort McClellan ARNG Training Center	AL	Building 2 Paint	\$30	Q	0108060	Apr-09	Jun-09	Jul-09	Aug-09	May-10
728	Fort McClellan ARNG Training Center	AL	Building 8425 Upgrade Building Systems	\$29	E	0109044	Apr-09	Jun-09	Jul-09	Aug-09	May-10
729	Fort McClellan ARNG Training Center	AL	Building 8439 Install HVAC	\$28	E	0107070	Apr-09	Jun-09	Jul-09	Aug-09	May-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
730	Fort McClellan ARNG Training Center	AL	Bld 2293 Upgrade Building Systems	\$27	E	0104096	Apr-09	Jun-09	Jul-09	Aug-09	May-10
731	Fort McClellan ARNG Training Center	AL	Bld 1001 Upgrade Building Systems	\$27	E	0104997	Apr-09	Jun-09	Jul-09	Aug-09	May-10
732	Fort McClellan ARNG Training Center	AL	Energy Conserv-B1077	\$27	E	0109043	May-09	Jul-09	Aug-09	Sep-09	Jun-10
733	Fort McClellan ARNG Training Center	AL	Bld 2276 Upgrade Building Systems	\$20	E	0104098	Mar-09	May-09	Jun-09	Jul-09	Apr-10
734	Fort McClellan ARNG Training Center	AL	Bld 2275 Upgrade Building Systems	\$18	E	0104097	Mar-09	May-09	Jun-09	Jul-09	Apr-10
735	Fort McClellan ARNG Training Center	AL	Bld 2277 Upgrade Building Systems	\$16	E	0104099	Mar-09	May-09	Jun-09	Jul-09	Apr-10
736	Fort McClellan ARNG Training Center	AL	Building 8426 Upgrade Building Systems	\$9	E	0109045	Mar-09	May-09	Jun-09	Jul-09	Apr-10
737	Fort McClellan ARNG Training Center	AL	Building 2262 Upgrade Building Systems	\$8	E	0109014	Mar-09	May-09	Jun-09	Jul-09	Apr-10
738	Fort McClellan ARNG Training Center	AL	Building 1220 Upgrade Building Systems	\$8	E	0109042	Mar-09	May-09	Jun-09	Jul-09	Apr-10
739	Fort McClellan ARNG Training Center	AL	Building 1062 Upgrade Building Systems	\$5	E	0109016	Mar-09	May-09	Jun-09	Jul-09	Apr-10
740	Fort McClellan ARNG Training Center	AL	Water Line Installation	\$4	E	0109006	Mar-09	May-09	Jun-09	Jun-09	Feb-10
741	Frank F Horton RC Andalusia	AL	Field Maint Shop #8 Upgrade Building Systems	\$11	E	0109027	Mar-09	May-09	Jun-09	Jul-09	Aug-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
742	Montgomery JFHQ AFRC/Combined Support Maintenance Shop 01	AL	Replace Comm Fiber/Copper Cable	\$750	U	0108049	Mar-09	May-09	Jun-09	Jul-09	Apr-10
743	OMS 11 Birmingham	AL	Field Maint Shop #9 Upgrade Building Systems	\$63	E	0109036	Mar-09	May-09	Jun-09	Jul-09	Apr-10
744	OMS 11 Birmingham	AL	Field Maint Shop #6 Upgrade Building Systems	\$21	E	0109030	Mar-09	May-09	Jun-09	Jul-09	Apr-10
745	OMS 11 Birmingham	AL	Field Maint Shop #18 Upgrade Building Systems	\$21	E	0109031	Mar-09	May-09	Jun-09	Jul-09	Apr-10
746	OMS 11 Birmingham	AL	Field Maint Shop #22 Upgrade Building Systems	\$11	E	0109029	Mar-09	May-09	Jun-09	Jul-09	Apr-10
747	R W Shepherd RC Hope Hull	AL	Seal Concrete Pavement	\$437	P	0105031	May-09	Jul-09	Aug-09	Sep-09	Jun-10
748	R W Shepherd RC Hope Hull	AL	Hope Hull Upgrade Building Systems	\$141	E	0109025	May-09	Jul-09	Aug-09	Sep-09	Jun-10
749	Taylor Hardin RC Montgomery	AL	Ft. Taylor-Hardin Upgrade Building System	\$93	E	0109034	May-09	Jul-09	Aug-09	Sep-09	Jun-10
750	Wendell K Taylor RC Brundidge	AL	Field Maint Shop #14 Upgrade Building Systems	\$18	E	0109028	Feb-09	Apr-09	May-09	Jun-09	Mar-10
751	Wendell K Taylor RC Brundidge	AL	Field Maint Shop #16 Upgrade Building Systems	\$17	E	0109026	Feb-09	Apr-09	May-09	Jun-09	Mar-10
752	Camp Joseph T Robinson	AR	Bring PEC Multi-Use Facility Up to Current Building Standards	\$1,549	E	05080030	May-09	Jul-09	Aug-09	Aug-09	Feb-10
753	Camp Joseph T Robinson	AR	Bring Independence Hall Up to Current Energy Standards	\$150	E	05050142	May-09	Jun-09	Jul-09	Jul-09	Sep-09
754	Camp Joseph T Robinson	AR	Cr1404 Energy Mgmt Control System	\$40	E	05050110	May-09	May-09	May-09	Jun-09	Sep-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
755	Camp Joseph T Robinson	AR	PEC Truman Hall Window Repl	\$26	E	05060006	May-09	Jun-09	Jun-09	Jun-09	Jul-09
756	Camp Joseph T Robinson	AR	Cr03400 Energy Mgmt Control System	\$22	E	05050112	May-09	May-09	May-09	Jun-09	Sep-09
757	Camp Joseph T Robinson	AR	Cr06200 Energy Mgmt Control System	\$13	E	05050124	May-09	May-09	May-09	Jun-09	Sep-09
758	Camp Joseph T Robinson	AR	Cr07300 Energy Mgmt Control System	\$12	E	05050129	May-09	May-09	May-09	Jun-09	Sep-09
759	Camp Joseph T Robinson	AR	Cr06404 Energy Mgmt Control System	\$10	E	05050118	May-09	May-09	May-09	Jun-09	Sep-09
760	Camp Joseph T Robinson	AR	Cr05130 Energy Mgmt Control System	\$10	E	05050120	May-09	May-09	May-09	Jun-09	Sep-09
761	Camp Joseph T Robinson	AR	Cr06400 Energy Mgmt Control System	\$10	E	05050126	May-09	May-09	May-09	Jun-09	Sep-09
762	Camp Joseph T Robinson	AR	Cr17300 Energy Mgmt Control System	\$10	E	05050130	May-09	May-09	May-09	Jun-09	Sep-09
763	Camp Joseph T Robinson	AR	Cr17301 Energy Mgmt Control System	\$10	E	05050131	May-09	May-09	May-09	Jun-09	Sep-09
764	Camp Joseph T Robinson	AR	Cr04403 Energy Mgmt Control System	\$7	E	05050117	May-09	May-09	May-09	Jun-09	Sep-09
765	Camp Joseph T Robinson	AR	Cr02600 Energy Mgmt Control System	\$7	E	05050119	May-09	May-09	May-09	Jun-09	Sep-09
766	Camp Joseph T Robinson	AR	Cr07202 Energy Mgmt Control System	\$7	E	05050128	May-09	May-09	May-09	Jun-09	Sep-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
767	Camp Joseph T Robinson	AR	Cr0358 Energy Mgmt Control System	\$6	E	05050109	May-09	May-09	May-09	Jun-09	Sep-09
768	Camp Joseph T Robinson	AR	Cr06500 Energy Mgmt Control System	\$6	E	05050127	May-09	May-09	May-09	Jun-09	Sep-09
769	Camp Joseph T Robinson	AR	Cr06203 Energy Mgmt Control System	\$4	E	05050125	May-09	May-09	May-09	Jun-09	Sep-09
770	Fort Chaffee MTC	AR	Barracks Renovation Lighting HVAC	\$1,512	E	05090011	May-09	Jun-09	Jul-09	Aug-09	Nov-09
771	Fort Chaffee MTC	AR	Barracks Renovation Lighting HVAC	\$1,512	E	05090012	May-09	Jun-09	Jul-09	Aug-09	Nov-09
772	Fort Chaffee MTC	AR	Barracks Renovation Lighting HVAC	\$1,512	E	05090013	May-09	Jun-09	Jul-09	Aug-09	Dec-09
773	Fort Chaffee MTC	AR	Barracks Renovation Lighting HVAC	\$1,512	E	05090014	May-09	Jun-09	Jul-09	Aug-09	Dec-09
774	Fort Chaffee MTC	AR	Barracks Renovation Lighting HVAC	\$1,512	E	05090015	May-09	Jun-09	Jul-09	Aug-09	Jan-10
775	Fort Chaffee MTC	AR	Barracks Renovation Lighting HVAC	\$1,512	E	05090016	May-09	Jun-09	Jul-09	Aug-09	Jan-10
776	Fort Chaffee MTC	AR	Barracks Renovation Lighting HVAC	\$621	E	05090003	May-09	Jun-09	Jul-09	Aug-09	Nov-09
777	Fort Chaffee MTC	AR	Lighting Replacement	\$542	E	05090007	May-09	May-09	May-09	May-09	Sep-09
778	Fort Chaffee MTC	AR	Barracks Insulation/Fan	\$159	E	05090006	May-09	Jun-09	Jul-09	Aug-09	Nov-09
779	Fort Chaffee MTC	AR	Replace Water Heaters	\$148	E	05090004	May-09	Apr-09	May-09	May-09	Jul-09
780	Fort Chaffee MTC	AR	Energy Mgmt Control System Installation	\$140	E	05090008	May-09	Jun-09	Jun-09	Jun-09	Sep-09
781	Fort Chaffee MTC	AR	Bldg 1589 Energy Mgmt Control System/ HVAC/ T-8 Lights	\$63	E	05050099	May-09	Jun-09	Jun-09	Aug-09	Oct-09
782	Fort Chaffee MTC	AR	Utility Metering	\$30	E	05090009	Jun-09	Jul-09	Aug-09	Aug-09	Oct-09
783	Fort Chaffee MTC	AR	Bldg 1390 Energy Mgmt Control System/ HVAC/ T-8 Lights	\$22	E	05050097	Jun-09	Jul-09	Aug-09	Aug-09	Sep-09
784	Fort Chaffee MTC	AR	Bldg 1389 Energy Mgmt Control System/ HVAC/ T-8 Lights	\$13	E	05050098	May-09	May-09	Jun-09	Jul-09	Sep-09
785	Fort Chaffee MTC	AR	Bldg 1584 Energy Mgmt Control System	\$10	E	05050116	May-09	Jun-09	Jun-09	Jul-09	Sep-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
786	Fort Chaffee MTC	AR	Bldg 1756 HVAC/T8 Lights Install	\$8	E	05050103	May-09	May-09	Jun-09	Aug-09	Oct-09
787	Fort Chaffee MTC	AR	Bldg 7047 Energy Mgmt Control System	\$8	E	05050106	May-09	Jun-09	Jun-09	Jul-09	Aug-09
788	Fort Chaffee MTC	AR	Bldg 1313 EMCS/Replace Lights	\$7	E	05050091	May-09	May-09	Jun-09	Jun-09	Jul-09
789	Fort Chaffee MTC	AR	Bldg 7046 Energy Mgmt Control System Installation	\$7	E	05050105	May-09	Jun-09	Jun-09	Jul-09	Aug-09
790	Fort Chaffee MTC	AR	Bldg 7104 Energy Mgmt Control System	\$3	E	05050107	May-09	Jun-09	Jun-09	Jul-09	Aug-09
791	Hazen	AR	Hazen Armory Recommissioning	\$39	E	05050138	May-09	May-09	May-09	Jun-09	Aug-09
792	Warren Armory and FMS05	AR	Retro-Commissioning	\$39	E	05050139	May-09	May-09	May-09	Jun-09	Aug-09
793	Camp Navajo	AZ	Bring Building 1, Installation Hq, Up to Current Energy Standards	\$2,847	E	04CN005	Jun-09	Aug 2009	Sep-09	Sep-09	Aug-10
794	Camp Navajo	AZ	Upgrade HVAC	\$71	E	040329	N/A	N/A	Jul-09	Jul-09	Oct-09
795	Papago Military Reservation	AZ	Install BACNET System	\$29	E	040327	N/A	N/A	Jul-09	Jul-09	Oct-09
796	Papago Military Reservation	AZ	Health Clinic	\$6	E	040328	N/A	N/A	Jul-09	Jul-09	Oct-09
797	Papago Military Reservation	AZ	Install High Efficiency Water Heater	\$5	E	04686AZEP28	N/A	N/A	Jul-09	Jul-09	Oct-09
798	Papago Park Military Reservation Combined Support Maintenance Shop	AZ	Install Solar Array	\$90	E	04686AZEP33	N/A	N/A	Jul-09	Jul-09	Oct-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
799	Papago Park Military Reservation Combined Support Maintenance Shop	AZ	Install Lighting	\$6	E	040331	N/A	N/A	Jul-09	Jul-09	Oct-09
800	Roosevelt Armory	AZ	Roosevelt Energy Audit	\$27	E	040332	N/A	N/A	Jul-09	Jul-09	Oct-09
801	Silver Bell Army Heliport	AZ	Repair Pump Station	\$250	E	040232	Jun-09	Aug 2009	Sep-09	Sep-09	Dec-09
802	Silver Bell Army Heliport	AZ	Replace Boiler	\$8	E	040326	N/A	N/A	Jul-09	Jul-09	Oct-09
803	Tempe Readiness Center	AZ	Install BACNET System	\$36	E	040333	N/A	N/A	Jul-09	Jul-09	Oct-09
804	Inglewood FMS	CA	HVAC/Elec Upgrade/Window Replacement & Latrines	\$714	E	06E9004	May-09	Jun-09	Jun-09	Aug-09	Jan-09
805	Long Beach Combined Support Maintenance Shop	CA	Roof/HVAC Replacment Buildings - F,D,B,C	\$1,200	E	06E9024	May-09	JUL-09	Sep-09	Nov-09	Apr-10
806	MTC-H Camp Roberts	CA	Window Replacement 4000 Area	\$1,930	E	06R9035	Jun-09	Aug-09	Jun-09	Aug-09	Apr-09
807	MTC-H Camp Roberts	CA	Window Replacement 5000 Area	\$1,930	E	06R9036	Jun-09	Aug-09	Jun-09	Aug-09	Apr-09
808	MTC-H Camp Roberts	CA	Sub Panel Replacements for WWII Barracks	\$1,552	B	06R9024	Jun-09	Aug-09	Jun-09	Aug-09	Apr-09
809	MTC-H Camp Roberts	CA	Upgrade Building Energy Management System Building 25026	\$1,525	E	06R8007	Jun-09	Aug-09	Jun-09	Aug-09	Dec-09
810	MTC-H Camp Roberts	CA	Replace Water Mian From Well C4A to C5A	\$1,328	E	06R9022	Jun-09	Aug-09	Sep-09	Dec-09	May-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
811	MTC-H Camp Roberts	CA	Upgrade Building Systems Building 25021	\$1,112	E	06R8006	Jun-09	Aug-09	Jun-09	Aug-09	Oct-09
812	MTC-H Camp Roberts	CA	Gas Line Replacement	\$929	E	06R9040	Jun-09	Aug-09	Jun-09	Aug-09	May-09
813	MTC-H Camp Roberts	CA	Water Well	\$710	E	06R9021	Jun-09	Aug-09	Sep-09	Dec-09	Feb-09
814	MTC-H Camp Roberts	CA	Repair Waterline From S-1 to 5000 Area	\$661	E	06R9029	Complete	Complete	Jun-09	Aug-09	Feb-09
815	MTC-H Camp Roberts	CA	Upgrade Building Systems Building 25011	\$547	E	06R8005	Jun-09	Aug-09	Jun-09	Aug-09	Feb-09
816	MTC-H Camp Roberts	CA	Building 6023 (Victory Theater) Siding	\$305	E	06R9008	Jun-09	AUG 09	Jun-09	Aug-09	Oct-09
817	MTC-H Camp Roberts	CA	Upgrade Building Systems Building 6023	\$284	E	06R9037	Jun-09	AUG 09	Jun-09	Aug-09	Oct-09
818	MTC-H Camp Roberts	CA	Tank N-1 Erosion Repair	\$263	U	06R9030	Complete	Complete	Jun-09	Aug-09	Feb-09
819	MTC-H Camp Roberts	CA	Tank S-1 Erosion Repair	\$106	U	06R9031	Complete	Complete	Jun-09	Aug-09	Feb-09
820	Salinas Field Maint Shop	CA	Renovation (Roof, HVAC, Int & Ext Paint, Breakroom)	\$1,500	E	06E9025	May-09	Jul-09	Jul-09	Oct-09	Feb-09
821	Santa Ana FMS	CA	Renovation (Roof, HVAC, Int & Ext Paint, Breakroom)	\$1,500	E	06E9026	May-09	Jul-09	Aug-09	Oct-09	Feb-09
822	TS AFRC Los Alamitos	CA	Upgrade Building Systems Hangar Roof	\$7,121	E	06L9002	JAN 09	PH1 May 09 PH 2 Jul 09	Jul-09	Sep-09	Sep-09
823	Aurora	CO	Bring Readiness Center Up to Current Energy Standards	\$75	E	080212	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
824	Aurora / BAFB	CO	Bring Readiness Center Up to Current Energy Standards	\$75	E	080212	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
825	Aurora / BAFB	CO	Bring Readiness Center Up to Current Energy Standards	\$75	E	080212	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
826	Longmont	CO	Bring Readiness Center/CSMS Up to Current Energy Standards	\$150	E	080212	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
827	Denver	CO	Bring Readiness Center Up to Current Energy Standards	\$75	E	080212	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
828	Fort Carson	CO	Bring Readiness Center Up to Current Energy Standards	\$150	E	080212	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
829	Golden	CO	Bring Readiness Center Up to Current Energy Standards	\$75	E	080212	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
830	Golden	CO	Bring Readiness Center Up to Current Energy Standards	\$25	E	080212	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
831	Grand Junction	CO	Bring Readiness Center Up to Current Energy Standards	\$25	E	080212	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
832	Gypsum	CO	Bring Readiness Center Up to Current Energy Standards	\$100	E	080212	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
833	Rocky Ford	CO	Bring Readiness Center Up to Current Energy Standards	\$50	E	080212	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
834	Sterling	CO	Bring Readiness Center Up to Current Energy Standards	\$50	E	080212	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
835	Watkins	CO	Bring Readiness Center Up to Current Energy Standards	\$75	E	080212	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
836	Aurora	CO	Statewide Install Meter Equip	\$14	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
837	Aurora	CO	Statewide Install Meter Equip	\$14	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
838	Aurora / BAFB	CO	Statewide Install Meter Equip	\$58	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
839	Aurora / BAFB	CO	Statewide Install Meter Equip	\$14	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
840	Aurora / BAFB	CO	Statewide Install Meter Equip	\$14	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
841	Aurora / BAFB	CO	Statewide Install Meter Equip	\$14	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
842	Aurora / BAFB	CO	Statewide Install Meter Equip	\$14	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
843	Aurora / BAFB	CO	Statewide Install Meter Equip	\$14	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
844	Buckley AFB (Enclave)	CO	Boiler Replace Building 1500	\$495	E	08990035	Jun-05	Jun-09	Jul-09	Jul-09	Dec-09
845	Canon City	CO	Statewide Install Meter Equip	\$14	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
846	Centennial	CO	Joc Heat Pump System	\$65	E	080208	Jun-09	Aug-09	Sep-09	Oct-09	Dec-09
847	Centennial	CO	Statewide Install Meter Equip	\$29	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
848	Centennial	CO	Statewide Install Meter Equip	\$14	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
849	Centennial	CO	Statewide Install Meter Equip	\$14	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
850	Co. Springs	CO	Statewide Install Meter Equip	\$14	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
851	Del Camino	CO	Statewide Install Meter Equip	\$58	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
852	Denver	CO	Statewide Install Meter Equip	\$23	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
853	Denver	CO	Statewide Install Meter Equip	\$14	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
854	Field Maint Shop 3 Grand Junction	CO	Install Photo Voltaic on FMS	\$750	E	080211	Jul-09	Sep-09	Jul-09	Sep-09	Sep-10
855	Fort Collins	CO	Window Replacement	\$200	E	080207	May-09	Jul-09	Sep-09	Sep-09	Dec-09
856	Fort Carson	CO	Statewide Install Meter Equip	\$58	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
857	Fort Carson	CO	Statewide Install Meter Equip	\$17	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
858	Fort Carson	CO	Statewide Install Meter Equip	\$17	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
859	Fort Collins	CO	Statewide Install Meter Equip	\$14	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
860	Golden	CO	Statewide Install Meter Equip	\$14	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
861	Golden	CO	Statewide Install Meter Equip	\$14	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
862	Grand Junction	CO	Statewide Install Meter Equip	\$17	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
863	Gypsum	CO	Statewide Install Meter Equip	\$17	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
864	La Junta	CO	Statewide Install Meter Equip	\$14	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
865	Pueblo	CO	Statewide Install Meter Equip	\$23	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
866	Rocky Ford	CO	Statewide Install Meter Equip	\$14	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
867	Sterling	CO	Statewide Install Meter Equip	\$14	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
868	Sterling	CO	Statewide Install Meter Equip	\$14	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
869	Watkins	CO	Statewide Install Meter Equip	\$12	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
870	Watkins	CO	Statewide Install Meter Equip	\$12	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
871	Watkins	CO	Statewide Install Meter Equip	\$12	E	080209	Jun-09	Sep-09	Sep-09	Oct-09	Sep-10
872	AVCRAD Groton	CT	Replace Two Unit Heaters	\$6	E	09A4508004	May-09	Jun-09	Jul-09	Jul-09	Sep-09
873	Camp Hartell	CT	Nedtc Utilities Project	\$750	U	09B7509001	Apr-09	Oct-09	Dec-09	Feb-10	Sep-10
874	Camp Rell	CT	Install Metal Roof, 800 Series	\$605	R	09B0009001	Mar-09	Jun-09	Sep-09	Sep-09	Jul-10
875	Enfield Armory	CT	Install Energy Management System	\$38	E	09A4009001	Apr-09	Jun-09	Sep-09	Oct-09	Sep-10
876	Hartford Armory OMS 8a	CT	Install Energy Management System	\$981	E	09A5009001	Apr-09	Jun-09	Sep-09	Oct-09	Sep-10
877	New Haven AFRC	CT	Install Energy Management System	\$82	E	0932709001	Apr-09	Jun-09	Sep-09	Oct-09	Sep-10
878	Norwalk Armory	CT	Install Energy Management System	\$55	E	09B0509001	Apr-09	Jun-09	Sep-09	Oct-09	Sep-10
879	Rockville Armory	CT	Install Energy Management System	\$38	E	09B2509001	Apr-09	Jun-09	Sep-09	Oct-09	Sep-10
880	Stratford Armory OMS 9	CT	Install Energy Management System	\$55	E	09B3509002	Apr-09	Jun-09	Sep-09	Oct-09	Sep-10
881	Waterbury Armory	CT	Install Energy Management System	\$218	E	09B5009001	Apr-09	Jun-09	Sep-09	Oct-09	Sep-10
882	D.C. Armory	DC	Armory Roof Repair	\$1,700	R	1108007			May-09	Jun-09	9/31/2009

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
883	D.C. Armory	DC	replace Basement Lighting	\$720	E	1108009			May-09	Jun-09	Aug-08
884	Dagsboro	DE	Install Geothermal System at Readiness Center	\$564	E	10090039	Apr-09	Jun-09	Jul-09	Jul-09	Feb-10
885	River Road Training Site	DE	Upgrade HVAC at USPFO	\$619	E	10090023	Apr-09	May-09	Jun-09	Jun-09	Jan-10
886	1401 Armory	DE	1401 Windows Replacement	\$44	E	10090013	Apr-09	Jun-09	Jul-09	Aug-09	Dec-09
887	TS BBTS	DE	Bbts Electrical Upgrade Option	\$406	E	10090051	N/A	N/A	Apr-09	Apr-09	Aug-09
888	William Nelson Readiness Center	DE	Middletown Window Replacements	\$6	E	10090038	Apr-09	Jun-09	Jul-09	Aug-09	Dec-09
889	Wilmington	DE	JFHQ Windows replacement	\$327	E	10090005	Apr-09	Jun-09	Jul-09	Aug-09	Dec-09
890	Haines City Readiness Center	FL	Repair Entire Field Maint Shop to Current Building Standards	\$750	Q	12207050	N/A	N/A	Jun-09	Jun-09	Jan. 10
891	MTC Camp Blanding	FL	Bring Entire USPFO Warehouse to Current Building Standards	\$550	E	12209007	N/A	N/A	Jun-09	Jun-09	Feb. 10
892	MTC Camp Blanding	FL	Construct Range Targetry Building 4579	\$365	O	12205180	N/A	N/A	Jun-09	Jun-09	Oct-09
893	MTC Camp Blanding	FL	Construct Land Management Complx Ph4	\$365	O	12207058	N/A	N/A	Jun-09	Jun-09	Nov-09
894	MTC Camp Blanding	FL	Bring Entire Troop Medical Clinic Up to Current Building Standards	\$360	Q	12208032	N/A	N/A	Jun-09	Aug. 09	Jan. 10
895	MTC Camp Blanding	FL	Bring Billeting Office Up to Current Building Standards	\$180	O	12207043	N/A	N/A	Jun-09	Jun-09	Jan. 10
896	MTC Camp Blanding	FL	Bring Building 5750 Up to Current Building Standards	\$38	Q	12208027	N/A	N/A	Jun-09	Jun-09	Aug-09
897	Jacksonville Cecil Fld Army National Guard Aviation Support Facility1	FL	Cecil Field Building 858 HVAC Replacement	\$275	E	12207004	N/A	N/A	Jun-09	Jun-09	Jan-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
898	Jacksonville Cecil Fld Army National Guard Aviation Support Facility1	FL	Cecil Field Building 858 Reroof	\$65	R	12209006	N/A	N/A	Jun-09	Jun-09	Aug. 09
899	MTC Camp Blanding	FL	Install HVAC in Area C	\$390	E	12201165	N/A	N/A	Jun-09	Aug. 09	Jan. 10
900	MTC Camp Blanding	FL	Install HVAC in Area "D"	\$390	E	12201164	N/A	N/A	Jun-09	Aug. 09	Jan. 10
901	MTC Camp Blanding	FL	Install HVAC in Area "E"	\$390	E	12201163	N/A	N/A	Jun-09	Aug. 09	Jan. 10
902	MTC Camp Blanding	FL	Const M-P Machine Gun Range	\$350	O	12205183	N/A	N/A	Jun-09	Jun-09	Sep-09
903	Sarasota Readiness Center	FL	Replace Heaters Field Maint Shop 14	\$7	E	12207015	N/A	N/A	Jun-09	Jun-09	Aug-09
904	St Augustine USPFO	FL	Replace Outdoor Lights	\$50	E	12208005	N/A	N/A	Jun-09	Jun-09	Aug-09
905	West Palm Bch/Babcock Center	FL	Replace HVAC	\$18	E	12201157	N/A	N/A	Jun-09	Jun-09	Aug-09
906	Atlanta – Confederate Ave	GA	Bring Field Maint Shop and Army National Guard Aviation Support Facility Up to Current Energy Standards	\$250	E	13080051	N/A	N/A	Jun-09	Jun-09	Aug-09
907	Atlanta – Confederate Ave	GA	Repair Readiness Center Roof	\$250	E	13090027	N/A	N/A	Jun-09	Jun-09	Sep-09
908	Dublin	GA	Bring Readiness Center Up to Current Building Standards	\$750	E	13989031	N/A	N/A	Jul-09	Aug-09	May-10
909	Forsyth	GA	Bring Readiness Center Up to Current Building Standards	\$733	E	13209056	N/A	N/A	Jul-09	Aug-09	May-10
910	Henry D Russell Arm	GA	Bring Readiness Center Up to Current Building Standards	\$706	E	13080050	N/A	N/A	Jul-09	Aug-09	May-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
911	Henry D Russell Arm	GA	Bring Readiness Center Up to Current Building Standards	\$579	E	13207010	N/A	N/A	Jul-09	Aug-09	May-10
912	Hinesville	GA	Bring Readiness Center Up to Current Building Standards	\$452	E	13209042	Dec-08	May-09	Jul-09	Aug-09	May-10
913	Savannah	GA	Bring Readiness Center Up to Current Building Standards	\$750	E	13080019	Feb-07	May-09	Jul-09	Aug-09	May-10
914	Statesboro Armory	GA	Bring Readiness Center Up to Current Building Standards	\$800	E	13260080	Mar-07	May-09	Jul-09	Aug-09	May-10
915	Thomasville	GA	Bring Readiness Center Up to Current Building Standards	\$537	E	13209058	N/A	N/A	Jul-09	Aug-09	May-10
916	Albany	GA	Backflow Prevention Install	\$20	E	13207022	N/A	N/A	May-09	May-09	Jul-09
917	Atlanta – Confederate Ave	GA	HVAC Life Cycle Replacement	\$40	E	13090032	N/A	N/A	Jun-09	Jun-09	Sep-09
918	Atlanta – Confederate Ave	GA	HVAC Life Cycle Replacement	\$10	E	13090033	N/A	N/A	Jul-09	Jul-09	Sep-09
919	Atlanta – Confederate Ave	GA	HVAC Life Cycle Replacement	\$5	E	13090030	N/A	N/A	Jun-09	Jun-09	Sep-09
920	Atlanta – Confederate Ave	GA	HVAC Life Cycle Replacement	\$3	E	13090031	N/A	N/A	May-09	May-09	Jun-09
921	Augusta	GA	HVAC Life Cycle Replacement	\$5	E	13090019	N/A	N/A	May-09	May-09	Jun-09
922	Calhoun	GA	HVAC Life Cycle Replacement	\$5	E	13090021	N/A	N/A	May-09	May-09	Jun-09
923	Decatur	GA	HVAC Life Cycle Replacement	\$13	E	13090022	N/A	N/A	Jun-09	Jun-09	Sep-09
924	Forsyth	GA	HVAC Life Cycle Replacement	\$20	E	13090026	N/A	N/A	Jul-09	Jul-09	Sep-09
925	Ga Garrison Training Center	GA	Replace HVAC and Ductwork	\$86	E	13090034	N/A	N/A	Jun-09	Jun-09	Sep-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
926	Ga Garrison Training Center	GA	Upgrade Electrical	\$81	E	13090017	N/A	N/A	Jun-09	Jun-09	Sep-09
927	Ga Garrison Training Center	GA	Windows Sills replacement	\$78	E	13090035	N/A	N/A	Jun-09	Jun-09	Sep-09
928	Macon Old RTI Site	GA	Repair Roof	\$5	R	13090028	N/A	N/A	May-09	May-09	Jun-09
929	Macon Old RTI Site	GA	Replace Roof	\$5	R	13090029	N/A	N/A	May-09	May-09	Jun-09
930	Oglethorpe Armory	GA	HVAC Life Cycle Replacement	\$3	E	13090023	N/A	N/A	May-09	May-09	Jun-09
931	Washington	GA	HVAC Life Cycle Replacement	\$5	E	13090024	N/A	N/A	May-09	May-09	Jun-09
932	Winder BRW Airport	GA	HVAC Life Cycle Replacement	\$5	E	13090025	N/A	N/A	May-09	May-09	Jun-09
933	Fort Ruger	HI	Electrical Upgrade	\$250	E	15090002	Sep-09	Mar-10	Jul-10	Sep-10	Jul-11
934	Regional Training Institute	HI	HVAC Auto Controls Pv Sys Inst	\$750	E	15090005	Jan-09	Apr-09	Jul-09	Sep-09	Sep-10
935	Regional Training Institute	HI	Est Building With Photovoltaic Roof	\$750	E	15090003	Jan-09	Jun-09	Sep-09	Nov-09	Nov-10
936	Boone	IA	Relamp Workbay	\$10	E	19080226	Apr-09	May-09	Jul-09	Jul-09	Sep-09
937	Camp Dodge Johnston TS	IA	Replace Roof	\$500	R	19080213	Feb-09	Apr-09	May-09	May-09	Sep-09
938	Camp Dodge Johnston TS	IA	Replace Roof	\$500	R	19080211	Feb-09	Apr-09	May-09	May-09	Sep-09
939	Camp Dodge Johnston TS	IA	Replace Roof	\$350	R	19080212	Feb-09	Apr-09	May-09	May-09	Sep-09
940	Camp Dodge Johnston TS	IA	Replace Roof	\$350	R	19080210	Feb-09	Apr-09	May-09	May-09	Sep-09
941	Camp Dodge Johnston TS	IA	Replace Roof	\$150	R	19080208	Feb-09	Apr-09	May-09	May-09	Sep-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
942	Camp Dodge Johnston TS	IA	Replace Roof	\$150	R	19080209	Feb-09	Apr-09	May-09	May-09	Sep-09
943	Centerville	IA	Relamp Building	\$6	E	19080227	Apr-09	May-09	Jul-09	Jul-09	Sep-09
944	Council Bluffs	IA	Relamp Workbays	\$15	E	19080225	Apr-09	May-09	Jul-09	Jul-09	Sep-09
945	Davenport Army National Guard Aviation Support Facility	IA	Window Repair/Replacement	\$30	E	19080220	Mar-09	May-09	Jun-09	Jun-09	Aug-09
946	Davenport OMS	IA	Relamp Workbays	\$15	E	19080219	Apr-09	May-09	Jul-09	Jul-09	Sep-09
947	Dubuque	IA	Relamp Offices	\$4	E	19080231	Apr-09	May-09	Jul-09	Jul-09	Sep-09
948	Fairfield OMS	IA	Relamp Workbays	\$15	E	19080218	Apr-09	May-09	Jul-09	Jul-09	Sep-09
949	Knoxville	IA	Readiness Center Add/Alt	\$672	O	19080014	Jan-09	May-09	Jun-09	Jun-09	Jun-10
950	Mason City	IA	Relamp Offices	\$5	E	19080232	Apr-09	May-09	Jul-09	Jul-09	Sep-09
951	Oskaloosa	IA	Relamp Offices	\$8	E	19080233	Apr-09	May-09	Jul-09	Jul-09	Sep-09
952	Red Oak	IA	Relamp Workbays	\$12	E	19080221	Apr-09	May-09	Jul-09	Jul-09	Sep-09
953	Sioux City	IA	Relamp Workbays	\$15	E	19080222	Apr-09	May-09	Jul-09	Jul-09	Sep-09
954	Storm Lake	IA	Relamp Workbays	\$8	E	19080223	Apr-09	May-09	Jul-09	Jul-09	Sep-09
955	Waterloo Airport	IA	Relamp Workbays	\$8	E	19080224	Apr-09	May-09	Jul-09	Jul-09	Jun-09
956	Orange Range Training Site, Boise	ID	ASP Exterior Lighting Upgrade Building systems	\$50	E	162009038	Apr-09	Jun-09	Aug-09	Aug-09	Oct-09
957	Caldwell FMS2	ID	Install digital controls	\$40	E	162009003	NA	NA	Jul-09	Jul-09	Oct-09
958	Edgemoade TS Moutain Home	ID	Install digital controls	\$60	E	162009025	NA	NA	Aug-09	Aug-09	Nov-09
959	Gowen Field Boise	ID	Immelman Street Under Ground Power	\$225	E	162009036	Feb-09	Apr-09	May-09	May-09	Aug-09
960	Gowen Field Boise	ID	500 Blk Security Lighting	\$200	E	162009033	Feb-09	May-09	Jul-09	Jul-09	Oct-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
961	Gowen Field Boise	ID	Replace Lighting in RTI Barracks	\$187	E	162009039	May-09	Jul-09	Aug-09	Aug-09	Nov-09
962	Gowen Field Boise	ID	Building 1502 Digital Controls	\$130	E	162009018	NA	NA	Jun-09	Jun-09	Sep-09
963	Gowen Field Boise	ID	Building 555 DDC Controls	\$50	E	162009028	NA	NA	Aug-09	Aug-09	Oct-09
964	Idaho Falls Armory Field Maint Shop 6	ID	Install digital controls	\$70	E	162009002	NA	NA	May-09	May-09	Aug-09
965	Jerome Armory	ID	Install digital controls	\$45	E	162009019	NA	NA	Aug-09	Aug-09	Nov-09
966	Jerome FMS4	ID	Install digital controls	\$60	E	162009020	NA	NA	Aug-09	Aug-09	Nov-09
967	Mates	ID	Exterior Lighting Upgrade Building Systems	\$50	E	162009037	Apr-09	Aug-09	Sep-09	Sep-09	Dec-09
968	Moscow Armory	ID	Install digital controls	\$38	E	162009024	NA	NA	Jul-09	Jul-09	Oct-09
969	Nampa Armory FMS2	ID	Install digital controls	\$30	E	162009027	NA	NA	Jul-09	Jul-09	Oct-09
970	Orchard Mates	ID	Install digital controls	\$80	E	162009017	NA	NA	Jun-09	Jun-09	Sep-09
971	Orofino Armory	ID	Install digital controls	\$38	E	162009023	NA	NA	Jul-09	Jul-09	Oct-09
972	Payette Armory	ID	Install digital controls	\$30	E	162009026	NA	NA	Jul-09	Jul-09	Oct-09
973	Rexburg Armory	ID	Install digital controls	\$45	E	162009021	NA	NA	Aug-09	Aug-09	Nov-09
974	Rigby Armory	ID	Install digital controls	\$45	E	162009022	NA	NA	Aug-09	Aug-09	Nov-09
975	Chicago (Northwest RC)	IL	Glass Block Replacement	\$225	E	17080621	Oct-08	Jul-09	Apr-10	Apr-10	Jun-10
976	Crestwood Armory Field Maint Shop 02	IL	Repair Vehicle Exhaust	\$50	E	17080630	Apr-09	Aug-09	Sep-09	Sep-09	Nov-09
977	Decatur Readiness Center Field Maint Shop 04	IL	Replace Wash Platform/Load Ramp	\$80	E	17080959	Jun-09	Oct-09	Mar-10	Mar-10	Jun-10
978	Elgin Armory	IL	Building Rehab (Energy System)	\$625	E	17080624	Oct-08	May-09	Jul-09	Jul-09	Jul-10
979	Litchfield Armory	IL	Litchfield Structural Repair	\$600	E	17080475	Nov-08	Apr 2009	Jul-09	Jul-09	Nov-09
980	Litchfield Armory	IL	Unit Supply, Locker Rm Add/Alt	\$504	Q	170615A	Jun-09	Dec 2009	Mar-10	Mar-10	Sep-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
981	Litchfield Armory	IL	Upgrade Electrical System	\$250	E	17080310	Jun-09	Dec 2009	Dec-09	Dec-09	Jul-10
982	Peoria Army National Guard Aviation Support Facility # 3	IL	Repair Windows Building 2	\$150	E	17080806	Apr-09	Jul-09	Sep-09	Sep-09	Dec-09
983	Peoria Army National Guard Aviation Support Facility # 3	IL	Replace Exterior Windows RC	\$130	E	17040623	Apr-09	Jul-09	Sep-09	Sep-09	Dec-09
984	Springfield (TS Cp Lincoln)	IL	Replace Light Fixtures USPF0	\$280	E	17090242	Mar-09	Sep-09	Oct-09	Oct-09	Jan-10
985	Sullivan Readiness Center	IL	Upgrade Elec Sys	\$415	E	17080309	Jun-09	Dec 2009	Dec-09	Dec-09	Jul-10
986	West Frankfort Readiness Center	IL	Unit Supply, Locker Rm Add/Alt	\$504	Q	17080224	Jun-09	Dec 2009	Mar-10	Mar-10	Sep-10
987	West Frankfort Readiness Center	IL	Upgrade Electrical System	\$305	E	17080311	Jun-09	Dec 2009	Dec-09	Dec-09	Jul-10
988	Camp Atterbury	IN	RTI Roof Replacement	\$750	R	18090007	Apr2009	May-09	Jun-09	Jul-09	Sep-09
989	Lebanon	IN	Window Replacement	\$425	E	18090027	Apr2009	May-09	Jun-09	Jun-09	Oct-09
990	Seymour	IN	Seymour RC Roof replacement	\$26	R	18090002	Mar-09	Apr2009	May-09	May-09	Jul-09
991	South Bend	IN	Repair HVAC	\$915	E	18090029	Mar-09	May-09	May-09	Jun-09	Aug-09
992	Stout Field Indianapolis	IN	Energy	\$4,860	E	18080152	Mar-09	Jul-09	Aug-09	Aug-09	Mar-10
993	Stout Field Indianapolis	IN	RC Roof Replacements	\$2,343	R	18090026	Jan-09	Apr-09	May-09	May-09	Oct-09
994	Fort Riley	KS	Headquarters Building	\$740	E	20L160	May-09	Jul-09	Jul-09	Jul-09	Mar-10
995	Hays Readiness Center	KS	Field Maint Site #1 Light Upgrade	\$18	E	20L178	Apr-09	Jun-09	Jul-09	Aug-09	Dec-09
996	JFHQ - Kansas	KS	Field Maint Site #9 Light Upgrade	\$28	E	20L177	Apr-09	Jun-09	Jul-09	Aug-09	Dec-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
997	Kansas City Readiness Center	KS	Kansas City Light Upgrade	\$18	E	20A358	Apr-09	Jun-09	Jul-09	Aug-09	Dec-09
998	Manhattan Readiness Center	KS	Assembly Hall Light Upgrade	\$73	E	20A359	Apr-09	Jun-09	Jul-09	Aug-09	Dec-09
999	Salina Ks Training Center	KS	Nickell Hall Energy Study	\$60	E	20T209	Apr-09	Jun-09	Jul-09	Jul-09	Oct-09
1000	Topeka Forbes Field	KS	Army National Guard Aviation Support Facility #1 Upgrade HVAC	\$179	E	20T201	Apr-09	Jun-09	Jul-09	Apr-09	May-09
1001	Topeka Forbes Field	KS	Building 680 Remodel Latrine	\$130	Q	20T207	Apr-09	Jun-09	Jul-09	Aug-09	Jan-10
1002	Topeka Forbes Field	KS	Hangar 680 Flooring Coating	\$100	E	20T205	May-09	Jun-09	Jul-09	Aug-09	Oct-09
1003	Topeka Forbes Field	KS	Hanger 680 Lighting Upgrade	\$84	E	20T202	Apr-09	Jun-09	Jul-09	Aug-09	Dec-09
1004	Topeka Forbes Field	KS	Hangar 681 Lighting Upgrade	\$84	E	20T203	Apr-09	Jun-09	Jul-09	Aug-09	Dec-09
1005	Topeka Forbes Field	KS	Hangar 682 Lighting Upgrade	\$84	E	20T204	Apr-09	Jun-09	Jul-09	Aug-09	Dec-09
1006	Topeka Forbes Field	KS	Hangar 682 Flooring Coating	\$75	E	20T206	May-09	Jun-09	Jul-09	Aug-09	Oct-09
1007	Topeka Forbes Field	KS	Intall HVAC, Office & Latrine	\$44	E	20T208	Apr-09	Jun-09	Jul-09	Aug-09	Jan-10
1008	Disney Training Center	KY	Solar Energy Improvement	\$600	E	21R0198	Apr-09	May-09	Jun-09	Jul-09	Sep-09
1009	Disney Training Center	KY	Energy Upgrade	\$200	E	21R0197	Jun-09	Aug-09	Oct-09	Nov-09	Jan-10
1010	Field Maint Shop 10 Bowling Green	KY	Install Oil Heaters	\$20	E	21R0300A	Jun-09	Aug-09	Oct-09	Nov-09	Dec-09
1011	Field Maint Shop 2 London	KY	Install Oil Heaters	\$20	E	21R0301	Jun-09	Aug-09	Oct-09	Nov-09	Dec-09
1012	Field Maint Shop 3 Lexington	KY	Electrical System and Window Upgrade	\$240	E	21R0302	Feb-09	Aug-09	Jun-09	Jul-09	Nov-09
1013	Field Maint Shop 6 Jackson	KY	HVAC and Window Upgrade	\$200	E	21R0303	May-09	Aug-09	Oct-09	Nov-09	Jan-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1014	Field Maint Shop 8 Louisville	KY	Electrical Upgrade	\$180	E	21R0304	Feb-09	Apr-09	Jun-09	Jul-09	Dec-09
1015	Field Maint Shop 8 Louisville	KY	Install Oil Heaters	\$20	E	21R0305	Jun-09	Aug-09	Oct-09	Nov-09	Oct-09
1016	Statewide	KY	Occupancy Sensors	\$12	E	21R0306	NA	NA	In-House	May-09	May-11
1017	W.H. Ford Regional Training Center	KY	Whfrtc Solar Panels	\$600	E	21R0199	Apr-09	Apr-09	Jun-09	Jul-09	Jan-10
1018	W.H. Ford Regional Training Center	KY	Install digital controls	\$400	E	21R0196	Jun-09	Aug-09	Oct-09	Nov-09	Feb-10
1019	W.H. Ford Regional Training Center	KY	Building 321 Roof Replacement	\$366	R	21R0307	Apr-09	Apr-09	Jun-09	Aug-09	Dec-09
1020	W.H. Ford Regional Training Center	KY	Unit Training Equipment Site Energy Upgrade	\$240	E	21R0195	Aug-09	Oct-09	Dec-09	Jan-10	Apr-10
1021	W.H. Ford Regional Training Center	KY	Building 310 Roof Replacement	\$172	R	21R0308	Apr-09	Apr-09	Jun-09	Jul-09	Dec-09
1022	W.H. Ford Regional Training Center	KY	Building 311 Roof Replacement	\$170	R	21R0309	Apr-09	Apr-09	Jun-09	Aug-09	Dec-09
1023	W.H. Ford Regional Training Center	KY	Building 302 Roof Replacement	\$165	R	21R0310	Apr-09	Apr-09	Jun-09	Jul-09	Dec-09
1024	W.H. Ford Regional Training Center	KY	Building 303 Roof Replacement	\$165	R	21R0311	Apr-09	Apr-09	Jun-09	Jul-09	Dec-09
1025	W.H. Ford Regional Training Center	KY	Building 304 Roof Replacement	\$165	R	21R0312	Apr-09	Apr-09	Jun-09	Sep-09	Dec-09
1026	W.H. Ford Regional Training Center	KY	Building 313 Roof Replacement	\$90	R	21R0313	Apr-09	Apr-09	Jun-09	Sep-09	Dec-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1027	W.H. Ford Regional Training Center	KY	Building 320 Roof Replacement	\$86	R	21R0314	Apr-09	May-09	Jun-09	Sep-09	Dec-09
1028	W.H. Ford Regional Training Center	KY	Upgrade Bulbs and Ballast in T-12 Fixtures to T-8	\$75	E	21R0315	Aug-09	Oct-09	Dec-09	Jan-10	May-10
1029	W.H. Ford Regional Training Center	KY	Building 312 Roof Replacement	\$68	R	21R0316	Apr-09	May-09	Jun-09	Sep-09	Dec-09
1030	W.H. Ford Regional Training Center	KY	Building 305 Roof Replacement	\$50	R	21R0317	Apr-09	May-09	Jun-09	Sep-09	Dec-09
1031	Camp Beauregard	LA	Upgrade Street Lights to Solar	\$660	E	22200901291	Apr-09	May-09	May-09	Jun-09	Oct-09
1032	Camp Beauregard	LA	Dining Facility Building 1007 Energy Sys Replacement	\$625	E	22200402191	May-09	Aug-09	Sep-09	Sep-09	Dec-10
1033	Camp Beauregard	LA	Energy Audit on Admin Buildings	\$7	E	22200901301	May-09	Jun-09	May-09	May-09	May-09
1034	Camp Minden Training Site	LA	Renovate Unit Training Equipment Site-M	\$30	E	22200901095	May-09	May-09	May-09	May-09	Jun-09
1035	Otis AFB	MA	Upgrade HVAC/Lighting, Army National Guard Aviation Support Facility #1	\$715	E	25984139	Mar-09	Jun-09	Aug-09	Aug-09	Feb-10
1036	BG Louis G. Smith	MD	Upgrade Easton Locker HVAC	\$25	E	24,090,004	Apr 2009	May-09	Jul-09	Jul-09	Dec-09
1037	Cong Steny Hoyer Armory	MD	Replace Roof Unit	\$15	E	24,090,008	Apr 2009	May-09	Jul-09	Jul-09	Dec-09
1038	Edgewood Area APG	MD	Install Energy Hangar Doors	\$626	E	24,090,003	NA	NA	NA	Jul-09	Dec-09
1039	Edgewood Area APG	MD	Army National Guard Aviation Support Facility Replace Heat System	\$250	E	24,090,006	Sep-08	Apr 2009	Jun-09	Jul-09	Dec-09
1040	MTA Camp Fretterd	MD	Repair underground Electrical	\$700	E	24,090,009	Oct-09	Apr 2010	Aug-10	Sep-10	Jul-11
1041	MTA Camp Fretterd	MD	Repair Bldg 209 Heating System	\$25	E	24,090,005	Apr 2009	Jun-09	Jul-09	Jul-09	Dec-09
1042	Bangor Training Site	ME	Repair Training Site Water Main	\$115	E	23SR08-419	Jul-08	Apr-09	May-09	Jul-09	Sep-09
1043	Bangor Training Site	ME	Air Field Crack Seal	\$90	P	23TR08-601	Feb-09	Apr-09	May-09	Jul-09	Sep-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1044	Camp Keyes Training Site	ME	Building 37 Boiler/Piping Replacement	\$170	E	23SR09-430	Mar-09	Jun-09	Jul-09	Sep-09	Feb-10
1045	Camp Keyes Training Site	ME	Building 39 Computer Room HVAC	\$145	E	23SR09-401	Dec-08	Apr-09	May-09	Jul-09	Nov-09
1046	Camp Keyes Training Site	ME	Building 14, 35 Heat System Upgrade	\$100	E	23SR09-416	Mar-09	Jun-09	Jun-09	Sep-09	Feb-10
1047	Camp Keyes Training Site	ME	Building 37 Overhead Door Replacement	\$75	E	23SR09-431	Feb-09	Apr-09	May-09	Jul-09	Sep-09
1048	Camp Keyes Training Site	ME	Building 35 Overhead Door Replacement	\$65	E	23SR09-418	Feb-09	Apr-09	May-09	Jul-09	Sep-09
1049	Houlton Armory	ME	Houlton Armory Windows	\$42	E	23SR08-487	Feb-08	Dec-08	Aug-09	Apr-10	Jul-10
1050	Portland Armory, FMS	ME	Field Maint Site 1, Repair Crane, Vehicle Exhaust system	\$244	E	23SC09-315	Jan-09	Jun-09	Jul-09	Sep-09	Mar-10
1051	Portland Armory, FMS	ME	Field Maint Shop 1 High Efficiency Boiler Installation	\$50	E	23SR09-441	Apr-09	Jun-09	Jul-09	Aug-09	Oct-09
1052	Portland Armory, FMS	ME	Field Maint Shop 1 Improved Insulation	\$10	E	23SR09-442	N/A	N/A	N/A	N/A	N/A
1053	CTC Fort Custer Training Center	MI	Utility / Water	\$750	U	26090018	Apr-09	Jun-09	Jul-09	Jul-09	Dec-09
1054	CTC Fort Custer Training Center	MI	Utility / Sewer	\$750	U	26090019	Apr-09	Jun-09	Jul-09	Jul-09	Dec-09
1055	CTC Fort Custer Training Center	MI	Utility / Electrical	\$750	U	26090020	Apr-09	Jun-09	Jul-09	Jul-09	Dec-09
1056	Lansing Joint Headquarters	MI	Reserve Center Improvements	\$750	E	26090022	May-09	Jun-09	Jul-09	Jul-09	Jun-10
1057	Lansing Joint Headquarters	MI	Upgrade State digital controls System	\$696	E	2690030	May-09	Aug-09	Aug-09	Jul-09	Dec-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1058	Lansing USPFO	MI	Replace Windows-Olin South	\$350	E	26090011	May-09	Jun-09	Apr-09	Apr-09	Aug-09
1059	MTC-H Camp Grayling	MI	Utility / Water	\$750	U	26090014	May-09	Jul-09	Sep-09	Sep-09	Dec-09
1060	MTC-H Camp Grayling	MI	Utility / Sewer	\$750	U	26090015	May-09	Jul-09	Sep-09	Sep-09	Dec-09
1061	MTC-H Camp Grayling	MI	Utility / Electrical	\$750	U	26090016	May-09	Jun-09	Aug-09	Aug-09	Sep-09
1062	MTC-H Camp Grayling	MI	Infrastructure Roads	\$750	P	26090017	May-09	Jun-09	Aug-09	Aug-09	Sep-09
1063	Bemidji NG Armory	MN	Install Backup Heat	\$170	E	27126148	Apr 2009	Aug 2009	Sep-09	Sep-09	Aug-10
1064	Brainerd NG Armory	MN	Install Backup Heat	\$170	E	27126158	Apr 2009	Aug 2009	Sep-09	Sep-09	Aug-10
1065	Camp Ripley	MN	Replace Heating System	\$552	E	27126041	Apr 2009	Aug 2009	Sep-09	Sep-09	Aug-10
1066	Camp Ripley	MN	Install Insulation	\$68	E	27126042	Apr 2009	Aug 2009	Sep-09	Sep-09	Aug-10
1067	Camp Ripley	MN	Dehumidify Water Treatment	\$57	E	27126047	Apr 2009	Aug 2009	Sep-09	Sep-09	Aug-10
1068	Camp Ripley	MN	Replace Heaters	\$57	E	27126048	Apr 2009	Aug 2009	Sep-09	Sep-09	Aug-10
1069	Duluth NG Armory	MN	Install Backup Heat	\$170	E	27126150	Apr 2009	Aug 2009	Sep-09	Sep-09	Aug-10
1070	Hibbing NGA and Field Maint Shop 13	MN	Replace Boiler	\$34	E	27126045	Apr 2009	Aug 2009	Sep-09	Sep-09	Aug-10
1071	Inver Grove Hieghts Armory	MN	Install Backup Heat	\$170	E	27126163	Apr 2009	Aug 2009	Sep-09	Sep-09	Aug-10
1072	Jackson NG Armory	MN	Install Backup Heat	\$170	E	27126152	Apr 2009	Aug 2009	Sep-09	Sep-09	Aug-10
1073	Minneapolis	MN	Install Backup Heat	\$170	E	27126159	Apr 2009	Aug 2009	Sep-09	Sep-09	Aug-10
1074	Rosemount NG Armory	MN	Install Backup Heat	\$170	E	27126162	Apr 2009	Aug 2009	Sep-09	Sep-09	Aug-10
1075	St. Peter NG Armory	MN	Install Backup Heat	\$156	E	27126153	Apr 2009	Aug 2009	Sep-09	Sep-09	Aug-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1076	Willmar NGA and Field Maint Shop 13	MN	Replace Heating System	\$678	E	27088672	Apr 2008	Apr 2009	Jun-09	Jun-09	Jul-10
1077	Kings Highway	MO	Replace Main Boiler	\$70	E	29080610	Mar-09	Apr-09	May-09	May-09	Sep-09
1078	Springfield Aviation Classification and Repair Activity Depot	MO	Strat Fans/Therm Equal	\$30	E	29070804	Apr-09	Jul-09	Sep-09	Sep-09	Oct-09
1079	Ike Skelton Jefferson City Training Site	MO	Replace Chillers	\$150	E	29081003	Apr-09	Jul-09	Sep-09	Sep-09	Feb-10
1080	Ike Skelton Jefferson City Training Site	MO	Replace Air Handling Unit, Rts-M	\$100	E	29081102	Apr-09	Jul-09	Sep-09	Sep-09	Feb-10
1081	Ike Skelton Jefferson City Training Site	MO	Replace Warehouse Lights	\$70	E	29080907	Feb-09	Apr-09	May-09	May-09	Aug-09
1082	Ike Skelton Jefferson City Training Site	MO	Replace RTU 1	\$50	E	29081118	Apr-09	Jul-09	Sep-09	Sep-09	Feb-10
1083	Ike Skelton Jefferson City Training Site	MO	Upgrade Building Controls	\$39	E	29070904	Mar-09	Apr-09	May-09	May-09	Sep-09
1084	Magee	MS	Rehabilitate Latrines	\$399	Q	28090087	Apr-09	Jul-09	Aug-09	Sep-09	Feb-10
1085	MTA Camp Shelby	MS	Upgrade Building Systems 3200 Block	\$1,373	E	28090057	Apr-09	Jul-09	Aug-09	Sep-09	Sep-10
1086	MTA Camp Shelby	MS	Upgrade Building Systems 2900 Block	\$1,168	E	28090051	Apr-09	Jul-09	Aug-09	Sep-09	Sep-10
1087	MTA Camp Shelby	MS	Upgrade Building Systems 3100 Block	\$1,168	E	28090052	Apr-09	Jul-09	Aug-09	Sep-09	Sep-10
1088	MTA Camp Shelby	MS	Upgrade Building Systems 2800 Block	\$1,166	E	28090050	Apr-09	Jul-09	Aug-09	Sep-09	Sep-10
1089	MTA Camp Shelby	MS	Upgrade Building Systems 2700 Block	\$1,053	E	28090049	Apr-09	Jul-09	Aug-09	Sep-09	Sep-10
1090	MTA Camp Shelby	MS	Upgrade Building Systems 2100 Block	\$987	E	28090045	Apr-09	Jul-09	Aug-09	Sep-09	Sep-10
1091	MTA Camp Shelby	MS	Upgrade Building Systems 2500 Block	\$950	E	28090048	Apr-09	Jul-09	Aug-09	Sep-09	Sep-10
1092	MTA Camp Shelby	MS	Upgrade Building Systems 3300 Block	\$921	E	28090053	Apr-09	Jul-09	Aug-09	Sep-09	Sep-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1093	MTA Camp Shelby	MS	Upgrade Building Systems 2400 Block	\$897	E	28090047	Apr-09	Jul-09	Aug-09	Sep-09	Sep-10
1094	MTA Camp Shelby	MS	Upgrade Building Systems 2300 Block	\$835	E	28090046	Apr-09	Jul-09	Aug-09	Sep-09	Sep-10
1095	MTA Camp Shelby	MS	Upgrade Building Systems 2000 Block	\$738	E	28090044	Apr-09	Jul-09	Aug-09	Sep-09	Sep-10
1096	MTA Camp Shelby	MS	Upgrade Building Systems 1900 Block	\$659	E	28090043	Apr-09	Jul-09	Aug-09	Sep-09	Sep-10
1097	MTA Camp Shelby	MS	Replace Refrigeration Units	\$321	E	28090078	Apr-09	Jul-09	Aug-09	Sep-09	Dec-09
1098	Tago	MS	JFH Window Replacement	\$87	E	28090103	Apr-09	Jul-09	Aug-09	Sep-09	Jan-10
1099	Anaconda Readiness Center	MT	Vault Upgrades to Meet AR 190-11	\$75	O	30R10116	Apr-09	May-09	May-09	May-09	Jul-09
1100	Billings AFRC	MT	Mechanical System Improvements	\$188	E	30R10173	May-09	Jun-09	Aug-09	Aug-09	Dec-09
1101	Billings AFRC	MT	Install Lighting Controls	\$45	E	30R10174	May-09	Jun-09	Aug-09	Aug-09	Oct-09
1102	Billings AFRC	MT	Install Water Recycler	\$19	E	30R10149	May-09	Jun-09	Aug-09	Aug-09	Oct-09
1103	Billings MIRF	MT	Install digital controls	\$12	E	30R10175	May-09	Jun-09	May-09	May-09	Jul-09
1104	Butte AFRC	MT	Vault Upgrades to Meet AR 190-11	\$93	O	30R10166	Apr-09	May-09	May-09	Jun-09	Aug-09
1105	Chinook Readiness Center	MT	Reroof Center	\$105	R	30R10133	May-09	Jun-09	Jul-09	Jul-09	Nov-09
1106	Fort Missoula Field Maint Shop 2	MT	Install digital controls	\$9	E	30R10176	May-09	Jun-09	May-09	May-09	Jul-09
1107	Fort Missoula Field Maint Shop 2	MT	Bldg 327 Attic Insulation	\$3	E	30R10180	May-09	Jun-09	May-09	May-09	Jun-09
1108	Fort Wm Henry Harrison (MTA)	MT	Helicopter Dip Station/FireFighting Point	\$279	O	30R10105	Mar-08	Apr-09	May-09	May-09	Nov-09
1109	Fort Wm Henry Harrison (MTA)	MT	Fth Field Maint Shop & M0001 Heating Sys Upgrade	\$250	E	30R10169	May-09	Jun-09	Jul-09	Jul-09	Oct-09
1110	Fort Wm Henry Harrison (MTA)	MT	Barracks Envelope Upgrade	\$125	E	30R10172	May-09	Jun-09	Jun-09	Jun-09	Oct-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1111	Fort Wm Henry Harrison (MTA)	MT	Hot Water System Rehabilitation	\$85	E	30R10168	May-09	Jun-09	Jun-09	Jun-09	Aug-09
1112	Fort Wm Henry Harrison (MTA)	MT	Building 412 Energy Upgrade	\$30	E	30R10152	Apr-09	May-09	May-09	May-09	Aug-09
1113	Glasgow Readiness Center	MT	Install digital controls	\$6	E	30R10177	May-09	Jun-09	Jul-09	Jul-09	Sep-09
1114	Great Falls Readiness Center	MT	Rebalance Air System	\$11	E	30R10179	May-09	Jun-09	Aug-09	Aug-09	Oct-09
1115	Hamilton Readiness Center	MT	Reroof Center	\$94	R	30R10134	Apr-09	May-09	Jul-09	Jul-09	Nov-09
1116	Hamilton Readiness Center	MT	Vault Upgrades to Meet AR 190-11	\$75	O	30R10109	May-09	Jun-09	May-09	May-09	Jul-09
1117	Helena Field Maint Shop 3	MT	Field Maint Shop #3 Lighting Retrofit	\$24	E	30R10178	May-09	Jun-09	May-09	May-09	Jul-09
1118	Lewistown Readiness Center	MT	Vault Upgrades to Meet AR 190-11	\$92	O	30R10167	Apr-09	May-09	Jun-09	Jun-09	Aug-09
1119	Livingston Readiness Center	MT	Reroof Center	\$196	R	30R10135	May-09	Jun-09	Jul-09	Jul-09	Nov-09
1120	Malta Readiness Center	MT	Reroof Center	\$97	R	30R10137	May-09	Jun-09	Jul-09	Jul-09	Nov-09
1121	Womak Readiness Center	MT	Reroof Center	\$207	R	30R10136	May-09	Jun-09	Jul-09	Jul-09	Nov-09
1122	Womak Readiness Center	MT	Vault Upgrades to Meet AR 190-11	\$165	O	30R10165	Apr-09	May-09	Jun-09	Jun-09	Aug-09
1123	Gastonia	NC	Armory Add/ Alt-AMF	\$750	O	37070003	May-09	Jul-09	Aug-09	Sep-09	Sep-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1124	Bismarck RJB Complex	ND	Chiller Replacement	\$164	E	380909	Jan-09	Apr-09	May-09	May-09	Sep-09
1125	Camp Grafton	ND	Barracks Plumbing Fixture Replacement	\$604	E	380911	May-09	Jul-09	Jul-09	May-09	Sep-09
1126	Camp Grafton	ND	Roof Replacement Bn Complex	\$530	R	380904	May-09	Jul-09	Jul-09	May-09	Sep-09
1127	Camp Grafton	ND	HVAC Replacement	\$458	E	380905	May-09	Jul-09	Jul-09	May-09	Sep-09
1128	Camp Grafton	ND	Barracks Lighting Upgrade	\$245	E	380912	May-09	Jul-09	Jul-09	May-09	Sep-09
1129	Camp Grafton	ND	Lighting Replacement	\$94	E	380908	May-09	Jul-09	Jul-09	May-09	Sep-09
1130	Camp Grafton	ND	Lighting Replacement	\$26	E	380907	May-09	Jul-09	Jul-09	May-09	Sep-09
1131	Minot AFRC	ND	Lighting Replacement	\$168	E	380906	May-09	Jul-09	Jul-09	May-09	Sep-09
1132	Camp Ashland Training Site	NE	CATS Building 501 Exterior Insulation Finish System	\$100	E	31090168	Apr-09	Apr-09	Jun-09	Jun-09	Nov-09
1133	Camp Ashland Training Site	NE	CATS Building 502 Exterior Insulation Finish System	\$100	E	31090169	Apr-09	Apr-09	Jun-09	Jun-09	Nov-09
1134	Camp Ashland Training Site	NE	CATS Building 503 Exterior Insulation Finish System	\$100	E	31090170	Apr-09	Apr-09	Jun-09	Jun-09	Nov-09
1135	Camp Ashland Training Site	NE	CATS Building 504 Exterior Insulation Finish System	\$100	E	31090171	Apr-09	Apr-09	Jun-09	Jun-09	Nov-09
1136	Camp Ashland Training Site	NE	CATS Building. 505 Exterior Insulation Finish System	\$100	E	31090172	Apr-09	Apr-09	Jun-09	Jun-09	Nov-09
1137	Camp Ashland Training Site	NE	CATS Building. 508 Exterior Insulation Finish System	\$100	E	31090173	Apr-09	Apr-09	Jun-09	Jun-09	Nov-09
1138	Camp Ashland Training Site	NE	CATS Building 400 Roof replacement	\$36	R	31090174	May-09	May-09	Jul-09	Jul-09	Sep-09
1139	Camp Ashland Training Site	NE	CATS Building. 401 Roof replacement	\$36	R	31090175	May-09	May-09	Jul-09	Jul-09	Sep-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1140	Camp Ashland Training Site	NE	CATS Building. 402 Roof replacement	\$36	R	31090176	May-09	May-09	Jul-09	Jul-09	Sep-09
1141	Camp Ashland Training Site	NE	CATS Building. 403 Roof replacement	\$36	R	31090177	May-09	May-09	Jul-09	Jul-09	Sep-09
1142	Camp Ashland Training Site	NE	CATS Building. 404 Roof replacement	\$36	R	31090178	May-09	May-09	Jul-09	Jul-09	Sep-09
1143	Greenlief Training Site/Utes 01	NE	GTS Washrack Modifications	\$100	E	31090158	May-09	Jul-09	Aug-09	Aug-09	Jan-10
1144	Greenlief Training Site/Utes 01	NE	Repair/replace Range Commo Lines	\$95	U	31090156	May-09	Jul-09	Aug-09	Aug-09	Jan-10
1145	Greenlief Training Site/Utes 01	NE	GTS Building. 600 Exterior Insulation Finish System	\$95	E	31090161	May-09	May-09	Jul-09	Jul-09	Oct-09
1146	Greenlief Training Site/Utes 01	NE	Bld 600 Fire Protection System	\$45	Q	31090165	May-09	Jul-09	Aug-09	Aug-09	Jan-10
1147	Greenlief Training Site/Utes 01	NE	GTS Building. 610 Fire Protection System	\$45	Q	31090166	May-09	Jul-09	Aug-09	Aug-09	Jan-10
1148	Greenlief Training Site/Utes 01	NE	GTS Building. 620 Fire Protection System	\$45	Q	31090167	May-09	Jul-09	Aug-09	Aug-09	Jan-10
1149	Greenlief Training Site/Utes 01	NE	GTS Building. 610 Exterior Insulation Finish System	\$30	E	31090162	May-09	May-09	Jul-09	Jul-09	Oct-09
1150	Greenlief Training Site/Utes 01	NE	GTS Building 620 Exterior Insulation Finish System	\$30	E	31090163	May-09	May-09	Jul-09	Jul-09	Oct-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1151	Lincoln Army National Guard Aviation Support Facility/Readiness Center	NE	Penterman HVAC Replacement	\$2,022	E	310112	Jun-09	Aug-09	Sep-09	Sep-09	Sep-10
1152	Lincoln Army National Guard Aviation Support Facility/Readiness Center	NE	Army National Guard Aviation Support Facility #1 Front Siding	\$300	E	31110022	Apr-09	Apr-09	Jun-09	Jun-09	Oct-09
1153	Hillsborough FMS	NH	Replace Plumbing	\$188	E	1153	Jun-09	Aug-09	Sep-09	Sep-09	Sep-10
1154	Hillsborough FMS	NH	Refloor center	\$25	Q	1154	Jun-09	Aug-09	Sep-09	Sep-09	Sep-10
1155	Hillsborough FMS	NH	Replace Existing Windows	\$19	E	1155	Jun-09	Aug-09	Sep-09	Sep-09	Sep-10
1156	Littleton FMS	NH	Replace Plumbing	\$188	E	1156	Jun-09	Aug-09	Sep-09	Sep-09	Sep-10
1157	Littleton FMS	NH	Resurface and Restripe Organizational Parking	\$100	P	1157	Jun-09	Aug-09	Sep-09	Sep-09	Sep-10
1158	Littleton FMS	NH	Refloor center	\$25	Q	1158	Jun-09	Aug-09	Sep-09	Sep-09	Sep-10
1159	Littleton FMS	NH	Replace Existing Windows	\$19	E	1159	Jun-09	Aug-09	Sep-09	Sep-09	Sep-10
1160	Manchester FMS	NH	Replace Plumbing	\$188	E	1160	Jun-09	Aug-09	Sep-09	Sep-09	Sep-10
1161	Manchester FMS	NH	Refloor center	\$25	Q	1161	Jun-09	Aug-09	Sep-09	Sep-09	Sep-10
1162	Manchester FMS	NH	Replace Existing Windows	\$19	E	1162	Jun-09	Aug-09	Sep-09	Sep-09	Sep-10
1163	New Hampshire National Guard Training Site	NH	Barracks(Roof Replacement, Window & Door Projects, Etc)	\$3,050	E	1163	Jun-09	Aug-09	Sep-09	Sep-09	Sep-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1164	Smr Combined Support Maintenance Shop	NH	Replace Plumbing	\$188	E	1164	Jun-09	Aug-09	Sep-09	Sep-09	Sep-10
1165	Smr Combined Support Maintenance Shop	NH	Refloor center	\$25	Q	1165	Jun-09	Aug-09	Sep-09	Sep-09	Sep-10
1166	Smr Combined Support Maintenance Shop	NH	Replace Existing Windows	\$19	E	1166	Jun-09	Aug-09	Sep-09	Sep-09	Sep-10
1167	State Military Reservation	NH	100% Federal Buildings Upgrades (Lighting, Flooring, Heating & Cooling)	\$1,000	E	1167	Jun-09	Aug 2009	Sep-09	Sep-09	Sep-10
1168	State Military Reservation	NH	Camp Labonte St01 Improvement	\$3	E	1168	N/A	N/A	May-09	May-09	May-09
1169	Cape May	NJ	Replace Field Maint Shop Lighting	\$99	E	34CM901	May-09	Aug-09	Sep-09	Sep-09	Dec-09
1170	Dover Picatinny Arsenal	NJ	Replace Field Maint Shop Lighting	\$99	E	34PI901	May-09	Aug-09	Sep-09	Sep-09	Dec-09
1171	Fort Dix TS	NJ	Replace Field Maint Shop Lighting	\$99	E	34FD903	May-09	Aug-09	Sep-09	Sep-09	Dec-09
1172	Hackettstown	NJ	Replace HVAC	\$264	E	34HT601	Jan-08	Aug-09	Sep-09	Sep-09	Dec-09
1173	Naval Air Station Lakehurst TS Naval Air Station	NJ	Energy Efficient Renovation	\$72	E	34LH804	May-09	Aug-09	Sep-09	Sep-09	Dec-09
1174	Lawrenceville	NJ	Replace Field Maint Shop Lighting	\$99	E	34LV901	May-09	Aug-09	Sep-09	Sep-09	Dec-09
1175	Morristown	NJ	Replace Roof	\$515	R	34MT802	May-09	Aug-09	Sep-09	Sep-09	Jun-10
1176	Sea Girt NJ NGTC	NJ	Replace Field Maint Shop Lighting	\$99	E	34SG904	May-09	Aug-09	Sep-09	Sep-09	Dec-09
1177	Somerset	NJ	HVAC Replacement	\$250	E	34SO701	May-09	Aug-09	Sep-09	Sep-09	Dec-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1178	Somerset	NJ	Window Replacement	\$150	E	34SO702	May-09	Aug-09	Sep-09	Sep-09	Dec-09
1179	Somerset	NJ	Replace Field Maint Shop Lighting	\$99	E	34SO704	May-09	Aug-09	Sep-09	Sep-09	Dec-09
1180	Somerset	NJ	Renovate Bathrooms	\$63	Q	34SO901	May-09	Aug-09	Sep-09	Sep-09	Dec-09
1181	Teaneck	NJ	Replace Vacuum Boiler Feed	\$121	E	34TN803	Jun-08	Nov-08	May-09	Sep-09	Dec-09
1182	Teaneck	NJ	Replace Field Maint Shop Lighting	\$99	E	34TN901	May-09	Aug-09	Sep-09	Sep-09	Dec-09
1183	Trenton Mercer Aviation	NJ	Replace Field Maint Shop Lighting	\$99	E	34ME901	May-09	Aug-09	Sep-09	Sep-09	Dec-09
1184	Vineland	NJ	Replace Field Maint Shop Lighting	\$99	E	34VL901	May-09	Aug-09	Sep-09	Sep-09	Dec-09
1185	West Orange	NJ	Boiler Replacement	\$300	E	34WO802	May-08	Sep-08	Mar-09	Sep-09	Feb-10
1186	West Orange	NJ	Replace Sewer Line	\$85	E	34WO902	Jul-08	Dec-08	Apr-09	Sep-09	Dec-09
1187	Westfield	NJ	Replace Field Maint Shop Lighting	\$99	E	34WF901	May-09	Aug-09	Sep-09	Sep-09	Dec-09
1188	Woodbury	NJ	Replace Roof	\$160	E	34WY701	Jul-08	Aug-09	Sep-09	Sep-09	Jun-10
1189	Combined Support Maintenance Shop 2	NV	Combined Support Maintenance Shop Energy Retrofit	\$430	E	320195	Mar-09	Jul-09	Jun-09	Jul-09	Dec-09
1190	Fairview Complex	NV	Combined Support Maintenance Shop 01 Energy Retrofit	\$275	E	320190	Apr-09	Jul-09	Jul-09	Jul-09	Dec-09
1191	Fairview Complex	NV	Warehouse Pave and Power	\$275	E	320601	Sep-06	Mar-09	Jun-09	Jul-09	Nov-09
1192	Fairview Complex	NV	Block Seal Fed Buildings	\$175	E	320188	N/A	N/A	Jul-09	Jul-09	Nov-09
1193	Fairview Complex	NV	Statewide Crack Seal	\$112	P	320187	N/A	N/A	Jul-09	Aug-09	Dec-09
1194	Henderson Complex	NV	Statewide Fed Air Conditioning Replacement	\$162	E	320186	N/A	N/A	Apr-09	Jul-09	Nov-09
1195	Plumb Lane Armory	NV	Asphalt Remove and Replace	\$120	P	320189	Apr-09	Jun-09	Aug-09	Aug-09	Nov-09
1196	Plumb Lane Armory	NV	Signal Fielding Shore Power	\$60	E	320191	N/A	N/A	Jun-09	Jul-09	Aug-09
1197	Stead Training Site	NV	Asphalt Remove and Replace	\$240	P	320184	Apr-09	Jun-09	Jun-09	Jul-09	Nov-09
1198	Stead Training Site	NV	HVAC Construction	\$84	E	320178	N/A	N/A	Jun-09	Jul-09	Dec-09
1199	Stead Training Site	NV	Sts Window Replacement	\$42	E	320185	N/A	N/A	Mar-09	Mar-09	Aug-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1200	Stead Training Site	NV	Ac Repair Stead RTI	\$24	E	320321	Apr-09	May-09	May-09	Jun-09	Aug-09
1201	Binghamton Armory/Field Maint Shop 13	NY	Binghamton-Efficient Lights	\$25	E	36,090,036	Apr-09	May-09	Jul-09	Jun-09	Oct-09
1202	Camp Smith / Combined Support Maintenance Shop A	NY	CS504-Barracks Rehab	\$2,100	E	36,090,039	Feb-09	Jul-09	Sep-09	Sep-09	May-10
1203	Camp Smith / Combined Support Maintenance Shop A	NY	CS505-Barracks Rehab	\$2,100	E	36,090,040	Feb-09	Jul-09	Sep-09	Sep-09	Jul-10
1204	Camp Smith / Combined Support Maintenance Shop A	NY	CS-Repair Retaining Wall	\$1,900	E	36,090,032	Oct-06	Dec 2008	Apr-09	Apr-09	Dec-10
1205	Hornell Armory	NY	Hornell - Replace Boilers	\$150	E	36,080,007	Sep-07	Aug 2008	May-09	May-09	Nov-09
1206	NG Rochester/Combined Support Maintenance Shop C	NY	Rochester CSMS-Install Exterior Insulation Finish System	\$1,516	E	36,090,036	Dec-08	Mar-09	Jun-09	Jun-09	Dec-09
1207	Patriot Way RC / Field Maint Shop 11	NY	Replace HVAC	\$150	E	36,090,044	Feb-09	Jul-09	Aug-09	Aug-09	Dec-09
1208	Ronkonkoma Armory	NY	Replace Boiler/Hangerheat	\$630	E	36,090,048	Feb-09	Jul-09	Sep-09	Sep-09	Mar-10
1209	Akron (Hawkins)	OH	Roof Replacement Project	\$150	R	3909038	Apr-09	Jul-09	Sep-09	Oct-09	Dec-09
1210	Beightler Armory	OH	HVAC Renovation	\$1,500	E	3909049	Dec-08	May-09	Jul-09	Aug-09	Jun-10
1211	Beightler Armory	OH	Install 70Kw Solar Panels	\$560	E	390266	Apr-09	Jul-09	Sep-09	Oct-09	Jan-10
1212	Beightler Armory	OH	Statewide Occupancy Sensors	\$375	E	3909037	Apr-09	May-09	Jul-09	Aug-09	Nov-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1213	Camp Perry Training Site (CTC)	OH	Electric Distribution Upgrade	\$1,300	E	3909035	May-09	Jul-09	Sep-09	Nov-09	Jun-10
1214	Camp Perry Training Site (CTC)	OH	Water Distribution Upgrade	\$695	E	3909034	Apr-09	Jun-09	Sep-09	Nov-09	Jun-10
1215	Camp Perry Training Site (CTC)	OH	Tower Window Replace	\$49	E	3909031	May-09	Jun-09	Aug-09	Sep-09	Oct-09
1216	Cleveland	OH	Window & Door Replacement	\$59	E	3909046	Apr-09	Jun-09	Sep-09	Oct-09	Jan-10
1217	DSCC Building 24	OH	DSCC Building 24 Ext Fire Protection	\$500	E	3909019	Jun-09	Jul-09	Sep-09	Oct-09	Dec-09
1218	DSCC Building 24	OH	DSCC Building 11 Sec 10 Upgrades	\$100	E	3909003	Feb-09	Mar-09	May-09	May-09	Feb-10
1219	Green	OH	Roof Replacement	\$400	R	3909036	Apr-09	Jun-09	Sep-09	Oct-09	Dec-09
1220	Green	OH	Window & Door Replacement	\$75	E	3909045	Apr-09	Jul-09	Aug-09	Sep-09	Dec-09
1221	Lima	OH	Roof Replacement Project	\$150	R	3909039	Apr-09	Jun-09	Sep-09	Oct-09	Dec-09
1222	Middletown	OH	Plumbing Renovation	\$125	E	3909040	Apr-09	Jul-09	Sep-09	Oct-09	Jan-10
1223	Ravenna Training and Log Site	OH	Install 25 Kv Photovoltaic Power System	\$200	E	3909001	May-09	Jun-09	Sep-09	Oct-09	Jan-10
1224	Ravenna Training and Log Site	OH	Roof Repair	\$75	R	3909018	May-09	Jun-09	Aug-09	Sep-09	Nov-09
1225	Rickenbacker (MTA)	OH	Roof Replacement	\$741	R	3909002	Feb-09	Feb-09	Feb-09	Mar-09	May-09
1226	Rickenbacker (MTA)	OH	Waterline Renovation	\$600	E	3909006	Jun-09	Jul-09	Sep-09	Oct-09	Jun-10
1227	Sandusky	OH	Plumbing Renovation	\$125	E	3909041	Apr-09	Jun-09	Aug-09	Sep-09	Dec-09
1228	Stow	OH	Window & Door Replacement	\$59	E	3909048	Apr-09	May-09	Jul-09	Aug-09	Dec-09
1229	Toledo	OH	Install 81Kv Photovoltaic system	\$648	E	3909004	May-09	Jul-09	Sep-09	Oct-09	Jan-10
1230	Walbridge	OH	Window & Door Replacement	\$59	E	3909047	Apr-09	May-09	Jul-09	Aug-09	Dec-09
1231	ADA Field Maint Shop 5	OK	Energy System Update	\$43	E	40A1009001	Feb, 2009	Feb, 2009	Jun-09	Jun-09	Sep-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1232	Altus Field Maint Shop 8	OK	Energy System Update	\$38	E	40A2209001	Feb, 2009	Feb, 2009	Jun-09	Jun-09	Sep-09
1233	Chandler Field Maint Shop 2	OK	Energy System Update	\$46	E	40A7609001	Feb, 2009	Feb, 2009	Jun-09	Jun-09	Sep-09
1234	Lawton Mates 72 Fort Sill	OK	Energy System Update	\$45	E	40C3009001	Feb, 2009	Feb, 2009	Jun-09	Jun-09	Sep-09
1235	Lexington Field Maint Shop 7	OK	Energy System Update	\$36	E	40C3609001	Feb, 2009	Feb, 2009	Jun-09	Jun-09	Sep-09
1236	Norman Combined Support Maintenance Shop	OK	Energy System Update	\$102	E	40C9009001	Jan, 2009	Feb, 2009	Jun-09	Jun-09	Sep-09
1237	Oklahoma Military Department	OK	Energy System Update	\$50	E	40D2009001	Feb, 2009	Feb, 2009	Jun-09	Jun-09	Sep-09
1238	Regional Training Inst	OK	Energy System Update	\$156	E	4058509001	Jan, 2009	Feb, 2009	Jun-09	Jun-09	Sep-09
1239	Sand Springs AFRC	OK	Energy System Update	\$210	E	40D8109001	Jan, 2009	Feb, 2009	Jun-09	Jun-09	Sep-09
1240	Stillwater Field Maint Shop 4	OK	Energy System Update	\$39	E	40E0209001	Feb, 2009	Feb, 2009	Jun-09	Jun-09	Sep-09
1241	Tulsa Army National Guard Aviation Support Facility No 2	OK	Energy System Update	\$124	E	40E3209001	Jan, 2009	Feb, 2009	Jun-09	Jun-09	Sep-09
1242	Tulsa Field Maint Shop 9	OK	Energy System Update	\$42	E	40E3309001	Feb, 2009	Feb, 2009	Jun-09	Jun-09	Sep-09
1243	Albany Armory	OR	Albany Armory/Motor Pool V/D	\$55	E	41060354	NA	NA	Apr-09	Jun-09	Jul-09
1244	Biak Training Center	OR	Renovate Restrooms & Showers	\$550	Q	41090017	Dec-07	Aug-08	Apr-09	Apr-09	Sep-09
1245	Biak Training Center	OR	Brett Hall Class Room Remodel	\$170	E	41090001	NA	NA	May-09	Jun-09	Aug-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1246	Camp Withycombe Clackamas	OR	Armory Re-Roof	\$170	R	41090004	Feb-09	Mar-09	Apr-09	May-09	Jun-09
1247	Central Oregon Readiness Center	OR	Interior Repairs	\$300	E	41090015	Jan-09	Apr-09	May-09	Jun-09	Sep-09
1248	Coos Bay Armory	OR	Armory Renovation	\$350	E	41060008	Oct-06	Jan-08	Apr-09	Apr-09	Sep-09
1249	Hermiston Armory	OR	Hermiston Drill Floor HVAC	\$90	E	41090006	Jan-09	Mar-09	Apr-09	May-09	Jul-09
1250	Hood River Armory	OR	Hood River Armory Improvements (Ener Sys)	\$233	E	41050051	Jul-06	Oct-07	Apr-09	May-09	Oct-09
1251	MTA Camp Rilea	OR	Electrical Utility Infrastructure	\$400	E	41060001	NA	NA	May-09	Jun-09	Sep-09
1252	MTA Camp Rilea	OR	Utility Electrical Upgrade7365T-7395T	\$350	E	41060003	NA	NA	May-09	Jun-09	Sep-09
1253	MTA Camp Rilea	OR	Utility Electrical Upgrade 7300T	\$300	E	41060002	NA	NA	May-09	Jun-09	Sep-09
1254	MTA Camp Rilea	OR	Utility Electrical Upgrade Tran 7003T	\$300	E	41060003	NA	NA	May-09	Jun-09	Sep-09
1255	MTA Camp Rilea	OR	Replace Existing Siding & Roof	\$200	E	41050039	NA	NA	Apr-09	Apr-09	Jun-09
1256	Salem Armory	OR	Armory Window Upgrade	\$60	E	41080019	NA	NA	Apr-09	May-09	Jul-09
1257	Allentown RC	PA	Replace Windows	\$150	E	42090211	May-09	Jun-09	Aug-09	Aug-09	Dec 2009
1258	Berwick Readiness Center	PA	Renovations and Repaving	\$75	E	42090204	May-09	Jun-09	Aug-09	Aug-09	Dec 2009
1259	Carbondale Clidco Drive RC	PA	Energy Renovations	\$38	E	42090186	May-09	Jun-09	Aug-09	Aug-09	Nov-09
1260	Clearfield RC	PA	Install New Boiler	\$75	E	42090172	May-09	Jun-09	Aug-09	Aug-09	Nov-09
1261	Connellsville Readiness Center	PA	Install Auto Trmf	\$50	E	42090175	May-09	Jun-09	Jul-09	Jul-09	Oct-09
1262	Everett Readiness Center	PA	Replace Boiler	\$70	E	42090174	May-09	Jun-09	Aug-09	Aug-09	Nov-09
1263	Fort Indiantown Gap	PA	Building 11-091 Roof Repair	\$900	R	42090126	Apr-09	May-09	Jun-09	Jun-09	Sep-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1264	Fort Indiantown Gap	PA	Sanitary System Assmnt & Improvements	\$750	U	42080079	Mar-09	Apr 2009	May-09	May-09	Aug 2009
1265	Fort Indiantown Gap	PA	Sewer Line Replacement	\$750	U	42090167	Mar-09	Apr 2009	Jul-09	Jul-09	Dec 2009
1266	Fort Indiantown Gap	PA	Sewer Line Replacement	\$750	U	42090182	Mar-09	Apr 2009	Jul-09	Jul-09	Dec 2009
1267	Fort Indiantown Gap	PA	Repair/Replace Leaking Sewer Lines	\$735	U	42090010	Mar-09	Apr 2009	Jul-09	Jul-09	Nov-09
1268	Fort Indiantown Gap	PA	Army National Guard Aviation Support Facility Runway Sealing	\$725	P	42080034	May-09	Jun-09	Jul-09	Jul-09	Sep-09
1269	Fort Indiantown Gap	PA	Energy Mgmt System Installation	\$700	E	42090193	May-09	Jun-09	Aug-09	Aug-09	Dec 2009
1270	Fort Indiantown Gap	PA	Energy Mgmt System Installation	\$700	E	42090195	May-09	Jun-09	Aug-09	Aug-09	Dec 2009
1271	Fort Indiantown Gap	PA	Relocate Mk-19 Electric Line	\$622	E	42090004	May-09	Jun-09	Aug-09	Aug-09	Nov-09
1272	Fort Indiantown Gap	PA	Energy Mgmt System Installation	\$450	E	42090198	May-09	Jun-09	Aug-09	Aug-09	Dec 2009
1273	Fort Indiantown Gap	PA	166 Regiment Dining Mech/Elect	\$425	E	42090160	May-09	Jun-09	Aug-09	Aug-09	Oct-09
1274	Fort Indiantown Gap	PA	Replace Boilers @ Building. 10-102	\$400	E	42090130	Mar-09	May-09	May-09	May-09	Sep-09
1275	Fort Indiantown Gap	PA	Replace Boiler @ Building. 08-071	\$150	E	42090132	Mar-09	May-09	May-09	May-09	Sep-09
1276	Fort Indiantown Gap	PA	Building 19-116 Roof Repair	\$120	R	42090006	Mar-09	Apr-09	May-09	Jun-09	Sep-09
1277	Fort Indiantown Gap	PA	Replace Windows (Building 19-117)	\$75	E	42080077	Mar-09	Apr-09	May-09	May-09	Jun-09
1278	Fort Indiantown Gap	PA	Replace Windows	\$70	E	42090163	Mar-09	Apr-09	May-09	May-09	Jun-09
1279	Fort Indiantown Gap	PA	Replace Boiler @ Building. 11-009	\$20	E	42090131	Mar-09	Apr-09	May-09	Mar-09	Sep-09
1280	Fort Indiantown Gap Area 0	PA	Install Energy Management System	\$720	E	42090196	Mar-09	Jun-09	Aug-09	Aug-09	Dec-09
1281	Fort Indiantown Gap Area 0	PA	Install Energy Management System	\$650	E	42090197	Mar-09	Jun-09	Aug-09	Aug-09	Dec-09
1282	Hamburg Readiness Center	PA	Renovate Center and Pave	\$100	Q	42090206	May-09	Jun-09	Aug-09	Aug 2009	Nov-09
1283	Harrisburg Readiness Center	PA	Window and Door Replacement, Building 1	\$375	E	42090154	May-09	Jul-09	Aug-09	Aug 2009	Dec-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1284	Hermitage RC - Proposed	PA	Install Energy Management System	\$350	E	42090166	May-09	Jun-09	Jul-09	Jul-09	Dec-09
1285	Hermitage RC - Proposed	PA	Install Energy Management System	\$350	E	42090194	May-09	Jun-09	Jul-09	Jul-09	Dec-09
1286	Hermitage RC - Proposed	PA	Install Energy Management System	\$325	E	42090165	May-09	Jun-09	Jul-09	Jul-09	Dec-09
1287	Hermitage RC - Proposed	PA	Replace Windows	\$15	E	42090164	May-09	Jun-09	Jul-09	Jul-09	Nov-09
1288	Johnstown Walters Ave RC	PA	Install New Lighting	\$25	E	42090176	May-09	Jun-09	Jul-09	Jul-09	Nov-09
1289	Kane Readiness Center	PA	Insulate Drill Hall Ceiling	\$40	E	42090173	May-09	Jun-09	Aug-09	Aug-09	Dec-09
1290	Lehigh RC	PA	Energy Renovations	\$175	E	42090178	May-09	Jun-09	Aug-09	Aug-09	Dec-09
1291	Lock Haven RC	PA	Replace Windows & Doors	\$73	E	42090171	May-09	Jun-09	Aug-09	Aug-09	Dec-09
1292	Nanticoke Readiness Center	PA	Energy Renovations	\$100	E	42090179	Apr 2009	May-09	Jun-09	Jun-09	Nov-09
1293	Philadelphia Ogontz RC	PA	Replace Windows & Doors	\$50	E	42090188	May-09	Jun-09	Aug-09	Aug-09	Dec-09
1294	Phoenixville RC	PA	Replace Windows & Doors	\$200	E	42090189	May-09	Jun-09	Aug-09	Aug-09	Jan 2010
1295	Phoenixville RC	PA	Install Tankless Heater	\$13	E	42090191	May-09	Jun-09	Aug-09	Aug-09	Nov-09
1296	Pine Grove Readiness Center	PA	Energy Renovations	\$125	E	42090180	May-09	Jun-09	Aug-09	Aug-09	Dec-09
1297	Pittsburgh Crane RC	PA	HVAC Installation	\$120	E	42090149	Mar-09	Apr 2009	Jun-09	Jun-09	Nov-09
1298	Pittsburgh Crane RC	PA	Replace Windows & Doors	\$108	E	42090156	Mar-09	Apr 2009	Jun-09	Jun-09	Nov-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1299	Pittsburgh Combined Support Maintenance Shop	PA	Renovate and Pave	\$200	Q	42090205	May-09	Jun-09	Aug-09	Aug-09	Jan 2010
1300	Pittsburgh Hunt RC	PA	Boiler Replacement	\$185	E	42090148	Mar-09	Apr 2009	Jun-09	Jun-09	Nov-09
1301	Plymouth Readiness Center	PA	Energy Renovations	\$225	E	42090181	Apr 2009	Jun-09	Aug-09	Aug-09	Feb 2010
1302	Scranton/Taylor Ne Reg Mnt Center	PA	Energy Renovations	\$75	E	42090183	Apr 2009	Jun-09	Aug-09	Aug-09	Jan 2010
1303	Sellersville Readiness Center	PA	Renovate and Paving	\$100	E	42090210	May-09	Jun-09	Aug-09	Aug-09	Jan 2010
1304	State College Field Maint Shop 29	PA	Connect ATC to Ft Indiantown Gap	\$23	U	42090169	Apr 2009	May-09	Aug-09	Aug-09	Jan 2010
1305	Tamaqua Readiness Center	PA	Energy Renovations	\$100	E	42090185	Apr 2009	Jun-09	Aug-09	Aug-09	Jan 2010
1306	Torrance RC	PA	Connect ATC to Ft Indiantown Gap	\$6	U	420901468	Apr 2009	May-09	Aug-09	Aug-09	Dec 2009
1307	West Chester Readiness Center	PA	Replace Windows	\$38	E	42090170	Apr 2009	Jun-09	Aug-09	Aug-09	Jan 2010
1308	West Chester Readiness Center	PA	Install Tankless Heater	\$10	E	42090177	Apr 2009	Jun-09	Aug-09	Aug-09	Jan 2010
1309	West Pittston Readiness Center	PA	Energy Renovations	\$100	E	42090187	May-09	Jun-09	Aug-09	Aug-09	Jan 2010
1310	Wilkes Barre/ Kingston RC	PA	Energy Renovations	\$750	E	42090184	Apr 2009	Jun-09	Sep-09	Sep-09	May-10
1311	Williamsport Readiness Center	PA	Renovate and Paving	\$50	Q	42090209	May-09	Jun-09	Aug-09	Aug-09	Jan 2010

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1312	Camp Santiago Training Site	PR	Repair Rep. Lighting Fixtures	\$554	E	4307018	May-09	Jun-09	Jul-09	Jul-09	Dec-09
1313	Camp Santiago Training Site	PR	Install Solar Electrical Powerand Occupancy Sensors	\$210	E	4307015	May-09	Jun-09	Jul-09	Jul-09	Nov-09
1314	Camp Santiago Training Site	PR	Repair Electrical System at Water Treatment Plant	\$52	E	4309002	May-09	Jun-09	Jul-09	Jul-09	Nov-09
1315	Fort Allen Training Annex	PR	Repair Rep. Elect. Substation, Feeder	\$198	E	4307017	May-09	Jun-09	Jul-09	Jul-09	Oct-09
1316	Coventry Air National Guard St	RI	Ext. Insul System and Roof	\$509	E	44090005	N/A	N/A		Jun-09	Sep-09
1317	Mounted Cnds Arm Providence	RI	Reroof USPFO	\$540	R	44090003				Aug-09	Sep-09
1318	NG Warwick	RI	Field Maint Shop 3 Windows	\$65	E	44090004	N/A	N/A		Apr-09	Apr-09
1319	TS Camp Varnum	RI	Replace Windows	\$142	E	44090001	N/A	N/A		Aug-09	Sep-09
1320	TS Camp Varnum	RI	Insulate & Re-Envelop	\$110	E	44090002	N/A	N/A		Aug-09	Sep-09
1321	Bennettsville Armory	SC	Bennettsville Armory Energy Upgrades	\$60	E	450447	N/A	N/A	N/A	May-09	Jun-09
1322	Clover Armory	SC	Armory Energy Upgrades	\$45	E	450452	N/A	N/A	N/A	Jun-09	Jul-09
1323	Conway Armory	SC	Armory Energy Upgrades	\$32	E	450448	N/A	N/A	N/A	Aug-09	Sep-09
1324	Darlington Armory	SC	Armory Repairs	\$80	E	450434	N/A	N/A	May-09	Jun-09	Sep-09
1325	Edgefield Armory & Field Maint Shop #6	SC	Armory Energy Upgrades	\$90	E	450449	May-09	Jul-09	Aug-09	Aug-09	Oct-09
1326	Florence Armory & Field Maint Shop 12	SC	Armory Energy Upgrades	\$9	E	450446	N/A	N/A	N/A	Sep-09	Oct-09
1327	Kingstree Armory	SC	Armory Repairs	\$111	E	450435	May-09	Jul-09	Aug-09	Sep-09	Nov-09
1328	Marion Armory	SC	Armory Energy Repairs	\$76	E	450430	N/A	N/A	May-09	Jun-09	Aug-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1329	Moncks Corner Armory	SC	Armory Repairs	\$171	E	450428	May-09	Jul-09	Jul-09	Aug-09	Nov-09
1330	Mt Pleasant Armory	SC	Armory Energy Repairs	\$506	E	450431	May-09	Jul-09	Jul-09	Jul-09	Dec-09
1331	MTA Mccrady Training Site	SC	Upgrade Building Systems	\$546	E	450454	May-09	Aug-09	Aug-09	Oct-09	Mar-10
1332	MTA Mccrady Training Site	SC	Upgrade Building Systems	\$113	E	450455	N/A	N/A	May-09	May-09	Aug-09
1333	Mullins Armory	SC	Armory Repairs	\$201	E	450429	May-09	Jul-09	Jul-09	Aug-09	Oct-09
1334	N. Charleston Armory	SC	Armory Repairs	\$175	E	450437	May-09	Jun-09	Jun-09	Jun-09	Aug-09
1335	Orangeburg Armory	SC	Armory Repairs	\$710	E	450433	May-09	Jun-09	Aug-09	Sep-09	Jan-10
1336	Saluda Armory & Field Maint Shop 6a	SC	Energy Upgrades	\$75	E	450451	May-09	Jun-09	Jul-09	Aug-09	Dec-09
1337	Seneca Armory	SC	Energy Upgrades	\$113	E	450444	May-09	Jun-09	Jul-09	Aug-09	Dec-09
1338	Seneca Armory	SC	Section A Roof Replacement	\$25	R	450453	N/A	N/A	Jul-09	Aug-09	Aug-09
1339	Sumter Armory	SC	Armory Energy Upgrades	\$38	E	450445	N/A	N/A	N/A	Nov-09	Jan-10
1340	Varnville Armory/Field Maint Shop # 14	SC	Armory Repairs	\$945	E	450436	May-09	May-09	May-09	May-09	Jan-10
1341	Walterboro Armory	SC	Armory Repairs	\$438	E	450432	N/A	N/A	Jun-09	Jul-09	Dec-09
1342	Williamston Armory	SC	Armory Energy Upgrades	\$34	E	450450	N/A	N/A	N/A	Feb-10	Apr-10
1343	Brookings Armory/OMS#8	SD	Asphalt Repair	\$255	P	461,555	Apr-09	May-09	Jun-09	Jul-09	Oct-09
1344	Huron Airport	SD	Huron Airport Upgrade Major Building Systems	\$100	E	461562A	Apr-09	May-09	Jun-09	Jul-09	Dec-09
1345	Range Road Armory	SD	Replace Major Building Systems	\$85	E	461561A	Apr-09	May-09	Jun-09	Jul-09	Dec-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1346	Army National Guard Aviation Support Facility 2	TN	Retro-Commissioning	\$250	E	4707029	Jun-09	Aug-09	Sep-09	Oct-09	Jan-10
1347	Paris	TN	Repair /upgrade Readiness Center HVAC to Current Building Standards	514	E	4,709,007	JUN2009	JUL2009	SEP2009	SEP2009	DEC2009
1348	VTS Smyrna	TN	Retro-Commissioning	\$100	E	4707009	Jun-09	Aug-09	Sep-09	Oct-09	Jan-10
1349	VTS Smyrna	TN	Retro-Commissioning	\$100	E	4707010	Jun-09	Aug-09	Sep-09	Oct-09	Jan-10
1350	Bee Caves	TX	Install Solar Panels	\$189	E	48091102	May-09	May-09	Jun-09	Sep-09	Sep-09
1351	Bee Caves	TX	Install Solar Panels	\$189	E	48091103	May-09	May-09	Jun-09	Sep-09	Oct-09
1352	Bergstrom - (Abia)	TX	Install Solar Panels	\$518	E	48091202	May-09	May-09	Jun-09	Jun-09	Jun-09
1353	Camp Mabry	TX	Install Solar Panels	\$621	E	48091201	May-09	May-09	May-09	May-09	Apr-10
1354	Camp Swift	TX	Upgrade Potable Water Line	\$389	U	48091213	Jun-09	Jul-09	Jan-10	Jan-10	May-10
1355	Camp Swift	TX	Structural Repair & Renovation, Building 221	\$253	B		Jun-09	Oct-09	Dec-10	Jan-10	May-10
1356	Camp Swift	TX	Structural Repair & Renovation, Building 231	\$253	B		Jun-09	Oct-09	Dec-10	Jan-10	May-10
1357	Camp Swift	TX	Structural Repair & Renovation, Building 252	\$253	B		Jun-09	Oct-09	Dec-10	Jan-10	May-10
1358	Ellington Field	TX	Install Solar Panels	\$605	E	48091211	May-09	May-09	Jun-09	Jun-09	Jul-09
1359	Fort Sam Houston	TX	Install Solar Panels	\$196	E	48091204	May-09	May-09	Jun-09	Aug-09	Aug-09
1360	Martindale - Army National Guard Aviation Support Facility	TX	Install Solar Panels	\$196	E	48091203	May-09	May-09	Jun-09	Jul-09	Aug-09
1361	Draper Complex	UT	Install Exterior Lighting	\$106	E	4909009	May-09	Jun-09	Jun-09	Jul-09	Oct-09
1362	Fillmore Armory/Field Maint Shop Ws2 (So)	UT	Install Exterior Lighting	\$32	E	4909010	Complete	N/A	May-09	May-09	Aug-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1363	Fillmore Armory/Field Maint Shop Ws2 (So)	UT	Energy -Upgrade Lights	\$4	E	4909006	Complete	N/A	May-09	May-09	Jul-09
1364	Logan Armory/Field Maint Shop 1a	UT	Energy -Upgrade Lights	\$6	E	4909005	Complete	N/A	May-09	May-09	Jul-09
1365	Manti Field Maint Shop 4	UT	Install Exterior Lighting	\$27	E	4909011	May-09	Jun-09	Jun-09	Jul-09	Oct-09
1366	MTA-L Camp Williams-West Fed	UT	Underground Power Ph1	\$3,000	U	4909017	Complete	N/A	Jun-09	Jul-09	Dec-09
1367	MTA-L Camp Williams-West Fed	UT	Underground Power Ph2	\$3,000	U	4909018	Complete	N/A	Jun-09	Jul-09	Dec-09
1368	Ogden Armory/Field Maint Shop 1	UT	Exterior Lighting	\$37	E	4909012	May-09	Jun-09	Jun-09	Jul-09	Oct-09
1369	Ogden Armory/Field Maint Shop 1	UT	Energy -Upgrade Lights	\$3	E	4909007	Complete	N/A	May-09	May-09	Jul-09
1370	Richfield Armory/Field Maint Shop 5a	UT	Energy -Upgrade Lights	\$4	E	4909004	Complete	N/A	May-09	Jun-09	Jul-09
1371	Saint George Armory/Field Maint Shop 5b	UT	Exterior Lighting	\$4	E	4909014	Complete	N/A	May-09	Jun-09	Aug-09
1372	Saint George Armory/Field Maint Shop 5b	UT	Exterior Lighting	\$4	E	4909015	Complete	N/A	May-09	Jun-09	Aug-09
1373	Tooele Field Maint Shop 3b	UT	Upgrade Lights	\$7	E	4909008	Complete	N/A	May-09	Jun-09	Jul-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1374	Utah County South Armory/Field Maint Shop 3	UT	Exterior Lighting	\$79	E	4909013	May-09	Jun-09	Jun-09	Jul-09	Oct-09
1375	Fort Pickett ARNG MTC	VA	Phase II 2400 Renovation	\$2,993	E	510328	Apr-09	Jun-09	Aug-09	Sep-09	Feb-11
1376	Fort Pickett ARNG MTC	VA	Phase I 2400 Renovation	\$2,783	E	510327	Mar-09	Apr-09	Jul-09	Jul-09	Dec-10
1377	Fort Pickett ARNG MTC	VA	Replace Energy Inefficient Building Components	\$1,759	E	510341	Apr-09	Jun-09	Aug-09	Sep-09	Feb-11
1378	Army National Guard Aviation Support Facility/Readiness Center	VT	Army National Guard Aviation Support Facility Hangar Snow Melt-	\$45	E	50200910	Complete	Complete	May-09	May-09	Aug-09
1379	NG Ethan Allen Afb MTA	VT	RTI Heating Upgrade	\$200	E	50200906	Complete	Complete	May-09	May-09	Nov-09
1380	NG Ethan Allen Afb MTA	VT	Gma Air Handler Unit Upgrade	\$64	E	50200647	Complete	Complete	Apr-09	Apr-09	Oct-09
1381	Training Site Camp Johnson	VT	USPFO Heating Upgrade	\$175	E	50200911	Complete	Complete	May-09	May-09	Nov-09
1382	Training Site Camp Johnson	VT	Energy Efficiency	\$160	E	50200908	Complete	Complete	May-09	May-09	Nov-09
1383	Training Site Camp Johnson	VT	CSMS Building Automation	\$45	E	50200909	Complete	Complete	May-09	May-09	Sep-09
1384	Training Site Camp Johnson	VT	CSMS Main Circulator Vfd	\$12	E	50200925	Complete	Complete	May-09	May-09	Aug-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1385	Training Site Ethan Allen Range	VT	Heating system Upgrade	\$780	E	50200907	Complete	Complete	Aug-09	Aug-09	Oct-10
1386	Training Site Ethan Allen Range	VT	BOQ Window Replacement	\$40	E	50200914	Complete	Complete	Apr-09	Apr-09	Jun-09
1387	Training Site Ethan Allen Range	VT	EAFR Bg 4 Boiler Upgd	\$20	E	50200912	Complete	Complete	Jun-09	Jun-09	Oct-09
1388	Training Site Ethan Allen Range	VT	Red House Bathroom Improvement	\$10	Q	50200683	May-09	Jun-09	May-09	May-09	Jun-09
1389	Westminster Training Site	VT	Westminster Field Maint Shop Lighting Upgd	\$20	E	50200924	Complete	Complete	May-09	May-09	Aug-09
1390	Camp Murray	WA	Windows - Bld 32 Camp Murray	\$500	E	2009-616	May-09	Jun-09	Jul-09	Aug-09	Dec-09
1391	Camp Murray	WA	Install Energy Management System	\$20	E	2009-614			Jun-09	Jul-09	Oct-09
1392	Camp Murray	WA	OWS Upgrade	\$10	E	-					
1393	Ephrata	WA	Upgrade Light Fixtures	\$75	E	2009-603			May-09	May-09	Aug-09
1394	Ephrata	WA	OWS Upgrade	\$15	E	2009-608	May-09	Jun-09	Jul-09	Jul-09	Oct-09
1395	Fort Lewis Logistics Center	WA	Upgrade Light Fixtures - Unit Training Equipment Site	\$63	E	2009-617			May-09	Jun-09	Nov-09
1396	Longview	WA	Longview Window Replacement	\$75	E	2009-618	Jun-09	Jul-09	Aug-09	Sep-09	Mar-10
1397	Montesano	WA	Upgrade light fixtures	\$63	E	2009-603			Jun-09	Jun-09	Oct-09
1398	Montesano	WA	Install Energy Management System	\$20	E	2009-619			Jun-09	Jul-09	Oct-09
1399	Montesano	WA	OWS Upgrade	\$10	E	2009-620			Jul-09	Jul-09	Nov-09
1400	Pasco	WA	Window Replacement	\$125	E	2009-621	Jun-09	Jul-09	Aug-09	Sep-09	Mar-10
1401	Redmond	WA	Upgrade Light Fixtures	\$75	E	2009-622	May-09	Jun-09	Jul-09	Jul-09	Oct-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1402	Redmond	WA	Upgrade Light Fixtures	\$75	E	-					
1403	Seattle - Pier 91	WA	Upgrade Light Fixtures	\$63	E	-					
1404	Seattle - Pier 91	WA	Install Energy Management System	\$20	E	2009-624	May-09	Jun-09	Jul-09	Jul-09	Oct-09
1405	Sedro Woolley/FMS3	WA	Ows Upgrade Sedro Woolley	\$75	E	2009-608	May-09	Jun-09	Jul-09	Jul-09	Oct-09
1406	Sedro Woolley/FMS3	WA	Upgrade Light Fixtures	\$63	E	-					
1407	Walla Walla	WA	Walla Walla Windows	\$450	E	2009-626	Jun-09	Jul-09	Aug-09	Sep-09	Mar-10
1408	Yakima Training Center	WA	Solar Hot Water MATES	\$250	E	2009-630	May-09	Jul-09	Aug-09	Sep-09	Mar-10
1409	Yakima Training Center	WA	Modular Boilers - MATES Yakima	\$170	E	2009-602	May-09	Jul-09	Aug-09	Sep-09	Mar-10
1410	Yakima Training Center	WA	Upgrade Light Fixtures	\$75	E	2009-629	May-09	Jun-09	Jul-09	Jul-09	Dec-09
1411	Yakima Training Center	WA	Install Energy Management System	\$20	E	2009-628	May-09	Jul-09	Aug-09	Sep-09	Mar-10
1412	Yakima Training Center	WA	Install Energy Management System	\$20	E	-					
1413	Burlington	WI	Windows - Burlington	\$68	E	55980185	Mar-09	Apr-09	Apr-09	May-09	Sep-09
1414	Camp Williams Tomah MTA	WI	Upgrade Admin Buildings-Cp Wms 200 (Energy SystemS)	\$2,255	E	5520090040	Mar-09	Jun-09	Jul-09	Jul-09	Dec-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1415	Camp Williams Tomah MTA	WI	Upgrade Light Fixtures	\$345	E	5520090033	Mar-09	Mar-09	Apr-09	May-09	Jun-09
1416	Camp Williams Tomah MTA	WI	Rehab Female Shwr & Restroom (Plumbing)	\$72	Q	5520080071	Mar-09	Jun-09	Jul-09	Jul-09	Dec-09
1417	Janesville	WI	Replace Windows - Janesville	\$75	E	5520060026	Mar-09	Apr-09	Apr-09	May-09	Sep-09
1418	Kenosha	WI	Replace Windows-Kenosha	\$53	E	5520090046	Mar-09	Apr-09	Apr-09	May-09	Sep-09
1419	Madison Hangars	WI	Upgrade Hangar Pods 7 & 8	\$1,180	E	5520090031	Mar-09	Jun-09	Jul-09	Jul-09	Jan-09
1420	Madison JFHQ	WI	Upgrade Light Fixtures	\$613	E	5520090032	Mar-09	Mar-09	Apr-09	May-09	Jun-09
1421	Madison JFHQ	WI	Replace Steam Traps	\$281	E	5520090035	Feb-09	Mar-09	Apr-09	Apr-09	Dec-09
1422	Madison JFHQ	WI	Remodel Public Affairs-JFHQ	\$98	Q	5520090048	Mar-09	Jul-09	Jul-09	Aug-09	Nov-09
1423	Marinette	WI	Replace Boiler-Marinette	\$97	E	5520090045	Mar-09	Apr-09	May-09	May-09	Dec-09
1424	Marshfield	WI	Replace Boiler-Marshfield	\$151	E	5520090043	Mar-09	Apr-09	May-09	May-09	Dec-09
1425	Medford	WI	Replace Heat Equip - Medford	\$96	E	55980306	Mar-09	Apr-09	May-09	May-09	Dec-09
1426	Monroe	WI	Replace Windows - Monroe	\$65	E	5520060025	Apr-09	Jul-09	May-09	May-09	Sep-09
1427	New Richmond	WI	Replace Boiler-New Richmond	\$128	E	5520090042	Mar-09	Apr-09	May-09	Apr-09	Dec-09
1428	Onalaska	WI	Window Replacement-Onalaska	\$52	E	5520090053	Mar-09	Apr-09	Nov-09	May-09	Nov-09
1429	Two Rivers	WI	Replace Boiler-Two Rivers	\$97	E	5520090044	Mar-09	Apr-09	May-09	Apr-09	Dec-09
1430	West Bend Army National Guard Aviation Support Facility 1 Armory	WI	Upgrade Light Fixtures Army National Guard Aviation Support Facility1-2	\$143	E	5520090034	Mar-09	Mar-09	Apr-09	May-09	Jun-09
1431	Charleston	WV	JFHQ HVAC Replacement	\$750	E	55980449	Apr-09	May-09	Jun-09	Jul-09	Dec-09
1432	Bridgeport	WV	Roof Repair	\$260	R	5520090044	Mar-09	Apr-09	May-09	Apr-09	Dec-09
1433	Mercer County Armory	WV	Bluefield Armory Roof Replacemnt	\$125	R	5520090034	Mar-09	Mar-09	Apr-09	May-09	Jun-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1434	Casper	WY	Field Maint Shop Window Upgrade	\$53	E	5600055	May-09	May-09	May-09	May-09	Jul-09
1435	Cheyenne	WY	HVAC/Pwr Bg Server Rm	\$28	E	5600058	May-09	May-09	May-09	May-09	Jul-09
1436	Evanston	WY	Field Maint Shop Window Upgrade	\$53	E	5600055	May-09	May-09	May-09	May-09	Jul-09
1437	Lander	WY	Field Maint Shop Window Upgrade	\$53	E	5600055	May-09	May-09	May-09	May-09	Jul-09
1438	Laramie	WY	Paint Field Maint Shop 2	\$4	Q	5600053	May-09	May-09	May-09	May-09	Jun-09
1439	MTC-H Camp Guernsey	WY	Electrical Distribution system Upgrade	\$3,996	E	560013	Jun-09	Jun-09	Jul-09	Jul-09	Mar-10
1440	MTC-H Camp Guernsey	WY	Renovate Classrooms/ HVAC	\$358	E	560020	Jun-09	Jul-09	Sep-09	Sep-09	Jan-10
1441	MTC-H Camp Guernsey	WY	Window Upgrade	\$200	E	5600056	Jul-09	Jul-09	Jul-09	Jul-09	Oct-09
1442	MTC-H Camp Guernsey	WY	Install Aux Power Bldg 113	\$50	E	5600060	May-09	May-09	May-09	May-09	Aug-09
1443	MTC-H Camp Guernsey	WY	Upgrade Electrical system B016	\$40	E	5600049	May-09	May-09	May-09	May-09	Aug-09
1444	MTC-H Camp Guernsey	WY	Energy Upgrade	\$30	E	5600057	May-09	May-09	May-09	May-09	Jul-09
1445	MTC-H Camp Guernsey	WY	Install Exterior Lighting	\$20	E	5600052	May-09	May-09	May-09	May-09	Aug-09
1446	MTC-H Camp Guernsey	WY	Replace Wiring Building 12	\$15	E	5600048	May-09	May-09	May-09	May-09	Aug-09
1447	MTC-H Camp Guernsey	WY	Install Awnings	\$12	E	5600045	May-09	May-09	May-09	May-09	Jul-09
1448	MTC-H Camp Guernsey	WY	Install Energy Meter B221	\$5	E	5600025	May-09	May-09	May-09	May-09	Jun-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
2180	Bethel	AK	Install Energy Efficient Lighting in Army Aviation Operating Facility	\$170	E	02A6509018	May-09	Jul-09	Jul-09	May-09	Oct-09
2181	NG Bryant Airfield	AK	Modernize all energy systems in Unit Training and Equipment Site	\$250	E	02A7009019	May-09	Jul-09	Jul-09	May-09	Oct-09
2182	NG Bryant Airfield	AK	Replace all non-energy building components in Unit Training and Equipment Site	\$120	E	02A7009020	May-09	Jul-09	Jul-09	May-09	Oct-09
2183	Volunteer Training Site Catoosa	GA	Repair Water and Water Sewer System	\$270	E	47090047	Jun-09	Jul-09	Aug-09	Sep-09	Dec-09
2184	Volunteer Training Site Catoosa	GA	Construct New Barracks to Replace Outdated, Energy Inefficient Barracks (Bldg TR-08)	\$750	E	47009003	Jul-09	Aug-09	Sep-09	Sep-09	Dec-09
2185	Volunteer Training Site Catoosa	GA	Construct New Barracks to Replace Outdated, Energy Inefficient Barracks (Bldg TR-09)	\$750	E	47009004	Jul-09	Aug-09	Sep-09	Sep-09	Dec-09
2186	Volunteer Training Site Catoosa	GA	Construct New Barracks to Replace Outdated, Energy Inefficient Barracks (Bldg TR-10)	\$750	E	47009005	Jul-09	Aug-09	Sep-09	Sep-09	Dec-09
2187	Volunteer Training Site Catoosa	GA	Construct New Barracks to Replace Outdated, Energy Inefficient Barracks (Bldg TR-11)	\$750	E	47009006	Jul-09	Aug-09	Sep-09	Sep-09	Dec-09
2188	Camp Dodge Johnston Training Site	IA	Add Additional Space to Classroom Building	\$505	E	19080175	Jan-09	Jul-09	Jul-09	Jul-09	Apr-10
2189	Gowen Field Boise	ID	Install Energy Controls in Soldier Readiness Processing Bldg	\$38	E	162009044	NA	NA	Jun-09	Jun-09	Oct-09
2190	Orchard Range Training Site	ID	Extend Electrical Power to Ranges 5 and 6	\$750	U	160160	Jan-09	May-09	Jun-09	Jun-09	Nov-09
2191	Camp Atterbury	IN	Replace Bridge 20 damaged by June 2008 Tornadoes	\$600	E	18080215	Sep-08	Mar-09	Jun-09	Aug-09	Mar-10
2192	Camp Atterbury	IN	Reconstruct Barracks (Bldg 206) Totally Destroyed by June 2008 Tornadoes	\$526	B	18080215	Aug-08	May-09	Jun-09	Aug-09	Mar-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
2193	New Castle	IN	Repair Roof and Paint Exterior at Readiness Center	\$1,635	R	18090028	Mar-09	Jun-09	Jul-09	May-09	Oct-09
2194	Abbeville	LA	Repair/upgrade Entire Field Maintenance Shop to Current Electrical Standards	\$35	E		May-09	Jul-09	Aug-09	Apr-09	May-09
2195	Baton Rouge	LA	Repair/upgrade Field Maintenance Shop to Current Electrical Standards	\$30	E		May-09	Jul-09	Aug-09	Jul-09	Dec-09
2196	Bunkie	LA	Repair Roof and Interior of Readiness Center	\$515	R	22200904281	May-09	Jul-09	Aug-09	Jul-09	Dec-09
2197	Camp Beauregard	LA	Repair Roof at Headquarters (Bldg 1017)	\$15	R		May-09	Jul-09	Aug-09	Jul-09	Dec-09
2198	Camp Beauregard	LA	Repair Roof at Headquarters (Bldg 823)	\$20	R	22200903042	May-09	Jul-09	Aug-09	Jul-09	Dec-09
2199	Camp Beauregard	LA	Repair Roof at Storage Building (Bldg 905)	\$20	R	22200903044	May-09	Jul-09	Aug-09	Jul-09	Dec-09
2200	Camp Beauregard	LA	Repair Roof at Unit Training and Equipment Site (Bldg 908)	\$20	R	22200903045	May-09	Jul-09	Aug-09	Jul-09	Dec-09
2201	Camp Beauregard	LA	Repair Roof at Unit Training and Equipment Site (Bldg 910)	\$20	R	22200903047	May-09	Jul-09	Aug-09	Jul-09	Dec-09
2202	Camp Beauregard	LA	Repair Roof at Headquarters (Bldg 951)	\$20	R		May-09	Jul-09	Aug-09	Jul-09	Dec-09
2203	Camp Beauregard	LA	Repair Roof at Unit Training and Equipment Site (Bldg 911)	\$25	R	22200903048	May-09	Jul-09	Aug-09	Jul-09	Dec-09
2204	Camp Beauregard	LA	Repair Roof at Barracks (Bldg 1018)	\$30	R	22200903038	May-09	Jul-09	Aug-09	Jul-09	Dec-09
2205	Camp Beauregard	LA	Repair Roof at Medical Clinic (Bldg 804)	\$30	R	22200903039	May-09	Jul-09	Aug-09	Jul-09	Dec-09
2206	Camp Beauregard	LA	Repair Roof at Readiness Center (Bldg 805)	\$30	R	22200903049	May-09	Jul-09	Aug-09	Jul-09	Dec-09
2207	Camp Beauregard	LA	Repair Roof at Unit Training and Equipment Site (Bldg 917)	\$30	R	22200903041	May-09	Jul-09	Aug-09	Jul-09	Dec-09
2208	Camp Beauregard	LA	Repair Roof at Maintenance Facility (Bldg 822)	\$35	R		May-09	Jul-09	Aug-09	Jul-09	Dec-09
2209	Camp Beauregard	LA	Repair Roof at Barracks (Bldg 1010)	\$40	R	22200903043	May-09	Jul-09	Aug-09	Jul-09	Dec-09
2210	Camp Beauregard	LA	Repair Roof at Readiness Center (Bldg 904)	\$40	R	22200903046	May-09	Jul-09	Aug-09	Jul-09	Dec-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
2211	Camp Beaugard	LA	Repair Roof at Unit Training and Equipment Site (Bldg 909)	\$40	R		May-09	Jul-09	Aug-09	Jul-09	Dec-09
2212	Camp Beaugard	LA	Repair Roof at Readiness Center (Bldg 949)	\$50	R	22200903035	May-09	Jul-09	Aug-09	Jul-09	Dec-09
2213	Camp Beaugard	LA	Repair Roof at Military Police Station (Bldg 301)	\$60	R	22200903036	May-09	Jul-09	Aug-09	Jul-09	Dec-09
2214	Camp Beaugard	LA	Repair Roof at Storage Building (Bldg 468)	\$60	R		May-09	Jul-09	Aug-09	Jul-09	Dec-09
2215	Camp Beaugard	LA	Repair/upgrade Barracks to Current Electrical Standards	\$70	E	22200901091	May-09	Jul-09	Aug-09	Jun-09	Sep-09
2216	Camp Beaugard	LA	Repair Roof at Barracks (Bldg 565)	\$75	R	22200903034	May-09	Jul-09	Aug-09	Jul-09	Dec-09
2217	Camp Beaugard	LA	Repair Roof at Barracks (Bldg 209)	\$120	R		May-09	Jul-09	Aug-09	Jul-09	Dec-09
2218	Camp Beaugard	LA	Repair Roof at Readiness Center (Bldg 631)	\$150	R		May-09	Jul-09	Aug-09	Jul-09	Dec-09
2219	Camp Beaugard	LA	Repair/upgrade Barracks (Bldg 1004) to Current HVAC and Electrical Standards	\$450	E	22200812092	May-09	Jul-09	Aug-09	May-09	Dec-09
2220	Camp Beaugard	LA	Repair/upgrade Barracks (Bldg 1005) to Current HVAC and Electrical Standards	\$450	E	22200812093	May-09	Jul-09	Aug-09	May-09	Dec-09
2221	Camp Beaugard	LA	Repair/upgrade Barracks (Bldg 1008) to Current HVAC and Electrical Standards	\$450	E	22200812094	May-09	Jul-09	Aug-09	May-09	Jun-10
2222	Camp Beaugard	LA	Repair/upgrade Barracks (Bldg 1012) to Current HVAC and Electrical Standards	\$450	E	22200812095	May-09	Jul-09	Aug-09	May-09	Jun-10
2223	Camp Beaugard	LA	Repair/upgrade Barracks (Bldg 1014) to Current HVAC and Electrical Standards	\$450	E	22200812096	May-09	Jul-09	Aug-09	May-09	Jun-10
2224	Camp Beaugard	LA	Construct Replacement Storage Building (Bldg 1122) Destroyed by Hurricane Gustav	\$720	O		May-09	Jul-09	Aug-09	Jul-09	Dec-09
2225	Camp Beaugard	LA	Repair Roof at Headquarters (Bldg 952)	\$10	R		May-09	Jul-09	Aug-09	Jul-09	Dec-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
2226	Camp Cook	LA	Repair Minor Roof Damage on all Buildings (Hurricane Gustav)	\$170	R		May-09	Jul-09	Aug-09	Jul-09	Dec-09
2227	Camp Minden	LA	Repair Roof at Unit Headquarters (Bldg 5087)	\$19	R		May-09	Jul-09	Aug-09	Jul-09	Dec-09
2228	Camp Minden	LA	Repair Roof at Unit Training and Equipment Site and Upgrade Electrical Systems	\$487	R		May-09	Jul-09	Aug-09	Jul-09	Dec-09
2229	Camp Villere	LA	Repair/upgrade Barracks (Bldg 0403) to Current HVAC and Electrical Standards	\$450	E	22200812097	May-09	Jul-09	Aug-09	May-09	Oct-09
2230	Camp Villere	LA	Repair/upgrade Barracks (Bldg 0404) to Current HVAC and Electrical Standards	\$450	E	22200812098	May-09	Jul-09	Aug-09	May-09	Oct-09
2231	Carville	LA	Repair Roof at Civil Support Team Storage Building	\$340	R		May-09	Jul-09	Aug-09	Jul-09	Dec-09
2232	Colfax	LA	Repair Roof at Readiness Center	\$25	R		May-09	Jul-09	Aug-09	Jul-09	Dec-09
2233	Crowley	LA	Repair Doors and Windows at Readiness Center	\$10	O		May-09	Jul-09	Aug-09	Jul-09	Dec-09
2234	Dequincy	LA	Repair Electrical Systems at Readiness Center	\$45	E		May-09	Jul-09	Aug-09	Jul-09	Dec-09
2235	Esler Field	LA	Repair Roof at Unit Training and Equipment Site (Bldg 6001)	\$5	R		May-09	Jul-09	Aug-09	Jul-09	Dec-09
2236	Esler Field	LA	Repair Roof at Unit Training and Equipment Site (Bldg 6065)	\$54	R		May-09	Jul-09	Aug-09	Jul-09	Dec-09
2237	Esler Field	LA	Repair Roof at Unit Training and Equipment Site Bldg (6002)	\$100	R		May-09	Jul-09	Aug-09	Jul-09	Dec-09
2238	Gillis Long Center	LA	Repair Roof at Civil Support Team Hq	\$60	R		May-09	Jul-09	Aug-09	Jul-09	Dec-09
2239	Jena	LA	Repair/upgrade Entire Field Maintenance Shop to Current Electrical Standards	\$30	E	22200901092	May-09	Jul-09	Aug-09	Apr-09	May-09
2240	Jena	LA	Repair Roof at Field Maintenance Shop (FMS 6)	\$75	R		May-09	Jul-09	Aug-09	Jul-09	Dec-09
2241	Lafayette	LA	Repair Roof at Field Maintenance Shop (FMS 9)	\$10	R		May-09	Jul-09	Aug-09	Jul-09	Dec-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
2242	Lake Charles	LA	Repair Roof at Field Maintenance Shop (FMS 11)	\$110	R		May-09	Jul-09	Aug-09	Jul-09	Dec-09
2243	Monroe	LA	Repair/upgrade Entire Field Maintenance Shop to Current Electrical Standards	\$30	E	22200901093	May-09	Jul-09	Aug-09	Apr-09	May-09
2244	Monroe	LA	Repair Roof at Field Maintenance Shop (FMS3)	\$150	R		May-09	Jul-09	Aug-09	Jul-09	Dec-09
2245	New Roads	LA	Repair Roof at Readiness Center	\$235	R		May-09	Jul-09	Aug-09	Jul-09	Dec-09
2246	Plaquemine	LA	Repair Roof at Field Maintenance Shop (FMS15)	\$125	R		May-09	Jul-09	Aug-09	Jul-09	Dec-09
2247	Plaquemine	LA	Repair Roof at Readiness Center	\$130	R		May-09	Jul-09	Aug-09	Jul-09	Dec-09
2248	Ruston	LA	Repair/upgrade Entire Field Maintenance Shop to Current Electrical Standards	\$30	E	22200901096	May-09	Jul-09	Aug-09	Apr-09	May-09
2249	Shreveport	LA	Repair/upgrade Entire Field Maintenance Shop to Current Electrical Standards	\$30	E	22200901094	May-09	Jul-09	Aug-09	Apr-09	May-09
2250	Dorchester	MA	Repair/upgrade Electrical System and Building Envelope at Field Maintenance Shop to Current Energy Standards	\$289	E	25984134	Mar-09	May-09	Jun-09	May-09	Aug-09
2251	MTA Camp Edwards	MA	Repair/upgrade the Electrical, HVAC, Plumbing Systems, and Building Envelope for Barracks (Bldg 5244) to Current Building Standards	\$1,402	E	25983878	Jun-09	Jul-09	Aug-09	Jul-09	Nov-09
2252	MTA Camp Edwards	MA	Repair/upgrade the Electrical, HVAC, Plumbing Systems, and Building Envelope for Barracks (Bldg 5243) to Current Building Standards	\$1,402	E	25983879	Jun-09	Jul-09	Aug-09	Jul-09	Nov-09
2253	MTA Camp Edwards	MA	Repair/upgrade the Electrical, HVAC, Plumbing Systems, and Building Envelope for Barracks (Bldg 5242) to Current Building Standards	\$1,402	E	25983880	Jun-09	Jul-09	Aug-09	Jul-09	Nov-09
2254	MTA Camp Edwards	MA	Repair/upgrade the Electrical, HVAC, Plumbing Systems, and Building Envelope for Barracks (Bldg 5240) to Current Building Standards	\$1,402	E	25983881	Jun-09	Jul-09	Aug-09	Jul-09	Nov-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
2255	MTA Camp Edwards	MA	Repair/upgrade the Electrical, HVAC, Plumbing Systems, and Building Envelope for Barracks (Bldg 5232) to Current Building Standards	\$1,402	E	25983943	Jun-09	Jul-09	Aug-09	Jul-09	Nov-09
2256	MTA Camp Edwards	MA	Repair/upgrade the Electrical, HVAC, Plumbing Systems, and Building Envelope for Barracks (Bldg 5230) to Current Building Standards	\$1,402	E	25983944	Jun-09	Jul-09	Aug-09	Jul-09	Nov-09
2257	MTC-H Camp Grayling	MI	Repair/upgrade all Building Systems in BOQ(Bldg 418) to Current Building Standards	\$800	B	26050029	Apr-09	May-09	Jul-09	Aug-09	Mar-10
2258	Camp Ripley	MN	Construct Bachelor Officer Quarters to replace Bldgs 01301 and 01302	\$441	B	27126185	Mar-09	May-09	Jun-09	Jun-09	Jul-10
2259	Camp Ripley	MN	Construct Bachelor Officer Quarters to replace Bldgs 01303 and 01304	\$441	B	27126186	Mar-09	May-09	Jun-09	Jun-09	Jul-10
2260	Camp Ripley	MN	Construct Bachelor Officer Quarters to replace Bldgs 01305 and 01306	\$441	B	27126187	Mar-09	May-09	Jun-09	Jun-09	Jul-10
2261	Camp Ripley	MN	Construct Bachelor Officer Quarters to replace Bldgs 01307 and 01308	\$441	B	27126188	Mar-09	May-09	Jun-09	Jun-09	Jul-10
2262	Camp Ripley	MN	Construct Bachelor Officer Quarters to replace Bldgs 01309 and 01310	\$441	B	27126190	Mar-09	May-09	Jun-09	Jun-09	Jul-10
2263	Camp Ripley	MN	Construct Bachelor Officer Quarters to replace Bldgs 01311 and 01312	\$452	B	27126183	Mar-09	May-09	Jun-09	Jun-09	Jul-10
2264	Camp Ripley	MN	Construct Bachelor Officer Quarters to replace Bldgs 01313 and 01314	\$452	B	27126189	Mar-09	May-09	Jun-09	Jun-09	Jul-10
2265	Fort Leonard Wood	MO	Repair/upgrade Barracks (Bldg 1232) to Current Fire Protection, Energy Controls, Restrooms Standards	\$180	E	29-081111	Feb-09	May-09	Jun-09	Jun-09	Mar-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
2266	Fort Leonard Wood	MO	Repair/upgrade Barracks (Bldg 1240) to Current Fire Protection, Energy Controls, Restrooms Standards	\$180	E	29-081112	Feb-09	May-09	Jun-09	Jun-09	Mar-10
2267	Fort Leonard Wood	MO	Repair/upgrade Barracks (Bldg 1241) to Current Fire Protection, Energy Controls, Restrooms Standards	\$180	E	29-081110	Feb-09	May-09	Jun-09	Jun-09	Mar-10
2268	Fort Leonard Wood	MO	Repair/upgrade Barracks (Bldg 1244) to Current Fire Protection, Energy Controls, Restrooms Standards	\$180	E	29-081108	Feb-09	May-09	Jun-09	Jun-09	Mar-10
2269	Fort Leonard Wood	MO	Repair/upgrade Barracks (Bldg 1259) to Current Fire Protection, Energy Controls, Restrooms Standards	\$180	E	29-081113	Feb-09	May-09	Jun-09	Jun-09	Mar-10
2270	Fort Leonard Wood	MO	Repair/upgrade Barracks (Bldg 1260) to Current Fire Protection, Energy Controls, Restrooms Standards	\$180	E	29-081114	Feb-09	May-09	Jun-09	Jun-09	Mar-10
2271	Fort Leonard Wood	MO	Repair/upgrade Barracks (Bldg 1274) to Current Fire Protection, Energy Controls, Restrooms Standards	\$180	E	29-081117	Feb-09	May-09	Jun-09	Jun-09	Mar-10
2272	Fort Leonard Wood	MO	Repair/upgrade Barracks (Bldg 1275) to Current Fire Protection, Energy Controls, Restrooms Standards	\$180	E	29-081115	Feb-09	May-09	Jun-09	Jun-09	Mar-10
2273	Fort Leonard Wood	MO	Repair/upgrade Barracks (Bldg 1276) to Current Fire Protection, Energy Controls, Restrooms Standards	\$180	E	29-081116	Feb-09	May-09	Jun-09	Jun-09	Mar-10
2274	Fort Leonard Wood	MO	Repair/upgrade Barracks (Bldg 1278) to Current Fire Protection, Energy Controls, Restrooms Standards	\$180	E	29-081109	Feb-09	May-09	Jun-09	Jun-09	Mar-10
2275	MTA Camp Clark Nevada	MO	Repair/upgrade Barracks (Bldg B468) to Current Fire Protection, Energy Controls, Restrooms Standards	\$160	E	29-081107	Feb-09	May-09	Jun-09	Jun-09	Mar-10
2276	MTA Camp Clark Nevada	MO	Repair/upgrade Barracks (Bldg B469) to Current Fire Protection, Energy Controls, Restrooms Standards	\$160	E	29-081106	Feb-09	May-09	Jun-09	Jun-09	Mar-10
2277	MTA Camp Clark Nevada	MO	Repair/upgrade Barracks (Bldg B470) to Current Fire Protection, Energy Controls, Restrooms Standards	\$160	E	29-081105	Feb-09	May-09	Jun-09	Jun-09	Mar-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
2278	MTA Camp Clark Nevada	MO	Repair/upgrade Barracks (Bldg B471) to Current Fire Protection, Energy Controls, Restrooms Standards	\$160	E	29-081104	Feb-09	May-09	Jun-09	Jun-09	Mar-10
2279	16 Sites Statewide	MT	Install Energy Efficient Lighting Fixtures in All Cold Storage Buildings	\$103	E	30R10170	May-09	Jun-09	Jun-09	Aug-09	Nov-09
2280	All Sites Statewide	MT	Install LED wall packs in all buildings Statewide	\$25	E	30R10171	May-09	Jun-09	Jun-09	Aug-09	Nov-09
2281	Culbertson	MT	Repair/upgrade Readiness Center Female Latrines and Showers to Current Building Standards	\$226	O	30R10151	May-09	Jun-09	Aug-09	Sep-09	Dec-09
2282	Malta Readiness Center	MT	Repair/upgrade Readiness Center Female Latrines and Showers to Current Building Standards	\$226	O	30R10150	May-09	Jun-09	Aug-09	Sep-09	Nov-09
2283	Onate Complex Training Site	NM	Install Energy Management Systems in all Training Center Buildings	\$1,000	E	35B67-0901	May-09	Jun-09	Jul-09	Aug-09	Feb-10
2284	Fort Indiantown Gap	PA	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-009) to Current Building Standards	\$120	E	42090028	Apr 2009	May-09	Jun-09	Apr-09	Dec-09
2285	Fort Indiantown Gap	PA	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-010) to Current Building Standards	\$120	E	42090029	Apr 2009	May-09	Jun-09	Apr-09	Dec-09
2286	Fort Indiantown Gap	PA	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-011) to Current Building Standards	\$120	E	42090030	Apr 2009	May-09	Jun-09	Apr-09	Dec-09
2287	Fort Indiantown Gap	PA	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-015) to Current Building Standards	\$120	E	42090031	Apr 2009	May-09	Jun-09	Apr-09	Dec-09
2288	Fort Indiantown Gap	PA	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-028) to Current Building Standards	\$120	E	42090032	Apr 2009	May-09	Jun-09	Apr-09	Dec-09
2289	Fort Indiantown Gap	PA	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-029) to Current Building Standards	\$120	E	42090033	Apr 2009	May-09	Jun-09	Apr-09	Dec-09
2290	Fort Indiantown Gap	PA	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-030) to Current Building Standards	\$120	E	42090034	Apr 2009	May-09	Jun-09	Apr-09	Dec-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
2291	Fort Indiantown Gap	PA	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-031) to Current Building Standards	\$120	E	42090035	Apr 2009	May-09	Jun-09	Apr-09	Dec-09
2292	Fort Indiantown Gap	PA	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-042) to Current Building Standards	\$120	E	42090036	Apr 2009	May-09	Jun-09	Apr-09	Dec-09
2293	Fort Indiantown Gap	PA	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-043) to Current Building Standards	\$120	E	42090037	Apr 2009	May-09	Jun-09	Apr-09	Dec-09
2294	Fort Indiantown Gap	PA	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-044) to Current Building Standards	\$120	E	42090038	Apr 2009	May-09	Jun-09	Apr-09	Dec-09
2295	Fort Indiantown Gap	PA	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-045) to Current Building Standards	\$120	E	42090039	Apr 2009	May-09	Jun-09	Apr-09	Dec-09
2296	Fort Indiantown Gap	PA	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-046) to Current Building Standards	\$120	E	42090040	Apr 2009	May-09	Jun-09	Apr-09	Dec-09
2297	Fort Indiantown Gap	PA	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-048) to Current Building Standards	\$120	E	42090041	Apr 2009	May-09	Jun-09	Apr-09	Dec-09
2298	Fort Indiantown Gap	PA	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-049) to Current Building Standards	\$120	E	42090042	Apr 2009	May-09	Jun-09	Apr-09	Dec-09
2299	Fort Indiantown Gap	PA	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-050) to Current Building Standards	\$120	E	42090043	Apr 2009	May-09	Jun-09	Apr-09	Dec-09
2300	Fort Indiantown Gap	PA	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-051) to Current Building Standards	\$120	E	42090044	Apr 2009	May-09	Jun-09	Apr-09	Dec-09
2301	Fort Indiantown Gap	PA	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-060) to Current Building Standards	\$120	E	42090045	Apr 2009	May-09	Jun-09	Apr-09	Dec-09
2302	Fort Indiantown Gap	PA	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-061) to Current Building Standards	\$120	E	42090046	Apr 2009	May-09	Jun-09	Apr-09	Dec-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
2303	Fort Indiantown Gap	PA	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-062) to Current Building Standards	\$120	E	42090047	Apr 2009	May-09	Jun-09	Jun-09	Dec-09
2304	Fort Indiantown Gap	PA	Repair/upgrade Electrical and HVAC Systems in Barracks (Bldg 13-063) to Current Building Standards	\$120	E	42090048	Apr 2009	May-09	Jun-09	Jun-09	Dec-09
2305	Fort Indiantown Gap	PA	Install Energy Efficient Lighting at Ammo Supply Point	\$500	E	42090201	Mar-09	May-09	May-09	May-09	Nov-09
2306	Harrisburg Reserve Center	PA	Repair/upgrade all of Readiness Center (Bldg 2) to Current Building Code and Energy Standards	\$1,181	E	42090203	Feb 2009	Jun-09	Aug-09	Aug-09	May-10
2307	Harrisburg Reserve Center	PA	Repair/upgrade all of Readiness Center (Bldg 1) to Current Building Code and Energy Standards	\$2,411	E	42090202	Feb 2009	Jun-09	Aug-09	Aug-09	May-10
2308	Philadelphia Lancaster	PA	Upgrade All Readiness Center Windows to Current Energy Standards	\$75	E	42090192	May-09	Jul-09	Aug-09	Aug-09	Dec-09
2309	MTA McCrady Training Site	SC	Replace Roof on Classroom (Bldg S3800)	\$750	R	450427	May 2009	May 2009	Jun-09	May-09	Oct-09
2310	Angleton	TX	Repair Roof at Readiness Center	\$26	R	48090210	Jun-09	Jul-09	Jul-09	Aug-09	Dec-09
2311	Baytown	TX	Repair Roof at Readiness Center	\$11	R	48090213	Jun-09	Jul-09	Jul-09	Aug-09	Nov-09
2312	Beaumont	TX	Repair Roof at Readiness Center	\$29	R	48090206	Jun-09	Jul-09	Jul-09	Aug-09	Dec-09
2313	Camp Swift	TX	Repair/upgrade 31 Barracks to Current HVAC and Electrical Standards	\$745	E	48090305	Jun-09	Aug-09	Aug-09	Sep-09	Feb-10
2314	Ellington Field	TX	Repair Roof at Army Aviation Support Facility	\$26	R	48090212	Jun-09	Jul-09	Jul-09	Aug-09	Dec-09
2315	La Marque	TX	Repair Roof at Readiness Center	\$322	R	48090209	Jun-09	Jul-09	Jul-09	Aug-09	Mar-10
2316	Pasadena	TX	Repair Roof at Readiness Center	\$26	R	48090214	Jun-09	Jul-09	Jul-09	Aug-09	Nov-09
2317	Port Arthur	TX	Repair Exterior Wall at Readiness Center	\$18	O	48090208	Jun-09	Jul-09	Jul-09	Aug-09	Oct-09
2318	Port Neches	TX	Repair Roof at Readiness Center	\$36	R	48090207	Jun-09	Jul-09	Jul-09	Aug-09	Oct-09
2319	Training Site Ethan Allen Range	VT	Repair/upgrade HVAC and Electrical Systems in Munda Area Barracks to Current Building Standards	\$580	E	50200634	Mar-09	Jun-09	Jun-09	Jun-09	Sep-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
2320	Training Site Ethan Allen Range	VT	Repair/upgrade HVAC and Electrical Systems in Argonne Area Barracks to Current Building Standards	\$602	E	50200636	Mar-09	Jun-09	Jun-09	Jun-09	Sep-10
2321	Training Site Ethan Allen Range	VT	Repair/upgrade HVAC and Electrical Systems in Wilderness Area Barracks to Current Building Standards	\$840	E	50200635	Mar-09	Jun-09	Jun-09	Jun-09	Sep-10
2322	Appleton	WI	Repair/upgrade Latrine Plumbing Systems, HVAC, and Kitchen Fire Suppression Systems in Readiness Center to Current Building Standards	\$183	E	5520080001	Mar-09	Jul-09	Jul-09	Aug-09	May-10
2323	Black River Falls	WI	Repair/upgrade Latrine Plumbing Systems and Kitchen Fire Suppression Systems in Readiness Center to Current Building Standards	\$183	E	5520080002	Mar-09	Aug-09	Sep-09	Oct-09	Jul-10
2324	Tomah	WI	Repair/upgrade Kitchen Electrical and Fire Protection Systems in Readiness Center to Current Building Standards	\$135	E	55980449	Mar-09	Jul-09	Jul-09	Aug-09	May-10
2325	Wheeling	WV	Install Closed Circuit Television at Army Aviation Support Facility	\$50	O	5499126	Mar-09	May-09	Jul-09	May-09	Jul-09
2326	Wood County Armory	WV	Install Closed Circuit Television at Army Aviation Support Facility (AASF # 1)	\$50	O	5499127	Mar-09	May-09	Jul-09	May-09	Jul-09
2327	MTC-H Camp Guernsey	WY	Construct 2 12,000 Water Tanks in North Training Area	\$136	E	5600059	May-09	May-09	Jun-09	Sep-09	Nov-09
2328	MTC-H Camp Guernsey	WY	Repair/upgrade Electrical Wiring in Bldg 16 (Classroom) to Current Code	\$60	E	5600046	May-09	May-09	Jun-09	Jul-09	Sep-09
2329	MTC-H Camp Guernsey	WY	Repair/upgrade HVAC to Current Standards in All Area 500 Buildings	\$480	E	5600054	May-09	Aug-09	Aug-09	Sep-09	Dec-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
		ARMY FAMILY HOUSING OPERATION & MAINTENANCE	\$3,932								
1449	Pine Bluff Arsenal	AR	Demolish Housing Infrastructure	\$48	F	38976	n/a	n/a	May-09	May-09	Oct-09
1450	Pine Bluff Arsenal	AR	Repair Fencing, Restore Grounds	\$52	F	38968	n/a	n/a	May-09	May-09	Jul-09
1451	Fort McNair	DC	Renovate Exterior, Repair Windows, SNCO Family Housing, 4th Ave.	\$780	F	38807	n/a	n/a	May-09	May-09	Sep-09
1452	Iowa Army Ammunition Plant	IA	Repair Housing Interiors	\$20	F	38919	n/a	n/a	May-09	May-09	Jul-09
1453	Rock Island Arsenal	IL	Paint Exterior of Garages	\$30	F	14424	n/a	n/a	May-09	May-09	Jul-09
1454	Rock Island Arsenal	IL	Replace Electrical System	\$395	F	38478	n/a	n/a	May-09	May-09	Aug-09
1455	Rock Island Arsenal	IL	Replace Heating Ventilation System	\$240	F	38479	n/a	n/a	May-09	May-09	Aug-09
1456	Fort Campbell	KY	Upgrade Housing Services Office	\$65	F	38900	n/a	n/a	May-09	May-09	Sep-09
1457	Fort Leavenworth	KS	Upgrade Housing Services Office	\$70	F	38846	n/a	n/a	May-09	May-09	Sep-09
1458	Lake City Army Ammunition Plant	MO	Upgrade Electrical Systems, Repair Gutters	\$95	F	38915	n/a	n/a	May-09	May-09	Jul-09
1459	Natick Soldier Systems Labs	MA	Repair Sewers	\$45	F	38582 & 38584	n/a	n/a	May-09	May-09	Sep-09
1460	Natick Soldier Systems Labs	MA	Replace Heating Systems	\$100	F	38587	n/a	n/a	May-09	May-09	Sep-09
1461	Natick Soldier Systems Labs	MA	Replace Windows	\$100	F	38592	n/a	n/a	May-09	May-09	Jul-09
1462	Watervliet Arsenal	NY	Replace Roofs	\$50	F	34433	n/a	n/a	May-09	May-09	Sep-09
1463	Letterkenny AD	PA	Replace Hot Water Boilers	\$100	F	38316	n/a	n/a	May-09	May-09	Sep-09
1464	Letterkenny AD	PA	Renovate Bathroom (2 Baths per home)	\$100	F	38364	n/a	n/a	May-09	May-09	Aug-09
1465	Tobyhanna AD	PA	Renovate Sun Rooms	\$97	F	20648	n/a	n/a	May-09	May-09	Sep-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1466	Tobyhanna AD	PA	Replace Porch Covers and Supports, Senior NCO Family Housing Units, No. 500 - 509	\$200	F	38677	n/a	n/a	May-09	May-09	Aug-09
1467	Tooele AD	UT	Replace Existing Heating Systems, Replace Siding	\$40	F	38954	n/a	n/a	May-09	May-09	Aug-09
1468	Fort A.P. Hill	VA	Replace Baths, Kitchens, and Repair Exteriors	\$50	F	35305	n/a	n/a	May-09	May-09	Aug-09
1469	Fort Belvoir	VA	Upgrade Housing Services Office	\$70	F	38575	n/a	n/a	May-09	May-09	Sep-09
1470	Fort Myer	VA	Renovate Exteriors and Repair Porches, SNCO Family Housing, Sheridan St.	\$550	F	38811	n/a	n/a	May-09	May-09	Oct-09
1471	Radford Army Ammunition Plant	VA	Repave Family Housing Roadway	\$190	F	25183	n/a	n/a	May-09	May-09	Sep-09
1472	Radford Army Ammunition Plant	VA	Repair Sidewalks in Family Housing Area	\$195	F	25185	n/a	n/a	May-09	May-09	Aug-09
1473	Nationwide	Various	Replace Signage and Flooring, 56 Housing Service Offices	\$250	F	39020	n/a	n/a	May-09	May-09	Sep-09
	NAVY			\$712,134							
	ACTIVE NAVY			\$657,051							
1	Naval Air Station Lemoore	CA	Whole Bachelor Quarters Modernization, Buildings 14 & 15	\$11,283	B	RM33-05	May-09	Aug-09	Oct-09	Feb-10	Aug-10
2	Naval Air Station North Island	CA	Replace Metal Roof, Bachelor Quarters Building, SCI	\$1,037	R	ST09-0605	Jan-09	Mar-09	Apr-09	May-09	Mar-10
3	Naval Amphibious Base Coronado	CA	Facility Energy Improvements (Phase 3)	\$2,280	E	RM09-1453	May-09	Aug-09	Oct-09	Oct-09	Feb-11
4	Naval Base Coronado	CA	Whole Bachelor Quarters Modernization, Building 783	\$13,000	B	RM09-1392	Mar-09	Sep-09	Dec-09	Mar-10	Jun-11
5	Naval Base Coronado	CA	Whole Bachelor Quarters Modernization, Building 787	\$13,000	B	RM09-1393	Mar-09	Sep-09	Dec-09	Mar-10	Jun-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
6	Naval Base Point Loma	CA	Facility Energy Improvements (Phase 3)	\$2,280	E	RM09-1452	May-09	Aug-09	Oct-09	Oct-09	Feb-11
7	Naval Base Point Loma	CA	Repair and Modernize 13 Living Units Bachelor Quarters, Building 554	\$877	B	RM525-08	Mar-09	Mar-09	May-09	May-09	Sep-09
8	Naval Base San Diego	CA	Facility Energy Improvements (Phase 3)	\$2,280	E	RM09-1451	May-09	Aug-09	Oct-09	Oct-09	Feb-11
9	Naval Base Ventura County	CA	Facility Energy Improvements (Phase 4)	\$2,280	E	RM09-1455	May-09	Aug-09	Oct-09	Oct-09	Jun-10
10	Naval Station San Diego	CA	Whole Bachelor Quarters Modernization, Angelley Hall, Building 3204	\$11,555	B	RM128-08	Mar-09	Jun-09	Oct-09	Mar-10	Oct-10
11	Naval Station San Diego	CA	Repair and Modernize Littoral Combat Ship Squadron Building 55	\$15,000	O	ST155-08	Mar-09	Jun-09	Nov-09	Mar-10	Jun-11
12	Naval Station San Diego	CA	Repair and Modernize DDG 1000 Training Facility	\$5,355	O	RM985-08	Mar-09	Jun-09	Oct-09	Mar-10	Oct-09
13	Naval Station San Diego	CA	Replace Roof Mounted Boilers Bachelor Quarters 3144 and Bachelor Quarters 3150	\$885	E	ST09-0561	Dec-08	Feb-09	Apr-09	May-09	Mar-10
14	Naval Station San Diego	CA	Replace Inverter for 750KW Solar Array	\$910	E	RM09-1454	Mar-09	May-09	Jul-09	Jun-09	Apr-10
15	Navy Installations	CA	Install Photovoltaic Systems	\$31,800	E	RM09-1440	Mar-09	May-09	Aug-09	Aug-09	Jul-11
16	Navy Installations	CA	Advance Meter Installation	\$24,800	E	RM09-1439	Feb-09	Apr-09	Jun-09	Jun-09	Jun-10
17	Naval Support Activity Washington	DC	Replace Fire Detection Devices, Bachelor Quarters, Building 72	\$1,035	B	RM11-09	Dec-08	Feb-09	Apr-09	Apr-09	Sep-09
18	Navy Installations	DC	Install Photovoltaic Systems	\$2,736	E	RM09-1459	Mar-09	May-09	Aug-09	Aug-09	Jul-11
19	Naval Air Station Jacksonville	FL	Repair Air Traffic Control Building 118	\$3,267	O	RM 09-08	Feb-09	Aug-09	Nov-09	Nov-09	Sep-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
20	Naval Air Station Pensacola	FL	Repair and Modernize Administrative Building 1500	\$11,409	E	RM55-01	Mar-09	Jun-09	Oct-09	Oct-09	Dec-10
21	Navy Installations	FL	Install Photovoltaic Systems	\$34,710	E	RM09-1447	Mar-09	May-09	Aug-09	Aug-09	Jul-11
22	Navy Installations	FL	Advance Meter Installation	\$19,900	E	RM09-1444	Mar-09	May-09	Aug-09	Aug-09	Aug-10
23	Naval Base Guam	GU	Repair and Modernize Bachelor Quarters Buildings 581 & 584, Camp Covington	\$6,791	B	RM057-99	Mar-09	Mar-09	Jun-09	Jun-09	Dec-10
24	Naval Base Guam	GU	Repair and Modernize Bachelor Quarters Building 580, Camp Covington	\$4,849	B	RM055-99	Mar-09	Mar-09	Jun-09	Jun-09	Dec-10
25	Naval Base Guam	GU	Repair and Modernize Bachelor Quarters Building 579, Camp Covington	\$3,777	B	RM051-99	Mar-09	Mar-09	May-09	May-09	Apr-10
26	Naval Station Pearl Harbor	HI	Repair Wharf B4 and Pier B5	\$16,628	O	RM2-07	Dec-08	Mar-09	Jun-09	Jun-09	May-10
27	Naval Station Pearl Harbor	HI	Repair Wharf S1	\$20,591	O	RM5-07	Dec-08	Mar-09	Jun-09	Aug-09	Aug-10
28	Navy Installations	HI	Install Photovoltaic Systems	\$32,600	E	RM09-1363	Mar-09	Sep-09	Dec-09	Feb-10	Dec-10
29	Pacific Missile Range Facility Hawaiian Area	HI	Repair Pavement, Runway 16-34	\$31,500	O	ST15-08	Dec-08	Mar-09	Jun-09	Jul-09	Jun-10
30	Naval Station Great Lakes	IL	Replace HVAC and Modernize Boorda Hall Bachelor Quarters Complex, Buildings 30-34	\$6,270	E	RM09-1406	Dec-08	Mar-09	Apr-09	Jun-09	Sep-11
31	National Maritime Intelligence Center Suitland	MD	Structural Repairs to Parking Garage Building 1-002	\$5,590	E	RM15-03	Dec-08	Mar-09	Apr-09	Apr-09	Oct-09
32	National Maritime Intelligence Center Suitland	MD	Facility Energy Improvements (Various Buildings)	\$1,140	E	EM005-09	Feb-09	May-09	Jul-09	Mar-09	Nov-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
33	National Naval Medical Center Bethesda	MD	Facility Energy Improvements (Various Buildings)	\$2,920	E	EM004-09	Feb-09	May-09	Jul-09	Aug-09	Aug-10
34	Naval Air Station Patuxent River	MD	Hangar 110 Modernization	\$17,000	O	RM142-02	Feb-09	May-09	Aug-09	Sep-09	Sep-11
35	Naval Support Activity Annapolis	MD	Whole Galley Renovation, King Hall	\$50,885	E	RM001-09	Feb-09	May-09	Aug-09	Apr-09	Dec-11
36	Naval Support Activity Annapolis	MD	Facility Energy Improvements (Various Buildings)	\$1,020	E	EM002-09	Feb-09	May-09	Jul-09	Apr-09	Mar-10
37	Naval Support Activity South Potomac	MD	Repair HVAC System (Building 900)	\$3,899	E	RM10-01	May-09	Aug-09	Sep-09	Sep-09	Sep-10
38	Naval Surface Warfare Center Carderock	MD	Facility Energy Improvements (Various Buildings)	\$3,460	E	EM001-09	Feb-09	May-09	Jul-09	Aug-09	Aug-10
39	Naval Surface Warfare Center Indian Head	MD	Facility Energy Improvements (Various Buildings)	\$2,480	E	EM003-09	Feb-09	May-09	Jul-09	Sep-09	Sep-10
40	Navy Installations	MD	Install Photovoltaic Systems	\$6,384	E	RM09-1460	Mar-09	May-09	Aug-09	Aug-09	Jul-11
41	Portsmouth Naval Shipyard	ME	Repair Berths 7a and 7b and Surrounding Area	\$6,917	O	RM205-95	Jan-09	Apr-09	Jul-09	Jul-09	May-10
42	Portsmouth Naval Shipyard	ME	Replace HVAC and Modernize Building 343	\$4,653	E	ST215-02	Mar-09	Jun-09	Sep-09	Sep-09	Jun-10
43	Portsmouth Naval Shipyard	ME	Concrete Pile and Structural System Repairs, Berths 13a and 13b	\$4,364	E	ST229-07	Jan-09	May-09	Sep-09	Sep-09	Jul-10
44	Portsmouth Naval Shipyard	ME	Roof and Window Repairs, Training Facility Building 170	\$4,765	E	ST200-03	Jan-09	Jun-09	Jul-09	Jul-09	May-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
45	Portsmouth Naval Shipyard	ME	Roof Replacement and Exterior Repairs, Administrative Building 86	\$3,781	E	ST201-02	Feb-09	Jun-09	Sep-09	Sep-09	May-10
46	Navy Installations	MS	Install Photovoltaic Systems	\$13,804	E	RM09-1449	Mar-09	May-09	Aug-09	Jul-09	Jul-11
47	Navy Installations	MS	Advance Meter Installation	\$8,450	E	RM09-1446	Feb-09	May-09	Aug-09	Aug-09	Aug-10
48	Naval Air Station Fallon	NV	Geothermal Energy Development	\$9,120	E	RM09-1441	Jun-09	Oct-09	Dec-09	Jun-10	Dec-10
49	Naval Weapons Station Charleston	SC	Paint Interior of Bachelor Quarters Buildings (B2403, 2404, 2406, 2407, & 2408)	\$1,125	B	RM09-1012	Jan-09	Mar-09	May-09	May-09	May-10
50	Naval Air Station Corpus Christi	TX	Repair Runway 13L/31R	\$7,695	O	RM011-00	Feb-09	Jun-09	Oct-09	Oct-09	Jul-10
51	Naval Air Station Corpus Christi	TX	Repair Taxiways	\$3,283	O	RM004-04	Feb-09	Jun-09	Sep-09	Oct-09	Jul-10
52	Navy Installations	TX	Install Photovoltaic Systems	\$20,826	E	RM09-1448	Mar-09	May-09	Aug-09	Aug-09	Jul-11
53	Navy Installations	TX	Advance Meter Installation	\$8,450	E	RM09-1445	Feb-09	May-09	Aug-09	Aug-09	Aug-10
54	Naval Air Station Oceana	VA	Repair Runway 5R/23L	\$26,220	O	RM170-03	Dec-07	Mar-09	Aug-09	Aug-09	Jul-11
55	Naval Amphibious Base Little Creek	VA	Replace Lighting System at Piers	\$1,902	E	RM226-08	Jun-05	Jul-09	Sep-09	Sep-09	Sep-10
56	Naval Station Norfolk	VA	Repair Aircraft Parking Aprons, Landing Plane and Landing Field Areas	\$43,605	O	RM173-05	Apr-09	Oct-09	Dec-09	Jan-10	Dec-11
57	Naval Support Activity Norfolk	VA	Modernize Central HVAC Plant	\$8,541	E	RM211-08	Nov-07	Apr-09	Sep-09	Sep-09	Jun-11
58	Norfolk Naval Shipyard	VA	Replace Elevators #37 and #40 Building 171	\$2,100	O	RM181-07	Jan-07	Mar-09	Apr-09	Jul-09	May-10
59	Naval Base Kitsap	WA	Repair Dry Dock 6 Caisson	\$6,981	O	ST017-06	Feb-09	Apr-09	Jul-09	Sep-09	Feb-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
60	Naval Base Kitsap	WA	Repair Dry Dock 5 Caisson	\$6,356	O	ST008-06	Feb-09	Apr-09	Jul-09	Sep-09	Feb-10
61	Naval Station Everett	WA	Repair and Modernize Child Development Center	\$750	E	RM09-0667	Feb-09	May-09	Jul-09	Oct-09	Mar-10
62	Navy Installations	WA	Advance Meter Installation	\$33,900	E	RM09-1432	Feb-09	Mar-09	May-09	May-09	Mar-10
	NAVY RESERVE			\$55,083							
63	Rock Island	IL	Whole Navy Operational Support Center Facility Modernization	\$2,571	O	RM4-07A	Jan-09	May-09	Sep-09	Sep-09	Aug-10
64	Belle Chasse	LA	Repair & Replace Airfield Lighting	\$12,503	O	RM03-08	Oct-08	May-09	Dec-09	Dec-09	Dec-10
65	Charlotte	NC	Whole Navy Operational Support Center Facility Modernization	\$8,010	O	RM204-08	Apr-09	Nov-09	Nov-09	Nov-09	Mar-11
66	Greensboro	NC	Whole Navy Operational Support Center Facility Modernization	\$7,500	O	RM203-08	Apr-09	Nov-09	Nov-09	Nov-09	Mar-11
67	Bronx	NY	Renovate Ground Floor HVAC, Building 100	\$2,760	E	RM18-06	Dec-07	Dec-08	Apr-09	Apr-09	Feb-10
68	Cincinnati	OH	Whole Navy Operational Support Center Facility Modernization	\$3,925	O	RM2-07A	Feb-09	Jul-09	Sep-09	Sep-09	Aug-10
69	Portland	OR	Whole Navy Operational Support Center Facility Modernization	\$6,042	O	RM09-0842	Feb-09	Jul-09	Sep-09	Sep-09	Aug-11
70	Erie	PA	Whole Navy Operational Support Center Facility Modernization	\$6,000	O	RM332-08	Apr-09	Nov-09	Nov-09	Nov-09	Mar-11
71	Chattanooga	TN	Whole Navy Operational Support Center Facility Modernization	\$1,710	O	RM09-0443	Mar-09	Jun-09	Nov-09	Nov-09	Sep-10
72	El Paso	TX	Whole Navy Operational Support Center Facility Modernization	\$1,710	O	RM410-08	Nov-08	Jun-09	Sep-09	Sep-09	Sep-10
73	Ft Worth	TX	Repair Hangar Doors	\$2,352	O	RM001-10	Apr-09	Aug-09	Dec-09	Dec-09	Dec-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
	MARINE CORPS		\$153,774								
	ACTIVE MARINE CORPS		\$113,865								
74	Marine Corps Air Station Yuma	AZ	Sanitary Sewer Repairs	\$2,290	E	YU0006-7M	Feb-09	Apr-09	Jun-09	Aug-09	Jun-10
75	Marine Corps Air Station Yuma	AZ	Repair Ordnance Access Road	\$1,424	P	YU0320M	Feb-09	Apr-09	Jun-09	Aug-09	Jun-10
76	Marine Corps Air Station Yuma	AZ	Geothermal Energy Development	\$1,000	E	YU09GTM	Aug-09	Oct-09	Dec-09	Nov-09	Aug-10
77	Marine Corps Air Station Yuma	AZ	Install Solar Photovoltaic Sunshade Fac 233	\$635	E	YU1011R	May-09	Jul-09	Sep-09	Nov-09	Aug-10
78	Marine Corps Air Station Yuma	AZ	Repair Air Conditioning, Admin Building. 507	\$531	E	YU0807M	N/A	Complete	Jun-09	Jul-09	Apr-10
79	Marine Corps Air Station Yuma	AZ	Repair Air Conditioning System, Admin Building. 505	\$531	E	YU0806M	N/A	Complete	Jun-09	Jul-09	Apr-10
80	Marine Corps Air Station Camp Pendleton	CA	Repair HVAC and Boilers Aircraft Rescue and Fire Fighting Building 2370	\$1,630	E	PA0906M	Mar-09	May-09	Jul-09	Aug-09	Jun-10
81	Marine Corps Air Station Camp Pendleton	CA	Repair Chief Naval Aviation & Technical Training Buildings	\$1,429	E	PA0905M	Jan-09	Mar-09	May-09	Jul-09	Apr-10
82	Marine Corps Air Station Camp Pendleton	CA	Repair Fire Pumps and Alarms in Building 2390	\$453	O	PA1002M	Apr-09	Jun-09	Aug-09	Oct-09	Jul-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
83	Marine Corps Air Station Camp Pendleton	CA	Improvements to Fire Pump Utility Building 2390	\$202	O	PA1002R	May-09	Jul-09	Sep-09	Nov-09	Aug-10
84	Marine Corps Air Station Camp Pendleton	CA	Reconfigure Work Spaces of Aircraft Rescue and Fire Fighting Building 2370	\$132	O	PA0906R	May-09	Jul-09	Sep-09	Nov-09	Aug-10
85	Marine Corps Air Station Miramar	CA	Repair Boilers, Various Facilities	\$7,682	E	MI09BOILM	Apr-09	Jun-09	Sep-09	Nov-09	Aug-10
86	Marine Corps Air Station Miramar	CA	Install Solar Lights	\$1,470	E	MI09SOLIGR	Feb-09	Apr-09	Jun-09	Aug-09	Jun-10
87	Marine Corps Base Camp Pendleton	CA	Repair Comm Cables on Ranges	\$5,001	O	PE1090M	Jan-09	Apr-09	Jun-09	Aug-09	Jun-10
88	Marine Corps Base Camp Pendleton	CA	Repair Roof / HVAC 21 Area	\$4,857	E	PE0713M	May-09	Jul-09	Sep-09	Nov-09	Aug-10
89	Marine Corps Base Camp Pendleton	CA	Repair Gas Pipe 53 Area	\$2,896	E	PE1068M	Mar-09	May-09	Jul-09	Sep-09	Jul-10
90	Marine Corps Base Camp Pendleton	CA	Repair Gas Pipe 62 Area	\$2,579	E	PE1069M	Mar-09	May-09	Jul-09	Sep-09	Jul-10
91	Marine Corps Base Camp Pendleton	CA	Repair Gas Pipe 43 Area	\$1,931	E	PE1070M	Mar-09	May-09	Jul-09	Sep-09	Jul-10
92	Marine Corps Base Camp Pendleton	CA	Repair Roof/HVAC 1100 Area	\$1,904	E	PE0410M	May-09	Jul-09	Sep-09	Nov-09	Aug-10
93	Marine Corps Base Camp Pendleton	CA	Repair Gas Pipe 31 Area	\$1,596	E	PE1076M	Feb-09	Apr-09	Jun-09	Aug-09	Jun-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
94	Marine Corps Base Camp Pendleton	CA	Repair Roof & HVAC Hq Area	\$1,417	E	PE0469M	May-09	Jul-09	Sep-09	Nov-09	Aug-10
95	Marine Corps Base Camp Pendleton	CA	Repair Gas Pipe 52 Area	\$1,211	E	PE1079M	Mar-09	May-09	Jul-09	Sep-09	Jul-10
96	Marine Corps Base Camp Pendleton	CA	Install Efficient Boilers and Water Heaters	\$602	E	PE0887M	May-09	Jul-09	Sep-09	Nov-09	Aug-10
97	Marine Corps Base Camp Pendleton	CA	Repair Bachelor Enlisted Quarters 24083	\$1,539	B	PE0702M	May-09	Jul-09	Sep-09	Feb-10	Dec-10
98	Marine Corps Recruit Depot San Diego	CA	Repair HVAC Messhall Dining Facility	\$1,191	E	SD1007M	Aug-09	Oct-09	Dec-09	Feb-10	Dec-10
99	Marine Corps Recruit Depot San Diego	CA	Repair Recruit Underwater Survival Facility	\$1,162	O	SD1018M	Aug-09	Oct-09	Dec-09	Feb-10	Dec-10
100	Marine Corps Recruit Depot San Diego	CA	Repair Obstacle Course and Track	\$1,134	O	SD1019M	May-09	Jul-09	Sep-09	Nov-09	Aug-10
101	MCAGCC Twenty-nine Palms	CA	Install Photovoltaic System, Various Buildings	\$3,032	E	TP097PVR	Jul-09	Sep-09	Jul-09	Sep-09	Jul-10
102	MCAGCC Twenty-nine Palms	CA	Repair 20in Water Main	\$5,189	E	TP1022M	Apr-09	Jul-09	Sep-09	Nov-09	Aug-10
103	Marine Corps Logistics Base Albany	GA	Replace Boilers and Controls in Steam Plant	\$1,293	E	AL0604M	Complete	Complete	Jun-09	Jul-09	Jun-10
104	Marine Corps Logistics Base Albany	GA	Repair Utility Infrastructure in Warehouse Area	\$2,138	E	AL0608M	Complete	Complete	Jun-09	Jul-09	Jun-10
105	Marine Corps Base Hawaii	HI	Repair Windows Headquarters Area	\$3,928	E	HI0911M	Apr-09	Jul-09	Sep-09	Nov-09	Sep-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
106	Marine Corps Air Station New River	NC	Repair HVAC/Mechanical/Electrical/Roofs and Windows Various Admin Facs	\$8,733	E	NR10ADMM	Feb-09	May-09	Jul-09	Aug-09	Jun-10
107	Marine Corps Air Station New River	NC	Repair Steam & Condensate Systems	\$859	E	NR0905M	Complete	Mar-09	Apr-09	Jun-09	Apr-10
108	Marine Corps Base Camp Lejeune	NC	Replace Street Light Fixtures	\$1,630	E	LE08STLGTM	Complete	Feb-09	Apr-09	Jun-09	Apr-10
109	Marine Corps Base Camp Lejeune	NC	Replace Roof & Modernize Elect System on Storage Building 1316	\$1,581	R	LE08831EIP	Feb-09	Apr-09	Jun-09	Aug-09	Jun-10
110	Marine Corps Base Camp Lejeune	NC	Replace Roof & Modernize Elect System on Storage Building 1317	\$1,581	R	LE0832EIP	Feb-09	Apr-09	Jun-09	Aug-09	Jun-10
111	Marine Corps Base Camp Lejeune	NC	Site Net Energy Monitoring and Control	\$734	E	LE0525ER	Feb-09	Apr-09	Jun-09	Aug-09	Jun-10
112	Marine Corps Base Camp Lejeune	NC	Repair HVAC/Mechanical/Electrical/Roofs and Windows Various Admin Facs	\$21,322	E	LE02ADMM	Jan-09	Apr-09	Jun-09	Aug-09	Jun-10
113	Marine Corps Base Camp Lejeune	NC	Repair Mechanical Systems in Various Facilities	\$1,697	O	LE0228-9M	Feb-09	Apr-09	Jun-09	Aug-09	Jun-10
114	Marine Corps Base Camp Lejeune	NC	Modernize Lighting and HVAC Controls, Camp Geiger	\$1,672	E	LE0530-1M	Complete	Feb-09	Apr-09	Jun-09	Apr-10
115	Marine Corps Recruit Depot Parris Island	SC	Lighting and HVAC Repairs, Visitor Center Building 283	\$4,160	E	PI9920M	Sep-08	Jul-09	Aug-09	Oct-09	Aug-10
116	Marine Corps Recruit Depot Parris Island	SC	Replace Windows, Education Center, Building 923	\$2,496	E	PI0406M	Sep-08	Jul-09	Aug-09	Oct-09	Aug-10
117	Marine Corps Recruit Depot Parris Island	SC	Replace HVAC Controls for Various Buildings	\$2,008	E	PI1004M	Sep-08	May-09	Jun-09	Aug-09	Jun-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
118	Marine Corps Recruit Depot Parris Island	SC	Repair Power Plant	\$1,383	E	PI0508M	Sep-08	Jun-09	Aug-09	Nov-09	Sep-10
	MARINE CORPS RESERVE			\$39,909							
119	Anchorage	AK	Whole Facility Repair and Modernization (Training Center)	\$4,700	O	RM-147-09	Apr-09	Jun-09	Jul-09	Aug-09	Oct-10
120	Bakersfield	CA	Scope Mod to Repair Foundation (Training Center)	\$67	O	RM-136-09	Jan-09	Mar-09	Jun-09	Jun-09	Oct-09
121	Seal Beach	CA	Repair and Modernize Admin and Warehouse	\$1,300	O	RM-118-09	May-09	Jul-09	Sep-09	Nov-09	Aug-10
122	New Haven	CT	Center & Site Repairs	\$1,248	O	RM-115-09	Complete	Complete	Sep-09	Nov-09	Oct-10
123	Wilmington	DE	Vehicle Maintenance Facility Repairs	\$707	O	RM-145-09	Oct-08	Apr-09	Dec-09	Feb-10	Dec-10
124	Wilmington	DE	Repair and Modernize Reserve Training Center Facility	\$6,800	O	RM-146-09	Oct-08	Apr-09	Dec-09	Feb-10	Dec-10
125	Tallahassee	FL	Center Minor Maintenance / Repairs (Mod to special project)	\$1,144	O	RM-122-09	Feb-09	May-09	Jun-09	Jul-09	Apr-10
126	Louisville (Ft Knox)	KY	Repair and Modernize Reserve Training Center	\$1,438	O	RM-148-09	Complete	Complete	May-09	Jun-09	Jan-10
127	Belle Chasse	LA	Modernize Parking Lot Building 30	\$52	P	RM-137-09	Apr-09	Jul-09	Sep-09	Nov-09	Jun-10
128	Belle Chasse	LA	Repair Night Training Simulator Facility (Nite Lab)	\$390	O	RM-103-09	Feb-09	Jul-09	Sep-09	Nov-09	Sep-09
129	Lafayette	LA	Repair and Modernize Center/Site	\$3,409	O	RM-150-09	Feb-09	May-09	May-09	Sep-09	May-10
130	Omaha	NE	Repair and Modernize Reserve Training Center / Vehicle Maintenance Facility	\$4,446	O	RM-117-09	Apr-09	Jul-09	Dec-09	Feb-10	Dec-10
131	Dover	NJ	Reserve Training Center General Repairs	\$1,176	O	RM-138-09	Feb-09	May-09	May-09	Sep-09	Apr-10
132	Stewart	NY	Temp Roof Repairs, Admin Facility	\$67	R	RM-144-09	Complete	Complete	Dec-09	Feb-10	Dec-10
133	Stewart (Newburgh)	NY	Base Facility (Hangars) Improvements and Repairs	\$3,536	O	RM-121-09	Apr-09	Jul-09	Sep-09	Nov-09	Oct-10
134	Cincinnati	OH	Repair Vehicle Maintenance Facility & Tactical Vehicle & Equipment Storage Area	\$2,704	O	RM-106-09	Complete	Jan-09	Apr-09	May-09	Mar-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
135	Portland	OR	Mechanical & Electrical Design (Training Center)	\$31	O	RM-143-09	Apr-09	Jun-09	Aug-09	Oct-09	Aug-10
136	Eastover	SC	Epoxy Floor & Install Cages (Armory)	\$23	O	RM-93-09	Apr-09	Jul-09	Aug-09	Oct-09	Aug-10
137	Ft Worth	TX	Repair Night Training Simulator Facility (Nite Lab)	\$88	O	RM-142-09	Apr-09	Jun-09	Aug-09	Oct-09	Aug-10
138	Ft Worth	TX	Construct Building for Fuse Tanks	\$750	O	RM-141-09	Apr-09	Aug-09	Sep-09	Nov-09	Aug-10
139	Ft Worth	TX	Repair to Bunkers 4237 to 4242	\$624	O	RM-133-09	Apr-09	Jul-09	Jul-09	Aug-09	Sep-10
140	Ft Worth	TX	Repair Bunkers 4243, 4245, 4246	\$572	O	RM-110-09	Apr-09	Jul-09	Jul-09	Aug-09	Sep-10
141	Ft Worth	TX	Construct Van Storage Area	\$737	O	RM-139-09	Apr-09	Aug-09	Sep-09	Nov-09	Aug-10
142	Ft Lewis	WA	Reserve Training Center Repairs	\$1,300	O	RM-109-09	Complete	Complete	Jul-09	Jun-09	Jan-10
143	Spokane	WA	Reserve Training Center Repairs	\$2,600	O	RM-119-09	Apr-09	Jun-09	Sep-09	Nov-09	Nov-10
AIR FORCE				\$1,151,455							
ACTIVE AIR FORCE				\$1,095,959							
1	Clear AS	AK	Repair/Replace Heat Banks on Radar Sys (OTZ, TNC, CDB)	\$538	E	CECC060003C	Jul-07	Aug-07	May-09	Jun-09	Sep-10
2	Clear AS	AK	Replace Coal Crusher and Chute, Heat Plant	\$42	E	DXEB081028	N/A	N/A	Apr-09	Jun-09	Jun-10
3	Clear AS	AK	Replace 1200 Amp Breakers	\$448	E	DXEB081026	N/A	N/A	Apr-09	Jun-09	Sep-09
4	Clear AS	AK	Repair Potable Water System P1	\$452	E	DXEB051030P1	Mar-09	Mar-09	May-09	Jul-09	Jul-10
5	Clear AS	AK	Replace Coal Crusher/Chute	\$735	E	DXEB041010	Apr-03	Sep-03	May-09	Jun-09	Feb-10
6	Clear AS	AK	Antiterrorism & Security Compliance, Installation Gate	\$1,058	O	DXEB041026	N/A	N/A	Jun-09	Jul-09	May-11
7	Clear AS	AK	Replace HVAC Cooling Pond Liner	\$1,267	U	DXEB921001	Apr-00	Sep-00	Jun-09	Jun-09	Sep-09
8	Eareckson AS	AK	Repair Airfield Pavement	\$16,350	P	VNMH060017P2	May-07	Feb-08	Aug-09	Sep-09	Sep-10
9	Eielson AFB	AK	Repair Fire Suppression (B4105 - Snow Barn)	\$16	O	FTQW052517	N/A	N/A	Apr-09	Jun-09	Sep-09
10	Eielson AFB	AK	Repair Coal Rail Section of Chpp Roof (6203)	\$22	P	FTQW082601	N/A	N/A	Jul-09	Jul-09	Aug-09
11	Eielson AFB	AK	Install Fire Protection In Hazmat Decon Fac (B4378)	\$27	O	FTQW012542	N/A	N/A	Apr-09	Jun-09	Oct-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
12	Eielson AFB	AK	Install Sewage, Steam, and Water Meters	\$32	E	FTQW081506	Aug-08	Jan-09	Apr-09	Jun-09	Sep-09
13	Eielson AFB	AK	Repair Amx Supply Shop Roof (B4280)	\$38	R	FTQW991124B2	N/A	N/A	Aug-09	Sep-09	Jan-10
14	Eielson AFB	AK	Install Fire Suppression System Under Prime Beef Mezzanine	\$54	O	FTQW042407	N/A	N/A	Apr-09	Jun-09	Oct-09
15	Eielson AFB	AK	Pave Parking Area (B1232 - Nosedock 7))	\$61	P	FTQW062009	N/A	N/A	Jun-09	Jun-09	Sep-09
16	Eielson AFB	AK	Replace Well Pump (B1139)	\$108	E	FTQW062435	N/A	N/A	Jul-09	Jul-09	Sep-09
17	Eielson AFB	AK	Repair Exterior Insulation & Siding @ Launch Facility Maint Fac (B4231)	\$303	E	FTQW051015	N/A	N/A	May-09	Jun-09	Nov-09
18	Eielson AFB	AK	Replace 8 Bay Roof Ph 1/2 (B1338)	\$323	R	FTQW042602P1	N/A	N/A	Jun-09	Jun-09	Jul-09
19	Eielson AFB	AK	Repair Quarry Hill Road (Catm to Munitions Area)	\$323	P	FTQW051025	N/A	N/A	Jun-09	Jun-09	Sep-09
20	Eielson AFB	AK	Repair Charlie and Delta Row Aprons	\$323	P	FTQW071092	N/A	N/A	Jun-09	Aug-09	Sep-09
21	Eielson AFB	AK	Repair Roof Civil Engineering Shop (B2350)	\$366	R	FTQW082603	N/A	N/A	Aug-09	Sep-09	Jan-10
22	Eielson AFB	AK	Replace Siding, Windows, Doors, Insulation (B3383)	\$376	E	FTQW081508	N/A	N/A	May-09	Jun-09	Nov-09
23	Eielson AFB	AK	Install Steam and Water Meters (Multi)	\$376	E	FTQW081509	Jan-09	Apr-09	Aug-09	Sep-09	Jan-10
24	Eielson AFB	AK	Replace 8 Bay Roof Ph 2/2 (B1338)	\$430	R	FTQW042602P2	N/A	N/A	May-09	Jun-09	Jul-09
25	Eielson AFB	AK	Design Reconfiguration, South Loop Taxiway	\$430	P	FTQW071087D	N/A	N/A	Aug-09	Aug-09	Oct-09
26	Eielson AFB	AK	Replace Steam Traps Amber Hall (B3112)	\$430	E	FTQW071507	N/A	N/A	Jun-09	Jul-09	Nov-09
27	Eielson AFB	AK	Repair Roof Base Supply Building (B3426)	\$430	R	FTQW082602	N/A	N/A	Aug-09	Sep-09	Jan-10
28	Eielson AFB	AK	Repair North Street/Wabash Ave Intersection	\$430	P	FTQW071038	N/A	N/A	Jun-09	Jul-09	Aug-09
29	Eielson AFB	AK	Repair H-Frame Transformer, CHPP Pump House	\$484	E	FTQW071079	N/A	N/A	Apr-09	Apr-09	Oct-09
30	Eielson AFB	AK	Repair HVAC System Fire House 2 (B4870)	\$544	E	FTQW042431	N/A	N/A	Apr-09	Jun-09	Jan-10
31	Eielson AFB	AK	Repair Mullins Pit Road	\$581	P	FTQW022014P2	N/A	N/A	Jun-09	Jun-09	Sep-09
32	Eielson AFB	AK	Repair HVAC System, Base Operations	\$1,022	E	FTQW071071	N/A	N/A	Apr-09	Jun-09	Mar-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
33	Eielson AFB	AK	Repair Civil Engineering Headquarters Heating System	\$2,582	E	FTQW051510P2	Oct-06	Mar-09	Jun-09	Jul-09	Nov-09
34	Eielson AFB	AK	Maintain Turbine Generator #4 (B6203)	\$3,119	E	FTQW071054	Feb-09	Mar-09	Jun-09	Apr-10	Sep-10
35	Eielson AFB	AK	Repair Waste Water Treatment Plant, Ph2 (B2316)	\$7,099	E	FTQW061004P2	N/A	N/A	May-09	Jun-09	Aug-10
36	Elmendorf AFB	AK	Upgrade Traffic Signals Sijan & Awd	\$43	O	FXSB061012	N/A	N/A	May-09	May-10	Oct-11
37	Elmendorf AFB	AK	Repair Replace Air Compressors Age & Snow Barn	\$43	E	FXSB111751	Mar-09	Mar-09	May-09	May-10	Sep-11
38	Elmendorf AFB	AK	Repair HVAC & Concrete Drive Thru Wing Conference Center	\$161	E	FXSB031224	N/A	N/A	May-09	May-10	Sep-11
39	Elmendorf AFB	AK	Replace Air Handlers POLS Operations	\$161	E	FXSB101052	N/A	N/A	Apr-09	Apr-09	Sep-09
40	Elmendorf AFB	AK	Audit for Water Efficiency, Multi-Facilities	\$161	E	FXSB111752	Mar-09	Mar-09	May-09	May-10	Sep-11
41	Elmendorf AFB	AK	Repair Sewer Line, Hangar 16 to Hangar 17	\$296	E	FXSB042802	N/A	N/A	May-09	Jun-09	Sep-10
42	Elmendorf AFB	AK	Replace Roof Fighter Sq Acmi Bldg 9551	\$323	R	FXSB002308	N/A	N/A	May-09	May-10	Oct-11
43	Elmendorf AFB	AK	Repair Threshold Lights, Runway 16	\$414	P	FXSB941210Z	N/A	N/A	May-09	May-10	Oct-11
44	Elmendorf AFB	AK	Repair Water Lines Trans Bldg 6211	\$484	E	FXSB081013	N/A	N/A	May-09	May-10	Sep-11
45	Elmendorf AFB	AK	Maintain Paint Base Facilities	\$506	O	FXSB102400	N/A	N/A	Oct-09	May-10	Oct-10
46	Elmendorf AFB	AK	Install Taxiway Edge Lights	\$516	P	FXSB081454	N/A	N/A	May-09	May-10	Oct-11
47	Elmendorf AFB	AK	Install Back Flow Preventers	\$592	E	FXSB111003	N/A	N/A	May-09	May-10	May-11
48	Elmendorf AFB	AK	Replace Heating & Ventilation System, Transportation Fac	\$602	E	FXSB002902	N/A	N/A	May-09	May-10	Sep-11
49	Elmendorf AFB	AK	Repair / Replace Sewer, East of Gibson Ave	\$1,076	E	FXSB012801A	N/A	N/A	May-09	Jun-09	Oct-09
50	Elmendorf AFB	AK	Repair Combat Alert Cells 1-4 Apron Pavement	\$1,076	P	FXSB102003	N/A	N/A	May-09	May-10	Oct-11
51	Elmendorf AFB	AK	Repair Base Operations Pavement South Side	\$1,302	P	FXSB072002	N/A	N/A	May-09	May-10	Oct-11
52	Elmendorf AFB	AK	Repair Charlie Loop Taxilanes and Parking Slots	\$1,302	P	FXSB092005	N/A	N/A	May-09	May-10	Oct-11
53	Elmendorf AFB	AK	Replace Lighting Various Bldgs	\$1,331	E	FXSB111750	Mar-09	Mar-09	May-09	May-10	Sep-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
54	Elmendorf AFB	AK	Repair Fairchild Ave, 381st to Green Lake Ph 2	\$1,613	P	FXSB032112B	N/A	N/A	May-09	May-10	Oct-11
55	Elmendorf AFB	AK	Repair Taxiway N Phase 1	\$1,613	P	FXSB062002A	N/A	N/A	Aug-09	May-10	Oct-11
56	Elmendorf AFB	AK	Repair Taxiway N Phase 2	\$1,613	P	FXSB062002B	N/A	N/A	Aug-09	May-10	Oct-11
57	Elmendorf AFB	AK	Replace Storm Drainage System, West Taxiway A South	\$1,613	E	FXSB092809	N/A	N/A	Jun-09	Jun-09	Oct-09
58	Elmendorf AFB	AK	Repair Fairchild Ave, Airlifter to 381 Street, Ph 1	\$1,829	P	FXSB032112A	N/A	N/A	May-09	May-10	Oct-11
59	Elmendorf AFB	AK	Repair Taxiway M & Shoulders, Ph 2	\$1,936	P	FXSB0020022	N/A	N/A	May-09	May-10	Oct-11
60	Elmendorf AFB	AK	Repair Storm Drainage System to Port of Anchorage	\$1,936	E	FXSB072801A	N/A	N/A	May-09	Jun-09	Sep-10
61	Elmendorf AFB	AK	Replace 14 Inch Water Main From Pit 18 to Reservoir	\$2,926	E	FXSB032804	N/A	N/A	May-09	Jun-09	Aug-10
62	Elmendorf AFB	AK	Repair Runway 16/34	\$5,271	P	FXSB092010	N/A	N/A	May-09	May-10	Oct-11
63	Indian Mountain Long Range Radar Site	AK	Repair Fire Detection System - Site Wide	\$624	O	LKRC990001	Mar-08	Sep-08	Apr-09	Jun-09	Sep-10
64	King Salmon Airport	AK	Repair Steam & Condensate Lines - Ph2	\$1,049	E	MFJF020010B	Mar-04	Sep-04	Apr-09	Jun-09	Aug-10
65	Point Barrow Long Range Radar Site	AK	Replace Fire Detection Sys	\$446	O	TKLH010004	Mar-08	Sep-08	Apr-09	Jun-09	Sep-10
66	Maxwell AFB	AL	Antiterrorism-Const Overhead Canopy Sys, Day St Gate	\$404	O	PNQS046254	N/A	N/A	May-09	May-09	Nov-09
67	Maxwell AFB	AL	Repair Restrooms, Entry Control, Bldg 1404	\$457	Q	PNQS028533	N/A	N/A	Apr-09	May-09	Nov-09
68	Maxwell AFB	AL	Antiterrorism-New Entry Control Fac, Day St (Repair)	\$469	O	PNQS046054B	N/A	N/A	May-09	May-09	Nov-09
69	Maxwell AFB	AL	Replace Lights (Ph 3), Runway 15/33	\$531	E	PNQS070793	N/A	N/A	Apr-09	May-09	Nov-09
70	Maxwell AFB	AL	Replace Carpet, Officer Training School Bldgs 1485 & 1487	\$531	O	PNQS076288	N/A	N/A	Apr-09	May-09	Aug-09
71	Maxwell AFB	AL	Paint Exteriors, Multi Fac	\$531	O	PNQS088027	N/A	N/A	Apr-09	May-09	May-10
72	Maxwell AFB	AL	Antiterrorism-New Entry Control Fac, Day Street	\$532	O	PNQS046054A	N/A	N/A	May-09	May-09	Nov-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
73	Maxwell AFB	AL	Replace / Convert Roof, Lodging Bldg 1470	\$553	R	PNQS031470	N/A	N/A	Apr-09	May-09	Oct-09
74	Maxwell AFB	AL	Repair Misc Streets & Pkg Lots	\$617	P	PNQS048087	N/A	N/A	Apr-09	May-09	Aug-09
75	Maxwell AFB	AL	Construct Combat Skills Training Site	\$590	O	PNQS083813	N/A	N/A	Apr-09	May-09	Aug-09
76	Maxwell AFB	AL	Repair Mech & Elec Sys, Central Plant Bldg 1410 (Ph 3)	\$3,188	E	PNQS067877	Sep-06	Jun-07	Apr-09	May-09	Feb-10
77	Maxwell AFB Gunter Annex	AL	Paint Exteriors, Multi Fac Gunter Annex	\$531	O	JUBJ087795	N/A	N/A	Apr-09	May-09	May-10
78	Maxwell AFB Gunter Annex	AL	Upgrade HVAC & Control Sys (Sfs Section), Bldg 834	\$638	E	JUBJ083695	N/A	N/A	Apr-09	May-09	Nov-09
79	Maxwell AFB Gunter Annex	AL	Replace Flooring, Multi Facilities	\$638	O	JUBJ088969	N/A	N/A	Apr-09	May-09	Jul-09
80	Little Rock AFB	AR	Repair Lodging 1024 Fire Detection System	\$78	O	NKAK9910991	N/A	N/A	Apr-09	May-09	Sep-09
81	Little Rock AFB	AR	Repair Fire Detection System Lodging 1020	\$157	O	NKAK9610141	N/A	N/A	Apr-09	May-09	Jul-09
82	Little Rock AFB	AR	Repair Install Sprinkler Sys Lodging 1020	\$274	O	NKAK961014	N/A	N/A	Apr-09	Apr-09	Oct-09
83	Little Rock AFB	AR	Repair Install Sprinkler System Lodging 1024	\$323	O	NKAK991099	N/A	N/A	Apr-09	May-09	Nov-09
84	Little Rock AFB	AR	Sustain Pavement 6th Street/Arnold-Thomas	\$604	P	NKAK021024	N/A	N/A	Apr-09	Apr-09	Jul-09
85	Little Rock AFB	AR	Antiterrorism Repair Inst Vehicle Barriers, COMM Sqd Bldg 988	\$750	O	NKAK02108312	N/A	N/A	Apr-09	Apr-09	Oct-09
86	Little Rock AFB	AR	Antiterrorism Repair, Install Vehicle Barriers Bldg 1100	\$828	O	NKAK02108316	N/A	N/A	Apr-09	Apr-09	Sep-09
87	Little Rock AFB	AR	Repair Hangar 224 (Ph3)	\$856	O	NKAK0710413	Apr-09	Jul-09	Apr-09	Jul-09	Jan-10
88	Little Rock AFB	AR	Repair Alert Airfield Parking Ramp	\$2,148	P	NKAK041063	N/A	N/A	Apr-09	Apr-09	Jan-10
89	Little Rock AFB	AR	Sustain/Repair Taxiway Foxtrot	\$3,304	P	NKAK041004	N/A	N/A	Apr-09	Apr-09	Apr-10
90	Little Rock AFB	AR	Repair Apron Joint Seal/Slabs	\$3,405	P	NKAK041064	N/A	N/A	Apr-09	Apr-09	May-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
91	Red River Space Surveillance Center	AR	Repair HVAC Multi-Facilities	\$65	E	UAUH051007	Mar-09	Mar-09	Jun-09	Jun-09	Sep-09
92	Davis-Monthan AFB	AZ	Repair Windows, Multi Facs	\$76	E	FBNV080056	N/A	N/A	Jun-09	Jul-09	Sep-10
93	Davis-Monthan AFB	AZ	Construct (Extend) Central Chiller Loop, 5010	\$148	E	FBNV090033	N/A	N/A	Jun-09	Jul-09	Sep-10
94	Davis-Monthan AFB	AZ	Repair Parking Lot Lighting (LED)	\$159	E	FBNV080064	N/A	N/A	Jun-09	Jul-09	Sep-10
95	Davis-Monthan AFB	AZ	Repair (Upgrade) HVAC Controls, Multi Facs	\$307	E	FBNV080054	N/A	N/A	Jun-09	Jul-09	Sep-10
96	Davis-Monthan AFB	AZ	Construct Water Wells/Waste Water Systems	\$636	E	FBNV090003A	N/A	N/A	Jul-09	Sep-09	Sep-10
97	Davis-Monthan AFB	AZ	Repair HVAC, Multi Facs	\$3,006	E	FBNV090014B	N/A	N/A	Jun-09	Sep-09	Sep-10
98	Davis-Monthan AFB	AZ	Repair Roofs, Multi Facs	\$4,218	R	FBNV090010	N/A	N/A	Jun-09	Sep-09	Sep-10
99	Davis-Monthan AFB	AZ	Repair Water Wells	\$4,749	E	FBNV090003B	N/A	N/A	Jul-09	Sep-09	Sep-10
100	Gila Bend Air Force Auxiliary Field	AZ	Seal Coat Roads and Access Pavement	\$117	P	HXCZ0521011	N/A	N/A	Apr-09	May-09	Jun-09
101	Gila Bend Air Force Auxiliary Field	AZ	Repair Taxiway, Gila Bend	\$244	P	HXCZ0721014	N/A	N/A	Apr-09	Jun-09	Jul-09
102	Gila Bend Air Force Auxiliary Field	AZ	Repair Asphalt Overruns	\$930	P	HXCZ0721013	N/A	N/A	Apr-09	May-09	Jun-09
103	Gila Bend Air Force Auxiliary Field	AZ	Repair Aircraft Parking Ramp, Gila Bend	\$3,294	P	HXCZ960303	N/A	N/A	Apr-09	Jun-09	Oct-09
104	Luke AFB	AZ	Repair Road/Pavement (137th Ave)	\$64	P	NUEX9503102	N/A	N/A	Apr-09	Apr-09	May-09
105	Luke AFB	AZ	Repair Road/Pavement (138th Ave)	\$106	P	NUEX9503101	N/A	N/A	Apr-09	May-09	Jun-09
106	Luke AFB	AZ	Repair Wing Tank Storage Yard	\$106	P	NUEX9813351	N/A	N/A	Apr-09	May-09	Jun-09
107	Luke AFB	AZ	Repair Base Supply Parking Lot, B944	\$117	P	NUEX9503103	N/A	N/A	Apr-09	May-09	Jun-09
108	Luke AFB	AZ	Repair Corsair Street Ph 3	\$122	P	NUEX9810003	N/A	N/A	Apr-09	May-09	Jun-09
109	Luke AFB	AZ	Repair Corsair Street Ph 4	\$138	P	NUEX9810004	N/A	N/A	Apr-09	May-09	Jul-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
110	Luke AFB	AZ	Construct Fuel Equip, Parking Area, Logistics Sqd, B944	\$149	P	NUEX960707	N/A	N/A	Apr-09	Jun-09	Jul-09
111	Luke AFB	AZ	Resurface Flightline Access Road & Adjacent Parking Lot	\$213	P	NUEX071314	N/A	N/A	Apr-09	May-09	Jun-09
112	Luke AFB	AZ	Replace Transformers, Ph 2	\$218	E	NUEX0014392	N/A	N/A	Apr-09	May-09	Nov-09
113	Luke AFB	AZ	Replace Transformers, Ph4	\$222	E	NUEX0014394	N/A	N/A	Apr-09	May-09	Nov-09
114	Luke AFB	AZ	Replace Ramp Lighting and Poles on Airfield	\$234	E	NUEX0314225	N/A	N/A	Apr-09	May-09	Nov-09
115	Luke AFB	AZ	Resurface Logistics/Operations Sqd Parking Lot, B859	\$266	P	NUEX041513	N/A	N/A	Apr-09	Apr-09	Jun-09
116	Luke AFB	AZ	Repair Airmen Leadership School Parking Lot, B156	\$267	P	NUEX051520	N/A	N/A	Apr-09	May-09	Jul-09
117	Luke AFB	AZ	Repair Community Chapel Roof, B799	\$292	R	NUEX091401	N/A	N/A	Apr-09	May-09	Jul-09
118	Luke AFB	AZ	Replace Ramp Lighting and Poles on Airfield	\$319	E	NUEX0314224	N/A	N/A	Apr-09	May-09	Nov-09
119	Luke AFB	AZ	Repair HVAC System, Non-Destructive Inspection Lab	\$319	E	NUEX051515	N/A	N/A	Apr-09	Apr-09	Jul-09
120	Luke AFB	AZ	Repair Dorm Parking Lot B533-542	\$372	P	NUEX091400	N/A	N/A	Apr-09	Apr-09	Jul-09
121	Luke AFB	AZ	Mill & Overlay Overruns Runway 03r/211	\$638	P	NUEX0614252	N/A	N/A	Apr-09	Jun-09	Aug-09
122	Luke AFB	AZ	Mill and Overlay Overruns, Runway 03l/21R	\$643	P	NUEX0614253	N/A	N/A	Apr-09	May-09	Jun-09
123	Luke AFB	AZ	Repair Water Distribution System Valves	\$691	E	NUEX0114211	N/A	N/A	May-09	May-09	Jan-10
124	Luke AFB	AZ	Repair HVAC Rapcon, Bldg 979	\$1,063	E	NUEX081601	N/A	N/A	Apr-09	May-09	Feb-10
125	Luke AFB	AZ	Repair Misc Base Pavements	\$1,169	P	NUEX950377	Aug-01	Sep-01	Apr-09	May-09	Sep-09
126	Luke AFB	AZ	Repair Dormitory HVAC System- B528	\$1,328	E	NUEX0114181	N/A	N/A	Apr-09	May-09	Nov-09
127	Luke AFB	AZ	Repair Primary Substation	\$1,381	E	NUEX0014391	N/A	N/A	Apr-09	Apr-09	Jul-10
128	Beale AFB	CA	Replace Hangar Door Seals	\$165	E	BAEY082033	N/A	N/A	Jun-09	Nov-09	Mar-10
129	Beale AFB	CA	Replace Chiller, Administrative B/1086	\$263	E	BAEY082034	N/A	N/A	Jun-09	Jul-09	Sep-10
130	Beale AFB	CA	Replace Ventilation Controls Administrative Bldg	\$291	E	BAEY082031	N/A	N/A	Jun-09	Nov-09	Mar-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
131	Beale AFB	CA	Repair Taxiway Shoulders- Full Depth Ph 2	\$528	P	BAEY040069	N/A	N/A	Apr-09	Jun-09	Aug-09
132	Beale AFB	CA	Repair Perimeter Fence Ph 4 (Fence Near Whltd. Gate, West)	\$898	O	BAEY080080P4	N/A	N/A	Jun-09	Aug-09	Nov-09
133	Beale AFB	CA	Repair Taxiway Shoulders- Full Depth Ph 3	\$1,057	P	BAEY040071	N/A	N/A	Jun-09	Jun-09	Sep-09
134	Beale AFB	CA	Repair Substation and Switchgear, Fac 2143	\$5,179	E	BAEY060036	N/A	N/A	Jun-09	Oct-09	Dec-10
135	Edwards AFB	CA	Construct Concrete Pad for Civil Engineer Transmission Hi-Line	\$20	P	FSPM072561	N/A	N/A	Jun-09	Jun-09	Mar-10
136	Edwards AFB	CA	Maintain Roof, Research Equipt Storage B4444	\$21	R	FSPM051371	N/A	N/A	Jun-09	Nov-09	Mar-10
137	Edwards AFB	CA	Repair Sidewalks Main Base	\$27	P	FSPM032214	Jun-09	Jun-09	Jun-09	Jun-09	Mar-10
138	Edwards AFB	CA	Replace Carpet Tiles Admin B1431	\$27	O	FSPM061119	N/A	N/A	Jun-09	Jun-09	Mar-10
139	Edwards AFB	CA	Construct Equipment Pad Base Theater B2660	\$27	E	FSPM081426JA	Jun-09	Jun-09	Jun-09	Jun-09	Mar-10
140	Edwards AFB	CA	Repair Metering & Energy Management Control System, Test Pilot School B1220	\$27	E	FSPM961245BA	N/A	N/A	Jun-09	Jun-09	Mar-10
141	Edwards AFB	CA	Repair Roof Vehicle Maint B3511	\$32	R	FSPM051413	N/A	N/A	May-09	Nov-09	Mar-10
142	Edwards AFB	CA	Repair HVAC Wastewater Treatment Plant	\$43	E	FSPM031527	Jun-09	Jun-09	Jun-09	Jun-09	Mar-10
143	Edwards AFB	CA	Repair Roof Research Lab B8412	\$43	R	FSPM081428K	Aug-08	Aug-08	Jun-09	Nov-09	Mar-10
144	Edwards AFB	CA	Repair Fence and Stairs at Vehicle Maint Shop B3510	\$64	O	FSPM081269	N/A	N/A	Jun-09	Jun-09	Jun-09
145	Edwards AFB	CA	Repair Roof - Research Lab Base Engineer Maint Shop B8406	\$64	E	FSPM081428J	N/A	N/A	May-09	Nov-09	Mar-10
146	Edwards AFB	CA	Repair HVAC & Controls Research Lab B1398	\$75	E	FSPM041436	Jun-09	Jun-09	Jun-09	Jun-09	Mar-10
147	Edwards AFB	CA	Repair Ceiling Beams/Safety Fuel Sys Maint Fac B1622	\$81	O	FSPM011311	Nov-02	N/A	Jun-09	Jun-09	Mar-10
148	Edwards AFB	CA	Repair Roof Fuel Facility B2110	\$81	R	FSPM081215	N/A	N/A	May-09	Nov-09	Mar-10
149	Edwards AFB	CA	Repair Energy Cool Roof Acquisition Center B3920	\$86	E	FSPM081427E	Feb-07	Feb-07	Jun-09	Nov-09	Mar-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
150	Edwards AFB	CA	Repair Fire Suppression, Guided Munitions Shop B720	\$91	O	FSPM061203	N/A	N/A	Jun-09	Jun-09	Mar-10
151	Edwards AFB	CA	Construct Curb, Gutters and Gate at Launch Facility Payne Ave	\$96	P	FSPM075216	N/A	N/A	May-09	Jun-09	Mar-10
152	Edwards AFB	CA	Maintain Roof Guard House B1019	\$97	R	FSPM061105	N/A	N/A	May-09	Jun-09	Jun-09
153	Edwards AFB	CA	Paint/Wallpaper Interior Child Development Ctr B6457	\$102	O	FSPM061354	N/A	N/A	Jun-09	Nov-09	Mar-10
154	Edwards AFB	CA	Repair Evap Coolers Hangar B1210	\$107	E	FSPM041410	Jun-09	Jun-09	Jun-09	Jun-09	Mar-10
155	Edwards AFB	CA	Repair Electrical Service Hangar B182	\$107	E	FSPM071237	N/A	N/A	Jun-09	Jun-09	Mar-10
156	Edwards AFB	CA	Repair Retrofit Lighting Audio Visual B1405	\$107	E	FSPM081425C1	N/A	N/A	Jun-09	Oct-09	Mar-10
157	Edwards AFB	CA	Repair Retrofit Lighting Maint Dock B1622	\$113	E	FSPM081425D	N/A	N/A	Jun-09	Oct-09	Mar-10
158	Edwards AFB	CA	Repair Roof Equip Research Lab B8354	\$113	R	FSPM081428H	N/A	N/A	Apr-09	Nov-09	Mar-10
159	Edwards AFB	CA	Construct Parking Trans B3510	\$118	P	FSPM062599	Jun-09	Jun-09	Jun-09	Jun-09	Mar-10
160	Edwards AFB	CA	Repair Energy Cool Roof Fire Department B2860	\$118	E	FSPM081426L	Aug-08	Aug-08	Jun-09	Nov-09	Mar-10
161	Edwards AFB	CA	Repair Roof Base Support Fac B1610	\$124	R	FSPM051395	N/A	N/A	May-09	Nov-09	Mar-10
162	Edwards AFB	CA	Repair Boiler Research Lab B8620	\$129	E	FSPM031314	Jun-09	Jun-09	May-09	Jun-09	Sep-09
163	Edwards AFB	CA	Repair HVAC Various Research Lab Facilities	\$129	E	FSPM031348	Jun-09	Jun-09	Jun-09	Jun-09	Mar-10
164	Edwards AFB	CA	Repair Energy Cool Roof 31 Test & Eval Squad Operations B1633	\$129	E	FSPM081426I	N/A	N/A	Jun-09	Nov-09	Mar-10
165	Edwards AFB	CA	Repair Roof Information Tech B3950	\$140	R	FSPM081427F	N/A	N/A	May-09	Nov-09	Mar-10
166	Edwards AFB	CA	Repair Energy Cool Roof Research Lab Sci & Eng Admin B8350	\$145	E	FSPM081428D	N/A	N/A	Jun-09	Nov-09	Mar-10
167	Edwards AFB	CA	Repair Lighting Administrative B2412	\$150	E	FSPM081429F	N/A	N/A	May-09	Jun-09	Mar-10
168	Edwards AFB	CA	Repair Left Turn Lane Fitzgerald Ave	\$161	P	FSPM031321	Mar-09	Mar-09	May-09	Jun-09	Mar-10
169	Edwards AFB	CA	Upgrade Electrical System, Camp Corum	\$161	E	FSPM072550	N/A	N/A	Jun-09	Jun-09	Mar-10
170	Edwards AFB	CA	Repair Lighting Test Operations B1199	\$161	E	FSPM081429A	N/A	N/A	May-09	Jun-09	Mar-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
171	Edwards AFB	CA	Repair Retrofit Lighting Flight Training Center Bldg 1	\$193	E	FSPM081425A1	Jul-09	Oct-09	Jun-09	Nov-09	Mar-10
172	Edwards AFB	CA	Repair Roof Life Support B1250	\$204	R	FSPM081426E	N/A	N/A	May-09	Nov-09	Mar-10
173	Edwards AFB	CA	Construct Sewer Line, Contractors Row	\$226	E	FSPM931290J	N/A	N/A	May-09	Jun-09	Mar-10
174	Edwards AFB	CA	Repair Parking Lot, Military Mail Distribution B3502	\$231	P	FSPM041313	Jun-09	Jun-09	Jun-09	Jun-09	Mar-10
175	Edwards AFB	CA	Repair Lighting, Air Base Wing, B3950	\$242	E	FSPM081429I	N/A	N/A	May-09	Jun-09	Mar-10
176	Edwards AFB	CA	Repair Lighting Hangar B1623	\$258	E	FSPM081426H	N/A	N/A	Jun-09	Jun-09	Jun-09
177	Edwards AFB	CA	Repair Energy Cool Roof Research Lab Sci & Eng Admin B8351	\$263	E	FSPM081428E	N/A	N/A	Jun-09	Nov-09	Mar-10
178	Edwards AFB	CA	Repair Energy Cool Roof Research Lab Det 7 Command Section B8353	\$263	E	FSPM081428G	Aug-08	Aug-08	Jun-09	Nov-09	Mar-10
179	Edwards AFB	CA	Mc HVAC Construct Shelter Dorm Quad 2512-2515	\$269	E	FSPM082567	Jun-09	Jul-09	Jun-09	Jun-09	Mar-10
180	Edwards AFB	CA	Mc HVAC Construct Shelter Dorm Quad 2516-2519	\$269	E	FSPM082568	Jun-09	Jul-09	Jun-09	Jun-09	Mar-10
181	Edwards AFB	CA	Repair Lighting, Research Engineering B1643	\$300	E	FSPM081429D	N/A	N/A	May-09	Jun-09	Mar-10
182	Edwards AFB	CA	Repair Energy Cool Roof Research Lab Sci & Eng Admin B8352	\$301	E	FSPM081428F	N/A	N/A	Jun-09	Nov-09	Mar-10
183	Edwards AFB	CA	Paint Various Main Base and Research Lab Facilities	\$306	O	FSPM041119	N/A	N/A	Jun-09	Nov-09	Mar-10
184	Edwards AFB	CA	Repair Energy Insulation Bldg Jet Engine Shop B3800	\$316	E	FSPM081427C	N/A	N/A	Jun-09	Jul-09	Mar-10
185	Edwards AFB	CA	Repair Energy Cool Roof Vehicle Maint Shop B3510	\$328	E	FSPM081427B	N/A	N/A	Jun-09	Nov-09	Mar-10
186	Edwards AFB	CA	Repair Roof Audio/Visual B1405	\$333	R	FSPM061244	N/A	N/A	May-09	Nov-09	Mar-10
187	Edwards AFB	CA	Repair Roof Research Lab Material & Supply Distro Center B8460	\$355	R	FSPM081428L	N/A	N/A	May-09	Nov-09	Mar-10
188	Edwards AFB	CA	Repair Lighting Air Base Wing Headquarters B3000	\$360	E	FSPM081429H	N/A	N/A	May-09	Jun-09	Mar-10
189	Edwards AFB	CA	Construct Curbs and Gutters Coliseum Drive	\$387	P	FSPM012511	N/A	N/A	Jun-09	Jun-09	Jun-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
190	Edwards AFB	CA	Paint Floor Hangar Global Hawk B1414	\$527	O	FSPM051474	N/A	N/A	Jun-09	Nov-09	Mar-10
191	Edwards AFB	CA	Repair Retrofit Lighting Hangar B151	\$564	E	FSPM081426A	N/A	N/A	May-09	Jan-10	Mar-10
192	Edwards AFB	CA	Construct Reclaimed Water Lines at Waste Water Treatment Plant	\$699	E	FSPM931290AA	N/A	N/A	Jun-09	Jun-09	Mar-10
193	Edwards AFB	CA	Construct Lighting, Research Lab Gate	\$731	E	FSPM042537	N/A	N/A	Jun-09	Jun-09	Mar-10
194	Edwards AFB	CA	Realign Road Research Lab Gate	\$731	P	FSPM044402	N/A	N/A	May-09	Jun-09	Mar-10
195	Edwards AFB	CA	Construct Canopies North Gate	\$731	O	FSPM082569	N/A	N/A	Apr-09	Jul-09	Jul-09
196	Edwards AFB	CA	Construct Range Operations Warehouse	\$731	O	FSPM972505	N/A	N/A	Jun-09	Nov-09	Jun-10
197	Edwards AFB	CA	Repair Overruns, Main Base Runway 04/22	\$860	P	FSPM031127	Jun-09	Jun-09	Jun-09	Jun-09	Mar-10
198	Edwards AFB	CA	Repair Cool Roof Base Civil Engineering B3500	\$924	E	FSPM081427A	Aug-08	Aug-08	Jun-09	Nov-09	Mar-10
199	Edwards AFB	CA	Repair U/G Water Lines, New Desert Villa	\$1,290	E	FSPM071346	N/A	N/A	May-09	Jun-09	Mar-10
200	Edwards AFB	CA	Repair HVAC & Controls Headquarters Bldg 1	\$1,505	E	FSPM032276	Jul-09	Oct-09	Jun-09	Nov-09	May-10
201	Edwards AFB	CA	Repair HVAC Youth Center B6459	\$1,612	E	FSPM081428C	Jun-09	Jun-09	Jun-09	Jun-09	Mar-10
202	Edwards AFB	CA	Repair Pavement Civil Engineering Compound B3500	\$1,612	P	FSPM911286C	Mar-04	Jun-04	Jun-09	Jun-09	Mar-10
203	Edwards AFB	CA	Repair Taxiway Cable/Transformer	\$1,956	O	FSPM041151	Jun-09	Jun-09	Jun-09	Jun-09	Mar-10
204	Edwards AFB	CA	Repair Perimeter Fencing	\$2,150	O	FSPM021428A	Jun-09	Jun-09	Jun-09	Jun-09	Mar-10
205	Edwards AFB	CA	Repair HVAC Dorm Quad 2512-2515	\$2,150	E	FSPM081321	Jun-09	Jul-09	Jun-09	Jun-09	Mar-10
206	Edwards AFB	CA	Repair HVAC Dorm Quad 2516-2519	\$2,150	E	FSPM081322	Jun-09	Jul-09	Jun-09	Jun-09	Mar-10
207	Edwards AFB	CA	Repair Taxi Lights Main Base Airfield	\$4,192	O	FSPM031510	Jun-09	Jun-09	Jun-09	Jun-09	Mar-10
208	Edwards AFB	CA	Repair Energy Energy Manament Control System at Various Main Base and Research Lab Bldgs	\$5,219	E	FSPM081403	Aug-09	Oct-09	Jun-09	Jun-09	May-10
209	Fort MacArthur Family Housing Annex	CA	Repair Carpet, B/37, Airman's Attic, 1st Floor, Ft. Mac.	\$23	Q	HHEK081136	Feb-09	Mar-09	May-09	Jul-09	Sep-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
210	Fort MacArthur Family Housing Annex	CA	Repair Pedestrian Gate, East Fence	\$48	O	HHEK082139	Jan-09	Feb-09	May-09	Jun-09	Oct-09
211	Fort MacArthur Family Housing Annex	CA	Repair Upgrade Pedestrian Gate, 30th Street, Fort Macarthur.	\$48	O	HHEK082129	Jan-09	Feb-09	May-09	Jun-09	Oct-09
212	Fort MacArthur Family Housing Annex	CA	Design HVAC System, B/425, Fort Macarthur.	\$67	E	HHEK082110A	N/A	N/A	May-09	Jul-09	Oct-09
213	Fort MacArthur Family Housing Annex	CA	Slope Evaluation (North-East), Fort Macarthur.	\$485	O	HHEK080104	Jan-09	Mar-09	May-09	Jun-09	Dec-09
214	Fort MacArthur Family Housing Annex	CA	Repair Airman's Community Center, Phase-2, B/403, Fort Macarthur.	\$592	Q	HHEK081033	Apr-08	Mar-09	May-09	Jul-09	Dec-09
215	Fort MacArthur Family Housing Annex	CA	Repair Fort Macarthur Fencing, North-East Section.	\$700	O	HHEK082006	N/A	N/A	May-09	Jun-09	Nov-09
216	Fort MacArthur Family Housing Annex	CA	Repair Perimeter Fence, Parade Field Section, Ft. Mac.	\$1,055	O	HHEK051054	Jan-09	Mar-09	May-09	Jun-09	Nov-09
217	Los Angeles AFB	CA	Add Pedestrian Gate, B/261, Douglas Street	\$48	O	ACJP082130	Jan-09	Feb-09	May-09	Jun-09	Oct-09
218	Los Angeles AFB	CA	Repair Fire Alarm System, B/286 , Fitness Center.	\$54	O	ACJP081096	Jan-09	Mar-09	May-09	Jul-09	Sep-09
219	Los Angeles AFB	CA	Repair Domestic Water Main Valves	\$57	E	ACJP082133	Jan-09	Feb-09	May-09	Jun-09	Sep-09
220	Los Angeles AFB	CA	Repair Fire Protection Water Main Valves	\$57	E	ACJP082134	Jan-09	Feb-09	May-09	Jun-09	Sep-09
221	Los Angeles AFB	CA	Repair Reclaimed Water Main Valves	\$57	E	ACJP082135	Jan-09	Feb-09	May-09	Jun-09	Sep-09
222	Los Angeles AFB	CA	Repair Perimeter Fencing, Photo Voltaic Lighting.	\$335	E	ACJP062051	Jan-09	Feb-09	May-09	Jul-09	Jan-10
223	Los Angeles AFB	CA	Add Energy Reductions, HVAC Controls	\$592	E	ACJP092017A	N/A	N/A	May-09	Jul-09	Feb-10
224	Travis AFB	CA	Replace Roll-Up Door With Vault Door	\$54	O	XDAT071104	Jan-09	Jan-09	May-09	May-09	Nov-09
225	Travis AFB	CA	Repair Fire Sprinkler Sys, B-1205	\$269	O	XDAT991026	Jan-09	Jan-09	May-09	May-09	Nov-09
226	Travis AFB	CA	Install Fire Suppression System	\$296	O	XDAT101052	Jan-09	Jan-09	May-09	May-09	Nov-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
227	Travis AFB	CA	Repair Gas Mains, Main Gate	\$538	E	XDAT071113	N/A	N/A	May-09	Apr-09	Mar-10
228	Travis AFB	CA	Repair Gas Mains, Skymaster to Broadway	\$570	E	XDAT071115	N/A	N/A	May-09	Apr-09	Mar-10
229	Travis AFB	CA	Repair Gas Mains, Broadway to Windward	\$570	E	XDAT071116	N/A	N/A	May-09	Apr-09	Mar-10
230	Travis AFB	CA	Repair Gas Mains, 1200 Area and First Street	\$581	E	XDAT071122	N/A	N/A	May-09	Jun-09	May-10
231	Travis AFB	CA	Repair Gas Mains, Main Gate to Skymaster Drive	\$592	E	XDAT071114	N/A	N/A	May-09	Apr-09	Mar-10
232	Travis AFB	CA	Antiterrorism Perimeter Vehicle Denial Fencing	\$753	O	XDAT071156B	N/A	N/A	May-09	Jun-09	May-10
233	Travis AFB	CA	Repair Dormitory Bldg 1304	\$807	B	XDAT101310	Jan-09	Jan-09	May-09	Jun-09	Nov-09
234	Travis AFB	CA	Repair & Replace 600 Ramp Spot 607	\$883	P	XDAT101226	Jan-09	Jan-09	May-09	May-09	Dec-09
235	Travis AFB	CA	Replace 5kv Powerlines Sub A	\$4,843	E	XDAT051056P4	Jun-04	Jun-05	Jun-09	Jul-09	Jun-10
236	Travis Water System Annex No 1	CA	Replace Reservoir 3, Fac #1518	\$3,767	U	XDAT071002	Oct-04	Oct-05	May-09	Jun-09	Mar-10
237	Vandenberg AFB	CA	Install Ceiling Fans, Bldg. 13135	\$36	O	XUMU111031C	N/A	N/A	Jun-09	Jul-09	Dec-09
238	Vandenberg AFB	CA	Repair/Replace Uninterruptable Power Supply, Bldg 8401	\$43	E	XUMU091285C	Feb-09	May-09	Jun-09	Jun-09	Jun-09
239	Vandenberg AFB	CA	Construct Storage at Fire Station #1	\$54	O	XUMU951041C	N/A	N/A	Jun-09	Jul-09	Dec-09
240	Vandenberg AFB	CA	Repair Ladies Restroom, Bldg 9320	\$70	Q	XUMU091176B	N/A	N/A	Jun-09	Jul-09	Dec-09
241	Vandenberg AFB	CA	Repair Fence and Install Cable Barrier at Coast Gate	\$86	O	XUMU071224C	Apr-08	Nov-08	Jun-09	Jul-09	Nov-09
242	Vandenberg AFB	CA	Maintain San Antonio Creek Environmental Monitoring Ph 1	\$99	O	XUMU081484A1	Jan-09	Mar-09	Apr-09	Jun-09	Jun-10
243	Vandenberg AFB	CA	Replace Taxiway Lights at South Alpha Taxiway	\$100	E	XUMU071124B	N/A	N/A	Apr-09	Jul-09	Jul-09
244	Vandenberg AFB	CA	Install Communications Room A/C, Bldg 8401	\$108	E	XUMU091286C	N/A	N/A	Jun-09	Jul-09	Dec-09
245	Vandenberg AFB	CA	Repair Missile/Space Research Lab, Bldg 7408	\$111	E	XUMU091090B	N/A	N/A	Jun-09	Jul-09	Dec-09
246	Vandenberg AFB	CA	Replace Chiller 1 at Administrative Bldg 8500	\$119	E	XUMU091119B	N/A	N/A	Jun-09	Jul-09	Dec-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
247	Vandenberg AFB	CA	Repair Fitness Center, Bldg 9005	\$132	O	XUMU111061B	N/A	N/A	Jun-09	Jul-09	Dec-09
248	Vandenberg AFB	CA	Replace Roof at Material Supply, Bldg 11152	\$136	R	XUMU081439B	N/A	N/A	Jun-09	Jul-09	Dec-09
249	Vandenberg AFB	CA	Corrosion Control Antenna Farm	\$138	E	XUMX071298D	Feb-09	May-09	Jun-09	Jul-09	Dec-09
250	Vandenberg AFB	CA	Repair Comm Ground Tracking Radar Facility	\$154	O	XUMU951314B	N/A	N/A	Jun-09	Jul-09	Dec-09
251	Vandenberg AFB	CA	Renovate Men's and Women's Restrooms, Bldg 6523	\$198	Q	XUMU071235B	N/A	N/A	Jun-09	Jul-09	Dec-09
252	Vandenberg AFB	CA	Upgrade Feeder Cable, South-V Power Plant	\$215	E	XUMU061008B1	Jan-08	Feb-08	Aug-09	Aug-09	Aug-09
253	Vandenberg AFB	CA	Replace Kitchen Floor, Bldg 13330	\$215	Q	XUMU131022B	N/A	N/A	Jun-09	Jul-09	Dec-09
254	Vandenberg AFB	CA	Replace HVAC Unit, Civil Engineer Maint Shop	\$223	E	XUMU081157B	N/A	N/A	Jun-09	Jul-09	Jul-09
255	Vandenberg AFB	CA	Renovate Training Facility at Civil Engineer Horizontal Shop, Bldg 10719	\$241	O	XUMU061136B	N/A	N/A	Jun-09	Jul-09	Dec-09
256	Vandenberg AFB	CA	Repair Chillers for Electronics Lab at Missile Maint Fac	\$262	E	XUMU091138B	N/A	N/A	Jun-09	Jul-09	Dec-09
257	Vandenberg AFB	CA	Maintain Backflow Prevention Devices Basewide, Fy09	\$269	E	XUMU101065B	Oct-07	Dec-07	Jun-09	Jul-09	Jul-10
258	Vandenberg AFB	CA	Repair North Edge of Road West of Bldg 441	\$281	P	XUMU111004A	N/A	N/A	Apr-09	Jun-09	Jul-09
259	Vandenberg AFB	CA	Repair 8th Street	\$348	P	XUMU991022B9	N/A	N/A	Jun-09	Jul-09	Dec-09
260	Vandenberg AFB	CA	Energy Audit, Validate Short Circuit Analysis	\$377	E	XUMU061191E	N/A	N/A	Jun-09	Jun-09	Mar-10
261	Vandenberg AFB	CA	Replace Electrical Switchgear at Ct-3	\$377	E	XUMU101090A	Mar-07	Apr-07	Jun-09	Aug-09	Sep-09
262	Vandenberg AFB	CA	Construct Parking Lot Extension for Bldg 8314	\$444	P	XUMU101070C	N/A	N/A	Apr-09	Jul-09	Sep-09
263	Vandenberg AFB	CA	Repair 35th Street	\$445	P	XUMU021010A	N/A	N/A	Apr-09	Aug-09	Sep-09
264	Vandenberg AFB	CA	Repair Roof at Delta IV Solid Rocket Motor Facility	\$509	R	XUMU071067B	N/A	N/A	Apr-09	May-09	Aug-09
265	Vandenberg AFB	CA	Base-Wide Facility Painting Contract	\$538	O	XUMU091375A	Feb-09	May-09	Apr-09	Jul-09	May-10
266	Vandenberg AFB	CA	Repair Roof at Launch Vehicle Fab Shop, Bldg 8305	\$552	R	XUMU081025B	N/A	N/A	Apr-09	Jun-09	Apr-10
267	Vandenberg AFB	CA	Repair CRAC Units In Admin Bldg 7025	\$597	E	XUMU081459B	N/A	N/A	Jun-09	Jul-09	Dec-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
268	Vandenberg AFB	CA	Repair 30 Mission Support Group HQ Overflow Parking Lot	\$614	P	XUMU061155B1	N/A	N/A	Apr-09	Jul-09	Aug-09
269	Vandenberg AFB	CA	Replace HVAC, Phase 3, Launch Control Center	\$738	E	XUMU061075B5	May-05	Oct-05	Jul-09	Jul-09	Dec-09
270	Vandenberg AFB	CA	Repair 13th Street From Iceland Ave to California Blvd	\$856	P	XUMU051091B	N/A	N/A	Jun-09	Jul-09	Dec-09
271	Vandenberg AFB	CA	Repair Runway Shoulders	\$877	P	XUMU091082B	N/A	N/A	Jun-09	Jul-09	Dec-09
272	Vandenberg AFB	CA	Replace HVAC Units & Controls, Military Clothing Sales Fac	\$998	E	XUMU061189B	N/A	N/A	Jun-09	Jul-09	Dec-09
273	Vandenberg AFB	CA	Repair and Exercise Water Valves Basewide	\$1,075	E	XUMU071262B	N/A	N/A	Jun-09	Jul-09	Dec-09
274	Vandenberg AFB	CA	Repair Parking Lot at Reentry Vehicle Fac, Bldg 8415	\$1,266	P	XUMU031031A	N/A	N/A	Jun-09	Jul-09	Dec-09
275	Vandenberg AFB	CA	Repair California Blvd, Hwy 1 to Utah Ave	\$1,326	P	XUMU061023B	N/A	N/A	Jun-09	Jul-09	Dec-09
276	Vandenberg AFB	CA	Repair Range Facilities Launch Operations Support Center Repair Backlog Plus Up	\$1,346	E	XUMU091213B1	Feb-09	May-09	Jun-09	Jun-09	Jun-10
277	Vandenberg AFB	CA	Replace Water Line From Utah Gate to Montana	\$1,615	E	XUMU910042	Jan-97	Nov-99	Jul-09	Sep-09	Mar-10
278	Vandenberg AFB	CA	Corrosion Control, Range Launch Facilities	\$1,723	E	XUMU091212A1	Feb-09	May-09	Jun-09	Jun-09	Jun-10
279	Vandenberg AFB	CA	Repair/Replace Transformer B3	\$1,723	E	XUMU091360B	Feb-09	May-09	Jun-09	Jun-09	Jun-10
280	Vandenberg AFB	CA	Replace Arguello Blvd Water Line, A Tank to B Tank	\$1,831	E	XUMU890024	Apr-94	Sep-01	Jul-09	Aug-09	Mar-10
281	Vandenberg AFB	CA	Maintain Slopes, Lower Honda Ridge Road	\$1,952	P	XUMU041146B	N/A	N/A	Apr-09	Oct-09	Nov-09
282	Vandenberg AFB	CA	Replace Water System, Main Cantonment, Ph-2	\$2,602	E	XUMU061098B	Apr-09	Jul-09	Aug-09	Sep-09	May-10
283	Vandenberg AFB	CA	Errosion Control, San Antonio Creek	\$3,984	U	XUMU091128B2	N/A	N/A	Jun-09	Jun-09	Oct-09
284	Vandenberg AFB	CA	Construct 70 Storage Cages for Dormitory 13135	\$40	B	XUMU131025C	N/A	N/A	Jun-09	Jul-09	Dec-09
285	Buckley AFB	CO	Repair Bldg 28 Hot Water Leak and Add Access Door	\$22	E	CRWU091027	N/A	N/A	May-09	May-09	Oct-09
286	Buckley AFB	CO	Construct Dumpster Enclosures at Fire House	\$27	O	CRWU041057	N/A	N/A	May-09	Jun-09	Mar-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
287	Buckley AFB	CO	Construct Dumpster Enclosures at Bldg 606	\$43	O	CRWU041059	N/A	N/A	May-09	Jun-09	Mar-10
288	Buckley AFB	CO	Repair Aspen St. Sidewalk Drains	\$43	O	CRWU041134	N/A	N/A	Jun-09	Jul-09	Jan-10
289	Buckley AFB	CO	Replace HVAC Fire Alarm Sensors Bldg 1	\$43	E	CRWU091019	N/A	N/A	May-09	Jun-09	Mar-10
290	Buckley AFB	CO	Install Parking Lot Lighting at Bldg 347	\$43	P	CRWU091028	N/A	N/A	Jun-09	May-09	Jul-09
291	Buckley AFB	CO	Install 2 Ea. 4" Comm Ducts, Temh 13-3 to Bldg 1110	\$54	U	CRWU041153	N/A	N/A	Aug-09	Aug-09	Sep-09
292	Buckley AFB	CO	Replace Electrical Wiring, B430, 460 Operations Group	\$65	E	CRWU031063P1	N/A	N/A	May-09	May-09	Apr-10
293	Buckley AFB	CO	Repair Structural Cracks, Child Development Center	\$81	P	CRWU051072	N/A	N/A	Jun-09	Jun-09	Apr-10
294	Buckley AFB	CO	Repair Fire Alarm Civil Engineering Storage Area	\$162	O	CRWU081054	N/A	N/A	May-09	Jun-09	Aug-09
295	Buckley AFB	CO	Site Clearance/Remove Building 902	\$84	P	CRWU051014	N/A	N/A	Jun-09	Aug-09	Jan-10
296	Buckley AFB	CO	Install Admin Bldg 606 Backup Generator	\$86	E	CRWU041135	N/A	N/A	Jun-09	Jul-09	Jul-09
297	Buckley AFB	CO	Repair/Replace Electrical Wiring, B432, 460 Operations Group	\$96	E	CRWU031145B	N/A	N/A	May-09	Jun-09	Apr-10
298	Buckley AFB	CO	Repair/Replace Boiler/Pumps, B431, 2 Space Warning Sqd	\$96	E	CRWU031149B	N/A	N/A	Jun-09	Jun-09	Apr-10
299	Buckley AFB	CO	Replace Roof Bldg 431	\$108	R	CRWU081058	N/A	N/A	Jun-09	Aug-09	Sep-09
300	Buckley AFB	CO	Replace Electrical Panels/Transformers, B430, 460 Operations Group	\$118	E	CRWU031064P1	N/A	N/A	May-09	May-09	Apr-10
301	Buckley AFB	CO	Repair North Vail Ave	\$129	P	CRWU081028	N/A	N/A	May-09	Jun-09	Apr-10
302	Buckley AFB	CO	Repair/Replace Electrical Panels/Transformers, B430, 460 Operations Group	\$135	E	CRWU031064P2	N/A	N/A	Jun-09	Jun-09	Apr-10
303	Buckley AFB	CO	Maintain Cathodic Protection Telluride Water Line	\$145	E	CRWU091006	N/A	N/A	May-09	Jun-09	Nov-09
304	Buckley AFB	CO	Install Site-Wide Energy Mgt Cont Sys, 460 Operations Group	\$151	E	CRWU031108	N/A	N/A	Jun-09	Jun-09	Mar-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
305	Buckley AFB	CO	Construct Winterpark Parking Lot	\$151	P	CRWU081030	N/A	N/A	May-09	Jun-09	Oct-09
306	Buckley AFB	CO	Install Motion Sensors In Bldg 430	\$151	O	CRWU091010	N/A	N/A	May-09	Jun-09	Aug-09
307	Buckley AFB	CO	Construct Sidewalk, A Basin to Sunlight Along Aspen St.	\$162	O	CRWU051043	N/A	N/A	May-09	Jun-09	Oct-09
308	Buckley AFB	CO	Replace Electrical Wiring, B430, 460 Operations Group	\$172	E	CRWU031063P2	N/A	N/A	May-09	May-09	Apr-10
309	Buckley AFB	CO	Repair/Replace Electrical Wiring, B431, 460 Operations Group	\$205	E	CRWU031144B	N/A	N/A	May-09	Jun-09	Apr-10
310	Buckley AFB	CO	Repair Telluride Gate Inspection Lane	\$215	P	CRWU071065	Apr-09	N/A	Jun-09	Apr-09	Apr-10
311	Buckley AFB	CO	Construct Wing HQ Assembly Area	\$215	O	CRWU081059	N/A	N/A	Aug-09	Oct-09	Apr-10
312	Buckley AFB	CO	Maintain Cathodic Protection 6th Ave Water Line	\$242	E	CRWU081015	N/A	N/A	Jun-09	Apr-09	Apr-10
313	Buckley AFB	CO	Construct Energy Management Control System Control Center	\$258	O	CRWU041102	N/A	N/A	Jun-09	Jun-09	Apr-10
314	Buckley AFB	CO	Maintain Parking Lot	\$269	P	CRWU041124	N/A	N/A	May-09	Jun-09	Apr-10
315	Buckley AFB	CO	Construct Dumpster Enclosures at Warehouse	\$323	O	CRWU041061	N/A	N/A	May-09	Jun-09	Mar-10
316	Buckley AFB	CO	Construct Overflow Parking Lot, Wing Head Quarters	\$323	P	CRWU091003	N/A	N/A	May-09	May-09	Mar-10
317	Buckley AFB	CO	Repair Bldg 28 Hot Water Distribution System	\$431	E	CRWU081039	N/A	N/A	May-09	May-09	Oct-09
318	Buckley AFB	CO	Repair Building Structure, 460 Operations Group	\$538	O	CRWU041026	N/A	N/A	Jun-09	Jun-09	Mar-10
319	Cheyenne Mountain AS	CO	Maintain Chemical/Bacteriological/Radiation Filters	\$43	E	SAXC061032	Feb-09	Mar-09	Aug-09	Feb-11	Oct-11
320	Cheyenne Mountain AS	CO	Replace Chiller Building A/C Unit (AC-17)	\$409	E	SAXC071015	N/A	N/A	Jun-09	Jun-09	Nov-09
321	Cheyenne Mountain AS	CO	Install Chiller Adaptive Frequency Drives	\$571	E	SAXC071023A	N/A	N/A	May-09	Jun-09	Dec-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
322	Cheyenne Mountain AS	CO	Construct Emergency Response Center	\$748	O	SAXC081037	Jan-09	May-09	Jun-09	Jun-09	Feb-10
323	Cheyenne Mountain AS	CO	Repair/Extend Roof Hoist (Bldg 1000)	\$1,561	O	SAXC061024	N/A	N/A	Jun-09	Jul-09	Feb-10
324	Cheyenne Mountain AS	CO	Repair and Stabilize Land Slide Area	\$1,723	P	SAXC061045	N/A	N/A	Jun-09	Jun-09	Dec-09
325	Peterson AFB	CO	Sustain Auto Shop Unit Heaters	\$9	E	TDKA112505	Mar-09	Mar-09	Jun-09	Apr-10	May-10
326	Peterson AFB	CO	Repair & Construct Administrative Office, Bldg 391	\$13	O	TDKA082522	N/A	N/A	May-09	May-09	Jul-09
327	Peterson AFB	CO	Repair Floor Military Working Dog Kennel	\$22	O	TDKA032510A	N/A	N/A	May-09	Jul-09	Nov-09
328	Peterson AFB	CO	Repair Doors, B140	\$27	O	TDKA092535	Apr-09	Apr-09	Apr-09	Nov-09	Jan-10
329	Peterson AFB	CO	Renovate Fire Station Entrance B218	\$32	P	TDKA062535	N/A	N/A	Aug-09	Aug-09	Sep-09
330	Peterson AFB	CO	Repair Safety Deficiency With Heaters	\$32	O	TDKA092517	N/A	N/A	Jun-09	Jul-09	Nov-10
331	Peterson AFB	CO	Sidewalk for Band of The Rockies	\$35	P	TDKA971030	N/A	N/A	May-09	May-09	Jul-09
332	Peterson AFB	CO	Provide Separate Power for A/C Units (40 Ea), Bldg 1026	\$48	E	TDKA082583	N/A	N/A	May-09	May-09	Aug-09
333	Peterson AFB	CO	Repair Trash Enclosure, B2	\$54	O	TDKA092532	Feb-09	Mar-09	May-09	May-09	Sep-09
334	Peterson AFB	CO	Construct Addition Bldg 1229	\$65	O	TDKA072505	N/A	N/A	May-09	Apr-10	Jul-10
335	Peterson AFB	CO	Crackseal Roads	\$65	P	TDKA081241	Apr-09	Apr-09	May-09	Jun-09	Jul-10
336	Peterson AFB	CO	Repair Gas Grills, Dining B920	\$65	E	TDKA092523	Feb-09	Feb-09	Apr-09	Apr-09	Jun-09
337	Peterson AFB	CO	Sustain Electrical In Visitors Quarters	\$75	E	TDKA081077	N/A	N/A	Jul-09	Jul-09	Jul-10
338	Peterson AFB	CO	Repair Exit Enclosure at Bldg 104	\$75	O	TDKA082503	N/A	N/A	Jun-09	Jan-10	Jun-10
339	Peterson AFB	CO	Construct Covered Meeting Area, B1376	\$75	Q	TDKA101014	N/A	N/A	May-09	Apr-10	Jul-10
340	Peterson AFB	CO	Sustain HVAC Education Center	\$86	E	TDKA111017	Oct-08	Apr-09	Jun-09	Dec-09	Jan-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
341	Peterson AFB	CO	Repair Customer Service Unit Area, Administrative B1322	\$97	O	TDKA072547	Mar-09	Mar-09	May-09	May-09	Sep-09
342	Peterson AFB	CO	Construct Dorm Support Facility	\$108	O	TDKA062523	May-09	Jul-09	May-09	May-09	Sep-09
343	Peterson AFB	CO	Repair Warehouse Parking Lot	\$108	P	TDKA082504	N/A	N/A	Jun-09	Jul-09	Jan-10
344	Peterson AFB	CO	Construct Speed Tables	\$108	P	TDKA112532	N/A	N/A	May-09	May-09	Sep-09
345	Peterson AFB	CO	Repair Variable Air Volume Controls, Combined Intel Support Fac Phase 1	\$120	E	TDKA112508	N/A	N/A	May-09	May-09	Sep-09
346	Peterson AFB	CO	Replace Windows, Admin Bldg 503	\$135	E	TDKA101008	N/A	N/A	May-09	Apr-10	Aug-10
347	Peterson AFB	CO	Repair Variable Air Volume Controls, Combined Intel Support Fac Phase 3	\$155	E	TDKA112510	N/A	N/A	May-09	May-09	Sep-09
348	Peterson AFB	CO	Repair HVAC Controls, Mission Support Facility	\$162	E	TDKA112512	N/A	N/A	Jun-09	Jun-09	Sep-09
349	Peterson AFB	CO	Repair Pavement Basewide	\$194	P	TDKA051211	Mar-09	Apr-09	Jun-09	Jun-09	Nov-09
350	Peterson AFB	CO	Repair Variable Air Volume Controls, Combined Intel Support Fac Phase 2	\$200	E	TDKA112509	N/A	N/A	May-09	May-09	Sep-09
351	Peterson AFB	CO	Ramp-Replace Joint Seal	\$215	P	TDKA031012C	Mar-09	Apr-09	May-09	Jul-09	Jul-10
352	Peterson AFB	CO	Relocate and Replace Transformer Activities Center Area	\$215	E	TDKA061052	N/A	N/A	Jun-09	Jul-09	Jan-11
353	Peterson AFB	CO	Repair Fire Suppression System, B1013	\$215	O	TDKA081016	Oct-08	Mar-09	May-09	Aug-09	Dec-09
354	Peterson AFB	CO	Construct Bus Shelters	\$215	Q	TDKA112530	N/A	N/A	May-09	May-09	Sep-09
355	Peterson AFB	CO	Replace Roof, Administrative Bldg 1700	\$222	R	TDKA082572B	N/A	N/A	May-09	May-09	Aug-09
356	Peterson AFB	CO	Repair Pavement Thule St	\$237	P	TDKA061212	Jan-09	Jan-09	Jun-09	Jul-09	Jul-10
357	Peterson AFB	CO	Renovate Wing Headquarters Restrooms	\$242	Q	TDKA062583P4	Apr-09	Apr-09	Jul-09	Apr-10	Nov-10
358	Peterson AFB	CO	Repair HVAC System Admin B504	\$269	E	TDKA051002	Jul-08	Apr-09	Jun-09	Oct-09	Jun-10
359	Peterson AFB	CO	Construct Aircraft Support System	\$269	O	TDKA065001	N/A	N/A	Aug-09	Sep-09	Jun-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
360	Peterson AFB	CO	Repair Fire Suppression System, B1324 B678	\$269	O	TDKA081015	Oct-08	Mar-09	May-09	Aug-09	Jul-10
361	Peterson AFB	CO	Repair Airfield Ramp	\$269	P	TDKA091041	Mar-09	Mar-09	May-09	Jun-09	Jun-10
362	Peterson AFB	CO	Renovate Command Post Area	\$269	O	TDKA101018	Apr-09	Apr-09	Jul-09	Apr-10	Nov-10
363	Peterson AFB	CO	Renovate Education Center Classrooms & Restrooms	\$484	O	TDKA101019	Apr-09	Apr-09	Jul-09	Nov-10	Mar-11
364	Peterson AFB	CO	Addition to Security Forces, Bldg 1376	\$302	O	TDKA051008E	Oct-04	Oct-07	Jun-09	Jul-09	Jun-11
365	Peterson AFB	CO	Construct Shelters	\$345	Q	TDKA045006	N/A	N/A	Jun-09	Jul-09	Mar-10
366	Peterson AFB	CO	Sustain Roof, Admin Bldg 1026	\$377	R	TDKA092541	N/A	N/A	Apr-09	May-09	Jul-09
367	Peterson AFB	CO	Antiterrorism Upgrades, Security Forces, Bldg 1376	\$379	O	TDKA051008D	Oct-04	Oct-07	Jun-09	Jul-09	Jun-11
368	Peterson AFB	CO	Sustain Natural Gas Lines, Phase 4	\$380	E	TDKA081001D	Apr-09	Apr-09	Jun-09	Jul-09	Jan-11
369	Peterson AFB	CO	Install Concrete Fuel Vehicle Parking	\$409	P	TDKA031024B	Mar-09	Mar-09	May-09	Jun-09	Mar-10
370	Peterson AFB	CO	Install New HVAC System Opl Tng, B625	\$431	E	TDKA051020	N/A	N/A	Jun-09	Jul-09	Jul-10
371	Peterson AFB	CO	Construct Peak View Park Restrooms, B2010	\$488	Q	TDKA082511	May-09	Jun-09	May-09	May-09	Sep-09
372	Peterson AFB	CO	Repair Roads and Parking Lots	\$501	P	TDKA051200	Mar-09	Mar-09	Jun-09	Jul-09	Nov-09
373	Peterson AFB	CO	Repair Precision Instrumentation Controls & Calabration to Meet Fire Codes	\$538	O	TDKA062583	Jan-09	Apr-09	Jul-09	Apr-10	Nov-10
374	Peterson AFB	CO	Install A/C In Lodging, Bldg. 1030	\$538	E	TDKA072525	May-02	Feb-03	May-09	Jul-09	May-11
375	Peterson AFB	CO	Repair HVAC System, Bldg 406	\$549	E	TDKA101007	N/A	N/A	May-09	Oct-09	Aug-10
376	Peterson AFB	CO	Repair Storm Drainage Paine St	\$673	O	TDKA052502	N/A	N/A	Jul-09	Aug-09	Jul-10
377	Peterson AFB	CO	Sustain Natural Gas Lines, Phase 2	\$709	E	TDKA081001B	Apr-09	Apr-09	Jul-09	Jul-09	Jan-11
378	Peterson AFB	CO	Repair Landscaping & Install Bollards, Bldg 1840 & 1844	\$754	O	TDKA052505	May-09	Jun-09	May-09	May-09	Sep-09
379	Peterson AFB	CO	Construct Peterson East Exterior Lighting	\$754	E	TDKA081014	Mar-09	Apr-09	Jul-09	Jul-09	Jul-10
380	Peterson AFB	CO	Repair Flightline Fence	\$786	O	TDKA102503	N/A	N/A	May-09	May-09	Sep-09
381	Peterson AFB	CO	Replace Security Forces HVAC System, Bldg 1376	\$849	E	TDKA051008A	Oct-04	Oct-07	Jun-09	Jul-09	Jun-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
382	Peterson AFB	CO	Repair/Upgr Fire Detection @ HQ Space Command Bldg	\$915	O	TDKA011000	Feb-01	Feb-02	May-09	Jul-09	Jul-10
383	Peterson AFB	CO	Repair Base Power Ph VI	\$969	E	TDKA971010	Jun-09	Nov-09	Jun-09	Dec-09	May-10
384	Peterson AFB	CO	Repair Security Forces, Bldg1376	\$1,755	O	TDKA051008C	Oct-04	Oct-07	Jun-09	Jul-09	Jun-11
385	Schriever AFB	CO	Repair Comm Manhole Collars	\$5	U	GLEN042505	N/A	N/A	Apr-09	Apr-09	May-09
386	Schriever AFB	CO	HVAC Modification, Admin B715	\$11	E	GLEN081040	N/A	N/A	Apr-09	Apr-09	May-09
387	Schriever AFB	CO	Modify Boundary Fence, West of Enoch Rd	\$16	O	GLEN082529	N/A	N/A	Apr-09	Apr-09	Jun-09
388	Schriever AFB	CO	Widen Stairway, Colorado Tracking Station, B410/411	\$22	O	GLEN031035	N/A	N/A	May-09	May-09	Jul-09
389	Schriever AFB	CO	Repair Roof, Colorado Tracking Station, B410/411	\$37	R	GLEN031044	N/A	N/A	May-09	May-09	Jul-09
390	Schriever AFB	CO	Repair HVAC, B120 Aerobic & Cardio Rooms	\$52	E	GLEN081016	N/A	N/A	May-09	May-09	Jul-09
391	Schriever AFB	CO	Repair Locking Device on Comm Manhole Cover, B700	\$75	U	GLEN082523	N/A	N/A	May-09	May-09	Jul-09
392	Schriever AFB	CO	Install Sanitary Sewerline, B36 to 10" Main	\$81	E	GLEN082527	N/A	N/A	May-09	May-09	Oct-09
393	Schriever AFB	CO	Install Area Wide Lighting, B36	\$180	E	GLEN091017	N/A	N/A	May-09	May-09	Sep-09
394	Schriever AFB	CO	Mnt Erosion Control West Channel, Middle Segment, P2 of 3	\$184	U	GLEN031030P2	N/A	N/A	Apr-09	Apr-09	Apr-10
395	Schriever AFB	CO	Install Addition, Administrative B500, Rm 156	\$237	O	GLEN091018	N/A	N/A	May-09	May-09	Dec-09
396	Schriever AFB	CO	Install Security Forces Warehouse Addition, B620	\$243	O	GLEN092507	N/A	N/A	Apr-09	Apr-09	Oct-09
397	Schriever AFB	CO	Install Ground Source Heat Pumps	\$258	E	GLEN091016	N/A	N/A	May-09	Jun-09	Dec-09
398	Schriever AFB	CO	Install Motion Sensors, Multi Bldg	\$323	E	GLEN091019	May-09	Aug-09	May-09	May-09	Aug-09
399	Schriever AFB	CO	Install Steam/Flow Metering, Basewide	\$431	E	GLEN091015	N/A	N/A	May-09	Jul-09	Jul-09
400	Schriever AFB	CO	Repair Fire Detection System, Admin B300	\$743	O	GLEN991009	N/A	N/A	Jun-09	Jul-09	Feb-10
401	USAF Academy	CO	Replace Electrical Supply With Solar Array	\$18,300	E	XQPZ094010	N/A	N/A	Aug-09	Mar-10	Jun-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
402	Dover AFB	DE	Repair Roof Fuels Operation Fac 726	\$124	R	FJXT091041	N/A	N/A	May-09	May-09	Oct-09
403	Dover AFB	DE	Repair Roof Civil Engineering Facility 608 (S/R)	\$248	R	FJXT0610612	N/A	N/A	Apr-09	Apr-09	Oct-09
404	Dover AFB	DE	Repair Roof Civil Engineering Facility 607 (S/R)	\$269	R	FJXT0610611	N/A	N/A	Apr-09	Apr-09	Oct-09
405	Dover AFB	DE	Decentralize Lodging Facility 800	\$506	E	FJXT091077	N/A	N/A	Jun-09	Aug-09	Nov-09
406	Dover AFB	DE	Repair Dormitory Finishes Bldgs 430 & 435	\$538	B	FJXT0810502	N/A	N/A	May-09	May-09	May-10
407	Dover AFB	DE	Repair Airfield Pavement/Drainage	\$538	P	FJXT091046	N/A	N/A	May-09	Apr-09	Nov-09
408	Dover AFB	DE	Paint Exterior O&M Facilities	\$538	O	FJXT091062A	N/A	N/A	May-09	May-09	Sep-09
409	Dover AFB	DE	Repair Base Pavement	\$538	P	FJXT091067	N/A	N/A	May-09	May-09	May-10
410	Dover AFB	DE	Repair Base Fencing	\$538	O	FJXT091068	N/A	N/A	May-09	May-09	Oct-09
411	Dover AFB	DE	Replace Water Plant Booster Pumps (S/R)	\$700	E	FJXT051018	Feb-09	Mar-09	May-09	Jun-09	Feb-10
412	Dover AFB	DE	Repair Water Storage (S/R)	\$1,076	E	FJXT091013	Feb-09	Jun-10	May-09	Jun-09	Jun-10
413	Dover AFB	DE	Repair Decentralize Central Heat Plant - Gas Lines West	\$1,184	E	FJXT0710231	N/A	N/A	Jun-09	Jul-09	Mar-10
414	Dover AFB	DE	Repair Decentralize Central Heat Plant - Gas Lines East	\$1,937	E	FJXT0710232	N/A	N/A	Jun-09	Jun-09	Mar-10
415	Dover AFB	DE	Replace N Substation Transformer	\$2,691	E	FJXT091050A	Jan-09	Mar-09	May-09	Oct-09	Mar-10
416	Dover AFB	DE	Repair Decentralize Central Heat Plant, Ph 2 East of Atlantic	\$3,767	E	FJXT091076E2	N/A	N/A	Jun-09	May-10	Jan-11
417	Dover AFB	DE	Repair Decentralize Central Heat Plant, Ph 3 East of Atlantic	\$3,982	E	FJXT091076E3	N/A	N/A	Jun-09	Aug-10	Sep-11
418	Dover AFB	DE	Repair Decentralize Central Heat Plant, Ph 1 East of Atlantic	\$4,843	E	FJXT091076E1	N/A	N/A	Jun-09	Feb-10	Oct-10
419	Dover AFB	DE	Repair Decentralize Central Heat Plant, Ph 2 West of Atlantic	\$4,843	E	FJXT091076W2	N/A	N/A	Jun-09	Nov-09	Nov-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
420	Dover AFB	DE	Repair/Install Ice Tank Storage System, (12 projects for 12 facilities)	\$4,843	E	FJXT091078	Dec-08	Jan-09	May-09	Sep-09	Sep-10
421	Dover AFB	DE	Repair Decentralize Central Heat Plant, Ph 1 West of Atlantic	\$4,951	E	FJXT091076W1	N/A	N/A	Jun-09	Jul-09	Jun-10
422	Dover AFB	DE	Repair Dorm 445	\$6,458	B	FJXT101012	Dec-08	Feb-09	May-09	May-09	Nov-10
423	Cape Canaveral AS	FL	Repair Warning Light Switch, Fuel Storage Area #2	\$11	E	DBEH061641	Apr-09	Apr-09	Jun-09	Jul-09	Oct-09
424	Cape Canaveral AS	FL	Repair Roof, Vehicle Dispatch Office, 44500	\$42	R	DBEH061592	N/A	N/A	Jun-09	Aug-09	Aug-10
425	Cape Canaveral AS	FL	Repair Roof, Fac 60600	\$100	R	DBEH051636	N/A	N/A	Jun-09	Aug-09	Aug-10
426	Cape Canaveral AS	FL	Add HVAC System, EELV Ordnance Storage Fac 72702	\$140	E	DBEH011613	Jan-09	Mar-09	Jun-09	Jul-09	Dec-09
427	Cape Canaveral AS	FL	Repair HVAC System, Hangar "Y", Fac 1115	\$151	E	DBEH051505	Feb-09	Apr-09	Jun-09	Sep-09	Apr-10
428	Cape Canaveral AS	FL	Add A/C, Administrative Facility 60709	\$162	E	DBEH001667	Dec-08	Feb-08	Jun-09	Jul-09	Mar-10
429	Cape Canaveral AS	FL	Repair Fire System Main Control Lines & Valves	\$174	O	DBEH011758B	Feb-06	Mar-09	Jun-09	Jul-09	Feb-10
430	Cape Canaveral AS	FL	Repair Lightning Protection System, Solid Motor Assembly Fac	\$248	O	DBEH081573	Sep-08	Feb-09	Jun-09	Jul-09	Mar-10
431	Cape Canaveral AS	FL	Add Potable Water Sys, Blast Media Area	\$269	E	DBEH011758C	Apr-06	Mar-09	Jun-09	Jul-09	Feb-10
432	Cape Canaveral AS	FL	Repair/Upgrade Lightning Protection Sys, Fuel Storage Area # 3	\$302	O	DBEH081571	Sep-08	Feb-09	Jun-09	Jul-09	Mar-10
433	Cape Canaveral AS	FL	Repair Roof, I & E Bldg	\$318	R	DBEH071707	N/A	N/A	Jun-09	Aug-09	Aug-10
434	Cape Canaveral AS	FL	Repair Force Mains, Various	\$323	E	DBEH021627	Jan-08	Mar-09	Jun-09	Jul-09	Jan-10
435	Cape Canaveral AS	FL	Repair HVAC Controls, Morrell Operations Center	\$377	E	DBEH061564	Jul-08	Sep-08	Jun-09	Jul-09	Apr-10
436	Cape Canaveral AS	FL	Repair Lightning Protection Systems, Area 59	\$377	O	DBEH081575	Sep-08	Feb-09	Jun-09	Jul-09	Mar-10
437	Cape Canaveral AS	FL	Construct Airfield Lighting Vault	\$404	O	DBEH071519	Jan-09	Apr-09	Jun-09	Sep-09	Aug-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
438	Cape Canaveral AS	FL	Repair Lightning Protection Systems, Delta Facilities	\$420	O	DBEH081576	Sep-08	Feb-09	Jun-09	Jul-09	Mar-10
439	Cape Canaveral AS	FL	Construct Facility at General Purpose Navigation-30 Radar	\$431	O	DBEH051662	Mar-09	May-09	Jun-09	Sep-09	Apr-10
440	Cape Canaveral AS	FL	Repair Lightning Protection Systems, Fuel Storage Area 5	\$495	O	DBEH081574	Sep-08	Mar-09	Jun-09	Jul-09	Dec-09
441	Cape Canaveral AS	FL	Maintain Paint/Finishes, Various	\$519	O	DBEH091720	N/A	N/A	Jun-09	Jul-09	May-10
442	Cape Canaveral AS	FL	Repair HVAC System, Motor Assembly Bldg, Ag. 62820	\$590	E	DBEH051508	Feb-09	Apr-09	Jun-09	Sep-09	Apr-10
443	Cape Canaveral AS	FL	Repair Roads & Parking	\$606	P	DBEH091710	N/A	N/A	Jun-09	Aug-09	Apr-10
444	Cape Canaveral AS	FL	Construct Pipeline, Phillips Pkwy to Complex-41	\$700	E	DBEH081532	Oct-08	Apr-09	Jun-09	Aug-09	Dec-09
445	Cape Canaveral AS	FL	Repair Lift Stations, Various	\$845	E	DBEH081765	Nov-07	May-08	Jun-09	Sep-09	May-10
446	Cape Canaveral AS	FL	Repair Parking, Hangar "I"	\$846	P	DBEH001714	N/A	N/A	Jun-09	Aug-09	Apr-10
447	Cape Canaveral AS	FL	Repair Drainage & Clear Zone	\$926	P	DBEH001630	Jan-09	Apr-09	Jun-09	Aug-09	Feb-10
448	Cape Canaveral AS	FL	Repair Pump Station #7, Fac 29150	\$969	E	DBEH081545	Apr-08	Apr-08	Jun-09	Jul-09	Nov-09
449	Cape Canaveral AS	FL	Repair High Voltage Elec Sys, Transformer Replace	\$988	E	DBEH091735	Dec-07	Apr-08	Jun-09	Sep-09	Mar-10
450	Cape Canaveral AS	FL	Repair 16" Water Mains, Phillips Pkwy, North	\$1,184	E	DBEH081760	Jun-07	Oct-07	Sep-09	Oct-09	Apr-10
451	Cape Canaveral AS	FL	Repair Lightning Protect System, Fuel Storage Facility # 2	\$1,222	O	DBEH081572	Sep-08	Feb-09	Jun-09	Jul-09	Mar-10
452	Cape Canaveral AS	FL	Repair Center & South Sections of Roof, Facility 70510	\$1,464	R	DBEH081708	N/A	N/A	Jun-09	Aug-09	Dec-10
453	Cape Canaveral AS	FL	Repair Chillers, Telemetry Fac IV	\$1,508	E	DBEH041636	Apr-06	Jan-07	Jun-09	Jul-09	May-10
454	Cape Canaveral AS	FL	Repair "F" Line, O/H to U/G	\$3,553	E	DBEH031500	Feb-03	Sep-03	Jun-09	Sep-09	Mar-11
455	Cape Canaveral AS	FL	Repair "H" Line, O/H to U/G	\$4,092	E	DBEH021671	Feb-03	Mar-07	Jun-09	Sep-09	Mar-11
456	Cape Canaveral AS	FL	Correct Fire/Safety Codes, Admin Facility, Bldg 1645	\$40	O	DBEH011638	N/A	N/A	Jun-09	Jul-09	Oct-09
457	Eglin AFB	FL	Pavement Markings 33 Fighter Wing Washrack	\$2	O	FTFA031333	N/A	N/A	May-09	Jun-09	Mar-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
458	Eglin AFB	FL	Pavement Markings, Operations Fac. Bldg 1345	\$5	O	FTFA081151	N/A	N/A	Jun-09	Aug-09	Mar-10
459	Eglin AFB	FL	Replace Dumpster Pad Site C-6	\$11	P	FTFA031099A	N/A	N/A	May-09	Jun-09	Jul-09
460	Eglin AFB	FL	Repair Transformer	\$11	E	FTFA061094	N/A	N/A	May-09	Jun-09	Mar-10
461	Eglin AFB	FL	Restripe Range Road 218 Navy Explosive Ordnance School	\$11	O	FTFA061231	N/A	N/A	Jun-09	Jun-09	Mar-10
462	Eglin AFB	FL	Seal Joints Cryogenics Pad	\$11	P	FTFA081041	N/A	N/A	May-09	Jun-09	Mar-10
463	Eglin AFB	FL	Install Water Line Hush House Bldg 113	\$16	E	FTFA051224	N/A	N/A	May-09	Jun-09	Mar-10
464	Eglin AFB	FL	Restripe Dorm 19 Parking Area	\$20	O	FTFA041071	N/A	N/A	Apr-09	Jun-09	Mar-10
465	Eglin AFB	FL	Maint Perimeter Fence Clear Zone Fld 3	\$27	O	FTFA021159	N/A	N/A	Apr-09	Jun-09	Mar-10
466	Eglin AFB	FL	Electrical Work, Admin Fac. Bldg 210	\$27	E	FTFA081028	N/A	N/A	Jun-09	Jun-09	Mar-10
467	Eglin AFB	FL	Airfield Markings - Aux Field	\$43	O	FTFA061039	N/A	N/A	Jun-09	Jun-09	Mar-10
468	Eglin AFB	FL	Install Emergency Generator Well 2590	\$54	E	FTFA011166	N/A	N/A	May-09	Jun-09	Mar-10
469	Eglin AFB	FL	Install Security Fence Reservation Water Wells	\$54	O	FTFA071146	N/A	N/A	Apr-09	Jun-09	Mar-10
470	Eglin AFB	FL	Repair Roof, Transmitter Fac. Bldg 9982,	\$56	R	FTFA031218	N/A	N/A	Aug-09	Aug-09	Sep-09
471	Eglin AFB	FL	Maintain/Overlay Parking Dorm 18	\$56	P	FTFA041089	N/A	N/A	Jun-09	Jul-09	Mar-10
472	Eglin AFB	FL	Maint/Overlay Parking Ramp Bldg 1343 Maint Dock, S/A	\$64	P	FTFA031126	N/A	N/A	Apr-09	Jun-09	Mar-10
473	Eglin AFB	FL	Repair Parking Area, Maint. Shop, Bldg 1408	\$73	P	FTFA001086	N/A	N/A	Jun-09	Jun-09	Mar-10
474	Eglin AFB	FL	Seal Exterior, ARMT Research Fac	\$81	E	FTFA001105	N/A	N/A	May-09	Jun-09	Mar-10
475	Eglin AFB	FL	Install Security Fence Water Wells	\$81	O	FTFA071207	N/A	N/A	May-09	Jun-09	Mar-10
476	Eglin AFB	FL	Overlay Access Roads , Community Support	\$81	P	FTFA081074	N/A	N/A	Jun-09	Jul-09	Mar-10
477	Eglin AFB	FL	Retrofit Lighting, Blds 3040, 107, 1331, 1332, 2400	\$92	E	FTFA061127A	N/A	N/A	Jun-09	Jun-09	Mar-10
478	Eglin AFB	FL	Install HVAC Bldg 95 Fuels Facility	\$107	E	FTFA011116	N/A	N/A	Apr-09	Jun-09	Mar-10
479	Eglin AFB	FL	Replace Roof, Operations Fac. Bldg 985	\$119	R	FTFA081029	N/A	N/A	Jun-09	Jun-09	Mar-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
480	Eglin AFB	FL	Replace HVAC, Operations Facility, Bldg 89	\$134	E	FTFA021183	N/A	N/A	Jun-09	Jun-09	Mar-10
481	Eglin AFB	FL	Repair Pavement Civil Engineering Compound	\$140	P	FTFA011210	N/A	N/A	Jun-09	Jun-09	Mar-10
482	Eglin AFB	FL	Const Parking Area Oak Hill Track	\$150	P	FTFA061106	N/A	N/A	Jun-09	Aug-09	Mar-10
483	Eglin AFB	FL	Maintain Parking Lots 33FW Area	\$163	P	FTFA041838	N/A	N/A	Jun-09	Jun-09	Mar-10
484	Eglin AFB	FL	Replace Chiller/Install Solar Roofing, Maint Fac, Bldg 1328	\$213	E	FTFA061129	N/A	N/A	May-09	Jun-09	Mar-10
485	Eglin AFB	FL	Const/Widen Perimeter Road	\$269	P	FTFA041035	N/A	N/A	Jun-09	Jun-09	Mar-10
486	Eglin AFB	FL	Overlay Parking Area, Community Support	\$269	P	FTFA081073	N/A	N/A	Jun-09	Jul-09	Mar-10
487	Eglin AFB	FL	Maint Road and Parking Lot Striping	\$271	P	FTFA061142	N/A	N/A	Jun-09	Aug-09	Mar-10
488	Eglin AFB	FL	Maint Pavement Motor Pool Area	\$279	P	FTFA011144	N/A	N/A	Apr-09	Jun-09	Mar-10
489	Eglin AFB	FL	Solar Reflective Roofs Bldgs 1392, 210, 11	\$290	E	FTFA061128	N/A	N/A	Aug-09	Aug-09	Sep-09
490	Eglin AFB	FL	Secure Reservation Water Hydrants	\$322	E	FTFA071145	N/A	N/A	May-09	Jun-09	Mar-10
491	Eglin AFB	FL	Maintain Range Road 213 (Rr236 to Field 5)	\$430	P	FTFA021272	N/A	N/A	Jun-09	Jul-09	Mar-10
492	Eglin AFB	FL	Energy Audit - Study Biomass Facility	\$500	E	FTFA081155	Jun-10	Mar-10	Jun-09	Jun-09	Jun-09
493	Eglin AFB	FL	Corrosion Control South of Eglin Blvd	\$537	O	FTFA011007	N/A	N/A	May-09	Jun-09	May-10
494	Eglin AFB	FL	Maint Airfield Striping and Rubber Removal	\$752	O	FTFA081001	N/A	N/A	Jun-09	Jun-09	Mar-10
495	Eglin AFB	FL	Maint/Corrosion Control 33 Fighter Wing Area	\$860	O	FTFA011129	N/A	N/A	Apr-09	Jun-09	May-10
496	Eglin AFB	FL	Overlay Range Road 213 (B75 to Field 7)	\$967	P	FTFA021274	N/A	N/A	Apr-09	Jun-09	Mar-10
497	Eglin AFB	FL	Repair Emergency Notification System	\$967	O	FTFA091039	N/A	N/A	Jun-09	Jun-09	Mar-10
498	Eglin AFB	FL	Antiterrorism Improvements, Site C-6	\$1,292	O	FTFA021055	N/A	N/A	May-09	Sep-09	Apr-10
499	Eglin AFB	FL	Repair T/W's R & P (T21a, T24a, T13a)	\$2,365	P	FTFA041804	N/A	N/A	Jun-09	Jul-09	Mar-10
500	Eglin AFB	FL	Repair East Aprons (A01b, A24b, A25b & A30b)	\$4,945	P	FTFA041809	N/A	N/A	Jun-09	Jun-09	Mar-10
501	Eglin AFB	FL	Repair East Apron (A28b, A29b)	\$5,160	P	FTFA041033	N/A	N/A	Jun-09	Jun-09	Mar-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
502	Eglin AFB	FL	Repair Runway 01/19 Main Base	\$5,374	P	FTFA053020	N/A	N/A	Jun-09	Sep-09	Mar-10
503	Eglin AFB	FL	Repair R/W 12/30 Main Base	\$6,449	P	FTFA041028	N/A	N/A	Jun-09	Jul-09	Mar-10
504	Eglin Air Force Auxiliary Field #3	FL	Maint Pavements Age Shop Fld 3	\$54	P	FTFA991162	N/A	N/A	Jun-09	Aug-09	Mar-10
505	Eglin Air Force Auxiliary Field #3	FL	Construct Safe Room SCIF	\$323	O	FTEP081002	N/A	N/A	Jun-09	Jun-09	Jun-10
506	Eglin Air Force Auxiliary Field #3	FL	Corrosion Control Aux Fld 3	\$430	O	FTFA011054	N/A	N/A	Apr-09	May-09	Apr-10
507	Eglin Air Force Auxiliary Field #3	FL	Replace Mech Room Floor, Admin B/8640	\$538	O	FTEP041002	Mar-09	Mar-09	Jun-09	Jun-09	Sep-09
508	Eglin Air Force Auxiliary Field #6	FL	Install Security Fencing Water Well Bldg 6100 Fld 6	\$27	O	FTFA031288	N/A	N/A	Apr-09	Jun-09	Mar-10
509	Hurlburt Field	FL	Install Restricted Area Signage	\$27	O	FTEV091036	N/A	N/A	May-09	Jun-09	Jun-09
510	Hurlburt Field	FL	Expand Parking Lot, Main Gate, Bldg 90048	\$108	P	FTEV081163	N/A	N/A	Jul-09	Jul-09	Nov-09
511	Hurlburt Field	FL	Repair Roof, 720 Stg Bldg 90747	\$162	R	FTEV091035	N/A	N/A	Jun-09	Jun-09	Aug-09
512	Hurlburt Field	FL	Repair Roof 823 Red HORSE Dispatch Bldg 91130	\$216	R	FTEV091029	N/A	N/A	Jun-09	Jul-09	Sep-09
513	Hurlburt Field	FL	Replace Roof, 556 Red HORSE Bldg 91147	\$270	R	FTEV091019	N/A	N/A	Jun-09	Jul-09	Aug-09
514	Hurlburt Field	FL	Repair Roofs, Multi	\$323	R	FTEV091038	N/A	N/A	Jun-09	Jul-09	Oct-09
515	Hurlburt Field	FL	Paint Buildings, Multi	\$431	O	FTEV091037	N/A	N/A	Jun-09	Jul-09	Oct-09
516	Hurlburt Field	FL	AF Office of Special Investigations AF Office of Special Investigations Detachment 309, Bldg 90310	\$476	O	FTEV051058	Oct-05	Apr-06	Jun-09	Jul-09	Feb-10
517	Hurlburt Field	FL	Replace Sanitary Sewage System, East Side	\$539	E	FTEV061048	Sep-08	Mar-09	Jun-09	Jul-09	Jan-10
518	Hurlburt Field	FL	Repair 6 SOS Hangar/Doors, Bldg 90825	\$539	O	FTEV071041	Mar-09	Apr-09	Jul-09	Aug-09	Jan-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
519	Hurlburt Field	FL	Construct Warehouse, 1 Special Operations Combat Sqd	\$725	O	FTEV051076	Oct-08	Mar-09	Jun-09	Jul-09	Jan-10
520	Hurlburt Field	FL	Realign O'neill Avenue/Install Traffic Lights	\$742	P	FTEV962010	Aug-07	Jun-08	Jun-09	Aug-09	Dec-09
521	Hurlburt Field	FL	Extend Perimeter Fence, Commando Village	\$748	O	FTEV091071	N/A	N/A	May-09	May-09	Sep-09
522	Hurlburt Field	FL	Repair Dining Fac Bldg 90326	\$1,617	Q	FTEV081026	Sep-08	Feb-09	Jun-09	Jul-09	Jan-10
523	MacDill AFB	FL	Runway Rubber Removal & Remarking	\$339	O	NVZR090002	Dec-08	Feb-09	Apr-09	May-09	Aug-09
524	MacDill AFB	FL	Repair Asphalt Adjacent to Concrete South Apron	\$431	P	NVZR090037	Jan-07	Jun-07	Apr-09	May-09	Aug-09
525	MacDill AFB	FL	Repair North Apron Feature A36b	\$1,088	P	NVZR080006	Jan-09	Feb-09	Apr-09	May-09	May-10
526	MacDill AFB	FL	Repair North Apron Taxi Route	\$4,305	P	NVZR050005P1	Jan-07	Jun-07	Apr-09	May-09	May-10
527	MacDill AFB	FL	Repair South Apron Storm Drainage (Networks F & G)	\$6,027	P	NVZR070156	Feb-09	Feb-09	Apr-09	Jun-09	Jan-11
528	Patrick AFB	FL	Repair Fire Protection Systems, Billeting Qtrs,251, & Fire Sta,810	\$378	O	SXHT081098	May-08	Sep-08	Jun-09	Jul-09	Oct-09
529	Patrick AFB	FL	Airfield Lighting Sustainment	\$560	E	SXHT021038	Mar-08	Jul-08	May-09	Sep-09	Mar-10
530	Patrick AFB	FL	Repair Pavement on Rescue Road	\$581	P	SXHT071037P1	N/A	N/A	Jun-09	Jul-09	Aug-09
531	Patrick AFB	FL	Maintain Roofs, Var Fac	\$618	R	SXHT091017	N/A	N/A	Jun-09	Aug-09	Jan-10
532	Patrick AFB	FL	Repair Fire Alarm System, B425	\$915	O	SXHT031097	May-08	Oct-08	Jun-09	Jul-09	Oct-09
533	Patrick AFB	FL	Repair Flat Roof Area & Replace Stained Windows W/ Hur, S Chapel	\$1,077	R	SXHT061040	N/A	N/A	May-09	May-09	Feb-10
534	Patrick AFB	FL	Remove Airfiled Obstructions	\$50	O	SXHT001030	Apr-09	Mar-09	May-09	Aug-09	Nov-09
535	Tyndall AFB	FL	Mtn Exterior Paint, Chapel Annex Bldg 1476	\$38	O	XLWU062050T	N/A	N/A	Apr-09	Apr-09	Jul-09
536	Tyndall AFB	FL	Mtn Exterior/Interior Paint, Natural Resources Bldg 1260	\$58	O	XLWU062050Q	N/A	N/A	Apr-09	Apr-09	Jun-09
537	Tyndall AFB	FL	Repair Soil Erosion Over Ammo Bunker, Bldg 7028	\$64	P	XLWU081061	N/A	N/A	Apr-09	Apr-09	Aug-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
538	Tyndall AFB	FL	Mtn Exterior & Interior Paint, Munitions Shop Bldg 7026	\$70	O	XLWU012050B	N/A	N/A	Apr-09	Apr-09	Jul-09
539	Tyndall AFB	FL	Buildings Envelop Improvements, Var Fac	\$128	E	XLWU081022	Jul-08	Mar-09	Apr-09	May-09	Nov-09
540	Tyndall AFB	FL	Mtn Exterior Dorm Door Paint Bldgs 1149,1036, & 1046	\$131	B	XLWU062050R	N/A	N/A	Apr-09	Apr-09	May-09
541	Tyndall AFB	FL	Extend Fire Suppressions Sys, Telephone Switch Bldg 649	\$149	O	XLWU071000	N/A	N/A	Apr-09	Jun-09	Dec-09
542	Tyndall AFB	FL	Install Concrete Pad for Arresting Cable, Runway 311	\$159	O	XLWU042052BB	N/A	N/A	Apr-09	Apr-09	Jul-09
543	Tyndall AFB	FL	Mill & Pave Fuels Ave	\$186	P	XLWU072052D	N/A	N/A	Apr-09	Apr-09	Jul-09
544	Tyndall AFB	FL	Add Drainage Culvert, East End Airfield	\$213	P	XLWU092052A	N/A	N/A	Apr-09	Apr-09	May-09
545	Tyndall AFB	FL	Repair Storm Drain, Flight line Road	\$239	E	XLWU042052XX	N/A	N/A	Apr-09	Apr-09	Aug-09
546	Tyndall AFB	FL	Slurry Seal Inside Runway	\$319	P	XLWU042052QQ	N/A	N/A	Apr-09	May-09	May-09
547	Tyndall AFB	FL	Mtn Interior & Exterior Paint, Flit Simulator Bldg 546	\$319	O	XLWU062050U	N/A	N/A	Apr-09	Apr-09	Jun-09
548	Tyndall AFB	FL	Install Security Bollards, Camp Eagle Road	\$319	O	XLWU071016	N/A	N/A	Apr-09	Apr-09	Aug-09
549	Tyndall AFB	FL	Mtn Florida Ave From Hanger 5 to Run-Up Pad	\$319	P	XLWU072051G	N/A	N/A	Apr-09	Apr-09	Aug-09
550	Tyndall AFB	FL	Extend North Overrun, Drone Runway	\$319	P	XLWU972052SA	N/A	N/A	Apr-09	Apr-09	Aug-09
551	Tyndall AFB	FL	Maintain Airfield Paint	\$340	P	XLWU042052SS	N/A	N/A	Apr-09	Apr-09	Aug-09
552	Tyndall AFB	FL	Repair Roofs, Quad Dorms, Bldg 1150-1156	\$399	P	XLWU992059C	N/A	N/A	Apr-09	May-09	Jul-09
553	Tyndall AFB	FL	Replace Lighting & Add Occupancy Sensors, Var Hangars	\$441	E	XLWU081047A	Aug-08	Mar-09	Apr-09	May-09	Nov-09
554	Tyndall AFB	FL	Install Lights for Ear Check Pad, 13r	\$531	E	XLWU031026	N/A	N/A	Apr-09	May-09	Oct-09
555	Tyndall AFB	FL	Resurface Fitness, Test and Training Track	\$542	P	XLWU042051E	N/A	N/A	Apr-09	Apr-09	Aug-09
556	Tyndall AFB	FL	Provide Potable Water, Ammo Area	\$638	E	XLWU001050	Jul-08	Aug-08	Apr-09	Apr-09	Sep-09
557	Tyndall AFB	FL	Construct Fitness Center, Silver Flag	\$691	O	XLWU081051	N/A	N/A	Apr-09	May-09	Jan-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
558	Tyndall AFB	FL	Replace Roof Child Development Center, Bldg 1410	\$744	R	XLWU052057C	N/A	N/A	Apr-09	May-09	Jul-09
559	Tyndall AFB	FL	Mill & Overlay Both Overruns, Drone Runway	\$744	P	XLWU972052SB	N/A	N/A	Apr-09	Apr-09	Aug-09
560	Tyndall AFB	FL	Repair Pavement, NCOs Drill Pad	\$797	P	XLWU072051I	N/A	N/A	Apr-09	Apr-09	Jun-09
561	Tyndall AFB	FL	Repair/Upgrade Ramp Lighting, Ph I	\$3,188	E	XLWU081002	N/A	N/A	Apr-09	Jun-09	Feb-10
562	Tyndall AFB	FL	Repair/Upgrade Ramp Lighting, Ph II	\$3,188	E	XLWU081003	N/A	N/A	Apr-09	Jun-09	Feb-10
563	Tyndall AFB	FL	Repair Primary Feeder, III, Ph II	\$4,995	E	XLWU991004	N/A	N/A	Apr-09	May-09	Feb-10
564	Tyndall AFB	FL	Replace Elect Service Lateral Line, Ph I	\$5,101	E	XLWU961018	N/A	N/A	Apr-09	May-09	Feb-10
565	Moody AFB	GA	Repair Overhead Elect Dist (Underground), Robbins Rd & Berger St	\$63	E	QSEU050254	N/A	N/A	May-09	May-09	Nov-09
566	Moody AFB	GA	Repair Burma Rd Underground Elect	\$88	E	QSEU080117	N/A	N/A	May-09	Jun-09	Aug-09
567	Moody AFB	GA	Repair Hangar Door Seals and Heating Controls	\$211	E	QSEU080121	N/A	N/A	Apr-09	May-09	Nov-09
568	Moody AFB	GA	Repair Roof Linen Exchange, B319	\$211	R	QSEU080226	Apr-09	May-09	Jun-09	Jun-09	Aug-09
569	Moody AFB	GA	Const Age Yard, C-130 Ramp	\$370	P	QSEU070113	N/A	N/A	May-09	Jun-09	Aug-09
570	Moody AFB	GA	Repair Elect U/G, Georgia St Mitchell Blvd to Robinson Rd	\$370	E	QSEU980364	Mar-09	May-09	Jun-09	Jun-09	Oct-09
571	Moody AFB	GA	Repair Non-Potable Water Lines	\$404	U	QSEU980110	N/A	N/A	Jun-09	Jun-09	Sep-09
572	Moody AFB	GA	Const Sewer/Water Line Explosive Ordnance Disposal	\$423	E	QSEU080253	N/A	N/A	Jun-09	Jun-09	Aug-09
573	Moody AFB	GA	Option Hot Pit Airfield Pavement	\$528	P	QSEU070214C	N/A	N/A	May-09	May-09	Jun-09
574	Moody AFB	GA	Repair Electrical, Robbins Road (Rh)	\$645	E	QSEU980368	Apr-09	May-09	Jun-09	Jun-09	Sep-09
575	Moody AFB	GA	Repair/Const Maritime Operations Fac	\$748	O	QSEU070101	Mar-09	Mar-09	Apr-09	Apr-09	Jul-09
576	Moody AFB	GA	Repair HVAC Comm Fac, B454	\$793	E	QSEU960108A	N/A	N/A	Jun-09	Jun-09	Dec-09
577	Moody AFB	GA	Repair Helo Hangar Fire Suppression, Bldg. 609	\$848	O	QSEU090104	N/A	N/A	Jun-09	Jun-09	Sep-09
578	Moody AFB	GA	Repair Airfield Electrical System (Aori)	\$1,585	E	QSEU020138	N/A	N/A	May-09	May-09	Nov-09
579	Moody AFB	GA	Repair Logistics Repair Sqd Facility Roof, B932	\$2,263	R	QSEU010145B	Oct-06	Apr-09	Jun-09	Aug-09	Dec-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
580	Robins AFB	GA	Repair/Replace Open Curb Drn Grate, Storm Drain Dspl, Near 794	\$2	E	UHHZ070014W	N/A	N/A	Jun-09	Jul-09	Mar-10
581	Robins AFB	GA	Repair AC Unit From Roof, HQ Major Command, B/210	\$5	E	UHHZ010049	N/A	N/A	Jun-09	Jun-09	Mar-10
582	Robins AFB	GA	Repair/Replace Roof Vents/ Boiler Exh. Stack,Htg Faculty Bldg, B/644	\$11	E	UHHZ030107	N/A	N/A	Jun-09	Jul-09	Mar-10
583	Robins AFB	GA	Repair/Replace Lightning Protection , AF Comm Sqd Maint Faculty, B/1371	\$11	O	UHHZ060050A	N/A	N/A	May-09	Jun-09	Mar-10
584	Robins AFB	GA	Mnt/Pnt Exterior of Faculty, Misc Rectn Bld, B/1316	\$11	O	UHHZ070088	N/A	N/A	May-09	Jun-09	Mar-10
585	Robins AFB	GA	Repair/Replace Lighting Above Showers, Lodging, B/557	\$11	E	UHHZ080203W	N/A	N/A	May-09	Jun-09	Mar-10
586	Robins AFB	GA	Construct Parking Lot, Vehicle Parking, Operations, B/1348	\$12	P	UHHZ070224	N/A	N/A	Jun-09	Sep-09	Mar-10
587	Robins AFB	GA	Repair/Replace 2 A/C Units, Com Facility, B/2880	\$15	E	UHHZ060322	N/A	N/A	Jun-09	Jul-09	Aug-09
588	Robins AFB	GA	Repair/Replace Roof, Weighing Scale, Fac8916	\$16	R	UHHZ060044W	N/A	N/A	May-09	Jun-09	Mar-10
589	Robins AFB	GA	Repair/Replace Boiler Water Main Feed Pumps, Htg Faculty Bldg, B/177	\$16	E	UHHZ070293	N/A	N/A	May-09	Jun-09	Mar-10
590	Robins AFB	GA	Mnt / Paint Facs @ Wtr Plant 2, B / 810, 811	\$19	O	UHHZ050147	N/A	N/A	May-09	Jun-09	Mar-10
591	Robins AFB	GA	Maint/Paint Interior, Prod Ammo Ex/Tx, B/100	\$21	O	UHHZ041755W	N/A	N/A	May-09	Jun-09	Mar-10
592	Robins AFB	GA	Repair/Inst Wire Type Fence In Maint Shp, Htg Faculty, B/177	\$21	O	UHHZ050177W	N/A	N/A	May-09	Jun-09	Mar-10
593	Robins AFB	GA	Repair/Replace Wall Paper, Dh Amn (Det), B/2062	\$21	O	UHHZ050190W1	N/A	N/A	May-09	Jun-09	Mar-10
594	Robins AFB	GA	Repair/Inst Emergency Lighting In LE Area, Log Faculty Dep Operations, B/300	\$21	E	UHHZ060039	N/A	N/A	Jun-09	Jun-09	Mar-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
595	Robins AFB	GA	Repair/Replace Light Fixtures, Gymnasium, B/827	\$27	E	UHHZ060014	N/A	N/A	Jun-09	Jul-09	Mar-10
596	Robins AFB	GA	Cnst/Pave Area West of B/377, Vehicle Parking, Operations	\$27	P	UHHZ070225	Jul-09	Sep-09	Jun-09	Jul-09	Aug-09
597	Robins AFB	GA	Repair/Upgrade Ind Waste Lift Station, Fac/87320	\$27	E	UHHZ080160	N/A	N/A	May-09	Jun-09	Mar-10
598	Robins AFB	GA	Repair/Replace HVAC Controls, Sp Operations, B/263	\$29	E	UHHZ020198	N/A	N/A	Jun-09	Jun-09	Mar-10
599	Robins AFB	GA	Repair/Replace Roof, Log Faculty Dep Operations, B/300	\$32	R	UHHZ070219	N/A	N/A	Jun-09	Jul-09	Mar-10
600	Robins AFB	GA	Mnt/Paint Exterior Of, Comm Faculty, B/225	\$43	O	UHHZ080136W	N/A	N/A	May-09	Jun-09	Mar-10
601	Robins AFB	GA	Repair/Renv Four Restrooms, AF Contracting Sqd Maint Fclty,B/1371	\$54	Q	UHHZ041867W	N/A	N/A	May-09	Jun-09	Mar-10
602	Robins AFB	GA	Repair/Maint/Clean Ac Ducts, Base Engr Admin, B/280	\$54	E	UHHZ080262	N/A	N/A	Jun-09	Jul-09	Mar-10
603	Robins AFB	GA	Maint / Paint Wst Wtr Plant 1, Facilities	\$64	O	UHHZ050148	N/A	N/A	May-09	Jun-09	Mar-10
604	Robins AFB	GA	Maint/Treat Heating/Cooling Sys,17 Building Base wide	\$64	E	UHHZ070168	N/A	N/A	Jun-09	Jun-09	Mar-10
605	Robins AFB	GA	Repair/Replace Ac Unit, Bays A&C, AFCS Maint Faculty, B/1371	\$64	E	UHHZ070231	N/A	N/A	Jun-09	Jun-09	Sep-09
606	Robins AFB	GA	Maint/Treat Heating/Cooling Sys, Basewide	\$81	E	UHHZ070227	N/A	N/A	May-09	Jun-09	Mar-10
607	Robins AFB	GA	Mnt/Paint Outside of Tank and Structure, Water Tank Storage, B/175	\$86	O	UHHZ050527	N/A	N/A	May-09	Jun-09	Mar-10
608	Robins AFB	GA	Const Driveway North, Whse Sup Equip Dep, B/333	\$91	P	UHHZ030148	N/A	N/A	Jun-09	Jun-09	Mar-10
609	Robins AFB	GA	Repair/Replace Elect Feeder Bus Duct, B/177	\$91	E	UHHZ060372	N/A	N/A	Apr-09	Jun-09	Mar-10
610	Robins AFB	GA	Repair/Repave Parking Lot, Vehicle Parking Operations, B/985	\$91	P	UHHZ070223	N/A	N/A	Jun-09	Aug-09	Mar-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
611	Robins AFB	GA	Repair/Inst Power Poles W/ Data/Comm, Base Engr Admin, B/280	\$94	E	UHHZ050014	N/A	N/A	Jun-09	Jul-09	Mar-10
612	Robins AFB	GA	Remove Grass Island/Replace with Asphalt to Add Parking	\$103	P	UHHZ050582	N/A	N/A	Jun-09	Sep-09	Mar-10
613	Robins AFB	GA	Repair/Replace Piping to Clar/Trickling Filters, Wst Trmt Bldg, B/322	\$107	E	UHHZ050141	N/A	N/A	May-09	Jun-09	Mar-10
614	Robins AFB	GA	Repair/Upgrade HVAC Sys, A/C Plant 25 - 100 Tn, B/769	\$107	E	UHHZ080183	N/A	N/A	May-09	Jun-09	Mar-10
615	Robins AFB	GA	Repair/Replace HVAC Sys, Log Faculty Dep Operations, B/300	\$107	E	UHHZ080186	N/A	N/A	May-09	Jun-09	Mar-10
616	Robins AFB	GA	Repair Access Road, Rg, Small Arms Sys, Rear, B/1168	\$107	P	UHHZ080237	N/A	N/A	Jun-09	Sep-09	Mar-10
617	Robins AFB	GA	Repair/Replace Chlorination Sys, Well#8, Bld Wtr Sup, Fac 8458	\$124	E	UHHZ050561	Mar-09	Apr-09	May-09	Jun-09	Mar-10
618	Robins AFB	GA	Repair/Replace Chlorination Sys, Well#1, Bldg Wtr Sup, Fac 8451	\$124	E	UHHZ050562	Mar-09	Apr-09	Jun-09	Jun-09	Mar-10
619	Robins AFB	GA	Maint/Tune Satellite Gas Boilers, Gas Mains, Admin Fac 8661	\$129	E	UHHZ070176	N/A	N/A	May-09	Jun-09	Mar-10
620	Robins AFB	GA	Maint/Inst Insulation, Steam Pits/Lines/Valves, Steam Ht Main, Fac 08225	\$129	E	UHHZ070235	N/A	N/A	Jun-09	Jun-09	Mar-10
621	Robins AFB	GA	Maint/Tune Satellite Gas Boilers (Energy Reduction Project)	\$129	E	UHHZ070236	N/A	N/A	May-09	Jun-09	Mar-10
622	Robins AFB	GA	Repair/Replace Pumps and Valves, Ind Wst Trmt&Dspl, B/352	\$134	E	UHHZ060005	N/A	N/A	Jun-09	Jun-09	Mar-10
623	Robins AFB	GA	Maint/Overlay Robins Parkway	\$161	P	UHHZ030087	N/A	N/A	Jun-09	Jul-09	Mar-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
624	Robins AFB	GA	Repair/Replace Safety/Adam Items, Log Faculty Dep Operations,B/300	\$161	O	UHHZ080036A	N/A	N/A	Jun-09	Jul-09	Mar-10
625	Robins AFB	GA	Repair/Replace Safety/Adam Items, Log Faculty Dep Operations, B/301	\$161	O	UHHZ080036B	N/A	N/A	May-09	Jun-09	Mar-10
626	Robins AFB	GA	Repair/Renv R/R's/Replace HVAC Sys, Sp Operations, B/263	\$167	E	UHHZ080207W	N/A	N/A	May-09	Jun-09	Mar-10
627	Robins AFB	GA	Repair Parking Lot, Bldg 914	\$172	P	UHHZ040499	N/A	N/A	Jun-09	Aug-09	Mar-10
628	Robins AFB	GA	Repair/Replace Lighting In to Library, Log Faculty Dep Operations, B/301	\$172	E	UHHZ070233	N/A	N/A	Jun-09	Jul-09	Apr-10
629	Robins AFB	GA	Mnt/Cln HVAC Dct/Rmv Abndn Thermostats, Log Faculty Dep Operations, B/301	\$188	E	UHHZ070232	N/A	N/A	May-09	Jun-09	Mar-10
630	Robins AFB	GA	Mill/Overlay Robins Pkwy From Richard Ray to First Crosswalk	\$214	P	UHHZ080431	N/A	N/A	Jun-09	Jun-09	Mar-10
631	Robins AFB	GA	Repair/Inst Landscaping for Force Protect B'wide	\$215	P	UHHZ010331	Jul-09	Aug-09	Jun-09	Jul-09	Mar-10
632	Robins AFB	GA	Resurface Fitness Test & Training Track, Fitness Center, Fac 7518	\$215	P	UHHZ060246	N/A	N/A	May-09	Jun-09	Mar-10
633	Robins AFB	GA	Repair/Overlay Parking Lots/Driveways, Lodgings, B/551,552,& 553	\$215	P	UHHZ070012	N/A	N/A	Jun-09	Aug-09	Mar-10
634	Robins AFB	GA	Repair/Replace Perimeter Fence North Boundary Along Hwy 247 to Gate	\$236	O	UHHZ060070D	N/A	N/A	Jun-09	Jul-09	Mar-10
635	Robins AFB	GA	Mnt/Coat Non-Portable Wtr Tank, Fr Protec Wtr Stor,#20090	\$269	E	UHHZ060328B	Feb-09	Apr-09	May-09	Jun-09	Mar-10
636	Robins AFB	GA	Repair/Overlay Watson Blvd	\$269	P	UHHZ090130	N/A	N/A	May-09	Jun-09	Mar-10
637	Robins AFB	GA	Cnst Parking Lot Se 2nd St	\$322	P	UHHZ000467	N/A	N/A	Jun-09	Jul-09	Mar-10
638	Robins AFB	GA	Repair Bldg, Shp, Refl Veh, B/190	\$322	O	UHHZ050049	N/A	N/A	Jun-09	Jul-09	Mar-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
639	Robins AFB	GA	Mnt/Cln HVAC Dcts Bay C&D, Log Fclty Dep Operations, B/300	\$376	E	UHHZ070171	Mar-09	Apr-09	May-09	Jun-09	Mar-10
640	Robins AFB	GA	Repair/Renov Lodging Rms, B/551/552/553/557	\$537	Q	UHHZ050438	N/A	N/A	Jun-09	Jul-09	Mar-10
641	Robins AFB	GA	Repair/Replace HVAC Sys,Gymnasium, B/827	\$537	E	UHHZ060129	N/A	N/A	Jun-09	Aug-09	Mar-10
642	Robins AFB	GA	Mnt/Coat Non-Portable Water Tank, Fr Protec Wtr Stor,#96	\$591	E	UHHZ060328A	Feb-09	Apr-09	May-09	Jun-09	Mar-10
643	Robins AFB	GA	Repair/Inst High Mast Lighting, Fuel Storage Area	\$752	E	UHHZ060202	N/A	N/A	May-09	Jun-09	Mar-10
644	Robins AFB	GA	Repair/Replace Perimeter Fence North Boundary Along Hwy 247 to Gate	\$1,021	O	UHHZ060070C	N/A	N/A	Jun-09	Jul-09	Mar-10
645	Robins AFB	GA	Repair/Replace Perimeter Fence North Boundary Along Hwy 247 to Gate	\$1,075	O	UHHZ060070B	N/A	N/A	Jun-09	Jul-09	Mar-10
646	Robins AFB	GA	Repair/Replace Usts, Exch Service Sta, B/922	\$1,129	O	UHHZ020212	Jan-08	Jun-08	Aug-09	Oct-09	Jun-10
647	Robins AFB	GA	Repair/Replace Oh Elec Cir,4160v, Frm B/1404 to Ga Pwr Plt	\$1,231	E	UHHZ040302	Jun-04	Jun-06	Jun-09	Jul-09	Mar-10
648	Robins AFB	GA	Repair/Replace HVAC System, Amn Dorm, B/756	\$1,612	E	UHHZ020295	N/A	N/A	May-09	Jun-09	Mar-10
649	Robins AFB	GA	Repair/Replace "J" Spurs, Taxiway, Fac/03905	\$1,612	P	UHHZ090129	Jul-09	Aug-09	Jun-09	Jul-09	Mar-10
650	Robins AFB	GA	Repair HVAC/Ltg, Log Fac Dep Operations, Bay G, B/300 E/W	\$2,042	E	UHHZ970113A	Jan-06	Mar-09	May-09	Jun-09	Mar-10
651	Robins AFB	GA	Repair HVAC/Ltg, Log Fac Dep Operations, Bay H, B/300 E/W	\$2,042	E	UHHZ970113B	Jan-06	Feb-09	May-09	Jun-09	Mar-10
652	Robins AFB	GA	Repair/Replace Barriers at Gates, 1, 3, & 14	\$2,355	O	UHHZ080305	Jul-09	Nov-09	Jun-09	Jul-09	Mar-10
653	Robins AFB	GA	Repair/Replace Windows/Pnt Exterior, HQ Major Comd, B/220	\$2,446	E	UHHZ080287	Jul-09	Aug-09	Jun-09	Jul-09	Jul-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
654	Robins AFB	GA	Repair/Replace Concrete-1st St. Dv Gate to Rbns Pkwy, Driveway,8542	\$2,563	P	UHHZ030113	Jan-09	May-09	Jun-09	Jul-09	Feb-10
655	Robins AFB	GA	Repair/Replace Aprons West of B/125/127	\$3,762	P	UHHZ050000	Jul-09	Aug-09	Jun-09	Jul-09	Mar-10
656	Robins AFB	GA	Repair Runway 33	\$3,762	P	UHHZ880003	Jul-09	Oct-09	Jun-09	Jul-09	Mar-10
657	Tattnall Space Surveillance Station	GA	Repair Pavements	\$5	P	TTNL051003	Mar-09	Mar-09	May-09	May-09	May-09
658	Tattnall Space Surveillance Station	GA	Repair Water Storage Tank	\$11	E	TTNL051004	Mar-09	Mar-09	May-09	May-09	May-09
659	Andersen Administration Annex	GU	Repair Santa Rosa Water Tank	\$323	E	AJJW071146	N/A	N/A	Jun-09	Aug-09	Jan-10
660	Andersen Administration Annex	GU	Construct By-Pass Line at Santa Rosa Tank	\$645	E	AJJW071144	N/A	N/A	Jun-09	Aug-09	Jan-10
661	Andersen Administration Annex	GU	Repair Waterline From Santa Rosa Tank to Back Gate	\$3,227	E	AJJY071147	N/A	N/A	Jun-09	Aug-09	Jan-10
662	Andersen Administration Annex	GU	Repair Waterline From Wells 5-9 to Santa Rosa Tank	\$4,303	E	AJJW071145	N/A	N/A	Jun-09	Aug-09	Jan-10
663	Andersen AFB	GU	Repair Crumm Ave From Kenny Ave to Bonins Blvd	\$188	P	AJJY067200G	N/A	N/A	Apr-09	May-09	Aug-09
664	Andersen AFB	GU	Repair Taxiway B Hardstands (S72, S74, S76)	\$807	P	AJJY061100	N/A	N/A	Apr-09	May-09	Nov-09
665	Andersen AFB	GU	Repair Center Ramp Hardstands, Ph 2	\$1,936	P	AJJY021103B	N/A	N/A	Apr-09	May-09	Jun-09
666	Andersen AFB	GU	Repair Center Ramp Hardstands, Ph 3	\$1,936	P	AJJY021103C	N/A	N/A	Apr-09	May-09	Jul-09
667	Andersen AFB	GU	Repair Center Ramp Hardstands, Ph 4	\$1,936	P	AJJY021103D	N/A	N/A	Apr-09	May-09	Aug-09
668	Andersen AFB	GU	Repair Center Ramp Hardstands, Ph 5	\$1,936	P	AJJY021103E	N/A	N/A	Apr-09	May-09	Sep-09
669	Andersen AFB	GU	Repair Center Ramp Hardstands, Ph 6	\$1,936	P	AJJY061103	N/A	N/A	Apr-09	May-09	Jul-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
670	Andersen AFB	GU	Repair South Ramp 5 and Taxiway B Hardstands, (S58 to S70)	\$2,151	P	AJY061099	N/A	N/A	Apr-09	Apr-09	Sep-09
671	Andersen AFB	GU	Repair Taxiway C, Phase 4 (Btwn Taxiways J and K)	\$6,239	P	AJY077208P4	N/A	N/A	Apr-09	May-09	Nov-09
672	Wake Island Airfield	GU	Repair Roofs, Multiple Facilities	\$1,452	R	YGFZ091054	Aug-08	Jan-09	Jun-09	Jul-09	Mar-10
673	Hickam AFB	HI	Paint Exterior, Youth Center, B1335	\$215	Q	KNMD041000F1	N/A	N/A	Apr-09	Jun-09	Aug-09
674	Hickam AFB	HI	Repair Pavement Omalley Outbound (IDIQ)	\$296	P	KNMD031002S1	N/A	N/A	Apr-09	Jun-09	Dec-09
675	Hickam AFB	HI	Repair Lighting - Energy Efficient Upgrades - Phase II	\$303	E	KNMD091037	N/A	N/A	May-09	Jun-09	Dec-09
676	Hickam AFB	HI	Paint Exterior Main Child Development Ctr, Bldg 1597/1598 (IDIQ)	\$323	Q	KNMD041000L1	N/A	N/A	Apr-09	Jun-09	Oct-09
677	Hickam AFB	HI	Repair Pavement Engine Test Road	\$430	P	KNMD031002F1	N/A	N/A	Apr-09	Jun-09	Oct-09
678	Hickam AFB	HI	Repair Taxiway Ha/Hb Intersection	\$430	P	KNMD061009C1	N/A	N/A	Apr-09	May-09	Jul-09
679	Hickam AFB	HI	Repair Alert Pad Shoulder	\$484	P	KNMD061009V1	N/A	N/A	Apr-09	May-09	Aug-09
680	Hickam AFB	HI	Repair Water Line, Vickers Avenue, Phase 4	\$557	E	KNMD041004O4	N/A	N/A	May-09	Jun-09	Jan-10
681	Hickam AFB	HI	Repair/Upgrade Communications Infrastructure, Kuntz Avenue	\$753	O	KNMD081022	N/A	N/A	Apr-09	Jun-09	Mar-10
682	Hickam AFB	HI	Repair Pavement Vandenberg From I St to Overpass	\$861	P	KNMD031002M1	N/A	N/A	Apr-09	Jun-09	Dec-09
683	Hickam AFB	HI	Repair Water Line, Signer Blvd.	\$1,398	E	KNMD041004P	N/A	N/A	May-09	Jun-09	Dec-09
684a	Hickam AFB	HI	Repair Pavement 8L Access Road (IDIQ)	\$98	P	KNMD031002N1	N/A	N/A	May-09	May-09	Oct-09
684b	Hickam AFB	HI	Repair Fire Protection Systems: Lodging-B1168	\$825	O	KNMD061034	Mar-08	Oct-08	May-09	Jun-09	Mar-10
684c	Hickam AFB	HI	Repair Sewer Lift Station 1/1A	\$700	E	KNMD091015	Apr-09	Jul-09	Aug-09	Aug-09	Aug-10
684d	Hickam AFB	HI	Repair Roof, Communications Node-B988, Ph2	\$420	R	KNMD081029B	May-08	Aug-08	Jun-09	Jul-09	Jul-10
684e	Hickam AFB	HI	Repair Hangar Doors/Rails: Hangar 34/35	\$2,888	O	KNMD0211231	Oct-08	May-09	Aug-09	Aug-09	Aug-11
684f	Hickam AFB	HI	Repair Hangar Doors/Rails: Hangar 15/17	\$1,000	O	KNMD0211232	Oct-08	May-09	Aug-09	Aug-09	Aug-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
684g	Hickam AFB	HI	Install Traffic Signal at Vandenberg and Freedom	\$600	P	KNMD031075	Feb-08	Jul-08	Jun-09	Jul-09	May-10
684h	Hickam AFB	HI	Repair Security Forces Building-B1001, Ph2	\$375	O	KNMD081028H	N/A	N/A	Jun-09	Jul-09	Jan-10
684i	Hickam AFB	HI	Repair Roof, Security Forces Building-B1001	\$225	R	KNMD081083	May-08	Aug-08	Aug-09	Aug-09	Jun-10
684j	Hickam AFB	HI	Repair Deck Sheaves and Mountings Row 4R/8R	\$800	O	KNMD081036	Mar-09	Jun-09	Jun-09	Aug-09	Aug-10
684k	Hickam AFB	HI	Repair Roof; Power Plant-B1109	\$150	R	KNMD091048A	Mar-09	Apr-09	Aug-09	Oct-09	May-10
684l	Hickam AFB	HI	Repair Child Development Center Roof, B1597	\$300	R	KNMD081084	May-08	Aug-08	Jun-09	Aug-09	May-10
684m	Hickam AFB	HI	Paint Exterior Child Dev Center-B1654	\$200	Q	KNMD041000K1	N/A	N/A	Aug-09	Oct-09	May-10
684n	Hickam AFB	HI	Repair Pavement O'Malley, Apollo to Overpass	\$1,100	P	KNMD081020S	N/A	N/A	Aug-09	Oct-09	Oct-09
685	Hickam AFB	HI	Repair HQ Building 1102 (HQ Pacaf) - Ph 1	\$31,516	O	KNMD091041P1	Mar-09	May-09	Jun-09	Dec-09	Mar-12
686	Kaena Point Satellite Tracking Station	HI	Erosion Control Struc, Kpsts	\$43	O	LXHY931196	N/A	N/A	Aug-09	Aug-09	Sep-09
687	Kaena Point Satellite Tracking Station	HI	Replace/Repair Water Storage Tanks	\$431	E	LXHY081003	N/A	N/A	Aug-09	Aug-09	Sep-09
688	Kaena Point Satellite Tracking Station	HI	Repair/Onstruct Potable Water System, Kpsts	\$861	E	LXHY490109	N/A	N/A	Aug-09	Aug-09	Sep-09
689	Kaena Point Satellite Tracking Station	HI	Replace Dillingham Waterline	\$1,023	E	LXHY081004	N/A	N/A	Aug-09	Aug-09	Sep-09
690	Mountain Home AFB	ID	Mob/Demob, Grandview Gate Pop-Up Barrier (Qyzh060051)	\$26	O	QYZH090018	Jan-09	Feb-09	Apr-09	May-09	Jul-09
691	Mountain Home AFB	ID	Finalize Ccd for Ces Complex	\$37	O	QYZH090036	N/A	N/A	Aug-09	Aug-09	Sep-09
692	Mountain Home AFB	ID	Route and Seal Taxiway Joints	\$291	P	QYZH060057	N/A	N/A	Apr-09	May-09	Jul-09
693	Mountain Home AFB	ID	Repair Roof, Multiple Facilities	\$307	R	QYZH080009	N/A	N/A	Apr-09	May-09	Aug-09
694	Mountain Home AFB	ID	Refurbish Hangar Door Tracks, B1330 & 1332	\$381	O	QYZH060047	N/A	N/A	Apr-09	May-09	Sep-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
695	Mountain Home AFB	ID	Repair Roof, Wing HQ, Fac 512	\$613	R	QYZH011501	N/A	N/A	Apr-09	May-09	Jun-09
696	Mountain Home AFB	ID	Repair Ddc, Canopy System for Multiple Facilities	\$1,264	E	QYZH080019	Oct-08	Apr-09	Jun-09	Aug-09	Dec-09
697	Mountain Home AFB	ID	Repair Electric Sys "B" Ckt	\$1,585	E	QYZH990001P2	Dec-05	Mar-06	Jun-09	Jul-09	Jan-10
698	Mountain Home AFB	ID	Repair Dining Facility, Fac. 2316	\$2,114	Q	QYZH080007	Jul-08	May-09	Jun-09	Jul-09	Nov-09
699	Mountain Home AFB	ID	Maintain Slabs, B Ramp (Phase 2 of 8)	\$2,114	P	QYZH970018P2	Mar-09	Mar-09	Jun-09	May-09	Nov-09
700	Mountain Home AFB	ID	Repair Lodging, B2318	\$4,847	Q	QYZH060063A	Jul-08	May-09	Jun-09	Jul-09	Jan-10
701	Scott AFB	IL	Seal Leaking Roof, Admin B3172	\$16	R	VDYD080242	N/A	N/A	Apr-09	Apr-09	May-09
702	Scott AFB	IL	Replace Ventilation Hood	\$27	Q	VDYD030123	N/A	N/A	Apr-09	Apr-09	Jul-09
703	Scott AFB	IL	Remove/Replace Shingles, Admin B504	\$43	R	VDYD080156	N/A	N/A	May-09	May-09	Aug-09
704	Scott AFB	IL	Install Anti-Vehicle Cable System (Bldg 4700)-Temp Gates/Sf	\$52	O	VDYD060149	N/A	N/A	Apr-09	May-09	Sep-09
705	Scott AFB	IL	Dock/Dry Hydrant/Test Stand, B3170, Fd Trg Area	\$54	O	VDYD060175	N/A	N/A	May-09	May-09	Sep-09
706	Scott AFB	IL	Install Snow/Ice Guards, Admin B433	\$59	R	VDYD080278	N/A	N/A	Apr-09	May-09	Jun-09
707	Scott AFB	IL	Replace Air Handling Unit (R/M-Energy) B1930	\$75	E	VDYD080126	N/A	N/A	May-09	May-09	Nov-09
708	Scott AFB	IL	Repair Roof 155, Aquatic Fitness Center	\$135	R	VDYD245598	N/A	N/A	Apr-09	May-09	Dec-09
709	Scott AFB	IL	Renovate Offices/Repair Sewer, B433	\$323	E	VDYD080237	N/A	N/A	May-09	Jun-09	Dec-09
710	Scott AFB	IL	5yp Replace Roof Multi	\$484	R	VDYD080294	N/A	N/A	May-09	May-09	Aug-09
711	Scott AFB	IL	5yr Repair Bottom of 6' Culvert, Pryor Drive	\$517	U	VDYD020279	N/A	N/A	May-09	May-09	Feb-10
712	Scott AFB	IL	Install Flightline Cable Barrier System	\$726	O	VDYD080405	May-09	Jun-09	May-09	Jun-09	Apr-10
713	Scott AFB	IL	Regrade South Drainage Ditches	\$840	P	VDYD040153	N/A	N/A	May-09	Jun-09	Apr-10
714	Scott AFB	IL	Remediate Mold & Reconfigure B1820	\$3,229	O	VDYD090105	Jun-09	Sep-09	May-09	Jun-09	Feb-10
715	McConnell AFB	KS	Repair Roof Security Forces Bldg 1115	\$129	R	PRQE080159	N/A	N/A	Apr-09	May-09	Jul-09
716	McConnell AFB	KS	Install Ground Source Heat Pumps 3 Facilities	\$172	E	PRQE084105	Jun-08	Aug-08	May-09	Jun-09	Mar-10
717	McConnell AFB	KS	Replace Hanger Lighting Bldg/1176	\$183	E	PRQE094128	Jun-09	Aug-09	May-09	Aug-09	Aug-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
718	McConnell AFB	KS	Repair Interior Trench Drain B/1166	\$323	U	PRQE070225	Oct-08	Jan-09	May-09	Aug-09	Dec-09
719	McConnell AFB	KS	Repair Boiler Hangar 1106	\$377	E	PRQE074133	Oct-08	Jan-09	May-09	Sep-09	Sep-10
720	McConnell AFB	KS	Alter Bldg 1127 for Soar	\$753	O	PRQE093107	N/A	N/A	May-09	Jun-09	Jan-10
721	McConnell AFB	KS	Repair Building 1094	\$1,937	O	PRQE080130	Oct-08	Jan-09	May-09	Nov-09	Oct-10
722	McConnell AFB	KS	Repair Dormitory Bldg 350	\$3,767	B	PRQE050163	Jul-08	Sep-08	May-09	Sep-09	Jun-10
723	Barksdale AFB	LA	Repair Running Track Lights With Led	\$34	E	AWUB090022	N/A	N/A	Apr-09	May-09	Sep-09
724	Barksdale AFB	LA	Repair Inefficient Dorm Vanity Lights	\$53	E	AWUB090030	N/A	N/A	Apr-09	Jun-09	Nov-09
725	Barksdale AFB	LA	Repair Inefficient Boiler, Hangar 1 (B6604)	\$58	E	AWUB090039	N/A	N/A	Jun-09	Jul-09	Nov-09
726	Barksdale AFB	LA	Repair Inefficient HVAC & Water Components	\$79	E	AWUB090031	N/A	N/A	Apr-09	Jun-09	Aug-09
727	Barksdale AFB	LA	Repair Insulation on HVAC Water Lines	\$106	E	AWUB080115	N/A	N/A	Jun-09	Jul-09	Jan-10
728	Barksdale AFB	LA	Repair Exterior Lighting With Led	\$116	E	AWUB080113	N/A	N/A	Jun-09	Jul-09	Nov-09
729	Barksdale AFB	LA	Repair 340 Wps HVAC, B5376	\$159	E	AWUB080211	Aug-08	Apr-09	Jun-09	Jul-09	Aug-09
730	Barksdale AFB	LA	Repair Hangar Heating With Infrared	\$243	E	AWUB080114	N/A	N/A	Jun-09	Aug-09	Nov-09
731	Barksdale AFB	LA	Repair Aircraft Hangars Inefficient Lighting	\$291	E	AWUB080110	N/A	N/A	Apr-09	Jun-09	Dec-09
732	Barksdale AFB	LA	Repair HVAC Direct Digital Control (Dcc) Systems, Ph4 (At/Fp)	\$317	E	AWUB020096P4	N/A	N/A	Jun-09	Jul-09	Aug-09
733	Barksdale AFB	LA	Replace A/C Units, Avionics Shop, B6614	\$317	E	AWUB050021	N/A	N/A	Jun-09	Aug-09	Oct-09
734	Barksdale AFB	LA	Repair Airfield Joint Seals	\$634	P	AWUB080099	N/A	N/A	Apr-09	Dec-09	Jan-10
735	Barksdale AFB	LA	Repair Commercial Bldg Inefficient Lighting	\$634	E	AWUB090026	N/A	N/A	Apr-09	May-09	Sep-09
736	Barksdale AFB	LA	Repair Ahu's, Sato (B4161)	\$978	E	AWUB030034	Jun-06	Aug-06	Apr-09	May-09	Feb-10
737	Barksdale AFB	LA	Repair Airfield Pavement, Ph 2	\$1,057	P	AWUB070152P2	N/A	N/A	Apr-09	Jun-09	Dec-09
738	Barksdale AFB	LA	Repair Ci Water Mains -Flightline	\$1,110	E	AWUB060090	N/A	N/A	Apr-09	Apr-09	Dec-09
739	Barksdale AFB	LA	Repair HVAC System, 2 Operations Group (B5341)	\$1,797	E	AWUB060014	N/A	N/A	Apr-09	Jun-09	Jun-10
740	Barksdale AFB	LA	Repair Ahu's, 8th Af Annex (B5576)	\$1,850	E	AWUB060012	Jun-06	Jul-06	Apr-09	May-09	Apr-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
741	Barksdale AFB	LA	Repair Airfield Pavement, Ph 1	\$2,114	P	AWUB090041P1	N/A	N/A	Apr-09	Sep-09	Mar-10
742	Barksdale AFB	LA	Repair 49th Tes Parking Lot to Expand Aoc (B6413)	\$3,805	P	AWUB080106	Jan-08	Jun-08	Aug-09	Aug-09	Dec-09
743	Hanscom AFB	MA	Paving IDIQ - Pave Pkg Area Bldg 1851 Readiness Facility	\$45	P	MXRD080028F2	N/A	N/A	Jun-09	Jul-09	Mar-10
744	Hanscom AFB	MA	Paving IDIQ - Bestic - Barksdale to Shilling	\$135	P	MXRD080028D2	N/A	N/A	Jun-09	Aug-09	Aug-10
745	Hanscom AFB	MA	Paving IDIQ - Repair Drive Bldg B1630 Acquisition Facility	\$150	P	MXRD080028A5	N/A	N/A	Jun-09	Aug-09	Aug-10
746	Hanscom AFB	MA	Paving IDIQ - Repair Drainage at Pkg B1520 Acquisition Facility	\$170	P	MXRD080028C3	N/A	N/A	Jun-09	Jul-09	Mar-10
747	Hanscom AFB	MA	Paving IDIQ - Repair Dorm Parking Lot	\$172	P	MXRD080028C4	N/A	N/A	Jun-09	Jul-09	Jul-10
748	Hanscom AFB	MA	Paving IDIQ - Repair Pkg Lot Bldg 1813 Civil Engineering	\$183	P	MXRD080028F4	N/A	N/A	Jun-09	Jul-09	Mar-10
749	Hanscom AFB	MA	Paving IDIQ - Repair Griffiss Street	\$199	P	MXRD080028B1	N/A	N/A	Jun-09	Aug-09	Aug-10
750	Hanscom AFB	MA	Paving IDIQ - Repair Vehicle Storage Lot	\$209	P	MXRD080028F3	N/A	N/A	Jun-09	Jul-09	Mar-10
751	Hanscom AFB	MA	Paving IDIQ - Repair Eglin St By B1900 Clinic	\$215	P	MXRD080028A2	N/A	N/A	Jun-09	Aug-09	Aug-10
752	Hanscom AFB	MA	Repair Skylight Main Entry Bldg 1305 - Wing HQ	\$247	R	MXRD040063	N/A	N/A	Jun-09	Jul-09	Jun-10
753	Hanscom AFB	MA	Paving IDIQ - Repair Pkg Lot Bldg 1646 Communication Facility	\$248	P	MXRD080028C2	N/A	N/A	Jun-09	Jul-09	Mar-10
754	Hanscom AFB	MA	Paving IDIQ - Repair Pkg & Drive B1201 Heat Facility	\$260	P	MXRD080028D1	N/A	N/A	Jun-09	Aug-09	Aug-10
755	Hanscom AFB	MA	Paving IDIQ - Bestic - Mit Pkg Lot to Tinker Loop	\$260	P	MXRD080028D3	N/A	N/A	Jun-09	Aug-09	Aug-10
756	Hanscom AFB	MA	Repair Roof Bldg 1102d Research Lab Logistics-Mobility	\$269	R	MXRD060041T	N/A	N/A	Jun-09	Jul-09	Jun-10
757	Hanscom AFB	MA	Paving IDIQ - Repair Pkg Lot @ Eglin & Arnold	\$312	P	MXRD080028A1	N/A	N/A	Jun-09	Aug-09	Aug-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
758	Hanscom AFB	MA	Paving IDIQ - Repair Pkg Lot Bldg 1606 HQ Elec Syst Ctr	\$312	P	MXRD080028A4	N/A	N/A	Jun-09	Aug-09	Aug-10
759	Hanscom AFB	MA	Paving IDIQ - Repair Pkg Lot Bldg 1609 Medical Facility	\$316	P	MXRD080028B2	N/A	N/A	Jun-09	Aug-09	Aug-10
760	Hanscom AFB	MA	Paving IDIQ - Swift Inn Parking Lot	\$367	P	MXRD080028E1	N/A	N/A	Jun-09	Aug-09	Aug-10
761	Hanscom AFB	MA	Paving IDIQ - Repair Back Parking Lot Bldg 1642 Motor Pool	\$408	P	MXRD080028C1	N/A	N/A	Jun-09	Jul-09	Mar-10
762	Hanscom AFB	MA	Repair Roof Bldg 1302d Research Facility for Lincoln Labs	\$430	R	MXRD090030G	N/A	N/A	Jun-09	Jul-09	Jun-10
763	Hanscom AFB	MA	Repair Heating Piping Bldg 1520 Acquisition Facility	\$488	E	MXRD080011	Apr-09	May-09	Jun-09	Jul-09	Dec-09
764	Hanscom AFB	MA	Repair Roof Bldg 1128 Research Lab Research Labs	\$489	R	MXRD060041S	N/A	N/A	Jun-09	Jul-09	Jun-10
765	Hanscom AFB	MA	Repair Roof Bldg Hangar 1722	\$494	R	MXRD060041Q	N/A	N/A	Jun-09	Jul-09	Jun-10
766	Hanscom AFB	MA	Paving IDIQ - Repair Secondary Pkg Lot B1900 Clinic	\$494	P	MXRD080028A3	N/A	N/A	Jun-09	Aug-09	Aug-10
767	Hanscom AFB	MA	Paving IDIQ - Repair Pkg Lot Bldg 1103 Af Research Lab Library	\$571	P	MXRD080028G	N/A	N/A	Jun-09	Aug-09	Aug-10
768	Hanscom AFB	MA	Paving IDIQ - Repair Pkg Lot Bldg 1305 Wing HQ	\$582	P	MXRD080028D4	N/A	N/A	Jun-09	Aug-09	Aug-10
769	Hanscom AFB	MA	Repair Steam & Condensate Lines Grenier St Jb25 to Jb5	\$583	E	MXRD040093O	N/A	N/A	Jun-09	Jul-09	Jul-10
770	Hanscom AFB	MA	Repair Steam & Condensate Lines Along Grenier St Jb5 to Jb4	\$638	E	MXRD080024A	N/A	N/A	Jun-09	Jul-09	Jul-10
771	Hanscom AFB	MA	Paving IDIQ - Repair Pkg Lot Bldg 1240 Airmen Readiness Ctr	\$720	P	MXRD080028E3	N/A	N/A	Jun-09	Aug-09	Aug-10
772	Hanscom AFB	MA	Repair Steam & Condensate Lines Chennault St Jb16 to Jb14	\$728	E	MXRD080024B1	N/A	N/A	Jun-09	Jul-09	Jun-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
773	Hanscom AFB	MA	Repair Steam & Condensate Lines Along Grenier St Jb4 to Jb2	\$731	E	MXRD080024A1	N/A	N/A	Jun-09	Jul-09	Jul-10
774	Hanscom AFB	MA	Repair Steam & Condensate Lines Chennault St Jb14 to Jb13	\$740	E	MXRD080024B2	N/A	N/A	Jun-09	Jul-09	Jun-10
775	Hanscom AFB	MA	Paving IDIQ - Repair Road & Pkg at Bldg 1725 Security Forces	\$762	P	MXRD080028B4	N/A	N/A	Jun-09	Aug-09	Aug-10
776	Hanscom AFB	MA	Paving IDIQ - Repair Grenier & Dow Streets	\$785	P	MXRD080028F1	N/A	N/A	Jun-09	Jul-09	Mar-10
777	Hanscom AFB	MA	Repair Steam & Condensate Lines Chennault St B1614 to B1725	\$793	E	MXRD080024B0	N/A	N/A	Jun-09	Jul-09	Jun-10
778	Hanscom AFB	MA	Paving IDIQ - Repair Pkg Lot Bldg 1521 Acquisition Facility	\$844	P	MXRD080028C5	N/A	N/A	Jun-09	Jul-09	Mar-10
779	Hanscom AFB	MA	Repair Steam & Condensate Lines Chennault St Jb13 to Jb32	\$901	E	MXRD080024B3	N/A	N/A	Jun-09	Jul-09	Jun-10
780	Hanscom AFB	MA	Repair Steam & Condensate Lines Along Grenier St Jb3-B1503	\$996	E	MXRD080024A2	N/A	N/A	Jun-09	Jul-09	Jul-10
781	Hanscom AFB	MA	Repair Roof Bldg 1436 Jag	\$1,065	R	MXRD060041K	N/A	N/A	Jun-09	Jul-09	Jun-10
782	Hanscom AFB	MA	Repair Steam & Condensate Lines Kirtland St Jb28 to B1425	\$1,144	E	MXRD080024D1	N/A	N/A	Jun-09	Aug-09	Aug-10
783	Hanscom AFB	MA	Repair Steam & Condensate Lines Kirtland St Jb27 to Jb28	\$1,349	E	MXRD080024D	N/A	N/A	Jun-09	Aug-09	Aug-10
784	Andrews AFB	MD	Construct Security Containment Area Rm26 Bldg 1558	\$10	O	AJXF091513	N/A	N/A	Sep-09	Sep-09	Mar-10
785	Andrews AFB	MD	Repair Outside Walls of Fitness Center, Bldg 1444	\$10	O	AJXF091525	N/A	N/A	Jun-09	Sep-09	Mar-10
786	Andrews AFB	MD	Repair/Replace Roof on Hangar 3 Bldg 1754	\$10	R	AJXF09155206	N/A	N/A	Apr-09	Jul-09	Feb-10
787	Andrews AFB	MD	Repair Latrine Hangar 19 Bldg 5016	\$15	O	AJXF091512	N/A	N/A	Jun-09	Sep-09	Sep-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
788	Andrews AFB	MD	Test/Calibrate HVAC In 459th Aeromedical Facility Bldg 3757	\$31	E	AJXF069008	N/A	N/A	Aug-09	Aug-09	Sep-09
789	Andrews AFB	MD	Repair/Replace Roof on Home Traditions Bldg 1683	\$40	R	AJXF09155208	N/A	N/A	Apr-09	May-09	Nov-09
790	Andrews AFB	MD	Repair Restrooms/Locker Rooms, 316 Operational Support Squadron Bldg	\$46	Q	AJXF081521	N/A	N/A	Sep-09	Sep-09	Jun-10
791	Andrews AFB	MD	Construct/Install Communication Wiring-Readiness Bldg	\$46	O	AJXF08155909	N/A	N/A	Apr-09	Jul-09	Sep-09
792	Andrews AFB	MD	Repair Large Cracks on Asphalt Shoulders Txwy C/E	\$46	P	AJXF09154101	N/A	N/A	Apr-09	May-09	Aug-09
793	Andrews AFB	MD	Repair/Replace Roof on Bldg 1889	\$46	R	AJXF09155209	N/A	N/A	Apr-09	Jun-09	Nov-09
794	Andrews AFB	MD	Construct Fire Detection Under Flr-Inst Gen-Osd Bldg 1223	\$51	O	AJXF081569	N/A	N/A	Aug-09	Aug-09	Jan-10
795	Andrews AFB	MD	Repair Asphalt on Nav-Aids Road Taxiway Sierra South	\$54	P	AJXF07153804	N/A	N/A	Apr-09	May-09	Aug-09
796	Andrews AFB	MD	Replace All Exterior Windows	\$61	E	AJXF091514	N/A	N/A	Jun-09	Sep-09	Jun-10
797	Andrews AFB	MD	Remove Hazardous Material on Ceiling Bldg 5023	\$75	O	AJXF071549	N/A	N/A	Jun-09	Sep-09	Mar-10
798	Andrews AFB	MD	Repair/Replace Roof on East Side Chapel Bldg 3715	\$75	R	AJXF09155211	N/A	N/A	Apr-09	Jun-09	Nov-09
799	Andrews AFB	MD	Mill-Overlay-Restripe Parking Lot, Bldg 1845	\$76	P	AJXF08153801	N/A	N/A	Apr-09	May-09	Jun-09
800	Andrews AFB	MD	Repair Armory to AF Security Standards In Bldg 1845	\$76	O	AJXF081574	N/A	N/A	Jun-09	Aug-09	Mar-10
801	Andrews AFB	MD	Repair/Renovate Cd Hallway Bldg 1535	\$76	O	AJXF081597	N/A	N/A	Jul-09	Jul-09	Sep-09
802	Andrews AFB	MD	Repair/Replace Roof on Base Supply Bldg 3066	\$79	R	AJXF09155212	N/A	N/A	Apr-09	May-09	Nov-09
803	Andrews AFB	MD	Repair Parking Lot for Dorm on Colorado Ave	\$99	P	AJXF05153809	N/A	N/A	Apr-09	Jul-09	Nov-09
804	Andrews AFB	MD	Mill-Overlay G Street (Arnold to Brookley)	\$101	P	AJXF08153815	N/A	N/A	Jun-09	Aug-09	Dec-09
805	Andrews AFB	MD	Repair/Renovate Interior/Exterior of SFS HQ Bldg 1845	\$101	O	AJXF081567	N/A	N/A	Jun-09	Aug-09	Mar-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
806	Andrews AFB	MD	Install Storage Shelter for Air Refueling Wing	\$101	O	AJXF082500	N/A	N/A	Aug-09	Aug-09	Jan-10
807	Andrews AFB	MD	Repair Roof Insulation Bldg 3066	\$101	R	AJXF091524	N/A	N/A	Apr-09	Jul-09	Sep-09
808	Andrews AFB	MD	Replace Shingles and Plywood on Shop Roof 3382	\$101	R	AJXF09155201	N/A	N/A	Apr-09	May-09	Nov-09
809	Andrews AFB	MD	Repair/Replace Roof on Hangar 5 Bldg 1714	\$109	R	AJXF09155207	N/A	N/A	Apr-09	Jun-09	Jan-10
810	Andrews AFB	MD	Install Auto Sprinkler Sys Below Mezzanine Bldg 5026	\$117	O	AJXF081500	N/A	N/A	Jun-09	Sep-09	Sep-10
811	Andrews AFB	MD	Construct Lights Near Hangar 19	\$152	O	AJXF972518	N/A	N/A	Apr-09	Apr-09	Jun-09
812	Andrews AFB	MD	Construct/ Install Modular Office Bldg 1558 HVAC	\$172	O	AJXF002519	N/A	N/A	Jun-09	Sep-09	Mar-10
813	Andrews AFB	MD	Repair/Replace Roof on Hangar 2 Bldg 1794	\$174	R	AJXF09155205	N/A	N/A	Apr-09	Jul-09	Feb-10
814	Andrews AFB	MD	Repair/Replace Roof on Bldg 1568	\$192	R	AJXF09155210	N/A	N/A	Apr-09	May-09	Nov-09
815	Andrews AFB	MD	Repair Tennessee Avenue and Parking Lot Near Bldg 3448	\$198	P	AJXF05153805	N/A	N/A	Apr-09	Jul-09	Nov-09
816	Andrews AFB	MD	Construct/Install Pressure Relief Valves 459th Hangars	\$204	O	AJXF071537	N/A	N/A	Jun-09	Aug-09	Nov-09
817	Andrews AFB	MD	Repair Tennessee Ave From Tampa St South to Bldg 3298	\$237	P	AJXF05153806	N/A	N/A	Apr-09	Jul-09	Nov-09
818	Andrews AFB	MD	Repair/Replace Roof on West Gym Bldg 1444	\$297	R	AJXF09155203	N/A	N/A	Apr-09	May-09	Nov-09
819	Andrews AFB	MD	Repair/Remove/Mod Utilities Along Apron/Taxiway Edges	\$304	O	AJXF041583	Apr-09	May-09	Jun-09	Aug-09	Mar-10
820	Andrews AFB	MD	Construct Flag Area at Main Gate	\$304	O	AJXF081598	N/A	N/A	Aug-09	Aug-09	Sep-09
821	Andrews AFB	MD	Repair/Upgrade All Restrooms In Comm HQ Bldg 1558	\$304	Q	AJXF091508	N/A	N/A	Jun-09	Sep-09	Jun-10
822	Andrews AFB	MD	Repair/Reconfigure to Conference Rm In Dwing Bldg 1602	\$355	O	AJXF081561	N/A	N/A	Jun-09	Sep-09	Jun-10
823	Andrews AFB	MD	Repair and Upgrade Command Center Hangar 1 Bldg 1914	\$355	O	AJXF091526	N/A	N/A	Jun-09	Sep-09	Sep-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
824	Andrews AFB	MD	Repair Road for Fire Training Pit and Navy Trim Pad	\$357	P	AJXF06153806	N/A	N/A	Apr-09	Jul-09	Nov-09
825	Andrews AFB	MD	Repair/Replace 2 650kw Generators at Davidsonville Building 2	\$375	O	JEBX081575	N/A	N/A	Jul-09	Jul-09	Sep-09
826	Andrews AFB	MD	Repair/Replace Generators at Bldg 1752/1811/3056/3465/4972	\$400	O	AJXF081518	N/A	N/A	Jun-09	Sep-09	Aug-10
827	Andrews AFB	MD	Repair/Renovate Chapel 2 Basement Bldg 3715	\$507	Q	AJXF081572	N/A	N/A	Aug-09	Aug-09	Sep-09
828	Andrews AFB	MD	Construct Addition to Utility Shop Bldg 3447	\$507	O	AJXF091510	N/A	N/A	Jun-09	Sep-09	Dec-10
829	Andrews AFB	MD	Repair/Replace Generators at Bldgs 1245/1281/1287/1288/1535/3007/3034	\$507	O	AJXF091518	N/A	N/A	Jun-09	Sep-09	Aug-10
830	Andrews AFB	MD	Repair/Replace Roof on Hangar 1 Bldg 1914	\$563	R	AJXF09155204	N/A	N/A	Apr-09	Jul-09	Feb-10
831	Andrews AFB	MD	EMSC Modernization, Multi Facilities	\$608	O	AJXF091401	N/A	N/A	Aug-09	Aug-09	Sep-09
832	Andrews AFB	MD	Replace Entire Roof to Horizontal Shop Bldg 5026	\$811	R	AJXF09155202	N/A	N/A	Apr-09	Jul-09	Feb-10
833	Andrews AFB	MD	Repair Airfield Signage	\$2,149	O	AJXF061543	N/A	N/A	Jun-09	Jul-09	Jun-10
834	Andrews AFB	MD	Repair/Correct Interior Deluge System In Hangar 7 Bldg 1280	\$3,725	O	AJXF981561D	N/A	N/A	Jun-09	Jun-09	Jun-10
835	Whiteman AFB	MO	Repair HVAC, Lo Restoration Fac (B 5205/5206)	\$137	E	YWHG040074	N/A	N/A	Apr-09	Jul-09	Sep-10
836	Whiteman AFB	MO	Repair Water Conditioning-Heat Plant (B140)	\$185	E	YWHG080036	N/A	N/A	Jun-09	Jul-09	Sep-10
837	Whiteman AFB	MO	Repair Hot Water: Acft Cor Con B27-Nrg	\$216	E	YWHG090004	N/A	N/A	Apr-09	Jul-09	Sep-10
838	Whiteman AFB	MO	Repair Low Roof, B-2 Docks 3, 5, 7 (Multi)	\$223	R	YWHG060110	N/A	N/A	Apr-09	Jul-09	Sep-10
839	Whiteman AFB	MO	Repair Roof, B-2 Dock 11 (B 5062)	\$234	R	YWHG050112	N/A	N/A	Apr-09	Jul-09	Sep-10
840	Whiteman AFB	MO	Repair Roof, B-2 Dock 10 (B 5061)	\$234	R	YWHG050119	N/A	N/A	Apr-09	Jul-09	Sep-10
841	Whiteman AFB	MO	Repair Roof, B-2 Dock 12 (B 5063)	\$234	R	YWHG050120	N/A	N/A	Apr-09	Jul-09	Sep-10
842	Whiteman AFB	MO	Repair Roof, Hangar 91	\$249	R	YWHG050021	N/A	N/A	Apr-09	Jul-09	Nov-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
843	Whiteman AFB	MO	Repair Roof: Mid Section- Base Whse Bldg 115	\$275	R	YWHG070095	N/A	N/A	Apr-09	Jul-09	Sep-10
844	Whiteman AFB	MO	Repair Roof, Hangar 27	\$423	R	YWHG050015	N/A	N/A	Apr-09	Jul-09	Sep-10
845	Whiteman AFB	MO	Const Radiant Heat, Multi Bldgs 121, 154, 159, 169, 709, 1706	\$423	E	YWHG080021	N/A	N/A	Apr-09	Jul-09	Sep-10
846	Whiteman AFB	MO	Repair Inefficient Ventilation Controls, 105 Facs	\$486	E	YWHG080012	Jan-09	Feb-09	Jun-09	Jul-09	Jul-10
847	Whiteman AFB	MO	Repair Flightline Road: A-10 Ramp Ph 1	\$517	P	YWHG050172	N/A	N/A	Apr-09	Aug-09	Sep-10
848	Whiteman AFB	MO	Repair Asphalt, Overrun: Runways 01, 19	\$613	P	YWHG080008	N/A	N/A	Apr-09	Jul-09	Sep-10
849	Whiteman AFB	MO	Repair Occupancy Sensors Multi Fac	\$1,121	E	YWHG080015	Jan-09	Feb-09	Jun-09	Jul-09	Jul-10
850	Whiteman AFB	MO	Repair Door Seals at 23 Maint Docks - Nrg	\$1,126	E	YWHG080014	Jan-09	Feb-09	Jun-09	Sep-09	Sep-10
851	Whiteman AFB	MO	Repair Inefficient HVAC and Controls In 13 Facilities	\$1,158	E	YWHG080026	Jan-09	Feb-09	Jun-09	Jul-09	Jul-10
852	Whiteman AFB	MO	Repair Boiler Controls: Central Heat Plant B 140	\$1,533	E	YWHG080042	Jan-09	Feb-09	Jun-09	Sep-09	Sep-10
853	Whiteman AFB	MO	Repair HVAC Controls- 30 Flightline Bldgs	\$1,915	E	YWHG071011	Jan-09	Feb-09	Jun-09	Jul-09	Jul-10
854	Whiteman AFB	MO	Repair Inefficient HVAC and Controls: 5 Facs	\$2,714	E	YWHG080024	Jan-09	Feb-09	Jun-09	Sep-09	Sep-10
855	Whiteman AFB	MO	Repair Inefficient HVAC In 4 Facilities (Eip)	\$3,814	E	YWHG071010	Jan-09	Jan-08	Jun-09	Jul-09	Dec-10
856	Columbus AFB	MS	Repair Overhead Utilities with Underground Laterals, Zone C2	\$5,101	E	EEPZ061024	N/A	N/A	May-09	May-09	May-10
857	Columbus Auxiliary Airfield	MS	Repair Fire Crash Rescue Station, Auxiliary Airfield	\$1,063	O	SHTQ972020E	N/A	N/A	Apr-09	May-09	May-10
858	Keesler AFB	MS	Repair Air Handler Communications Facility	\$434	E	MAHG061016	Apr-07	May-08	Apr-09	Apr-09	Sep-09
859	Keesler AFB	MS	Repair Chiller Locker House Administrative Facility	\$437	E	MAHG061007	Apr-07	May-08	Apr-09	Apr-09	Sep-09
860	Silver Lake Space Surveillance Station	MS	Repair Operations Building	\$517	O	SVRL051002	May-06	Jan-07	Jun-09	Jun-09	Jun-10
861	Malmstrom AFB	MT	Repair Launch Facility Electrical Grounds	\$162	E	NZAS002003A	Jan-08	May-08	Jun-09	Jul-09	Nov-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
862	Malmstrom AFB	MT	Repair Launch Facility Surface Drainage	\$162	O	NZAS022024A	N/A	N/A	Jun-09	Jul-09	Aug-10
863	Malmstrom AFB	MT	Repair Weapons Storage Area Exterior Walls	\$181	O	NZAS991030	Feb-09	Apr-09	Apr-09	May-09	Jul-09
864	Malmstrom AFB	MT	Repair Fences	\$215	O	NZAS081012A	N/A	N/A	May-09	Jun-09	Aug-09
865	Malmstrom AFB	MT	Maintain Erosion & Drainage, Missile Alert Fac	\$215	P	NZAS972009	Jul-08	Feb-09	Jun-09	Jul-09	Oct-09
866	Malmstrom AFB	MT	Repair Berm, Muns Stor B1893	\$237	O	NZAS051059	Jul-08	Dec-08	Apr-09	May-09	Aug-09
867	Malmstrom AFB	MT	Repair Missile Alert Fac Garage Doors	\$242	O	NZAS062006	Dec-07	Mar-09	May-09	Jun-09	Sep-09
868	Malmstrom AFB	MT	Maintain Roofing, Multi Locations	\$538	R	NZAS051056C	N/A	N/A	Jun-09	Jul-09	Sep-09
869	Malmstrom AFB	MT	Maintain Base Roads and Pavements	\$614	P	NZAS061003C	N/A	N/A	Jun-09	Jul-09	Sep-09
870	Malmstrom AFB	MT	Repair Missile Alert Facility Asphalt	\$646	P	NZAS062004	Oct-08	Feb-09	Jun-09	Jul-09	Nov-09
871	Malmstrom AFB	MT	Repair Te Parking Area	\$754	P	NZAS093000	Feb-09	Mar-09	Apr-09	Apr-09	Aug-09
872	Malmstrom AFB	MT	Repair/Upgrade Wing I Missile Alert Facility, Diesel Electrical Units	\$808	E	NZAS046002B	Aug-07	Apr-09	Jun-09	Aug-09	Nov-10
873	Malmstrom AFB	MT	Repair Launch Control Fac Emergency Shutoff Valve	\$808	O	NZAS082006	Dec-08	Apr-09	Jun-09	Jul-09	Apr-10
874	Malmstrom AFB	MT	Repair Electrical Service, 30 Wing 1 Launch Facility	\$861	E	NZAS062003	Jul-08	Feb-09	Jun-09	Aug-09	Jul-10
875	Malmstrom AFB	MT	Repair High Temp Hot Water Service Lines	\$1,023	E	NZAS061001F	Nov-08	Feb-09	Jun-09	Jul-09	Oct-10
876	Malmstrom AFB	MT	Repair High Temp Hot Water Distribution Lines	\$1,292	E	NZAS081024A	Nov-08	Mar-09	Jun-09	Jul-09	Oct-10
877	Malmstrom AFB	MT	Repair HVAC Controls, Wg HQ	\$1,292	E	NZAS081031	Nov-08	Apr-09	Jun-09	Jul-09	Nov-09
878	Malmstrom AFB	MT	Repair Substation Breakers	\$1,454	E	NZAS051038	Nov-08	Apr-09	Jun-09	Jul-09	Jul-09
879	Malmstrom AFB	MT	Repair Bldg 400, Base Supply	\$1,938	O	NZAS041055	Nov-08	Feb-09	May-09	Jun-09	Mar-10
880	Malmstrom AFB	MT	Repair Missile Alert Facility Kitchens, Bathrooms and Exteriors	\$3,015	Q	NZAS982010B	Apr-07	N/A	May-09	Jun-09	Nov-09
881	Malmstrom AFB	MT	Rpair Dormitory 768	\$3,123	B	NZAS021035	Apr-08	Aug-08	Jun-09	Jul-09	May-10
882	Pope AFB	NC	Repair Storm Water Manhole Adjacent to Atlas St	\$54	U	TMKH081045	Jun-09	Jul-09	Jun-09	Jul-09	Aug-09
883	Pope AFB	NC	Repair Roof, Admin B162	\$90	R	TMKH071010	Jun-09	Nov-09	Jun-09	Jul-09	Nov-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
884	Pope AFB	NC	Reseal Foundation Walls B737, B342, B308	\$161	O	TMKH081044	Jul-09	Dec-09	Jul-09	Aug-09	Jan-10
885	Pope AFB	NC	Relocate Gen and Localizer Sheds, R/W 05 Clear Zone	\$323	E	TMKL041008	Mar-09	Aug-09	Jun-09	Jul-09	May-10
886	Pope AFB	NC	Repair/Upgrade Gate 6, Blue Ramp	\$753	O	TMKH091001	Jun-09	Oct-09	Jun-09	Jul-09	Jul-10
887	Pope AFB	NC	Repair/Upgrade Gate 18, Yellow Ramp	\$753	O	TMKH091003	Mar-09	Dec-09	Jul-09	Aug-09	Aug-10
888	Pope AFB	NC	Repair Exterior Cac B-289	\$1,784	O	TMKH021064	Oct-06	Jun-07	May-09	Jun-09	Feb-10
889	Pope AFB	NC	Repair MSG HQs Parking	\$2,029	O	TMKH021097	Oct-06	Sep-09	May-09	Jun-09	Jun-10
890	Seymour Johnson AFB	NC	Install Hangar Door Seals	\$223	E	VKAG081051	N/A	N/A	Apr-09	Jun-09	Nov-09
891	Seymour Johnson AFB	NC	Repair Drainage 26 Clear Zone	\$264	P	VKAG031118P2	N/A	N/A	Apr-09	Jul-09	Sep-09
892	Seymour Johnson AFB	NC	Install Demand Ventilation Controls	\$329	E	VKAG081048	N/A	N/A	May-09	Aug-09	May-10
893	Seymour Johnson AFB	NC	Repair HVAC, Elec, & Energy Deficiencies Comm Ctr, B1600	\$356	E	VKAG061022P1	N/A	N/A	May-09	Aug-09	May-10
894	Seymour Johnson AFB	NC	Repair HVAC, Maint Docks, Bldgs 4909/4828	\$613	E	VKAG089007A	N/A	N/A	Apr-09	Jun-09	May-10
895	Seymour Johnson AFB	NC	Repair Electrical Distribution, Ph V	\$846	E	VKAG961009	Jan-09	Feb-09	Jun-09	Jul-09	Apr-10
896	Seymour Johnson AFB	NC	Repair Electrical Distribution, Ph Vi	\$846	E	VKAG961100	N/A	N/A	Jun-09	Jul-09	Apr-10
897	Seymour Johnson AFB	NC	Repair Electrical Distribution System	\$872	E	VKAG001168P3	Dec-08	Feb-09	Jun-09	Jul-09	Feb-10
898	Seymour Johnson AFB	NC	Repair/Replace Inefficient Lighting Systems	\$914	E	VKAG081049	N/A	N/A	Jun-09	Jul-09	May-10
899	Seymour Johnson AFB	NC	Repair HVAC Systems, Bldgs 3500/4517	\$951	E	VKAG051007	N/A	N/A	Apr-09	Jun-09	May-10
900	Seymour Johnson AFB	NC	Repair Roofs With Standing Seam Multi Buildings	\$1,163	R	VKAG081009A	Dec-08	Feb-09	Apr-09	Aug-09	Aug-10
901	Seymour Johnson AFB	NC	Repair Taxiway A Pavement Phase 4	\$1,585	P	VKAG041072P4	Feb-09	Mar-09	Jun-09	Sep-09	Jul-10
902	Seymour Johnson AFB	NC	Repair Warm-Up Apron, Taxiway G	\$1,850	P	VKAG041071	N/A	N/A	Apr-09	Jun-09	Oct-09
903	Seymour Johnson AFB	NC	Repair Runway/Twy Slabs, Poly Panels, Spalls, and Joints	\$2,008	P	VKAG091035AB	N/A	N/A	Apr-09	Jun-09	Jun-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
904	Seymour Johnson AFB	NC	Repair Runway Pavements, 08 Keel	\$3,171	P	VKAG061019	N/A	N/A	Apr-09	Jun-09	Oct-10
905	Cavalier AS	ND	Utility Metering System A	\$92	E	EGYN081006	N/A	N/A	Jun-09	Jul-09	Jul-10
906	Grand Forks AFB	ND	Repair Thermostats-Dorms 213/217/219/222 (S/R)	\$54	E	JFSD200463	N/A	N/A	Apr-09	May-09	Jul-09
907	Grand Forks AFB	ND	Repair HVAC Engineering Flight (R/M)	\$70	E	JFSD200335	N/A	N/A	May-09	Jun-09	Aug-09
908	Grand Forks AFB	ND	Repair Fitness Center Bldg 308 Showers	\$81	O	JFSD200827	N/A	N/A	Apr-09	Apr-09	Jul-09
909	Grand Forks AFB	ND	Esohc-Repair Small Arms Range Ventilation (R/M)	\$108	E	JFSD200855	N/A	N/A	May-09	Jun-09	Oct-09
910	Grand Forks AFB	ND	Repair HVAC/Insulation Main Gate Check Bldg 144	\$161	E	JFSD200857	N/A	N/A	Apr-09	May-09	Jul-09
911	Grand Forks AFB	ND	Locate Natural Gas Distribution-Base (S/M)	\$258	E	JFSD200421	Dec-08	Apr-09	Apr-09	May-09	Sep-09
912	Grand Forks AFB	ND	Inst HVAC Fitness Center Gyms 1 and 2	\$417	E	JFSD200524A	N/A	N/A	Apr-09	Apr-09	Jan-10
913	Grand Forks AFB	ND	Crack Seal Runway (S/M)	\$484	P	JFSD200854	N/A	N/A	May-09	Jun-09	Sep-09
914	Grand Forks AFB	ND	Repair HVAC Fitness Center Gyms 1 and 2	\$538	E	JFSD200524B	N/A	N/A	Apr-09	Apr-09	Jan-10
915	Grand Forks AFB	ND	Repair Various Airfield Pavements (S/R)	\$1,076	P	JFSD200307P5	N/A	N/A	May-09	Jun-09	Sep-09
916	Grand Forks AFB	ND	Repair Electric Lines-Base Supply to Ce Complex (R/M)	\$1,614	E	JFSD200352	May-04	Jan-05	May-09	Jun-09	Nov-09
917	Grand Forks AFB	ND	Repair Electric Lines-Flight Line North (R/M)	\$2,605	E	JFSD970345	May-04	Nov-04	May-09	May-09	Jan-10
918	Minot AFB	ND	Repair Roof Dining Hall - Bldg 213	\$16	R	QJVF080178	N/A	N/A	May-09	Jul-09	Oct-09
919	Minot AFB	ND	Repair Wash Bay Bldg 543	\$17	O	QJVF100022	N/A	N/A	May-09	Oct-09	Oct-10
920	Minot AFB	ND	Launch Facility Fence Repair	\$54	O	QJVF096005	N/A	N/A	Jun-09	Oct-09	Oct-10
921	Minot AFB	ND	Repair Missile Alert Fac Utility Closets	\$302	Q	QJVF096004	N/A	N/A	May-09	Oct-09	Oct-10
922	Minot AFB	ND	Repair Roof Civil Engineering SeLaunch Facility Help, Bldg 521	\$370	R	QJVF030115	N/A	N/A	Jul-09	Jul-09	Oct-09
923	Minot AFB	ND	Repair Missile Alert Fac Front Entry	\$388	Q	QJVF076015	Jan-07	Jun-07	Jun-09	Oct-09	Oct-10
924	Minot AFB	ND	Repair HVAC System Dining Hall	\$423	E	QJVF010034	Jul-04	Feb-05	Jul-09	Jul-09	May-10
925	Minot AFB	ND	Repair Cathodic Protection System	\$431	E	QJVF116000	N/A	N/A	Jun-09	Oct-09	Oct-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
926	Minot AFB	ND	Repair Roof 5 Cs - Bldg 870	\$634	R	QJVF080097	N/A	N/A	Jul-09	Jul-09	Jul-10
927	Minot AFB	ND	Repair Cathodic Protection System	\$646	E	QJVF106000	N/A	N/A	Apr-09	Oct-09	Oct-10
928	Minot AFB	ND	Repair Electrical Feeder-Dorms	\$1,163	E	QJVF070079	Feb-08	Jul-08	Aug-09	Aug-09	Jun-10
929	Minot AFB	ND	Repair HVAC Bldg 445-Ce (Gshp)	\$1,374	E	QJVF050063	May-05	Jun-07	Jul-09	Jul-09	Aug-10
930	Minot AFB	ND	Repair A/C Bldg 475 - Pride (Gshp)	\$1,417	E	QJVF082008	Aug-08	Jun-09	Aug-09	Oct-09	Oct-10
931	Minot AFB	ND	Repair Skid Row Pavements	\$1,585	P	QJVF090076	Oct-08	Feb-09	Jul-09	Jul-09	Jul-10
932	Minot AFB	ND	Repair HVAC Bldg 547 (Gshp)	\$1,744	E	QJVF090033	Aug-08	Jun-09	Aug-09	Oct-09	Oct-10
933	Minot AFB	ND	Repair Runway Asphalt - 29 End	\$2,537	P	QJVF070141	Feb-08	Jul-08	Jun-09	Aug-09	Sep-10
934	Minot AFB	ND	Repair Runway Asphalt - 11 End	\$2,537	P	QJVF080056	May-08	May-08	Jun-09	Aug-09	Sep-10
935	Offutt AFB	NE	Repair Electrical/Vent Patriot Fac, B462	\$370	E	SGBP051008	N/A	N/A	Jun-09	Aug-09	Dec-09
936	Offutt AFB	NE	Repair Gas Lines & Valves, Basewide	\$661	E	SGBP060023P2	Mar-07	Dec-07	Jun-09	Aug-09	Aug-10
937	Offutt AFB	NE	Repair Gas Lines & Valves, Basewide	\$713	E	SGBP060023P3	Mar-07	Dec-07	Jun-09	Aug-09	Aug-10
938	Offutt AFB	NE	Repair Generator Lighting Vault (336)	\$713	E	SGBP080069	N/A	N/A	Apr-09	May-09	May-10
939	Offutt AFB	NE	Repair Txy Lights A & B	\$846	E	SGBP080045	Jun-07	Jan-09	Jun-09	Aug-09	Aug-10
940	Offutt AFB	NE	Repair H-Wing Elec, Lemay Fac	\$1,163	E	SGBP080011	Mar-08	Feb-09	Jun-09	Aug-09	Jun-10
941	Offutt AFB	NE	Repair Water Mains & Valves, Area 1	\$1,797	E	SGBP056004P1	Feb-04	Apr-05	Jun-09	Aug-09	Feb-11
942	Offutt AFB	NE	Repair Ahu 1096c E-Wing, Strat (500)	\$1,850	E	SGBP070064	Mar-08	Feb-09	Jun-09	Aug-09	Jan-10
943	Offutt AFB	NE	Repair Air Circulation Hi-Bay Fac	\$2,203	E	SGBP080089	Sep-08	Jan-09	Jun-09	Aug-09	May-10
944	Offutt AFB	NE	Repair G-Wing Vav Strat	\$2,431	E	SGBP080088	Mar-08	Feb-09	Jun-09	Aug-09	Nov-10
945	Offutt AFB	NE	Repair J-Wing Elec, Strat	\$2,748	O	SGBP970107	Oct-07	Feb-09	Jun-09	Aug-09	Dec-10
946	Offutt AFB	NE	Repair Roof Stratcom	\$2,907	R	SGBP100003	Oct-08	Mar-09	Jun-09	Aug-09	Dec-10
947	New Boston Air Force Station	NH	Install Septic Systems, Multiple Locations	\$43	E	RNGF091014	N/A	N/A	Jul-09	Jul-09	Aug-10
948	New Boston Air Force Station	NH	Replace Power Meters	\$49	E	RNGF092019	N/A	N/A	Jul-09	Jul-09	Feb-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
949	New Boston Air Force Station	NH	Replace Windows Admin B120	\$53	E	RNGF092021	Oct-08	Dec-08	Jun-09	Jul-09	Dec-09
950	New Boston Air Force Station	NH	Repair Cross Connection of Fire Pumps B135	\$94	E	RNGF091017	N/A	N/A	Jul-09	Jul-09	Feb-10
951	New Boston Air Force Station	NH	Renovate Restrooms	\$108	Q	RNGF051009	N/A	N/A	Jul-09	Jul-09	May-10
952	New Boston Air Force Station	NH	Replace Pol System	\$145	E	RNGF091020	N/A	N/A	Jul-09	Jul-09	Aug-10
953	New Boston Air Force Station	NH	EC - Repair, Secondary Containment, AST	\$199	E	RNGF041018	N/A	N/A	Jul-09	Jul-09	Jun-10
954	New Boston Air Force Station	NH	Replace Power Plant Switch Gear Ph 2	\$280	E	RNGF091012	N/A	N/A	Jul-09	Jul-09	May-10
955	New Boston Air Force Station	NH	Construct Water Filtration System	\$323	E	RNGF041004	N/A	N/A	Jul-09	Jul-09	Jun-10
956	New Boston Air Force Station	NH	Repair Culverts	\$538	U	RNGF031016E	N/A	N/A	Aug-09	Aug-09	Sep-09
957	New Boston Air Force Station	NH	Construct Security Forces Facility	\$748	O	RNGF041012	N/A	N/A	Jul-09	Jul-09	Feb-10
958	McGuire AFB	NJ	Repair Fire Detection Systems, Multiple Facilities.	\$54	O	PTFL081014	N/A	N/A	May-09	Jun-09	Aug-09
959	McGuire AFB	NJ	Relocate Smoke / Fire Detectors, VQ 2784 R/M	\$94	O	PTFL081015	N/A	N/A	May-09	Jun-09	Aug-09
960	McGuire AFB	NJ	Repair Bldg 2901 for Air Base Wing Occupancy Rm	\$97	O	PTFL091013	N/A	N/A	May-09	Jun-09	Sep-09
961	McGuire AFB	NJ	Repair Airfield Alpha Ramp Shoulders S/R	\$127	P	PTFL08120104	N/A	N/A	Apr-09	May-09	Jun-09
962	McGuire AFB	NJ	Antiterrorism - Repair Base Entry Road, E Arnold Gate	\$538	P	PTFL0210561	May-09	Sep-09	May-09	Oct-09	Jun-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
963	McGuire AFB	NJ	Addition to 4631 Vehicle Maintenance Facility, B1750 R/M	\$743	O	PTFL051033	N/A	N/A	May-09	Jun-09	Sep-09
964	McGuire AFB	NJ	Repair Vehicle Maintenance, B3001	\$870	O	PTFL071050	Jan-09	Feb-09	Jun-09	Jun-09	Dec-09
965	McGuire AFB	NJ	Repair Roof, Disaster Preparedness Facility B1821	\$960	R	PTFL0712051	Jun-09	Sep-09	Jun-09	Jun-09	Jun-10
966	McGuire AFB	NJ	Repair Back Forty Bridges R/M	\$1,292	O	PTFL991038	Feb-04	Nov-04	May-09	Jun-09	Jun-10
967	McGuire AFB	NJ	Repair Airfield Concrete Main Ramp Twy Papa to Fox	\$1,472	P	PTFL08120301	N/A	N/A	Apr-09	May-09	Jun-10
968	Boles Wells Water System Annex	NM	Repair Water Main (Prather)	\$1,903	E	BXSR990044	Sep-08	Jul-09	Sep-09	Oct-09	Aug-10
969	Cannon AFB	NM	Repair Roof Child Development Center, B76	\$162	Q	CZQZ980182	Apr-09	May-09	Jun-09	Aug-09	Nov-09
970	Cannon AFB	NM	Construct Pe Line Sewage, Hgr Row to Wwtp	\$216	E	CZQZ090092	Jan-09	Apr-09	Jun-09	Aug-09	Mar-10
971	Cannon AFB	NM	Maintain HVAC System, Admin B186 & 785	\$291	E	CZQZ060104	N/A	N/A	Jun-09	Aug-09	Oct-10
972	Cannon AFB	NM	Repair Roof Temporary Living Facility, B1818	\$350	R	CZQZ030366	N/A	N/A	Jun-09	Aug-09	Nov-09
973	Cannon AFB	NM	Construct Lift Station & Grinder, Hgr Row	\$431	E	CZQZ090091	Jan-09	Apr-09	Jun-09	Aug-09	Mar-10
974	Cannon AFB	NM	Repair Water Line, Muns to Hush House	\$755	E	CZQZ090040	Jan-09	Apr-09	Jun-09	Aug-09	Mar-10
975	Cannon AFB	NM	Construct Natural Gas, Fence to Maint Hgr	\$748	E	CZQZ090041	Jan-09	Apr-09	Aug-09	Aug-09	Mar-10
976	Cannon AFB	NM	Construct Fire Hydrants, Hgr Row	\$748	E	CZQZ090043	Jan-09	Apr-09	Jun-09	Aug-09	Mar-10
977	Cannon AFB	NM	Repair/Alter B199, Bead Blasting Room	\$776	O	CZQZ080316	N/A	N/A	Aug-09	Aug-09	Mar-10
978	Cannon AFB	NM	Repair/Construct Security Fence, Flightline	\$776	O	CZQZ090023	N/A	N/A	Aug-09	Aug-09	Mar-10
979	Cannon AFB	NM	Repair/Bury Oh Elec, Btw D.L.Ingram & Torch & Arcadia	\$1,186	E	CZQZ070179	Nov-07	Apr-08	Jun-09	Aug-09	Mar-10
980	Cannon AFB	NM	Repair Mini Sub Station, Munitions Area	\$1,940	E	CZQZ090019	N/A	N/A	Jun-09	Aug-09	Mar-10
981	Cannon AFB	NM	Repair Ug Elec, Muns Substation to Hush House	\$2,156	E	CZQZ090039	Jan-09	Apr-09	Jun-09	Aug-09	Mar-10
982	Cannon AFB	NM	Repair/Bury Oh Elec, P&E and Fuels Area	\$2,264	E	CZQZ070180	Nov-07	Apr-08	Jun-09	Aug-09	Mar-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
983	Holloman AFB	NM	Repair North to Main Backup Feed	\$127	E	KWRD980031	N/A	N/A	Sep-09	Oct-09	Jun-10
984	Holloman AFB	NM	Const Pavement, North Ramp	\$603	P	KWRD070063A	N/A	N/A	Sep-09	Oct-09	Apr-10
985	Holloman AFB	NM	Repair Atlas Substation	\$1,163	E	KWRD980038	Feb-09	Mar-09	Sep-09	Oct-09	Feb-10
986	Holloman AFB	NM	Repair Cast Iron Pipe Main Base	\$1,268	E	KWRD020015	Mar-09	Mar-09	Sep-09	Oct-09	Apr-10
987	Holloman AFB	NM	Repair Pavement, North Ramp	\$2,039	P	KWRD070063B	N/A	N/A	Sep-09	Oct-09	Apr-10
988	Holloman AFB	NM	Repair Hangarette, B21808	\$3,699	O	KWRD070023	Mar-09	Mar-09	Sep-09	Apr-09	Mar-10
989	Holloman AFB	NM	Repair Hangarette, B21812	\$3,699	O	KWRD070024	Mar-09	Mar-09	Sep-09	Oct-09	Jun-10
990	Holloman AFB	NM	Repair Hangarette, B21810	\$3,699	O	KWRD070026	Mar-09	Mar-09	Sep-09	Oct-09	Jun-10
991	Holloman AFB	NM	Repair Concrete Slabs, Twy F	\$4,756	P	KWRD080067	N/A	N/A	Sep-09	Oct-09	Oct-10
992	Kirtland AFB	NM	Repair Roof, Bldg 20345-Transportation	\$6	R	MHMOV100008	N/A	N/A	Sep-09	Sep-09	Oct-09
993	Kirtland AFB	NM	Repair Roof, Bldg 20168, Vet Clinic	\$38	R	MHMOV090005	N/A	N/A	Jun-09	Jul-09	Jul-09
994	Kirtland AFB	NM	Repair Roof, Htg Facility Bldg 910	\$48	R	MHMOV100004	N/A	N/A	Sep-09	Sep-09	Nov-09
995	Kirtland AFB	NM	Repair Parking Lot Paving, 4th and F Ave	\$54	P	MHMOV010772	N/A	N/A	Sep-09	Sep-09	Dec-09
996	Kirtland AFB	NM	Repair Research Lab Parking Lots, B412 & B413	\$77	P	MHMOV020016	N/A	N/A	Sep-09	Sep-09	Dec-09
997	Kirtland AFB	NM	Repair Compressed Air System, Research Hangar, B760	\$81	E	MHMOV083102	N/A	N/A	Jun-09	Jul-09	Nov-09
998	Kirtland AFB	NM	Repair Roof, Sc Lab, Bldg 622	\$94	R	MHMOV100005	N/A	N/A	Sep-09	Sep-09	Nov-09
999	Kirtland AFB	NM	Repair Maxwell to Gibson	\$102	P	MHMOV080160G	N/A	N/A	Sep-09	Sep-09	Dec-09
1000	Kirtland AFB	NM	Repair Readiness Classroom Roof, Bldg 20682	\$107	R	MHMOV041019	N/A	N/A	Sep-09	Sep-09	Nov-09
1001	Kirtland AFB	NM	Repair Lrs Parking Lot, Bldg 20341	\$126	P	MHMOV090012N	N/A	N/A	Sep-09	Sep-09	Dec-09
1002	Kirtland AFB	NM	Repair Roof, Bldg 66008, Be Maint Shop	\$145	R	MHMOV020053	N/A	N/A	Jun-09	Jul-09	Aug-09
1003	Kirtland AFB	NM	Repair Roof, Vehicle Maintenance Shop, Bldg 20348	\$172	R	MHMOV080044	N/A	N/A	Sep-09	Sep-09	Nov-09
1004	Kirtland AFB	NM	Install Solar Water Heater, Aquatic Trg Facility	\$215	E	MHMOV041097	N/A	N/A	Jun-09	Jul-09	Feb-10
1005	Kirtland AFB	NM	Repair Eastside Fitness Center Parking Lot	\$215	P	MHMOV080159I	N/A	N/A	Sep-09	Sep-09	Dec-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1006	Kirtland AFB	NM	Repair Westside Fitness Center Parking Lot	\$215	P	MHMOV080160E	N/A	N/A	Sep-09	Sep-09	Dec-09
1007	Kirtland AFB	NM	Repair Roof, Bldg 956 Flight Trng/Classrm	\$226	R	MHMOV090004	N/A	N/A	Sep-09	Nov-09	Nov-09
1008	Kirtland AFB	NM	Repair Parking Lot, Bldg 20170	\$234	P	MHMOV090012L	N/A	N/A	Jun-09	Sep-09	Dec-09
1009	Kirtland AFB	NM	Repair Damaged Vehicle Maintenance Roof, B20344	\$236	R	MHMOV070020	N/A	N/A	May-09	May-09	Jul-09
1010	Kirtland AFB	NM	Repair Eastside Fitness Center Parking Lot, B20228	\$240	P	MHMOV080159M	N/A	N/A	Sep-09	Sep-09	Dec-09
1011	Kirtland AFB	NM	Eod Parking Lot Expansion, Bldg 20413	\$247	P	MHMOV090012O	N/A	N/A	Jun-09	Jul-09	Nov-09
1012	Kirtland AFB	NM	Repair Fire Sprinkler System, Hgr 277, High Bay	\$263	O	MHMOV080014	N/A	N/A	Jun-09	Jul-09	Sep-09
1013	Kirtland AFB	NM	Repair Sor Road	\$290	P	MHMOV080159E	N/A	N/A	Sep-09	Sep-09	Dec-09
1014	Kirtland AFB	NM	Repair Roof, Bldg 20344, Veh Maint Bldg	\$297	R	MHMOV080046	N/A	N/A	May-09	May-09	Jul-09
1015	Kirtland AFB	NM	Crack Seal & Seal Coat Pad 5 Taxiway	\$305	P	MHMOV090010G	N/A	N/A	Sep-09	Sep-09	Dec-09
1016	Kirtland AFB	NM	Repair Pol Parking Lot, B-255	\$322	P	MHMOV011563	N/A	N/A	May-09	May-09	Sep-09
1017	Kirtland AFB	NM	Repair Ce Parking Lot-Phase 2	\$350	P	MHMOV080159H	N/A	N/A	Jun-09	Jul-09	Oct-09
1018	Kirtland AFB	NM	Repair Roof, Bldg 613, Sc Physics Lab	\$355	R	MHMOV020065	N/A	N/A	May-09	May-09	Jul-09
1019	Kirtland AFB	NM	Repair Roof, Bldg 20414 Research Equip Storage	\$387	R	MHMOV020058	N/A	N/A	May-09	May-09	Jul-09
1020	Kirtland AFB	NM	Repair Roof, Bldg 20415 Hsg Sup & Storage Facility	\$387	R	MHMOV020064	N/A	N/A	May-09	May-09	Jul-09
1021	Kirtland AFB	NM	Repair Parking Lot, Dorm 425	\$387	P	MHMOV021081	N/A	N/A	May-09	May-09	Sep-09
1022	Kirtland AFB	NM	Repair Quad Parking Lot, Dorm 20351	\$387	P	MHMOV980001	N/A	N/A	May-09	May-09	Sep-09
1023	Kirtland AFB	NM	Repair Roof, Supply Storage, Bldg 20410	\$398	R	MHMOV080138	N/A	N/A	May-09	May-09	Jul-09
1024	Kirtland AFB	NM	Pennsylvania-Ridgecrest to "G" (Resurface)	\$421	P	MHMOV090012Q	N/A	N/A	May-09	May-09	Sep-09
1025	Kirtland AFB	NM	Sustain Parking Lot Pavement, Dorm 20221	\$430	P	MHMOV021082	N/A	N/A	May-09	May-09	Sep-09
1026	Kirtland AFB	NM	Repair Roof, Administrative Office Building 926	\$430	R	MHMOV070125	N/A	N/A	Jun-09	Jul-09	Sep-09
1027	Kirtland AFB	NM	Crack Seal & Seal Coat Muns Haul Route	\$437	P	MHMOV090012G	N/A	N/A	May-09	May-09	Sep-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1028	Kirtland AFB	NM	Repair Roof, Bldg 20338 Veh Maint Shop	\$441	R	MHMOV080047	N/A	N/A	May-09	May-09	Aug-09
1029	Kirtland AFB	NM	Replace Chillers, Water Softener & Window Film, 5 Admin Bldgs	\$451	E	MHMOV060072	N/A	N/A	Jun-09	Jul-09	Feb-10
1030	Kirtland AFB	NM	Repair Admin Office Roof, Bldg 20320	\$462	R	MHMOV080045	N/A	N/A	May-09	May-09	Aug-09
1031	Kirtland AFB	NM	Install Solar Reflective Roofing, 3 Training & Research Bldg	\$505	E	MHMOV060068A1	N/A	N/A	Jun-09	Jul-09	Feb-10
1032	Kirtland AFB	NM	Repair Base Operations Roof, Bldg 333	\$519	R	MHMOV100006	N/A	N/A	Jun-09	Jul-09	Sep-09
1033	Kirtland AFB	NM	Pennsylvania to "G" St to Gibson	\$530	P	MHMOV090012F	N/A	N/A	May-09	May-09	Sep-09
1034	Kirtland AFB	NM	Repair Southgate Rd	\$570	P	MHMOV080160B	N/A	N/A	May-09	May-09	Sep-09
1035	Kirtland AFB	NM	Repair Vistor Quarters Access, Ne Corner of Kafb	\$640	P	MHMOV080159G	N/A	N/A	Jun-09	Jul-09	Nov-09
1036	Kirtland AFB	NM	Repair Randolph-Flightline to Kirtland	\$683	P	MHMOV080160D	N/A	N/A	May-09	May-09	Oct-09
1037	Kirtland AFB	NM	Construct Addition, Muns Vehicle Barn	\$690	O	MHMOV050215	N/A	N/A	Jun-09	Jul-09	Nov-09
1038	Kirtland AFB	NM	Repair Wyoming Phase 2	\$726	P	MHMOV090012A	N/A	N/A	May-09	May-09	Oct-09
1039	Kirtland AFB	NM	Repair Parking Lot for HQ Bldg-20604, Phase 2	\$749	P	MHMOV090012H	N/A	N/A	Jun-09	Jul-09	Nov-09
1040	Kirtland AFB	NM	Repair Randolph-Flightline to Kirtland	\$785	P	MHMOV090010E	N/A	N/A	May-09	May-09	Oct-09
1041	Kirtland AFB	NM	Repair Heating, Ventilation, & Air Condition In 51 Buildings	\$849	E	MHMOV083103	N/A	N/A	Jun-09	Jul-09	Nov-09
1042	Kirtland AFB	NM	Repair Randolph/San Mateo Drainage Improvement/Flood Control	\$871	P	MHMOV060090	N/A	N/A	Jun-09	Jul-09	Mar-10
1043	Kirtland AFB	NM	Repair Randolph Phase 3	\$946	P	MHMOV080160A	N/A	N/A	May-09	May-09	Oct-09
1044	Kirtland AFB	NM	Repair Aberdeen-San Mateo Road	\$977	P	MHMOV090010K	N/A	N/A	May-09	May-09	Oct-09
1045	Kirtland AFB	NM	Repair Parking Lot, HQ Abw 20604-Phase I	\$1,064	P	MHMOV090012C	N/A	N/A	Jun-09	Jul-09	Nov-09
1046	Kirtland AFB	NM	Repair Roof, Bldg 20602 Tech/Lab Shop	\$1,182	R	MHMOV080049	N/A	N/A	May-09	May-09	Sep-09
1047	Kirtland AFB	NM	Repair Isleta Rd	\$1,290	P	MHMOV060075	N/A	N/A	May-09	May-09	Oct-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1048	Kirtland AFB	NM	Repair Buile Up Roof, Hangar 1002	\$1,397	R	MHMOV020054	N/A	N/A	May-09	May-09	Sep-09
1049	Kirtland AFB	NM	Repair Roof, Warehouse, Bldg 20170	\$1,505	R	MHMOV100007	N/A	N/A	May-09	May-09	Sep-09
1050	Kirtland AFB	NM	Repair Electrical Power System, Ph II, Admin B-20604	\$2,150	E	MHMOV031103A	N/A	N/A	Jun-09	Jul-09	Jul-10
1051	Nellis AFB	NV	Repair HVAC Multiple Facilities	\$117	E	RKMF080043	N/A	N/A	Jan-10	Feb-10	Dec-10
1052	Nellis AFB	NV	Repair Water Main, Bldg 625	\$528	E	RKMF090043	N/A	N/A	Jun-09	Aug-09	Sep-10
1053	Nellis AFB	NV	Repair H-Frame Xfmrs, Ncc Bldg 589	\$793	E	RKMF080068	N/A	N/A	Jun-09	Aug-09	Sep-10
1054	Nellis AFB	NV	Repair Water Main, Tyndall Ave	\$4,175	E	RKMF080020	Oct-08	May-09	Aug-09	Sep-09	Dec-10
1055	Nellis AFB	NV	Repair Airfield Lighting Circuit Cables	\$4,217	E	RKMF040020	Nov-08	Mar-09	Aug-09	Sep-09	Oct-10
1056	Newport Test Annex No 2 Transmitter	NY	Repair Access Road, Newport Annex 2	\$451	P	RTWC090007	N/A	N/A	Jun-09	Jun-09	Mar-10
1057	Newport Test Annex No 2 Transmitter	NY	Repair Irish Hill Rd	\$537	P	ULDF980022	N/A	N/A	Jun-09	Jun-09	Mar-10
1058	Rome Laboratory	NY	Repair Roof Logistics Facility	\$387	R	ULDF050004P6	N/A	N/A	Jun-09	Jun-09	Mar-10
1059	Rome Laboratory	NY	Repair Roof Logistics Facility	\$494	R	ULDF050004P5	N/A	N/A	Jun-09	Jun-09	Mar-10
1060	Wright Patterson AFB	OH	Increase Substation E Lighting (E-3)	\$11	E	ZHTV061862E	N/A	N/A	Apr-09	Jun-09	Sep-09
1061	Wright Patterson AFB	OH	Increase Substation F Lighting (E-3)	\$11	E	ZHTV061862F	N/A	N/A	May-09	Jun-09	Sep-09
1062	Wright Patterson AFB	OH	Increase Substation B Lighting (E-3)	\$13	E	ZHTV061862B	N/A	N/A	Apr-09	Jun-09	Sep-09
1063	Wright Patterson AFB	OH	Increase Substation A Lighting (E-3)	\$15	E	ZHTV061862A	N/A	N/A	Apr-09	Jun-09	Sep-09
1064	Wright Patterson AFB	OH	Increase Substation D Lighting (E-3)	\$15	E	ZHTV061862D	N/A	N/A	Apr-09	Jun-09	Sep-09
1065	Wright Patterson AFB	OH	Replace Roof - Electric Power Facility - Bldg 75 Area B	\$16	R	ZHTV072505	N/A	N/A	Apr-09	May-09	Aug-09
1066	Wright Patterson AFB	OH	Replace Roof - Utility Vault (F/20199)	\$17	R	ZHTV072540	N/A	N/A	Apr-09	May-09	Jul-09
1067	Wright Patterson AFB	OH	Replace Bus & Transf Diff Rlys Subs B & J	\$24	E	ZHTV071898	N/A	N/A	May-09	Jun-09	Sep-09
1068	Wright Patterson AFB	OH	Reconfigure Power System - Hangar Facil 30153	\$24	E	ZHTV082042	N/A	N/A	Apr-09	May-09	Aug-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1069	Wright Patterson AFB	OH	Replace/Relocate Security Fence Huff Dam Radar Site	\$30	O	ZHTV062809	N/A	N/A	Apr-09	May-09	Sep-09
1070	Wright Patterson AFB	OH	Increase Substation C Lighting (E-3)	\$35	E	ZHTV061862C	N/A	N/A	Sep-09	Jun-09	Mar-10
1071	Wright Patterson AFB	OH	Replace Switchgear Lodging Fac	\$39	E	ZHTV041974	N/A	N/A	May-09	Jun-09	Mar-10
1072	Wright Patterson AFB	OH	Replace Roof - Medical Center (F/20103)	\$41	R	ZHTV072542	N/A	N/A	Apr-09	Jun-09	Oct-09
1073	Wright Patterson AFB	OH	Replace Roof-Vehicle Refuel	\$42	R	ZHTV082546	N/A	N/A	Apr-09	Jun-09	Aug-09
1074	Wright Patterson AFB	OH	Recaulk Exterior Wall Expansion Joints (F/20651)	\$43	O	ZHTV081821A	N/A	N/A	Apr-09	Jun-09	Sep-09
1075	Wright Patterson AFB	OH	Replace Roof - Research Lab Warehouse (F20198)	\$45	R	ZHTV072539	N/A	N/A	May-09	Jun-09	Sep-09
1076	Wright Patterson AFB	OH	Repair/Replacec Apron - (Asphalt) (A-7)	\$52	P	ZHTV980039B	N/A	N/A	May-09	Jun-09	Jun-09
1077	Wright Patterson AFB	OH	Replace Windows & Recaulk Expansion Joints - 652 Connector	\$53	O	ZHTV081821B	N/A	N/A	Apr-09	May-09	Sep-09
1078	Wright Patterson AFB	OH	Replace Roof - Comm Facility (F/20047)	\$54	R	ZHTV072501	N/A	N/A	Apr-09	May-09	Sep-09
1079	Wright Patterson AFB	OH	Reloc Fence Eliminate Deer Hzrd - W.R./Bass Lake (As-1) Ph1	\$59	O	ZHTV020035O2	N/A	N/A	Apr-09	May-09	Sep-09
1080	Wright Patterson AFB	OH	Repair/Rsfc North Pkg Lot - Afsac F/30209 (P-5)	\$62	P	ZHTV082814	N/A	N/A	May-09	Jun-09	Sep-09
1081	Wright Patterson AFB	OH	Recaulk Exterior Wall Expansion Joints (F/20653)	\$63	O	ZHTV081821C	N/A	N/A	Apr-09	May-09	Sep-09
1082	Wright Patterson AFB	OH	Repair/RSFC Admin & Hangar Pkg Lot - Facil 20007 & 20009	\$64	P	ZHTV082822	N/A	N/A	May-09	May-09	Sep-09
1083	Wright Patterson AFB	OH	Construct Drop Arm-Gate 12a (20761)	\$64	O	ZHTV091886D	N/A	N/A	May-09	Jun-09	Aug-09
1084	Wright Patterson AFB	OH	Replace Panels & Switchgear (Pdc-3 & Ldc-1)	\$72	E	ZHTV051929	N/A	N/A	May-09	May-09	Aug-09
1085	Wright Patterson AFB	OH	Repair/Replacec Apron - (A-7)	\$74	P	ZHTV980039A	N/A	N/A	May-09	May-09	Jun-09
1086	Wright Patterson AFB	OH	Resurface Fitness Test & Training Track - Kittyhawk Fitness Center (20601)	\$81	O	ZHTV091873	N/A	N/A	May-09	May-09	Jul-09
1087	Wright Patterson AFB	OH	Repair/Resurface Parking Lot - Billeting 10825 (P-7)	\$86	P	ZHTV032811C	N/A	N/A	Apr-09	May-09	Jul-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1088	Wright Patterson AFB	OH	Repair/Resurface Warner Robins	\$99	P	ZHTV082827	N/A	N/A	Apr-09	May-09	Sep-09
1089	Wright Patterson AFB	OH	Repair/Resurface Parking Lot - Billeting 10832-10836 (P-7)	\$101	P	ZHTV032811D	N/A	N/A	Apr-09	May-09	Jul-09
1090	Wright Patterson AFB	OH	Repair/Resurface Oklahoma St - Area A (P-1)	\$105	P	ZHTV082815	N/A	N/A	Apr-09	Jun-09	Aug-09
1091	Wright Patterson AFB	OH	Instl Boiler for Child Development Ctr	\$107	E	ZHTV071860	N/A	N/A	Apr-09	May-09	Oct-09
1092	Wright Patterson AFB	OH	Mtn/Rsfc Pkg Lot - "E" St & Alley Near F/20005 (P-11 & 12)	\$112	P	ZHTV052825B	N/A	N/A	Apr-09	May-09	Jul-09
1093	Wright Patterson AFB	OH	Repair/Rsfc Test Facility Pkg Lot - Bldg 71 Area B	\$124	P	ZHTV082826	N/A	N/A	May-09	May-09	Sep-09
1094	Wright Patterson AFB	OH	Repair Hangar Doors	\$129	O	ZHTV022093	N/A	N/A	May-09	Jun-09	Mar-10
1095	Wright Patterson AFB	OH	Repair Cracks In Tunnel Structure Bldg 14-15 - Ph 1	\$129	U	ZHTV0418711	N/A	N/A	Apr-09	May-09	Aug-09
1096	Wright Patterson AFB	OH	Rebuild Manholes Basewide	\$135	U	ZHTV082819	N/A	N/A	May-09	May-09	Sep-09
1097	Wright Patterson AFB	OH	Repair/Rsfc Parking Lot - Bldg 145 Area B (P-17)	\$136	P	ZHTV052833	N/A	N/A	May-09	May-09	Aug-09
1098	Wright Patterson AFB	OH	Replace Elevator Bldg 15 Area B - Ada Compliance	\$137	O	ZHTV071903	N/A	N/A	May-09	Jun-09	Jan-10
1099	Wright Patterson AFB	OH	Replace Roof - Lab Facility Bldg 18f (F/21602)	\$140	R	ZHTV082545	N/A	N/A	Apr-09	Jun-09	Sep-09
1100	Wright Patterson AFB	OH	Repair/Rsfc Fab Shop/Storage Pkg Lot - Bldg 5 (P-11 & P-12)	\$149	P	ZHTV052825A	N/A	N/A	May-09	May-09	Jul-09
1101	Wright Patterson AFB	OH	Repair/Rsfc Parking Lot - Bldg 167 Area B (P-8)	\$151	P	ZHTV052829	N/A	N/A	Apr-09	May-09	Jul-09
1102	Wright Patterson AFB	OH	Overlay Pkg Lot - Research Lab Admin F/20045 (P-20)	\$155	P	ZHTV072841	N/A	N/A	May-09	Jun-09	Sep-09
1103	Wright Patterson AFB	OH	Construct Protective Kiosk - Gate 1b (20739)	\$161	O	ZHTV091882B	N/A	N/A	May-09	Jun-09	Aug-09
1104	Wright Patterson AFB	OH	Construct Protective Kiosk - Gate 12a (20737)	\$161	O	ZHTV091886B	N/A	N/A	May-09	Jun-09	Aug-09
1105	Wright Patterson AFB	OH	Repair/RSFC 13th St (P-19)	\$169	P	ZHTV052830	N/A	N/A	May-09	Jun-09	Jul-09
1106	Wright Patterson AFB	OH	Resurface Running Track - Kittyhawk	\$183	P	ZHTV092803	N/A	N/A	May-09	Jun-09	Mar-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1107	Wright Patterson AFB	OH	Expand Pkg Lot 10826 - Billeting (P-7)	\$201	P	ZHTV032811B	N/A	N/A	May-09	Jun-09	Sep-09
1108	Wright Patterson AFB	OH	Repair/Rsrc Pkg Lot 10826 Billeting (P-7)	\$207	P	ZHTV032811A	N/A	N/A	May-09	May-09	Mar-10
1109	Wright Patterson AFB	OH	Repair Spalling Ext Concrete - Historic Hangar (F/20006)	\$215	P	ZHTV071899	N/A	N/A	May-09	Jun-09	Mar-10
1110	Wright Patterson AFB	OH	Replace Roof - Asc Admin F/20046 (R-16)	\$215	R	ZHTV080001	N/A	N/A	Apr-09	Jun-09	Nov-09
1111	Wright Patterson AFB	OH	Replace Ceiling Insulation - Readiness Warehouse F/30257 (Ph 2)	\$220	E	ZHTV0618601	N/A	N/A	Apr-09	May-09	Sep-09
1112	Wright Patterson AFB	OH	Replace Failed Steam Lines From S-68 to S-9 to 18e (Sd-1)	\$223	E	ZHTV050013	Sep-06	May-07	May-09	Jun-09	Oct-09
1113	Wright Patterson AFB	OH	Replace 15 Kv Switchgear	\$245	E	ZHTV071959	N/A	N/A	May-09	Jun-09	Mar-10
1114	Wright Patterson AFB	OH	Repair/Resurface Recycle Center Pavements	\$257	P	ZHTV032803	N/A	N/A	May-09	May-09	Sep-09
1115	Wright Patterson AFB	OH	Repair Shoulder Taxiway B & Seal Cracks Txwy D-Naoc (A-2 & 5)	\$269	P	ZHTV082843	N/A	N/A	May-09	Jun-09	Mar-10
1116	Wright Patterson AFB	OH	Replace Steam Line - Stm Pit S-90 to Bldg 29/Area B (Sd-2)	\$269	E	ZHTV090015	Jan-09	Apr-09	May-09	Jun-09	Oct-09
1117	Wright Patterson AFB	OH	Construct Canopy-Gate 1b (20740)	\$269	O	ZHTV091882A	N/A	N/A	May-09	Jun-09	Aug-09
1118	Wright Patterson AFB	OH	Construct Canopy-Gate 12a (20735)	\$269	O	ZHTV091886A	N/A	N/A	May-09	Jun-09	Aug-09
1119	Wright Patterson AFB	OH	Construct Traffic Containment - Gate 12a(20754)	\$269	O	ZHTV091886C	N/A	N/A	May-09	Jun-09	Aug-09
1120	Wright Patterson AFB	OH	Replace Roof - Research Facil (R-2)	\$279	R	ZHTV092504	N/A	N/A	Apr-09	Jun-09	Oct-09
1121	Wright Patterson AFB	OH	Replace B32g/B61k X-Connect & Switch - Area B (E-6 & 10)	\$285	E	ZHTV071886	N/A	N/A	Apr-09	May-09	Aug-09
1122	Wright Patterson AFB	OH	Repair Airmen Dining Hall	\$304	Q	ZHTV082022	N/A	N/A	Apr-09	May-09	Sep-09
1123	Wright Patterson AFB	OH	Instl Cabling Flight Line Fence Near Gate 26c	\$316	O	ZHTV052953	N/A	N/A	May-09	Jun-09	Aug-09
1124	Wright Patterson AFB	OH	Construct Protective Kiosk - Gate 22b(20752)	\$322	O	ZHTV091881B	N/A	N/A	May-09	Jun-09	Aug-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1125	Wright Patterson AFB	OH	Repair Rsf Roads Eighth St (L St to K St) (P-2)	\$334	P	ZHTV032832A	N/A	N/A	May-09	May-09	Jul-09
1126	Wright Patterson AFB	OH	Repair/Rsf Spalling East Ramp D, E, F, & G (A-1) (20400)	\$376	P	ZHTV092804	N/A	N/A	May-09	Jun-09	Mar-10
1127	Wright Patterson AFB	OH	Replace Roof Vehicle Repair Shop (R-7)	\$393	R	ZHTV072517	N/A	N/A	Apr-09	May-09	Jul-09
1128	Wright Patterson AFB	OH	Construct Traffic Containment - Gate 22b (20759)	\$430	O	ZHTV091881C	N/A	N/A	May-09	Jun-09	Aug-09
1129	Wright Patterson AFB	OH	Replace Security Fence - Munitions Area	\$433	O	ZHTV052951	Apr-09	May-09	May-09	Jun-09	Jul-09
1130	Wright Patterson AFB	OH	Construct Canopy-Gate 22b (20751)	\$484	O	ZHTV091881A	N/A	N/A	Apr-09	May-09	Jul-09
1131	Wright Patterson AFB	OH	Repair Sloped Hangar Roof (R-4)	\$511	R	ZHTV092503	N/A	N/A	Apr-09	Jun-09	Oct-09
1132	Wright Patterson AFB	OH	Replace Steam Traps - Areas A/C	\$520	E	ZHTV080014	Jun-09	Apr-09	May-09	Jun-09	Sep-09
1133	Wright Patterson AFB	OH	Renovate for Explosive Ordinance Disposal (18932)	\$537	O	ZHTV080002	N/A	N/A	May-09	Jun-09	Nov-09
1134	Wright Patterson AFB	OH	Replace Failing Chiller - Basewide Telecomm Server	\$537	E	ZHTV090005	N/A	N/A	May-09	Jun-09	Mar-10
1135	Wright Patterson AFB	OH	Construct Traffic Containment - Gate 1b (20760)	\$537	O	ZHTV091882C	N/A	N/A	May-09	Jun-09	Aug-09
1136	Wright Patterson AFB	OH	Replace Perimeter Fence - Gate 26c Sth Along St Rt 235	\$630	O	ZHTV032958	Apr-09	May-09	May-09	Jun-09	Jul-09
1137	Wright Patterson AFB	OH	Replace Perimeter Fence - Gate 26c Along E Bank of Mad River	\$644	O	ZHTV042956	N/A	N/A	May-09	May-09	Jul-09
1138	Wright Patterson AFB	OH	Replace Controls - Hthw Heating Plant W.R. (Hp-2)	\$669	E	ZHTV070015	N/A	N/A	Apr-09	May-09	Aug-09
1139	Wright Patterson AFB	OH	Antiterrorism Security Cabling/Anchors - Airfield North	\$777	O	ZHTV092951	N/A	N/A	May-09	Jun-09	Aug-09
1140	Wright Patterson AFB	OH	Repair/Install Security Cabling/Anchors - Airfield W	\$914	O	ZHTV092953	N/A	N/A	May-09	Jun-09	Aug-09
1141	Wright Patterson AFB	OH	Replace Roof - Warehouse (R-9)	\$967	R	ZHTV060007	N/A	N/A	Apr-09	May-09	Sep-09
1142	Wright Patterson AFB	OH	Repair/Install Security Cablight/Anchors-Area B Airfield	\$1,258	E	ZHTV103205	N/A	N/A	May-09	Jun-09	Jul-09
1143	Wright Patterson AFB	OH	Repair Lighting Systems for Energy Conservation - Basewide	\$1,454	E	ZHTV080010	Jun-09	Apr-09	Jun-09	Jul-09	Mar-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1144	Wright Patterson AFB	OH	Antiterrorism Security Cabling/Anchors - Perimeter Fence St Rt 444	\$1,983	O	ZHTV092955	N/A	N/A	Apr-09	May-09	Jul-09
1145	Altus AFB	OK	Repair Sewers	\$797	E	AGGN051024B	Oct-07	Apr-08	May-09	Jun-09	Sep-09
1146	Altus AFB	OK	Route/Seal Joints Twy, Afld, and Rwy	\$957	P	AGGN091030	N/A	N/A	Apr-09	May-09	Nov-09
1147	Tinker AFB	OK	Repair Cooking Hood Fire Safety Deficiency In Dinning Hall	\$28	Q	WWYK050419I	Mar-06	May-09	Jun-09	Jun-09	Aug-09
1148	Tinker AFB	OK	Repair Cooking Hood Fire Safety Deficiency, Dining Facility	\$42	Q	WWYK050419F	Mar-06	May-09	Jun-09	Jun-09	Aug-10
1149	Tinker AFB	OK	Repair Roof Communications Maintenance Bldg 902	\$43	R	WWYK090038	Feb-09	Mar-09	Apr-09	Jun-09	Mar-10
1150	Tinker AFB	OK	Repair Roof Communications Maintenance Bldg 903	\$43	R	WWYK090039	Feb-09	Mar-09	Apr-09	Jun-09	Mar-10
1151	Tinker AFB	OK	Repair Roof Communications Maintenance Bldg 904	\$43	R	WWYK090040	Feb-09	Mar-09	Apr-09	Jun-09	Mar-10
1152	Tinker AFB	OK	Repair Roof Communications Maintenance Bldg 905	\$43	R	WWYK090041	Feb-09	Mar-09	Apr-09	Jun-09	Mar-10
1153	Tinker AFB	OK	Repair Roof Hill Conference Center Bldg 1093	\$79	R	WWYK090014	N/A	N/A	Jun-09	Jun-09	Mar-10
1154	Tinker AFB	OK	Upgrade Fire Alarm System, B117 Fire Station 1	\$84	O	WWYK040080	N/A	N/A	Apr-09	Jun-09	Mar-10
1155	Tinker AFB	OK	Repair Widen Right Turn Lane- N Bound Air Depot & Arnold	\$85	P	WWYK080151	N/A	N/A	Apr-09	Jun-09	Mar-10
1156	Tinker AFB	OK	Replace Roof B1066, Command Post	\$108	R	WWYK070001	N/A	N/A	Jun-09	Jun-09	Oct-09
1157	Tinker AFB	OK	Maintain Parkling Lot; Bldg 400, CE HQ	\$112	P	WWYK050524	N/A	N/A	May-09	Jun-09	Mar-10
1158	Tinker AFB	OK	Repair Terrorism Barrier Protection Security Police B1036	\$134	O	WWYK050545E	N/A	N/A	May-09	Jun-09	Mar-10
1159	Tinker AFB	OK	Repair Ext Roof/Wall Insulation & Replace Metal Siding	\$134	R	WWYK080247	N/A	N/A	Jun-09	Jun-09	Aug-09
1160	Tinker AFB	OK	Enclose Wash Rack B1130	\$184	O	WWYK020028	N/A	N/A	May-09	Jun-09	Mar-10
1161	Tinker AFB	OK	Repair Terrorism Barrier Protection Communication Bldg	\$186	O	WWYK050545D	N/A	N/A	May-09	Jun-09	Mar-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1162	Tinker AFB	OK	Repair Dorm Bollards and Antiterrorism Planters	\$215	B	WWYK050547	N/A	N/A	May-09	Jun-09	Mar-10
1163	Tinker AFB	OK	Construct Spill Containment at Aircraft Fuel Yard B290	\$235	O	WWYK050763	N/A	N/A	Jun-09	Jun-09	Mar-10
1164	Tinker AFB	OK	Repair Base Chapel Roof - B5701	\$247	R	WWYK050023	N/A	N/A	May-09	Jun-09	Oct-09
1165	Tinker AFB	OK	Repair Roof Awac Flight Training Bldg 284	\$256	R	WWYK050321	N/A	N/A	Jun-09	Jun-09	Mar-10
1166	Tinker AFB	OK	Repair Concrete Around Drain on N. Side Echo Ramp	\$339	P	WWYK080029	N/A	N/A	May-09	Jun-09	Mar-10
1167	Tinker AFB	OK	Repair/Replace Joint Seam Runway 17/35	\$384	P	WWYK040281	N/A	N/A	Jun-09	Jun-09	Mar-10
1168	Tinker AFB	OK	Repair Ext Walls for Terrorism Protection Logistics Center	\$554	O	WWYK050545A	N/A	N/A	May-09	Jun-09	Mar-10
1169	Tinker AFB	OK	Repair Ext Dorm Walls for Anti-Terrorism Protection B5942	\$649	B	WWYK050544	Mar-09	Apr-09	Jun-09	Jun-09	Mar-10
1170	Tinker AFB	OK	Repair Ext Dorm Walls for Anti-Terrorism Protection B5930	\$649	B	WWYK050544A	Mar-09	Apr-09	Jun-09	Jun-09	Mar-10
1171	Tinker AFB	OK	Repair Ext Dorm Walls for Anti-Terrorism Protection B5931	\$649	B	WWYK050544B	Mar-09	Apr-09	Jun-09	Jun-09	Mar-10
1172	Tinker AFB	OK	Repair/Construct Final Denial Barrier, Lancer Gate	\$1,344	O	WWYK080389	Oct-08	Apr-09	May-09	Jun-09	Mar-10
1173	Tinker AFB	OK	Repair/Construct Final Denial Barrier Sys Tinker Gate	\$1,344	O	WWYK090141	Oct-08	Apr-09	May-09	Jun-09	Mar-10
1174	Tinker AFB	OK	Repair/Construct Final Denial Barrier Sys Liberator Gate	\$1,505	O	WWYK090138	Oct-08	Apr-09	May-09	Jul-09	Mar-10
1175	Tinker AFB	OK	Repair/Construct Final Denial Barrier Sys Vance Gate	\$1,505	O	WWYK090140	Oct-08	Apr-09	May-09	Jun-09	Mar-10
1176	Tinker AFB	OK	Repair Refueler Parking Lot; By Bldg 250	\$1,792	P	WWYK050012B	N/A	N/A	May-09	Jun-09	Mar-10
1177	Tinker AFB	OK	Replace Roof B801, Warehouse	\$1,828	R	WWYK090002	N/A	N/A	May-09	Jun-09	Mar-10
1178	Tinker AFB	OK	Repair HVAC Units Add Reheat B3, Admin Area	\$1,831	E	WWYK050041	Sep-08	Mar-09	May-09	Jun-09	Mar-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1179	Tinker AFB	OK	Repair Roof & Gutters on Equipment Warehouse, Bldg 412	\$2,032	R	WWYK050493	N/A	N/A	Jun-09	Jun-09	Mar-10
1180	Tinker AFB	OK	Repair East Jet Engine Power Check Pad, Facility 51170	\$2,314	P	WWYK050315A	Mar-09	Apr-09	Jun-09	Jun-09	Mar-10
1181	Tinker AFB	OK	Repair West Jet Engine Power Check Pad, Facility 51161	\$2,314	P	WWYK050315B	Mar-09	Apr-09	Jun-09	Jun-09	Mar-10
1182	Tinker AFB	OK	Sustain Munitions Road From Alert Rd. to 59th St.	\$2,382	P	WWYK050677	N/A	N/A	Jun-09	Jul-09	Mar-10
1183	Tinker AFB	OK	Repair/Replace Asphalt Approach End, Runway 12	\$2,709	P	WWYK040020A	Feb-09	Mar-09	May-09	Jun-09	Mar-10
1184	Tinker AFB	OK	Sustain Repair Roof B2122, Corrosion Control	\$3,406	R	WWYK070002	N/A	N/A	Jun-09	Jun-09	Mar-10
1185	Tinker AFB	OK	Sustain Replace HVAC & Util Infrastructure Maint Hangar B230	\$5,052	E	WWYK050291	Mar-09	Aug-09	Jun-09	Sep-09	Mar-10
1186	Tinker AFB	OK	Repair Taxiway GoLaunch Facility Between E and F	\$5,372	P	WWYK050290	N/A	N/A	May-09	Jul-09	Mar-10
1187	Tinker Support Annex	OK	Repair By Replacement Engine for Fire Pump	\$688	E	SHCZ050040	N/A	N/A	Jun-09	Jun-09	Mar-10
1188	Tinker Support Annex	OK	Repair/Const Final Denial Barrier Sys Hope Gate	\$1,290	O	SHCZ090139	Oct-08	Apr-09	May-09	Jul-09	Mar-10
1189	Vance AFB	OK	Repair Taxiway C - Section T17a	\$2,959	P	XTLF091012	Nov-07	Jan-09	Apr-09	Jun-09	Mar-10
1190	Charleston AFB	SC	Replace Generator, Fire Station - B20	\$19	E	SBML081103	N/A	N/A	May-09	Jun-09	Jul-09
1191	Charleston AFB	SC	Replace Generator - Phone Switch Facility - B129	\$24	E	DKFX081104	N/A	N/A	May-09	Jun-09	Jul-09
1192	Charleston AFB	SC	Replace Generator - Ncc Facility - B501	\$34	E	DKFX081102	N/A	N/A	May-09	Jun-09	Jul-09
1193	Charleston AFB	SC	Const Imc Fence - B570/B705 Area	\$135	O	DKFX081106	N/A	N/A	May-09	May-09	Jul-09
1194	Charleston AFB	SC	Repair Roofs Basewide	\$145	R	DKFX9811469	N/A	N/A	May-09	Jun-09	Sep-09
1195	Charleston AFB	SC	Install Security Gates - Aps Area	\$185	O	DKFX081051	N/A	N/A	May-09	May-09	Sep-09
1196	Charleston AFB	SC	Repair Base Pavements	\$271	P	DKFX0610333	N/A	N/A	Apr-09	May-09	Sep-09
1197	Charleston AFB	SC	Phone Switch-F/P Improvements (B129)	\$301	O	DKFX051047	N/A	N/A	May-09	May-09	Sep-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1198	Charleston AFB	SC	Repair Base Stormwater Drainage System	\$323	U	DKFX0610273	N/A	N/A	May-09	May-09	Sep-09
1199	Charleston AFB	SC	Repair Base Water System	\$334	E	DKFX0410603	N/A	N/A	Apr-09	Apr-09	Jul-09
1200	Charleston AFB	SC	Replace TLaunch Facility HVAC System - Bldg 330	\$431	E	DKFX091024	Jan-09	Apr-09	Jun-09	Jul-09	Oct-09
1201	Charleston AFB	SC	Repair NAAF Entry Control Point	\$431	O	SBML9810361	N/A	N/A	May-09	May-09	Aug-09
1202	Charleston AFB	SC	Repair Vehicle Maintenance Pavements - B407 Area	\$533	P	DKFX071023	N/A	N/A	May-09	May-09	Aug-09
1203	Charleston AFB	SC	Repair Fire Alarm Systems - Multiple Facilities	\$538	O	DKFX0011163F	Jan-09	Feb-09	May-09	May-09	Sep-09
1204	Charleston AFB	SC	Repair/Add Consolidated Parking - 200 Area	\$861	P	DKFX081010	Mar-09	Apr-09	May-09	May-09	Sep-09
1205	Charleston AFB	SC	Repair HVAC Systems	\$949	E	DKFX0710511	N/A	N/A	May-09	May-09	Sep-09
1206	Charleston AFB	SC	Repair Naaf Security Fencing	\$2,045	O	SBML9810362	N/A	N/A	May-09	May-09	Sep-09
1207	Shaw AFB	SC	Inst Hangar Door Seals B1200	\$92	E	VLSB080033	N/A	N/A	May-09	May-09	Jan-10
1208	Shaw AFB	SC	Repair Main Gate Antiterrorism	\$370	O	VLSB090024A	N/A	N/A	Jun-09	Jul-09	Jun-10
1209	Shaw AFB	SC	Repair Fire Deluge Pumps B1208/1616	\$424	E	VLSB060042	N/A	N/A	Jun-09	Jul-09	May-10
1210	Shaw AFB	SC	Repair HVAC Admin Area B1842	\$449	E	VLSB080073	N/A	N/A	May-09	May-09	Feb-10
1211	Shaw AFB	SC	Repair HVAC Admin Area B1517	\$491	E	VLSB060049	Jul-09	Oct-09	Jun-09	Jul-09	Apr-10
1212	Shaw AFB	SC	Constr Roads Main Gate	\$491	P	VLSB090024B	N/A	N/A	Jun-09	Jul-09	Jun-10
1213	Shaw AFB	SC	Repair Concrete/Sealer Lox Storage B1714/15	\$497	P	VLSB070029	N/A	N/A	May-09	May-09	Feb-10
1214	Shaw AFB	SC	Inst Occupancy Sensors	\$528	E	VLSB080030	N/A	N/A	May-09	May-09	Jan-10
1215	Shaw AFB	SC	Repair HVAC Command Post B1122	\$898	E	VLSB080042	Jul-09	Oct-09	Jun-09	Jul-09	Apr-10
1216	Shaw AFB	SC	Repair Slabs North Ramp	\$2,008	P	VLSB080057	Jul-09	Sep-09	Jun-09	Jul-09	Aug-10
1217	Shaw AFB	SC	Repair Electrical Distribution System - Ftline South (Aori)	\$3,277	E	VLSB940049	N/A	N/A	Jun-09	Aug-09	Sep-10
1218	Ellsworth AFB	SD	Repair Water Line - Under I-90 (E12799)	\$106	E	FXBM041047B	Jan-09	Feb-09	May-09	Jul-09	Jan-10
1219	Ellsworth AFB	SD	Repair Hangar Door Seals (B7230 & 7232)	\$197	E	FXBM081108	Mar-09	Mar-09	May-09	May-09	Aug-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1220	Ellsworth AFB	SD	Repair Roof - Munitions Armament (B88240)	\$238	R	FXBM061016P2	N/A	N/A	May-09	Jun-09	Sep-09
1221	Ellsworth AFB	SD	Repair Demand Ventilation Controls	\$268	E	FXBM081104	Feb-09	May-09	May-09	Jun-09	Jul-10
1222	Ellsworth AFB	SD	Repair Sanitary Sewer - North Bergstrom (E12802)	\$344	E	FXBM081032	Nov-08	Apr-09	Jun-09	Jul-09	Jan-10
1223	Ellsworth AFB	SD	Repair Hangar Door Seals - Pride Hanger (B7504)	\$447	E	FXBM081101	Mar-09	Mar-09	May-09	May-09	Aug-09
1224	Ellsworth AFB	SD	Repair Pavement - North Ramp Parking/Shoulders (70 Row)	\$528	P	FXBM061049	N/A	N/A	Apr-09	May-09	Oct-09
1225	Ellsworth AFB	SD	Repair Paint Booth, Dock 92 (B7234)	\$634	O	FXBM081092	Mar-09	Mar-09	May-09	Jun-09	Mar-10
1226	Ellsworth AFB	SD	Repair Electric Distribution Line - South Clear Zone- B17861	\$740	E	FXBM051064	Jan-09	Feb-09	May-09	Jul-09	Mar-10
1227	Ellsworth AFB	SD	Repair Occupancy Sensors Multi	\$845	E	FXBM081105	Feb-09	May-09	May-09	Jun-09	Jul-10
1228	Ellsworth AFB	SD	Repair Water Line - Under I-90 (E12799)	\$898	E	FXBM041047A	Jan-09	Feb-09	May-09	Jul-09	Jan-10
1229	Ellsworth AFB	SD	Repair to Leed-28 HQ Operations Group (B7925 & B7918)	\$1,022	E	FXBM081106	Feb-09	Mar-09	May-09	Jul-09	Jul-10
1230	Ellsworth AFB	SD	Repair to Leed-Transportation Complex (B101, B102, & B104)	\$1,059	E	FXBM081107	Feb-09	Mar-09	Jun-09	Jun-09	Jul-10
1231	Ellsworth AFB	SD	Repair Concrete - 70 & 80 Rows	\$1,268	P	FXBM061054	N/A	N/A	Apr-09	May-09	Oct-09
1232	Ellsworth AFB	SD	Repair HVAC and Motor Controls I	\$1,480	E	FXBM071500	Feb-09	May-09	Apr-09	Jul-09	Sep-10
1233	Ellsworth AFB	SD	Repair HVAC and Motor Controls II	\$1,480	E	FXBM071501	Feb-09	May-09	Jul-09	Jul-09	Sep-10
1234	Ellsworth AFB	SD	Repair Inefficient Lighting Systems	\$1,845	E	FXBM081102	Feb-09	May-09	May-09	Jun-09	Jul-10
1235	Arnold AFB	TN	Bridge Inspection for 7 Bridges at Aedc	\$21	P	ANZY060056	N/A	N/A	May-09	Jun-09	Sep-09
1236	Arnold AFB	TN	Repair Rifle Range Road	\$67	P	ANZY060036	N/A	N/A	May-09	Jun-09	Sep-09
1237	Arnold AFB	TN	Pave Side Road at Bulk Fuel Farm	\$118	P	ANZY080013	N/A	N/A	May-09	Jun-09	Sep-09
1238	Arnold AFB	TN	Sustain Parking/ Drive Aerodynamic & Preplacesn T/U (Aptu), B579	\$140	P	ANZY080028	N/A	N/A	May-09	Jun-09	Sep-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1239	Arnold AFB	TN	Repair Old Brick Church Road	\$161	P	ANZY040064	N/A	N/A	May-09	Jun-09	Sep-09
1240	Arnold AFB	TN	Pave Motor Pool Parking Lot	\$183	P	ANZY080029	N/A	N/A	May-09	Jun-09	Sep-09
1241	Arnold AFB	TN	Maintain Parking Lots Basewide, Ph 1	\$188	P	ANZY0800321	N/A	N/A	May-09	Jun-09	Sep-09
1242	Arnold AFB	TN	Sustain Parking Lot Propulsion Eng T/C Sea Lvl (Sl)2/3, B541	\$234	P	ANZY080022	N/A	N/A	May-09	Jun-09	Sep-09
1243	Arnold AFB	TN	Pave Roads/Parking Near J-6 Propulsion Engine T/C, B2124	\$408	P	ANZY049237	N/A	N/A	May-09	Jun-09	Sep-09
1244	Arnold AFB	TN	Repair Parking Lot, Admin Office, B1103	\$485	P	ANZY080018	N/A	N/A	May-09	Jun-09	Sep-09
1245	Arnold AFB	TN	Replace HVAC, A-Wing, 3rd Floor, HQ Bldg	\$487	E	ANZY040019	Oct-07	May-08	Jun-09	Jun-09	Jun-10
1246	Arnold AFB	TN	Repair Steam Plant A	\$887	E	ANZY060047	Oct-07	Mar-08	Jun-09	Jun-09	Jun-10
1247	Arnold AFB	TN	Repair Ventilation System, Chem Lab	\$1,702	E	ANZY020011	Oct-07	Jun-08	Jun-09	Jun-09	Jun-10
1248	Arnold AFB	TN	Repair / Overlay Wattendorf Highway, Ph 2	\$2,687	P	ANZY0400022	N/A	N/A	Jun-09	Jun-09	Sep-09
1249	Air Force Center For Engineering and the Environment	TX	Audit and Inspect Above Ground Storage Tanks	\$1,500	O	AFCE137359	N/A	N/A	Jul-09	Jul-09	Aug-10
1250	Air Force Center For Engineering and the Environment	TX	Audit and Inspect Above Ground Storage Tanks for AMC, AFDW, AFSOC, and USAFA	\$2,140	O	AFCE137370	N/A	N/A	Jul-09	Jul-09	Dec-10
1251	Air Force Center For Engineering and the Environment	TX	Audit and Inspect Above Ground Storage Tanks for AFMC, AFRES, AFSPS, ANG and PACAF	\$8,430	O	AFCE137388	N/A	N/A	Jul-09	Jul-09	Sep-11
1252	Dyess AFB	TX	Convert 8 TLaunch Facility Units to 4	\$97	Q	FNWZ080095P2	N/A	N/A	May-09	Jun-09	Feb-10
1253	Dyess AFB	TX	Install Daylighting Control System	\$151	E	FNWZ090030	Mar-09	Aug-09	Jun-09	Jul-09	Mar-10
1254	Dyess AFB	TX	Repair Hangar Doors, 5112	\$239	O	FNWZ050040P6	Feb-08	Mar-08	May-09	Jun-09	Apr-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1255	Dyess AFB	TX	Repair Demand Ventilation Controls	\$423	E	FNWZ090028	Mar-09	Mar-09	Jun-09	Jul-09	Dec-09
1256	Dyess AFB	TX	Repair 6 Additional Lift Stations	\$439	E	FNWZ064010P3	N/A	N/A	Apr-09	Jun-09	Oct-09
1257	Dyess AFB	TX	Repair C-130 Apron Slabs	\$528	P	FNWZ090042	N/A	N/A	Apr-09	Jun-09	Sep-09
1258	Dyess AFB	TX	Repair 19 Additional Airfield Slabs	\$567	P	FNWZ060018P2	N/A	N/A	Apr-09	Jun-09	Jul-09
1259	Dyess AFB	TX	Install Heat Destratification Fans	\$695	E	FNWZ090029	Mar-09	Mar-09	Jun-09	Jul-09	Apr-10
1260	Dyess AFB	TX	Repair Gas Mains Phase 4	\$921	E	FNWZ000091P4	Apr-06	Aug-06	Apr-09	Jun-09	Feb-10
1261	Dyess AFB	TX	Repair Runway Overruns 16 & 34	\$1,013	P	FNWZ030003	N/A	N/A	May-09	Jun-09	Aug-09
1262	Dyess AFB	TX	Repair Taxiway C & D Shoulders	\$1,116	P	FNWZ080058P2	N/A	N/A	Apr-09	Jun-09	Oct-09
1263	Dyess AFB	TX	Repair Taxiway A Slabs	\$1,585	P	FNWZ080062	N/A	N/A	Apr-09	Jun-09	Jan-10
1264	Dyess AFB	TX	Repair Billeting HVAC 7407 & 7409	\$1,691	E	FNWZ080065	Mar-09	Mar-09	Jun-09	Jul-09	May-10
1265	Dyess AFB	TX	Repair Electrical Distribution, Area C	\$1,903	E	FNWZ950095	Mar-95	Nov-96	Apr-09	Jul-09	Mar-10
1266	Dyess AFB	TX	Repair and Seal Aircraft Parking Apron Joints & Cracks	\$2,114	P	FNWZ050030P1	N/A	N/A	Apr-09	Jun-09	Oct-09
1267	Goodfellow AFB	TX	Paint Interior 144 Officer Dorm Rooms Bldg 700	\$123	B	JCGU091024	Mar-09	Mar-09	May-09	May-09	Sep-09
1268	Goodfellow AFB	TX	Renovate Shower/Kitchens Dorm 700	\$284	B	JCGU091022	N/A	N/A	Apr-09	May-09	Aug-09
1269	Goodfellow AFB	TX	Repair Bath Rms Doors & Jambs Bldg 3311	\$350	Q	JCGU0510331	N/A	N/A	Apr-09	May-09	Aug-09
1270	Goodfellow AFB	TX	Connect to Energy Management Control System, Transportation B 3453/3420	\$362	E	JCGU081029	N/A	N/A	Apr-09	May-09	Nov-09
1271	Goodfellow AFB	TX	Convert 72 Rms to 36 Rms, Lodging B3311	\$363	Q	JCGU071011	N/A	N/A	Apr-09	May-09	Sep-09
1272	Goodfellow AFB	TX	Replace Water Main Hydrants and Valvs N Ft Lancaster	\$375	E	JCGU081006	N/A	N/A	Apr-09	Apr-09	Oct-09
1273	Goodfellow AFB	TX	Repair Apache Tarrace to Include Intersections	\$413	P	JCGU081700D	N/A	N/A	Apr-09	May-09	Oct-09
1274	Goodfellow AFB	TX	Repair Built Up Roof Training B 501 Incl Ext Lights	\$417	R	JCGU081600A	N/A	N/A	Apr-09	Apr-09	May-09
1275	Goodfellow AFB	TX	Repair Comanche Tarrace Phase 2	\$425	P	JCGU051700E1	N/A	N/A	Apr-09	May-09	Oct-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1276	Goodfellow AFB	TX	Kitchen/Shower Pans Billeting Bldg 711	\$468	Q	JCGU081039	N/A	N/A	Apr-09	May-09	Sep-09
1277	Goodfellow AFB	TX	Inst 12" Sewer PVC From New Dorm to Canberra St	\$651	E	JCGU051049	N/A	N/A	Apr-09	May-09	Oct-09
1278	Goodfellow AFB	TX	Antiterrorism, Relocate Parking Lot, Kearney Blvd	\$779	P	JCGU081700E	N/A	N/A	Apr-09	Jun-09	Sep-09
1279	Goodfellow AFB	TX	Repair Interior Dormitories 250 and 252 Phase 1	\$1,435	B	JCGU081063	N/A	N/A	Apr-09	Apr-09	Feb-10
1280	Goodfellow AFB	TX	Repair Interior Dormitories 255 and 257 Phase 2	\$1,435	B	JCGU0810631	N/A	N/A	Apr-09	May-09	Mar-10
1281	Kelly Field Annex	TX	Mtn (Paint) Hush Hangar (B1147)	\$32	O	MPLS071012AN	N/A	N/A	Apr-09	Jun-09	Aug-09
1282	Kelly Field Annex	TX	Mtn (Paint) Floors In Hangar (B935)	\$103	O	MPLS071012AQ	N/A	N/A	Apr-09	Jun-09	Sep-09
1283	Kelly Field Annex	TX	Repair Replace Roof Intel Ctr B2081	\$213	R	MPLS071011N	N/A	N/A	Apr-09	May-09	Aug-09
1284	Kelly Field Annex	TX	Repair Airfield Pavements Ph 2	\$2,444	P	MPLS031010C3	N/A	N/A	May-09	May-09	Feb-10
1285	Lackland AFB	TX	Repair Dormitory Roof System (7460)	\$2	R	MPLS069068	N/A	N/A	Apr-09	May-09	Aug-09
1286	Lackland AFB	TX	Paint Exterior Dormitory Bldg 10070	\$23	B	MPLS061012AA	N/A	N/A	Apr-09	Jun-09	Sep-09
1287	Lackland AFB	TX	Mnt (Paint) Interior of Fisher House III (B3865)	\$39	Q	MPLS081012F	N/A	N/A	Aug-09	Aug-09	Sep-09
1288	Lackland AFB	TX	Construct Intel Ctr Parking Lot Entrance, B 2081	\$48	P	KELL080045	N/A	N/A	Apr-09	May-09	Aug-09
1289	Lackland AFB	TX	Paint Exterior of Hangar (B935) and Operations (B934)	\$48	O	MPLS091012G	N/A	N/A	Apr-09	Jun-09	Sep-09
1290	Lackland AFB	TX	Paint Interior (1st Fl) Dormitory Bldg 10656	\$50	B	MPLS061012K	N/A	N/A	Apr-09	Jun-09	Sep-09
1291	Lackland AFB	TX	Paint Interior (2nd Fl) Dormitory Bldg 10656	\$50	B	MPLS061012L	N/A	N/A	Apr-09	Jun-09	Aug-09
1292	Lackland AFB	TX	Paint Interior (3rd Fl) Dormitory Bldg 10656	\$50	B	MPLS061012M	N/A	N/A	Apr-09	Jun-09	Sep-09
1293	Lackland AFB	TX	Paint Exterior of Dorms 1st Floor	\$67	B	MPLS091012J	N/A	N/A	Apr-09	Apr-09	Jul-09
1294	Lackland AFB	TX	Paint Interior Fitness Center and Playground Equip., B2418	\$90	O	MPLS081012K	N/A	N/A	Apr-09	May-09	May-09
1295	Lackland AFB	TX	Repair Roofs at Intel Ctr Bldgs 2060, 2059, and 1208	\$117	R	MPLS091011E	N/A	N/A	Apr-09	May-09	Aug-09
1296	Lackland AFB	TX	Paint Exterior Stairwells Dorms-B/10547 and B/10540 & B9410	\$120	B	MPLS091012H	N/A	N/A	Apr-09	May-09	Jul-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1297	Lackland AFB	TX	Repair Road, Hughes to Haby's Rd	\$162	P	MPLS971010R1	N/A	N/A	Apr-09	May-09	Aug-09
1298	Lackland AFB	TX	Paint Interior Recruit Dorm B 9110	\$170	B	MPLS071012AG	N/A	N/A	Apr-09	Jun-09	Oct-09
1299	Lackland AFB	TX	Interior Building Painting Training Labs, B7364, 7366, 7368	\$214	O	MPLS071012AF	N/A	N/A	Apr-09	Sep-09	Sep-09
1300	Lackland AFB	TX	Replace Roof Mini-Mall, B 10345	\$216	R	MPLS069061	N/A	N/A	Apr-09	May-09	Aug-09
1301	Lackland AFB	TX	Idq-Repair Roof Dormitory B10800	\$223	R	MPLS031011W	N/A	N/A	Apr-09	May-09	Aug-09
1302	Lackland AFB	TX	Repair Barnes Road (Luke to SeLaunch Facilityridge)	\$298	P	MPLS061010N	N/A	N/A	Apr-09	May-09	Aug-09
1303	Lackland AFB	TX	Construct Bus Shelters - Main Base Nw	\$330	O	MPLS091033	N/A	N/A	May-09	May-09	Nov-09
1304	Lackland AFB	TX	Seal Cracks and Repair Joints In Roads Basewide	\$319	P	MPLS091010A1	N/A	N/A	Apr-09	May-09	Aug-09
1305	Lackland AFB	TX	Paint Exterior Dli Dorms	\$453	B	MPLS091012K	N/A	N/A	Apr-09	Jun-09	Oct-09
1306	Lackland AFB	TX	Repair Aircraft Washrack Apron (A20c), B 10792, Kelly Field Ann	\$468	P	MPLS699020	N/A	N/A	Apr-09	May-09	Nov-09
1307	Lackland AFB	TX	Repair-Roof Temp Living Qtrs B3610/12/14/16/18	\$638	R	MPLS071011Z	N/A	N/A	Apr-09	May-09	Aug-09
1308	Lackland AFB	TX	Repair/Const Dept of Homeland Security Training Lab	\$748	O	MPLS081051	N/A	N/A	Apr-09	May-09	Oct-09
1309	Lackland AFB	TX	Repair/Replace Road @ M-16 Small Arms Ranges	\$776	P	MPLS031010A4	N/A	N/A	Apr-09	May-09	Aug-09
1310	Lackland AFB	TX	Repair/Runway Rubber Removal	\$786	P	MPLS091010H	N/A	N/A	Apr-09	May-09	Apr-10
1311	Lackland AFB	TX	Repair 433rd Airfield Apron	\$947	P	MPLS699190	N/A	N/A	Apr-09	May-09	Aug-09
1312	Lackland AFB	TX	Repair-Reconstruct Luke Rd (Mil Hwy to Foster)	\$988	P	MPLS981010K	N/A	N/A	Apr-09	May-09	Aug-09
1313	Lackland AFB	TX	Repair Range Road	\$991	P	MPLS051010B	N/A	N/A	Apr-09	May-09	Aug-09
1314	Lackland AFB	TX	Antiterrorism Repair Perimeter Fence at Main Base West (Jsiva)	\$1,488	O	MPLS081007M	N/A	N/A	May-09	May-09	Sep-09
1315	Lackland AFB	TX	Antiterrorism Repair Perimeter Fence at Security Hill (Jsiva)	\$1,488	O	MPLS081007P	N/A	N/A	May-09	May-09	Sep-09
1316	Lackland AFB	TX	Repair B7037 for Military Uniform Sales	\$1,562	Q	MPLS081737C	N/A	N/A	Apr-09	May-09	Feb-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1317	Lackland AFB	TX	Antiterrorism Repair Perimeter Fence at Main Base East (Jsiva)	\$1,594	O	MPLS081007N	N/A	N/A	May-09	May-09	Sep-09
1318	Lackland AFB	TX	Repair Airfield Pavements Ph 1	\$2,444	P	MPLS699034	N/A	N/A	May-09	Apr-09	Feb-10
1319	Lackland AFB	TX	Antiterrorism Repair Perimeter Fence at Lta (Jsiva)	\$3,530	O	MPLS081007L	N/A	N/A	May-09	May-09	Sep-09
1320	Lackland AFB	TX	Repair Water Main Line/Install Water Meters	\$4,953	E	MPLS069043	N/A	N/A	May-09	May-09	Nov-09
1321	Lackland Training Annex	TX	Renovate Security Forces Building 187	\$43	O	MPYJ071023	N/A	N/A	Apr-09	May-09	Jul-09
1322	Lackland Training Annex	TX	Repair/Replace Fan Coil Units In Chapel, B 10338	\$133	E	MPYJ069202	N/A	N/A	Apr-09	May-09	Nov-09
1323	Lackland Training Annex	TX	Repair/Upgrade Fitness Test & Training Track - Medina (138)	\$345	P	MPLS031010P	N/A	N/A	Apr-09	May-09	Aug-09
1324	Lackland Training Annex	TX	Repair Patrol Rd, Ph1	\$595	P	MPLS031010Y	N/A	N/A	Apr-09	May-09	Aug-09
1325	Laughlin AFB	TX	Repair Liberty Drive Arkansas to Mitchell Blvd. Ph 3 of 5	\$80	P	MXDP091013P3	N/A	N/A	May-09	Jul-09	Dec-09
1326	Laughlin AFB	TX	Energy-Install Capacitor System for Power Factor Conversion	\$80	E	MXDP091030	Aug-08	Sep-08	Apr-09	Jun-09	Feb-10
1327	Laughlin AFB	TX	Repair Military Working Dog Kennel Floor	\$106	O	MXDP101011	N/A	N/A	Apr-09	May-09	Jul-09
1328	Laughlin AFB	TX	Repair Roof, Air Traffic Control Tower, B309	\$106	R	MXDP101012	N/A	N/A	Apr-09	Aug-09	Oct-09
1329	Laughlin AFB	TX	Repair Liberty Drive Main Gate to Arkansas Ph 2 of 5	\$133	P	MXDP091013P2	N/A	N/A	May-09	Jul-09	Dec-09
1330	Laughlin AFB	TX	Sr-Const Cover Over Parkng/Uoq - B	\$207	Q	MXDP961018B	N/A	N/A	Apr-09	Jun-09	Jan-11
1331	Laughlin AFB	TX	Sr-Const Cover Over Parkng/Uoq - A	\$209	Q	MXDP961018A	N/A	N/A	Apr-09	Jun-09	Jan-11
1332	Laughlin AFB	TX	Repair/Upgrade HVAC P2, Network Control Center, B241	\$266	E	MXDP031040P2	Feb-09	Mar-09	Apr-09	May-09	Jun-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1333	Laughlin AFB	TX	Repair Liberty Drive at Main Gate Ph 1 of 5	\$335	P	MXDP091013P1	N/A	N/A	May-09	Jul-09	Dec-09
1334	Laughlin AFB	TX	IDIQ-Repair Aerospace Ground Equipmentairfield Parking	\$431	P	MXDP991304U	N/A	N/A	Apr-09	Jun-09	Jul-09
1335	Laughlin AFB	TX	Fol-Repair Sewage Treatment Lagoons	\$531	E	MXDP091021	Feb-09	Feb-09	Jun-09	Jul-09	May-10
1336	Laughlin AFB	TX	Remove/Prevent Corrosion, Water Towers--B280,282	\$717	O	MXDP031027	N/A	N/A	Apr-09	Jun-09	Dec-09
1337	Laughlin AFB	TX	Repair Airfield Pavements, Maintenance Access Apron	\$2,178	P	MXDP071009	N/A	N/A	Apr-09	May-09	Jan-10
1338	Randolph AFB	TX	Re-Lamp Admin Buildings 3, 241, 75, and 76	\$28	E	TYMX610237	Jul-08	Mar-09	Apr-09	May-09	Jul-09
1339	Randolph AFB	TX	Afso21 Replace 19 Af (B661) to Chill Water System (B498)	\$213	E	TYMX458924	Feb-09	Feb-09	Apr-09	Jun-09	Dec-10
1340	Randolph AFB	TX	Replace K Circuit Multi Admin Fac B860, B861, B862 Ph II	\$292	E	TYMX196873	Feb-09	Feb-09	Apr-09	May-09	Nov-09
1341	Randolph AFB	TX	LED Airfield Lighting	\$292	E	TYMX610292	Jan-09	Mar-09	Apr-09	Jun-09	Aug-09
1342	Randolph AFB	TX	Connect B 381 to Ac Plant (B395)	\$372	E	TYMX026312	Feb-09	Feb-09	Apr-09	Jun-09	Dec-10
1343	Randolph AFB	TX	Replace Transformers and Switches B 738	\$414	E	TYMX119662	N/A	N/A	May-09	May-09	Nov-09
1344	Randolph AFB	TX	Replace Roof Admin B241	\$531	R	TYMX001048A	Mar-09	Apr-09	Apr-09	Apr-09	Jun-09
1345	Randolph AFB	TX	Replace Main Gas Feeder Harmon Drive	\$531	E	TYMX071020	Mar-09	May-09	May-09	Jun-09	Feb-10
1346	Randolph AFB	TX	Replace K Circuit Multi Admin Fac B860, B861, B862	\$584	E	TYMX196872	Feb-09	Feb-09	Apr-09	May-09	Nov-09
1347	Randolph AFB	TX	Replace Aircraft Fire Fighting Foam Diesel Engines, B50	\$584	E	TYMX893829	May-09	Jun-09	Apr-09	May-09	Aug-09
1348	Randolph AFB	TX	Roof Replace Roof Admin B745	\$691	R	TYMX119707	N/A	N/A	Apr-09	Apr-09	Jun-09
1349	Randolph AFB	TX	Repair Pavement & Add Lane South Gate	\$744	P	TYMX071064A	Mar-09	Mar-09	Apr-09	May-09	Sep-09
1350	Randolph AFB	TX	Repair Roof Multi Basewide	\$846	R	TYMX119695	N/A	N/A	Apr-09	Apr-09	Jun-09
1351	Randolph AFB	TX	Connect B100 to Chilled Water Plant B395	\$748	E	TYMX134052	Jan-09	Jun-09	Apr-09	Jun-09	Nov-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1352	Randolph AFB	TX	Repair Pavement J Street and 5th St	\$903	P	TYMX158606	Feb-09	Mar-09	Apr-09	May-09	Jul-09
1353	Randolph AFB	TX	Repair/Replace Roof Admin B499	\$956	R	TYMX185334	N/A	N/A	Apr-09	May-09	Jul-09
1354	Randolph AFB	TX	Repair Pavement H Street	\$1,700	P	TYMX070028	Feb-09	Mar-09	Apr-09	Jun-09	Dec-09
1355	Randolph AFB	TX	Repair/Replacewest Switching Stations	\$2,763	E	TYMX961017	N/A	N/A	Apr-09	Jun-09	Sep-10
1356	Randolph AFB	TX	Repair/Replace East Switching Sta.	\$2,763	E	TYMX961017A	N/A	N/A	Apr-09	Jun-09	Sep-10
1357	Randolph AFB	TX	Repair/Maintain Base Chilled Water Loop	\$3,082	E	TYMX623663	N/A	N/A	Apr-09	Jun-09	Sep-10
1358	Sheppard AFB	TX	Add to & Alter Munitions Admin Facility 2204	\$611	O	VNVP081059	Dec-08	Apr-09	Apr-09	May-09	Oct-09
1359	Sheppard AFB	TX	Replace 12" Water Main, Bridwell to 80th St	\$640	E	VNVP061100D	Feb-09	Apr-09	Apr-09	May-09	Oct-09
1360	Sheppard AFB	TX	Extend Fire Protection Water Loop Combat Skills Training Area	\$755	E	VNVP992001	Jan-04	Apr-04	Apr-09	May-09	Aug-09
1361	Sheppard AFB	TX	Repair Water Mains Ave J, Bridwell - 21st	\$872	E	VNVP121100I	Jan-09	Mar-09	Apr-09	Apr-09	Jun-09
1362	Sheppard AFB	TX	Repair to meet Codes, Fire Suppression Sys, Tech Training Blds 1040/1080/1090	\$1,090	O	VNVP971056	Feb-06	May-06	Apr-09	May-09	Dec-09
1363	Sheppard AFB	TX	Replace Built-Up Roof, Bldg 239	\$1,103	R	VNVP021080D	N/A	N/A	Apr-09	May-09	Sep-09
1364	Sheppard AFB	TX	Repair Sewage Systems Tech Trng Bldg 920	\$1,275	E	VNVP031037	N/A	N/A	Apr-09	Apr-09	Nov-09
1365	Sheppard AFB	TX	Repair Tech Trng Hangar Doors - 1010/1060/1090	\$1,318	O	VNVP021170	Aug-03	Sep-03	Apr-09	May-09	Apr-10
1366	Hill AFB	UT	Maintain Roof B-120 388 Fighter Wing HQ	\$2	R	KRSM088004	N/A	N/A	Jun-09	Jun-09	Mar-10
1367	Hill AFB	UT	Construct Canopy Over Doorway, Aircraft Maint. Squadron B-58	\$11	Q	KRSM041523	N/A	N/A	Jun-09	Jun-09	Mar-10
1368	Hill AFB	UT	Provide Handicap Access Basewide	\$38	Q	KRSM010170	N/A	N/A	Jun-09	Jun-09	Mar-10
1369	Hill AFB	UT	Construct Womens Restroom, Aircraft Maint. Squadron, B-937	\$42	Q	KRSM041521	N/A	N/A	Apr-09	Jun-09	Mar-10
1370	Hill AFB	UT	Repair Fire Alarm System, Aircraft Maint. Hangar, B-48	\$47	O	KRSM061513	May-09	Aug-09	Apr-09	Aug-09	Nov-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1371	Hill AFB	UT	Repair Roof, Aircraft Maintenance, Bldg 935	\$49	R	KRSM070026	N/A	N/A	Jun-09	Jun-09	Mar-10
1372	Hill AFB	UT	Repair Roof, Fighter Squadron Offices, Bldg 5 Bay H	\$62	R	KRSM050129	N/A	N/A	Jun-09	Jun-09	Mar-10
1373	Hill AFB	UT	Repair Fire Alarm System, Aircraft Hangar Offices, B-1a	\$64	O	KRSM061511	May-09	Aug-09	Apr-09	Aug-09	Nov-10
1374	Hill AFB	UT	Repair Fire Alarm and Suppression System, Personnel, B-1244	\$78	O	KRSM070065	May-09	Aug-09	Apr-09	Aug-09	Nov-09
1375	Hill AFB	UT	Repair Comm Squadron Computer Room B-01 B-849	\$83	O	KRSM040169	N/A	N/A	May-09	Jun-09	Mar-10
1376	Hill AFB	UT	Maint Dormitory Paint (8 Bldgs)	\$107	B	KRSM050074	N/A	N/A	Jun-09	Jun-09	Mar-10
1377	Hill AFB	UT	Repair Roof, Equipment Shed, Bldg 1415	\$113	R	KRSM070014	N/A	N/A	Jun-09	Jun-09	Mar-10
1378	Hill AFB	UT	Repair New Jersey Road	\$119	P	KRSM050052	N/A	N/A	Jun-09	Jun-09	Mar-10
1379	Hill AFB	UT	Repair Roof, Training Support Squadron, Bldg 1269	\$123	R	KRSM070057	N/A	N/A	Jun-09	Jun-09	Mar-10
1380	Hill AFB	UT	Maint Runway, Remove Rubber	\$129	O	KRSM090653	N/A	N/A	Jun-09	Jun-09	Mar-10
1381	Hill AFB	UT	Repair Roof, Fighter Squadron Offices, Bldg 5 Bay K	\$130	R	KRSM050130	N/A	N/A	Jun-09	Jun-09	Mar-10
1382	Hill AFB	UT	Repair Interior, Squadron Operations, B-5 Bay H	\$140	O	KRSM030100	N/A	N/A	Jun-09	Jun-09	Mar-10
1383	Hill AFB	UT	Repair Fire Protection System, Wing HQ, B-180	\$156	O	KRSM030042	Jun-09	Sep-09	May-09	Jun-09	Mar-10
1384	Hill AFB	UT	Repair Roof, Airman Leadership School B-385	\$160	R	KRSM060068	N/A	N/A	Jun-09	Jun-09	Mar-10
1385	Hill AFB	UT	Ecip: Install Ground Source Heat Pumps In Billeting Area	\$193	E	KRSM083009A	N/A	N/A	May-09	May-09	Jan-10
1386	Hill AFB	UT	Repair Failing Roofs B-30 Readiness	\$213	R	KRSM060135	N/A	N/A	Jun-09	Jun-09	Mar-10
1387	Hill AFB	UT	Maint Base Road Pavement Markings	\$215	O	KRSM080654	N/A	N/A	Jun-09	Jun-09	Mar-10
1388	Hill AFB	UT	Repair Dorm Restrooms, B-365	\$254	B	KRSM990098A	N/A	N/A	Apr-09	Mar-10	Sep-10
1389	Hill AFB	UT	Repair 388th and 419th Airfield Ramps	\$256	P	KRSM050019	N/A	N/A	Jun-09	Jun-09	Mar-10
1390	Hill AFB	UT	Repair Chapel Sanctuary B-475	\$269	Q	KRSM050029A	Sep-04	Oct-04	May-09	Jun-09	Mar-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1391	Hill AFB	UT	Maint Airfield Joint/Seal	\$269	P	KRSM060652	N/A	N/A	Jun-09	Jun-09	Mar-10
1392	Hill AFB	UT	Maint Airfield Pavement Marking	\$269	O	KRSM080651	N/A	N/A	Jun-09	Jun-09	Mar-10
1393	Hill AFB	UT	Repair Mono Rack	\$413	O	KRSM040134	N/A	N/A	Jun-09	Jun-09	Mar-10
1394	Hill AFB	UT	Repair Mens and Womens Locker Rooms, Base Gym, B-520	\$494	Q	KRSM050144	Jan-09	Apr-09	Jun-09	Jun-09	Dec-09
1395	Hill AFB	UT	Repair Antiterrorism Fence, 388 FW Compound B-39	\$537	O	KRSM020095	N/A	N/A	Jun-09	Jun-09	Mar-10
1396	Hill AFB	UT	Repair Dorm HVAC B-357/358	\$574	E	KRSM980124B	N/A	N/A	May-09	Aug-09	Mar-10
1397	Hill AFB	UT	Cnst Widen Shoulder Taxiway A	\$597	P	KRSM050072	N/A	N/A	Jun-09	Jun-09	Mar-10
1398	Hill AFB	UT	Repair Dorm HVAC, B-365	\$617	E	KRSM990098B	N/A	N/A	May-09	Mar-10	Oct-10
1399	Hill AFB	UT	Repair Taxi Light Bases on Airfield Lights	\$645	E	KRSM061007	N/A	N/A	Jun-09	Jun-09	Mar-10
1400	Hill AFB	UT	Repair Airfield Transient Ramps	\$699	P	KRSM060013	N/A	N/A	Jun-09	Jun-09	Mar-10
1401	Hill AFB	UT	Maintain Taxiway G,F,B Shoulders	\$805	P	KRSM050020	N/A	N/A	Jun-09	Jun-09	Mar-10
1402	Hill AFB	UT	Repair Asphalt Shoulders Hot Pads 1 & 2	\$838	P	KRSM070090	N/A	N/A	Jun-09	Jun-09	Mar-10
1403	Hill AFB	UT	Maintain Asphalt Shoulder, Taxiway A	\$1,102	P	KRSM010108	N/A	N/A	Jun-09	Jun-09	Mar-10
1404	Hill AFB	UT	Maint Wardleigh/South Gate to Chenault	\$1,130	P	KRSM030034	N/A	N/A	Apr-09	Jun-09	Mar-10
1405	Hill AFB	UT	Repair Wardleigh/Chanault to Alabama	\$1,216	P	KRSM040024	N/A	N/A	Jun-09	Jun-09	Mar-10
1406	Hill AFB	UT	Repair Water Distribution System	\$1,344	P	KRSM090051	Apr-09	May-09	Jun-09	Jul-09	Mar-10
1407	Hill AFB	UT	Repair Hot Pad 3	\$1,505	P	KRSM040144	N/A	N/A	Jun-09	Jun-09	Mar-10
1408	Hill AFB	UT	Repair/Seismic Upgrade Lodging Bldg. 480	\$2,015	O	KRSM980212	Dec-08	Mar-09	May-09	Jun-09	Mar-10
1409	Hill AFB	UT	Repair Alert Area Pavements	\$4,192	P	KRSM060086	Sep-08	Sep-08	Jun-09	Jun-09	Mar-10
1410	Little Mountain Test Annex	UT	Repair Fire Detection, B-4301 Mnt Bldg	\$16	O	KRSM070062	May-09	Jun-09	Apr-09	Jun-09	Mar-10
1411	Little Mountain Test Annex	UT	Repair Generator With Auto Switch Facility 3902, Ltl Mnt	\$2,324	E	KRSM080056	N/A	N/A	Jun-09	Jul-09	Mar-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1412	Utah Test And Training Range North	UT	Install Lightning Protection	\$328	O	KRSM060095	May-09	Jul-09	May-09	Jun-09	Mar-10
1413	Langley AFB	VA	Install Heat Destratification Fans, Fac.789	\$12	E	MUHJ086008	N/A	N/A	Apr-09	Jul-09	Mar-10
1414	Langley AFB	VA	Repair Hangar Door Seals, 10 Bldgs	\$211	E	MUHJ086007	N/A	N/A	Apr-09	Jul-09	Jul-10
1415	Langley AFB	VA	Install Demand Ventilation Controls for 81 Bldgs	\$374	E	MUHJ086006	Oct-08	Mar-09	Jun-09	Sep-09	Sep-10
1416	Langley AFB	VA	Repair Inefficient Motors In Water Source Heat Pumps, F. 693	\$439	E	MUHJ094033	Mar-09	Mar-09	Apr-09	Jul-09	Jul-10
1417	Langley AFB	VA	Extend Electrical Service DVP #12	\$740	E	MUHJ087031	N/A	N/A	Jun-09	Sep-09	Sep-10
1418	Langley AFB	VA	Repair Floors, HVAC, Latrines, Admin Fac 374	\$793	E	MUHJ076013	Mar-09	Apr-09	Jun-09	Aug-09	Sep-10
1419	Langley AFB	VA	Repair By Replace Inefficient Lighting Systems	\$1,046	E	MUHJ084016	Oct-08	Apr-09	Jun-09	Sep-09	Sep-10
1420	Langley AFB	VA	Repair Airfield Ramp Lights on East & West Aprons	\$1,631	E	MUHJ084032	Apr-09	May-09	Jun-09	Sep-09	Aug-10
1421	Langley AFB	VA	Repair Hangar, Fac. 752	\$1,797	O	MUHJ074056	Oct-08	May-09	Jun-09	Oct-09	Sep-10
1422	Langley AFB	VA	Repair Roof Section C, Admin Fac. 330	\$2,114	R	MUHJ084043	Nov-08	Apr-09	Apr-09	Jul-09	Jul-10
1423	Langley AFB	VA	Repair Building Automation Systems In 20 Facilities	\$3,065	E	MUHJ094032	Apr-09	May-09	Jun-09	Sep-09	Sep-10
1424	Fairchild AFB	WA	Construct New Curb/Pavement, EOD Parking	\$4	P	GJKZ060047A	Jan-09	Jan-09	Apr-09	May-09	Jul-09
1425	Fairchild AFB	WA	Provide Curb Envision Bldg 2447 Parking Lot	\$4	P	GJKZ060105A	Jan-09	Jan-09	Apr-09	May-09	Jul-09
1426	Fairchild AFB	WA	Provide Curbing/Pavement TLaunch Facility Overflow Parking Lot	\$20	P	GJKZ060100A	Jan-09	Jan-09	Apr-09	Apr-09	Jun-09
1427	Fairchild AFB	WA	Repair Pavement, Csa Bldgs 1457-1462	\$58	P	GJKZ060106	Jan-09	Feb-09	Apr-09	May-09	Jul-09
1428	Fairchild AFB	WA	Repair North Substation Road	\$59	P	GJKZ060107	Jan-09	Jan-09	Apr-09	May-09	Jul-09
1429	Fairchild AFB	WA	Repair Envision Bldg 2447 Parking Lot	\$109	P	GJKZ060105B	Jan-09	Jan-09	Apr-09	May-09	Jul-09
1430	Fairchild AFB	WA	Repair Lodging Parking Lot	\$123	P	GJKZ060100B	Jan-09	Jan-09	Apr-09	Apr-09	Jun-09
1431	Fairchild AFB	WA	Repair Twining Ave & Pmel Bldg 2135 Parking Lot	\$159	P	GJKZ060104	Jan-09	Feb-09	Apr-09	Jun-09	Jul-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1432	Fairchild AFB	WA	Repair Pavement at Eod, Bldg 2096	\$161	P	GJKZ060047B	Jan-09	Jan-09	Apr-09	May-09	Jul-09
1433	Fairchild AFB	WA	Repair AC Roads/Parking, Csa	\$184	P	GJKZ980033	Jan-09	Jan-09	Apr-09	May-09	Jul-09
1434	Fairchild AFB	WA	Airfield Striping	\$274	O	GJKZ060057	Jan-09	Jan-09	Apr-09	May-09	Aug-09
1435	Fairchild AFB	WA	Repair Parking Lot & Driveway, P.O. Bldg 644	\$394	P	GJKZ060045	Jan-09	Feb-09	Apr-09	May-09	Jun-09
1436	Fairchild AFB	WA	Repair Water Valves/Line, Main Base	\$1,004	E	GJKZ070048B	Oct-07	Oct-07	May-09	Jun-09	Oct-09
1437	McChord AFB	WA	Inst Retrofit Lights and Controls Var Bldgs	\$70	E	PQWY071080	N/A	N/A	May-09	May-09	Oct-09
1438	McChord AFB	WA	Rubber Rmvl/Rwy Restripe S09	\$204	O	PQWY071022B1	N/A	N/A	Apr-09	May-09	Sep-09
1439	McChord AFB	WA	Repair HVAC Various Bldgs	\$323	E	PQWY071082	N/A	N/A	Apr-09	May-09	Nov-09
1440	McChord AFB	WA	Repair HVAC Systems Multi Bldgs	\$344	E	PQWY071081	N/A	N/A	Apr-09	May-09	Nov-09
1441	McChord AFB	WA	Repair Roofs Basewide Facilities	\$431	R	PQWY061031C1	N/A	N/A	Apr-09	Apr-09	Oct-09
1442	McChord AFB	WA	Inst Assault Lighting, Moses Lake	\$497	E	GRA1071001B	Oct-06	Mar-07	Jun-09	Aug-09	Oct-09
1443	McChord AFB	WA	Antiterrorism Comm Squadron Bldg 851	\$662	O	PQWY081029	Oct-08	Oct-08	May-09	May-09	Nov-09
1444	McChord AFB	WA	Repair Boiler Plant B734/853	\$979	E	PQWY071023	N/A	N/A	Apr-09	May-09	Nov-09
1445	McChord AFB	WA	Repair Concrete Spalls/Cracks H Txwy	\$1,005	P	PQWY071060	Jan-08	Mar-08	Sep-09	Jul-09	Dec-09
1446	McChord AFB	WA	Repair Pavement Moses Lake	\$1,103	P	GRA1071001C	Jan-08	Mar-08	Jun-09	Aug-09	Sep-09
1447	McChord AFB	WA	Repair Unaccompanied/Transient Housing B1147/48	\$3,767	Q	PQWY071079B	N/A	N/A	May-09	May-09	Apr-10
1448	Francis E Warren AFB	WY	Repair Bathroom Floors Billeting - Bldg 129	\$5	Q	GHLN091051	N/A	N/A	Jun-09	Jun-09	Jul-09
1449	Francis E Warren AFB	WY	Repair Health & Wellness Center Bldg 475	\$9	Q	GHLN081075	N/A	N/A	May-09	May-09	Aug-09
1450	Francis E Warren AFB	WY	Construct Exersize and Evaluation Cell Admin Bldg 1151	\$11	O	GHLN081063	N/A	N/A	Jul-09	Jul-09	Aug-09
1451	Francis E Warren AFB	WY	Construct Office Gate 2 POV Inspection Facility Bldg 530	\$16	O	GHLN081068	N/A	N/A	Aug-09	Aug-09	Sep-09
1452	Francis E Warren AFB	WY	Construct/Install Block Heater Receptacles Bldg 1270	\$16	E	GHLN091052	N/A	N/A	Jul-09	May-09	Jul-09
1453	Francis E Warren AFB	WY	Construct Ada Ramp at Youth Facility Bldg 235	\$22	O	GHLN085002	N/A	N/A	May-09	Jun-09	Aug-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
1454	Francis E Warren AFB	WY	Maintain Metal Appurtenances / Switch Gear Basewide	\$54	E	GHLN091034	Mar-09	Apr-09	Jul-09	Jun-09	Sep-09
1455	Francis E Warren AFB	WY	Repair Kitchen Floor Drains Base Dining Facility Bldg 325	\$81	O	GHLN091024	N/A	N/A	May-09	May-09	Aug-09
1456	Francis E Warren AFB	WY	Maintain Cathodic Protection Systems Missile Sites	\$108	E	GHLN061065B	Jan-09	Mar-09	Apr-09	May-09	Jul-09
1457	Francis E Warren AFB	WY	Maintain Cathodic Protection Systems Missile Sites	\$108	E	GHLN061065C	Jan-09	Mar-09	Apr-09	May-09	Jul-09
1458	Francis E Warren AFB	WY	Repair Close Quarter Combat Trn Facility Bldg 1260	\$108	O	GHLN081047	N/A	N/A	Jun-09	Jun-09	Sep-09
1459	Francis E Warren AFB	WY	Install Parking Lot Lighting Bldg 250	\$108	E	GHLN081088	Sep-08	Apr-09	Jul-09	Jun-09	Sep-09
1460	Francis E Warren AFB	WY	Construct Generator Screening Base Wide	\$108	O	GHLN091033	Mar-09	May-09	Jul-09	Jul-09	Oct-09
1461	Francis E Warren AFB	WY	Repair Roofs MMII Missile Alert Facility C-01, D-01, I-01	\$140	R	GHLN082007	N/A	N/A	Jun-09	Jun-09	Sep-09
1462	Francis E Warren AFB	WY	Repair Roofs MMII Missile Alert Facility F-01, J-01, O-01	\$145	R	GHLN082008	N/A	N/A	Jun-09	Jun-09	Sep-09
1463	Francis E Warren AFB	WY	Repair Flooring Replace Carpet Base Child Development Ctr Bldg 465	\$162	O	GHLN081074	Mar-09	Apr-09	Jun-09	May-09	Aug-09
1464	Francis E Warren AFB	WY	Install Ptz Day/Night Cameras 15 Missile Alert Facility	\$162	O	GHLN082043	N/A	N/A	Jul-09	Jul-09	Sep-09
1465	Francis E Warren AFB	WY	Construct Target Storage Fac Outdoor Firing Range Bldg 1591	\$162	O	GHLN091035	N/A	N/A	Jul-09	Jul-09	Oct-09
1466	Francis E Warren AFB	WY	Repair Sump Pump Equip (Launch Facility)	\$162	E	GHLN092006	N/A	N/A	Jun-09	May-09	Aug-09
1467	Francis E Warren AFB	WY	Maintain Striping, Base Pavements	\$269	P	GHLN081002	Jan-09	Apr-09	May-09	Apr-10	May-10
1468	Francis E Warren AFB	WY	Expand CDC Parking Lot Bldg 465	\$269	P	GHLN091030	Jan-09	Apr-09	Jun-09	Jun-09	Nov-09
1469	Francis E Warren AFB	WY	Maintain/Seal Missile Alert Facility Asphalt (F01-O01)	\$269	P	GHLN092001	N/A	N/A	Jun-09	Jun-09	Aug-09
1470	Francis E Warren AFB	WY	Repair Mech Room/Replace Windows Aquatic Ctr Bldg 217	\$323	Q	GHLN051060	N/A	N/A	Jun-09	Jun-09	Dec-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1471	Francis E Warren AFB	WY	Repair Engineering Sectrion, Civil Engineering HQ Bldg 320	\$323	O	GHLN071088	N/A	N/A	Sep-09	Aug-09	Nov-09
1472	Francis E Warren AFB	WY	Maintain Overhead Doors & Openers Basewide	\$323	O	GHLN091027	Jan-09	Jun-09	Jul-09	Aug-09	Nov-09
1473	Francis E Warren AFB	WY	Renovate Area Defense Council Facility Bldg 292	\$323	O	GHLN091067	N/A	N/A	Jul-09	Jul-09	Jan-10
1474	Francis E Warren AFB	WY	Repair Hics Cable Gates MMII Missile Alert Facility	\$431	O	GHLN082013	N/A	N/A	Jun-09	May-09	Nov-09
1475	Francis E Warren AFB	WY	Repair Hics Cable Gates MMII Missile Alert Facility	\$431	O	GHLN082015	N/A	N/A	Jun-09	May-09	Nov-09
1476	Francis E Warren AFB	WY	Maintain Interior Paint, Base Bldgs	\$431	O	GHLN091007	Oct-08	Jan-09	Aug-09	Aug-09	Jan-10
1477	Francis E Warren AFB	WY	Repair/Upgrade Veeder-Root Mb, Missile Alert Facilitys (Cev Software Upgrade)	\$485	E	GHLN994051	N/A	N/A	Jul-09	Jun-09	Nov-09
1478	Francis E Warren AFB	WY	Install Weapns Storage Area Helicopter Denial System	\$511	O	GHLN081086	Sep-08	Sep-09	Oct-09	May-09	Nov-09
1479	Francis E Warren AFB	WY	Repair Security Fence MMII Missile Alert Facilitys (Phase 2)	\$538	O	GHLN082016P2	Mar-09	Apr-09	Jun-09	Jun-09	Oct-09
1480	Francis E Warren AFB	WY	Repair Security Fence MMII Missile Alert Facilitys (Phase 3)	\$538	O	GHLN082016P3	Mar-09	Apr-09	Jun-09	Jun-09	Oct-09
1481	Francis E Warren AFB	WY	Repair Electrical Distribution - 15th Cav & East Base	\$538	E	GHLN981059	Mar-00	Aug-00	Apr-09	Jun-09	Oct-09
1482	Francis E Warren AFB	WY	Replace HVAC / Repair Base Aquatic Center Bldg 217	\$926	E	GHLN081022A	Oct-08	Apr-09	Jun-09	Jun-09	Dec-09
1483	Francis E Warren AFB	WY	Repair Water Well Missle Alert Facs A/B/K/I-01	\$1,034	E	GHLN082024	Mar-09	Apr-09	Jul-09	Jun-09	Sep-09
1484	Francis E Warren AFB	WY	Repair Electrical Distribution, "C" Circuit	\$1,077	E	GHLN081032	Oct-08	Apr-09	May-09	Jun-09	Oct-09
1485	Francis E Warren AFB	WY	Repair Eod Facility/Construct Armag Storage Bldg 336	\$1,077	O	GHLN081056	N/A	N/A	Sep-09	Jul-09	Jan-10
1486	Francis E Warren AFB	WY	Repair/Interim Upgrade Outdoor Firing Range Bldg 1591	\$1,077	O	GHLN081081	Mar-09	Jun-09	Sep-09	Apr-10	Oct-10
1487	Francis E Warren AFB	WY	Maintain Base Pavements	\$1,077	P	GHLN111000	Apr-09	Jun-09	Jul-09	Jul-09	Jun-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1488	Francis E Warren AFB	WY	Maintain Underground Storage Tanks (Roman Launch Facility)	\$1,615	U	GHLN042005	Mar-09	Apr-09	Jul-09	Jun-09	Sep-09
AIR FORCE RESERVE				\$13,187							
1489	March Air Reserve Base	CA	Replace C-17 Apron Blast Fence, Tango	\$1,931	O	PDPG070112	N/A	N/A	May-09	Jun-09	Dec-09
1490	March Air Reserve Base	CA	Antiterrorism Cable Retention Around Perimeter Fence	\$755	O	PDPG080160	N/A	N/A	May-09	Jun-09	Dec-09
1491	March Air Reserve Base	CA	Replace Parking Lot at Facility 602	\$654	P	PDPG080218	N/A	N/A	May-09	Jun-09	Dec-09
1492	March Air Reserve Base	CA	Replace Portion of Taxiway Alpha Shoulder	\$705	P	PDPG080225	N/A	N/A	May-09	Jun-09	Dec-09
1493	March Air Reserve Base	CA	Repair Air Conditioning System, Simulator Fac Building 600	\$1,245	E	PDPG061201	N/A	N/A	Jun-09	Jul-09	Jun-10
1494	Grissom Air Reserve Base	IN	Repair Family Readiness, Building 431	\$1,688	Q	CTGB082008	N/A	N/A	May-09	Aug-09	Dec-09
1495	Westover Air Reserve Base	MA	Repair C-5 Ramp Perimeter Drainage	\$4,160	U	YTPM053004	N/A	N/A	May-09	Jun-09	Mar-10
1496	Minneapolis-St Paul IAP-Air Reserve Station	MN	Repair Aircraft Parking Apron	\$2,049	P	QJKL080018	Jul-08	Jan-09	Apr-09	May-09	Dec-09
AIR NATIONAL GUARD				\$25,848							
1497	Tucson	AZ	Repair Munitions Shop, Building 27	\$900	O	TDVG042776	N/A	N/A	Aug-09	Sep-09	Sep-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1498	Buckley AFB	CO	Repair Wing Headquarters, Building 706	\$2,400	O	CRWU062071	N/A	N/A	Jun-09	Jul-09	Jul-10
1499	Savannah International Airport	GA	Repair Combat Readiness Training Center (CRTC) Ramp, Phase II & III	\$8,000	P	WKVB022020	N/A	N/A	Jul-09	Aug-09	May-10
1500	Scott AFB	IL	Repair Communications, Building 5010	\$1,800	O	RQLH972016	N/A	N/A	Jul-09	Sep-09	Sep-10
1501	Joint Reserve Base New Orleans	LA	Repair Base Supply, Buildings 31, 376, & 1007	\$4,200	O	KJAQ022042	N/A	N/A	Apr-09	May-09	Nov-09
1502	Alpena	MI	ADAL POL Operations Facility, Building 700	\$600	O	PSTE052002	N/A	N/A	Jul-09	Aug-09	Jul-10
1503	Rosecrans	MO	Energy: Conservation Measures Building 16	\$548	E	ULYB082028	N/A	N/A	Apr-09	May-09	Sep-09
1504	Gabreski	NY	Repair POD Fire Suppression System, Building 395	\$2,000	O	XDQU072002B	N/A	N/A	May-09	Jun-09	Jun-10
1505	Klamath Falls	OR	MCCA - Repair Aircraft Arresting Systems	\$4,000	O	VDYD032096	N/A	N/A	Jul-09	Jul-09	Apr-10
1506	Mcentire	SC	Add/Alter Vehicle Maintenance Complex	\$1,400	O	XHEA052006	N/A	N/A	Jul-09	Aug-09	Apr-10
	AIR FORCE FAMILY HOUSING OPERATION & MAINTENANCE			\$16,461							
1506	Eglin AFB	FL	Repair Hidden Oaks Family Housing (126 Un)	\$260	F	FTFA094001	N/A	N/A	Jun-09	Jun-09	Mar-10
1507	Eglin AFB	FL	Repair Capehart Enlisted Family Housing (298 Un)	\$596	F	FTFA094002	N/A	N/A	Jun-09	Jun-09	Mar-10
1508	Eglin AFB	FL	Repair Poquito Bayou Family Housing (150 Un)	\$300	F	FTFA094004	N/A	N/A	Jun-09	Jun-09	Mar-10
1509	McConnell AFB	KS	Repair OH Electrical - Travis and Arnold Ct	\$1,520	F	PRQE090123P2	Nov-07	Jan-09	Jul-09	Aug-09	Aug-10
1510	McConnell AFB	KS	Repair OH Electrical - Craig/Fairchild and Westover	\$720	F	PRQE090123P3	Nov-07	Jan-09	Jul-09	Aug-09	Aug-10
1511	McConnell AFB	KS	Repair OH Electrical - Vandenburg St (Arnold to Tinker)	\$2,160	F	PRQE090123P5	Nov-07	Jan-09	Jul-09	Aug-09	Aug-10
1512	McConnell AFB	KS	Repair OH Electrical - George/Cannon/Westover Area	\$1,640	F	PRQE090123P7	Nov-07	Jan-09	Jul-09	Aug-09	Aug-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
1513	Malmstrom AFB	MT	Replace/Install Fences - Housing	\$700	F	NZAS004021F	N/A	N/A	May-09	Jun-09	Aug-09
1514	Malmstrom AFB	MT	Maintain Landscape Family Housing	\$200	F	NZAS044004C	N/A	N/A	Apr-09	May-09	Jul-09
1515	Malmstrom AFB	MT	Construct Family Housing Play Areas	\$200	F	NZAS064002B	N/A	N/A	Apr-09	May-09	Oct-09
1516	Malmstrom AFB	MT	Repair Walking Trails	\$200	F	NZAS064003B	N/A	N/A	Apr-09	May-09	Jul-09
1517	Malmstrom AFB	MT	Install Sump Pumps In Wet Mech Rooms	\$510	F	NZAS094002	N/A	N/A	Apr-09	Apr-09	Aug-09
1518	Minot AFB	ND	Repair Lift Station 2112 - Family Housing	\$450	F	QJVF050088	Aug-07	Mar-08	Apr-09	Jun-09	Jun-10
1519	Cannon AFB	NM	Repair Privacy Fencing, Chavez West	\$1,400	F	CZQZ060165	N/A	N/A	Aug-09	Aug-09	Sep-09
1520	Cannon AFB	NM	Replace Co and Smoke Detectors Cmw	\$256	F	CZQZ090087	N/A	N/A	Aug-09	Aug-09	Sep-09
1521	Charleston AFB	SC	Cap MFH Geothermal Wells (500 Ea)	\$375	F	DKFX094022	N/A	N/A	May-09	May-09	Nov-09
1522	Charleston AFB	SC	Repair Housing HVAC Systems (18 Ea)	\$180	F	DKFX094023	N/A	N/A	Apr-09	May-09	May-09
1523	Shaw AFB	SC	Repair HVAC Returns 5000 Area	\$1,364	F	VLSB080023	Jul-09	Aug-09	Jun-09	Aug-09	Jul-10
1524	Shaw AFB	SC	Family Housing Asbestos Testing	\$365	F	VLSB080092P2	N/A	N/A	Jul-09	Aug-09	Feb-10
1525	Shaw AFB	SC	Repair Family Housing Roofs 5000 Area	\$1,650	F	VLSB090070	N/A	N/A	Jul-09	Aug-09	Aug-10
1526	Shaw AFB	SC	Repr Termite/Structural Damage Family Housing	\$500	F	VLSB090071	N/A	N/A	Jul-09	Aug-09	Apr-10
1527	Ellsworth AFB	SD	Replace Capehart Pumping Station (B9529)	\$500	F	FXBM081022	Mar-09	Mar-09	Jun-09	Jun-09	Mar-10
1528	Ellsworth AFB	SD	Repair Backyard Landscape In Rushmore Heights	\$125	F	FXBM085403	Mar-09	Apr-09	Jun-09	Jul-09	Oct-09
1529	Dyess AFB	TX	Landscape Hunters Mesa Common Areas	\$140	F	FNWZ080023	Mar-09	Mar-09	May-09	Jun-09	Dec-09
1530	Dyess AFB	TX	Construct Rubberized Surface Playground Area-A	\$30	F	FNWZ080024	Mar-09	Mar-09	May-09	Jun-09	Jul-09
1531	Dyess AFB	TX	Construct Rubberized Surface Playground Area-B	\$30	F	FNWZ080025	Mar-09	Mar-09	May-09	Jul-09	Sep-09
1532	Dyess AFB	TX	Construct Rubberized Surface Playground Area-C	\$30	F	FNWZ080026	Mar-09	Mar-09	May-09	Sep-09	Oct-09
1533	Dyess AFB	TX	Construct Rubberized Surface Playground Area-D	\$30	F	FNWZ080027	Mar-09	Mar-09	May-09	Oct-09	Dec-09
1534	Dyess AFB	TX	Construct Rubberized Surface Playground Area-E	\$30	F	FNWZ080028	Mar-09	Mar-09	May-09	Dec-09	Jan-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
		DEFENSE-WIDE: TRICARE MANAGEMENT ACTIVITY (TMA)	\$400,000								
1	Fort Wainwright	AK	Repair Essential Electrical System Building 04076 Bassett Army Community Hospital	\$1,995	E	001	Oct-09	Mar-10	Sep-09	Mar-10	Sep-11
2	Fort Wainwright	AK	Repair Door Hardware Building 04076 Bassett Army Community Hospital	\$1,313	M	002	Oct-09	Mar-10	Sep-09	Mar-10	Sep-11
3	Fort Rucker	AL	Life Safety Repairs Building 6901 - US Army Aeromedical Research Laboratory	\$3,360	O	003	NA	NA	Jun-09	Apr-09	Oct-10
4	Fort Rucker	AL	Replace All AHU, Dampers, & Bal Sys - US Army Aeromedical Research Laboratory	\$3,675	E	004	May-09	Jul-09	Sep-09	Oct-09	Sep-11
5	Fort Rucker	AL	Repair Simulator Test Facility, US Army Aeromedical Research Laboratory	\$2,100	M	005	NA	NA	Sep-09	Oct-09	Sep-11
6	Beale AFB	CA	Modernize Outpatient Clinic Spaces	\$8,300	M	006	Nov 2008	Apr 2009	Nov-09	Dec-09	Jan-12
7	Beale AFB	CA	Demolish six medical outpatient buildings	\$2,100	M	007	Nov 2008	Apr 2009	Nov-09	Dec-09	Jan-12
8	Beale AFB	CA	Repair building exterior and entrances	\$1,600	M	008	Nov 2008	Apr 2009	Nov-09	Dec 2009	Jan-12
9	Fort Irwin	CA	Medical Warehouse Addition	\$740	M	009	NA	NA	Sep-09	Oct-09	Sep-11
10	Marine Corps Base Camp Pendleton	CA	Restoration to Dental Clinic Mechanical Systems and Interior Finishes - Naval Hospital	\$1,500	M	010	Apr-09	Jun-09	Jun-09	Jul-09	Jun-10
11	NAVMEDCEN San Diego	CA	Restore Aged and Deteriorated Cooling Towers	\$600	E	011	Mar-09	Jun-09	Sep-09	Oct-09	Oct-10
12	NAVMEDCEN San Diego	CA	Repair Structural IT Vulnerability	\$500	M	012	Complete	Complete	May-09	Jun-09	Jun-10
13	NAVMEDCEN San Diego	CA	Restore Mycology Clinical Spaces	\$260	M	013	Complete	Complete	Apr-09	May-09	May-09

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
14	NAVMEDCEN San Diego	CA	Restore Interior Spaces for Mental Health Clinic and Deployment Health Center	\$2,010	M	014	Mar-09	Jun-09	Sep-09	Oct-09	Oct-10
15	Presidio of Monterey	CA	Modernize Utilities and Medical Functions at Health Clinic Building 4390	\$420	M	015	Oct-09	Jan-09	Sep-09	Oct-09	Sep-11
16	Fort Carson	CO	Repair Nutrition Care Div, Building 7500	\$11,550	M	016	Aug-09	May-10	Jul-09	Jun-10	Dec-11
17	Fort Carson	CO	Make medical facility doors ADA compliant	\$1,050	M	017	Jul-09	Oct-09	Jul-09	Nov-09	Sep-10
18	Fort Carson	CO	Repair Elevator Interiors Building 7500 Evans Army Health Clinic	\$525	M	018	Jul-09	Nov-09	Jul-09	Dec-09	Sep-10
19	Fort Carson	CO	Upgrade Tower Biomedical Exhaust, Building 7500	\$630	E	019	Jun-09	Nov-09	Jul-09	Jan-10	Jan-11
20	Dover AFB	DE	Modernize Outpatient Clinical Spaces	\$15,150	M	020	Jun-07	Apr 2009	Aug-09	Sep-09	Aug-11
21	Dover AFB	DE	Repair HVAC VAV terminals and Chillers in Clinic	\$1,850	E	021	Jun-07	Apr 2009	Aug-09	Sep-09	Aug-11
22	Patrick AFB	FL	Modernize Inpatient Floors for Outpatient clinics	\$15,200	M	022	Jun-07	Jun-08	Jun-09	Jul-09	Jan-12
23	Patrick AFB	FL	Hazardous material abatement	\$800	M	023	Jun-07	Jun-08	Jun-09	Jul-09	Jan-12
24	Fort Benning	GA	Repair Oral Surg & Gen Surg HVAC Building 09200 Martin Army Hospital	\$605	E	024	Apr-09	Aug-09	Sep-09	Oct-09	Sep-11
25	Fort Benning	GA	Modernize Dahlongega Health Clinic Building 00027	\$2,100	M	025	Apr-09	Aug-09	Sep-09	Oct-09	Sep-11
26	Fort Benning	GA	Repair Crawl Space Drain Piping Building 09200 Martin Army Hospital	\$357	U	026	NA	Aug-09	Apr-09	Apr-09	Oct-10
27	Fort Benning	GA	Modernize Ortho, Peds, Int Med Building 09200 Martin Army Hospital	\$1,575	M	027	NA	NA	Sep-09	Oct-09	Sep-11
28	Fort Benning	GA	Modernize Troop Medical Clinic #1 Building 02822	\$1,286	M	028	Apr-09	Aug-09	Sep-09	Oct-09	Sep-11
29	Fort Gordon	GA	Repair & Expand Snyder Clinic Building 25501	\$1,575	M	029	NA	NA	Sep-09	Oct-09	Sep-11
30	Fort Gordon	GA	Repair Podiatry/Ortho Clinics Building 00300	\$3,780	M	030	Oct-08	Sep-09	Sep-08	Oct-09	Oct-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
31	Fort Gordon	GA	Repair Cast Iron Pipes Building 00300	\$14,175	U	031	NA	NA	Sep-09	Oct-09	Sep-11
32	Naval Hospital Guam	GU	Resurface Parking Lot	\$305	P	032	Jul-08	Apr-09	May-09	May-09	Sep-09
33	Naval Hospital Guam	GU	Modernize Urology/Orthopedics Suite	\$456	M	033	Dec-08	Apr-09	Jun-09	Jul-09	Feb-10
34	Naval Hospital Guam	GU	Modernize Wing B2 Space Endoscopy Suite	\$173	M	034	Dec-08	Apr-09	Jun-09	Jul-09	Dec-09
35	Schofield Barracks	HI	Repair B137, Substation Cp Swing Repair, Tripler Army Medical Center	\$2,625	E	035	Jun-09	Oct-09	Jun-09	Oct-09	Sep-11
36	Schofield Barracks	HI	Repair Fire Sprinkler, Building 160 , Tripler Army Medical Center	\$483	O	036	Sep-09	Dec-09	Sep-09	Jan-09	Sep-11
37	Schofield Barracks	HI	Repair Building 4 Motor Control Center, Tripler Army Medical Center	\$1,365	E	037	Sep-09	Dec-09	Sep-09	Jan-09	Sep-11
38	Schofield Barracks	HI	Repair/Replacement Elevator 34 , Tripler Army Medical Center	\$620	O	038	Jun-09	Sep-09	Jun-09	Oct-09	Sep-11
39	Schofield Barracks	HI	Repair Building 1 Motor Control Center, Tripler Army Medical Center	\$1,575	E	039	Sep-09	Dec-09	Sep-09	Jan-09	Sep-11
40	Schofield Barracks	HI	Replacement Lighting U-Shape T-12 Fixture, Tripler Army Medical Center	\$630	E	040	Sep-09	Oct-09	Sep-09	Oct-09	Sep-11
41	Schofield Barracks	HI	Repair/Replace Chiller #3, Building 137, Tripler Army Medical Center	\$1,837	E	041	Apr-09	Sep-09	Sep-09	Oct-09	Oct-10
42	Schofield Barracks	HI	Electric Rooms Access Ctrl Sys, Tripler Army Medical Center	\$840	E	042			Sep-09	Oct-09	Sep-11
43	Schofield Barracks	HI	Repair ER Class/Conf Rm, Tripler Army Medical Center	\$788	M	043	Jul-09	Sep-09	Jul-09	Oct-09	Sep-11
44	Fort Leavenworth	KS	Modernize Gentry Clinic	\$5,775	M	044	Oct-09	Apr-10	Sep-09	May-10	Nov-11
45	Fort Leavenworth	KS	Repair Pharmacy	\$1,050	M	045	Oct-09	Apr-10	Sep-09	May-10	May-11
46	Fort Leavenworth	KS	Modernize Medical Laboratory	\$1,628	M	046	Oct-09	Apr-10	Sep-09	May-10	May-11
47	Fort Riley	KS	Modernize Dental Facility Building 7670	\$7,350	M	047	Sep-09	Jun-10	Aug-09	Jul-10	Jul-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
48	Fort Riley	KS	Repair 2nd Floor Fire Penetration Life Safety Building 600 Irwin Army Community Hospital	\$3,675	M	048	Sep-09	Mar-10	Aug-09	Apr-10	Jul-11
49	Fort Knox	KY	Modernize Emergency Department	\$6,195	M	049			Sep-09	Oct-09	Sep-11
50	US Army Soldier Systems Center Natick	MA	Repair Fire Sprinkler Protection System	\$1,811	O	050	Aug-09	Jan-10	Apr-10	May-10	May-11
51	US Army Soldier Systems Center Natick	MA	Repair Soldier Performance Lab	\$971	M	051	Jul-09	Mar-09		Oct-09	
52	Aberdeen Proving Ground	MD	Replace Failing Roof - Center for Health Promotion & Preventive Medicine	\$326	R	052				Oct-09	Sep-11
53	Aberdeen Proving Ground	MD	Modernize 3rd Floor Utilities - Center for Health Promotion & Preventive Medicine	\$15,750	M	053	NA	NA	Sep-09	Oct-09	Sep-11
54	Aberdeen Proving Ground	MD	Environmental Controls Phase 2, Medical Research Lab	\$682	E	054				Oct-09	Sep-11
55	Aberdeen Proving Ground	MD	Functional Renovation of Medical Research Lab Building E3100	\$1,575	M	055				Oct-09	Sep-11
56	Aberdeen Proving Ground	MD	Replace Roof Building E3081 - Institute for Chemical Defense	\$315	R	056				Oct-09	Sep-11
57	Aberdeen Proving Ground	MD	Sanitary Piping-Design Building E3081 - Institute for Chemical Defense	\$315	U	057				Oct-09	Sep-11
58	Aberdeen Proving Ground	MD	Replace Chilled Water Pumps Building E3081 - Institute for Chemical Defense	\$315	E	058				Oct-09	Sep-11
59	Aberdeen Proving Ground	MD	Replace Vacuum Pumps Building E3081 - Institute for Chemical Defense	\$315	E	059				Oct-09	Sep-11
60	Fort Detrick	MD	Replace Internal Electrical Substations Building 1425 - Army Medical Research Institute of Infectious Diseases	\$2,625	E	060	NA	NA	Sep-09	Oct-09	Sep-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
61	Fort Detrick	MD	Repair Medical Labs V2 and AA2 Building 1425 - Army Medical Research Institute of Infectious Diseases	\$3,150	M	061	Sep-09	Jan-10	Sep-09	Feb-10	Sep-11
62	Fort Detrick	MD	Repair Medical Labs AR317 and AR2 in Building 1425 - Army Medical Research Institute of Infectious Diseases	\$3,150	M	062	Sep-09	Jan-10	Sep-09	Feb-10	Sep-11
63	Fort Detrick	MD	Replace RO Distribution Piping Building 1425 - Army Medical Research Institute of Infectious Diseases	\$866	E	063	Sep-09	Jan-10	Sep-09	Feb-10	Sep-11
64	Fort Detrick	MD	Repair Agent Contamination/Isolation Unit Building 1425 - Army Medical Research Institute of Infectious Diseases	\$525	M	064	Sep-09	Jan-10	Sep-09	Feb-10	Sep-11
65	Fort Detrick	MD	Modernize Admin/Lab Building (Research) - Telemedicine and Advanced Technology Research Center	\$2,100	M	065	Sep-09	Jan-10	Sep-09	Feb-10	Sep-11
66	Fort Detrick	MD	Remove Sissal Wall Covering Building 1425 - Army Medical Research Institute of Infectious Diseases	\$989	M	066	NA	NA	Sep-09	Oct-09	Sep-11
67	Fort Detrick	MD	Repair Bio Safety Lab2 and Lab 115 Building 1301	\$1,575	M	067	Sep-09	Jan-10	Sep-09	Feb-10	Sep-11
68	Fort Detrick	MD	Install Clean Steam Generator Building 1425 - Army Medical Research Institute of Infectious Diseases	\$1,050	E	068	NA	NA	Sep-09	Oct-09	Sep-11
69	Fort Meade	MD	Repair Dental Clinic Finishes	\$315	M	069	NA	NA	Sep-09	Oct-09	Sep-11
70	Fort Meade	MD	Repair Stairwells, Kimbrough Army Health Clinic	\$420	M	070	NA	NA	Sep-09	Oct-09	Sep-11
71	Fort Meade	MD	Modernize Kimbrough Army Health Clinic	\$2,887	M	071	NA	NA	Sep-09	Oct-09	Sep-11
72	Fort Meade	MD	Repair/Replace Elevators	\$1,848	O	072	NA	NA	Sep-09	Oct-09	Sep-11
73	Fort Meade	MD	Repair/Replace Electrical Components, Kimbrough Army Health Clinic	\$1,040	E	073	NA	NA	Sep-09	Oct-09	Sep-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
74	Fort Meade	MD	Repair Electrical Service & HVAC	\$368	E	074	NA	NA	Sep-09	Oct-09	Sep-11
75	National Naval Medical Center Bethesda	MD	Repair Fire Alarm Systems	\$10,000	U	075	Nov-08	Jun-09	Aug-09	Sep-09	Feb-11
76	National Naval Medical Center Bethesda	MD	Restore Medical Warehouse (1)	\$260	M	076	Oct-08	May-09	Jul-09	Aug-09	Jan-10
77	National Naval Medical Center Bethesda	MD	Restore Medical Warehouse (2)	\$260	M	077	Oct-08	May-09	Jul-09	Aug-09	Jan-10
78	National Naval Medical Center Bethesda	MD	Structural Repairs to Water Retention Pond Dam	\$568	O	078	Oct-08	May-09	Jul-09	Aug-09	Jan-10
79	National Naval Medical Center Bethesda	MD	Replace and Relocate Utilities for Satellite Pharmacy	\$240	E	079	Nov-08	Jun-09	Aug-09	Sep-09	Feb-10
80	National Naval Medical Center Bethesda	MD	Install Communications Duct Bank from Building 141 to Building 241	\$305	U	080	Nov-08	Apr-09	May-09	Jun-09	Feb-10
81	WRAIR - Forest Glen	MD	Repair Bio Lab Building 501 - Walter Reed Army Institute of Research	\$3,675	M	081	NA	NA	Sep-09	Oct-09	Sep-11
82	WRAIR - Forest Glen	MD	Renovate Research Labs in Building 503 - Walter Reed Army Institute of Research	\$525	M	082	Sep-09	Jan-10	Sep-09	Feb-10	Sep-11
83	WRAIR - Forest Glen	MD	Repair Research Labs in Building 508 - Walter Reed Army Institute of Research	\$2,625	M	083	NA	NA	Sep-09	Oct-09	Sep-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
84	WRAIR - Forest Glen	MD	Repair Research Labs in Building 503 - Walter Reed Army Institute of Research	\$1,575	M	084	Sep-09	Jan-10	Sep-09	Feb-10	Sep-11
85	WRAIR - Forest Glen	MD	Building 503 and Tunnel Area Basement Waterproofing Study, Walter Reed Army Institute of Research	\$368	M	085	Jun-09	Aug-09	Sep-09	Oct-09	Sep-11
86	WRAIR - Forest Glen	MD	Building 503 and Tunnel Area Basement Waterproofing Repair, Walter Reed Army Institute of Research	\$4,200	M	086				Oct-09	Sep-11
87	WRAIR - Forest Glen	MD	Repair HVAC System in Lab Building 511 - Walter Reed Army Institute of Research	\$2,625	E	087	NA	NA	Sep-09	Oct-09	Sep-11
88	WRAIR - Forest Glen	MD	ADA Accessibility Building 503 - Walter Reed Army Institute of Research	\$525	Q	088	NA	NA	Sep-09	Oct-09	Sep-11
89	WRAIR - Forest Glen	MD	ADA Restroom Conversion Building 503/511 - Walter Reed Army Institute of Research	\$315	Q	089	NA	NA	Sep-09	Oct-09	Sep-11
90	WRAIR - Forest Glen	MD	Repair Bio Safety Lab-3 Building 503 - Walter Reed Army Institute of Research	\$525	M	090	Sep-09	Jan-09	Sep-09	Feb-10	Sep-11
91	WRAIR - Forest Glen	MD	Repair Campus Boiler, Walter Reed Army Institute of Research	\$535	E	091	Aug-09	Nov-09	Jul-09	Dec-09	May-10
92	WRAIR - Forest Glen	MD	Paint Exterior Steel Structure Building 503 - Walter Reed Army Institute of Research	\$1,575	O	092	NA	NA	Sep-09	Oct-09	Sep-11
93	WRAIR - Forest Glen	MD	Repair Chiller Walter Building 503 - Walter Reed Army Institute of Research	\$262	E	093	Oct-09	Jan-10	Sep-09	Feb-10	Jun-10
94	WRAIR - Forest Glen	MD	Repair Fire Control Panel and Addressable System Building 503 - Walter Reed Army Institute of Research	\$420	O	094	Jun-09	Sep-09	Sep-09	Oct-09	Sep-11
95	Fort Leonard Wood	MO	Replace Electrical Service and Distribution for Hospital	\$525	E	095	May-09	Nov-09	May-09	Dec-09	Oct-10
96	Fort Bragg	NC	Replace Resilient Flooring, Womack Army Medical Center	\$4,200	M	096	N/A	N/A	May-09	Jun-09	Jun-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
97	Offutt AFB	NE	Modernize Spaces for Clinical Use Ehrling Bergquist Medical Clinic	\$16,250	M	097	Sep-05	Jun-06	Jul-09	Aug 2009	Feb-12
98	Offutt AFB	NE	Hazardous remediation Ehrling Bergquist Medical Clinic	\$1,800	O	098	Sep-05	Jun-06	Jul-09	Aug 2009	Feb-12
99	Offutt AFB	NE	Replace deteriorated interior water/drain lines Ehrling Bergquist Medical Clinic	\$1,700	E	099	Sep-05	Jun-06	Jul-09	Aug 2009	Feb-12
100	Offutt AFB	NE	Replace exterior windows Ehrling Bergquist Medical Clinic	\$750	E	100	Sep-05	Jun-06	Jul-09	Aug 2009	Feb-12
101	Fort Sill	OK	Modernize Functions and Utilities of Health Clinic Building 3445	\$5,250	M	101				Oct-09	Sep-11
102	Fort Sill	OK	Modernize Pediatric Clinic	\$1,234	M	102	Aug-09	Feb-10	Jul-09	Mar-10	Sep-10
103	Fort Sill	OK	Modernize Medical Outpatient Records Section	\$1,234	M	103	Aug-09	Feb-10	Jul-09	Mar-10	Sep-10
104	Fort Sill	OK	Modernize Medical Inpatient Records Section	\$1,234	M	104	Aug-09	Feb-10	Jul-09	Mar-10	Sep-10
105	Carlisle Barracks	PA	Repair Dental Clinic	\$578	M	105	Aug-09	Mar-10			
106	Naval Station Newport	RI	Replace Medical/Dental Clinic Roof	\$1,800	R	106	Complete	Complete	Jul-09	Aug-09	Jul-10
107	Naval Station Newport	RI	Repair Interior Water Damage, Medical Clinic	\$263	M	107	Aug-09	Oct-09	Jul-10	Aug-10	Nov-10
108	Fort Jackson	SC	Repair Air Conditioning components - Replace W/ Elec Boxes Building 04500	\$682	E	108				Oct-09	Sep-11
109	Ellsworth AFB	SD	Modernize Outpatient Clinical Spaces	\$13,250	M	109	Oct-08	Apr 2009	Nov-09	Dec-09	Jan-12
110	Ellsworth AFB	SD	Repair and upgrade HVAC, sanitary sewer, hot water systems in Clinic	\$2,900	E	110	Oct-08	Apr 2009	Nov-09	Dec-09	Jan-12
111	Ellsworth AFB	SD	Life Safety Upgrade in Outpatient Clinic	\$350	O	111	Oct-08	Apr 2009	Nov-09	Nov-09	Jan-12
112	Fort Bliss	TX	Modernize 11th Floor Inpatient Psychiatric Ward	\$1,470	M	112	NA	NA	Sep-09	Apr-10	Oct-10
113	Fort Bliss	TX	Repair William Beaumont Army Medical Center Recovery Unit	\$1,076	M	113	NA	NA	Sep-09	Oct-09	Sep-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
114	Fort Bliss	TX	Replace Hospital Domestic Hot Water Heat Exchanger in Hospital	\$473	E	114	NA	NA	Sep-09	Oct-09	Oct-10
115	Fort Bliss	TX	Modernize Community Mental Health Building	\$682	M	115	NA	NA	Sep-09	Oct-09	Sep-11
116	Fort Hood	TX	Repair Dental Clinic #3 Building 39033	\$4,358	M	116	NA	NA	Sep-09	Apr-09	Oct-10
117	Fort Hood	TX	Replacement of Med Vacuum System Building 36000 Darnall Community Army Hospital - Critical Need	\$420	M	117	NA	NA	Sep-09	Oct-09	Sep-11
118	Fort Hood	TX	Repair Monroe Clinic Building 33003	\$7,350	M	118	NA	NA	Sep-09	Oct-09	Sep-11
119	Fort Hood	TX	Replace Motor Control Centers Building 36000 Darnall Community Army Hospital	\$2,887	E	119	NA	NA	Sep-09	Oct-09	Sep-11
120	Fort Hood	TX	Repair Robertson Blood Ctr Building 2250	\$945	M	120	NA	NA	Sep-09	Oct-09	Sep-11
121	Fort Hood	TX	Repair Chiller #3 and Cooling Tower Building 36000 Darnall Community Army Hospital	\$1,837	E	121	NA	NA	Sep-09	Oct-09	Sep-11
122	Fort Hood	TX	Modernize Preventive Med Facility Building 76022	\$892	M	122	NA	NA	Sep-09	Apr-09	Oct-10
123	Fort Sam Houston	TX	Repair ENT & Ophthalmology Clinics	\$788	M	123	NA	NA	Sep-09	Oct-09	Sep-11
124	NAS Corpus Christi	TX	Restore Electrical Distribution System - Naval Health Clinic	\$1,500	E	124	Oct-08	Jun-09	Sep-09	Nov-09	Nov-10
125	Fort AP Hill	VA	Modernize Lois E Wells Clinic	\$1,260	M	125	Oct-09	Jun-10	Sep-09	Jul-10	Dec-11
126	Fort Belvoir	VA	Repair Building Exteriors Medical Buildings 805-815	\$2,336	M	126	Oct-09	Jun-10	Sep-09	Jul-10	Dec-11
127	Fort Belvoir	VA	Modernize Building 805 Health Clinic	\$3,412	M	127	Oct-09	Jun-10	Sep-09	Jul-10	Dec-11
128	Fort Eustis	VA	Repair Medical Storage Warehouse Building 00658	\$420	M	128	Oct-09	Jun-10	Sep-09	Jul-10	Dec-11
129	Fort Eustis	VA	Renovate Utilities Veterinary Buildings 2788/2790	\$682	M	129			Sep-09	Sep-09	Mar-11
130	Fort Eustis	VA	Chill Water Loop Reconfiguration	\$630	E	130			Sep-10	Oct-10	Apr-11
131	Fort Lee	VA	Modernize/Repair First Floor B Wing, Kenner Army Health Clinic	\$840	M	131	Oct-09	Jun-10	Sep-09	Jul-10	Dec-11

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location	State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction			
						Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date	
132	Fort Lee	VA	Repair Exterior to Building 8130, Kenner Army Health Clinic	\$714	M	132	Oct-09	Jun-10	Sep-09	Jul-10	Dec-11
133	Fort Lee	VA	Modernize Radiology/Laboratory Departments	\$777	M	133	Oct-09	Jun-10	Sep-09	Jul-10	Dec-11
134	Fort Lee	VA	Modernize Medical Warehouse	\$1,208	M	134	Oct-09	Jun-10	Sep-09	Jul-10	Dec-11
135	Fort Lee	VA	Repair Troop Medical Clinic Building 3219	\$788	M	135	Jul-09	Apr-10	Jun-09	May-10	Apr-11
136	Langley AFB	VA	Modernize Outpatient Clinics in Hospital	\$26,145	M	136	Oct-07	Nov-08	Aug-09	Sep-09	Aug-12
137	Langley AFB	VA	Repair HVAC system, chillers and controls in Hospital	\$8,600	E	137	Oct-07	Nov-08	Aug-09	Sep-09	Aug-12
138	Langley AFB	VA	Repair communication infrastructure and cabling in Hospital	\$5,130	U	138	Oct-07	Nov-08	Aug-09	Sep-09	Aug-12
139	Langley AFB	VA	Repair Hospital internal electrical distribution system	\$3,900	E	139	Oct-07	Nov-08	Aug-09	Sep-09	Aug-12
140	Langley AFB	VA	Demolish Medical Outpatient Building 72	\$2,200	M	140	Oct-07	Nov-08	Aug-09	Sep-09	Aug-12
141	Langley AFB	VA	Repair Hospital interior plumbing	\$2,025	E	141	Oct-07	Nov-08	Aug-09	Sep-09	Aug-12
142	NAVMECEN Portsmouth	VA	Replace Roof and Repair Exterior Building Medical Admin Building-3	\$29,000	R	141	Mar-09	Nov-09	Feb-10	Jun-10	Jun-12
143	Fort Lewis	WA	Provide Emerg Power for Medical Data Systems	\$372	U	143	May-09	Sep-09	Dec-09	Jan-10	Oct-10
144	Fort Lewis	WA	Modernize Medical Information Management Division Computer Room, Madigan Army Medical Center	\$788	M	144	N/A	N/A		Oct-09	Nov-10
145	Fort Lewis	WA	Modernize Medical Mall OBGYN Madigan Army Medical Center	\$788	M	145	N/A	N/A		Aug-09	Nov-10
146	Fort Lewis	WA	Replace Emerg Gen Diesel Fuel Tanks	\$4,200	E	146	May-09	Oct-09	Jan-10	Feb-10	Jan-11
147	Fort Lewis	WA	Modernize Medical Logistics Distribution System	\$788	M	147	complete	complete	Jul-09	Aug-09	Jul-10
148	Fort Lewis	WA	Modernize Medical Logistics Warehouse Building 9665	\$2,625	M	148	Oct-09	Feb-10	Jun-10	Jul-10	Sep-11
149	Fort Lewis	WA	Replace Smoke Detectors Madigan Army Medical Center	\$499	O	149	Sep-09	Nov-09	Feb-10	Mar-10	Sep-10

FACILITIES SUSTAINMENT, RESTORATION, & MODERNIZATION PLAN – ATTACHMENT A

Installation / Location		State	Project Title	Cost Estimate (\$000)	Project Category	Project Number	Planning and Design		Construction		
							Estimated Design Start Date	Estimated Design Completion Date	Estimated Contract Award Date	Estimated Project Start Date	Estimated Project Completion Date
150	Fort Lewis	WA	Repair Interstitial Deck, Madigan Army Medical Center	\$394	M	150	Aug-09	Jan-10	Mar-10	Apr-10	Sep-11
151	Fort Lewis	WA	Modernize Heat Trace System Madigan Army Medical Center	\$420	E	151	May-09	Aug-09		N/A	N/A
152	Fort Lewis	WA	Repair Heat Trace System Madigan Army Medical Center	\$2,100	E	152	N/A	N/A	Oct-09	Nov-09	Aug-10
153	Fort Lewis	WA	Repair Radiology Clinic Air Handling Unit	\$514	E	153	Aug-09	Oct-09	Jan-10	Feb-10	Aug-10
154	Fort Lewis	WA	Repair Tower Roof, Madigan Army Medical Center	\$525	R	154	Jul-09	Oct-09	Jan-10	Feb-10	Jan-11
155	Fort Lewis	WA	Repair Pond Supply Diversion Line, Madigan Army Medical Center	\$525	U	155	Aug-09	Oct-09	Jul-09	Nov-09	Feb-10