

GAO

United States General Accounting Office

Report to the Acting Secretary of  
Veterans Affairs

August 2000

# INFORMATION TECHNOLOGY

## VA Actions Needed to Implement Critical Reforms



**DISTRIBUTION STATEMENT A**  
Approved for Public Release  
Distribution Unlimited

20000830 014




**G A O**

Accountability \* Integrity \* Reliability

GAO/AIMD-00-226

DTIC QUALITY INSPECTED 4



United States General Accounting Office  
Washington, D.C. 20548

Accounting and Information  
Management Division

B-285675

August 16, 2000

The Honorable Hershel W. Gober  
The Acting Secretary of Veterans Affairs

Dear Mr. Secretary:

In May we testified<sup>1</sup> before the Subcommittee on Oversight and Investigations, House Committee on Veterans' Affairs, on the Department of Veterans Affairs' (VA) efforts to address the recommendations in our July 1998 report entitled *VA Information Technology: Improvements Needed to Implement Legislative Reforms*.<sup>2</sup> We found that VA had made progress in addressing our 1998 recommendations. For example, compared with its fiscal year 1999 information technology (IT) investment review process, VA's fiscal year 2001 process provided decisionmakers with more detailed information on proposed projects.

However, we also noted that VA's progress in addressing other key issues had been limited, such as appointing an assistant secretary for information and technology,<sup>3</sup> developing an overall strategy for reengineering its business processes, and developing an integrated IT architecture. Further, VA faced challenges in developing and implementing three key IT projects—the Master Veteran Record; the Veterans Benefits Administration's information systems modernization, also known as the Veterans Service Network; and the Veterans Health Administration's decision support system.

Taken together, these remaining issues will need to be successfully addressed if VA is to realize its goal of "One VA" and meet the provisions of the Clinger-Cohen Act. Sustained top management support and leadership will also be required. To assist you in bringing this about, we are making recommendations to you based on the suggestions we made in our May 2000 testimony, which is reprinted as appendix I.

---

<sup>1</sup>Information Technology: Update on VA Actions to Implement Critical Reforms (GAO/T-AIMD-00-74, May 11, 2000).

<sup>2</sup>GAO/AIMD-98-154, July 7, 1998.

<sup>3</sup>This position is intended to serve as VA's chief information officer (CIO).

We performed our work from July 1999 through April 2000, in accordance with generally accepted government auditing standards. VA provided us with comments on a draft of this report. These comments are discussed in the "Agency Comments and Our Evaluation" section and are reprinted as appendix II.

## Recommendations

Timely in-process reviews are a key component of the IT decision-making process and assist VA in controlling approved projects. We therefore recommend that you take action to improve VA's IT investment decision-making process by

- establishing and monitoring deadlines for completing formal in-process reviews at key milestones in a project's life cycle;
- providing decisionmakers, such as investment panel members, with information on lessons learned from post-implementation reviews of IT projects so that they can use such data in making better informed judgments about projects; and
- developing and implementing guidance to better manage IT projects below the Capital Investment Board (CIB) threshold.

Full implementation of key provisions of the Clinger-Cohen Act is required by law and provides a foundation for an agency's effective use of IT. We therefore recommend that you take action to ensure that VA fully addresses these key provisions by

- filling the position of assistant secretary for information and technology as quickly as possible to provide the needed leadership to achieve the "One VA" vision;
- reassessing VA's decision to delegate business process reengineering to the individual administrations; and
- directing the department's CIO or designee to lead the effort and work with VA business owners to develop a logical architecture as a step toward an integrated IT architecture.

As you know, the head of a federal agency is required by 31 U.S.C. 720 to submit a written statement on the actions taken on these recommendations to the Senate Committee on Governmental Affairs and the House Committee on Government Reform not later than 60 days after the date of this report. A written statement must also be sent to the House and Senate Committees on Appropriations with the agency's first request for appropriations made more than 60 days after the date of this report.

---

## Agency Comments and Our Evaluation

In commenting on a draft of this report, VA concurred with all but one of our six recommendations. Specifically, it did not concur with our recommendation that it reassess its decision to delegate business process reengineering to the individual administrations. The department stated that the administrations best understand the desired outcomes of their missions and the means to achieve them, and that business process reengineering is a constantly evolving function that is not conducted in a vacuum. VA added that the combination of reengineering with an enterprise IT architecture and IT capital investment process will provide the department with the processes and strategies necessary to ensure that business process reengineering will be accomplished.

We agree that individual administrations best understand their own operations and that business process reengineering is an evolving function that does not take place in a vacuum. However, by delegating primary responsibility for reengineering to the individual administrations, each administration is able to pursue its own reengineering initiatives rather than focusing on achieving the "One VA" vision. Accordingly, this approach would make it more difficult for the department to provide efficient, unified services to veterans. Regarding VA's comment on the department's enterprise IT architecture and IT capital investment process, we pointed out in our May 11, 2000, testimony that VA's IT architecture has several weaknesses. Specifically, VA had not documented the logical architecture showing the business processes, information flows and relationships, applications processing, and data description layers for the department. Without an integrated, departmentwide architecture, VA lacks a framework for maintaining existing IT and for acquiring new IT to achieve the agency's strategic and IT goals. We also note in this report that VA needs to take several actions to improve the department's IT capital investment decision-making process. Strengthening VA's architecture and IT investment decision-making process, along with implementing a departmentwide approach to business process reengineering, are therefore essential to the department's achieving its "One VA" vision.

---


We are sending copies of this report to Senator Christopher S. Bond, Senator Robert Byrd, Senator Tom Harkin, Senator Barbara Mikulski, Senator John D. Rockefeller, Senator Arlen Specter, and Senator Ted Stevens, and Representative Michael Bilirakis, Representative Corrine Brown, Representative Sherrod Brown, Representative Lane Evans, Representative Terry Everett, Representative Bob Filner, Representative

---

Luis Gutierrez, Representative Ron Klink, Representative Alan B. Mollohan, Representative Jack Quinn, Representative Clifford Stearns, Representative Bob Stump, Representative Fred Upton, and Representative James T. Walsh, in their capacities as Chairmen or Ranking Minority Members of Senate and House Committees and Subcommittees. We are also sending copies of this report to the Honorable Jacob J. Lew, Director, Office of Management and Budget. Copies will also be made available to others upon request.

Should you or your staff have any questions concerning this report, please contact me at (202) 512-6253. I can also be reached by e-mail at [willemsenj.aimd@gao.gov](mailto:willemsenj.aimd@gao.gov). You may also contact Helen Lew, Assistant Director, at (202) 512-9356, or by e-mail at [lewh.aimd@gao.gov](mailto:lewh.aimd@gao.gov). Individuals making key contributions to this report included Tonia Johnson and J. Michael Resser.

Sincerely yours,

A handwritten signature in cursive script that reads "Joel Willemssen".

Joel C. Willemssen  
Director, Civil Agencies Information Systems



# GAO's May 11, 2000, Testimony

GAO

United States General Accounting Office

## Testimony

Before the Subcommittee on Oversight and Investigations,  
Committee on Veterans' Affairs, House of Representatives

For Release on Delivery  
Expected at  
11 a.m. EDT  
Thursday,  
May 11, 2000

## INFORMATION TECHNOLOGY

### Update on VA Actions to Implement Critical Reforms

Statement of Joel C. Willemssen  
Director, Civil Agencies Information Systems  
Accounting and Information Management Division



GAO

Accountability \* Integrity \* Reliability

GAO/T-AIMD-00-74

Mr. Chairman and Members of the Subcommittee:

We appreciate the opportunity to participate in today's hearing on the Department of Veterans Affairs' (VA) proposed \$1.4-billion information technology (IT) program, and how VA is using IT to better serve our nation's veterans. In July 1998 we reported<sup>1</sup> that VA had not fully implemented critical provisions of the Clinger-Cohen Act and related legislative IT reforms.<sup>2</sup> We also made several recommendations for improving VA's IT program.

We will begin today by discussing VA's efforts to address our 1998 recommendations, especially those calling for institutionalizing a disciplined IT investment decision-making process, developing an overall business process improvement strategy to accomplish reengineering, and completing an integrated IT architecture.<sup>3</sup> Next, as requested, we will discuss the status of VA's actions to develop and implement a Master Veteran Record; the Veterans Benefits Administration's (VBA) actions to modernize its information systems, also known as the Veterans Service Network, or VETSNET; and the Veterans Health Administration's (VHA) actions to implement its Decision Support System. Finally, we will discuss VA's steps to improve computer security across the department.

In brief, VA has made progress in addressing our 1998 recommendations. For example, compared with its fiscal year 1999 IT investment review process, VA's fiscal year 2001 process provided decisionmakers with more detailed information on proposed projects. However, the department has yet to fill the position of assistant secretary for information and technology, created in June 1998 and intended to serve as VA's chief information officer (CIO). It also has not developed an overall strategy for reengineering its business processes to effectively function as "One VA," a vision the department has articulated, nor has it defined the integrated IT

<sup>1</sup>VA Information Technology: Improvements Needed to Implement Legislative Reforms (GAO/ AIMD-98-154, July 7, 1998).

<sup>2</sup>The Clinger-Cohen Act and related legislative reforms—the Paperwork Reduction Act of 1995 and the Federal Acquisition Streamlining Act of 1994—provide direction on how federal agencies should plan, manage, and acquire IT.

<sup>3</sup>An integrated IT architecture is a blueprint consisting of logical and technical components to guide and constrain the development and evolution of a collection of related systems. At the logical level, the architecture provides a high-level description of an organization's mission, the business functions being performed and the relationships among the functions, the information needed to perform the functions, and the flow of information among functions. At the technical level, the architecture provides the rules and standards needed to ensure that the interrelated systems are built to be interoperable and maintainable. These include specifications of critical aspects of component systems' hardware, software, communications, data, security, and performance characteristics.



architecture needed to efficiently acquire and utilize information systems across VA.

VA likewise faces challenges in developing and implementing a Master Veteran Record, VETSNET, and the Decision Support System. Its Master Veteran Record project has not been implemented by VBA's compensation and pension service line, although this project could help reduce overpayments through faster receipt of death notices. VBA's VETSNET project has experienced many schedule delays, and the agency has not yet established a completion date for it. Finally, VHA's Decision Support System, while completed, is not being fully used by the agency for the purposes intended, including budget formulation and resource allocation.

Regarding computer security, VA has begun to address weaknesses identified by us and by its Office of the Inspector General (OIG). Nevertheless, it still needs to complete guidance on assessing the department's security risks and must develop appropriate policies and controls for accessing its computer systems.

## Background

The department's vision of "One VA" was articulated to assist it in carrying out its mission of providing benefits and other services to veterans and dependents. This vision stems from the recognition that veterans think of VA as a single entity, but often encounter a confusing, bureaucratic maze of uncoordinated programs—such as those handling benefits, health care, and burials—that puts them through repetitive and frustrating administrative procedures and delays. According to the department, the "One VA" vision describes how it will use information technology in versatile new ways to improve services and enable VA employees to help customers more quickly and effectively.

To implement this vision and carry out other activities, VA plans to spend about \$1.4 billion of its proposed fiscal year 2001 budget of about \$48 billion on various IT initiatives. Of this \$1.4 billion, about \$763 million, \$80 million, and \$400,000, are intended for VHA, VBA, and the National Cemetery Administration (NCA), respectively. The remaining \$589 million is for VA-wide IT initiatives in the financial management, human resources, infrastructure, security, architecture, and planning areas.

The Clinger-Cohen Act and other related legislative reforms provide guidance on how agencies should plan, manage, and acquire IT as part of their overall information resources management responsibilities. These reforms require agencies to appoint CIOs responsible for providing leadership in acquiring and managing IT resources. They also require agencies to perform business process reengineering prior to acquiring new

IT and to complete an integrated architecture to guide and constrain future investments.

### VA Has Made Progress in Institutionalizing the IT Investment Process

The Clinger-Cohen Act requires agency heads to implement an approach for maximizing the value and assessing and managing the risks of IT investments. It stipulates that this approach should be integrated with the agency's budget, financial, and program management processes. As detailed in our investment guide,<sup>4</sup> an IT investment process is an integrated approach that provides for disciplined, data-driven identification, selection, control, life-cycle management, and evaluation of IT investments.

As shown in table 1, VA's decision-making process for IT investments varies depending upon the proposed project's cost, risk, and visibility. An IT project starts with a VA administration or office developing a project to address business needs and preparing a formal proposal for review and approval. Then, projects with high cost, risk, or visibility are assessed as part of VA's capital investment planning process, including review by its Capital Investment Board (CIB). This board is composed of the deputy secretary, the assistant secretary for congressional affairs, the assistant secretary for information and technology, the general counsel, the assistant secretary for financial management, the assistant secretary for planning and analysis, and the undersecretaries for health, benefits, and memorial affairs. It reviews projects that exceed specific dollar thresholds or that are seen as high risk or high visibility. The dollar thresholds for VHA, VBA, NCA, and staff offices are acquisition costs of \$10 million, \$2 million, \$1 million, and \$1 million, respectively, and/or life-cycle costs of \$30 million, \$6 million, \$3 million, and \$3 million, respectively. Lower cost projects are not reviewed by the CIB. Instead, they are decided upon and overseen by VA administrations/offices. Those projects over \$250,000 are also monitored by VA's Office of Information and Technology (OI&T).

<sup>4</sup>Assessing Risks and Returns: A Guide for Evaluating Federal Agencies' IT Investment Decision-making (GAO/AIMD-10.1.13, February 1997).

**Table 1: Summary of VA Decision-making and Oversight by Type of IT Project**


Type of IT project	Type of VA decision/oversight			
	Select	Approve	Control	Evaluate
<i>High cost/risk/visibility:</i> Administration/office Projects that meet dollar thresholds for review by CIB or are high risk or high visibility	Administration/office	VA CIB	VA OI&T approval  VA in-process reviews  Execution reviews  Internal reviews and OIG reports	VA post-implementation reviews  VA internal reviews and OIG reviews
<i>Medium cost:</i> Administration/office Projects greater than \$250,000 but less than the thresholds for review by CIB	Administration/office	VA OI&T approval* of procurements	VA OI&T follow-up on approval* of procurements	VA internal reviews and OIG reviews
<i>Low cost:</i> Administration/office Projects less than \$250,000	Administration/office	Administration/office	Administration/office	Administration/office

\*Exceptions to the requirement for approval include items purchased under VA's departmentwide procurement computer hardware and software contract and purchases of picture archiving and retrieval systems.

Source: VA.

As shown in figure 1, projects that require approval by the CIB are submitted by the applicable administration/office to the department's CIO Council Investment Panel. This panel evaluates and ranks IT proposals for the CIO Council. The council then reviews the proposals and forwards selected ones to the Capital Investment Panel. This panel ranks and scores both IT and non-IT projects and makes recommendations to the CIB, which then makes recommendations to the Secretary for inclusion in the department's capital plan and annual budget request.

**Figure 1: VA's Investment Decision-making Process**



Although VA had established a detailed process for selecting, controlling, and evaluating IT investments, discipline within the process was previously lacking. Specifically, we reported in July 1998<sup>5</sup> that VA decisionmakers did not have current and/or complete information—such as cost, benefit, schedule, risk, and performance data at the project level—with which to make sound investment decisions. In addition, VA's process for controlling and evaluating its investment portfolio was incomplete and, as a result, decisionmakers did not have the information needed to detect or avoid problems early or to improve the VA investment process for the future.

Accordingly, we made several recommendations to VA to improve its selection, control, and evaluation of IT investments. As discussed below, the department agreed to implement them.

<sup>5</sup>GAO/AIMD-98-154, July 7, 1998.

VA Has Improved Its  
Process for Selecting CIB-  
Level Projects

In response to our recommendation that it implement a disciplined process for selecting IT investments in which decisions are based on complete and current project data, VA now requires its administrations/offices to meet a more comprehensive and specific set of criteria. The selection criteria used during the fiscal years 2000 and 2001 capital investment planning processes covered areas such as the proposed projects' (1) impact on "One-VA" customer service, (2) return on taxpayer investment, (3) contribution to a high-performing workforce, (4) risks, and (5) comparison with alternatives. VA investment review panels<sup>6</sup> then screened proposals to ensure that they had adequate information.

The proposals submitted for the fiscal years 2000 and 2001 reviews were much more complete than those submitted for the fiscal year 1999 investment planning process. In fiscal year 1999, none of the seven proposals that we reviewed contained all the required information, yet all were passed by the CIB. In fiscal year 2000, by contrast, all seven of the proposals that passed VA's review had the required information, including cost-benefit analysis, risk analysis, and alternatives analysis. Similarly, in the fiscal year 2001 review, all five proposals that passed VA's review generally met the criteria.

VA Has Improved Its  
Process for Monitoring and  
Managing CIB-Level  
Investments

In our July 1998 report we stated that VA's process for monitoring and managing its investment portfolio was not timely and provided decisionmakers with little information. We recommended that VA conduct formal in-process reviews at key milestones in a project's life cycle and provide these results, along with results of periodic project status reviews, to those responsible for deciding whether to continue, accelerate, or terminate IT projects.

VA agreed with this recommendation and has taken steps to implement it. For example, in response to our recommendation that in-process reviews be conducted at key milestones of a project's life, VA recently changed its method for identifying projects for such reviews. In the past, in-process reviews were conducted in an ad hoc manner, such as when it became apparent that a project was behind schedule, over budget, or not performing as planned, or when oversight agencies raised questions. Now, the CIO Council plans to identify projects for review by VA OI&T based on the council's assessment of the project. This assessment will take into

<sup>6</sup>VA's CIO Council Investment Panel and Capital Investment Panel.

consideration the results of execution reviews<sup>7</sup> and input from project managers. These reviews focus on whether the project meets cost, schedule, and performance goals.

Additionally, VA has made progress in responding to our recommendation that the results of in-process reviews be provided to decisionmakers. Specifically, the results of formal in-process reviews are given to decisionmakers along with the results of post-implementation reviews and audits of IT issues conducted by VA's OIG.

However, the in-process reviews may still not be timely. As of April 28, 2000, VA OI&T has only completed five of the eight in-process reviews scheduled for fiscal year 1999. Without timely reviews, VA is limited in its ability to control approved projects. Accordingly, it is important that VA establishes and monitors deadlines for completing in-process reviews.

#### VA Has Improved Its Post-Implementation Reviews

As we have reported, VA's post-implementation reviews had not contained an assessment of whether the implemented project achieved the estimated cost, schedule, or mission-related benefits.<sup>8</sup> Further, VA had not identified lessons learned that could be used to improve its investment process for selecting, controlling, and evaluating IT initiatives. We recommended that VA initiate post-implementation reviews for IT projects within 12 months of implementation, to compare completed project cost, schedule, performance, and mission improvement outcomes with original estimates, and provide the results of these reviews to decisionmakers so that improvements can be made to VA's IT process.

VA concurred with our recommendation and has taken steps to improve its process. For example, in three of the four post-implementation reviews conducted in fiscal year 1999, actual and estimated costs, schedules, and mission-related benefits were compared. The remaining review did not include a comparison between actual and estimated costs.

VA also now identifies lessons learned from its evaluation of completed projects, and documents them in the post-implementation review report. For example, among the lessons learned were the need to ensure that (1) a variety of users participate in the decision-making process on systems enhancements and/or user modifications and (2) user documentation is

<sup>7</sup>These reviews are conducted by the CIO Council Investment Panel and Capital Investment Panel to monitor and manage projects approved by the CIB.

<sup>8</sup>GAO/AIMD-98-154, July 7, 1998.

readily available and updated regularly to reflect the latest systems changes.

However, the lessons learned are provided only to the sponsoring VA organizations, and not to decisionmakers, such as the investment panel members, who could also benefit from them. Decisionmakers receive only a summary of the audit findings in post-implementation reviews; lessons learned are not part of that summary. To improve the department's process for selecting, controlling, and evaluating IT investments, decisionmakers should be provided with such lessons learned information so they can use it in making better-informed judgments about projects.

#### IT Investment Process for Projects Below CIB-Level Is Not as Structured

As previously discussed, IT procurements that are \$250,000 and greater, but less than the thresholds for review by the CIB, must be approved by VA OI&T; procurements and IT projects that are less than \$250,000 are reviewed at the administration/office level. The capital investment process used for these projects is less structured than the high-cost, high-visibility projects reviewed by the CIB.<sup>9</sup>

To implement the approval process for projects above \$250,000 and beneath the CIB thresholds, VA OI&T has issued guidance—*IRM Planning and Acquisitions Handbook*—to project sponsors. Sponsors requesting approval must submit a package containing key information, such as a requirements analysis, benefit/cost analysis, and a minimum 10 percent return on investment. It has not yet issued written guidance for (1) monitoring and managing approved procurements or (2) evaluating completed projects. VA OI&T is now in the process of revising its handbook to address these areas.

Guidance for IT projects costing up to \$250,000 is partially complete. VBA has issued selection process guidance entitled *Information Technology: Investment Board and Investment Evaluation Process* that covers all IT projects, including those under \$250,000. It requires each project sponsor to submit a package containing information such as the names of the team members, cost-effectiveness analysis, alternatives analysis, risk analysis, and performance measures. This information is reviewed by VBA's Information Technology Investment Board. The board reviews the proposal for (1) consistency with and support of the VA/VBA mission, goals, and objectives, along with technical and organizational feasibility,

<sup>9</sup>According to VA, about \$814 million of its \$1.2 billion fiscal year 1999 IT investments were not subject to review by the CIB; these were the most recently available data.

and (2) completeness of project plan, cost-effectiveness analysis, and risk analysis. It then ranks the proposal in terms of risk and return. VBA's guidance also requires its Information Technology Investment Board to review ongoing projects. VBA has not issued written guidance for evaluating completed projects, but a VBA official told us that the agency is in the process of developing such guidance.

Lastly, VHA issued written guidance this past January for selecting IT investments for its Office of Information, which manages VHA-wide projects. This guidance requires project sponsors to submit cost-benefit analyses, alternatives analyses, project schedules, and a discussion of funding sources. VHA offices in headquarters and the field have typically relied on group meetings and discussions to select IT initiatives. According to a director in the Office of Information, VHA is currently drafting guidance for selecting IT investments at its field offices. VHA does not have written guidance for monitoring and managing IT procurements nor does it have guidance for evaluating completed projects. VHA plans to develop such guidance, but it has not established a date for when this will be completed.

#### VA's Progress in Addressing Other Clinger-Cohen Act Provisions Has Been Limited

VA has made only limited progress in addressing other key issues, such as appointing full-time CIOs, developing a business process reengineering strategy, and developing an integrated IT architecture. These need to be addressed if the department is to effectively use IT to achieve its "One VA" vision.

#### Limited Progress Made in Appointing Full-time CIOs

The Clinger-Cohen Act and the Paperwork Reduction Act direct the heads of federal agencies to appoint CIOs to (1) promote improvements in work processes used by the agencies to carry out their programs, (2) implement integrated, agencywide systems or technology architectures, and (3) help establish sound investment review processes to select, control, and evaluate IT spending. To help ensure that these responsibilities are effectively executed, the act requires that the CIO's primary responsibility be related to information management.

As we reported in July 1998, however, the responsibilities of VA's CIO were not limited to information management.<sup>10</sup> Specifically, the CIO served the department in a variety of top management positions, including

<sup>10</sup>GAO/AIMD-98-154, July 7, 1998.



assistant secretary for management, chief financial officer, and deputy assistant secretary for budget. We noted that in an agency as decentralized as VA, the CIO was faced with many significant information management responsibilities,<sup>11</sup> which constitute a full-time job for any CIO. Accordingly, we recommended that the Secretary of Veterans Affairs appoint a CIO with full-time responsibility for information resources management alone.

VA concurred with this recommendation and established the position of assistant secretary for information and technology to serve as its CIO. However, this executive branch position has been unfilled since its creation in June 1998. Accordingly, the Secretary created the position of principal deputy assistant secretary for information and technology and designated that person as VA's acting CIO until an assistant secretary could be appointed. The Secretary also realigned information resources management functions within VA under this position.

The principal deputy assistant secretary for information and technology has reported directly to the Secretary and is involved in IT planning issues across the department. He said that his responsibilities have included advising the Secretary on IT issues, serving as chair of the department's CIO Council and a member of VA's CIB, and working with the CIOs in VBA and VHA. He sees his role as one of helping them use IT to support their administrations. According to this official, one of his priorities has been to ensure that IT activities in VBA and VHA are in concert with VA's departmentwide efforts.

VA's acting CIO recently announced, however, that he will be retiring from VA at the end of this month. As a result, VA will again be left without IT leadership, and the CIO position will have been vacant for almost 2 years. It is critical that this position be filled to provide the leadership to achieve the "One VA" vision through effective IT.

In a separate yet somewhat similar situation, VHA has a CIO vacancy that was created when its previous CIO left the agency in October 1999. To address this situation, in November 1999 the acting undersecretary for health designated VHA's chief facilities management officer as VHA's acting CIO. This individual currently carries both responsibilities—for facilities and IT management.

<sup>11</sup>At the time, these responsibilities included ensuring that (1) VA's systems development projects would not be handicapped by incomplete architectures and (2) a sound information management investment review process providing systematic, data-driven means of selecting, controlling, and evaluating IT projects would be institutionalized.

According to VHA's acting CIO, he devotes approximately 60 to 75 percent of his time to information management activities. He acknowledged that he has no background in IT and relies on staff to provide expertise and guidance in this area. He said, however, that he does not think the allocation of his time or lack of background is cause for concern, especially given his background in and knowledge of VHA. His immediate focus, he said, is to bring about general management improvements in VHA's Office of Information for such areas as the fiscal process, communications, and project management.

We believe this dual responsibility is contrary to good management practices, and that the VHA CIO should have information management as his primary focus. We have stressed the importance of this principle in testimony and in our February 1997 high-risk report, in which we emphasized that the CIO's duties should be centered on strategic information management issues and not include other major responsibilities.<sup>12</sup> VHA is no exception: it needs a CIO focused on information management.

### VA No Longer Plans to Develop a Departmentwide Business Process Improvement Strategy

The Clinger-Cohen Act requires agency heads to analyze the missions of their agencies and, on the basis of this analysis, revise and improve the agency's mission-related and administrative processes before making significant investments in supporting IT. As our business process reengineering guide<sup>13</sup> makes clear, an agency should have an overall business process improvement strategy that provides a means to coordinate and integrate the various reengineering and improvement projects, set priorities, and make appropriate budget decisions.

Our 1998 report noted that VA had not analyzed its business processes in terms of implementing its "One VA" vision. We also pointed out that VA did not have a departmentwide business process improvement strategy specifying what reengineering and improvement projects were needed, how they were related, and how they were prioritized. At the time, VA concurred with our recommendation to develop such a strategy.

<sup>12</sup> *Government Reform: Legislation Would Strengthen Federal Management of Information and Technology* (GAO/T-AIMD-95-205, July 25, 1995), *Managing Technology: Best Practices Can Improve Performance and Produce Results* (GAO/T-AIMD-97-38, January 31, 1997), *High-Risk Series: Information Management and Technology* (GAO/HR-97-9, February 1997), and *Chief Information Officers: Ensuring Strong Leadership and an Effective Council* (GAO/T-AIMD-98-22, October 27, 1997).

<sup>13</sup> *Business Process Reengineering Assessment Guide* (GAO/AIMD-10.1.15, April 1997).

VA's assistant secretary for policy and planning and principal deputy assistant secretary for information and technology have now, however, informed us that VA no longer plans to develop an unified, departmentwide business process improvement strategy. According to the assistant secretary, the department will, instead, rely on each of its administrations—VBA, VHA, and NCA—to reengineer its own business process.

As we reported in 1998, an overall business process improvement strategy can provide the means to coordinate and integrate various reengineering and improvement projects, set priorities, and make appropriate budget decisions. Given the department's approach of delegating to its three major components reengineering of their own business processes, it is unclear how VA will be able to provide veterans with a unified view of VA services. Accordingly, VA should either reassess its "One VA" vision or, if it is committed to that vision, reassess its strategy given the inconsistency in its approach.

### VA Lacks an Integrated IT Architecture

The Clinger-Cohen Act and Office of Management and Budget guidelines require agency CIOs to implement an architecture to provide a framework for evolving or maintaining existing IT and for acquiring new IT to achieve the agency's strategic and IT goals. Leading organizations both in the private sector and in government use systems architectures to guide mission-critical systems development and to ensure the appropriate integration of information systems through common standards.<sup>14</sup>

A VA architecture team consisting of representatives from VA administrations and offices issued a report to the VA CIO Council in May 1997 adopting the National Institute of Standards and Technology (NIST) five-layer model for its departmentwide IT architecture. The five layers—business processes, information flows and relationships, applications processing, data descriptions, and technology—provide a framework for defining an IT architecture.

However, as discussed in our 1998 report, VA and its components had yet to define a departmentwide, integrated architecture. Accordingly, we recommended that VA develop a detailed implementation plan with milestones for completing such an IT architecture.

<sup>14</sup>Executive Guide: Improving Mission Performance Through Strategic Information Management and Technology—Learning From Leading Organizations (GAO/AIMD-94-115, May 1994).

Although VA concurred with our recommendation, it did not develop a detailed implementation plan with milestones for completing the architecture. Instead, VA published a departmentwide technical architecture,<sup>15</sup> which includes a technical reference model and standards profile. This document describes only one element—the technology layer—of the full NIST model. VA has not yet documented the logical architecture showing the business processes, information flows and relationships, applications processing, and data description layers for the entire department.

VA's principal deputy assistant secretary for information technology said that in order to develop the logical architecture, the business owners would have to be involved. However, he has no plans to bring them together to begin this process. He believes, instead, that their individual business process reengineering initiatives will eventually result in development of these areas, although he did not explain how this would happen without guidance from VA. We believe that it is important for VA's CIO or designee to take the leadership role and work with the business owners to develop the logical architecture so that the department can produce an integrated IT architecture.

At the component agency level, neither VBA nor VHA has fully defined and documented their current IT architectures. VBA's new CIO recently stated that plans to hire a contractor to document the architecture are now on hold until completion of a new information systems strategic plan. This individual stated that the IT architecture would be made part of the plan. Regarding VHA's architecture, our analysis of its most recent document, *IT Architecture—Fiscal Year 1999 Plan*, shows that it also lacks key layers of the NIST model. It contains information on VHA's business processes and the technology infrastructure, but details on the information flows and relationships, applications processing, and data description layers are missing. VHA's IT architect said that VHA recognizes that it needs to complete these other layers of the architecture but does not have an estimate of when this will happen.

### VA Faces Challenges on Three IT Projects

As you requested, we will now discuss the status of VA's efforts to develop and implement three IT projects—VA's Master Veteran Record (MVR); VBA's actions to modernize its information systems, also known as VETSNET; and VHA's Decision Support System. Each of these projects is

<sup>15</sup>VA Technical Architecture: Technical Reference Model and Standards Profile, May 1999.

at a different stage of development and implementation, but they all face challenges ahead.

**MVR Has Not Been  
Completely Implemented  
Within VBA**

MVR—master veteran record—is a messaging system that notifies VA components and offices of changes in common veteran data, such as name and address. Its development began in 1994 and was scheduled to be implemented across VA by 1998, at a cost of about \$8 million. MVR was expected to unify VA services through information-sharing among its administrations/offices, improved data integrity and customer service through access to the most current information, and reduced overpayments through more current death notifications. VA further hoped that as veterans received quicker responses and more complete service, their confidence in VA would increase.

According to VA's principal deputy assistant secretary for information and technology, the MVR project was completed in 1999. The project director told us that MVR's life-cycle cost was about \$4 million. MVR has enabled the transmission of messages across VHA, NCA, and VA staff offices. As anticipated, these messages include veteran status changes such as addresses and death notifications, which can be reported to any VA office with the expectation that all benefits programs operations will be informed of the new information. According to VA, MVR has begun to produce some of the benefits expected. For example, VHA medical centers can now be notified more quickly of changes in veterans' benefits status that affect hospital eligibility. However, VA is unable to quantify the benefits attributable to MVR.

Although VA considers MVR to be completed, one VA administration—VBA—is not yet fully linked to the system. In particular, VBA's largest service line, compensation and pension, does not yet have a gateway to receive MVR information, such as address changes and death notifications, from other systems. VBA initially stated that funding and policy issues had to be resolved before MVR could be implemented, yet it planned to develop the gateway needed for its compensation and pension benefits payments system to become fully linked to MVR by December 1999. VBA did not, however, meet this deadline due to a departmental request that it study the feasibility of using an existing interface between VBA and NCA to access MVR. As of April 28, 2000, VBA still had not awarded a contract to complete this study and develop the MVR gateway.

According to VA's MVR director, the delay in VBA's compensation and pension service line fully linking to MVR has not significantly affected the department's ability to realize benefits. While unable to quantify benefits

for the program, he said that MVR is paying for itself today as VHA uses the system for its enrollment program, specifically to determine veterans' eligibility for medical care benefits.

Notwithstanding these enrollment related benefits, the potential additional benefits of MVR could be significant if VBA's compensation and pension service line was linked to it. In particular, early death notifications via MVR could help minimize compensation and pension overpayments to veterans who had died. According to a December 1996 report by VA's OIG on compensation and pension overpayments, 20 percent of overpayments went to veterans who had already died.<sup>16</sup> These overpayments increase the amount of debt or accounts receivable that VBA must subsequently attempt to collect. Full linkage to MVR could provide compensation and pension personnel with notices of death sooner, and thereby help minimize such overpayments.

#### VETSNET Has Experienced Schedule Delays

The second project that we were asked to address is VETSNET. This project refers to a strategy VBA initiated to replace its existing old, high-maintenance payments systems with newer, lower maintenance systems that would provide a rich data source for answering questions about veterans' benefits.<sup>17</sup> VBA also expected VETSNET to provide faster processing of benefits.

Two major projects initiated under VETSNET were compensation and pension (C&P) replacement and education redesign. The C&P project was intended to replace VBA's existing legacy compensation and pension payment systems with one new, state-of-the-art system. This project, which began in April 1996, had an estimated cost of \$8 million and was scheduled for completion in May 1998. The education redesign project was intended to replace each of VBA's four education payment systems.<sup>18</sup> This project, which began in January 1997, had an estimated cost of \$9 million and was scheduled for completion in December 1998.

<sup>16</sup>The OIG sampled 324 overpayments and found that of these, 65 overpayments totaling \$180,261 were issued to veterans who had already died.

<sup>17</sup>From fiscal year 1986 through fiscal year 1995, VBA reportedly spent at least \$284 million modernizing its systems, including replacing its old computer terminals with personal computers and developing software applications to assist staff in claims processing.

<sup>18</sup>VBA's four education payment systems are chapter 30, chapter 32, chapter 35, and chapter 1606. Each of these is named for the statute that provides the specific education benefit. For example, chapter 30 provides benefits to active duty servicemen, and chapter 1606 is for reservists.

Neither of these two major projects has yet been completed. The C&P replacement project missed several key milestones, including its May 1998 completion date and a revised completion date of December 1998. VBA currently has no expected completion date for this project. The education redesign project was terminated without a product in November 1997, and VBA has not established a date for when this project will be restarted. To date, at least \$11.5 million has reportedly been spent on the VETSNET C&P replacement project and about \$3 million on the education redesign project, with no measurable improvement in service to veterans.<sup>19</sup>

We and others have previously reported on problems that VBA has had in completing the VETSNET C&P and education redesign projects.<sup>20</sup> One key reason for these problems is the lack of an integrated architecture defining the business processes, information flows and relationships, business requirements, and data descriptions. For example, the C&P project was begun before VBA had fully developed and validated its business requirements on what the new system was supposed to do. Project delays subsequently resulted because of confusion over the specific requirements to be developed. At the same time, the contractor for the education redesign project cited problems with the constant redefining of the computer hardware and software to be used.

Another key reason for its problems with the VETSNET projects is VBA's immature software development capability. In 1996 we reported and testified<sup>21</sup> that VBA's software development capability was ad hoc and chaotic—the lowest level of software development capability. More specifically, at this level, VBA could not reliably develop and maintain high-quality software on any major project within cost and schedule constraints. Reviews by us and VA illustrated that these projects had difficulties meeting deadlines and that not all critical systems development areas were adequately addressed. For example, in our May 1997 report, we

<sup>19</sup>Since 1996, VBA has reportedly spent at least \$100 million on VETSNET and other related projects, such as the Loan Services and Claims, Expended Lender Index, Loan Processing, and the Automated Appraisal Assignment (renamed VA Assignment System) systems.

<sup>20</sup>*Veterans Benefits Modernization: Management and Technical Weaknesses Must Be Overcome If Modernization Is to Succeed* (GAO/T-AIMD-96-103, June 19, 1996), *Veterans Benefits Computer Systems: Risks of VBA's Year 2000 Program* (GAO/AIMD-97-79, May 30, 1997), and *VETSNET Quarterly Review*, Office of Information Resources Management, Department of Veterans Affairs, March 1998.

<sup>21</sup>*Software Capability Evaluation: VA's Software Development Process Is Immature* (GAO/AIMD-96-90, June 19, 1996) and GAO/T-AIMD-96-103, June 19, 1996.

noted that both the C&P replacement and education redesign projects had missed deadlines and had schedule delays.<sup>22</sup>

VBA officials acknowledge these problems and have informed us that efforts are underway to address them. As we have previously recommended, it is critical that VBA establish a complete, integrated systems architecture and improve its software development capability if it is to avoid problems like these in the future.

**VHA's DSS Has Been  
Implemented, but System  
Usage Varies**

VHA's decision support system—DSS—is an executive information system that can provide VHA managers and clinicians with data on patterns of patient care and patient health outcomes, as well as the capability to analyze resource utilization and the cost of providing health care services. VHA intends to use DSS to (1) prepare budgets for its medical centers, (2) allocate resources based on performance and workload, (3) generate productivity analyses and patient-specific costs, (4) support continual quality improvement initiatives, (5) measure outcomes-based performance and effectiveness of health care delivery processes, and (6) improve efficiency of care processes through the use of clinical practice guidelines.

VHA planned to implement DSS at all of its medical centers—currently 143—from 1994 through 1997 at an estimated cost of \$132 million. Beginning in May 1994, VHA implemented DSS in its medical centers in six separate implementation efforts. It had been implemented at all VA medical centers by the end of October 1998. The total estimated cost through fiscal year 1999 to develop and operate DSS was reportedly at least \$213 million.<sup>23</sup> VHA expects to spend about \$48 million to operate DSS this year.

Although VHA could not quantify the benefits derived from the use of DSS, to date at least 44 VHA medical centers and selected Veterans Integrated Service Networks (VISN)<sup>24</sup> have cited benefits attributable to DSS, including cost reductions and improved clinical processes. For example, VISN 9 determined that integrating services between its Nashville and Murfreesboro (Tennessee) medical centers could result in projected

<sup>22</sup>GAO/AIMD-97-79, May 30, 1997.

<sup>23</sup>This amount includes the cost of studying, developing, and implementing DSS. It covers the period from fiscal years 1992 through 1999.

<sup>24</sup>VHA is composed of 22 VISNs, which are regional organizations encompassing medical centers, nursing homes, and domiciliaries.



savings of \$5.8 million.<sup>25</sup> In another example, the clinical practice of routinely ordering two units of pre-surgery autologous<sup>26</sup> blood for total knee replacement was changed, at the Portland (Oregon) VA medical center, resulting in estimated savings of \$600+ per case.

However, none of the medical centers and VISNs we contacted use DSS for all of the purposes for which VHA intended. For example, of the 20 VISNs we contacted—representing 126 medical centers—only 3 VISNs—representing 14 medical centers—use DSS for budget formulation and resource allocation, according to DSS staff. Instead, they tend to use the cost distribution report<sup>27</sup> for budget formulation and the Veterans Equitable Resource Allocation model<sup>28</sup> for resource allocation. Only one VISN has begun to use DSS to measure outcomes-based performance and effectiveness of health care delivery processes.

A variety of reasons were given for why more medical centers and VISNs have not made greater use of DSS. First, some medical centers have been reluctant to use DSS because of concerns about the accuracy and completeness of its data. Work performed by us, VA's OIG, and the DSS Steering Committee has raised similar concerns.<sup>29</sup> Second, VHA fiscal officials that we interviewed told us that medical centers need about 2 years of DSS data before the system can be used for budget formulation and resource allocation. It was not until last October that the 52 medical centers in the final round of DSS implementation had accumulated 2 years of data.

<sup>25</sup>VISN 9 has medical centers in Huntington, West Virginia; Lexington and Louisville, Kentucky; and Memphis, Mountain Home, Murfreesboro, and Nashville, Tennessee.

<sup>26</sup>Autologous (a patient's own) blood is provided by the patient in advance of surgery.

<sup>27</sup>The cost distribution report is limited to information on where the cost is expended; for example, a medical bed for an in-patient and a clinical stop grouping for an outpatient. In contrast, DSS provides cost information that shows where the services were provided and actual resources consumed by patient and by care encounter.

<sup>28</sup>This model was adopted to ensure an equitable distribution of funds to VISNs rather than simply being based on historic funding patterns. It provides VISNs with national workload prices for three types of patients. In fiscal year 1999, VISNs received \$66 for a basic single outpatient visit, \$2,857 for basic vested care patients (those with routine health care needs), and \$36,955 for complex care patients (those with complex/chronic health care needs).

<sup>29</sup>VA Health Care Delivery: Top Management Leadership Critical to Success of Decision Support System (GAO/AIMD-95-182, September 29, 1995), *Audit of Veterans Health Administration Decision Support System Standardization* (Report No. 9R4-A19-075, March 31, 1999), DSS Steering Committee Report, May 14, 1999.

Third, DSS usage may have been hampered by insufficient staff, staff with inadequate skills, and staff turnover. For example, according to a post-implementation review performed by VA's IRM Policy and Standards Service, over 70 percent of the medical centers had not followed staffing guidelines recommended by VHA's Implementation and Training Service. The review further stated that in some of these medical centers, the DSS teams were understaffed by as much as 50 percent. VHA's previous deputy director for technical implementation also told us that some medical center directors assigned personnel with inadequate skills. Additionally, several VISN DSS coordinators said that they have had difficulty retaining well-trained DSS personnel.

We have discussed these concerns with VHA officials and they generally concur with them. According to these officials, efforts are underway to address these problems and corrective actions are expected to be completed by 2002. It is critical that VHA follow through in addressing these problems if it is to achieve the benefits intended from the hundreds of millions of dollars spent to date on DSS.

### VA Has Begun to Address Computer Security Challenges

The last area we were asked to discuss is computer security—critical to VA's ability to safeguard its assets, maintain the confidentiality of sensitive information, and ensure the reliability of its financial data. If effective computer security practices are not in place, sensitive information contained in VA's systems is at risk of inadvertent or deliberate misuse, fraud, improper disclosure, or destruction—possibly occurring without detection.

In September 1998 we reported that VA's lack of effective information system controls placed critical department operations—such as financial management, health care delivery, benefits payments, and other operations—at risk of misuse and disruption.<sup>30</sup> A key reason for these continuing information systems control problems was that the department did not have a comprehensive computer security planning and management program. Accordingly, we recommended that the Secretary develop and implement such a departmentwide program, and work with the VBA and VHA CIOs and facility directors to implement appropriate security measures and controls in agency facilities. VA recognized the significance of these problems and reported information systems security

<sup>30</sup> *Information Systems: VA Computer Control Weaknesses Increase Risk of Fraud, Misuse, and Improper Disclosure* (GAO/AIMD-98-175, September 23, 1998).

as a material weakness in its Federal Managers' Financial Integrity Act reports for 1998 and 1999.

To address our recommendation to develop a comprehensive computer security planning and management program, VA established a centrally managed security group in February 1999 and an information security working group in March 1999. Since then, VA has (1) developed a departmentwide plan to improve information systems security throughout the department, (2) established a departmentwide computer security planning and management program, and (3) initiated a program to increase computer security awareness across its administrations and offices. VA is now developing a risk-based framework for addressing information security issues.

In addition, VA organizations have independently initiated actions to improve certain aspects of their computer security programs. For example, as we reported in October 1999,<sup>31</sup> the Austin Automation Center corrected most of the computer security issues we identified in 1998. Specifically, the center reduced the number of users with access to the computer room; restricted access to certain sensitive libraries, audit information, and utilities; improved identification and password management controls; developed a formal software change control process; and expanded tests of its disaster recovery plan.

In contrast, the VBA benefits delivery centers are still in the process of correcting most of the weaknesses we reported in 1998. For example, information security reviews performed by VA's OIG in 1999 found that only one of seven weaknesses we found had been corrected at the Philadelphia benefits delivery center and that five of seven weaknesses had not been fully addressed by the Hines, Illinois, benefits delivery center.

In addition, audits by us as well as by VA's OIG continue to find serious problems related to the department's control and oversight of access to its computer systems at VA facilities such as the Philadelphia Insurance Center, and the Hines (Illinois) and Philadelphia benefits delivery centers.<sup>32</sup> For example, VA still has not adequately limited the access granted to authorized users, appropriately segregated incompatible duties among computer personnel, adequately managed user identifications and

<sup>31</sup> *Information Systems: The Status of Computer Security at the Department of Veterans Affairs* (GAO/AIMD-00-5, October 4, 1999).

<sup>32</sup> GAO/AIMD-00-5, October 4, 1999.

passwords, or routinely monitored access activity. We made several recommendations to address these problems.

In summary, VA has improved its process for selecting, controlling, and evaluating IT investments for CIB-level projects since 1998. However, VA has yet to fill its full-time department CIO vacancy since its creation almost 2 years ago. Further, VA may encounter serious problems achieving its "One VA" vision until it develops an overall business process improvement strategy and a departmentwide, integrated IT architecture. Full implementation of our recommendations in these areas is essential to VA's achieving its "One VA" vision. In addition, top management support and commitment are essential to addressing the challenges VA faces in (1) completing implementation of MVR, (2) addressing technical problems in developing VETSNET, and (3) making greater use of DSS. Improving VA's computer security will also take sustained leadership and commitment to develop and implement a comprehensive security planning and management program over the next few years.

We performed this assignment in accordance with generally accepted government auditing standards, from July 1999 through April 2000. In carrying out this assignment, we reviewed and analyzed VA's IT investment process policies and compared these with applicable guidance in this area. We also analyzed the results of IT investments conducted by the CIB, VA OI&T, and VA components/offices. In particular, we reviewed 17 IT proposals submitted as part of the department's fiscal year 2000 investment planning process and 12 IT proposals submitted as part of the fiscal year 2001 process. We reviewed VA's directives regarding the responsibilities of the CIO and reviewed and analyzed VA, VBA, and VHA IT architecture documents, comparing these to NIST's five-layer standard, the guidance used by VA. For the MVR, VETSNET, and DSS projects, we reviewed and analyzed costs, schedules, and status updates. In the area of computer security, we reviewed our recent reports and VA updates on actions taken to address our recommendations.

Mr. Chairman, this concludes my statement. I would be pleased to respond to any questions that you or other members of the Subcommittee may have at this time.

### Contact and Acknowledgments

For information about this testimony, please contact Joel C. Willemsen at (202) 512-6253 or by e-mail at [willemsenj.aimd@gao.gov](mailto:willemsenj.aimd@gao.gov). Individuals making key contributions to this testimony included Nabajyoti Barkakati,

---

Amanda Gill, Tonia Johnson, Robert Kershaw, Helen Lew, Barbara Oliver,  
J. Michael Resser, John Riley, and Henry Sutanto.

(511778)

Page 22

GAO/T-AIMD-00-74

# Comments From the Department of Veterans Affairs

Note: GAO comment supplementing those in the report text appears at the end of this appendix



DEPARTMENT OF VETERANS AFFAIRS  
WASHINGTON DC 20420

JUL 10 2000

Mr. Jeffrey C. Steinhoff  
Assistant Comptroller General  
Accounting and Information Management Division  
U. S. General Accounting Office  
441 G Street, NW  
Washington, DC 20548

Dear Mr. Steinhoff:

We have reviewed your draft report, **INFORMATION TECHNOLOGY: VA Actions Needed to Implement Critical Reforms** (GAO/AIMD-00-226). As GAO reports, we have achieved much progress in addressing its earlier recommendations particularly in our information technology (IT) review process. The Department will continue strengthening its capital investment planning, making improvements to streamline the process while continuing to capture information needed to make informed investment decisions. Nevertheless, we recognize VA still faces real challenges including those GAO has identified.

When the Secretary decided in 1998 to establish an independent Chief Information Officer (CIO) function, the Department moved swiftly to realign its resources to support that decision. Since then, the Principal Deputy Assistant Secretary for Information and Technology has served in the CIO capacity, spearheading the Department's efforts to streamline and integrate itself to a *One-VA* posture that provides seamless service to our nation's veterans. While we have yet to achieve that vision, we continue to make strides towards this end.

The Department concurs in GAO's recommendations with one important exception: business process reengineering remains delegated to the business administrations. Those organizations best understand the desired outcomes of their missions and the most effective and efficient means to achieve them. The enclosure details actions taken and planned to implement GAO's recommendations. Thank you for the opportunity to comment on your draft report.

Sincerely,

A handwritten signature in dark ink, appearing to read "Dennis Duff", written over a horizontal line.

Dennis Duff  
Assistant Secretary for  
Planning and Analysis

Enclosure

Enclosure

DEPARTMENT OF VETERANS AFFAIRS  
COMMENTS TO GAO DRAFT REPORT,  
***INFORMATION TECHNOLOGY: VA Actions Needed to  
Implement Critical Reforms***  
(GAO/AIMD-00-226)

GAO recommends:

As noted in our testimony, timely in-process reviews are a key component of the IT decisionmaking process, and assist VA in controlling approved projects. We therefore recommend that you take action to improve VA's IT investment decision making process by

- Establishing and monitoring deadlines for completing formal in-process reviews at key milestones in a project's life cycle;

Concur - VA's Chief Information Officer (CIO) Council conducts quarterly reviews to monitor the progress of IT projects by tracking costs, schedule, and performance. During these reviews, projects that have deficiencies or problems are identified. At this time, the CIO Council may request an in-process review (IPR), or a formal briefing from the project/program office to obtain additional information. If, during this briefing, the CIO Council believes more information is needed, the CIO Council may also request an IPR. VA's IPRs are not routine scheduled assessments but reviews conducted on an exception basis. In addition to the CIO Council requesting an IPR, other key VA officials can request such reviews for an independent evaluation. These requests may not coincide with a key milestone in the project's life cycle. Once an IPR is requested, a review team is established. The team is responsible for developing a review plan that outlines the complete review process that includes a planned completion date for issuing a formal IPR report.

- Providing decisionmakers, such as investment panel members, with information on lessons learned from post-implementation reviews of IT projects so that they can use such data in making better informed judgments about projects; and

Concur - Post-implementation review findings will be provided to investment panel members.

Enclosure

DEPARTMENT OF VETERANS AFFAIRS  
COMMENTS TO GAO DRAFT REPORT,  
**INFORMATION TECHNOLOGY: VA Actions Needed to  
Implement Critical Reforms**  
(GAO/AIMD-00-226)  
(Continued)

- Developing and implementing guidance to better manage IT projects below the Capital Investment Board threshold.

Concur - In May 2000, VA's Office of Information and Technology completed an Information Technology Investment Guide and conducted a training workshop on May 31, 2000. The guide is available on VA's intranet at [http://vaww.va.gov/oirm/ltplanning/IT\\_Capital\\_Investment\\_Guide.htm](http://vaww.va.gov/oirm/ltplanning/IT_Capital_Investment_Guide.htm). The guide is scheduled for printing and distribution this month.

GAO also recommends:

**Full implementation of key provisions of the Clinger-Cohen Act provides a foundation for an agency's effective use of IT, as well as being required by law. We therefore recommend that you take action to ensure that VA fully addresses these key provisions by**

- Filling the position of assistant secretary for information and technology as quickly as possible to provide the needed leadership to achieve the "One VA" vision;

Concur - On June 25, 1998, the then Secretary of Veterans Affairs decided to separate the CIO function from the Chief Financial Officer and create a new Assistant Secretary position to assume the duties of the CIO. The entire organization of the Deputy Assistant Secretary for Information Resources Management was realigned under the new Assistant Secretary. The new office was activated on July 1, 1998, with the assignment of a Principal Deputy Assistant Secretary (PDAS). On June 1, 2000, the PDAS retired, and the Secretary designated an Acting PDAS. Until the appointment process for a new Assistant Secretary is completed, the PDAS will be the Acting CIO. This change permits the appropriate emphasis on the Department's information and technology issues, which are keys to improving service to veterans.



Enclosure

DEPARTMENT OF VETERANS AFFAIRS  
COMMENTS TO GAO DRAFT REPORT,  
**INFORMATION TECHNOLOGY: VA Actions Needed to  
Implement Critical Reforms**  
(GAO/AIMD-00-226)  
(Continued)

- Reassessing VA's decision to delegate business process reengineering to the individual administrations; and

See comment 1.

Non-Concur - The Department's business process reengineering (BPR) is a constantly evolving function that is not conducted in a vacuum. While primarily the responsibility of the business administrations, reengineering is combined with a VA enterprise IT architecture (see recommendation 6) and IT capital investment process. This combination will provide the Department with the processes and strategies necessary to ensure BPR, as necessary, is accomplished.

- Directing the Department's CIO or designee to lead the effort and work with VA business owners to develop a logical architecture as a step toward an integrated IT architecture.

Concur - At the May 11, 2000, House Committee on Veterans Affairs Subcommittee on Oversight and Investigations hearing on IT, VA's Acting CIO agreed to provide the Committee with a plan for developing an enterprise IT architecture that follows the NIST five-year model. We are preparing the plan and a statement of work for contractor support to assist the development of the architecture and will send it to the Committee shortly.

Additional Comments:

Regarding the Master Veteran Record (MVR) initiative, the Acting CIO stated in a July 1999 memorandum to VA's Under Secretary for Benefits that MVR was a completed initiative. This determination was based upon the assessment that the maximum practical application of background message exchange technology had been achieved for cross-Administration data sharing, i.e. limited to change of address, change of percent of disability, and death notices. MVR was never scoped to be a grand design or business-reengineering project nor was it budgeted as such.

---

**Appendix II  
Comments From the Department of Veterans  
Affairs**

---

The following is GAO's comment on the Department of Veterans Affairs' letter dated July 10, 2000.

---

**GAO Comment**

1. Discussed in "Agency Comments and Our Evaluation" section of the report.

---

## Ordering Information

The first copy of each GAO report is free. Additional copies of reports are \$2 each. A check or money order should be made out to the Superintendent of Documents. VISA and MasterCard credit cards are accepted, also.

Orders for 100 or more copies to be mailed to a single address are discounted 25 percent.

Orders by mail:  
U.S. General Accounting Office  
P.O. Box 37050  
Washington, DC 20013

Orders by visiting:  
Room 1100  
700 4th St. NW (corner of 4th and G Sts. NW)  
U.S. General Accounting Office  
Washington, DC

Orders by phone:  
(202) 512-6000  
fax: (202) 512-6061  
TDD (202) 512-2537

Each day, GAO issues a list of newly available reports and testimony. To receive facsimile copies of the daily list or any list from the past 30 days, please call (202) 512-6000 using a touchtone phone. A recorded menu will provide information on how to obtain these lists.

Orders by Internet:  
For information on how to access GAO reports on the Internet, send an e-mail message with "info" in the body to:

[info@www.gao.gov](mailto:info@www.gao.gov)

or visit GAO's World Wide Web home page at:

<http://www.gao.gov>

---

## To Report Fraud, Waste, or Abuse in Federal Programs

Contact one:

- Web site: <http://www.gao.gov/fraudnet/fraudnet.htm>
- e-mail: [fraudnet@gao.gov](mailto:fraudnet@gao.gov)
- 1-800-424-5454 (automated answering system)