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Comply With Requirements for Assessing 
Contractor Performance
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Objective
We determined whether officials from 
Defense organizations completed 
comprehensive and timely contractor 
performance assessment reports (PARs) for 
nonsystems contracts as required by Federal 
and DoD policies.  Nonsystems contracts 
include contracts for operations support, 
services, and information technology.  This 
is the fourth in a series of audits of DoD 
compliance with policies for evaluating 
contractor performance.   

Background
The purpose of a PAR is to provide source 
selection officials with information on 
contractor past performance.  Government 
officials prepare PARs in the Contractor 
Performance Assessment Reporting 
System.  The audit universe consisted of 
1,622 contracts, valued at $75.9 billion, 
for which officials prepared PARs for 
684 contracts, valued at $36.2 billion.  We 
selected a nonstatistical sample of four 
contracting offices and 150 contracts, valued 
at $39.5 billion.  Of these 150 contracts, 
we reviewed 53 PARs, with a total contract 
value of $10.7 billion.  See Appendix A for 
a complete discussion of the audit universe 
and sampling methodology.  

February 1, 2017

Finding
Officials at the four Defense organizations we audited—
U.S. Transportation Command, Defense Information 
Technology Contracting Organization (contracting office for 
the Defense Information Systems Agency), Defense Logistics 
Agency (DLA) Energy, and DLA Troop Support—registered1 
or had a valid reason for not registering 150 contracts and 
prepared PARs for all contracts that required an evaluation.  
However, officials did not consistently comply with 
requirements for evaluating contractor past performance.  
Specifically, officials at Defense Information Technology 
Contracting Organization, DLA Energy, and DLA Troop Support 
did not prepare 13 of 53 PARs within the 120-day required 
timeframe.  Additionally, officials at all four contracting offices 
also prepared 49 of 53 PARs that did not include sufficient 
written narratives to justify the ratings given, ratings for all 
required evaluation factors, or sufficient descriptions of the 
contract purpose.  

These conditions occurred because:

• organization-specific procedures did not have clear 
guidance for preparing PARs in a timely manner or did 
not address timeliness;

• assessors did not understand PAR rating definitions or 
evaluation factors; 

• assessors did not take current training or properly 
implement training; and 

• organization-specific procedures did not require reviews 
of PARs to ensure compliance with the FAR.

As a result, Federal source selection officials did not have 
access to timely, accurate, and complete past performance 
assessment information needed to make informed decisions 
related to contract awards.

 1 Registering the contract enables the assessor to prepare the PAR in the 
Contractor Performance Assessment Reporting System.

www.dodig.mil
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Recommendations
We recommend that Defense organization officials 
develop and implement procedures to: 

• register contracts,

• prepare PARs within 120 days,

• require that assessors take training for writing 
PARs, and

• evaluate PARs for quality.  

Management Comments and 
Our Response
The Chief of Staff, U.S. Transportation Command, 
responding for the Commander, U.S. Transportation 
Command; the Chief, Defense Information Technology 
Contracting Organization, responding for the Director, 
Defense Information Systems Agency; and the Director, 
DLA Acquisition, responding for the Director, DLA, 
agreed with the recommendations, and we do not 
require additional comments.  

We are currently performing a summary audit of 
DoD compliance with past performance reporting 
requirements.  In the summary audit report, we will 
identify the status of each recommendation from this 
report and the previous reports in the series.  



DODIG-2017-052 (Project No. D2016-D000CF-0165.000) │ iii

Recommendations Table
Management Recommendations  

Requiring Comment
No Additional  

Comments Required

Commander, U.S. Transportation Command None 1, 2.a, 2.b, 2.c, 3

Director, Defense Information Systems Agency None 2.a, 2.b, 2.c, 4

Director, Defense Logistics Agency None 2.a, 2.b, 2.c, 3





DODIG-2017-052 │ v

February 1, 2017

MEMORANDUM FOR UNDER SECRETARY OF DEFENSE FOR ACQUISITION, TECHNOLOGY, 
  AND LOGISTICS 
 COMMANDER, U.S. TRANSPORTATION COMMAND 
 DIRECTOR, DEFENSE INFORMATION SYSTEMS AGENCY  
 DIRECTOR, DEFENSE LOGISTICS AGENCY 
 NAVAL INSPECTOR GENERAL

SUBJECT: Defense Organization Officials Did Not Consistently Comply With Requirements for 
 Assessing Contractor Performance (Report No. DODIG-2017-052)

We are providing this report for information and use.  Defense organization officials did 
not prepare 13 of 53 performance assessment reports in a timely manner and did not 
prepare 49 of 53 performance assessment reports in accordance with the Federal Acquisition 
Regulation.  We conducted this audit in accordance with generally accepted government 
auditing standards.  

We considered management comments on a draft of this report when preparing the final 
report.  Comments from the Chief of Staff, U.S. Transportation Command; Chief, Defense 
Information Technology Contracting Organization; and Director, Defense Logistics Agency 
Acquisition, conformed to the requirements of DoD Instruction 7650.03; therefore, we do 
not require additional comments.  

We appreciate the courtesies extended to the staff.  Please direct questions to me at  
(703) 604-9187 (DSN 664-9187).  

Michael J. Roark
Assistant Inspector General  
Contract Management and Payments

INSPECTOR GENERAL
DEPARTMENT OF DEFENSE
4800 MARK CENTER DRIVE

ALEXANDRIA, VIRGINIA 22350-1500
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Introduction

Objective
We determined whether officials from Defense organizations completed 
comprehensive and timely contractor performance assessment reports (PARs) 
for nonsystems contracts2 as required by Federal and DoD policies.  The Defense 
organizations we audited were the U.S. Transportation Command (USTRANSCOM), 
the Defense Information Systems Agency (DISA), and the Defense Logistics 
Agency (DLA).  See Appendix A for a discussion of the scope and methodology.  
See Appendix B for prior coverage.  This is the fourth in a series of audits of DoD 
compliance with policies for evaluating contractor performance.  

Background
Contractor Performance Assessment Reporting System and 
Past Performance Information Retrieval System
The Federal Acquisition Regulation (FAR) requires Government officials to evaluate 
contractor performance in the Contractor Performance Assessment Reporting 
System (CPARS), the Government-wide reporting tool for past performance on 
contracts.3  The primary purpose of CPARS is to ensure that current, complete, and 
accurate information on contractor performance is available for use in procurement 
source selections.  Officials evaluate contractors in CPARS by preparing a PAR.  
When officials submit a completed PAR, it automatically transfers to the Past 
Performance Information Retrieval System.  Government source selection officials 
obtain PARs from this system.  

The evaluation process begins when the Federal Procurement Data System–Next 
Generation4 feeds contracts that exceed the dollar-reporting thresholds into 
CPARS.  DoD reporting thresholds are established in an Under Secretary of Defense 
for Acquisition, Technology, and Logistics (USD[AT&L]) memorandum.5  CPARS 
classifies contracts into different business sectors, and each business sector has a 
different dollar-reporting threshold.  Table 1 identifies the CPARS business sectors 
and the DoD’s dollar-reporting thresholds.  

 2 Nonsystems contracts include contracts, task orders, and delivery orders for operations support, services, information 
technology, and ship repair and overhaul.

 3 FAR Part 42, “Contract Administration and Audit Services,” Subpart 42.15, “Contractor Performance Information,” 
42.1502, “Policy,” 42.1502(a), “General.”

 4 The Federal Procurement Data System–Next Generation is a web-based tool for agencies to report contract actions. 
 5 USD(AT&L) memorandum, “Class Deviation–Past Performance Evaluation Thresholds and Reporting Requirements,” 

September 24, 2013.  
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Table 1.  CPARS Business Sectors and DoD Reporting Thresholds

Business Sector Dollar Threshold

Systems >$5,000,000

Nonsystems

         Operations Support >$5,000,000

         Services >$1,000,000

         Information Technology >$1,000,000

         Ship Repair and Overhaul >$500,000

Architect-Engineer ≥$30,000

Construction ≥$650,000

Note:  FAR 42.1502(e) and 42.1502(f) identify the reporting thresholds for architect-engineer and 
construction contracts.  On October 1, 2015, the Federal Acquisition Regulation raised the reporting 
thresholds for architect-engineer contracts to $35,000 and construction contracts to $700,000.

Source:  The Guidance for the Contractor Performance Assessment Reporting System (CPARS), 
July 2014.

CPARS focal points provide overall support for the CPARS process, including 
registering contracts, setting up user accounts, and providing user assistance.  
The focal points log into CPARS and see a list of the contracts that the Federal 
Procurement Data System–Next Generation fed into the system.  Focal points or 
other CPARS officials review the list of contracts and determine whether they 
need to register the contracts.  Not all contracts require registration.  For example, 
officials choose how to register indefinite-delivery indefinite-quantity contracts 
based on the “Guidance for the Contractor Performance Assessment Reporting 
System (CPARS)” (CPARS Guide).6  When focal points register contracts in CPARS, 
they assign personnel7 to complete the assessment of the contractor, which is done 
by writing a PAR.  

The focal point determines who is responsible for preparing the PAR, as directed 
by the organization’s leadership.  The FAR states that agencies must assign 
responsibility and accountability for the completeness of past performance 
submissions.8  The FAR also states, “if agency procedures do not specify the 
individuals responsible for past performance evaluation duties, the contracting 

	 6	 The CPARS Guide, July 2014, section 2.1, “CPARS for Single-Agency Indefinite-Delivery Contracts,” allows officials to 
choose how they want to prepare PARs for indefinite-delivery indefinite-quantity contracts and the orders awarded 
against them.  Officials may prepare PARs on the overall indefinite-delivery indefinite-quantity contract or on the 
individual	orders.		The	CPARS	Program	Office	updated	the	guide	in	April	2016.		We	determined	that	the	update	did	not	
include any significant changes that would affect our findings and conclusions.

 7 According to the CPARS Guide, section 3.5, “CPARS Roles and Responsibilities,” focal points assign the assessors 
(assessing officials and assessing official representatives), reviewing officials, and the contractor representative.  
Focal points can also assign an alternate focal point.

 8 FAR 42.1503, “Procedures.”
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officer is responsible.”9  Additionally, the FAR states, “Contracting officers are 
responsible for ensuring performance of all necessary actions for effective 
contracting, ensuring compliance with the terms of the contract, and safeguarding 
the interests of the United States in its contractual relationships.”10  The FAR also 
states that agency procedures must provide for “input to the evaluations from 
the technical office, contracting office, program management office, and where 
appropriate, quality assurance and end users of the product or service.”11  

Contracts may have one or more PARs prepared over the contract’s period of 
performance.  Because the FAR requires assessors to prepare PARs at least 
annually and at the time the contractor completes the work,12 a contract should 
have at least one PAR for each year of the contract.  

Results of FY 2008 DoD Office of Inspector General Report  
The DoD Office of Inspector General issued Report No. D-2008-057 on 
February 29, 2008.13  The report stated that CPARS did not contain all active 
system contracts that met the reporting threshold of $5 million.  In addition, 
the audit team reported that:  

• 39 percent of system contracts were registered more than a year late;  

• 68 percent of system contracts had PARs that were overdue; and  

• 82 percent of PARs reviewed did not contain detailed, sufficient 
narratives to establish that ratings were credible and justifiable.  

The report recommended that the USD(AT&L) establish a requirement to:  

• register contracts in CPARS within 30 days from contract award;  

• complete the annual PARs in CPARS within 120 days from the end of the 
evaluation period; and 

• require formal training on writing PAR narratives and the corresponding 
ratings for the assessors who prepare and review PARs.  

In response to the report recommendations, the USD(AT&L) issued a memorandum 
that requires DoD officials to register contracts and complete PARs within 
120 days.14  However, the memorandum did not require formal training for 
CPARS assessors, as recommended by the FY 2008 report.  

 9 FAR 42.1503(a)(2).
 10 FAR	Part	1,	“Federal	Acquisition	Regulations	System,”	subpart	1.6,	“Career	Development,	Contracting	Authority,	and	

Responsibilities,“	1.602,	“Contracting	Officers,”	1.602-2,	“Responsibilities.”
 11 FAR 42.1503(a)(1)(i).
 12 FAR 42.1502(a).
 13 Report No. D-2008-057, “Contractor Past Performance Information,” February 29, 2008.
 14 USD(AT&L) memorandum, “Past Performance Assessment Reporting,” January 9, 2009.
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Senate Armed Services Committee Request for Audit
In a June 4, 2010, Senate Armed Services Committee report, the Committee 
directed the DoD Office of Inspector General to perform a followup audit to 
determine whether DoD officials maintained a more complete and useful database 
of contractor past performance information and improved compliance with past 
performance requirements.15  To satisfy the Committee’s request, we performed 
a series of audits on DoD compliance with past performance requirements.  This 
report, on Defense organizations, is the fourth audit in the series.  For results for 
the Army, Navy, and Air Force, see Appendix B.

More Complete and Useful Database of Past Performance Information
For the series of audits, including this report on Defense organizations, we 
determined whether DoD officials maintained a more complete and useful 
database of contractor past performance information.  Specifically, we reviewed 
a nonstatistical sample of PARs for quality and timeliness.  We determined 
whether officials:

• prepared PARs in a timely manner, 

• prepared PARs with written narratives sufficient to justify the 
ratings given, 

• registered contracts, and

• prepared PARs as required by guidance. 

For our scope and methodology for this audit, see Appendix A.  See the Finding for 
detailed results for the Defense organizations.  

Improved Compliance With Past Performance Requirements
For the series of audits, including this report on Defense organizations, we 
determined whether DoD officials improved compliance.  Specifically, we identified 
the number of PARs completed and the number of days to complete the PARs from 
FY 2009 through FY 2016 for the contracting offices in our nonstatistical sample.16  
Appendix C shows that Defense organization officials completed more PARs and 
reduced the timeframes to prepare PARs.  

 15 Senate Report 111-201, “National Defense Authorization Act for Fiscal Year 2011,” June 4, 2010.
	 16 For DLA Troop Support we identified the PARs completed and the number of days to complete the PARs from FY 2014 

through	FY	2016.		According	to	the	historical	data	provided	by	the	CPARS	program	office,	DLA	Troop	Support	did	not	
complete PARs prior to FY 2014 that met our criteria.
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Audit Universe and Scope  
The audit universe included contracts that:

• had effective dates from September 1, 2014, through December 31, 2014; 

• had a total value greater than $1 million; and 

• were classified as nonsystems contracts.  

The audit universe consisted of 1,622 contracts, valued at $75.9 billion, for which 
officials prepared PARs for 684 contracts, valued at $36.2 billion.  We selected a 
nonstatistical sample of four contracting offices: 

• USTRANSCOM, Scott Air Force Base, Illinois; 

• Defense Information Technology Contracting Organization (DITCO),17 
Scott Air Force Base, Illinois;

• DLA Energy, Fort Belvoir, Virginia; and 

• DLA Troop Support, Philadelphia, Pennsylvania. 

At these four contracting offices, we reviewed a nonstatistical sample of 
150 contracts, valued at $39.5 billion.  Of these 150 contracts, we reviewed a 
nonstatistical sample of 53 PARs, with a total contract value of $10.7 billion.  
See Appendix A for a complete discussion of our audit scope and methodology.

Review of Internal Controls  
DoD Instruction 5010.40 requires DoD organizations to implement a comprehensive 
system of internal controls that provides reasonable assurance that programs 
are operating as intended and to evaluate the effectiveness of the controls.18  We 
identified internal control weaknesses for the Defense organizations.  Specifically, 
USTRANSCOM, DITCO, DLA Energy, and DLA Troop Support policies and procedures 
did not contain adequate controls to ensure that officials completed PARs within 
required timeframes or completed PARs with sufficient written narratives.  We will 
provide a copy of the report to the senior official responsible for internal controls 
at USTRANSCOM, DISA, and the DLA.

 17 DITCO is the contracting office for DISA.
 18 DoD Instruction 5010.40, “Managers’ Internal Control Program Procedures,” May 30, 2013.
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Finding

Defense Organization Officials Compliance With 
Past Performance Reporting Requirements 
Needs Improvement 
USTRANSCOM, DITCO, DLA Energy, and DLA Troop Support officials registered, 
or had a valid reason for not registering, 150 contracts and prepared PARs for all 
contracts that required an evaluation.19  However, officials did not consistently 
comply with requirements for evaluating contractor performance when 
preparing PARs.  

Specifically, officials at DITCO, DLA Energy, and DLA Troop Support did not 
prepare 13 of 53 PARs within the 120-day timeframe required by a USD(AT&L) 
memorandum.20  In addition, officials at all four contracting offices did not prepare 
49 of 53 PARs in accordance with the FAR and CPARS Guide.  Specifically: 

• 32 PARs did not have sufficient written narratives to justify the 
ratings given; 

• 42 PARs did not have ratings for all required evaluation factors; and

• 11 PARs did not have sufficient descriptions of the contract purpose.   

These conditions occurred because: 

• organization-specific procedures did not have clear guidance for preparing 
PARs in a timely manner or did not address timeliness;

• assessors did not understand PAR rating definitions or evaluation factors; 

• assessors did not take current training or properly implement 
training; and 

• organization-specific procedures did not require reviews of PARs to 
ensure compliance with the FAR.

As a result, Federal source selection officials did not have access to timely, accurate, 
and complete past performance assessment information needed to make informed 
decisions related to contract awards.

 19 Of the 150 contracts in our sample, 53 had completed PARs that we reviewed for timeliness and to determine whether 
they complied with the FAR and the CPARS Guide.  An additional 10 contracts out of the 150 required an evaluation but 
did not have one completed when we identified our audit sample.  During the audit, officials prepared PARs for those 
10	contracts.		We	did	not	review	the	10	PARs	for	timeliness	or	to	determine	whether	they	complied	with	the	FAR	and	the	
CPARS Guide. 

 20 USD(AT&L) memorandum, “Past Performance Assessment Reporting,” January 9, 2009.  For details on the late PARs and 
number of days late, see Table 2. 
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Assessors Registered Contracts and Prepared PARs 
When Required
USTRANSCOM, DITCO, DLA Energy, and DLA Troop Support officials registered or 
had a valid reason for not registering all 150 contracts we reviewed and prepared 
PARs for all contracts that required an evaluation.  

The CPARS Guide states that the focal point is responsible for registering contracts 
in CPARS.  Registering the contracts enables the assessor to prepare the PAR 
in CPARS.  Specifically, for the 150 contracts we reviewed, officials registered 
65 contracts21 and did not register:  

• 84 contracts because they were indefinite-delivery type and

• 1 contract because the only order awarded against the contract was below 
the CPARS reporting threshold.  

DITCO, DLA Energy, and DLA Troop Support had procedures for registering 
contracts.  However, USTRANSCOM did not have procedures for registering 
contracts.  Written procedures are part of an effective internal control system22 
and can help ensure future compliance with registration requirements.  The 
Commander, USTRANSCOM, should develop and implement written procedures 
for registering contracts in CPARS.  

Assessors at Three Offices Completed PARs Late
DITCO, DLA Energy, and DLA Troop Support assessors did not prepare 13 PARs 
within the 120-day requirement and prepared the PARs an average of 64 days 
late.  USTRANSCOM assessors prepared seven PARs on time.  See Appendix D for a 
summary of the PARs reviewed and the number of days late for each PAR.  Table 2 
identifies the number of late PARs and the average number of days they were late 
at each office.  

 21 At	the	time	we	identified	our	sample,	2	of	the	65	contracts	were	not	registered.		During	the	audit,	officials	registered	
the two contracts.		Also,	for	these	65	registered	contracts,	assessors	prepared	53	PARs,	which	we	reviewed.

 22 Government Accountability Office Guide GAO-14-704G, “Standards for Internal Control in the Federal Government,” 
September 2014, section OV4.08, states that documentation is a necessary part of an effective internal control system.
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Table 2.  Number and Average Days of Late PARs

Office Number of PARs 
Reviewed Number of Late PARs Average Days Late

USTRANSCOM 7 0 -

DITCO 29 7 68

DLA Energy 8 2 70

DLA Troop Support 9 4 53

   Total 53 13 64*

*	The	64	days	late	is	the	weighted	average	of	the	13	late	PARs	rounded	to	the	nearest	whole	day.

Source:  DoD OIG.

Assessors at DITCO, DLA Energy, and DLA Troop Support prepared PARs late.  They 
stated that they prepared PARs late because:

• PAR preparation was not a priority,23 

• it took longer than expected to coordinate or gather input,

• there was a system error,

• the PAR had the wrong period of performance,

• they [the assessors] did not submit the PAR correctly, or

• they [the assessors] did not understand when the PAR was due.

Also, the organizations’ CPARS procedures either did not 
address timeliness or did not contain specific instructions 
about how to prepare PARs within the 120-day timeframe.  
The FAR states that agencies must evaluate compliance 
with reporting requirements frequently so they can 
readily identify delinquent past performance reports.24  
The FAR also requires officials to prepare PARs at 
least annually and at the time the contractor completes 
the work.25  A USD(AT&L) memorandum requires officials 
to complete PARs within 120 days of the end of the evaluation 
period.26  In addition, the CPARS Guide states that the contracting or requiring 
office should establish procedures to implement CPARS, including monitoring the 
timely completion of reports.  It also states that the contractor has 60 days to 
comment on the PAR.  

 23 Although DITCO assessors stated that PAR preparation was not a priority, the Procurement Services Executive, DITCO, 
stated that he made CPARS a rating element in performance appraisals after 2013.

 24 FAR 42.1503(e).
 25 FAR 42.1502(a). 
	 26 USD(AT&L) memorandum, “Past Performance Assessment Reporting,” January 9, 2009. 

The 
organizations’ 

CPARS procedures 
either did not address 
timeliness or did not 

contain specific 
instructions.
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DISA, DLA Energy, and DLA Troop Support CPARS procedures did not contain 
specific instructions about how to prepare PARs within the 120-day timeframe.  
For example, DISA’s CPARS procedures state, “The evaluation should be completed 
no later than 120 calendar days after the end of the contract or order performance 
period.”  The DISA CPARS procedures do not provide any further direction to 
ensure that assessors process and submit the PAR in a timely manner.27  Also, the 
procedures do not mention the 60-day contractor comment period, which assessors 
should consider when preparing PARs.  Although USTRANSCOM assessors prepared 
PARs within the 120-day timeframe, the organization did not have procedures to 
ensure timeliness.  Written procedures are part of an effective internal control 
system.  The Commander, USTRANSCOM, and Directors, DISA and DLA, should 
develop and implement organization-wide procedures that identify specific 
timeframes and steps for CPARS officials to perform to ensure future compliance 
with the 120-day requirement in the USD(AT&L) memorandum and ensure the 
120 days include the 60-day contractor comment period.  

Assessors Prepared Insufficient PARs
USTRANSCOM, DITCO, DLA Energy, and DLA Troop Support assessors did 
not complete 49 of 53 PARs in accordance with the FAR28 and CPARS Guide.  
Specifically, assessors did not:

• prepare written narratives sufficient to justify the ratings given on 
32 PARs; 

• rate required evaluation factors on 42 PARs; or

• prepare sufficient descriptions of the contract purpose on 11 PARs.29  

Table 3 identifies the number of insufficient PARs for each of the four contracting 
offices.  See Appendix D for a complete summary of the PARs we reviewed.  

Table 3.  Summary of Insufficient PARs  

Office Number of PARs Reviewed Number of Insufficient PARs

USTRANSCOM 7 7

DITCO 29 26

DLA Energy 8 7

DLA Troop Support 9 9

  Total 53 49

Source:  DoD OIG.

 27 “DISA Contractor Performance Assessment Reporting System (CPARS) Procedures,” revised October 29, 2015.
 28 FAR 42.1503(b).
 29 USTRANSCOM officials prepared sufficient descriptions of the contract purpose on their seven PARs.
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Assessors Did Not Prepare Written Narratives Sufficient to 
Justify the Ratings Given
USTRANSCOM, DITCO, DLA Energy, and DLA Troop Support assessors did not 
justify the ratings given for 86 of 327 evaluation factors30 on 32 of 53 PARs, as 
required by the FAR.31  The FAR states that the evaluation should include clear, 
relevant information that accurately depicts the contractor’s performance and that 
the written narrative should be consistent with the rating definitions.32  According 
to the CPARS Guide, it is important that the assessor thoroughly describe the 
rationale for a rating in the written narrative.  See Appendix E for a summary 
of the specific evaluation factors we reviewed.  Table 4 identifies the number of 
evaluation factors that assessors at each contracting office did not justify with 
sufficient written narratives.

Table 4.  Summary of Evaluation Factors With Insufficient Written Narratives

Office Number of Factors Factors With Insufficient 
Written Narratives

USTRANSCOM 42 6

DITCO 180 38

DLA Energy 48 5

DLA Troop Support 57 37

  Total 327 86

Source:  DoD OIG.

Tables 42-1 and 42-2 in the FAR define each rating definition and describe what the 
assessor needs to include in the written narrative to justify the rating.33  According 
to the FAR, an “exceptional” rating means that the contractor:

• met the contract requirements; 

• exceeded many of the contract requirements to the Government’s 
benefit; and 

• corrected minor problems effectively.  

 30 Each PAR contains six evaluation factors and assessors may add up to three additional evaluation factors according 
to the CPARS Guide, section 5.0, “Past Performance Reporting Requirement: Compliance and Quality Information.”  
Assessors	added	evaluation	factors	to	seven	PARs.		Specifically,	46	PARs	had	six	evaluation	factors	each,	5	PARs	had	
seven evaluation factors each, and 2 PARs had eight evaluation factors each, for a total of 327 evaluation factors 
on 53 PARs.

 31 FAR 42.1503(b).
 32 See Appendix F for the rating definitions.
 33 FAR Table 42-1, “Evaluation Rating Definitions,” identifies the rating definitions for all evaluation factors except the 

utilization of small business evaluation factor.  Table 42-2, “Evaluation Ratings Definitions (For the Small Business 
Subcontracting Evaluation Factor, when 52.219-9 is used),” identifies the rating definitions for only the utilization of 
small business evaluation factor.
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The FAR states that, to justify an exceptional rating, the assessor should identify 
multiple significant events or a singular event of sufficient magnitude and state 
how the contractor’s performance was a benefit to the Government.  Assessors 
rated contractors as exceptional but did not identify in the written narrative 
multiple significant events or a singular event of sufficient magnitude that were 
a benefit to the Government.  For example, a DITCO assessor rated a contractor 
as exceptional for the regulatory compliance evaluation factor and stated in 
the written narrative that the contractor “met all regulatory requirements.”  
The narrative did not meet the requirements of the FAR to justify the 
exceptional rating.  

According to the FAR, a “very good” rating means that the contractor:  

• met the contract requirements,  

• exceeded some of the contract requirements to the Government’s 
benefit, and  

• corrected minor problems effectively.  

The FAR states that, to justify a very good rating, the assessor 
should identify a significant event and state how it was a 

benefit to the Government.  Assessors rated contractors 
as very good but did not identify in the written 
narrative a significant event that was a benefit to the 
Government.  For example, a DLA Energy assessor 
rated a contractor as very good for the schedule 

evaluation factor and stated in the written narrative 
that the contractor “is currently meeting the delivery 

for all requirements.”  The narrative did not meet the 
requirements of the FAR to justify the very good rating.  

Both of these example narratives support a “satisfactory” rating, which means the 
contractor met contractual requirements and had only minor problems for which 
corrective actions taken appeared to be or were satisfactory.  

Assessors rated 
contractors as very 

good but did not identify 
in the written narrative 
a significant event that 

was a benefit to the 
Government.
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Assessors Did Not Rate Required Evaluation Factors
USTRANSCOM, DITCO, DLA Energy, and DLA Troop Support assessors did not 
rate 54 evaluation factors34 on 42 PARs, as required by the FAR35 or the CPARS 
Guide.  The FAR requires assessors to evaluate the contractor’s performance on 
the following:  

• technical (quality of product or service),  

• cost control,  

• schedule and timeliness,  

• management or business relations, and  

• small business subcontracting.  

In addition, the CPARS Guide states that assessors will assess compliance with all 
terms and conditions in the contract relating to applicable regulations and codes 
under the regulatory compliance evaluation factor.  Furthermore, officials may 
identify up to three additional evaluation factors on which to rate the contractor.  
Table 5 identifies the required evaluation factors that assessors at each office did 
not rate.  

Table 5.  Summary of Required Evaluation Factors Not Rated  

Office Number of Required Factors Required Factors Not Rated

USTRANSCOM 35 12

DITCO 133 27

DLA Energy 35 8

DLA Troop Support 43 7

  Total 246* 54

* Of the 327 total factors on the PARs reviewed, 9 factors were optional evaluation factors added by the 
assessors, and 72 factors were not required to be rated based on the criteria in the following paragraph.  
Therefore, a total of 81 evaluation factors were not required, which is why the total evaluation factors in 
Table	5	(246)	do	not	match	the	total	evaluation	factors	in	Table	4	(327).

Source:  DoD OIG.

According to the FAR, “not applicable” should be used if the ratings are not going 
to be applied to a particular area for evaluation.36  The CPARS Guide states that 
the evaluation factors of cost control and utilization of small business may not be 
applicable.37  The cost control evaluation factor is not applicable if the contract is 
fixed price.  The utilization of small business evaluation factor is not applicable 

 34 The titles of the evaluation factors in CPARS are quality, schedule, management, cost control, utilization of small 
business, and regulatory compliance.

 35 FAR 42.1503(b)(4).
	 36 FAR Table 42-1, “Evaluation Rating Definitions,” Note 2.
 37 CPARS Guide, Attachment 3, “Instructions on Completing a CPAR [Contractor Performance Assessment Report],” 

section A3.28, “Cost Control” and section A3.30, “Utilization of Small Business.”  
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if the contract does not contain contract clause 52.219-8 or 52.219-9, or if the 
contractor is a small business.  However, as shown by the following examples, 
assessors did not rate evaluation factors that were required.  

• An assessor at DLA Troop Support rated the management evaluation 
factor38 as not applicable.  The assessor stated that she was told the 
evaluation factor was not required to be rated.  However, the management 
evaluation factor was applicable and required to be rated.  

• An assessor at DITCO rated the utilization of small business evaluation 
factor39 as not applicable.  However, the contract contained both 
clauses 52.219-8 and 52.219-9.  The assessor stated that the contractor 
used small businesses on the contract, so he was not sure why he rated 
the evaluation factor as not applicable.  

• An assessor at USTRANSCOM rated the regulatory compliance evaluation 
factor40 as not applicable.  The assessor stated that he did not think he 
needed to rate this evaluation factor unless issues were identified.  

Assessors Did Not Prepare Sufficient Descriptions of the 
Contract Purpose  
DITCO, DLA Energy, and DLA Troop Support assessors did not adequately describe 
the contract purpose for 11 PARs, as required by the FAR.41  The FAR states, “The 
evaluation should include a clear, non-technical description of the principal purpose 
of the contract or order.”  Furthermore, the CPARS Guide states that the contract 
effort description should:  

Provide a detailed description of the contract/order effort that 
identifies the key requirements and/or type of effort.  This section 
is of critical importance to future source selection officials.  The 
description should be detailed enough so that it can be used in 
determining the relevance of this program or project to future 
source selections . . . a good source for this description can be found 
in the statement of work.42   

 38 The CPARS Guide, Attachment 3, “Instructions on Completing a CPAR,” section A3.29, “Management,” states, “Assess 
the integration and coordination of all activity needed to execute the contract/order, specifically the timeliness, 
completeness and quality of problem identification, corrective action plans, proposal submittals, the contractor’s 
history of reasonable and cooperative behavior (to include timely identification of issues in controversy), customer 
satisfaction, timely award and management of subcontracts.” 

 39 The CPARS Guide, Attachment 3, “Instructions on Completing a CPAR,” section A3.30, “Utilization of Small Business,” 
states, “Assess compliance with all terms and conditions in the contract/order relating to Small Business participation 
(including FAR 52.219-8, Utilization of Small Business and FAR 52.219-9, Small Business Subcontracting Plan [when 
required].  Assess any small business participation goals which are stated separately in the contract/order.”  The CPARS 
Guide also states how to evaluate comprehensive subcontracting plans, commercial subcontract plans, small business 
use for indefinite-delivery contracts, and small business use for other types of contracts.

 40 The CPARS Guide, Attachment 3, “Instructions on Completing a CPAR,” section A3.31, “Regulatory Compliance,” states, 
“Assess compliance with all terms and conditions in the contract/order relating to applicable regulations and codes.  
Consider aspects of performance such as compliance with financial, environmental . . . safety, and labor regulations as 
well as any other reporting requirements in the contract.”

 41 FAR 42.1503(b)(1).
 42 The CPARS Guide, section A3.31.
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Table 6 identifies the PARs at each contracting office with insufficient descriptions 
of the contract purpose.  

Table 6.  Summary of PARs With Insufficient Descriptions of the Contract Purpose  

Office Number of PARs Reviewed PARs With Insufficient 
Contract Purpose Descriptions

USTRANSCOM 7 0

DITCO 29 6

DLA Energy 8 1

DLA Troop Support 9 4

  Total 53 11

Source:  DoD OIG.

Source selection officials can use the description of the contract purpose to 
determine whether the PAR is relevant to their source selection.  However, 
assessors did not always prepare sufficient descriptions.  For example, a 
contract purpose for a PAR at DLA Troop Support stated, “Facilities maintenance.”  
This stated purpose was vague, and did not provide a detailed description 
that identified specifics of facilities maintenance, which could include janitorial, 
landscaping, repair, or other key requirements.  Alternatively, a sufficient 
contract purpose description for a DITCO PAR stated:  

Contractor is required to provide reliable, responsive, and cost 
effective on-demand processor infrastructure services for specified 
operating environments in both DISA and other DISA-approved 
processing locations.  The contractor supports DISA’s goal to obtain 
a dynamically scalable processing capability utilizing an on-demand 
service approach that will adjust to changes in processing and 
throughput requirements, both increases and decreases, and is 
priced on a utility or as-used basis.  The contractor is required 
to acquire, install, de-install, transport, configure, and provide 
maintenance for the necessary hardware, operating system, and 
services to support the processing infrastructure associated with 
this contract.  

This description provides source selection officials with a clear understanding 
of the purpose of the contract and contains appropriate detail.  
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Assessors Were Not Adequately Trained and 
Organizations Lacked Effective Procedures  
Generally, assessors did not provide sufficient written narratives to justify the 
ratings given, did not rate required evaluation factors, and did not prepare clear 
descriptions of the purpose of the contract.  These conditions occurred because:  

• assessors did not understand PAR rating or evaluation factor definitions;  

• assessors did not take current CPARS Quality and Narrative Writing 
training; or  

• organization-specific procedures did not require reviews of PARs to 
ensure compliance with the FAR.  

The CPARS Guide states that the contracting or requiring office 
should establish procedures to implement CPARS across the 

organization including developing training requirements 
and monitoring the quality of PARs.  The CPARS Guide 
also states that a best practice is for assessors to, 
“take CPARS web-based training to include the Quality 
and Narrative Writing web-based training.”  The FAR 

requires organizations to assign responsibility and 
management accountability for the completeness of 

past performance submissions.  It also states that agency 
procedures must “address management controls and appropriate 

management reviews of past performance evaluations.”43  Furthermore, the FAR 
states that organizations must require frequent evaluation of agency compliance 
with past performance reporting requirements so they can monitor PARs for 
quality control.44  

Assessors Did Not Understand PAR Rating or Evaluation 
Factor Definitions  
USTRANSCOM, DITCO, DLA Energy, and DLA Troop Support assessors did 
not prepare sufficient written narratives to justify the ratings given or rate 
required evaluation factors because they did not understand the rating or 
evaluation factor definitions.  The FAR provides the rating definitions45 and the 
CPARS Guide provides the evaluation factor definitions.  Specifically, assessors 
did not prepare sufficient written narratives to support the ratings given for 
86 of 327 evaluation factors.  

 43 FAR 42.1503(a)(1).
 44 FAR 42.1503(e).
 45 FAR Table 42-1, “Evaluation Rating Definitions.”

The 
contracting 
or requiring 
office should 

establish procedures 
to implement 

CPARS across the 
organization.
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For evaluation factors with insufficient written narratives, we asked assessors 
whether they could provide additional examples or explanations to support the 
ratings given.  Assessors could not provide additional examples or explanations to 
support the ratings for 60 of the 86 evaluation factors, which resulted in ratings 
higher than they could support.  For example, a DLA Troop Support assessor gave 
a very good rating for the regulatory compliance evaluation factor and stated in 
the written narrative that the contractor “meets all regulatory requirements for 
doing business with the government” and that “reports were received in a timely 
manner.”  The DLA Troop Support assessor’s written narrative for the regulatory 
compliance evaluation factor did not support the very good rating.  The assessor 
did not provide additional support for the very good rating.  Therefore, the assessor 
rated the contractor higher than she could support and did not understand the PAR 
rating definitions.

During the audit, assessors provided additional examples or explanations to 
support the ratings for the other 26 of 86 evaluation factors.  If the assessors had 
written those examples or explanations in the PAR, the narratives 
would have been sufficient to justify the ratings given.  
However, the PARs we reviewed were final.  Therefore, when 
assessors prepared the written narratives for 26 evaluation 
factors, they did not understand the level of detail required 
to justify the ratings given.  For example, a DLA Energy 
assessor gave a very good rating for the schedule evaluation 
factor and stated that the contractor “is currently meeting 
the delivery for all requirements.”  The DLA Energy assessor’s 
written narrative for the schedule evaluation factor did not 
support the very good rating, because the assessor did not identify a significant 
event that was a benefit to the Government, as required by the FAR.  The assessor 
stated that, according to the contract, the contractor had up to 48 hours to make 
deliveries, but made same-day deliveries to meet the Government’s needs.  Had the 
assessor included this information in his original written narrative, it would have 
been sufficient to support the very good rating; therefore, at the time he prepared 
the PAR, he did not understand the level of detail necessary to support a very 
good rating.  

Assessors 
did not 

understand the 
level of detail 

required to justify 
the ratings 

given.
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Some assessors also did not understand the evaluation factor definitions.  For 
example, a DITCO assessor rated the schedule evaluation factor46 as not applicable.  
The assessor stated that he did not think the evaluation factor was applicable.  
The FAR and the CPARS Guide identify schedule as a required evaluation factor.  
Therefore, the assessor did not understand that the evaluation factor was required.  

Because assessors did not understand the rating or evaluation factor definitions, 
the Commander, USTRANSCOM, and Directors, DISA and DLA, should develop and 
implement procedures that require assessors to take training on the rating and 
evaluation factor definitions, as outlined in the FAR and CPARS Guide.  

Most Assessors Did Not Take CPARS Quality and Narrative 
Writing Training  
USTRANSCOM, DITCO, DLA Energy, and DLA Troop Support assessors either 
did not take CPARS Quality and Narrative Writing training,47 which the CPARS 
Guide identifies as a best practice, or did not properly implement the training.  
Specifically, for the 49 insufficient PARs: 

• assessors for 36 PARs did not take CPARS Quality and Narrative Writing 
training; and

• assessors for 13 PARs took CPARS Quality and Narrative Writing training, 
but still did not prepare sufficient PARs.48

Assessors need training to fully understand the role of PARs in source selection 
decisions and how to write detailed narratives.  The FAR49 generally requires 

source selection officials to evaluate past performance in making 
award decisions.  According to the CPARS Guide, it is imperative 

that PARs include detailed, well-written information.  The 
CPARS Quality and Narrative Writing training addresses 
the purpose of a PAR and the level of detail necessary to 
justify and describe the contractor’s performance.  Because 

assessors who took the training still prepared insufficient 
PARs, periodic refresher training is needed.  

	46 The CPARS Guide, Attachment 3, “Instructions on Completing a CPAR,” section A3.27, “Schedule,” states, “assess the 
timeliness of the contractor against the completion of the contract, task orders, milestones, delivery schedules, and 
administrative requirements.”

 47 For assessors who took the training after they completed the PAR, we concluded that they did not take the training.
 48 The assessors for these 13 PARs were all at DITCO.
 49 FAR Part 15, “Contracting By Negotiation,” Subpart 15.3, “Source Selection,” 15.304, “Evaluation Factors and Significant 

Subfactors,” 15.304(c)(3).

It is 
imperative 
that PARs 

include detailed, 
well-written 
information.
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USTRANSCOM, DLA Energy, and DLA Troop Support did not require assessors to 
take CPARS Quality and Narrative Writing training.  After our site visit to DLA 
Troop Support, the Executive Director, Troop Support Contracting and Acquisition 
Management, issued a memorandum that requires assessors and reviewers to 
take CPARS Quality and Narrative Writing training.50  However, the memorandum 
requires CPARS Quality and Narrative Writing training only for assessors 
and reviewers involved in contracts exceeding $5 million.51  Furthermore, the 
memorandum does not require periodic refresher CPARS Quality and Narrative 
Writing training, and does not apply to DLA Troop Support officials who join the 
organization after January 17, 2017.  The Commander, USTRANSCOM, and Director, 
DLA, should develop and implement procedures that require assessors to take 
initial and periodic refresher CPARS Quality and Narrative Writing training.  

DISA required assessors to take CPARS Quality and Narrative Writing training.  
However, DITCO assessors on 27 of 29 PARs either did not take the training before 
preparing the PAR, or did not properly implement the training.  Furthermore, 
DISA did not require periodic refresher CPARS Quality and Narrative Writing 
training.  The Director, DISA, should modify and implement procedures to monitor 
whether officials take CPARS Quality and Narrative Writing training and to require 
assessors to take periodic refresher CPARS Quality and Narrative Writing training.  

Lack of Procedures to Ensure That Written Narratives 
Complied With the FAR
USTRANSCOM, DITCO, DLA Energy, and DLA Troop Support contracting offices 
did not have procedures for reviewing the written narratives to ensure the 
written narratives contained information necessary to justify the ratings given, 
in accordance with the FAR.52  The CPARS Guide states that the value of a PAR 
to a future source selection team is directly linked to the care taken to prepare 
a quality and detailed narrative.  The Commander, USTRANSCOM, and Directors, 
DISA and DLA, should develop and implement organization-wide procedures for 
performing reviews of PARs and monitor reviews of the PARs to verify compliance 
with the FAR.  

 50 Executive Director, Troop Support Contracting and Acquisition Management, “Mandatory CPARS Training: Quality and 
Narrative	Writing,”	undated.

 51 Some CPARS business sectors have lower reporting thresholds, as shown in Table 1 of this report. 
 52 FAR 42.1503(a)(1).
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Officials Did Not Adequately Justify Past Performance 
With Readily Available Information
As a result of contracting officials not complying with 
requirements for completing PARs, Federal source selection 
officials did not have access to timely, accurate, and 
complete contractor performance information needed 
to make informed decisions related to contract awards 
or other acquisition matters.  The FAR states that a 
satisfactory performance record is an indication of 
a responsible contractor.53  In addition, the FAR states 
that officials must evaluate past performance in all source 
selections for negotiated competitive acquisitions expected 
to exceed the simplified acquisition threshold unless the contracting officer 
documents the reason past performance is not an appropriate evaluation factor 
for the acquisition.54  Because source selection officials are required to evaluate 
past performance in making award decisions, it is imperative for PARs to include 
detailed, quality-written information.  Each PAR should effectively communicate 
contractor strengths and weaknesses to source selection officials.  Also, the 
contract effort description is of critical importance because it assists future source 
selection officials in determining the relevance of the program or project to their 
source selection.  

Management Comments on the Internal Controls and 
Our Response
Defense Information Systems Agency Comments
The Chief, DITCO, disagreed with our conclusion that DISA does not have adequate 
internal controls to ensure PARs are completed within required timeframes.  The 
Chief agreed that the best practices we identified can enhance DISA’s internal 
controls; but, stated that, our conclusion devalued the work done by DISA officials 
to improve the agency’s CPARS completion rate from approximately 75 percent at 
the beginning of FY 2014 to approximately 98 percent, as of January 2017.  DISA’s 
leadership is proud of the workforce for this achievement.  

 53 FAR Part 9, “Contractor Qualifications,” Subpart 9.1, “Responsible Prospective Contractors,” 9.104-1, 
“General Standards.”

 54 FAR 15.304.

Federal source 
selection officials 

did not have access to 
timely, accurate, and 
complete contractor 

performance 
information.



Finding

20 │ DODIG-2017-052

DISA also does not fully agree with our results that some of the PARs were not 
sufficient.  However, the Chief stated that discussions with the audit team about the 
audit results were professional and the organization appreciated the opportunity to 
discuss it.  See the Recommendations, Management Comments, and Our Response 
section for specifics about DISA’s plans for updating its procedures.  

Our Response
We commend DISA on its achievement in improving compliance with the timeliness 
metrics.  We identify that DISA’s timeliness compliance metrics improved from 
FY 2009 through FY 2016, in Appendix C, Figure 2 and Table 10.  However, the 
results of our specific scope of 29 PARs showed that DISA officials prepared 7 PARs 
an average of 68 days late.  Therefore, our statement that the internal controls 
were not adequate to ensure timeliness is appropriate.  We appreciate the Chief’s 
attention to the audit results and the discussion regarding the quality of the PARs. 

Recommendations, Management Comments, and 
Our Responses
Recommendation 1
We recommend that the Commander, U.S. Transportation Command, develop 
and implement written procedures for registering contracts in the Contractor 
Performance Assessment Reporting System.  

U.S. Transportation Command Comments
The Chief of Staff, USTRANSCOM, responding for the Commander, USTRANSCOM, 
agreed.  The Chief of Staff stated that USTRANSCOM will draft and implement an 
operating instruction for registering contracts and stated that the instruction will 
be completed by October 31, 2017.  

Our Response
Comments from the Chief of Staff, USTRANSCOM, addressed all specifics of the 
recommendation, and no further comments are required.  
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Recommendation 2
We recommend that the Commander, U.S. Transportation Command, and 
Directors, Defense Information Systems Agency and Defense Logistics Agency, 
develop and implement organization-wide procedures:  

a. that identify specific timeframes and steps for Contractor 
Performance Assessment Reporting System officials to perform 
to ensure future compliance with the 120-day requirement in the 
Under Secretary of Defense for Acquisition, Technology, and Logistics 
memorandum and ensure the 120 days include the 60-day contractor 
comment period; 

b. that require assessors to take training on the rating and evaluation 
factor definitions, as outlined in the Federal Acquisition Regulation 
and Contractor Performance Assessment Reporting System 
Guide; and

c. for performing reviews of performance assessment reports and 
monitor reviews of the performance assessment reports to verify 
compliance with the FAR.

U.S. Transportation Command Comments  
The Chief of Staff, USTRANSCOM, responding for the Commander, USTRANSCOM, 
agreed.  The Chief of Staff stated that USTRANSCOM will draft and implement an 
operating instruction that:  

• identifies specific timeframes and steps to ensure timely completion 
of PARs;  

• requires assessors to take training on the rating and evaluation factor 
definitions; and  

• provides guidance for performing reviews of PARs and monitoring 
the reviews.  

The Chief of Staff stated that the instruction will be completed by October 31, 2017.  

Defense Information Systems Agency Comments
The Chief, DITCO, responding for the Director, DISA, agreed.  The Chief stated 
that DISA is updating its CPARS procedures to identify timeframes for completing 
PARs by each CPARS role.  The Chief stated that the procedures will be updated in 
January 2017.  
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The Chief stated that DISA provides quarterly contracting officers’ representatives55 
training that provides information about the evaluation factors.  DISA is also 
developing training to reinforce the CPARS Overview and Quality and Narrative 
Writing training that DISA already requires CPARS officials to take.  The Chief 
stated that the training will be provided on March 14, 2017.  

The Chief stated that DISA will initiate quarterly compliance checks of a random 
sample of PARs.  The intent of the reviews will be to verify that the PARs are 
accurate, timely, and comply with the FAR and CPARS Guide.  The Chief will receive 
the results of the reviews, and officials will identify lessons learned and best 
practices to provide during the quarterly training sessions.  The Chief stated that 
the quarterly compliance checks will begin in the second quarter of FY 2017.  

Defense Logistics Agency Comments
The Director, DLA Acquisition, responding for the Director, DLA, agreed.  The 
Director stated that DLA achieved over 97 percent for on-time CPARS reporting.  
He also stated that in a March 23, 2015, memorandum he instructed the heads 
of contracting activities to ensure performance issues are addressed at the 
right level and in a timely manner.56  The Director stated that the DLA will 
issue a memorandum to the heads of contracting activities instructing them to 
review their procedures and implement processes and procedures to ensure full 
compliance with the timeliness requirement, require narrative writing training, 
and monitor PARs for compliance with the FAR.  The Director stated that the 
memorandum will be issued by February 28, 2017.  

Our Response
Comments from the Chief of Staff, USTRANSCOM; Chief, DITCO; and Director, 
DLA Acquisition, addressed all specifics of the recommendation, and no 
further comments are required.  We commend the DLA on 97 percent on-time 
CPARS reporting.  

 55 DISA contracting officers’ representatives are assessors in CPARS. 
	 56 Director, DLA Acquisition, “Quality of Contractor Performance Assessment Reporting System (CPARS) Ratings,” 

March 23, 2015.
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Recommendation 3
We recommend that the Commander, U.S. Transportation Command, and 
Director, Defense Logistics Agency, develop and implement procedures 
that require assessors to take initial and periodic refresher Contractor 
Performance Assessment Reporting System Quality and Narrative 
Writing training.  

U.S. Transportation Command Comments
The Chief of Staff, USTRANSCOM, responding for the Commander, USTRANSCOM, 
agreed.  The Chief of Staff stated that USTRANSCOM will draft and implement 
an operating instruction that will require assessors to take initial and periodic 
refresher CPARS Quality and Narrative Writing training.  The Chief of Staff stated 
that the instruction will be completed by October 31, 2017.  

Defense Logistics Agency Comments
The Director, DLA Acquisition, responding for the Director, DLA, agreed.  The 
Director stated that DLA will issue a memorandum to the heads of contracting 
activities instructing them to review their procedures and implement processes 
and procedures to require narrative writing training.  The Director stated that the 
memorandum will be issued by February 28, 2017.  

Our Response
Comments from the Chief of Staff, USTRANSCOM, and Director, DLA Acquisition, 
addressed all specifics of the recommendation, and no further comments 
are required.  

Recommendation 4
We recommend that the Director, Defense Information Systems Agency, 
modify and implement procedures to monitor whether officials take 
Contractor Performance Assessment Reporting System Quality and 
Narrative Writing training and to require assessors to take periodic 
refresher Contractor Performance Assessment Reporting System Quality 
and Narrative Writing training.  

Defense Information Systems Agency Comments
The Chief, DITCO, responding for the Director, DISA, agreed.  The Chief stated that 
DISA is updating its procedures to require officials to take CPARS Overview and 
Quality and Narrative Writing Training every 3 years.  To track compliance, the 
contracting officer will review the training records of the contracting officer’s 
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representatives to verify that the representatives took training.  If the training was 
not taken, the contracting officer will direct the representative to take the training 
and follow up with the representative’s leadership.  The Chief stated that the 
procedures will be updated in January 2017.  

Our Response
Comments from the Chief, DITCO, addressed all specifics of the recommendation, 
and no further comments are required.  

Summary Audit Report and Status of Recommendations
We are currently performing a summary audit of DoD compliance with past 
performance reporting requirements.  In the summary audit report, we will 
identify the status of each recommendation from this report and the previous 
reports in the series.  
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Appendix A

Scope and Methodology
We conducted this performance audit from June 2016 through December 2016 
in accordance with generally accepted government auditing standards.  Those 
standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and conclusions 
based on our audit objectives.  We believe that the evidence obtained provides a 
reasonable basis for our findings and conclusions based on our audit objectives.  

Universe and Sample
The CPARS program office, Naval Sea Logistics Center Portsmouth, Portsmouth 
Naval Shipyard, Maine, provided us with our audit universe.  Naval Sea 
Logistics Center Portsmouth personnel queried the CPARS database for Defense 
organization57 contracts with effective dates from September 1, 2014, through 
December 31, 2014, with a total value greater than $1 million58 that were classified 
as nonsystems contracts.59  The universe consisted of 1,622 contracts, valued at 
$75.9 billion, awarded by contracting offices with 108 unique DoD activity address 
codes.60  Of the 1,622 contracts, officials prepared PARs for 684 contracts, valued 
at $36.2 billion.  We identified the top 14 DoD activity address codes based on 
the total number and dollar value of contracts awarded.  The 14 DoD activity 
address codes corresponded to 10 contracting offices.  These 10 contracting 
offices awarded a total of 1,095 contracts, valued at $62.9 billion, of which officials 
prepared PARs for 361 contracts, valued at $25.6 billion.  We summarized the data 
for each contracting office and identified the location of the office.  We selected a 
nonstatistical sample of four contracting offices based on the number of contracts 
awarded, the number of PARs completed, the contract value of the contracts 
awarded, the contract value of the contracts with completed PARs, and the 
co-location of offices.  The four Defense organization contracting offices were:  

1.   USTRANSCOM, Scott Air Force Base, Illinois; 

2.   DITCO, Scott Air Force Base, Illinois;

 57 Defense organization contracts include contracts awarded by the Office of the Secretary of Defense, Defense agencies, 
DoD field activities, the Joint Chiefs of Staff, and combatant commands.  Defense organization contracts exclude 
contracts awarded by the Army, Navy (Marines), and Air Force.

 58 The reporting threshold for nonsystems services contracts is greater than $1 million.
 59 The query determined whether a contract was a nonsystems contract by comparing the product or service code to a 

crosswalk that categorizes each product or service code into one of the CPARS business sectors.  Nonsystems is a CPARS 
business sector.

	60 A contracting office may have more than one DoD activity address code. 
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3.   DLA Energy, Fort Belvoir, Virginia; and

4.   DLA Troop Support, Philadelphia, Pennsylvania. 

At these four contracting offices, Defense organization officials awarded 
760 contracts, valued at $54.8 billion, from September 1, 2014, through 
December 31, 2014.  As of May 19, 2016, officials completed PARs for 
274 contracts, valued at $22.3 billion, out of the 760 contracts.  

Methodology for Selecting Nonstatistical Sample Size
We decided to review 20 percent of the total number of contracts (760) and 
PARs (274) at each of the four contracting offices.  This reduced our sample to 
152 contracts with 55 completed PARs.  Table 7 identifies the nonstatistical 
sample size at each contracting office.

Table 7.  Audit Universe and Sample Size for Selected Contracting Offices

Office
Total Number 
of Contracts 

Awarded

20 percent of the 
Total Number 
of Contracts 

Awarded

Total Number of 
Completed PARs

20 Percent of the 
Total Number of 
Completed PARs

USTRANSCOM 254 51 45 9

DITCO 166 33 145 29

DLA Energy 255 51 39 8

DLA Troop Support 85 17 45 9

  Total 760 152 274 55

Source:  DoD OIG.

Specific Nonstatistical Sample Selection
To select the 152 contracts with 55 completed PARs for review, we sorted the 
list of contracts at each contracting office by dollar value.  First, we identified 
the contracts with completed PARs that had the highest dollar value.61  Then, we 
identified the contracts without completed PARs that had the highest dollar value.62  
The 152 contracts we selected had a total contract value of $40.7 billion, with 
55 completed PARs, valued at $12.0 billion.  

	 61 For	example,	for	DLA	Troop	Support,	we	determined	that	we	would	review	20	percent,	or	9	of	45	PARs.		We	sorted	the	
list of contracts at the site by dollar value in descending order and chose the top nine contracts with completed PARs.

	 62 For example, for DLA Troop Support, we determined that we would review 20 percent, or 17 of 85 contracts.  Because 
we decided to review nine contracts with completed PARs, we subtracted those from the total contracts we needed to 
review.		Therefore,	we	needed	to	choose	eight	contracts	without	completed	PARs.		We	sorted	the	list	of	contracts	at	the	
site by dollar value in descending order and chose the top eight contracts without completed PARs.
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After conducting our site visit to USTRANSCOM, we decided to remove two PARs 
from our review.  We removed the PARs because they were not required and rated 
only one evaluation factor.  Therefore, our final sample consisted of 150 contracts, 
valued at $39.5 billion, with 53 completed PARs, valued at $10.7 billion.  Table 8 
identifies the number and dollar value of contracts and PARs in our sample.

Table 8.  Audit Sample

Office Number of 
Contracts

Dollar Value 
of Contracts 
(in billions)

Number of PARs
Dollar Value 

of PARs 
(in billions)

USTRANSCOM 49 $4.4 7 $3.7

DITCO 33 1.9 29 1.2

DLA Energy 51 4.1 8 2.6

DLA Troop Support 17 29.1 9 3.2

  Total 150 $39.5 53 $10.7

Source:  DoD OIG.

Documentation and Interviews
We obtained and reviewed PARs by querying the Past Performance Information 
Retrieval System; contracts by querying the Electronic Document Access System; 
organization policies and procedures by requesting them from DoD personnel; 
and small business records by querying the System for Award Management or 
requesting the information from DoD personnel.  We interviewed DoD officials 
with CPARS roles at each of the four contracting offices.  Specifically, we obtained:

• PARs, 

• contracts,

• CPARS training records, 

• CPARS training slides, 

• System for Award Management records for small business, and

• office policies and procedures for CPARS.

Specifically, we reviewed the following procedures.

• USTRANSCOM—“Responsibility for Completing Contractor Performance 
Assessment Reporting System (CPARS) Reports, TCAQ-P [Transportation 
Command Acquisition Directorate-Business Support/Policy Division] 
Policy Memorandum #13-01,” May 22, 2013.

• DITCO—“DISA Contractor Performance Assessment Reporting 
System (CPARS) Procedures,” revised October 29, 2015.  
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• DLA Energy:

 { Director, Acquisition Policy and Oversight, Contracting 
Instruction 12-43, “Contractor Performance Assessment Reporting 
System (CPARS) Registration Assessments,” July 31, 2012;

 { Director, Procurement Process Support, Contracting 
Instruction 13-61, “Streamlining, Documenting Compliance 
with the Contractor Performance Assessment Reporting System 
(CPARS),” July 22, 2013; 

 { Director, DLA Acquisition, “Quality of Contractor 
Performance Assessment Reporting System (CPARS) Ratings,” 
March 23, 2015; and

 { “CPARS Training Manual: Contractor Performance Assessment 
Reporting System (CPARS) Training Manual for Bulk Fuels,” 
October 2013.

• DLA Troop Support:

 { DLA Troop Support Guiding Principles for Acquisition Part 1, 
“Federal Acquisition Regulations System,” February 2016;

 { DLA Troop Support Guiding Principles for Acquisition Part 42, 
“Contract Administration,” May 7, 2014; 

 { DLA Troop Support Guiding Principles for Acquisition Part 91, 
“DLA Troop Support Supplemental Procedures,” May 2015; and

 { Executive Director, Troop Support Contracting and Acquisition 
Management, “Mandatory CPARS Training: Quality and Narrative 
Writing,” undated. 

In addition, we received a demonstration of CPARS and the Past Performance 
Information Retrieval System and took the Quality and Narrative Writing training 
for CPARS.

Criteria Reviewed
We compared documentation and interview responses to the requirements 
identified in the FAR, a USD(AT&L) memorandum, and the CPARS Guide.  
Specifically, we determined whether CPARS officials complied with:

• FAR Subpart 42.15, “Contractor Performance Information,” which 
requires Federal Government officials to prepare and submit contractor 
performance information into CPARS; 
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• USD(AT&L) memorandum, “Past Performance Assessment Reporting,” 
January 9, 2009, which requires officials to register contracts that meet 
reporting thresholds and prepare PARs within 120 days of the end of the 
evaluation period; and 

• Guidance for Contractor Performance Assessment Reporting 
System (CPARS), July 2014, which provides guidance on procedures, 
responsibilities, and training for completing PARs.63

We reviewed documentation dated from January 1994 through November 2016.

Use of Computer-Processed Data 
We relied on computer-processed data from CPARS provided by CPARS program 
officials.  We used the CPARS data to:

• identify our audit universe and to choose our nonstatistical sample; 

• determine whether officials registered contracts; 

• determine which contracts had complete or incomplete PARs; and 

• determine whether officials prepared PARs late and, if so, the number 
of days late.

We verified whether officials registered contracts during interviews with 
USTRANSCOM, DISA, and DLA personnel.  We verified whether officials completed 
PARs by querying PPIRS and comparing the results to the CPARS data.  We also 
contacted officials to determine why they did not complete PARs.  We interviewed 
officials to verify whether they prepared PARs late.  The actual date the assessor 
or reviewer submitted the PAR is not documented on the PAR itself; therefore, we 
had to rely on the date provided in the CPARS data.  We did not find significant 
irregularities with the CPARS data; therefore, we determined that the data was 
sufficiently reliable to support our findings and conclusions. 

Use of Technical Assistance 
The Quantitative Methods Division reviewed the audit team’s methodology for 
selecting the nonstatistical sample.

	 63 The CPARS Program Office updated the Guidance for Contractor Performance Assessment Reporting System in 
April	2016.		We	determined	that	the	update	did	not	include	any	significant	changes	that	would	affect	our	findings	
and conclusions.
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Appendix B

Prior Coverage 
During the last 9 years, the Government Accountability Office (GAO), the 
DoD Office of Inspector General (DoD OIG), and the Air Force Audit Agency 
issued eight reports discussing contractor past performance assessments.  
Unrestricted GAO reports can be accessed at http://www.gao.gov.  Unrestricted 
DoD OIG reports can be accessed at http://www.dodig.mil/pubs/index.cfm.  
Access to the Air Force Audit Agency report is restricted. 

GAO
Report No. GAO-14-707, “Contractor Performance: Actions Taken to Improve 
Reporting of Past Performance Information,” August 7, 2014

Section 853 of the National Defense Authorization Act for Fiscal Year 2013 
requires the development of a strategy to ensure that timely, accurate, 
and complete information on contractor performance is included in past 
performance databases.  The GAO identified that agencies generally improved 
their compliance with past performance requirements from April 2013 to 
April 2014.  Specifically, DoD compliance increased from 76 to 83 percent.

Report No. GAO-13-589, “Contractor Performance: DoD Actions to Improve the 
Reporting of Past Performance Information,” June 27, 2013

Section 806 of the National Defense Authorization Act for Fiscal Year 2012 
required the GAO to report on the effectiveness of DoD strategies to ensure 
complete, timely, and accurate contractor performance assessments.  The GAO 
identified that the number of personnel trained more than doubled from 2010 
and that the number of submitted assessments increased from 56 to 74 percent 
from October 2011 to April 2013.  

Report No. GAO-09-374, “Federal Contractors: Better Performance Information 
Needed to Support Agency Contract Award Decisions,” April 23, 2009

The GAO determined that agencies considered past performance in making 
award decisions, but past performance was not the primary factor considered.  
Officials told the GAO that they were reluctant to rely more on past 
performance because, in part, they were skeptical about the reliability of the 
information and whether the information was relevant.  

http://www.gao.gov
http://www.dodig.mil/pubs/index.cfm
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DoD OIG 
Report No. DODIG-2016-112, “Army Officials Did Not Consistently Comply With 
Requirements for Assessing Contractor Performance,” July 25, 2016

Army officials did not consistently comply with requirements for evaluating 
contractor past performance when they registered contracts and prepared 
PARs.  Specifically, Army officials prepared:

• 21 of 56 PARs an average of 59 days late; and

• 52 of 56 PARs without sufficient written narratives to justify the 
ratings given.

The report recommended that Army officials develop, implement, or update 
procedures for preparing PARs within the required timeframe, require initial 
and periodic refresher training for writing PARs, and evaluate PARs for quality.

Report No. DODIG-2016-043, “Air Force Officials Did Not Consistently Comply With 
Requirements for Assessing Contractor Performance,” January 29, 2016

Air Force officials did not consistently comply with requirements for evaluating 
contractor past performance when they registered contracts and prepared 
PARs.  Specifically, Air Force officials prepared:

• 7 of 48 PARs an average of 65 days late; and

• 37 of 48 PARs without sufficient written narratives to justify the 
ratings given.

The report recommended that Air Force officials develop or improve procedures 
for preparing PARs within the required timeframe, require initial and periodic 
refresher training for writing PARs, and evaluate PARs for quality.

Report No. DODIG-2015-114, “Navy Officials Did Not Consistently Comply With 
Requirements for Assessing Contractor Performance,” May 1, 2015

Navy officials did not consistently comply with requirements for evaluating 
contractor past performance when they registered contracts and prepared 
PARs.  Specifically, Navy officials prepared:

• 42 of 81 PARs an average of 84 days late; and

• 61 of 81 PARs without sufficient written narratives to justify the 
ratings given.
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Also Navy officials did not register 88 of 797 contracts.  The report 
recommended that Navy officials develop or improve procedures for preparing 
PARs within the required timeframe, require initial and periodic refresher 
training for writing PARs, evaluate PARs for quality, and register contracts.

Report No. D-2008-057, “Contractor Past Performance Information,” 
February 29, 2008

CPARS did not contain all active system contracts that met the reporting 
threshold of $5 million.  In addition: 

• 39 percent of system contracts were registered more than a year late; 

• 68 percent of system contracts had PARs that were overdue; and 

• 82 percent of PARs reviewed did not contain detailed, sufficient narratives 
to establish that ratings were credible and justifiable. 

The report recommended that the USD(AT&L) establish a requirement to: 

• register contracts in CPARS within 30 days from contract award; 

• complete the annual PARs in CPARS within 120 days from the end of the 
evaluation period; and 

• require formal training on writing PAR narratives and the corresponding 
ratings for the assessors who prepare and review PARs. 

Air Force 
Report No. F2011-0007-FC1000, “Contractor Performance Assessment Reporting 
Program,” August 13, 2011

Air Force personnel did not timely register contracts, timely prepare 
supportable and consistent contractor performance evaluations, or maintain a 
current and accurate CPARS database.
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Appendix C

Improvement in PAR Completion Metrics  
The Senate Armed Services Committee directed us to determine whether DoD 
officials improved compliance with past performance requirements.  These charts 
show that USTRANSCOM, DITCO, DLA Energy, and DLA Troop Support officials 
prepared more PARs in a more timely manner from FY 2009 through FY 2015.  
Therefore, DoD officials’ compliance improved.

Figure 1.  USTRANSCOM PAR Completion Metrics 

Source:  The CPARS Program Office and DoD OIG.

Table 9.  USTRANSCOM PAR Completion Metrics

Elapsed Days

FY 2009 FY 2016

Number 
of PARs 

Completed

Cumulative
Number 
of PARs 

Completed

Cumulative

Number 
of PARs 

Completed

Percentage 
of PARs 

Completed

Number 
of PARs 

Completed

Percentage 
of PARs 

Completed

<=120 Days 36 36 60.0% 88 88 80.7%

>120 Days and 
<=300 Days 20 56 93.3% 21 109 100.0%

>300 Days 4 60 0 109

Source:  The CPARS Program Office and DoD OIG.
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Figure 2.  DITCO PAR Completion Metrics 

Source:  The CPARS Program Office and DoD OIG.

Table 10.  DITCO PAR Completion Metrics

Elapsed Days

FY 2009 FY 2016

Number 
of PARs 

Completed

Cumulative
Number 
of PARs 

Completed

Cumulative

Number 
of PARs 

Completed

Percentage 
of PARs 

Completed

Number 
of PARs 

Completed

Percentage 
of PARs 

Completed

<=120 Days 19 19 13.1% 225 225 77.1%

>120 Days and 
<=300 Days 37 56 38.6% 67 292 100.0%

>300 Days 89 145 0 292

Note:  The Procurement Services Executive, DITCO, stated that he made CPARS a rating element in performance 
appraisals after 2013.

Source:  The CPARS Program Office and DoD OIG.
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Figure 3.  DLA Energy PAR Completion Metrics 

Source:  The CPARS Program Office and DoD OIG.

Table 11.  DLA Energy PAR Completion Metrics

Elapsed Days

FY 2009 FY 2016

Number 
of PARs 

Completed

Cumulative
Number 
of PARs 

Completed

Cumulative

Number 
of PARs 

Completed

Percentage 
of PARs 

Completed

Number 
of PARs 

Completed

Percentage 
of PARs 

Completed

<=120 Days 38 38 57.6% 217 217 72.8%

>120 Days and 
<=300 Days 20 58 87.9% 81 298 100.0%

>300 Days 8 66 0 298

Source:  The CPARS Program Office and DoD OIG.
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Figure 4.  DLA Troop Support PAR Completion Metrics  

Source:  The CPARS Program Office and DoD OIG.

Table 12.  DLA Troop Support PAR Completion Metrics 

Elapsed Days

FY 2014 FY 2016

Number 
of PARs 

Completed

Cumulative
Number 
of PARs 

Completed

Cumulative

Number 
of PARs 

Completed

Percentage 
of PARs 

Completed

Number 
of PARs 

Completed

Percentage 
of PARs 

Completed

<=120 Days 9 9 45.0% 189 189 63.9%

>120 Days and 
<=300 Days 7 16 80.0% 107 296 100.0%

>300 Days 4 20 0 296

Note:		For	DLA	Troop	Support,	we	reviewed	completed	PARs	from	FY	2014	through	FY	2016,	because	historic	
data provided by the CPARS program office did not include PARs completed before FY 2014.

Source:  The CPARS Program Office and DoD OIG.
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Appendix D

Summary of PARs Reviewed 
This table summarizes the 53 PARs we reviewed.

Table 13.  PARs Reviewed

Contract Office Contract Number Order Number Late Number of 
Days Late

Sufficient 
Contract Effort 

Description

All Factors 
Complied With 
Requirements

Assessor Took CPARS Quality 
and Narrative Writing Training 

Before PAR Completion

USTRANSCOM HTC711-14-D-CC05  No  Yes No No

USTRANSCOM HTC711-14-D-CC06  No  Yes No No

USTRANSCOM HTC711-14-D-CC07  No  Yes No No

USTRANSCOM HTC711-14-D-CC08  No  Yes No No

USTRANSCOM HTC711-14-D-CC09  No  Yes No No

USTRANSCOM HTC711-15-D-C002  No  Yes No No

USTRANSCOM HTC711-15-D-C005  No  Yes No No

DITCO GS06F0603Z HC1028-15-F-0050 No  Yes Yes Yes

DITCO GS35F0092M HC1028-15-F-0061 No  Yes No Yes

DITCO GS35F0156V HC1028-15-F-0001 Yes 22 Yes No Yes

DITCO GS35F0439Y HC1028-15-F-0031 No  Yes No Yes

DITCO GS35F0482L HC1028-15-F-0055 No  Yes No No

DITCO GS35F4958H HC1028-14-F-0429 No  Yes No No

DITCO HC1013-07-D-2004 0010 No  Yes No No

DITCO HC1013-07-D-2009 0034 Yes 22 No No No

DITCO HC1028-08-D-2006 0015 Yes 36 Yes No Yes

DITCO HC1028-08-D-2018 0022 Yes 264 Yes No Yes
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Contract Office Contract Number Order Number Late Number of 
Days Late

Sufficient 
Contract Effort 

Description

All Factors 
Complied With 
Requirements

Assessor Took CPARS Quality 
and Narrative Writing Training 

Before PAR Completion

DITCO HC1028-08-D-2023 0063 Yes 26 Yes No Yes

DITCO HC1028-08-D-2023 0064 No  Yes No No

DITCO HC1028-11-D-0102 0006 No  Yes No No

DITCO HC1028-12-D-0021 0013 Yes 58 Yes No Yes

DITCO HC1028-13-A-0013 0004 Yes 49 Yes No Yes

DITCO HC1028-13-D-0001 0003 No  No No No

DITCO HC1028-13-D-0002 0003 No  Yes No No

DITCO HC1028-13-D-0003 0003 No  Yes No No

DITCO HC1028-13-D-0004 0003 No  Yes No No

DITCO HC1028-13-D-0013 0075 No  Yes No No

DITCO HC1028-13-D-0013 0078 No  Yes No No

DITCO HC1028-14-D-0003 0003 No  No No Yes

DITCO HC1028-14-D-0003 0004 No  No No Yes

DITCO HC1028-15-C-0001  No  Yes No No

DITCO HC1028-15-D-0003 0001 No  Yes Yes Yes

DITCO HHSN316201200002W HC1028-15-F-0005 No  Yes Yes No

DITCO NNG07DA45B HC1028-14-F-0548 No  No No Yes

DITCO W91QUZ-06-A-0002 KH40 No  No Yes Yes

DITCO W91QUZ-13-A-0002 0171 No  Yes No Yes

DLA Energy SP0600-14-D-0507  No  Yes Yes No

DLA Energy SP0600-14-D-8003  Yes 87 Yes No No

DLA Energy SP0600-14-D-8509  No  No No No

DLA Energy SP0600-15-D-0450  No  Yes No No

Table 13.  PARs Reviewed (cont’d)
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Contract Office Contract Number Order Number Late Number of 
Days Late

Sufficient 
Contract Effort 

Description

All Factors 
Complied With 
Requirements

Assessor Took CPARS Quality 
and Narrative Writing Training 

Before PAR Completion

DLA Energy SP0600-15-D-0451  Yes 52 Yes No No

DLA Energy SP0600-15-D-0453  No  Yes No No

DLA Energy SP0600-15-D-0455  No  Yes No No

DLA Energy SP0600-15-D-0457  No  Yes No No

DLA Troop Support SPE1C1-14-D-1068  Yes 107 Yes No No

DLA Troop Support SPE1C1-14-D-1078  No  No No No

DLA Troop Support SPE300-14-D-3041  Yes 70 Yes No No

DLA Troop Support SPE300-15-D-3109  No  Yes No No

DLA Troop Support SPE300-15-D-3118  No  Yes No No

DLA Troop Support SPE300-15-D-3119  Yes 30 Yes No No

DLA Troop Support SPE8E3-15-D-0002  No  No No No

DLA Troop Support SPE8E3-15-D-0007  No  No No No

DLA Troop Support SPE8E3-15-D-0008  Yes 5 No No No

Source:  DoD OIG.

Table 13.  PARs Reviewed (cont’d)
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Appendix E

Summary of Evaluation Factors Reviewed 
This table summarizes the evaluation factors for the 53 PARs we reviewed.

Table 14.  Evaluation Factors Reviewed

Contract Office Contract Number Order Number

Completed in Accordance With Requirements

Quality Schedule Cost Control Management
Utilization 

of Small 
Business

Regulatory 
Compliance Other

USTRANSCOM HTC711-14-D-CC05  Yes Yes Yes No No No  

USTRANSCOM HTC711-14-D-CC06  Yes Yes Yes No No No  

USTRANSCOM HTC711-14-D-CC07  No Yes Yes No No No  

USTRANSCOM HTC711-14-D-CC08  Yes Yes Yes No No No  

USTRANSCOM HTC711-14-D-CC09  Yes Yes Yes No No No  

USTRANSCOM HTC711-15-D-C002  Yes Yes Yes Yes Yes No  

USTRANSCOM HTC711-15-D-C005  Yes Yes Yes Yes Yes No  

DITCO GS06F0603Z HC1028-15-F-0050 Yes Yes Yes Yes Yes Yes  

DITCO GS35F0092M HC1028-15-F-0061 Yes Yes Yes No Yes No Yes

DITCO GS35F0156V HC1028-15-F-0001 No Yes Yes No Yes No  

DITCO GS35F0439Y HC1028-15-F-0031 Yes Yes Yes Yes Yes No Yes*

DITCO GS35F0482L HC1028-15-F-0055 Yes Yes Yes Yes Yes No  

DITCO GS35F4958H HC1028-14-F-0429 Yes No Yes No Yes No  

DITCO HC1013-07-D-2004 0010 No Yes Yes Yes No No  

DITCO HC1013-07-D-2009 0034 No No No No Yes No  

DITCO HC1028-08-D-2006 0015 Yes Yes Yes Yes Yes No  
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Contract Office Contract Number Order Number

Completed in Accordance With Requirements

Quality Schedule Cost Control Management
Utilization 

of Small 
Business

Regulatory 
Compliance Other

DITCO HC1028-08-D-2018 0022 Yes No Yes Yes Yes Yes  

DITCO HC1028-08-D-2023 0063 Yes Yes Yes Yes No Yes  

DITCO HC1028-08-D-2023 0064 Yes No Yes Yes Yes No  

DITCO HC1028-11-D-0102 0006 Yes Yes Yes Yes Yes No Yes

DITCO HC1028-12-D-0021 0013 Yes Yes Yes Yes No No  

DITCO HC1028-13-A-0013 0004 Yes Yes Yes No Yes No No

DITCO HC1028-13-D-0001 0003 No No Yes No No No  

DITCO HC1028-13-D-0002 0003 No No Yes No No No  

DITCO HC1028-13-D-0003 0003 No No Yes No No No  

DITCO HC1028-13-D-0004 0003 No No Yes Yes No No No

DITCO HC1028-13-D-0013 0075 No No Yes No Yes No  

DITCO HC1028-13-D-0013 0078 No No Yes No Yes No  

DITCO HC1028-14-D-0003 0003 Yes Yes Yes Yes Yes No  

DITCO HC1028-14-D-0003 0004 Yes Yes Yes Yes Yes No  

DITCO HC1028-15-C-0001  Yes Yes No No No No  

DITCO HC1028-15-D-0003 0001 Yes Yes Yes Yes Yes Yes  

DITCO HHSN316201200002W HC1028-15-F-0005 Yes Yes Yes Yes Yes Yes  

DITCO NNG07DA45B HC1028-14-F-0548 Yes Yes Yes Yes Yes No  

DITCO W91QUZ-06-A-0002 KH40 Yes Yes Yes Yes Yes Yes  

DITCO W91QUZ-13-A-0002 0171 Yes Yes Yes No Yes Yes  

DLA Energy SP0600-14-D-0507  Yes Yes Yes Yes Yes Yes  

DLA Energy SP0600-14-D-8003  Yes Yes Yes Yes Yes No  

Table 14.  Evaluation Factors Reviewed (cont’d)
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Contract Office Contract Number Order Number

Completed in Accordance With Requirements

Quality Schedule Cost Control Management
Utilization 

of Small 
Business

Regulatory 
Compliance Other

DLA Energy SP0600-14-D-8509  No No Yes No No No  

DLA Energy SP0600-15-D-0450  Yes Yes Yes No Yes No  

DLA Energy SP0600-15-D-0451  Yes Yes Yes Yes Yes No  

DLA Energy SP0600-15-D-0453  Yes Yes Yes No Yes No  

DLA Energy SP0600-15-D-0455  Yes Yes Yes Yes Yes No  

DLA Energy SP0600-15-D-0457  Yes Yes Yes Yes Yes No  

DLA Troop Support SPE1C1-14-D-1068  No Yes Yes Yes Yes No  

DLA Troop Support SPE1C1-14-D-1078  No No Yes No No No  

DLA Troop Support SPE300-14-D-3041  No No No No Yes No  

DLA Troop Support SPE300-15-D-3109  No No No No Yes No  

DLA Troop Support SPE300-15-D-3118  No Yes No No Yes No  

DLA Troop Support SPE300-15-D-3119  No No No No No No No

DLA Troop Support SPE8E3-15-D-0002  No No Yes No Yes No  

DLA Troop Support SPE8E3-15-D-0007  Yes Yes No No No No  

DLA Troop Support SPE8E3-15-D-0008  No No No No No No No*

* Includes two evaluation factors

Source:  DoD OIG.

Table 14.  Evaluation Factors Reviewed (cont’d)
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Appendix F

PAR Rating Definitions  
Table 42-1 in the FAR provides each rating, the definition of the ratings, and what 
the assessor needs to include in the written narrative to justify the rating given.64  
CPARS has six evaluation factors.  The definitions in Table 15 apply to the quality, 
schedule, cost control, management, and regulatory compliance evaluation factors.  
Table 42-1 was added to the FAR on September 3, 2013.

Table 15.  FAR Table 42-1 – Rating Definitions

Rating Definition Note

(a) Exceptional

Performance meets contractual 
requirements and exceeds many 
to the Government’s benefit.  The 
contractual performance of the 
element or sub-element being 
evaluated was accomplished with few 
minor problems for which corrective 
actions taken by the contractor were 
highly effective.

To justify an Exceptional rating, 
identify multiple significant events 
and state how they were of benefit 
to the Government.  A singular 
benefit, however, could be of such 
magnitude that it alone constitutes 
an Exceptional rating.  Also, there 
should have been no significant 
weaknesses identified.

(b) Very Good

Performance meets contractual 
requirements and exceeds some 
to the Government’s benefit.  The 
contractual performance of the 
element or sub-element being 
evaluated was accomplished with 
some minor problems for which 
corrective actions taken by the 
contractor were effective.

To justify a Very Good rating, identify 
a significant event and state how it 
was a benefit to the Government.  
There should have been no significant 
weaknesses identified.

(c) Satisfactory

Performance meets contractual 
requirements.  The contractual 
performance of the element or 
sub-element contains some minor 
problems for which corrective actions 
taken by the contractor appear or 
were satisfactory.

To justify a Satisfactory rating, 
there should have been only 
minor problems, or major problems 
the contractor recovered from 
without impact to the contract/
order.  There should have been no 
significant weaknesses identified.  
A fundamental principle of assigning 
ratings is that contractors will not 
be evaluated with a rating lower 
than Satisfactory solely for not 
performing beyond the requirements 
of the contract/order.

	64 FAR Table 42-1, “Evaluation Rating Definitions.”
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Rating Definition Note

(d) Marginal

Performance does not meet some 
contractual requirements.  The 
contractual performance of the 
element or sub-element being 
evaluated reflects a serious problem 
for which the contractor has not yet 
identified corrective actions.  The 
contractor’s proposed actions appear 
only marginally effective or were not 
fully implemented.

To justify Marginal performance, 
identify a significant event in each 
category that the contractor had 
trouble overcoming and state how 
it impacted the Government.  A 
Marginal rating should be supported 
by referencing the management tool 
that notified the contractor of the 
contractual deficiency (for example, 
management, quality, safety, or 
environmental deficiency report 
or letter).

(e) Unsatisfactory

Performance does not meet 
most contractual requirements 
and recovery is not likely in a 
timely manner.  The contractual 
performance of the element or 
sub-element contains a serious 
problem(s) for which the contractor’s 
corrective actions appear or 
were ineffective.

To justify an Unsatisfactory rating, 
identify multiple significant events 
in each category that the contractor 
had trouble overcoming and state 
how it impacted the Government.  
A singular problem, however, could 
be of such serious magnitude that it 
alone constitutes an unsatisfactory 
rating.  An Unsatisfactory rating 
should be supported by referencing 
the management tools used 
to notify the contractor of the 
contractual deficiencies (for example, 
management, quality, safety, or 
environmental deficiency reports, 
or letters).

Source:  FAR.

Table 15.  FAR Table 42-1 – Rating Definitions (cont’d)
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Table 42-2 in the FAR provides each rating, the definition of the ratings, and what 
the assessor needs to include in the written narrative to justify the rating given for 
the utilization of small business evaluation factor.65  Table 42-2 was added to the 
FAR on September 3, 2013.

Table 16.  FAR Table 42-2 – Rating Definitions for Utilization of Small Business

Rating Definition Note

(a) Exceptional

Exceeded all statutory goals 
or goals as negotiated.  Had 
exceptional success with initiatives 
to assist, promote, and utilize small 
business (SB), small disadvantaged 
business (SDB), women-owned 
small	business	(WOSB),	HUBZone	
small business, veteran-owned 
small business (VOSB) and service 
disabled veteran owned small 
business (SDVOSB).  Complied with 
FAR 52.219-8, Utilization of Small 
Business Concerns.  Exceeded any 
other small business participation 
requirements incorporated in the 
contract/order, including the use of 
small businesses in mission critical 
aspects	of	the	program.		Went	above	
and beyond the required elements 
of the subcontracting plan and other 
small business requirements of the 
contract/order.  Completed and 
submitted Individual Subcontract 
Reports and/or Summary Subcontract 
Reports in an accurate and 
timely manner. 

To justify an Exceptional rating, 
identify multiple significant events 
and state how they were a benefit to 
small business utilization.  A singular 
benefit, however, could be of such 
magnitude that it constitutes an 
Exceptional rating.  Small businesses 
should be given meaningful and 
innovative work directly related to the 
contract, and opportunities should 
not be limited to indirect work such as 
cleaning offices, supplies, landscaping, 
etc.  Also, there should have been no 
significant weaknesses identified. 

(b) Very Good

Met all of the statutory goals or goals 
as negotiated.  Had significant success 
with initiatives to assist, promote, 
and	utilize	SB,	SDB,	WOSB,	HUBZone,	
VOSB, and SDVOSB.  Complied with 
FAR 52.219-8, Utilization of Small 
Business Concerns.  Met or exceeded 
any other small business participation 
requirements incorporated in the 
contract/order, including the use of 
small businesses in mission critical 
aspects of the program.  Endeavored 
to go above and beyond the required 
elements of the subcontracting plan.  
Completed and submitted Individual 
Subcontract Reports and/or Summary 
Subcontract Reports in an accurate 
and timely manner. 

To justify a Very Good rating, identify 
a significant event and state how 
it was a benefit to small business 
utilization.  Small businesses should 
be given meaningful and innovative 
opportunities to participate as 
subcontractors for work directly 
related to the contract, and 
opportunities should not be limited 
to indirect work such as cleaning 
offices, supplies, landscaping, 
etc.  There should be no significant 
weaknesses identified. 

	 65 FAR Table 42-2, “Evaluation Ratings Definitions (for the Small Business Subcontracting Evaluation Factor, when 52.219-9 
is used).”
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Rating Definition Note

(c) Satisfactory

Demonstrated a good faith effort 
to meet all of the negotiated 
subcontracting goals in the various 
socio-economic categories for 
the current period.  Complied 
with FAR 52.219-8, Utilization of 
Small Business Concerns.  Met any 
other small business participation 
requirements included in the 
contract/order.  Fulfilled the 
requirements of the subcontracting 
plan included in the contract/order.  
Completed and submitted Individual 
Subcontract Reports and/or Summary 
Subcontract Reports in an accurate 
and timely manner. 

To justify a Satisfactory rating, 
there should have been only minor 
problems, or major problems the 
contractor has addressed or taken 
corrective action.  There should 
have been no significant weaknesses 
identified.  A fundamental principle 
of assigning ratings is that contractors 
will not be assessed a rating lower 
than Satisfactory solely for not 
performing beyond the requirements 
of the contract/order. 

(d) Marginal

Deficient in meeting key 
subcontracting plan elements.  
Deficient in complying with 
FAR 52.219-8, Utilization of Small 
Business Concerns, and any other 
small business participation 
requirements in the contract/order.  
Did not submit Individual Subcontract 
Reports and/or Summary Subcontract 
Reports in an accurate or timely 
manner.  Failed to satisfy one or more 
requirements of a corrective action 
plan currently in place; however, 
does show an interest in bringing 
performance to a satisfactory level 
and has demonstrated a commitment 
to apply the necessary resources 
to do so.  Required a corrective 
action plan. 

To justify Marginal performance, 
identify a significant event that the 
contractor had trouble overcoming 
and how it impacted small business 
utilization.  A Marginal rating should 
be supported by referencing the 
actions taken by the Government 
that notified the contractor of the 
contractual deficiency. 

(e) Unsatisfactory

Noncompliant with FAR 52.219-8 
and 52.219-9, and any other small 
business participation requirements 
in the contract/order.  Did not submit 
Individual Subcontract Reports and/or 
Summary Subcontract Reports in an 
accurate or timely manner.  Showed 
little interest in bringing performance 
to a satisfactory level or is generally 
uncooperative.  Required a corrective 
action plan. 

To justify an Unsatisfactory rating, 
identify multiple significant events 
that the contractor had trouble 
overcoming and state how it impacted 
small business utilization.  A singular 
problem, however, could be of such 
serious magnitude that it alone 
constitutes an Unsatisfactory rating.  
An Unsatisfactory rating should be 
supported by referencing the actions 
taken by the Government to notify the 
contractor	of	the	deficiencies.		When	
an Unsatisfactory rating is justified, 
the contracting officer must consider 
whether the contractor made a 
good faith effort to comply with the 
requirements of the subcontracting 
plan required by FAR 52.219-9 and 
follow the procedures outlined in 
FAR	52.219-16,	Liquidated	Damages	
Subcontracting Plan. 

Source:  FAR.

Table 16.  FAR Table 42-2 – Rating Definitions for Utilization of Small Business (cont’d)
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Management Comments
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U.S. Transportation Command (cont’d) 

DODIG Draft Report Dated December 16, 2016
D2016-D000CF-0165.000

“Defense Organization Officials Did Not Consistently Comply 
With Requirements for Assessing Contractor Performances”

USTRANSCOM COMMENTS TO THE DODIG RECOMMENDATIONS

1. RECOMMENDATION:  We recommend that the Commander, U.S. Transportation 
Command, develop and implement written procedures for registering contracts in the 
Contractor Performance Assessment Reporting System.

USTRANSCOM RESPONSE:  USTRANSCOM concurs with the recommendation and will 
draft and implement an Operating Instruction containing guidance for registering contracts in 
the Contractor Performance Assessment Reporting System. Estimated completion date 
(ECD) 31 October 2017.

2. a. RECOMMENDATION:  We recommend that the Commander, U.S. Transportation 
Command, and Directors, Defense Information Systems Agency and Defense Logistics 
Agency, develop and implement organization-wide procedures that identify specific 
timeframes and steps for Contractor Performance Assessment Reporting System officials to 
perform to ensure future compliance with the 120-day requirement in the Under Secretary of 
Defense for Acquisition, Technology, and Logistics memorandum and ensure the 120 days 
include the 60-day contractor comment period.

USTRANSCOM RESPONSE:  USTRANSCOM concurs with the recommendation and will 
draft and implement an Operating Instruction containing guidance which identifies specific 
timeframes and steps for Contractor Performance Assessment Reporting System officials to 
perform to ensure future compliance with the 120 day requirement in the Under Secretary of 
Defense for Acquisition, Technology, and Logistics memorandum and ensure the 120 days 
includes the 60-day contractor comment period. ECD 31 October 2017.

b. RECOMMENDATION:  We recommend that the Commander, U.S. Transportation 
Command, and Directors, Defense Information Systems Agency and Defense Logistics 
Agency, develop and implement organization-wide procedures that require assessors to take 
training on the rating and evaluation factor definitions, as outlined in the Federal Acquisition 
Regulation and Contractor Performance Assessment Reporting System Guide.

USTRANSCOM RESPONSE:  USTRANSCOM concurs with the recommendation and will 
draft and implement an Operating Instruction containing guidance that requires assessors to 
take training on the rating and evaluation factor definitions, as outlined in the Federal 
Acquisition Regulation and Contractor Performance Assessment Reporting System Guide.
ECD 31 October 2017.
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U.S. Transportation Command (cont’d) 

c. RECOMMENDATION:  We recommend that the Commander, U.S. Transportation 
Command, and Directors, Defense Information Systems Agency and Defense Logistics 
Agency, develop and implement organization-wide procedures for performing reviews of 
performance assessment reports and monitor reviews of the performance assessment reports 
to verify compliance with the FAR.

USTRANSCOM RESPONSE:  USTRANSCOM concurs with the recommendation and will 
draft and implement an Operating Instruction containing guidance for performing reviews of 
performance assessment reports and monitoring reviews of the performance assessment 
reports to verify compliance with the FAR. ECD 31 October 2017.

3. RECOMMENDATION:  We recommend that the Commander, U.S. Transportation 
Command, and Director, Defense Logistics Agency, develop and implement procedures that 
require assessors to take initial and periodic refresher Contractor Performance Assessment 
Reporting System Quality and Narrative Writing training.

USTRANSCOM RESPONSE:  USTRANSCOM concurs with the recommendation and will 
draft and implement an Operating Instruction containing guidance that require assessors to 
take initial and periodic refresher Contractor Performance Assessment Reporting System 
Quality and Narrative Writing training. ECD 31 October 2017.
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Defense Information Systems Agency (cont’d) 

Page 1 of 3 
 

SUBJECT:  Defense Information Systems Agency’s (DISA) response to recommendations 
from U.S. Department of Defense Inspector General’s proposed report “Defense 
Organization Officials Did Not Consistently Comply With Requirements for Assessing 
Contractor Performance (Project No. D2016-D000CF-0165.000)”

Recommendation #2a:  Develop and implement organization‐wide procedures that identify 
specific timeframes and steps for CPARS officials to perform to ensure they prepare 
Performance Assessment Reports (PARs) within the 120‐day requirement in the Under 
Secretary of Defense for Acquisition, Technology, and Logistics (USD (AT&L)) 
memorandum and include the 60‐day contractor comment period. 

Response #2a:  Concur.  DISA is taking the following actions: The DISA Procurement Services 
Directorate (PSD) is updating the DISA CPARS Procedures to adopt the Best Practice to identify 
timeframes for completion of CPARS amongst the various officials (i.e., Reviewing Officials, 
Assessing Official, Assessing Official Representative, and Contractor Representative; referred to 
in this response as “account holders”).  The Department of Defense (DOD) Inspector General 
(IG) identified this Best Practice to DISA during the course of the audit based on experiences at 
other Defense Agencies and Military Departments. DISA believes identifying timeframes for 
CPARS completion this will enable CPARS to be issued more timely to the Contractors. The 
procedures will be updated in January 2017.

Recommendation # 2b:  Develop and implement organization‐wide procedures that require 
assessors to take training on the rating and evaluation factor definitions, as outlined in the 
Federal Acquisition Regulation and Contractor Performance Assessment Reporting 
System Guide.

Response # 2b:  Concur.  DISA is taking the following actions: The DISA PSD currently 
requires Government CPARS account holders to take CPARS Overview and CPARS Quality & 
Narrative Writing training.  This CPARS Overview training (provided by the Navy) discusses
ratings and narratives as discussed in FAR 42.1503, Table 42-1, Evaluation Ratings Definitions,
and Table 4-2, Evaluation Ratings Definitions (For the Small Business Subcontracting 
Evaluation Factor).  Further information concerning evaluation factors are currently included as 
part of the quarterly DISA Contracting Officer's Representatives (CORs) training and provided 
by the PSD Contract Policy/Compliance Division CPARS Point of Contact.  DISA CORs hold
the CPARS role of AORs.  Additionally, DISA PSD is developing targeted CPARS training to 
reinforce the above training.  The training will be provided to the DISA contracting workforce on
March 14, 2017.  

Recommendation # 2c:  Develop and implement organization‐wide procedures for 
performing reviews of PARs and monitor reviews of the PARs to verify compliance with 
the FAR.  
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Defense Information Systems Agency (cont’d) 

Page 2 of 3 
 

Response # 2c:  Concur.  DISA is taking the following actions: Beginning in the second quarter 
of FY 2017, the DISA PSD, Contract Policy/Compliance Division, will initiate quarterly 
compliance checks via random sampling of Performance Assessment Reports (PAR).  The 
purpose of the reviews are to verify that the PARs are in compliance with the FAR and CPARS 
Guide; that they are accurate, timely, and are a quality product.  The Procurement Services 
Executive will be provided the results of the reviews.  Lessons Learned and Best Practices will 
be provided during quarterly COR training sessions and to contracting personnel at least 
annually.

Recommendation # 4: Modify and implement organization‐wide procedures to monitor 
whether officials take CPARS Quality and Narrative Writing training and to require 
periodic refresher CPARS Quality and Narrative Writing training and to require assessors 
to take periodic refresher Contractor Performance Assessment Reporting System Quality 
and Narrative Writing training.

Response # 4:  Concur.  DISA is taking the following actions: The DISA PSD is updating the 
DISA CPARS Procedures in January 2017. CPARS account holders will be required to take 
CPARS Overview and CPARS Quality & Narrative Writing Training every three years.  To 
track compliance, when the Contracting Officer (KO) receives a new requirements package or an 
option exercise package from the requirements office, the KO will review the CORs training 
records in the CORT Tool to verify the COR has completed the CPARS training.  If the training 
has not been completed, the COR will be directed to complete the training; follow-up with the 
COR’s leadership will occur, as needed.  PSD CPARS account holders will be responsible for 
maintaining a copy of their CPARS training certificates. Annually, PSD supervisors will verify 
that initial training (new personnel) and refresher training (every 3 years) has been completed.

The DISA COR Handbook, dated December 2016, has been updated and requires CORs to 
complete CPARS Overview and CPARS Quality & Narrative Writing training every three years 
after the initial training.  This requirement is applicable to CORs for contracts/orders that meet 
the CPARS reporting threshold in accordance with FAR 42.1502, and are assigned the CPARS 
role of Assessing Official Representative.

Review of Internal Controls.  Internal control weaknesses were identified. Policies and 
procedures did not contain adequate controls to ensure that officials completed PARs 
within required timeframes or competed PARs with sufficient written narratives.  

Response: DISA does not concur with the IG’s conclusion that the Agency does not have 
adequate controls to ensure PARs are completed within required time frames.  We agree the Best 
Practice provided by the IG team can enhance our internal controls.  However, the conclusion 
devalues the hard work and tenacity by so many in DISA to improve the Agencies CPARS 
completion rate from approximately 75% at the beginning of FY14 to approximately 92% at the 
end of the fiscal year, and the current 98% timely completion rate.  This has been a great team 
effort and the DISA Procurement Services Executive (PSE) is extremely proud of the workforce.
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Defense Information Systems Agency (cont’d) 

Page 3 of 3 
 

The PSD, Contract Policy/Compliance Division, has a Standard Operating Procedure (SOP) that 
is used by the Division’s CPARS Points of Contact (POC) to ensure consistent oversight.  The 
POC regularly reviews CPARS/PPIRS metrics reports to ensure performance assessments are 
completed for eligible contracts/orders in accordance with the FAR established thresholds.  
Monthly compliance checks include reviewing the contracts eligible for registration in CPARS; 
reviewing the CPARS Status (Due/Overdue) Report; and review of the PPIRS Compliance 
Metrics Report.  The data received from the compliance checks are provided to PSD personnel 
for action. It was not unusual for the PSE to take personal time to reach out directly to GS-12
employees and SES colleagues to compel completion of CPARS.  Other Senior PSD leaders 
likewise made direct contacts to compel completion of PARs.

The SOP includes guidance on how PSD will provide a quality assurance review of completed 
evaluations. DISA is committed to quality written narratives.  DISA PSD does not fully concur 
the IG determination that some assessments were insufficient.  Rationale was provided during 
the conduct of the audit.  Discussions in this regard were very professional and DISA PSD 
appreciates the opportunity for the healthy debate and the mutual opportunity to learn.

In summary, DISA is taking the following actions:  In order to enhance internal controls the 
updated DISA CPARS Procedures (January 2017) provides a timeline for completing the 
evaluation process and the requirements for the CPARS account holders AOs and AORs to 
compete the CPARS Overview and CPARS Quality and Narrative Writing training every three 
years. New to FY 2017 is a quality assurance review of completed evaluations that will be 
accomplished quarterly to ensure compliance with the FAR.  The reviews will focus on accuracy, 
quality and timeliness of the evaluations.  
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Management Comments

DODIG-2017-052 │ 55

Defense Logistics Agency (cont’d) 
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Acronyms and Abbreviations

Acronyms and Abbreviations
Acronym Definition

CPARS Contractor Performance Assessment Reporting System

DISA Defense Information Systems Agency

DITCO Defense Information Technology Contracting Organization

DLA Defense Logistics Agency

FAR Federal Acquisition Regulation

PAR Performance Assessment Report

USD(AT&L) Under Secretary of Defense for Acquisition, Technology, and Logistics

USTRANSCOM United States Transportation Command
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