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Fiscal Year 2011 Afghanistan Infrastructure Fund 
Projects Are behind Schedule and Lack Adequate 

Sustainment Plans  
 What SIGAR Reviewed 

In the fiscal year 2011 National Defense Authorization Act, Congress created the Afghanistan Infrastructure Project (AIP) to allow 
the Department of Defense (DOD) and Department of  State (State) to combine resources to develop and carry out infrastructure 
projects in Afghanistan that are explicitly linked to the U.S. counterinsurgency (COIN) effort.  The U.S. Agency for International 
Development (USAID) is the implementing agency for State, and U.S. Forces-Afghanistan (USFOR-A) is the implementing agency 
for DOD.  USAID executes its projects through contracts, while USFOR-A executes projects through contracts managed by the U.S. 
Army Corps of Engineers (USACE).  Legislative provisions related to AIP require implementing agencies to show how they will 
sustain projects and report to Congress before and after obligating, disbursing, or transferring funds for AIP projects.  This report 
determines the extent to which (1) AIF-funded projects were implemented on schedule and achieving planned COIN effects; (2) 
DOD, State, and USAID addressed project sustainment costs and other sustainment challenges; and (3) agencies coordinated and 
jointly managed AIP. 

To accomplish these objectives, SIGAR obtained data and met with officials from DOD, State, USAID, and the Asian Development 
Bank.  SIGAR limited the scope of the audit to execution, administration, and oversight of the AIP and fiscal year 2011 AIF projects 
that were ongoing or planned for implementation as of January 1, 2012.  SIGAR conducted work from November 2011 to June 2012 
in Washington, D.C., and in Kabul and Kandahar, Afghanistan, in accordance with generally accepted government auditing standards.  
 
What SIGAR Found 
More than 10 years after international intervention in Afghanistan, the U.S. government, the international community, and the Afghan 
government continue to face challenges in implementing programs to build basic infrastructure, particularly those efforts aimed at 
providing power to the largest cities and most critical areas in Afghanistan.  For example, five of seven fiscal year 2011 AIF projects 
are 6-15 months behind schedule, and most projects may not achieve desired COIN benefits for several years.  Acquisition and 
funding delays postponed the project execution schedules of most fiscal year 2011 AIF projects, including all power sector projects, 
except the Kandahar Bridging Solution.  In addition, although DOD, State, and USAID made efforts to identify potential COIN 
benefits of fiscal year 2011 AIF projects, the scale of most projects means that these agencies will not achieve the planned 
contributions to the COIN strategy described in the fiscal year 2011 congressional notification for several years.  Further, in some 
instances, these projects may result in adverse COIN effects because they create an expectations gap among the affected population or 
lack citizen support. 

DOD and State did not ensure the sustainability of fiscal year 2011 AIF projects.  For example, although implementing agencies 
produced sustainment plans for each fiscal year 2011 AIF project, as required, these plans did not define project sustainment costs, 
and agencies did not communicate such costs to the Afghan government.  Moreover, in some cases—such as the Kandahar Bridging 
Solution and the Southeast Power System projects—the sustainment of fiscal year 2011 AIF projects relies on the completion of 
additional projects that remain unidentified, unfunded, or have projected completion dates well beyond 2014.  Because agencies did 
not develop adequate sustainment plans, and project sustainment relies on Afghan entities with questionable capacity and on 
unidentified and unfunded projects or projects with completion dates beyond 2014, the U.S. government does not have reasonable 
assurance that projects implemented using fiscal year 2011 AIF funds will be sustained after completion. 

Agencies are developing mechanisms for joint project management.  However, the lack of comprehensive and shared project 
information and unclear guidance on agency roles in project execution limit congressional oversight and interagency coordination. 

 What SIGAR Recommends 
SIGAR is recommending 9 actions to better define the AIP, enhance joint decision making, coordination, and oversight among U.S. 
government agencies implementing AIP projects, help ensure the successful and timely development of Afghanistan’s power sector, 
and increase the likelihood that AIP projects achieve program goals specifically related to COIN and are sustained upon completion.  
SIGAR is also recommending actions to help ensure the timely completion of congressional notifications and reports, as well as the 
timely receipt or transfer of appropriated funds.  When preparing the final report, SIGAR considered comments on a draft report from 
State, the U.S. Embassy Kabul, USAID, USFOR-A, and the Office of the Secretary of Defense (OSD).  State, the U.S. Embassy 
Kabul, and USAID generally concurred with the recommendations.  USFOR-A responded to eight recommendations, concurred or 
partially concurred with seven and did not concur with one.  OSD responded to eight recommendations, concurred or partially 
concurred with five and did not concur with three.  Comments from all five agencies are reproduced in appendices V-IX. 

 For more information contact:  SIGAR Public Affairs at (703) 545-5974 or sigar.pentagon.ccr.mbx.public-affairs@mail.mil 
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This report discusses the results of the Office of the Special Inspector General for Afghanistan Reconstruction’s 
(SIGAR) audit of the Afghanistan Infrastructure Program and Fund.  This program is intended to leverage and 
coordinate Department of Defense and Department of State resources for large-scale infrastructure projects in 
Afghanistan.  However, several fiscal year 2011 projects are 6 to 15 months behind schedule, and sustainment 
plans are incomplete.  This report includes 9 recommendations to the Secretary of Defense, Secretary of State, 
the Commander of U.S. Forces-Afghanistan (USFOR-A), the U.S. Ambassador to Afghanistan, and the U.S. 
Agency for International Development (USAID) Mission Director in Afghanistan to improve the 
implementation and oversight of U.S. funding for Afghanistan infrastructure projects. 

We considered comments from the Department of State, the U.S. Embassy in Kabul, USAID, USFOR-A, and 
the Office of the Secretary of Defense (OSD), which are reproduced in appendices V-IX.  OSD believes that the 
audit report is premature and strongly disagrees with many of our findings and conclusions.  We conducted the 
audit early in the program’s implementation so that opportunities for improvement could be identified and 
addressed prior to the withdrawal of U.S. and coalition troops.  In addition, we conducted our work in 
accordance with generally accepted government auditing standards, which require that we plan and perform the 
audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions.  
We believe that the evidence obtained provides a reasonable basis for our findings and conclusions based on our 
audit objectives.   

SIGAR conducted this performance audit under the authority of Public Law No. 110-181, as amended; the 
Inspector General Act of 1978; and the Inspector General Reform Act of 2008.  

 

John F. Sopko 
Special Inspector General for Afghanistan Reconstruction
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Fiscal Year 2011 Afghanistan Infrastructure Fund Projects Are behind 
Schedule and Lack Adequate Sustainment Plans 

In the 10 years since the United States began committing resources to rebuild Afghanistan, Congress has 
appropriated more than $89.4 billion for the reconstruction effort.  At the end of 2003, the United States 
government shifted its resources from a focus on humanitarian relief to programs aimed at establishing 
the rule of law, improving governance, building infrastructure, and increasing access to health and 
education.  Since then, the United States has spent billions of dollars to build or rehabilitate key physical 
infrastructure—a critical aspect of the U.S. transition strategy—in areas such as security, transportation, 
and energy.  In fiscal year 2011, Congress appropriated $400 million to the Department of Defense 
(DOD) to create the Afghanistan Infrastructure Fund (AIF) in support of the Afghanistan Infrastructure 
Program (AIP) and appropriated an additional $400 million for the AIF in fiscal year 2012 to continue 
AIP support.  A viable infrastructure is intended to help curb Afghan reliance on foreign logistics and 
capacity, provide economic alternatives to insurgency involvement, diminish the vulnerability of the 
Afghan people to violent extremists, and support the U.S. civil-military campaign and counterinsurgency 
strategy for Afghanistan. 

Our previous audits of infrastructure projects implemented by the U.S. government—primarily the U.S. 
Army Corps of Engineers (USACE), the U.S. Agency for International Development (USAID), and the 
Air Force Center for Engineering and the Environment—identified problems with infrastructure programs 
resulting from insufficient planning and  inadequate contract management and oversight, particularly in 
areas that are not secure.1  Moreover, a congressional hearing on Afghanistan reconstruction contracts 
revealed concerns with the adequacy of AIF project sustainability assessments.2  

In addition, for several years we and others have noted that DOD and the United States Forces-
Afghanistan (USFOR-A) were not using Commander’s Emergency Response Program (CERP)3 funds as 
intended.4  Although CERP was created to fund small-scale projects to offer commanders in the field 
immediate counterinsurgency (COIN) benefits,5 it often funded large-scale, longer-term infrastructure 
projects.  In the fiscal year 2011 National Defense Authorization Act6 and subsequent appropriating 
legislation,7 Congress reduced DOD’s CERP appropriation by over $400 million, placed a $20 million 
cap on the dollar amount of individual CERP projects, and created the AIP to address large-scale 
infrastructure needs in support of the COIN strategy.  

We conducted this audit early in the life of the program so that any problems or opportunities for 
improvement could be identified and addressed prior to the impending withdrawal of U.S. and coalition 
troops.  This audit assessed the extent to which (1) AIF-funded projects were implemented on schedule 

                                                      
1Recurring Problems in Afghan Construction, SIGAR Testimony before the Commission on Wartime Contracting, 
January 24, 2011. 
2Unofficial transcript of June 30, 2011, Hearing on Afghanistan Reconstruction Contracts by the Senate Homeland 
Security and Governmental Affairs, Subcommittee on Contracting Oversight.  
3CERP is a DOD program managed by USFOR-A that enables commanders to fund humanitarian relief and 
reconstruction projects to immediately assist indigenous populations. 
4IBID; Commander’s Emergency Response Program in Laghman Province Provided Some Benefits, but Oversight 
Weaknesses and Sustainment Concerns Led to Questionable Outcomes and Potential Waste, SIGAR Audit 11-7, 
January 27, 2011; U.S. Embassy Kabul and U.S. Forces-Afghanistan Consolidated Policy for Executing Afghanistan 
Infrastructure Fund Procedures, February 18, 2010.  
5Joint doctrine defines an insurgency as an organized movement aimed at the overthrow of a constituted government 
through the use of subversion and armed conflict. Counterinsurgency is military, paramilitary, political, economic, 
psychological, and civic actions taken by a government to defeat insurgency. 
6P.L. 111-383 §1212, 1217, Ike Skelton National Defense Authorization Act for Fiscal Year 2011, January 7, 2011. 
7P.L. 112-10, Department of Defense and Full-Year Continuing Appropriations Act, 2011. 
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and achieved planned COIN effects, (2) DOD, State, and USAID addressed project sustainment costs and 
other sustainment challenges, and (3) agencies coordinated and jointly managed the AIP. 

To accomplish these objectives, we obtained and analyzed data and information from, and met with, 
officials from DOD, State, USAID, and the Asian Development Bank (ADB).8  We limited the scope of 
the audit to the execution, administration, and oversight of the AIP and fiscal year 2011 AIF projects that 
were ongoing or planned for implementation as of January 1, 2012.  We conducted work from November 
2011 to June 2012 in Washington, D.C., and in Kabul and Kandahar, Afghanistan, in accordance with 
generally accepted government auditing standards.  Appendix I provides a more detailed discussion of our 
scope and methodology. 

BACKGROUND 

AIP was designed to be the vehicle that would allow DOD and State to combine resources to develop and 
carry out infrastructure projects in Afghanistan that are explicitly linked to the COIN effort.  To support 
this objective, Congress created the AIF and appropriated $400 million to DOD’s fiscal year 2011 
operations and maintenance budget for the program.9  In a joint explanatory statement by the armed 
services committees, in addition to AIF, Congress noted that State planned to fund AIP projects by 
reprogramming existing foreign assistance resources to support large-scale infrastructure projects deemed 
critical to supporting the civil-military campaign in Afghanistan.10 

According to the fiscal year 2011 National Defense Authorization Act,11 infrastructure projects authorized 
under the AIP may include water, power, transportation, and other projects in support of the COIN 
strategy in Afghanistan.12  According to joint guidance for implementing AIP issued by DOD and State, 
13 power projects may include repairing, restoring, or improving electrical production, transmission, and 
distribution infrastructure and limited sustainment costs; transportation projects may include building or 
repairing transport networks such as roads, railways, canals, pipelines, nodes or terminals; and water 
projects may include funding watershed studies and building or repairing infrastructure such as major 
dams, irrigation, wells, sewage treatment, waste disposal, and water supply.  Other AIP activities may 
include but are not limited to education, rule of law, governance, and economic development.    

Authorizing legislation requires AIP projects to be jointly developed and approved by DOD and State, 
and implemented by State, in coordination with DOD (see appendix II for further detail on project and 
vetting approval for AIF-funded projects).  However, State and DOD may jointly determine that DOD 
should implement a project.  According to project evaluation criteria outlined by DOD, State, and 
USAID, fiscal year 2011AIF projects were selected based on the following criteria:  

• fulfillment of fiscal year 2010 commitments; 

• the extent to which projects support Afghanistan’s infrastructure priorities; 
                                                      
8ADB is the lead donor organization in Afghanistan’s energy sector, and, in conjunction with the Afghan 
government, is developing the master plan for Afghanistan’s energy sector. 
9P.L. 112-74, 125 Stat. 786, 842 (Dec. 23, 2011), appropriated another $400 million for AIF, bringing the current 
total AIF appropriation to $800 million. 
10Joint Explanatory Statement of the Committees on Armed Services of the U.S. Senate and House of 
Representatives on H.R.6523, Ike Skelton National Defense Authorization Act for Fiscal Year 2011, December 22, 
2010. 
11P.L. 111-383 §1217. 
12FM 3-24 MCWP 3-33.5 Counterinsurgency, Headquarters Department of the Army, December 2006, outlines U.S. 
COIN doctrine and provides the principles and guidelines for COIN operations, including the U.S. strategy in 
Afghanistan. The U.S. COIN strategy in Afghanistan calls for a four-phase approach—assess, clear, hold, and build.   
13U.S. Embassy Kabul and U.S. Forces-Afghanistan Consolidated Policy for Executing Afghanistan Infrastructure 
Fund (AIF) Procedures, February 18, 2010. 
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• inclusion of key terrain districts14 and support from Regional Commands and Regional 
Platforms;  

• the extent to which projects support the COIN strategy, complement the State and USAID 
development strategy, and make progress toward transition; and 

• executability of the project and likelihood of completion by 2014.15   

DOD and State initially determined the lead U.S. government agency responsible for implementing fiscal 
year 2011 AIF projects based on cost, schedule, performance, and foreign policy objectives.  In some 
instances, however, DOD and State changed the original implementing agency to more closely align 
implementer capabilities with project requirements.  USAID is the implementing agency for State, and 
USFOR-A is the implementing agency for DOD. Implementing agencies have programmatic and 
budgeting responsibility on behalf of DOD and State. USAID executes its own projects through contracts, 
while USFOR-A executes most projects through contracts managed by USACE. The executing 
agencies—either USACE or USAID—provide contract oversight, engineering, technical, and 
construction services to execute the projects. 

For fiscal year 2011, DOD, State, and USAID identified 7 projects that would receive AIF funding—5 
projects for improving the power sector, 1 road project, and 1 project to build or improve provincial 
justice centers.  Table 1 lists the fiscal year 2011 AIF projects, including the implementing agency and 
estimated project cost.  

                                                      
14International Security Assistance Forces-Afghanistan and Afghan government planning teams identified key 
terrain districts. DOD defines key terrain districts as areas that afford a significant advantage to the party that 
controls them; they are districts where the bulk of the population is concentrated, and that contain centers of 
economic productivity, key infrastructure, and key commerce routes connecting such areas to each other and to the 
outside world. These districts roughly follow the line of the three major highways in Afghanistan through the most 
densely populated portions of the country. 
15Afghanistan Infrastructure Fund, U.S. Embassy Kabul Joint Programs Committee, January 25, 2011. 
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Table 1: Fiscal Year 2011 AIF Projects (dollars in millions) 

Source: SIGAR analysis of DOD, State, and USAID data and information. 
aChanges to project scope and final contract costs resulted in DOD and State revising some of the original project cost estimates 
contained in the fiscal year 2011 AIF congressional notification; revisions to cost estimates occurred at various times throughout 
our field work. 
bOriginal project was split into two projects: Kandahar ($30 million) and Helmand ($100 million). 
cProject scope was reduced to begin from Dast-i-Barchi instead of Chimtala after ADB agreed to complete the transmission line 
from Chimtala to Dast-i-Barchi. 

MOST FISCAL YEAR 2011 AIF PROJECTS ARE 6-15 MONTHS BEHIND ORIGINAL 
SCHEDULE AND SOME PROJECTS MAY NOT ACHIEVE DESIRED COIN EFFECTS 

For fiscal year 2011, DOD and State requested $357 million—89 percent of the $400 million appropriated 
to the AIF—for projects to develop and support Afghanistan’s power sector.  Timely completion of these 
projects is critical because many power sector projects are interdependent and directly affect sector-wide 
goals.  Figure 1 shows project status, the extent to which projects are behind the June 2011 execution 
schedules, and obligations and disbursements for each of the seven fiscal year 2011 AIF projects as of 
January 10, 2012.  

Project title Location 
(region) Description 

Initial 
implementing 

Agency 

Final 
implementing 

Agency 

Original 
cost 

estimate 

Revised 
cost 

estimatea 

Kandahar 
Bridging 
Solution 

South Fuel, operations, and 
maintenance for all DOD and 
USAID procured generators in 
Kandahar 

USFOR-A & 
Defense 
Logistics 
Agency (DLA) 

USFOR-A & 
DLA $40  $48.3 

Southeast 
Power 
System 
(SEPS)b 

South & 
Southwest 

Phase 1: Kandahar to Durai 
Junction and Durai Junction to 
Lashkar Gah to Kajaki high 
voltage transmission network (2 x 
110kV transmission lines and 
power substations 

USAID USFOR-A 

$130  
$100 

$30 

Northeast 
Power 
System 
(NEPS) 

East Chimtala to Ghazni high voltage 
transmission network (2 x 220kV 
transmission lines and power 
substations)c 

USFOR-A USAID 
$101  $101 

NEPS East Chimtala to Gardez high voltage 
transmission network (110kV 
transmission lines to provincial 
centers: Chimtala to Gardez and 
power substations)c 

USFOR-A USFOR-A 

$86  $86 

Nawa to 
Lashkar Gah 
Road 

Southwest Pave road from Nawa district 
center to Helmand provincial 
capital of Lashkar Gah 

USFOR-A USFOR-A 
$23  $17.6 

Provincial 
Justice 
Centers 
(PJCs) 

Throughout 
Afghanistan 

Infrastructure, equipment, 
furnishings, and one-year 
sustainment package for 5 PJCs 

USFOR-A & 
Rule of Law 
Field Force 
Afghanistan 

USFOR-A & 
ROLFF-A 

$20  $12.3 

    Total:  $400  $394.9  
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Figure 1: Fiscal Year 2011 AIF Estimated Project Execution Schedules 
 

Source: SIGAR analysis of DOD, State, and USAID data and information. 
Notes:  Numbers affected by rounding. Obligation and Disbursement data as of January 10, 2012. FY = fiscal year. TL = 
transmission lines. SS = substations. ROLFF-A = [USFOR-A] Rule of Law Field Force – Afghanistan.  
aThe PJC project execution schedule includes a variety of projects with different estimated periods of performance.  
bObligation and disbursement totals are low because DLA posted fuel charges to the wrong DOD Activity Address Code. 
USFOR-A is in the process of correcting these errors and posting the charges to the correct DOD Activity Address Code. 
cObligations in Figure 1 represent the amount of funds delivered from implementing agencies to executing agencies for the 
project.  Disbursements in Figure 1 represent the amount of funds spent by executing agencies for the project and may represent 
funds used by the executing agency for the development of a request for proposal or project execution under an awarded contract. 

Five of Seven Fiscal Year 2011 AIF Projects Were 6-15 Months behind Schedule 

Acquisition and funding delays postponed the project execution schedules of most fiscal year 2011 AIF 
projects from 6 to 15 months, including all power sector projects except the Kandahar Bridging Solution.  
For example, USACE’s initial acquisition strategy for its SEPS and NEPS projects was unsuccessful, 
resulting in delayed project execution.  USACE chose to solicit contractors from two of its Multiple 
Award Task Order Contracts (MATOC) to construct its SEPS and NEPS transmission lines and 
substations projects.  USACE believed that awarding its SEPS and NEPS projects through the MATOCs 
would be the fastest procurement option and ensure that contracts were awarded before the end of fiscal 
year 2011.16  However, USACE was unable to award a contract because bids received for its SEPS and 
NEPS projects were more than double estimated costs, due largely to security concerns resulting from the 
risks associated with implementing firm-fixed-price contracts in a kinetic environment, poor cost 
estimates, and unrealistic periods of performance.  USACE is re-procuring both projects and plans to 
award contracts in June or July 2012, which will delay SEPS and NEPS project execution schedules from 
6 to 15 months. 

Ongoing delays in transferring fiscal year 2011 AIF funds from DOD to State—and ultimately to 
USAID—also contributed to delays in project execution.  USAID is the implementing agency for the 
$101 million NEPS project to construct transmission lines and substations from Dast-i-Barchi to 
Ghazni.17  This line is a key part of a planned NEPS to SEPS connection to transport power to Kandahar 
to replace the expensive diesel-fueled power plants in the Kandahar Bridging Solution.  When DOD, 
State, and USAID completed the fiscal year 2011 AIF joint project plan in late June 2011, USAID 
expected to award a contract during the fourth quarter of fiscal year 2011.  As of February 15, 2012, 
USAID  had not received AIF funds to implement its NEPS project because the memorandum of 
agreement to transfer AIF funds from DOD to State was still in development.  According to USAID, it 

                                                      
16Prior to the passage of the fiscal year 2011 appropriations bill in April 2011, USFOR-A and USACE planned AIF 
projects with the assumption that AIF funds, like CERP funds, would remain available for 1 year. 
17Project scope was reduced to begin from Dast-i-Barchi instead of Chimtala after ADB agreed to complete the 
transmission line from Chimtala to Dast-i-Barchi. 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Jun 2011
Jan 2012
Jun 2011
Jan 2012
Jun 2011
Jan 2012
Jun 2011
Jan 2012
Jun 2011
Jan 2012
Jun 2011
Jan 2012
Jun 2011
Jan 2012

NEPS: Dast-i-Barchi to Maydan 
Shar to Ghazni TL & SS

Contract 
Award 
Status

Project Description Executing 
Agency

Disb. 
($M)c

USACE

USACE

USACESEPS: Kajaki Dam to Lashkar 
Gah TLs & SS

Original 
Est. Cost 

($M)

SEPS: Kandahar City to Durai 
Junction TL & SS

NEPS: Dast-i-Barchi to Gardez 
TL & SS

Status 
As Of

AI
F 

FY
 11

Kandahar Bridging Solution - 
Fuel / O&Mb

DLA & 
USACE

Nawa to Lashkar Gah Road USACE

Provincial Justice Centersa $0.2

Awarded

ROLFF-A

USAID

FY 2011 FY 2012 FY 2013 FY 2014

$86.0 $0.1

$101

$23

$40

FY 2015
Estimated Project Execution Schedule

Awarded

Planned 

Planned 

Planned 

Planned 

Planned 

$0.1

$30 $0.0 $0.0

$86

$20

$0.0

Oblig. 
($M)c

$19.8
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received the funds in June 2012 and expects that the project will be under contract in early 2013.  USAID 
originally planned to commission its NEPS project by July 2013; however, the revised completion date is 
in July 2014, and some estimates extend project completion until September 2015.  Delays in 
implementation may pressure the U.S. government to continue to purchase diesel fuel well beyond 2013 
to maintain power distributed to Kandahar City, thereby increasing the cost of that temporary solution.  

The delayed completion of fiscal year 2011 AIF power projects—and other necessary power 
infrastructure projects—will require continuing a temporary and expensive solution to provide the current 
level of electric power for Kandahar City beyond 2013.  The Kandahar Bridging Solution is expected to 
cost $80 million in fiscal year 2012 and increase to $100 million in fiscal year 2013.  Until alternative 
power sources replace or increase the amount currently provided to Kandahar City, there is no indication 
that annual costs will decrease if the Bridging Solution extends beyond 2013. 

Finally, as of February 15, 2012, no major contracts had been awarded for PJC projects funded with fiscal 
year 2011 AIF funds.18  The projects have been delayed for a number of reasons, including the late arrival 
of fiscal year 2011 AIF funds, project team reorganization, personnel changes, programmatic changes to 
project execution, and difficulties of field personnel travelling to the proposed project sites to assess 
projects. 

As of February 15, 2012, Only Two of Seven Fiscal Year 2011 AIF Projects Were under Contract 

As of February 15, 2012, only two of the seven fiscal year 2011 AIF projects were under contract: the 
Nawa to Lashkar Gah road construction project and the Kandahar Bridging Solution.  Both projects were 
initiated with CERP funds before the authorization for AIP and appropriation for AIF.  For example, 
CERP funded the development of the request for proposal for the Nawa to Lashkar Gah road, and 
USACE also planned to use CERP to award a contract and begin construction; in total, CERP provided 
$85,000 for initial design and planning work for the road.  Based on our review of progress documents 
and satellite imagery, as well as conversations with USFOR-A and USACE officials, construction of the 
Nawa to Lashkar Gah road is currently on pace to meet USACE’s targeted completion date of February 
2013, although less than 10 percent of the road was complete when we conducted our field work in 
February 2012. 

Similarly, the plan to create a power bridging solution for Kandahar City by constructing diesel-generated 
plants and providing the power plants with 3 years of fuel, operations, and maintenance was initially 
approved and planned to be a multi-year CERP-funded project.  The power plants were built and 
commissioned using CERP funds in the third quarter of fiscal year 2011, and—to ensure that power was 
continuously provided to Kandahar City—USFOR-A used CERP funds to pay for fuel, operations, and 
maintenance until USFOR-A received AIF funds.  When AIF funding became available, USFOR-A used 
$8.8 million in AIF funds to reimburse CERP accounts for fuel purchased between April and July 2011.   

Most Fiscal Year 2011 AIF Projects Will Not Result in Identified COIN Benefits for 
Several Years and Some May Have Adverse Effects 

The scale of AIF projects means that the U.S. government will not achieve the planned contributions to 
the COIN strategy described in the fiscal year 2011 AIF congressional Notification for several years, and 
some projects risk adverse COIN effects (appendix III identifies the potential COIN benefits of each 
project, as identified by DOD, State, and USAID).  AIF funds large-scale, complex, multi-year projects 
that may not directly involve either the Afghan government or local communities during on-the-ground 
project implementation, and the potential COIN effects identified by DOD, State, and USAID are based 
on completed projects that are years away from completion.  In addition, some fiscal year 2011 AIF 

                                                      
18On November 18, 2011, USFOR-A disbursed $8,653 for Shade Structures at Herat Juvenile Detention Center.  
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projects may not advance COIN objectives or may have an adverse COIN effect because projects may 
create an expectations gap among the affected population or lack citizen support.   

Most Fiscal Year 2011 AIF Projects May Not Result in COIN Effects for Several Years 

While DOD, State, and USAID made efforts to identify potential COIN benefits, due largely to project 
delays, most fiscal year 2011 AIF projects will not result in those benefits for several years.19 COIN 
guidance20 states that the speed with which COIN operations are executed may determine their success; 
this is especially true for operations that involve restoring essential services.  As noted above, 5 of the 7 
fiscal year 2011 AIF projects were 6 to 15 months behind schedule.  During spring 2011, USFOR-A 
Regional Command South officials voiced concerns regarding the need to quickly implement SEPS if it is 
going to achieve positive COIN effects.  When implemented, these projects would support COIN efforts 
by increasing basic services provided by the Afghan Government in Kandahar and Helmand.  However, 
the contract for Kandahar-based SEPS projects is not expected to be awarded until summer 2012, and the 
project is not expected to be completed until the third quarter of fiscal year 2014.  As a result, DOD, 
State, and USAID may not achieve positive COIN effects with some fiscal year 2011 AIF projects for 
several years. 

Some Fiscal Year 2011 AIF Projects May Not Advance COIN Objectives or May Have Adverse COIN 
Effects  

Some fiscal year 2011 AIF projects may not advance COIN objectives or may have adverse COIN effects 
because they create an expectations gap among the affected population, or because they lack citizen 
support.  COIN is an extremely complex form of warfare, though, at its core, COIN is a struggle for the 
local population’s support.  COIN guidance states that the support of the populace for a given project may 
determine success. Although AIF policy requires a brief description of projects, including relevance to 
COIN strategy, it does not require documentation that the affected populations support the projects.21  

 At least two fiscal year 2011 AIF projects risk creating adverse COIN effects: 

• While the Kandahar Bridging Solution may achieve some immediate COIN benefits 
because—as stated by USAID officials—“people like having their lights on,” the U.S. 
government may be building an expectations gap that cannot be met in a timely manner.  
Through the provision of diesel fuel for power generation in Kandahar City using AIF, the 
U.S. government increased power availability by up to 25-27 megawatts (MW)22 and 
extended availability to two previously underserved areas of Kandahar City in the west and 
southeast.  According to USAID data, since the beginning of the Kandahar Bridging Solution, 
electricity consumption in Kandahar City has increased by 61 percent.  However, if the U.S. 
government stops providing diesel fuel for the generators before more sustainable sources are 
available, power availability will drop to approximately 12 MW.23  Current estimates indicate 

                                                      
19Some degree of COIN benefits may occur if implementing agencies are able to ensure that contractors employ 
local laborers, but it remains unclear if contracts will contain such requirements. 
20FM 3-24 MCWP 3-33.5 Counterinsurgency, Headquarters Department of the Army, December 2006. 
21U.S. Embassy Kabul and U.S. Forces-Afghanistan Consolidated Policy for Executing Afghanistan Infrastructure 
Fund Procedures, February 18, 2010.  
22The average output is closer to 16 MW because the plants generally operate at 60 percent, and fuel cost projections 
are based on the average operational tempo. 
23Under normal circumstances, Kajaki Dam is the only power generation source for Kandahar City and generates 
approximately 12 MW of electricity for Kandahar City. Under optimal conditions, through Kajaki and DABS 
operated diesel generators, Kandahar City may receive up to 21 MW. 
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that more sustainable sources will not be available to replace the Kandahar Bridging Solution 
until well beyond 2014.24  

• The Nawa to Lashkar Gah road is another fiscal year 2011 AIF project that may result in 
adverse COIN effects.  Quality assurance and quality control narratives state that there were 
ongoing negotiations between the contractor and the local population regarding the 
demolition of houses and right of way issues following contract award.  According to the 
contract, the Afghan government settled land ownership issues and secured the right of way 
prior to construction, and USACE instructed contractors not to include any related costs in 
their proposals.  Nevertheless, USACE documents show that the local population expressed 
ongoing frustration with the project to the USACE contractor and quality assurance personnel 
and stated that they were not compensated by the government for the destruction of their 
property. 

DOD, STATE, AND USAID DID NOT CALCULATE SUSTAINMENT COSTS OR 
OTHERWISE ENSURE SUSTAINABILITY 

Although implementing agencies produced sustainment plans—as required—for each fiscal year 2011 
AIF project, these plans did not define project sustainment costs and agencies did not communicate any 
such costs to the Afghan government.  To address growing concerns about sustainability—as reported by 
us, GAO, other Inspectors General, and the Commission on Wartime Contracting in Iraq and 
Afghanistan—AIF’s authorizing legislation25 requires each project to have a sustainment plan, and the 
standards of foreign assistance stipulate what such a plan should entail.  Under the Foreign Assistance Act 
of 1961, for example, agencies implementing foreign assistance greater than $1 million are required to 
evaluate recipient nations’ capacity to “effectively maintain and utilize the project, taking into account 
among other things the maintenance and utilization of projects.” 26  DOD enacted similar guidance for 
projects funded through CERP—which generally funds projects significantly smaller than AIF—and 
requires sustainment plans to include an “agreement with either the host nation, a non-Department of 
Defense agency of the U.S. government, or a third party contributor to finance the sustainment of the 
activities and maintenance of any equipment or facilities to be provided through the proposed project.” 27  
To meet these requirements, we believe that implementing agencies must accurately determine and 
clearly articulate sustainment costs to the entity ultimately responsible for the project.  

While USFOR-A made some efforts to determine the sustainment costs for the Nawa to Lashkar Gah road 
and the SEPS Helmand and Kandahar transmission lines and substations, these estimates are simple 
percentage calculations based on total project cost and do not consider Afghanistan’s unique 
circumstances,  including, for example, the effect of the insurgency and security requirements.  
Specifically, USFOR-A uses a baseline of 5 percent of the construction cost estimate to calculate 
projected sustainment costs for transportation projects like the Nawa to Lashkar Gah road.  Using a 
similar calculation, projected sustainment cost estimates prepared by USACE indicate that the SEPS 
Helmand transmission lines and substation compounds will cost a total of $4.2 million over 25 years to 
sustain.  USFOR-A did not calculate sustainment cost estimates for other fiscal year 2011 AIF projects. 

Determining sustainment costs is difficult, especially for projects in Afghanistan.  Despite some efforts to 
determine sustainment costs for fiscal year 2011 AIF projects, these efforts have not produced accurate 
                                                      
24Sustainable sources include a three turbine strong Kajaki Dam, and another—unidentified—power source. Current 
estimates call for the completion of turbine #2 at Kajaki Dam in the second fiscal quarter of 2015. After the 
installation of turbine #2, turbines #1 and 3 will need total refurbishments; however, the period of performance and 
funding for that project remain unidentified, as does a second generation source required to fill the void left when 
the U.S. government no longer provides diesel fuel through the Kandahar Bridging Solution. 
25P.L. 111-383 §1217 (g)(1).  
26P.L 87-195 §611(e), Foreign Assistance Act of 1961, September 4, 1961. 
27P.L. 112-10 §9005. 
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estimates, nor were sustainment costs provided to or agreed to by the Afghan government.  According to 
USFOR-A documents and officials, calculating accurate sustainment cost estimates requires considerable 
time and resources, and staff and capacity limitations prevented it from designing methodologies and 
collecting data to properly calculate realistic sustainment costs for fiscal year 2011 AIF projects. 

Project Sustainment Relies on Afghan Government Entities with Questionable Capacity 

Fiscal year 2011 AIF project sustainment relies heavily on Afghan entities with questionable capacity.  To 
help ensure that AIF projects will be properly maintained, DOD, State, and USAID require the Afghan 
government agency or official ultimately responsible for taking control of a project to sign a letter 
indicating willingness to fulfill project sustainment requirements.  Afghan government entities are also 
obligated to demonstrate their capacity to sustain AIF projects prior to project approval.  For example, 
implementing agencies expect the Kandahar Bridging Solution to provide the Afghan power utility, Da 
Afghanistan Breshna Sherkat (DABS), with a reliable revenue source sufficient to enable DABS to 
properly maintain existing equipment.  Eventually, DOD, State, and USAID expect DABS to assume 
responsibility for all U.S. government-procured generators and for reducing the role of diesel power 
generation to the provision of backup power.  Similarly, the sustainment plan for NEPS and SEPS 
requires DABS to assume responsibility for all infrastructure improvements and revenue collection upon 
project completion.  Sustainment plans for the Nawa to Lashkar Gah road and PJC projects also rely on 
the Afghan government, calling for the Nawa District governor to take responsibility for the road’s 
operations and maintenance, and the Afghan government to sustain each PJC, including the maintenance 
of facilities and provision of personnel. 

Although the Afghan government endorsed fiscal year 2011 AIF projects in writing, these Afghan entities 
have questionable capacity and lack the resources—financial and otherwise—necessary to fulfill these 
commitments.  We reported in January 201028 that the management and operational capacity of DABS 
was extremely weak.  In 2011, Ernst and Young29 expanded on our assessment of DABS and found 
weaknesses in many of DABS’ core business systems.30  While USAID continues its efforts to bolster 
DABS’ capacity, and has made progress within DABS’ Kabul office, DABS’ office in Kandahar—which 
is responsible for the sustainment of SEPS and the ultimate operation of U.S. government procured 
generators in Kandahar—has not achieved similar gains.  In Kandahar, DABS has limited capacity to bill 
customers, collect revenues, and maintain its infrastructure.  According to USAID data and officials, 
DABS in Kandahar still only issues bills for two-thirds of its electricity output and only collects revenues 
from approximately 30 percent of its billed consumption in Kandahar City.  Current estimates call for the 
U.S. government to spend nearly a quarter of a billion dollars in AIF monies to support the Kandahar 
Bridging Solution through calendar year 2013, when either DABS takes over fuel procurement or other 
power sources come online.31  According to congressional estimates, for DABS to take over fuel 
procurement, it would have to commit approximately 60 percent of its current nationwide revenue or 
more than 400 percent of Kandahar DABS’ current revenue.  Moreover, despite the U.S. government’s 
provision of a reliable revenue source at no cost to DABS through the Kandahar Bridging Solution, 
DABS remains unable to routinely fuel its generators at its Breshna Kot power station.  DOD, State, and 
USAID officials all questioned DABS’ capacity to sustain fiscal year 2011 AIF projects.  

                                                      
28SIGAR-10-4. 
29Ernst & Young is a professional services firm. In 2011 Ernst & Young was hired by USAID to conduct a review 
and evaluation of DABS’s financial management capacity and internal control systems using the criteria established 
by USAID, Afghanistan. Its review included interviews, observations and tests of compliance with the DABS’s 
stated procedures.   
30Report on Pre Award Assessment of Da Afghanistan Breshna Sherkat (DABS), Ernst & Young, August 2011. 
Areas of weakness include the following: financial management, budgeting and accounting, procurement and 
purchasing, program management and monitoring, corporate governance structure, and personnel policies and 
procedures. 
31Replacement power sources for this fuel will not be commissioned until well after 2013. 
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Additionally, the Afghan government does not have a sustainable road maintenance program and 
continues to rely on international assistance to maintain its current road network.  Confusion remains 
regarding who will be responsible for sustaining the Nawa to Lashkar Gah road.  Different documents 
identify either the Nawa District Governor or Helmand’s Provincial Directorate of Public Works as 
accepting responsibility for the road.  Furthermore, according to USFOR-A, the Deputy Minister of 
Public Works recommended that the U.S. government stop building roads because the Afghan 
government is unable to maintain the current road network. 

The Afghan Ministry of Interior pledged to sustain each PJC, including maintaining the facilities and 
providing qualified personnel to staff the various functions.  The complex makeup of PJCs indicates that 
multiple Afghan government entities would be involved in staffing and sustaining the centers.  However, 
it remains unclear which specific entities are expected to be involved in sustaining PJCs, and sustainment 
and staffing requirements for a functional PJC remain undefined.  Moreover, although some staffing 
requirements have been identified, the Afghan government has had difficulty filling those positions.  

Afghan government entities responsible for sustainment lack proven capacity and budgets to sustain 
projects. As we have previously reported, this limitation is, in part, because the government collects and 
allocates funds centrally, resulting in very small budgets for directorates outside of Kabul, which they 
only use for basic operational costs.32 For example, according to USAID and USACE officials, DABS in 
Kandahar uses nearly all of its funding for basic operating costs and salaries and does not have enough 
funds to routinely fuel its generators in the south. 

Project Sustainment Relies on Unidentified and Unfunded Projects or Projects with 
Completion Dates beyond 2014 

The sustainment and viability of some fiscal year 2011 AIF projects relies on unidentified or unfunded 
projects with completion dates beyond 2014.  According to DOD, State, and USAID, AIF projects should 
be completed by the end of calendar year 2014, and sustainment plans should not be overly ambitious.  
Nevertheless, replacing the energy produced by the Kandahar Bridging Solution, for example, will require 
(1) a three-turbine-strong Kajaki Dam, and (2) a yet-to-be determined second power source.  

• A three-turbine-strong Kajaki Dam requires the installation of turbine 2—an ongoing effort 
by USAID since 2005—and the refurbishment of turbines 1 & 3.  The refurbishment of 
turbines 1 & 3 will not begin until after turbine 2 is installed and commissioned, which some 
USAID officials stated would not realistically happen until the end of 2015, or the first 
quarter of 2016. Moreover, there is still no clear plan or funding source for the refurbishment 
of turbines 1 & 3. 

• Although original AIF sustainment plans identified the ESF-funded NEPS to SEPS 
connection to be the second sustainable power source to replace the Bridging Solution, a final 
feasibility assessment for the connection is not complete and USAID, USACE, and ADB 
officials were unsure if USAID would fund or complete the connection.33  Even if USAID 
proceeds with the connection, providing power to Kandahar via the NEPS to SEPS 
connection will not occur by the end of 2014.  Further, USAID had not obligated funds for 
the connection, defined periods of performance, or issued a request for proposal.  In May 
2012, USAID officials told us that they could not proceed with the $294 million ESF-funded 
portion of the connection until DOD transfers $101 million in fiscal year 2011 AIF funding 

                                                      
32Weaknesses in Reporting and Coordination of Development Assistance and Lack of Provincial Capacity Pose 
Risks to U.S. Strategy in Nangarhar Province, SIGAR-11-1, October 26, 2010. 
33Although final results of this assessment are pending, USAID has met with stakeholders to discuss and confirm 
technical constraints and priorities in implementing system expansion. Based on preliminary indications, USAID is 
now confident that the NEPS/SEPS connection is viable. 
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for the initial segment from Dast-i-Barchi to Ghazni; USAID ultimately received the AIF 
finds in late June 2012.  

Current project plans for fiscal year 2013 AIF include $250 million for a Kandahar Supplemental Power 
Solution to fund the development of the second sustainable power source.  Options under consideration 
for this power source include using AIF to fund the NEPS to SEPS connection or constructing a 360 acre 
photovoltaic field.  Both solutions are projected for completion beyond the fourth quarter of fiscal year 
2015 in the AIF estimated project execution schedule.  To bridge the gap in sustainable power, USFOR-A 
and USACE anticipate there may be a need to provide diesel fuel for the generators in Kandahar City 
beyond 2013.  

CONGRESSIONAL OVERSIGHT AND INTERAGENCY COORDINATION ARE 
LIMITED BY LACK OF SHARED INFORMATION AND MASTER PLAN FOR 
ENERGY SECTOR 

DOD and State have defined AIP differently and do not provide comprehensive AIP information to 
Congress, thus inhibiting congressional oversight of the program.  The legislation authorizing AIP 
requires the Secretary of Defense, in coordination with the Secretary of State, to submit to Congress a 
report regarding implementation of AIP during each fiscal year.  The legislation indicates that the AIP is 
to be comprised of projects jointly developed by DOD and State.  Furthermore, a joint explanatory 
statement of the congressional armed services committees stated that AIP is “intended to be a whole-of-
government approach in support of the counterinsurgency plan, with both the Department of Defense and 
the Department of State bringing resources to the effort.”34  The joint statement indicated that DOD 
would use AIF funds to support the AIP, and State would reprogram existing foreign assistance resources.  
In their fiscal year 2012 Congressional Budget Justification, State and USAID requested ESF funding 
specifically for AIP and stated that they would use these funds in conjunction with AIF funds to support 
AIP and achieve shared objectives.35  In its comments on our draft report, the Office of the Secretary of 
Defense (OSD) stated that in congressional briefings regarding the fiscal year 2011program, “DOD, State, 
and USAID identified all AIP projects—funded by either ESF or AIF—and their relationship to each 
another.”  However, in its report to Congress on the implementation of AIP for fiscal year 2011, DOD, in 
coordination with State, only reported on projects funded through AIF,36 thereby limiting comprehensive 
congressional oversight of key infrastructure projects in Afghanistan.  In commenting on our draft report, 
OSD estimated that fiscal year 2011 AIP projects funded through ESF totaled over $1 billion.   

In addition, although the USFOR-A Commander and the Ambassador to Afghanistan endorsed the fiscal 
year 2012 AIF project list for congressional notification in July 2011, DOD did not provide relevant 
congressional committees with the fiscal year 2012 AIF notification until late February 2012 due to 
unclear agency reporting guidance.  The reporting and notification approval processes involve multiple 
stakeholders throughout DOD—both functionally and geographically.  Fiscal year 2011 was the first year 
for AIF processes and procedures, and DOD did not clearly articulate the requirements for notifications 
and reports to field program managers.  According to officials from OSD and U.S. Central Command 
(CENTCOM), initial reports and notification documents provided by AIF program managers in the field 
did not contain required data or information.  For example, they stated that, although the initial fiscal year 
2012 AIF project list endorsed by the Commander of USFOR-A and the U.S. Ambassador to 
Afghanistan—and sent to CENTCOM and OSD for approval—contained minimal, basic information 

                                                      
34 Joint Explanatory Statement of the Committees on Armed Services of the U.S. Senate and House of 
Representatives on H.R.6523, Ike Skelton National Defense Authorization Act for Fiscal Year 2011, December 22, 
2010. 
35Congressional Budget Justification, Volume 2, Foreign Operations, Department of State, Fiscal Year 2012. 
36Department of Defense Implementation of the Afghanistan Infrastructure Program and Fund, Report to Congress 
in Accordance with Section 1217 of the National Defense Authorization Act for Fiscal Year 2011; submitted April 
18, 2012. 
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such as project titles and dollar amounts, final reports required more detailed information, including 
sustainment plans.37  However, USFOR-A officials stated that CENTCOM and OSD did not provide 
guidance on the format or requirements.  Thus, USFOR-A could not track the status of reports because 
CENTCOM and OSD did not clearly articulate the vetting and approval processes.  Appendix IV provides 
more information on required reports and the fiscal year 2012 project notification timeline.  

DOD, State, and USAID Are Developing Approaches for Overall Joint Project 
Management, but Guidance Lacks Specific Responsibilities for Joint Implementation  

AIF guidance38 states that once DOD, State, and USAID identify project components and assign a lead 
implementing agency, the lead agency should form a Joint Project and Delivery Team (JPDT) to ensure 
joint project management, create transparency and accountability, and enable joint decision making in 
support of the United States Government Integrated Civilian-Military Campaign Plan for Support to 
Afghanistan.39  Each JPDT is intended to include members of the Afghan government, USAID, USFOR-
A, and the appropriate Regional Command and Regional Platform.  In practice, these teams do not jointly 
implement all AIF projects.  DOD, State, and USAID use JPDTs for the large-scale, complex energy 
sector infrastructure projects funded by AIF, such as the NEPS and SEPS power projects, but they have 
not established these teams for fiscal year 2011 AIF road and PJC projects.  Teams hold a bi-weekly 
teleconference for stakeholders in Afghanistan’s energy sector, led by USFOR-A’s Joint Program 
Integration Office and USAID’s Office of Infrastructure, Energy, and Engineering in Kabul.  However, 
while AIF guidance40 requires JPDTs to meet, provide overall project management for AIF projects, and 
include relevant stakeholders, it does not define specific responsibilities for project implementation or 
oversight for lead and secondary agencies to ensure joint management.  Agencies responsible for AIF 
project execution—primarily USACE or USAID—retain all project implementation and oversight 
responsibilities.   

DOD and USAID officials noted a planned effort to jointly manage project delivery related to the AIF-
funded SEPS project in Helmand.  During our fieldwork, USFOR-A, USACE, and USAID officials were 
in the process of establishing a Project Integration Office at the Kajaki Dam in Helmand province to 
support the implementation of several planned infrastructure projects in the vicinity of the dam over the 
next 3 years, including projects implemented using AIF, ESF, and CERP funds.41  The Project Integration 
Office at Kajaki Dam, as planned, will be similar to a JPDT.  For example, although individual project 
implementation will be executed through separate USAID or USACE contracts, the Project Integration 
Office will leverage the personnel and physical resources of a common field office for quality assurance 
and contractor oversight.  According to both DOD and USAID, the Project Integration Office is unique to 
projects in the vicinity of the Kajaki Dam, and other AIF projects do not have similar arrangements. 

DOD, State, and USAID also face challenges in monitoring and coordinating the execution of AIF 
projects due to the lack of a shared database.  As GAO reported in 2011, maintaining an accessible data 
system that promotes interagency information sharing is particularly important in an environment such as 

                                                      
37Coordination with State and USAID is ongoing throughout the process, but final approval from State does not 
occur until after reports/notifications are vetted through DOD. 
38The Joint Plan for Implementation & Management of the Afghanistan Infrastructure Fund, In Support of the 
United States Department of State, Department of Defense, and the Government of the Islamic Republic of 
Afghanistan, USFOR-A Joint Program Integration Office and USAID’s Office of Infrastructure, Energy, and 
Engineering, June 16, 2011. 
39August 2009. 
40USFOR-A Joint Program Integration Office and USAID’s Office of Infrastructure, Energy, and Engineering, June 
16, 2011. 
41 The Joint Project Integration Office at Kajaki will serve as the hub of on-site management for U.S. government 
projects in the area, including some AIF funded SEPS projects in Helmand, ESF funded installation of turbine 2, and 
CERP funded repair of the Kajaki Dam intake tower. 
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Afghanistan, where several agencies are involved in similar development efforts that are dispersed 
throughout the country.42  Nevertheless, USFOR-A established the “AIF Checkbook” 43—an internal 
system that can only be accessed by USFOR-A and Army Central Command—to track commitments, 
obligations, disbursements, and key project funding data associated with AIF, and USAID plans to use its 
internal “Phoenix” system to track commitments, obligations, and disbursements from AIF.44  Whereas 
CERP guidance requires data for all construction projects to be reported for inclusion in a USAID 
database, no similar legislative or policy requirement exists for AIP projects.  Without insight into the 
implementation of interdependent projects, DOD, State, and USAID officials may not have adequate 
information to make effective project management decisions.   

Some Fiscal Year 2011 AIF Projects Affect Afghanistan Energy Sector Goals but Are Not 
Based on a Master Plan  

DOD, State, and USAID continue to build large-scale energy infrastructure projects that affect the plans 
of other donors and sector-wide goals without the benefit of a master plan for Afghanistan’s energy 
sector.  Our previous report,45 as well as a report by ADB,46 found that a master plan for Afghanistan’s 
energy sector would provide a strategic approach to project implementation and bring standardization to 
the generation and distribution system.  In response to our report, USAID stated that it would work with 
ADB and the Afghan government to finalize the master plan for Afghanistan’s energy sector by June 
2011.  However, USAID and ADB did not achieve that goal, primarily because ADB had ongoing 
difficulty securing a consulting firm to conduct necessary fact finding in Afghanistan; the master plan is 
more than a year behind schedule and is not scheduled for completion until December 2012.  

Without a master plan, donors—including DOD, State, and USAID—are implementing projects without a 
clear roadmap of priorities or specific projects to finance and execute.  As a result, officials from DOD, 
State, and USAID may not have adequate information to make effective project management decisions, 
and AIF funds may be at risk for waste due to a lack of awareness of existing or planned projects or 
duplication of effort by different donors. 

For example, DOD plans to use $86 million of fiscal year 2011 AIF funds to implement a project that 
already had funding available from another donor.  In July 2011, the ADB told stakeholders from the 
Afghan government, DOD, State, USAID, and the World Bank that one fiscal year 2011 AIF project 
worth $86 million conflicted with a project that the Bank had approved in early 2010 and that was already 
under design and preparation.  Specifically, the Bank had funding for, and planned to execute, the NEPS 
220kV transmission line from Dast-i-Barchi to Gardez.  Following the July 2011 meeting—1 month 
before DOD and State notified Congress of the fiscal year 2011 AIF project list—the Bank agreed to 
allow USFOR-A to implement the project using fiscal year 2011 AIF funds.  However, as a result of 
                                                      
42The Afghan government developed a Donor Assistance Database, which includes donor reported foreign 
assistance to Afghanistan from other countries. However, in 2011,GAO found that the database was incomplete. See 
Opportunities to Reduce Potential Duplication in Government Programs, Save Tax Dollars, and Enhance Revenue, 
GAO-11-318SP, March 2011. 
43USFOR-A J8 inputs commitments and obligations into DOD’s Resource Management Tool. The Operational Data 
Store functions as a repository system for information already processed through Defense Finance and Accounting 
Services Standard Finance System. AIF Checkbook contains information available in these systems, but filtered 
specifically for AIF projects. 
44As of February 15, 2012, USAID had not used Phoenix to track AIF funds because a memorandum of agreement 
for the transfer of funds between USFOR-A and USAID was not finalized and USAID had not received any AIF 
funds. 
45Afghanistan Energy Supply has Increased but an Updated Master Plan is Needed and Delays and Sustainability 
Concerns Remain, SIGAR-10-4, January 15, 2010. 
46Islamic Republic of Afghanistan: Power Sector Master Plan (Financed by the Japan Fund for Poverty Reduction), 
Project Number: 43497 Policy and Advisory Technical Assistance, ADB Technical Assistance Report, November 
2010.  
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USACE’s ongoing delays in executing the project, ADB officials stated in February 2012 that they were 
keeping funds available for the project. 

In commenting on our draft report, USFOR-A disagreed with our recommendation to reassess the 
feasibility of allowing ADB to complete the NEPS project, thus allowing USFOR-A to put the $86 
million in AIF funds to better use.  USFOR-A stated that the project design was completed and the project 
was advertised in May 2012.  USFOR-A further noted that the ADB had not planned to construct the 
project for 2 or 3 years after the estimated completion date of the AIF-funded project.  As a result, we 
have deleted that recommendation.  However, we note that USFOR-A missed an opportunity to allow 
another donor to continue financing the project, particularly after it had completed the design and 
preparation phase.  Given AIF project delays, it is uncertain whether the ADB project would have been 
completed 2 or 3 years later.  In deciding to fund this project, the U.S. government missed an opportunity 
to put those funds to better use.   

CONCLUSIONS 

More than 10 years after international intervention in Afghanistan—and nearly 9 years since the U.S. 
government began focusing efforts to build Afghanistan’s infrastructure—the U.S. government, the 
international community, and the Afghan government continue to face challenges in implementing 
programs to build basic infrastructure, particularly those efforts aimed at providing power to the largest 
cities and most critical areas in Afghanistan.  

Effective COIN strategy requires the U.S. government to work closely with the host nation to establish 
achievable goals.  If goals are set and not achieved, both the U.S. and the Afghan governments can lose 
the populace’s support.  Fiscal year 2011 AIF projects may result in adverse COIN effects because DOD, 
State, and USAID did not ensure the availability of energy sources to replace AIF-procured diesel-
generated power in Kandahar City or ensure the buy-in or compensation of local populations affected by 
AIF projects.  Additionally, implementing projects that the Afghan government is unable to sustain may 
be counterproductive to the COIN strategy.  Projects that are too complex may prevent genuine 
cooperation or take too long to complete to provide immediate COIN benefits given the impending 
withdrawal of U.S. and coalition troops.  They might not advance, and may even undercut, U.S. 
government and COIN objectives.  Our reports have found that the U.S. government’s efforts to execute 
large-scale energy sector projects in Afghanistan have frequently resulted in cost and schedule over-runs, 
contractor default, questionable or undefined sustainment methods, and wasted U.S dollars.   

The success and viability of many AIF projects hinge, in part, on unidentified, unfunded infrastructure 
projects and the successful, timely completion of other projects that the U.S. government has been unable 
to complete for more than 7 years.  If the U.S. government considers the execution of large-scale 
infrastructure projects— particularly in the energy sector—a priority for U.S. investment in Afghanistan, 
more effort must be made toward joint implementation by U.S. government agencies; coordination with 
the Afghan government and international community; and development of realistic, achievable, and 
clearly defined sustainment plans.   

Because implementing agencies did not develop adequate sustainment plans, and project sustainment 
relies on Afghan entities with questionable capacity and on unidentified and unfunded projects or projects 
with completion dates beyond 2014, Congress and the U.S. taxpayers do not have reasonable assurance 
that projects implemented using fiscal year 2011 AIF funds will be viable or sustained by the Afghan 
government after completion.   

RECOMMENDATIONS 

To improve Congress’s capacity for effective oversight and enhance joint decision making for large-scale, 
interdependent infrastructure projects that effect sector-wide goals, SIGAR recommends that the U.S. 
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Ambassador to Afghanistan and the USAID Mission Director, in coordination with the Commander 
USFOR-A: 

1. Define and identify all infrastructure projects that compose AIP, including projects funded 
by AIF and ESF, and include this information in required congressional reports as part of 
AIP. This notification should illustrate the interrelationship of infrastructure projects. 

To enhance coordination and oversight between DOD (USFOR-A and USACE), State, and USAID, 
SIGAR recommends that the Commander USFOR-A, the U.S. Ambassador to Afghanistan, and the 
USAID Mission Director: 

2. Define the roles and responsibilities for lead and secondary agencies for the implementation 
and oversight of AIP projects, and  

3. Develop a shared or web-based database, or include AIP projects into an existing shared or 
web-based database, to monitor project implementation and track progress. (Similar 
consideration should be given to all development/infrastructure projects, as recommended 
previously by SIGAR and GAO.) 

To help ensure the successful and timely development of Afghanistan’s power sector, which relies on 
interdependent projects implemented by different U.S. government agencies and international donors, 
SIGAR recommends that the Commander USFOR-A, the U.S. Ambassador to Afghanistan, and the 
USAID Mission Director—in close coordination with key stakeholders including the Afghan government 
and ADB: 

4. Develop a project execution schedule of U.S.-funded interrelated infrastructure projects to 
determine and communicate the “critical path” to stakeholders and implementers, and 
incorporate the schedule into the master plan for Afghanistan’s energy sector being 
developed by ADB.   

To help ensure the successful and timely development of Afghanistan’s power sector, which relies on 
interdependent projects implemented by different U.S. government agencies and international donors, and 
to ensure that $101 million of fiscal year 2011 AIF funds do not expire, SIGAR recommends that the 
Secretary of Defense and the Secretary of State: 

5. Expedite the transfer of $101 million of fiscal year 2011 AIF funds from DOD to State—
and ultimately to USAID—for the implementation of the NEPS project from Dast-i-Barchi 
to Ghazni.  

To help ensure AIP projects achieve COIN goals, SIGAR recommends that the Commander USFOR-A, 
the U.S. Ambassador to Afghanistan, and the USAID Mission Director: 

6. Clearly indicate the amount of time that infrastructure projects will take to achieve COIN 
benefits identified in congressional notifications required by AIP authorizing legislation.  

7. Revise AIP guidance and project selection criteria to ensure that AIP projects have the 
support of the affected population. 

To help ensure AIP projects are sustained and viable upon completion, SIGAR recommends that the 
Commander USFOR-A, the U.S. Ambassador to Afghanistan, and the USAID Mission Director: 

8. Develop a comprehensive sustainment plan for each AIP project that, at a minimum, 
includes (a) a realistic estimate of costs necessary to sustain the project, the planned source 
of such funding, and an assessment of the reliability of the planned source; (b) evidence 
that estimated sustainment costs have been provided to the Afghan government and that 
the Afghan government has committed to sustain the project; and (c) a joint assessment of 
the capacity of the Afghan government entity responsible for sustaining the project.  The 
sustainment plans should be included in required congressional notifications. 
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To help ensure the timely completion of congressional notifications and reports for AIP projects, as well 
as the timely receipt of appropriated funds, SIGAR recommends that the Secretary of Defense and the 
Secretary of State:  

9. Clarify and formalize the requirements and format for AIP notification and reporting 
packages and the approval process, including expected timeframes, for providing 
notifications and reports to Congress.   

AGENCY COMMENTS 

State, the U.S. Embassy Kabul, USAID, USFOR-A, and OSD provided written comments on a draft of 
this report.  These comments are reproduced in appendices V, VI, VII, VIII, and IX, respectively.  The 
Embassy,  CENTCOM, USACE, and OSD also provided technical comments, which we incorporated 
into our final report, as appropriate. 

State 

In addition to general comments about AIP, State responded specifically to recommendation 9 regarding 
late notification and reporting to Congress of AIP projects.  State acknowledged that implementation 
challenges were encountered in 2011 as a result of the unique and new structure of the AIF.  State noted 
that a refined process, developed last year and now in place, “will effectively manage the notification and 
other administrative requirements under the law.”  However, as noted in the report, we found that 
notification and reporting challenges continued through the end of fiscal year 2011 and into fiscal year 
2012.  We therefore remain concerned that the process for AIP notifications and reporting still needs to be 
improved.   

U.S. Embassy Kabul 

In addition to general comments on the draft report, U.S. Embassy Kabul responded to all 
recommendations.  The Embassy concurred with recommendations 1, 2, 4, 5, 6, 7, and 9.  The Embassy 
partially concurred with recommendations 3 and 8.  Regarding recommendation 5, the Embassy stated 
that the transfer of $101 million of fiscal year 2011 AIF funds from DOD to USAID would be 
accomplished by the end of June 2012, and OSD confirmed in its response to the draft report that the 
transfer had taken place.  The Embassy did not clearly outline the steps it would take, and the associated 
timeframes, to implement the other eight recommendations.   

With regard to recommendation 3–to develop or include AIP projects in a shared or web-based database–
the Embassy stated that USFOR-A and USAID had ample means to track AIF and ESF projects and that 
it was uncertain that a separate database would add value to already established practices.  However, 
requiring the inclusion of AIP project information in an existing or developing database would meet the 
intent of our recommendation and should minimize agency burden or costs.  With regard to 
recommendation 8–that agencies develop a comprehensive sustainment plan for each AIP project that 
contains specific information that should be included in required congressional notifications–the Embassy 
stated that the recommendation was warranted but that the sequence of AIP project identification, 
approval, notification, design, and acquisition might not support inclusion of a detailed joint assessment 
in the congressional notification.  However, given that the AIP project identification, approval, and 
notification are already joint processes, the conduct and inclusion of a joint assessment of the capacity of 
the Afghan government entity responsible for sustainment should be a manageable requirement, in 
addition to the other requirements for a comprehensive sustainment plan outlined in the recommendation.   
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USAID 

USAID generally concurred with the first eight recommendations but did not clearly outline the 
timeframes and steps it would take to implement them.   USAID did not respond to recommendation 9. 

USFOR-A 

In addition to general comments, USFOR-A responded to eight recommendations in our draft report.  
USFOR-A concurred with recommendations 1 and 4, and partially concurred with recommendations 2, 3, 
6, 7, and 8, but did not clearly outline the timeframes and steps it would take to implement them.  
USFOR-A did not concur with a recommendation in our draft report to reassess the feasibility of allowing 
ADB to complete the $86 million NEPS project.  According to USAFOR-A, the project design was 
complete and the project was advertised in May 2012.  As a result, we have deleted the recommendation, 
but we note that the U.S. government has missed an opportunity to put the $86 million to better use by 
allowing another donor to continue funding the project.  USFOR-A indicated that OSD would respond to 
recommendations 5 and 9. See appendix VIII for USFOR-A’s full comments and our responses. 

OSD 

In commenting on our draft report, OSD strongly disagreed with many of our findings and conclusions 
and stated that the audit report is premature and reflects a lack of understanding of COIN doctrine.  We 
reject these positions.  We conducted the audit early in the program’s implementation so that 
opportunities for improvement could be identified and addressed prior to the withdrawal of U.S. and 
coalition troops.  We conducted our work in accordance with generally accepted government auditing 
standards, which require that we obtain sufficient, appropriate evidence to provide a reasonable basis for 
our findings and conclusions.  We believe that the evidence obtained provides a reasonable basis for our 
findings and conclusions based on our audit objectives.  We focused our assessment on what DOD and 
State reported as the COIN benefits that would be achieved by these projects.  We did not try to interpret 
COIN doctrine; but rather assessed whether the COIN benefits identified were being achieved or would 
be achieved given project delays and the length of time needed to complete projects. 

In addition to general comments on our draft report, OSD responded to eight recommendations.  OSD 
concurred with recommendation 5, partially concurred with recommendations 2, 3, 8, and 9, and did not 
concur with recommendations 1, 6, and 7.  Despite its concerns, OSD indicated that it saw merit in many 
of our recommendations.   

OSD did not concur with recommendation 1 to define and identify all infrastructure projects that compose 
AIP.  OSD stated that it did not concur with this recommendation because, “Additional detailed reporting 
as part of AIP would be duplicative and administratively burdensome.  Congress did not intend for 
creation of the AIP to impose such burdens on the ESF program.”  However, as noted in our report, the 
legislation authorizing AIP requires the Secretary of Defense, in coordination with the Secretary of State, 
to submit to Congress a report regarding implementation of AIP during each fiscal year.  The legislation 
indicates that the AIP is to be comprised of projects jointly developed by DOD and State.  In addition, 
State’s primary implementing agency for ESF in Afghanistan is USAID, and USAID concurred with the 
recommendation, thus indicating that including the ESF-funded projects that constitute AIP would not be 
overly burdensome.  Moreover, elsewhere in its comments on our draft report, OSD stated that, “In 
congressional briefings supporting the FY11 notification process, DoD, DOS, and USAID identified all 
AIP projects-funded by either ESF or AIF-and their relationship to each other.”  Given OSD’s statement, 
implementing our recommendation should not be overly burdensome.  We note that U.S. Embassy Kabul 
and USFOR-A also concurred with this recommendation. 
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OSD did not concur with recommendation 6 to clearly indicate the amount of time that infrastructure 
projects will take to achieve COIN benefits identified in congressional notifications required by AlP 
authorizing legislation.  OSD stated that it did not concur with this recommendation because it “does not 
recognize that COIN benefits can begin at project inception and increase through project completion.”  
However, nearly all of the COIN benefits identified by OSD in the fiscal year 2011 congressional 
notification are based on completed projects that are years away from completion.  Our report notes that 
COIN benefits may accrue prior to project completion.  If DOD were to implement this recommendation, 
it would identify those benefits to decision makers.  We note that U.S. Embassy Kabul, USAID, and 
USFOR-A concurred with this recommendation. 

OSD did not concur with recommendation 7 to revise AIP guidance and project selection criteria to 
ensure that AIP projects have the support of the affected population.  OSD stated that it did not concur 
with this recommendation because “Current initial guidance already includes the local population and 
government in project identification and planning for sustainment.  The project approval process includes 
consultations with local, provincial, and national Afghanistan government officials who represent the 
Afghan population.”  Given OSD’s statement, it is unclear why it did not concur with the 
recommendation to formalize this requirement. 

OSD’s comments, and our responses, are included in appendix IX.  
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APPENDIX I:  SCOPE AND METHODOLOGY 

This report provides the results of the Office of the Special Inspector General for Afghanistan 
Reconstruction’s review of the Afghanistan Infrastructure Program (AIP) and the Afghanistan 
Infrastructure Fund (AIF).  This report assessed the extent to which (1) AIF-funded projects were 
implemented on schedule and achieved planned counterinsurgency effects; (2) ) the Department of 
Defense (DOD), the Department of State (State), and the U.S. Agency for International Development 
(USAID) addressed project sustainment costs and other sustainment challenges; and (3) agencies 
coordinated and jointly managed the AIP.  Although the Commander of the U.S. Forces-Afghanistan 
(USFOR-A) and the U.S. Ambassador to Afghanistan endorsed the fiscal year 2012 AIF project package 
on July 16, 2012, as of February 15, 2012, the project package had not been signed by the Secretary of 
Defense and the Secretary of State or notified to Congress.  As a result, we limited the scope of the audit 
to review the execution, administration, and oversight of the AIP and fiscal year 2011 AIF projects 
implemented, being implemented, or planned for implementation as of January 1, 2012.  The period of 
our review included documents dated between February 2010 and March 2012.  

To calculate the amount and purpose of all funds obligated and disbursed, as well as the extent to which 
projects are implemented on schedule, we reviewed funding documents and databases, base contracts and 
contract modifications, independent government cost estimates, contractor bids, and funds increase 
memoranda.  To assess the reliability of computer-processed data, we verified that committed, obligated, 
and disbursed amounts in project files matched the cost data available in financial databases, and 
reviewed fund increase memoranda and other available evidence to identify reasons for cost increases, 
and found data to be sufficiently reliable for the purposes of the audit.  As part of this effort we 
interviewed project managers, purchasing officers, and financial managers to clarify information in 
project files, and reviewed all project schedule documents, schedule estimates, and notices to proceed.  To 
evaluate the extent to which fiscal year 2011 AIF projects contribute to the Afghanistan COIN strategy 
and achieve COIN effects, we obtained, analyzed, and compared COIN strategy, the United States 
Government Integrated Civilian-Military Campaign Plan for Support to Afghanistan, Afghanistan’s 
National Development Strategy, and regional and sector based reports outlining priority issues to project 
selection criteria, planned COIN contributions stated in the fiscal year 2011 AIF congressional 
notification, and AIF project files, progress reports, and status briefings to ensure selected projects are 
clearly linked to national strategic objectives and demonstrate COIN support in accordance with 
established COIN guidance.  We also met with DOD, State, and USAID officials throughout Afghanistan 
to obtain their on-the-ground assessment of how AIF projects positively or negatively affect COIN in 
their respective localities. 

To assess the extent to which DOD, State, and USAID addressed project sustainment costs and other 
sustainment challenges, we reviewed project files to evaluate project sustainment plans, coordination with 
Afghan representatives, and efforts to calculate sustainment costs and communicate theses costs to 
Afghan government entities.  In addition, we held meetings with DOD, State, and USAID officials and 
reviewed project files to evaluate project sustainment plans, coordination with Afghan representatives, 
and efforts to calculate sustainment costs and communicate these costs to Afghan government entities.    

To assess the extent to which DOD and State coordinated and managed project execution, we obtained 
and analyzed relevant legislation and congressional reports, U.S. government reports, as well as DOD, 
State, and USAID policies and procedures, briefings, working group minutes and notes, e-mail 
exchanges, including documentation indicating AIP proposal and approval processes and selection 
criteria.  In addition, we interviewed DOD, State, USAID, and the Asian Development Bank (ADB) 
officials to gain practical understanding of how AIP projects are initially proposed, selected, and 
coordinated.  To determine the extent to which DOD and State fulfilled legislative requirements related to 
congressional reporting requirements for the AIP, we obtained and analyzed relevant legislation to 
identify the legislative requirements for AIP implementation.  We held meetings with DOD, State, and 
USAID officials, as well as congressional staff, to discuss the status of legislative requirements.  To 
determine the timeliness of and challenges associated with the development and submission of 
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legislatively mandated  reports and notifications to inform appropriate congressional committees of a 
forthcoming obligation, disbursement, or transfer of funds for AIP projects, we reviewed and analyzed 
reports, memoranda, presentations, e-mails and other correspondence used by DOD, State, and USAID 
during the planning and development of these reports or notifications to inform appropriate congressional 
committees of a forthcoming obligation, disbursement, or transfer of funds for AIP projects. 

We assessed internal controls over procedures for the obligation and disbursement of funds through 
interviews, site visits, and review of purchase and delivery verifications processes.  We also reviewed 
project files and interviewed decision makers to assess the transparency and impartiality of the AIF 
project selection process. 

We conducted work in Washington, D.C., and in Kabul and Kandahar, Afghanistan, from November 
2011 to June 2012 in accordance with generally accepted government auditing standards.  These 
standards require that we plan and perform the audit to obtain sufficient, appropriate evidence to provide 
a reasonable basis for our findings and conclusions based on our audit objectives.  We believe the 
evidence obtained provides a reasonable basis for our findings and conclusions based on our audit 
objectives.  The audit was conducted by the Office of the Special Inspector General for Afghanistan 
Reconstruction under the authority of Public Law No. 110‐181, as amended, the Inspector General Act of 
1978, and the Inspector General Reform Act of 2008. 
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APPENDIX II:  FISCAL YEAR 2011 AND 2012 AFGHANISTAN INFRASTRUCTURE 
FUND PROJECT NOMINATION AND APPROVAL PROCESS 

No prescribed nomination process existed for fiscal year 2011 Afghanistan Infrastructure Fund (AIF) 
projects, however, projects required agreement between the Department of Defense (DOD), Department 
of State (State), and the U.S. Agency for International Development (USAID) officials at various levels, 
including the Joint Program Committee (JPC), the U.S. Embassy’s Infrastructure Working Group (IWG), 
the U.S. Embassy’s Executive working Group (EWG), the Commander of U.S. Forces-Afghanistan 
(USFOR-A), and the U.S. Ambassador to Afghanistan, through to the Secretaries of Defense (SECDEF) 
and State (SECSTATE).  See Figure I for the fiscal year 2011 AIF project nomination and approval 
process. 

Figure I: Fiscal Year 2011 AIF Project Nomination and Approval Process 

 Source: SIGAR analysis of DOD, State, USAID data and information. 

For fiscal year 2012 projects, however, DOD, State, and USAID formalized the nomination and approval 
process and required projects be nominated by the DOD Regional Commands and State Department 
Regional Platforms.  Approved project lists would then proceed through a process similar to that of fiscal 
year 2011.   

By May 30, 2011, regional commands and regional platforms nominated 27 projects with a combined 
estimated cost of approximately $2.5 billion. Based on these proposals, DOD and State selected the fiscal 
year 2012 AIF projects. In fiscal year 2012, the AIF received an appropriation of $400 million, of which 
42 percent is planned to be committed to continuing/completing fiscal year 2011 AIF projects. Thus, 52 
percent of available fiscal year 2012 funding went for these new projects nominated by regional 
commands and regional platforms.  
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APPENDIX III:  PLANNED CONTRIBUTION TO COUNTERINSURGENCY 
STRATEGY OF FISCAL YEAR 2011 AFGHANISTAN INFRASTRUCTURE FUND 
PROJECTS 

The authorizing legislation for the Afghanistan Infrastructure Program (AIP) and subsequent 
appropriating legislation for the Afghanistan Infrastructure Fund (AIF) require the Secretary of Defense 
to notify Congress not less than 30 days before obligating funds for AIF projects. This notification is 
required to include a description of how each project supports the counterinsurgency (COIN) strategy in 
Afghanistan.  Summaries of the planned COIN strategy contributions for fiscal year 2011 AIF projects 
provided in the congressional notification are shown in Table I. 

Table I: Planned COIN Contributions of Fiscal Year 2011 AIF Projects 

Project Title and Description Planned Contribution to COIN Strategy 

Kandahar Bridging Solution 
Fuel, operations, and maintenance 

 

Providing fuel for the generators will enable DABS to provide electricity 24 hours/day in 
Kandahar City, thereby promoting security and stability, public confidence in the Afghan 
Government, economic development, industrial output, and improved quality of life. 
Demonstrating the Afghan Government’s capability and capacity to provide basic services 
and improve living conditions is expected to further isolate the insurgency from the 
population and diminish popular support. 

Southeast Power System 

Transmission lines and substations 
from Kandahar City to Durai 
Junction, and Lashkar Gah to Kajaki 

The intended impact of this project is to improve security and stability, to demonstrate the 
Afghan Government’s capability and capacity to meet the needs of the local population, 
and to promote economic development in Kandahar and Helmand.  This project supports 
COIN efforts by increasing basic services provided by the Afghan Government in 
Kandahar and Helmand in direct contradiction to insurgency propaganda.  

Northeast Power System 
Transmission lines and substations 
from Chimtala to Ghazni 

This project supports COIN by demonstrating the Afghan Government’s ability to build 
and sustain energy availability for the people of Afghanistan, reinforcing the Afghan 
Government’s legitimacy with its populace by meeting the needs of the local population 
thus increasing security and stability.  In addition, the project will promote and support 
economic development in Wardak and Ghazni. 

Northeast Power System 
Transmission lines and substations 
from Chimtala to Gardez 

This project supports COIN by demonstrating the Afghan Government’s ability to build 
and sustain energy availability for the people of Afghanistan, reinforcing the Afghan 
Government’s legitimacy with its populace by meeting the needs of the local population 
thus increasing security and stability.  In addition, the project will promote and support 
economic development in Gardez and Paktiya. 

Nawa to Lashkar Gah Road  
Pave road from Nawa district center 
to Helmand provincial capital of 
Lashkar Gah 

The construction of this roadway—a critical artery in the province for trade and 
commerce—will provide safe and secure freedom of movement, thereby promoting 
economic development, as well as, agricultural development and market access. 

Provincial Justice Centers (PJCs) 
Infrastructure, equipment, 
furnishings, and one-year 
sustainment package for 5 Provincial 
Justice Centers 

Providing a functioning dispute resolution and criminal justice system for major 
populations and strategically important centers in Afghanistan will contribute significantly 
to COIN efforts, promoting stability and security throughout Afghanistan.  Specifically, the 
intended impact of the PJCs is to increase access to justice and improve public 
perception of the Afghan Government’s commitment to rule of law and good governance 
by providing a fair and transparent judicial system. 

Source: DOD and State Fiscal Year 2011 AIF Congressional Notification, May 20, 2011. 
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APPENDIX IV:  REQUIRED REPORTS AND FISCAL YEAR 2011 CONGRESSIONAL 
NOTIFICATION TIMELINE 

As shown in table II, the authorizing legislation for the Afghanistan Infrastructure Program (AIP)47 and 
the appropriating legislation for the Afghanistan Infrastructure Fund (AIF)48 require annual and quarterly 
reporting and congressional notification for fiscal year 2011 AIP and AIF projects. 

Table II:  Required Congressional Notifications and Reports for AIP and AIF 
Type Due Includes Reference 

Project 
Notification1 

Not fewer than 30 days 
before obligating, 
expending, or 
transferring AIF funds to 
implement a project 

Details of the proposed project, including— 

(1) A plan for sustainment 

A description of how the project supports the 
COIN strategy 

P.L. 111-383 

Obligation or 
Transfer 
Notification2 

Not fewer than 15 days 
prior to making transfers 
to or from, or obligations 
from the AIF 

Details of the transfer or obligation P.L. 112-10 

Quarterly 
Report2 

Not later than 45 days 
after the end of the 
fiscal quarter 

(1) The use of all funds on a project-by-
project basis for AIF funds obligated prior 
to the submission of the report 

Proposed use of appropriated funds on a 
project-by-project basis, for which 
obligation of funds is anticipated during 
the 3-month period 

P.L. 112-10 

Annual 
Report1 

30 days after the end of 
the fiscal year 

(1) The allocation and use of funds under the 
program during the fiscal year 

A description of each project for which funds 
were expended or transferred during the fiscal 
year 

P.L. 111-383 

 

The Office of the Secretary of Defense (OSD) and U.S. Central Command (CENTCOM) also attributed 
the delay of the fiscal year 2012 AIF Congressional notification to project scope adjustments required 
after the Senate Committee on Appropriations reduced fiscal year 2012 AIF funding from the requested 
$475 million to $400 million on September 15, 2011.  Two months after the funding reduction, U.S. 
Forces Afghanistan (USFOR-A) provided OSD and CENTCOM with a revised project list including 
scope adjustments for the $400 million funding level.  DOD submitted the fiscal year 2012 AIF 
notification to Congress on February 24, 2012, as shown in figure II.  

                                                      
47P.L. 111-383 §1217. 
48P.L. 112-10. 
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Figure II:  Timeline for Congressional Notification of the Fiscal Year 2012 AIF Project List 

 
Source: SIGAR analysis of DOD, State, and USAID data and information, and applicable legislation.  
Notes: RCs/RPs = DOD Regional Commands/State Regional Platforms; JPC = Joint Program Committee; IWG = U.S. Embassy 
Kabul’s Infrastructure Working Group; EWG = U.S. Embassy Kabul’s Executive Working Group; JPIO = USFOR-A Joint 
Program Integration Office; OIEE = USAID Office of Infrastructure, Energy, and Engineering.  

 



 

SIGAR Audit-12-12 Infrastructure Page 25 

APPENDIX V:  COMMENTS FROM THE DEPARTMENT OF STATE  

  

 

United States Department of State 

Washington, D.C. 20520 

MEMORANDUM 
June 22, 2012 

To: SIGAR- Steven Trent 

From: 

SUBJECT: Draft SIGAR Report on the Afghanistan Infrastructure Fund 

We appreciate the opportunity to review and provide comments on the draft leport, 
"Delays in Project Implementation and Insufficient Sustainment Planning Put 
Afghanistan Infrastructure Fund at Risk for Waste." 

Over the last 18 months, the Department of State has worked closely with th~ 
Department of Defense (DoD) and the U.S. Agency for International Development 
(USAID) to establish the Afghanistan Infrastructure Program (AlP), a new 
framework designed to improve the coordination and execution of infrastructure 
projects in Afghanistan to maximize development and counter-insurgency irrypact. 
Establishment of the management processes and structures has taken time, bl!lt at 
this point we feel strongly that the program has greatly improved interagency 
coordination on infrastructure projects in Afghanistan that contribute to the future 
stability ofthe country. 

The Department and USAID have recognized the importance of"the whole-of
government approach" noted in Joint Explanatory Statement of the Committh s on 
Armed Services of the U.S. Senate and House of Representatives on the Fiscal 
Year 2011 NDAA (HASC No.5). Thus, although Economic Support Funds (RSF) 
are not within the scope of section I21 7 of Fiscal Year 20 II National Defen~e 
Authorization Act (NDAA), the Department of State, USAID, and the Department 
of Defense created the AlP to improve coordination of the use of funding from 
both the Afghanistan Infrastructure Fund (AIF) and ESF. The Office of the 
Coordinating Director for Development and Economic Affairs is uniquely 
positioned as the nexus to coordinate interagency programs and ensure alig~ent 
with our guiding principles defmed by the Secretary's New Silk Road vision. 

In addition to Embassy Kabul's comments on this audit we would like to respond 
to the recommendation directed toward the Secretary of State and Secretary <Df 
Defense: 



 

SIGAR Audit-12-12 Infrastructure Page 26 

  

 

Now 
recommendation 
9 

"To help ensure the timely completion of Congressional not({ications and reports 
for AIP projects, as well as the timely receipt of appropriated funds, SJGAR 
recommends that the Secretary of Defense and the Secretary of State: 

10 Clarify and formalize the requirements and format for AlP notification ard 
reporting packages and the approval process, including expected timeframes, for 
providing notifications and reports to Congress. " 

We believe the implementation challenges encotmtered in 2011 were a result of the 
tmique and new structure of the Al P and that the refined process that was 
developed Last year and is now in place will effectively manage the notification and 
other administrative requirements under the law. 
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UNCLASSIFIED 

Embassy of the Uniled Stmes of America 
Kabul. Afghanistan 

DECISIOI' MEMORANDUM Jt~/ 0, 2012 

TO: Acting Deputy Ambassador Richan.l G. 01so~i 
THROUGH: 

FROM: 

SUBJECT: 

CONTEXT 

A , 
Acting CDDEA - Ken Yamas~~ 

CDDEA - Stephen A. Hill iJ 
Response to Dr~ll SJGAR Report on Afghanistan Infrastructure 
Fund (Alf) 

SJGAR has prepared a draft audit report titled, "Delays in Project Implementation 
and Insufficient Sustainment Planning Put Afghanistan Infrastructure Fund at Risk 
for Waste" (SIGAR Audit 12-12). Tab l is the proposed Embassy response to 
SJGAR's request for comments. 

RECOMMANDA TION: 

That you approve the response to SlGAR at Tab 1 

,..,-~c!2.. 
Approve f1J \ 0 v Disapprove___ Let's Discuss 

Attaclunents: 
Tab 1 Post Response to Draft SIGAR Audit on A1F 
Tab 2 Draft SlGARAudit 12-12 

UNCLASSIFIED 
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Embassy Kabul Response to the Offi~e of thl' Special Inspector General for Afghanistan 
Reconstruction 's (SIGAR) d r aft report: " Delays in Project Imp lemen tation and 
lnsnfficicnt Sustainment Plan ning P ut Afghanistan Infrastructure Fu n<! at Risk for Waste" 

Thank you fo r providing Embassy Kabul with the opportunity to review and comment on the 
subject draft report. Presented below are Embassy Kabul 's general comments on the draft report 
as wdl as our responses to the reconunendations contained in the draft report. Comments on 
technical points arc also provided_ 

l EMRASSY KABUL'S GENER~L C OMMEr.TS ON T HE DRAFT REPORT 

Embassy Kabul appreciates SlGAR's report on tbe Afghacistan h1frastructurc Fund (A!F). l11e 
report provides useful comments on a unique, first-ever assistance program striving to bridge 
military campaign COIN benefits with long-tenn development objectives_ 

Embassy Kabul recognizes the critical importance of ensuring the sustainability of our projects 
in Afghanistan. l b e report correctly notes that sustain ability plans were developed for each FY 
20 I I AIF project, the tnitial year of the program. These plans documented project coordination 
witl1 Afghan govemrnem official s as well as anticipated sustainment measures to ensure the 
viability of the J.ll ujt:cL As the AJF program has matured, sustainment considerations have 
intensified_ For tbc FY 2012 planning cyck , project nominations included detailed sustainment 
plans including costs, coordination witb Ng,han ministries, aud ltow the project wi ll be sustained 
afler compl~tion and transition to GIRoA. For FY 201 3 tbc bar is to be raised again; any new 
AIF project will require sustainment •r.knowledgemcnts by tbe Afghan Ministry of finance 
(MoF) and appropriate line ministry at tbe national level to ensure sustainment funding is 
included in the national budget. This additional step will ena ble adherence to USAID 
Administrator's "Sustainabilitv Guidance" which affmns that our work is focused on achieving 
the U.S. and Afghan immediate objective of transition, and to ensme that the impact of our work 
is durable beyond 2014 through adherence to these core principles: 

• Afghan Ownership and Capacity, 
Contribution to Stability and Confidence, 
Cost EITecliveness and ProgranJ Effectiveness. 

The AIF program has highl ighted the unique assistance challenge of balancing immediate COIN 
benefits with long-term national economic progress. As Alf' proj ects an: large-scale 
infrastructure efforts, project t imelines by design will stretch into months and years, and COB/ 
benefits will accrue over time an d a t a higher strategic level. This objective/ti melinc 
combination distinguishes AlF resources from CERP, which concP.nlrates on short-term, quick
impact projects_ We see SIGAR's conclllSion that these proj ects may result in adverse CO IN 
effects by t:-reating expectation gaps as spec ulative. To the contrary: we believe. and our fi eld 
reporting affirms, tbat these cri tical infrastructure projects have signaled to Afghan populations 
tbe U.S. Goverrunent's long tem1 commitment to Afghanistan. As we proceed with our 
transition p lans, tht:r" is no greater assurance we can give to a stable, sustainable, Afghanistan, 
tben by investing in the country's future. These proj ects conform with the objectives of the 
Strategic Partnership Agreement, signed by Presid~nt Obama and President Karzai in May 2012. 
Section V, para 2 b of that Agreement states, 
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"Noting AfKhanistan 's prinritiex, thP United S!ales shall help strengthen Afghanisran 's economic 
[ounda!ion and support sustainable development and sel.f-wfficiency, particularly in the areas 
of licit agriculrural production; transportation. trade, transit, water, and energy infrastructure 

A5 AIF projects are large infrastructure undertakings in remote areas of Afghan istan. project 
timelincs have been challenged by security, contracting, logistics, and funding i ssues. The inter
agency Joint Project Delivery Team (JPDT) is aggressively addressing iliese challenges and 
working to mitigate risks. A very active Civ-Mil review and update process ensures that senior 
Embassy, USAID, and USFOR-A leadership stays focused on issues and trade-offs. This 
includes the Executive Work.ing Group (l::WU) co-chaired by ilie Embassy's Coordinating 
Director for Development and Economic Affrurs (CDDEA) and ISAF's Director of Stability 
Operatious. Fil1al review is provided at the Principals Group, co-chaired by the U.S. 
Ambassador and COMUSFOR-A 

The report unfortunately mischaracterizes the nature anu intention of the Afghanistan 
Infrastructure Program (AlP). The concept of an Afghanistan infr astructure program was 
presented to Congress by DoD and DoS to demonstrate how DoD fun ds could be inteb'Tated with 
State/USAID development efforts. It was not mll!ldatcd by Congress, nor was it induded as a 
separate budget lin~ ir. either the National Defense Authorization Act (NDAA), or Stare's 
appropriation legislation Nonetheless it should be noted, the AlP as executed by our whole-of
government partnership in Kabul ha~ heen ' uccessful, fostering stronger linkages within the 
USG interagency, Civ!Mil tearr, a~d between our governrnMt and GIRoA. It has enhanced 
GIRoA's capacity to plan and execute infrastructure enhancements beyond the 20 14 transition 
period. 

IL J.:MBASSY KABUL'S Rf:SPOJIISE TO THE RECOllfMENDA TrONS JN THE DRAFT REPORT 

Recommendation 1: 
Tu improve Congress:, capacity for effectzve oversight and enhance join! decision making for 
large-scale, inlerdcpcftdellt in.frastrucrure projects that effect sector-wide goals, SIGAR 
recommends that the U.S. Ambassador· to Afghanis/an and the USAJD Mission Direc/or, in 
coordination with the Commander USFOR-A: 

1. Define and identifY all in.frastructure projects !hat compos~ All', including prnjects 
funded by AJF and ESJ.~ and include this informal ion in required Congressional reports as 
part of A IT' This notification should illus1rate the inlcrrelationship of iJ!fi·astructure 
projects. 

Embas~;y Kabul concurs with this recommendation and notes that the level of coordination 
runong all parties in theater - Embassy, USAID, USFOR-A, l!'\A F, Regional Commands, 
Regional Platforms, and international donors, has been extraordinary. 

Recommendations 2 & 3: 
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See app. VIII, SIGAR 
comment 2. 
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Now 
recommendation 6 

Now 
recommendation 7 

Now 
recommendation 8 

Now 
recommendation 9 
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t(~>~§J.~JQ I AFGHANISTAN 
MEMORANDUM June 20, 2012 

TO: 

FROM: 

SUBJECT: 

REF: 

Steven Trent, Acting Special Inspector General lor 
Afghanistan Reconstruction (SIGAR) v 
Brooke Isham, Acting Mission Director ~ 
Draft SIGAR Report "Delays in Project Implementation and 
Insufficient Sustainment Planning Put Afghanistan 
Infrastructure Jlund at Risk for Waste" (SIGAR Audit 12-12) 

SlGAR Transmittal email dated May 25, 2012 

Thank you for providing USAID/Afghanistan with the opportunity to 
review the subject draft audit report. St:t forth below are our comments 
on the draft report, including our response to the recommendations 
contained therein. 

PART 1: USAID's General Comments on the Draft Report 

Interagency Coordination 
Pages seven and eight of the drall report discuss interagency 
implementation of AIF projects. USAID, the Department of State (State) 
and the Department ofDefense (DOD) have an extremely high degree of 
coordination in Afghanistan as well as in Washington on infrastructure 
and other development projects, and the Mghanistan Infrastructure 
Program (AlP) has been an impetus to increase that coordination. Each 
agency's programs are discussed regularly in meetings, which can 
influence the project and allows for coordination of each program. 

Sustainability 
Sustainability of .1\IPprojecrs is discussed on pages 14-17 of the draft 
report. USA1 D recognizes the need to enhance the capacity of Da 
Afghanistan 13reshna Shcrkat (DABS) and also understands that a 
sustainable DABS has to have a mechanism in place to recover the costs 
of power production and distribution. As mentioned in foou10te 46 of the 
draft report, USA I!) contracted with .Ernst & Young to perform a risk 
assessment of DABS, and it is currently being used as a tool to improve 
DABS' systems and controls. 

U $ llg~llGY lor lnlomahonal Devvlopmenl 
G•dl MossOUd Road 
Kobo! lllghanlauon 

fel 202·21&628810700.1118-001 
f mau ~b®~itd~nfott!IAII<>it®uif!td.ggy 
hUn Upfuharn$fan usa!d.goy 
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As requjrcd Wldcr Section 611 (e) of the Foreign Assistance Act or 1961 , 
as amended, USAlD assesses the Government of U1e Islamic Republic of 
Afghanistan's (GlRoA) capabili ty (both financial and human resources) 
to ciTectively maintain and utilize the capital projects in excess of $1 
million, taking into account, among other things, the maintenance and 
utilization of projects in such country previously fmanccd or assisted by 
the United Stales. In addition, USAI D has funded projects which focus 
on enhancing the capacity of DABS to sustain GIRoA facilities and assets 
under its management. One example is the Kabul Electricity Directorate 
(KED) Projcct that was designed for the purpose of increasing cash 
collection and reducing technical losses. Upon completion of the 27-
month KED Project in March 2012, revenue collection in Kabul 
increa-;ed by 59 percent ($31.7 million) from $53 .8 million to $85.5 
million, and tcchn1cal/commercial losses were decreased by I 2 percent 
from 50 percent to 38 percent. The KED Project created a sustainable 
model that could be expanded to DABS distribution centers in other 
provinces. 

USAID's new Power Expansion, Transmission and Connectivity (PTEC) 
Project includes a $120 million component to continue with increasing 
cash collection and reduction of technical losses in Kabul and expansion 
of the KED Project model to other major distribution centers such as 
Hcrat, Ma:~.ar-e-Sharif, Jalalabad, and Kandahar. In addition, PTEC also 
includes a $40 million component for capacity building of OARS and the 
Ministry of Energy and Water (MEW) to improve their organizational 
efticiency. The project also includes capacity building for educational 
institutions, which will (1) provide needed curriculum for current DABS 
and MEW staff and (2) develop a qualified workforce tha{ can be hired 
in the future by these organizations. 

Audit Objectives 
USAID notes a change in the audit objectives. Tn the audit notification 
provided by SIGAR, the audit objectives arc stated as follows : 

1. Determine how AlP projects are selected for funding; the 
amount and purpose of all funds obligated, disbursed, or 
trans ferrcd from the A IF (Afghanistan T nfrastructure Fund); 
and whether AlP projects '"ere, or are on schedule lo be 
completed within the terms of the project plans, including 
schedule and cost. 
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2. Identify the processes in place for evaluating AlP projects, 
determine to what extent AlP project outcomes have 
been/will be assessed, and the nature and extent of oversight 
for AlP projects. 

3. Assess the extent to which DOD and State have fulfilled the 
AlP legislative requirements, including project reporting, as 
set forth in the FY 2011 NDAA (National Defense 

Authorization Act). 

Page 3 ofthe draft report states: 

This audit assessed the extent to which (l) DOD and State 
established the AIP and coordinated project execution, (2) 
projecU; were implemented on schedule and achieved planned 
coin (counterinsw·gcncy) effects. and (3) DOD, State, and 
USAJO addressed project sustainment costs and other 
sustainment challenges. ln addition, we identified the extent to 
which DOD, in conjunction with State, provided Congress with 
legislatively mandated reports related to AlP p rojects and AlF 
funds. 

While USAJD understands that audit objectives may change during the 
cour!;e of the audit, USA TO requests in the future that STGAR notify 
USAID of any such changes. 

PART II: USAID's Response tQ Recommendati«:lns in the Draft 
Report 

USAID's response to the draft report's recommendations is set forth 
below. Because USATD was not specifically addressed in 
Recommendation I 0, responses arc provided for Recommendations one 
to nine only. 

Recommendation 1: 

To improve Congress' capacity for effective oversigllt and e11/lance joi11t 
decision making for large-scale interdependent infrasrmcture project.~ 
that effect sector-wide goals, SIGAR recommend that the U.S. 
Ambassador to Afghanistan am/the USAJD Mis.\·ion Director, in 
coortlination witlr the Commander USFOR-A (United States Forces
Afglwlli!itmr) : 
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Define and identifY all infrastructure projects that compose AI P, 
including projects funded by AIF and ESF (Ec01wmic S11pport Fttmls), 
ami include this illformutiOit in requiretl Congressional reports as part 
of AlP. Tlti.'i notification slwuld illustrate the illlerrelllfi011Ship of 
infrastructure projects. 

USAID Response: 

USAID concurs with this recommendation, and we agree to work with 
State and USFOR-A towards the goal of defining and identifying 
appropriate infrastructure projects that compose AlP. 

Recommendation 2: 

To enlumce coordination and oversight betH1ee11 DOD (US FOR-A and 
USACE (U.S. Army Corps of Engineers)), STATE. ami USA/D. SIGAR 
recommends that lite Commander US FOR-A, the U.S. Ambassador to 
Afghanistan, and the USAID Mission Director: 

Define tlte roles and respomihilities for lead and secondary agencies 
for tile implementation and oversight of AlP projects. 

USAJD Response: 

USA1D concurs with this recommendation, and we agree to work with 
State and USFOR-A towards the goal of defining the roles and 
responsibilities for lead and secondary agencies. 

Recommendation 3: 

To etrltance coordination and oversight between DOD (US FOR-A mul 
USACE), STATE, tmtl USAID, SJGAR recommends that tile 
Commmuler US FOR-A, the U.S. Ambassador to Afglumistart, ami tlte 
USAJD Mission Director: 

Develop a shared or web-based database or iilclude AlP projects intu mt 
existing shared or web-based database, to monitor project 
implementatiort and tmck progress. (Similar consideration sltould be 
given to all tlevelopmentlil1fra.'iitructure projects, as recommemled 
previously by SIGAR and GAO (Government Accountability Office).) 
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USAlD Response: 

USAIO agrees that a single database is important for monitoring 1\.IP 
prqjccl implementation and to track progress. Our preference is to include 
1\.IP project information in an existing database, such as the USAID
managcd Afghan Info or the Afghanistan Jn1i·astructure Data Center. A 
determination would need to be made that an existing system can be 
modjfied to accomplish this, appropriate access can be provided to DOD, 
State and USAID personnel, and necessary controls can be instituted. 

Recommendation 4: 

To help ensure the successful and timely development of Afgltanisttm 's 
power sector, which relies on interdependent projects implemellted by 
different U.S. Govemment agencies and intemational donors, SJGAR 
recommends that the Commander USFOR-A, the U.S. A mbassador to 
Afghanistan, ami tire USAID Mission Director - in close coordination 
with key .'itakeltolders including the Afgltall government and ADB 
(Asian Development Bank): 

Develop a project execution schedule of U.S.-ftmded interrelated 
infrastructure project.'i to determine and communicate the "critical 
path" to stakeholders and impleme11ters, ami incorporate the schedule 
into the master plan for A/gha11istan's energy sector being de1•eloped by 
ADB. 

USAJD Response: 

USAlD concurs with this recommendation, and we agree to work with 
State, USFOR-A, and other stakeholders towards the goal of developing a 
project execution schedule. 

Recommendation 5: 

To help ens11re tile successful and timely development of Afgllanistmt's 
power sector, whiclt relies on interdependent projects implemented by 
tlijferent U.S. Government agenci~· and international donors, and to 
ensure tllat $101 million of fiscal year 2011 AIF funds do not expire, 
SIGAR recommends that the Secretary of Defense and the Secretary of 
State: 
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See app. VIII, SIGAR 
comment 2. 

Now 
recommendation 6 
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Now 
recommendation 7 

Now 
recommendation 8 
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tlte project; and (c) ll joilll assessment of tlte capacity of tlte Afgltan 
govemment entity responsible for sustaining the project. Tile 
sustai11me11f plmu sltoultf be i11c/m/ed in ret[uired Congressional 
notifications. 

USAID Response: 

As indicated above, USAID assesses GLRoA 's capability (both financial 
and human resources) to effectivt:ly maintain and utilize the capital 
projects in excess of$1 million. taking into account, among other things, 
the maintenance and utilization of projects in Afghanistan previously 
financed or assisted by the United States. We also have undertaken 
assessments of the GTRoA ministries and organizations with which we 
work. USAID acknowledges, however, that we could do a better job of 
ensuring that when a capital project is complete, GJRoA has a 
comprehensive sustainability plan in place, the staff to implement the 
plan, and adequate resources in place or annual plans to seck such 
resources through GIRoA's budgeting process. With this understanding, 
we agree with subparts (a) - (c) ofRcconuncndation 9, and we agree to 
work with State and USFOR-A towards the goal of developing a 
comprehensive sustainment plan for each AlP project. 

USATD itself is not directly responsible for AlP-related Congressional 
notifications. It is our understanding, however. that they arc submitted as 
required by applicable law, including uny requirements related to their 
content. 

cc: HDorcus, OAPA 
MFinston, CDDEA 
JWilson. STGAR/Afghanistan 
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HF.AOQIJARTF.RS 
UNITED STATES FORCES-AFGHANISTAN 

KABUl, AFGHANISTAN 
APOAE 09356 

Joint Programs Integration Office 

l'vtEMORANDUM FOR CENTCOM IG 

19June2012 

SUBJECT: SlGAR Report (U53A) on "Delays in Project Implementation and lnsutllcient 
Sustainment Planning Put Afghanistan Infrastructure Fund at Risk for Waste" 

\. The following USFOR-A Joint Programs Integration Office's (JPIO) responses are 
provided for your consideration in CENTCOM's consolidated response to OSD on the STGAR 
draft audit report (053A) on "Delays in Project Implementation and Insufficient Sustainment 
Planning Put Afghanistan Infrastructure Fund at Risk for Waste" . 

2. As this report focused on the Afghanistan Tnfrastructw-e Program (AlP) and Afghanistan 
Infrastructw-e Fund (AIF) FY 2011 program, I want to offer some general comments followed by 
commentary on each of the recommendations. 

3. The USFOR-A JPIO Water & Infrastructure Division was formed specifically to oversee 
the AIF, participate with USAID and the L"S Embassy, Kabul in the management oftbe AlP, and 
engage and synchronize AIF activities with other donor stakeholders and the Government of the 
Islamic Republic of Afghanistan (GIRoA) ministries. 

4. While the report does point out areas of mutual concern for USFOR-A and DOS!USAJD, 
we believe that the management and effectiveness of the AlP and AIF have enjoyed greater 
successes than that described in the SIGAR audit report. 

5. AIF is intended for large-scale infrastructure projects, and by their very nature large-scale 
infrastructure projects are complex, costly, requires more time to plan, design, and construct, and 
collaboration amongst the program development team including the Afghan government. As 
such, USFOR-A, US Embassy, and USAID work jointly in the identification and selection of 
infrastructure projects in formulating the use of AIF and in advancing the objectives of AlP. 
USACE, as the project execution agency, does not have a role in other agency project 
development as this is maintained at the program level. 

6. While delays have been experienced in contracting of key power projects, we anticipate 
by 30 Sep 12 that Rule of Law Pield Force - Afghanistan (ROLPP-A), Southeast Power System 
(SEPS) Ph l Kajaki Dam - Durai Junction ~egment, SEPS Ph II Kandahar City- Durai lllllclion, 
Northeast Power System (NEPS) Dasht-i-Barchi - Gardez, Kajaki Dam valve rehabilitation, and 
Uahla Dam Ph l projects will be under contract. This will be a significant achievement in 
progressing with the highest priority complex projects. 
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7. Since th~:~e pruj~:<.:t~ will be completed in the next year or two, we have been following up 
with GIRoA on their conuuitment and plruming for sustaimuent activities. TIJ.is includes not 
only discussions with the line ministries, but also with the J'vlinistry of rinance (MOF) whom is 
formulating the overall budget for the country. Contact with members of the MOF have yielded 
information that shows there are budget line items for personnel, equipment, and material 
resources to begin operating, maintaining, and sustaining water and transportation projects. In 
the power sector, Da Afghanistan Breshna Shirkat (DABS) is improving their billing and 
collection process to generate revenue for operation and maintenance of the power system. At 
our 17 Apr 12 site visit of the US AID constructed Tarakhil Power Plant in Kahul, we ohserved 
local Afghan workers performing maintenance. Additionally, we visited the National Load 
Control Center {NLCC) that monitors and manages power throughout the country. Afghan 
teclmicians manning the Cwter were traiiJed and eduutled in eledrk:al distribution management 
and many indicated they possessed technical degrees. These observations provide indication that 
GIRoA is taking positive steps in project sustainment. 

8. The following are specific commentary/responses to each of the Report 
recommendations: 

a. Recommendation 1 : 

To improve Congress's capacity for effective oversight and enhance joint decision making for 
large-scale, interdependent infrastructure projects that effect sector-wide goals, SJGAR 
recommends that the U.S. Ambassador to Afghanistan and the USAID Mission Director, in 
coordination with the Commander US FOR-A: 
I . Define and identifY all infrastructure projects that compose AJ1°, including projectsjimded by 
AIF and ESF, and include this information in required Congressional reports as part of AlP. 
This notification should illustrate the interrelationship of il'!frasrrucfllre projects. 

Concur with comment. There has been extraordinary collaboration and cooperation between 
USFOR-A, US Embassy, and USAlD in the execution ofthc AlP and AlF. Additionally, there 
are forums that also provid~ coordination and integration of ISAF and GIRoA infrastructure 
activities. ISAF DCOS Stability Development and the GIRo A ministry for each of the 
infrastructure sector maintain a common operating picture of other nation and donor 
infrastructure investments. ISAF DCOS Stahi lity Development co-chairs the lnfrastructure 
Working Group (IWG) with JPIO and USAID. The IWG serves a~ a regular forum to discuss 
USG and other nation, donor, and GIRoA infrastructure activities providing the common 
operating picture and permitting il1e synchronization of infraslruc.:lure inve~lments and scheduled. 
The monthly Inter-Ministerial Commission on Energy (ICE) is a forum for coordinating rutd 
integrating USG, ISAF, GIRoA, and donor i.nfrastructure activities on power. The monthly 
Technical Secretariat of the Supreme Council on Water serve~ as a forum for all donors, 
including US.FOR-A and USAID, to coordinate and facilitate water infrastructure development 
throughout Afghanistan. In the June 2012 meeting of the Technical Secretariat, the German 
contingency provided an update of their Afghanistan water resources master plan, which is 
intended to identify needs for possible future donor assistance. 
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See SIGAR 
comment 1. 

b. Recommendation 2 and 3: 

To enhance coordination and oversight between DOD (USFOR-A and USACE). State, and 
USA JD, SJUAR recommends that the Commander USFOR-A, the U.S. Ambassador to 
Afghanistan, and the USAJD Mission Director: 
2. Define the roles and responsibilities for lead and secondary agencies for the implementation 
and oversight of AlP projects, and 

3. Develop a shared or web-based database. or include AlP projects into an existing shared or 
web-based database. to monilor project implementation and track progress. (Similar 
consideration should be given to all development/infrastructure projects, as recommended 
previously by SIGAR and GAO.) 

Partially concur. It is necessary to point out that while DOS and DOD are both in the Federal 
family, the laws established by Congress, roles and objectives, policies and procedures, and 
fundin,g for each of these-departments are different and specific to the nature of the agency, 
objectives and dift'erent approaches. The fact that the Anned Services Committees and the 
Foreign Aftirirs Committees o f both houses are separate committees illustrates the differences in 
reporting requirements and procedures. Regular meetings amongst USFOR-A, USAID, and US 
Embassy are conducted across agency processes allowing effective coordination and 
collaboration in areas of mutual interest and need. 

While it may be desirable to work off of a single data platform, linking or creating a shared data 
platform would pose numerous logistical and lntorrnation Management (U'vl) security challenges. 
To maintain data integrity and confidentiality, DOS and DOD would have to create a system that 
allowed both agencies with different security systems to overcome these differences yet restrict 
access to just DOS and DOD. 

Coordination and collaboration at the field level has been a nom1almeans of doing business and 
a necessity to avoid the duplication of efforts and to create synergy amongst actions. This can be 
observed in the weekly coordination meetings between USAlD, US Embassy, and US!<'OR-A 
representatives, bi-weekly Executive Working Group (EWG) meetings, monthly IWG meetings 
that include ISAF (as previously discussed), bi-weekly power coordination meetings via SVTC, 
bi-weekly water coordination meetings via SVTC (started in May 2012), monthly meetings with 
the Ministry of Energy und Water (MEW) on wntcr project development that include other 
stakt:huld~r~ ami donor~ (as previously discussed), monthly ICE meetings with the MEW and 
Ministry of Economy on power project development and includes other stakeholders and donors 
(as previously discussed), weekly coordination of rule of law projects with Task Force 435, bi
monthly meetings with the Ministry of Public Works for transportation projects, quarterly 
meetings with IJC, and ad-hoc meetings as required. In weekly meetings, USFOR-A JPIO, 
USAJD. and US Embassy representatives discuss program and project issues to ensure 
consistency within the AlP, project execution, develop reprogramming recommendations for 
senior level decision forums, and arrange for the AIF FY 13 program formulation. An example 
of the result of coordination amongst JPIO, CSAID, and US Embassy representatives is the 
decision to transfer AIF funds ti:om DOD to DOS tor the USAlD to implement the $1 U I M FY II 
NEPS Dasht-i-Barch- Ghazni project on budget; this project is a major segment of the USAID's 
NEPS-SEPS connection between Kabul and Kandahar and discussions led to agreeing that it was 
more cost effective and technically feasible to have USAJD execute this project amongst the rest 
of the NEPS-SEPS connection. Another example highlights the effectiveness of recent meetings 
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with MEW staff that facilitated the exchange of infonnation on project development progress, 
MEW actions in developing a Dahla Dam reservoir inundation plan, and Ministry of Finance 
resourcing of project sustainment plans. 

In addition, outside of the program management coordination with the G!RoA ministries, the 
Regional Commands (RC), Regional Platforms (RP), Task Forces (TF), and Operational 
Planning Teams (OP1) meet regularly with local ministry representatives. 

~.:. Rt:wmmt:ndatiun 4: 

To help ensure the successfUl and timely development of Afghanistan's power sector, which 
relies on interdependent projects implemented by different U.S. government agencies and 
international donors, S!GAR recommends that/he Commander USFOR-A, the U.S. A mbassador 
to Afghanistan, and the USAID Mission Director- in close coordination with key stakeholders 
including the Afghan government and A DB: 
4. Develop a project execution schedule of US.-jimded interrelated infrastructure projects to 
determine and commw1icate the "critical path., to stakeholders and implementers, and 
incorporate the schedule into the master plan for Afghanistan's energy sector being developed 
byADB. 

Concur with comment. Thru the various forums previously described, the US funded, donor, and 
Afghan infrastructure project schedules are coordinated and shared in a common operating 
picture for each of the infrastmcntre sectors. However, with the exception of the NEPS-SEPS 
connector, all US funded projects are stand alone, complete and useable projects that are not 
dependent upon other projects for the delivery of the product. The transfer of$101M of Alf 
FY II funds to US AID corrects the challenges of coordinating the intt:rrdah::d inJra~!ructure 
project and placed the project under a single executor. lndividual project schedules are affected 
by the complexity ofthe planning, design, and construction phases, complications caused by the 
project location and features, effects of the security condition at each location, local Afghan 
politics, insurgency, procurement and transport of mate-rials and equipment, bidding climate for 
the sector, the receipt of the FY 11 AIF allocations in July 2011, and other factors . For example, 
the normal delivery of goods to Afghanistan is through Pakistan. Changes in Pakistan's customs 
and border procedures arc known to have delayed items from arriving into Afghanistan including 
construction equipment and materials destined for USG ftmded infrastructure projecls. Whik 
other more expensive means of material and equipment transport is available, namely by air 
freight, materials already delayed at the Pakistan border have impacted project implementation. 
Receipt of funding allocations in the late third quarter of FYI! made it impossible for USFOR-A 
and USACE to award contracts within the FYI I timeframe, and thus delaying implementation to 
FY12. 

These individual project execution deLays contribute to the overall development of the respective 
infrastructure sector and are interrelated as the project completion contributes to the 
infrastructure system being developed. Updates to the schedule of ongoing and planned 
construction in the energy sector are shared at tbe monthly lCE meeting and water sector 
schedules are shared at the monthly Technical Secretariat of the Supreme Council on Water and 
meeting with MEW and each system's plan are refined accordingly. 
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See SIGAR 
comment 2. 

See SIGAR 
comment 3. 

Now recommendation 
6 and 7 
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See SIGAR 
comment 4. 

Now 
recommendation 8 

g. Recommendation 9: 

To help ensure AlP projects are sustained and viable upon completion, SIGAR recommends that 
the Commander USFOR-A, the U.S. Ambassador to Afghanistan, and the USAJD Mi.~~·iun 
Director: 
9. Develop a comprehensive sustainment plan for each AlP project that, at a minimum, includes 
(a) a realistic estimate of costs necessary to sustain the pro;ect, the planned source of such 
fi.mding, and an assessment of the reliability of the planned source: (b) evidence that estimated 
sustainment costs have been provided to the Afghan government and that the Afghan government 
has committed to sustain the project; and (c) a joint assessment of the capacity of the Afghan 
government entity responsible for sustaining the project. The sustainment plans should be 
included in required Congressional notifications. 

Partially concur with comment. Developing a comprehensive sustainment plan is the 
responsibility of GIRo A and not the JPIO. JPIO should not draft nor submit a US developed 
sustainment plan as it would commit GLRoA to actions that they may not pursue. JPIO will 
continue to work wi th GIRoA to secure better evidence that the Afghans plan to sustain the 
infrastructure we provide. While GIRoA has provided official correspondence indicating their 
commitment to sustaining each ArF projects upon turnover, USFOR-A, US AID, and US 
Embassy staff have taken further steps in guiding and verit)ing that each line ministry are 
properly developing plans for sustainment and submits evidence that they are working to secure 
financial , equipment, and personnel resources. Information provided by the MOF indicates the 
national budget contains financial resources (including use of power revenues) for the line 
ministry to address infrastructure sustainment. Examples ofGJRoA taking positive steps to 
address sustainment include our observations of DABS employees actively maintaining the new 
Tarakhil power plant in Kabul, DABS employees observed actively managing power systems in 
the National Load Control Center at Tarakhil (including learning that DABS employees have 
been educated and received degrees in power systems), continuing discussions with MEW about 
the development of an inundation plan and relocation strategy for the pool raise at Dahl a Dam, 
USAID facilitating the implementation of the DABS power billing system, DABS demonstrated 
abilities to provide and maintain electrical services to about lWO,OOO customers, anecdotal 
information that road maintenance equipment have been observed in operation at some 
provinces, evidence from the MOF of the implementation of a fuel tax to generate revenue, and 
MOF budget formulation of line ministry line item budgets for maintenance and operations. 
JPIO will continue to provide to CENTCOM and OSD, the GIR.oA correspondence and antidotal 
evidence that GIRoA plans to sustain the infrastructure we provide. 

h. Recommendation lO: 

To help ensure the timely completion of Congressional notifications and reports for AlP projects, 
as well as the timely receipt of appropriated.funds, SIGAR recommends that the Secretary of 
Defeme and the Secretary of State: 
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Now 
recommendation 9 

10. ClarifY arldfonnalize the requirements and.formalfor AlP notification and reporting 
packages and the approval process, including expected timeframes, for providing notifications 
and repons to Congress. 

To be addressed by OSD. 

We hope that you will fmd the above commentary responsive to your investigation. 

~~TA, P.E., SES 
Director, Joint Programs Integration Office 
US Forces- Afghanistan 
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SIGAR Responses to USFOR-A Comments 
 

1. Although USFOR-A stated that USAID, U.S. Embassy Kabul, and USFOR-A meet on a regular basis 
to coordinate infrastructure projects, USFOR-A did not explain why it did not fully concur with 
our recommendation to define lead and secondary agency roles and responsibilities for the 
implementation of AIP projects.  Similarly, USFOR-A stated that working from a single data 
platform, as previously recommended by SIGAR and GAO, would pose numerous logistical and 
information management security challenges, but it did not explain why the U.S. government 
could not overcome those challenges.  Moreover, USFOR-A agreed that having access to project 
data would contribute to better project planning, eliminate overlap, and allow agencies to 
leverage each other’s resources more effectively.  Requiring the inclusion of AIP project 
information in an existing or developing database would meet the intent of our 
recommendation and should minimize agency burden or costs. 
 

2.  In commenting on our draft report, USFOR-A disagreed with a recommendation to reassess the 
feasibility of allowing ADB to complete the NEPS project, thus allowing USFOR-A to put the $86 
million in AIF funds to better use.  During our fieldwork, we found that ADB had funding 
available and was already designing and preparing to implement the project when it learned, 
unexpectedly, that the U.S. government intended to implement the project.  USFOR-A stated 
that the project design was completed and the project was advertised in May 2012.  As a result, 
we have deleted the recommendation from our report.  However, we note that USFOR-A missed 
an opportunity to allow another donor to continue financing the project, particularly after the 
donor had already completed the design and preparation phase.  USFOR-A further noted that 
the ADB did not plan to construct the project for 2 or 3 years after the estimated completion 
date of the AIF-funded project.  However, the ongoing delays that USACE has experienced in 
executing the project, combined with a new phased acquisition strategy consisting of a base 
contract-plus options, may result in further delayed execution timeframes and increased costs.  
Given AIF project delays, it is uncertain whether the ADB project would have been completed 2 
or 3 years later.  In deciding to fund this project, the U.S. government missed an opportunity to 
put to better use the $86 million committed to the execution of the Dast-i-Barchi to Gardez line. 
 

3. In commenting on recommendations 6 and 7, USFOR-A made general statements about its 
perception of COIN benefits but did not challenge our recommendations, state why it did not 
fully concur with them, or outline steps and timeframes for implementation. 
 

4. USFOR-A partially concurred with recommendation 9 and stated that doing so was “the 
responsibility of GIRoA  and not the JPIO.”  We disagree with this position and note that 
appropriating legislation requires all AIF projects to have a sustainment plan and for the 
sustainment plan to be included in congressional notifications.  Further, we note that while 
USFOR-A and State provided required sustainment plans to Congress, those plans were 
inadequate for a variety of reasons stated in the report.   
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OFFICE OF ASSISTANT SECRETARY OF DEFENSE 
2700 DEFENSE PENTAGON 

A!IIAN 6 ftACI'tC 
51CUAfTY M,.A!ft5 

Mr. Albert H. Huntington. lll 

WASHIN GTON, D .C . 20301 ·2700 

Deputy Assistant Inspector General for Audits 
Special Inspector General for Afghanistan Reconstruction 
400 Army Navy Drive. Arlington. VA 22202 

Dear Mr. Huntington: 

July 13,2012 

This letter and the enclosures comprise the Department of Defense (DoD) response to the 
recommendations of the draft the Special Inspector General for Afghanistan Reconstruction 
(SIGAR) Audit Report, "Fiscal Year 201 I Afghanistan infrastructure Fund Projects are Behind 
Schedule a11d Lack Adequate ustaimnent Plans. dated June dJ. 2012 (Sf GAR Audit 12-12 
Infrastructure). " 

The Department understands the intent of the audit and partially agrees with the SlGAR" s 
recommendations pertaining to the infrastructure projects of the Afghanistan Infrastructure 
Program (AlP) and the Afghanistan Infrastructure Fund {AI F). llowcver, the report renects a 
fundamental lack of understanding of U.S. counterinsurgency (COIN) doctrine and the integrated 
civil-military strategy for Afghanistan. For example. repeated statements in the report that COIN 
effects may take years to be felt, if at all, miss the point that the campaign is a fully joined 
military civilian effort. The U.S. Marines that have been fighting alongside Afghan partners to 
clear the road to the Kajaki dam are part of this combined effort. The COIN efTects of this effort 
are already being felt in changed tribal dynamics and loyalties shifting from the Taliban to 
Government of Alghanistan authorities. To fully understand the COl impacts of the 
infrastructure projects it is necessary to look holistically at the entire effort, including on-going 
military efforts and po litical and governance efforts. as well as the process and completion of the 
infrastructure projects that arc the subject of this report. This is an area where J and my otlicc 
stand ready to have further discussions with your stalf about the report. 

We believe the audit report was premature and strongly disagree with many of its findings 
and conclusions which, in our view, are not well substantiated. It is our understanding that based 
upon recent input from the Department, SIGAR revised the title and summary conclusion of the 
report. These changes are welcomed, but insufficient. We do not believe the report is ready for 
publication at this time. 

During the entrance meeting with SIGAR auditors in November 2011 . DoD expressed 
reservations about conducting the audit at the beginning of the program and before most of the 
projects were underway. Many of the findings of late implementation do not take into account the 
time consuming requirements associated wi th the design. planning, and execution of large scale 
infrastructure projects, particularly in a counterinsurgency environment, none of which could be 
started until the project funding was available in the last quarter of FY II. In addition, some of 
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the recent delays in project implementation were a result of responsible management and 
contracting decisions to mitigate risks and ensure that projects are executed efficiently. 

It is with concern we note the conclusion that projects will not achieve desired COIN 
benefits for several years and may even result in adverse COIN effects. These assenions, 
especially of a potential negative COIN impact, do not square with the situation we see, nor with 
what we hear from our colleagues in Afghanistan. Our information is that the COIN impact of 
some projects is already apparent, especially in the areas ofHelmand closest to the Kajaki dam. 
COIN effects are not measured by the completion of projects. 

The AlP was specifically requested by the Secretaries of Defense and State, and serves the 
missions of both Depanments in supporting projects critical to COIN objectives and economic 
development. AlP and AIF remain crucial to our integrated national efforts in Afghanistan, 
through transition and over the long term. We expect this program to maintain our stability gains 
and suppon the foundation for continued economic development. 

Despite our objections to the draft report, we recognize the SlGAR audit team's intent, 
and look forward to working closely with you to develop constructive recommendations and 
resolving these issues together. 

Deputy Assist Secretary of Defense 
Afghanistan, Pakistan, & Central Asia 

Enclosures: 
DoD General Comments to SIGAR Draft Audit Repon 
DoD Detailed Comments to SIGAR Draft Audit Report 
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See SIGAR 
comment 1. 

See SIGAR 
comment 2. 

See SIGAR 
comment 3. 

Dcpartrn cnt of Dcfcn sc Comments to Sl (;A R Draft Audit Report 

Fi seal Year 2011 Afghani sian ln(raslmclure Fund I'ro_lecls are Behind Schedule and Lack 
Adequate Sustainment Plans (.Tune 2012, Report T\umher 12-12) 

The Deparlrmml ur Ddi:nse (DuD) appw.:iales the intended purpose ur the Spe~ial Inspedur 
General for Afghanistan Rcconstmction's (SlGAR) evaluation of the Afghanistanlnirastmchlrc 
Program (AlP) and the Alghanislan lnfrastrudure Fund (AlF) and wekumes re~ummendaliuns 
for improving hoth. However, the Department helieves the a~sessment was premature and 
reflects a clear lack of understanding of U.S. counterinsurgency (COIN) doctrine and the 
integrated civil-military strategy for Afghanistan. As a result, the report includes unduly 
negative findings. DoD strongly disagrees with many ufthe 1indings and (;Undusiuns and is 
conccmed that the draft. rcpm1 docs not accurately cluJractcrizc the program and misconstrues 
both its structure and major thrust. 

The AIP, while nul a dassic military aL:quisition or development program, is a joint dlorl by 
which the DoD ru1d the Department of State (DOS), along with the United States Agency for 
International Development (USAID) plan, develop, ~uordinate, and exeL:ule criti(;allarge-scale 
infrastructure projects supporting the Integrated Civil-Military Campaign Plru1 and the Civil
Military Strategic Framework in order to aL:hieve overlapping (;Uunterinsurgen~y (COIN) and 
economic development ohjectives. The ATP provides the means for DoD and DOS to apply 
resources and capabilities in a coordinated matmer to achieve critical national objectives in 
Afghanistan. 

Created in fiscal year (F't) 2011 at the request of the Secretaries of State and Defense 1, the AlP 
was still in its infancy when SIGAR began the audit in T\ovember 2011. l~nited States For(;es
Afghanistan (US POR-i\), DoD's implementing agency for AlP projects, did not receive funds 
Lor projed exeL:ulionuntil the lourth quarter u1'FY11, just months bdore the audit began. At the 
STOAR entrance hrief. DoD raised concerns that the audit was premature hecause it was 
attempting to .::valuat.:: exeL:ution of eonstnu.:tion projcL:ts that. wen:: still being designed, and 
implementation processes that were still heing refined. 

As a result. the report includes misleading and/or unsubstantiated findings and conclusions that, 
among other tl1ings: (1) DoD m1d DOS did not develop an A.fghanistan In!i-astructurc Progrmn: 
(2) some AlP projects experienced schedule delays: (3) Alfo projects may not achieve COI:-.J 
benefits; and ( 4) DoD and DOS did not fully address project sustainment. 

1 DDD ~nu nos kllcr to (\mgrc"' u.~tcu 19 Nm·cmhcr 2010 stales "We arc writing to fC'!UCSt your support in 
c'tahli,hing an Afgh~nist~n Infrastructure Fund (ATf) th~t wouiJ cnahk the US. \rovcmmcnl., in cDmultation with 
the Government of the Islamic Rcpuhlic of Afgh~nist~n (GTRoA), to c.xcculc high-primity, 1argc-sc~lc ini'm,tructurc 
projecl!l m support of our crvrl-military campmgn in Afghanistan. Given th~ importance of thes~ projecl!l w our 
eftorts, DoD rs prepared to reduce its request forth~ Commander's Em~rgency Res pons~ Program by S400 mrllron 
in order to r~sourc~ tllis fund ... Th~ Department of Stat~, m pamllel, plans to draw on exrsting foreign assistanc~ 
resources from the Economic Support Fw1d for Afghamstan, and wrll submit a request to reprogram funds to support 
this effort. I ogether, th~ se two eflorts will support an integmted Afgharustan Infrastructure Program (AlP) that will 
provtde the basis for a whole of government approach to this critical tssue." 
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See SIGAR 
comment 4. 

See SIGAR 
comment 5. 

See SIGAR 
comment 6. 

See SIGAR 
comment 7. 

AlP was designed and established entirely consistent with congressional intent and 
understanding of the departmental roles. ·n1is AlP tramework was briefed to Congress in 
conjunction with the formal request for authorization and funding of All'. AlP consists of all 
DoD ATF projects and a supporting, interconnected subset ofUSATD Economic Support Fund 
(ESl-") projects, which arc essential to meet program ol~jcctives. Under the program, DOS and 
US AID must identify ESfo-funded AlP projects before DoD approves All' projects and provides 
notification to Congress. In congressional briefings supporting the FY 11 notitlcation process, 
DoD, DOS, ami USAID idcntilkd lill AlP projcds-l'unded by either ESF or AIF-lilld their 
relationship to each other. 

DoD and DOS continuously monitor the AlP projects and adjust plans and resources to adapt to 
the d:;.-namic environment of a military conflict. The Alfo project time lines that SIGAR reviewed 
were preliminary estimates that were revised as conditions and requirements clarified, and to 
accomd for initial administrative and regulatory stattup rcquircmcnts that prevented the release 
of project funds until the fourth quatter of 2011. fourthermore, security concerns delayed the 
contract awards for hoth ESF and A IF power projects, resulting in higher-than-projected contract 
proposlils for AIF projeds thal.ne~.:essil.al.ed an additional round of bidding. 

l11e report highlights the possibility of adverse COIN effects due to unfulfilled expectations or a 
lack of citizen support, at the same time assctting that positive COIN c±Tects may not be 
achieved for several years. Clearly, if dashed hopes can produce adverse effects, then that very 
hope produces positive COI"J eft'ects in advance of project implementation. COil\ henetlt~, 
induding the expedation of future servi~.:es, expanded business opportunities fur Afgh<m 
companies, and employment of the local population and contractors, are realized long before 
projects arc completed. I )ol) underlitands the need to analyze potential outcomes, hut is 
(;Om:erned that the report repeatedly speL:ulates on and implies the inevitability of negative 
outcomes. An ohj ective review s h ou I d equally evaluate the I ik eli hood of alternative outcomes, 
their potential for generating positive COIN benefits, and their contribution to integrated civil
military objedives. 

'l11e rcpmt concludes that the success ofrnany AIF project~ depends on other unidentified and 
unfunded pru_jeds. However, this stal<:ment L:ould only apply to one pru_jed-the Kandahar 
Bridging Solution. From inception, and a~ explicitly briefed to CDngre~s to gain program 
authorization, bringing power to the Kandahar region is the highest priority dl:ott for AlP. ·n1c 
bridging solution was just that. It provided immediate and ongoing COil\ bendits, but was 
never intended to he pem1anently sustained; rather, it was designed to he supplanted hy the other 
component projects of this initiative to bring sustainable power to the soutl1 and southwest 
regions of Afghanistan. Moreover, all of these projeds, with estimated <.:osts, timetables, funding 
sources, and implementing agencies, were identitled to the congressional oversight committees 
prior to and aller the establislunent of AlP and AIF. 

Plans for sustainment for each project were developed, and DOS, DoD, and USATD continue to 
engage GlRoA at all levels to build tl1e requisite capacity to sustain projects in major 
infrastru~.:ture seL:tors, induding power, water, and transportation. The Afghan entities L:harged 
with long-tem1 project sustainment are showing significant progres~ a~ a result of these eftort~. 
Additionally, evL:n with uncertain sustainment, the short- and mid-term benefits of AIF projects 
are essential to achieving Civil-~1ilitary goals. It was for this reason that the creation of the AlP 
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See SIGAR 
comment 8. 

was jointly requested hy the Secretaries of State and Defense. The program continues to serve 
the mission of both Dcpar1mcnts. 

In a preliminary· response to the fonnal coordination of this audit, the Department had expressed 
concems about its thoroughness primarily because the audit team had not discussed nor clarified 
its initial findings with the proponent offices in th.:: Office ofth.:: Secretary of Defense (OSD) and 
the Joint Stan~ as had been done with oLher DeparLments and subordinale olll-.:es in DoD. 'lhe 
Department is pleased that in response to this concem, the SIGAR audit team quickly met with 
OSD Policy representalives and considered their oral and written positions. ll is the 
Department's und.::rstanding that as a result of this engagement, the title and summary conclusion 
orthe audit will be revised. However, Lhe Department expects LhaL signilkant points or 
disagreement remain that may have been resolved by better communications. 

Despite the ahove concerns, DoD sees merit with many ol' Lhe report's recommendations. As 
pa11 of a continuous e±Tort to ensure the etTectiveness of the All' and the successful completion 
and sustainment of ATF projects, DoD has already addressed many of these concerns. The AlP 
and AIF arc critical to our integrated national dfor1s in Afgh~mistar1, through transition and over 
the long tenn. \Ve expect this program to maintain our stability gains and support the foundation 
for continued economic development. 

Rcconm1cnd ations 

'lhe Depar1ment appreciates the SlGAl~'s etTorts to improve the AlP and AlF through the 
recommendations provided in the draft report. Given OS D's role in the estahlishment of the 
program and its explicit oversight responsibilities, this response addresses DoD-spe-.:ill-.: 
recommendations and some recommendations that were not specifically directed at OSD. 

Recommendation 1: D efine and zdenll[i' all mfraslruelure {JTC~Jecls that cmn[Jose A TP, zncluding 
profects fimded by AIF and ESF, and include this information in required Congressional reports 
as part of.:'lii'. 'l'hts noliflcatwn should illustrate the inlerrelalionship o_/inji-aslruclure projects. 

Non-concur with conunent: The congressional reporting requirements in the KDAA cover AIF 
funded projects, whether executed hy DoD or DOS. ESl'-tunded projects have different and 
detailed r.:porling requirements and pro-.:esses addressing the needs of their principal oversight 
collllllitt.ees. Additional detailed reporting as part of AlP would be duplicative and 
administratively burdensome. Congress did not intend for creation of the AlP to impose such 
burden~ on the ESF program. 

Recommendation 2: Define 1he roles and responsibilities for lead and secondary agencies for 
the implementation and oversight of AIP projects. 

Partially c<mcur with comment: The roles and responsibilities l{,r the implementation and 
oversight of All' projects are established. DoD is in the process of retlning the detailed repor1ing 
and notification requiremenL~ to improve management visibility and oversight. ror AlP projecL~. 
DoD is ultimately responsible for oversight and established rcpotiing requirements through a 
Memorandum of Agreement (MoA) for funds transferred to US AID. DOS and CSAID-fimded 
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Now 
recommendation 6 

Now 
recommendation 7 

Now 
recommendation 8 

projects are under the purview ofthose agencies, unless tunds are transferred to DoD. In all cases 
interagency collaboration and cooperation is tinnly established and eflective. 

Recommendation 3: Develop a shared or YJ.•eb-based database. or mclude /liP proJects into an 
ex1sttng shared or web-based database. to mom tor proJect Implementation and track progress. 
(Similar consideration should be given to all development,infi·astructure projects. as 
recommended previous(v by SJCi4R and GAO.) 

Partially concur with comment: AIF-funded projects are included in existing DoD financial 
databases where expenditures/progress can be tracked. Due to the expected small number of 
overall AIP/AIF projects, the creation of another database tracking system would be cost
prohibitive. AlF projects arc also rcpm1ed (as arc ESF projccts)to DOS for incorporation in the 
foreign assistance dashbom·d, a database that tracks worldwide, LS. foreign assistance. 

Recommendation 5: J!).pedite the transfer of$101 million of fiscal year 2()] 1 AJF.fimds from 
LJOLJ to Srate-and ulrimateiy to USAJJ)--for rhe implementation oft he Nii?S pro_tect.tf'om 
Llast-i-13archi to Ghazni. 

Concur with comment: DoD has transferTed the funds to LSAID. As this was the tlrst transfer 
to take place using AIF funds, program specitlc transfer procedures were developed, including a 
Memorandum of Agreemenl (MoA) betw..:en DoD, DOS and US AID, lo ..:nsur..: adequate 
oversight and reporting mechanisms were established with the transfer of funds. Additionally, 
DoD and USAID were each required separately to notit)' Congress 15 days prior to transferring 
and receiving the fimds. 

Reconmtend uti on 7: Clearly indicate the amount of time that infrastructure projects will take 
to achieve COLA/ benefits identified in Congressional notifications required by AlP authorizing 
legislation. 

Non-;.:on;,;ur with ;.:ommenl: This r..:~ommmdation do..:s not r~;.:ognize that COI::--1 bmdils ;.:an 
b..:gin at proj~d in;,;eption and in~:r~ase through proje;.;l ;,;ompletion. Some COIN bendits are 
realized long before projects are completed. The projected schedules tor all AlP projects are 
regularly provided in congressional hriefings, hoth in support of the notifications and other 
updates. The projected completion dntes could be included in the notifications: however, they 
are rough estimates that will need to be updated regulnrly, given chnnging operational 
requirements and conditions in thcat;;;r. Congress understands this and thcrdore r;;;quircs DoD to 
show how projects supp011 the counter insmgcncy strategy, not when. which is largely subjective 
and a fimction of numy variables other than the spccitlc AlP project. 

Recommendation 8: Revise "liP gwdanc·e and project selec·twn c:riiena 10 ensure that.:11P 
projects have the support u/lhe aflixted pupulatiun. 

Non-;.:om;ur with ;,;ommenl: Current initial guidance alr..:a.dy indud..:s Lhe lo;.:al population and 
governmt:nt in projed idenliiicalion and planning lor suslainmt:nt. The prujed approval pro;,;ess 
includes consultations with local, provinciaL and national Afghanistan govemment officials who 
represent the Afghan population. 

Recommendation 9: Develop a comprehensive sustamment plan for each ATP prqJect that. at a 
minimum. includes (aJ a reallstic estimate of costs necessary to sus tam the prqJect. the planned 
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See SIGAR 
comment 9. 

See SIGAR 
comment 10. 

Now 
recommendation 9 
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See SIGAR 
comment 11. 

See SIGAR 
comment 12. 

See SIGAR 
comment 13. 

See SIGAR 
comment 6. 
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See SIGAR 
comment 5. 

See SIGAR 
comment 14. 

See SIGAR 
comment 15. 

See SIGAR 
comment 16. 

See SIGAR 
comment 17. 

It is important to note that the schedule(s) in the congressional notitication were estimates 
and had to be modified due to administrative delays and security concems in the highly 
un~t:rtain ..:unditiuns of a ..:onllicl zunt:. Funds fur FY 11 projects were nut avai1ab1.: until 
tourth quarter of2011. Security concerns resulted in higher-than-projected contract 
costs, necessitating an additional round of bidding. DoD, DOS, and USAID have 
ovt:r~ome th.:se issues and DuD awarded a ..:untrad fur the first major portion ofth.: 
Southeast Power Systt:m (SEPS) project and l JS:\ TD will obligate the lirst l.:g ol' Lht: 
connection linking SEPS with the Northea~t Power System in early July 2012. 

'DoD, State, and USAID did not calculate costs or otherwise ensure sustainability." 

Cost estintalt:s were developed and indudt:d eslimat.:d sustainment ..:osls. GIRoA agreed 
to smtain these projects upon their completion and transfer. 

- DoD, DOS, and US AID understand the concem about project sustainability. Developing 
Afghanislan's internal ~.:apabilities has been, and continues to bt:, a major ar.:a offo~us 
tor AlP. 

- The audit refers to "current project plans for fiscal year 2013 AIF ... ". Any "proposed" 
projects being discussed for FY 13 have not been officially endorsed and should be 
considered conjecture at this point in time, as potential projects tOr l'Yl J and beyond 
have not been fully defined nor approved jointly nt any level. 

"DoD, in coorclinalion with Stale, has no/ provided ali required reporls lo Congress . .. 

lhe report do~umenls four congr.:ssionally mandated reportsinutiii~aliuns rdaled to All' 
and AIF and notes that DoD ~md DOS failed to comply witl1 the r<!quirements for the 
FYll mmual AIF r;.;pm1 and tlw first qumtcr FY12 rcpo1t. 

The FYll :\Tfo annual report wa.~ provided Lo Congress on April 1 S, 2012. Due Lo Lhe 
late receipt of project fund~, the report only covered a two-month period. More 
in1portantly, DoD provided periodic program updates through briefings to Congress. 

- lhe Comolidated Appropriations Ad, FY 12 (l'.L. 112-74). enacted Dt:cember 23, 2011, 
does not include the requirement for :\Tr quarterly report~. 

"Conclusions. " 

- The SIG1\R report reflects a fundamental misunderstanding of the AlP program. 111.~ 
major thmst ofth;.; progran1 was to bring d;.;spcratcly needed electrical power to a volatile 
region in southern :\tghanistan. This included implementation of an immediate 
"bridging" solution to fuel generators in Kandahar. At the san1e time, a long-tenn, more 
cost-effective solution, designed to eventually replace the bridging solution was also 
developed, and is in process. The initial bridging ett"ort has successfully demonstrated 
positive CO~ impacts, especially in the areas of security and economic development. 

- The conclusion states "the success and viahility of many A If projects hinge, in part, on 
unidentified, unfunded infrastructure projects .... " TI1is statement is not correct. FYll 
AIP projects were developed in ..:on..:ert with funding provided hom both /._IF and ESF. 
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In addition , the United States is working with the Asian Development Rank and others, 
induding the Afghan gov~:mmenl, to (.:Oordinat~ projeds, esp~:(.:ially power proj~:ds, to 
~nsure there is no duplication of dTorts and that all sedors/needs are addressed. 

J)o!), !)OS and L:SAlJ) all work. dosdy with the Afghan Uovermnmt in establishing 
achievable goals as illustrated with the creation of the National Priority Programs for 
Afghanistan. for example, the C.S. Government continues to work with Da Afghanistan 
I3reshna Sherkat (DADS), the Afghan power company, to improve and expand its current 
capabilities and capacities to ensure UABS can maintain the existing electrical system, as 
well as future additions and enhancements to the system. 
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SIGAR Responses to OSD Comments 

 
1. We conducted this audit early in the program’s implementation so that any problems or 

opportunities for improvement could be identified and addressed prior to the withdrawal of U.S. 
and coalition troops.  We also focused our assessment on what DOD and State reported as the 
COIN benefits that would be achieved by these projects.  We did not try to interpret COIN 
doctrine, but rather assessed whether the COIN benefits they identified were being achieved or 
would be achieved given project delays and the length of time needed to complete projects. 
 

2. Although Congress did not authorize or appropriate funds for the Afghanistan Infrastructure 
Program until fiscal year 2011, OSD requested the $400 million in fiscal year 2011 AIF funding in 
November 2010; DOD notified Congress of its spend plan in May 2011; and DOD received that 
appropriation on April 15, 2011—7 months before the initiation of this audit.  Furthermore, we 
specifically designed this audit to occur during the first year of the program, so that any 
problems or opportunities for improvement could be identified and addressed early.  We 
believe this approach can be useful because it helps agencies make necessary course corrections 
during program implementation, rather than after programs have neared completion.   
 

3. We disagree.  The findings presented in the report provide sufficient, relevant, and reliable 
evidence that raise serious concerns about project execution delays and the sustainability of 
fiscal year 2011 AIF projects. 
  

4.  OSD states, “Under the program, DoS and USAID must identify ESF-funded AIP projects before 
DOD approves AIF projects and provides notification to Congress.  In congressional briefings 
supporting the FY11 notification process, DOD, DoS, and USAID identified all AIP projects-funded 
by either ESF or AI F-and their relationship to each other.”  However, OSD did not provide SIGAR 
with a final list of ESF-funded projects supporting AIP.  Further, these projects were not included 
in either the congressional notification for fiscal year 2011 AIP projects or the annual report 
issued by DOD on the implementation of the AIP.  Notably, U.S. Embassy Kabul, USAID, and 
USFOR-A all concurred with our first recommendation that agencies should define and identify 
all infrastructure projects that compose AIP, including projects funded by AIF and ESF, and 
include this information in required congressional reports. 
 

5. We agree that the project execution schedules were estimated, as reflected in the title of figure 
1, “Fiscal Year 2011 AIF Estimated Project Execution Schedules.”  We also agree, as stated in our 
draft report, that acquisition and funding delays postponed project execution schedules and 
that security concerns contributed to the acquisition delays.   
 

6. Our findings regarding delayed COIN benefits are based on an assessment of the specific 
contributions to the COIN strategy that DOD identified in its fiscal year 2011 AIF congressional 
notification (reproduced in appendix III of this report).  Most of these stated benefits depend on 
completed projects, which in most cases are years away.  For example, the notification states 
that the northeast power system project “supports COIN by demonstrating the Afghan 
Government’s ability to build and sustain energy availability for the people of Afghanistan…”  
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Because this project has experienced significant delays and the Afghan government has not yet 
been able to demonstrate an ability to build and sustain energy availability for the people of 
Afghanistan, the COIN benefits identified in the Congressional notification have not yet been 
achieved.  If there are additional COIN benefits as a result of these projects, as suggested in 
OSD’s comments, those benefits should be included in AIF congressional notifications.   
 
We agree that there may be some interim COIN benefits associated with fiscal year 2011 AIF 
projects, and the draft report acknowledges that progress in project execution may result in 
COIN benefits and a desire for future services.  However, as noted in the report, that desire may 
create an expectations gap if AIF funding is cut or replacement sources for future services are 
not available.  The draft report also acknowledged that some degree of COIN benefits may occur 
if implementing agencies are able to ensure that contractors employ local laborers.  However, 
given the ongoing delays in executing most AIF projects, it remains unclear if contracts will 
contain such requirements. 
 

7. Our report states that the sustainment of some fiscal year 2011 AIF projects relies on 
unidentified or unfunded projects with completion dates beyond 2014.  Specifically, the success 
and viability of three projects, including the two SEPS projects and the Kandahar Bridging 
Solution, rely on (1) a three-turbine-strong Kajaki Dam, and (2) a yet-to-be determined second 
power source.  The draft report acknowledges the immediate COIN benefits of the Bridging 
Solution.  As acknowledged by OSD, however, this project relies on unidentified or unfunded 
projects with completion dates beyond 2014. 
 

8. We specifically requested an exit conference with OSD officials on April 25, 2012, to discuss our 
preliminary findings and draft recommendations, but they did not respond to that request.  We 
provided a draft report to OSD, along with various other agencies, on May 25, 2012, requesting 
formal and technical comments by June 14, 2012.  On June 21, 2012, OSD provided draft 
comments on the report and, at OSD’s request, we went to their offices at the Pentagon to 
discuss these comments.  On July 11, 2012, the Special Inspector General went to the Pentagon 
and met with a senior OSD official, again to request OSD’s formal comments on the report.  At 
that time, OSD submitted a revised draft of its comments but did not submit final signed 
comments until July 13, 2012. 
 

9. The statement was revised for clarity.   
 

10. We maintain that there is a clear distinction between AIF and AIP.  AIF is one funding 
component of AIP, the other being ESF.  As stated in the report, “Congress intended AIP to be a 
whole-of-government approach in support of the COIN strategy to meet fundamental, shared 
objectives in infrastructure and development.  Congress expected both DOD and State to 
commit resources to AIP”.  OSD’s comment clouds the distinction between AIP and AIF.  
 

11. In their fiscal year 2012 Congressional Budget Justification, State and USAID requested ESF 
funding specifically for AIP.  However, neither their fiscal year 2012 Congressional Budget 
Justification, the accompanying Executive Budget Summary, nor congressional notifications and 
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reports for AIP identified ESF-funded projects supporting AIP or specified the amount of ESF 
funds that State and USAID planned to use to support AIP projects.  We obtained draft 
documents that identified some ESF-funded projects and indicated that they may support AIP, 
but we were unable to obtain a final list of ESF-funded projects supporting AIP.  Given OSD’s 
comments pertaining to ESF-funded projects being incorporated in multiple formal documents, 
we would expect OSD to concur with and implement our recommendation to “define and 
identify all infrastructure projects that compose AIP, including projects funded by AIF and ESF 
and include this information in required congressional report s as part of AIP.  This notification 
should illustrate the interrelationship of infrastructure projects.” 
 

12. As noted in the report, “AIF guidance states that once DOD, State, and USAID identify project 
components and assign a lead implementing agency, the lead agency should form a JPDT to 
ensure joint project management, create transparency and accountability, and enable joint 
decision making.” However, we found that, in practice, these teams do not jointly implement 
AIF projects and agencies tend to use JPDTs, in one form or another, for large-scale, complex 
energy sector projects.  Consistent with the guidance, both DOD and State/USAID should strive 
to replicate the type of joint implementation that we identified in the report as a model of 
effective collaboration.  
 

13. As a general rule, and in accordance with standard practice, we do not list the names or 
personally identifiable information of agency officials with whom we meet because doing so 
may hinder frank discussions of key issues.  Our statement is based on interviews with senior 
officials with purview and responsibility for AIP/AIF in Washington, D.C., and in Kabul, Kandahar, 
and Helmand, Afghanistan.  
 

14. The draft report notes that agencies produced sustainment plans, as required, but that the 
sustainment plans were broad and inadequate.  DOD and State neither adequately defined 
project sustainment costs, nor communicated sustainment costs to the Afghan government.  
Although some sustainment cost estimates were calculated, there were problems with those 
estimates.   Congress voiced concern with the sustainment plans, and we propose a draft 
recommendation for improvement. 
 

15. We do not state or imply in our report that project plans have been endorsed.  Rather, our 
report states that there is ongoing planning to use AIF to fund the development of a second 
sustainable power source for Afghanistan’s south, should USAID not complete the NEPS to SEPS 
connection with ESF funds.  We believe this is valuable information for the Congress.    
 

16. As indicated in the report, DOD, in conjunction with State had not provided Congress with 
required reports as of February 15, 2012.  Further, although the appropriations act for fiscal year 
2012 does not include a requirement for AIF quarterly reports, the appropriations act for fiscal 
year 2011 does and, since 2011 AIF funds are still being used, that requirement remains in effect 
for those funds. 
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17. We disagree and remain deeply concerned that the success and viability of key AIF projects 
hinge, in part, on unidentified, unfunded infrastructure projects and the successful, timely 
completion of other projects that the U.S. government has been unable to complete for more 
than 7 years. Our statement is based on sufficient, relevant, and reliable evidence that raise 
serious concerns about project execution delays and challenges, sustainability, and viability of 
fiscal year 2011 AIF projects. 

 



 

  

SIGAR’s Mission The mission of the Special Inspector General for Afghanistan 
Reconstruction (SIGAR) is to enhance oversight of programs for 
the reconstruction of Afghanistan by conducting independent 
and objective audits, inspections, and investigations on the use 
of taxpayer dollars and related funds.  SIGAR works to provide 
accurate and balanced information, evaluations, analysis, and 
recommendations to help the U.S. Congress, U.S. agencies, and 
other decision-makers to make informed oversight, policy, and 
funding decisions to: 

• improve effectiveness of the overall reconstruction 
strategy and its component programs; 

• improve management and accountability over funds 
administered by U.S. and Afghan agencies and their 
contractors; 

• improve contracting and contract management 
processes; 

• prevent fraud, waste, and abuse; and 
• advance U.S. interests in reconstructing Afghanistan. 

Obtaining Copies of SIGAR 
Reports and Testimonies 

To obtain copies of SIGAR documents at no cost, go to 
SIGAR’s Web site (www.sigar.mil).  SIGAR posts all publically 
released reports, testimonies, and correspondence on its Web 
site. 

To Report Fraud, Waste, and 
Abuse in Afghanistan 
Reconstruction Programs 

To help prevent fraud, waste, and abuse by reporting allegations 
of fraud, waste, abuse, mismanagement, and reprisal contact 
SIGAR’s hotline: 

• Web: www.sigar.mil/fraud 
• Email: sigar.pentagon.inv.mbx.hotline@mail.mil 
• Phone Afghanistan: +93 (0) 700-10-7300 
• Phone DSN Afghanistan 318-3912 ext. 7303 
• Phone International: +1-866-329-8893 
• Phone DSN International: 312-664-0378 
• U.S. fax: +1-703-601-4065 

Public Affairs Public Affairs Officer 

• Phone: 703-545-5974  
• Email: sigar.pentagon.ccr.mbx.public-affairs@mail.mil 
• Mail: SIGAR Public Affairs 

2530 Crystal Drive 
Arlington, VA 22202 

 


