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I. SEA WATER AIR CONDITIONING 

As the twenty-first century progresses, the Pacific Ocean increases in strategic 

importance to the United States. Political and military tensions rise once again in a vast, 

long-dormant oceanic domain geostrategically unchallenged since World War II. 

America is pivoting to the Pacific, shifting more operational units to an increasing 

number of duty stations scattered across the region. Some inactive bases will be 

renovated and reactivated, new training areas will be constructed, and many bases in 

once-familiar locations will be shared with partner nations through joint-use agreements. 

As a rising Asian power, China seeks strategic inroads and access across the Western 

Pacific (see Figure 1), the new strategic reality confronts a Department of Defense 

(DOD) facing fiscal austerity. Resources are at a premium in a fiscally challenging 

environment. In an era when the DOD must do more with less, the need to maximize 

efficiency of resources in general and those allocated to the Pacific in particular is vital. 

Efficient allocation of scarce resources will likely be an important component in 

determining the outcome of a future Pacific confrontation. 
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Figure 1.  The Western Pacific (from United States Naval Institute, 2011) 

Maximizing the efficiency of DOD resources in the Pacific will enhance the 

strategic and operational effectiveness of the pivot. Conserving resources at shore 

installations scattered across the Pacific will provide more resources for critical 

operational units. Renewable energy is a recognized effective means of conservation. The 

present is an era of significant advancement in renewable energy capabilities, and the 

DOD has ample opportunity to make use of new technologies to conserve resources. In 

the Pacific, renewable energy employment would also increase the operational 

independence of isolated installations by reducing the amount of fuel that the DOD must 

ship across long sea lines of communication, which may one day be contested.  

A. CONVENTIONAL VERSUS SEA WATER AIR CONDITIONING 

The DOD already pursues several renewable energy options for its bases, such as 

wind and solar energy. However, ample room remains for new renewable technologies 
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and cost savings at shore installations (Sinclair, 2013). In conventional air conditioning, a 

relatively large electrical load is used to cool air or refrigerant to facilitate the transfer of 

heat from a building to the cooling medium. Large systems are expensive and employ 

cooling towers, chillers, compressors, and pumps. One of the largest costs at installations 

in tropical climes is air conditioning. High local electricity prices at many isolated 

tropical bases further amplify the cost of conventional air conditioning (Sinclair et al., 

2011). Conventional air conditioning, however, is no longer the only choice for many 

installations. Sea water air conditioning (SWAC) is a rarely discussed but perfectly suited 

technology for bases in the Pacific and other tropical climes; SWAC could trigger 

substantial shore installation cost savings (Sinclair, 2013). Table 1 illustrates some of the 

projected savings of installing SWAC at appropriately sited tropical bases. The table uses 

the 2013 real discount rate of three percent mandated by the Department of Energy for 

projects related to renewable energy resources (Sinclair, 2013).  

Table 1.  SWAC Savings in the Tropics (after Sinclair, 2013) 

Naval 

Facility: 

A/C 

Load 

(tons) 

Elec. 

Saved 

(kWh/yr) 

Elec. 

Cost 

(/kWh) 

Pipeline 

Length 

Capital 

Cost 

Simple/ 

3% Discounted 

Payback (Years) 

Diego 
Garcia 

4,000 19.3M $.501 2.2 miles $158M 14/19 

GTMO 6,100 27.5M $.273 1.1 miles $151M 16/21 
NB 
Guam 

8,400 32.6M $.272 2.5 miles $168M 16/ 

Andersen 
AFB 

12,000 46.6M $.272 1.9 miles $216M 17/ 

JBPHH 28,600 $.238 4.5 miles $360M 17/25 

Sea water air conditioning, in contrast to conventional air conditioning, uses a 

naturally cold medium to remove heat from buildings instead of employing electricity to 

cool the medium first. The SWAC cooling medium is deep cold sea water. In a SWAC 

system, a deep water intake pipe draws in deep cold sea water to a cooling station, which 

houses electrical pumps—for moving the water—and heat exchangers. The heat 

exchangers transfer heat from a closed loop chill water distribution system to the sea 
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water loop. The warm sea water is discharged from a shallow warm sea water outtake 

pipe at a depth matching ambient ocean temperature. The closed loop chilled water 

distribution acts as a district cooling loop, which provides the air conditioning medium 

for a large group of buildings, such as a naval base (Sinclair et al., 2011). Figure 2 

provides a basic outline of SWAC operation. 

Figure 2.  Centralized Sea Water Air Conditioning (from Makai Ocean 
Engineering, 2014) 

B. NAVAL BASE GUAM 

Naval Base (NB) Guam is ideally suited for SWAC. Guam is a high coral island 

surrounded by a fringing reef, beyond which there is a precipitous drop to the deep ocean 

floor. This provides NB Guam with easy, short-distance access to deep, cold sea water. 

Guam also has a high localized cost of electricity, which is crucial to providing a 

substantial enough return on investment on renewable energy projects to meet payback 

period requirements (Sinclair et al., 2011). The authors selected Guam as a first choice 

for SWAC because it is a highly strategic yet isolated asset that remains dependent on 

imported diesel to provide power to the entire island, including the military bases. 
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SWAC, if implemented, would represent a substantial step in improving the energy 

affordability, security, and independence of DOD installations on Guam and in the 

Pacific.  

There is a security dimension to installing SWAC at NB Guam, which is less 

discussed than its financial benefits. It is closely linked to energy independence. In the 

pre-World War II era, Guam served as a critical supply conduit to American forces in the 

Philippines and Asia. In the present, Guam once again executes this strategic role. 

America’s logistical capabilities are finite. The less diesel the Armed Forces expend at 

bases in the Central Pacific, the more shipping capacity there will be available to support 

critical operations. Developing a lighter shore energy footprint through technologies such 

as SWAC could make the difference in the next major Pacific conflict; increased energy 

independence will only make America’s far-flung bases more self-reliant and more 

defensible. Figure 3 illustrates DOD installations in Guam. 
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Figure 3.  Guam DOD Installations (from United States Navy, n.d.) 

Because the Navy has never before pursued SWAC at one of its installations, 

significant questions must be addressed before any project moves forward. The authors 

divide these significant questions into three broad areas of study. The first involves a 

cost-benefit analysis (CBA), which builds on previous work by examining unaddressed 

issues, such as the need for a SWAC backup system on Guam due to the perpetual 

typhoon threat and the potential cost of said system. The CBA also includes input from 

energy management experts at NB Guam. The second area of study is the environmental 
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permitting process. The authors deal with Guam-specific environmental issues and 

provide a thorough look at how the permitting process might look for the Navy’s first 

SWAC system. The third broad area of study involves SWAC acquisition. The authors 

determine the most effective vehicle for SWAC acquisition and then construct a 

combined SWAC timeline, which includes both the projected environmental permitting 

timeline and the projected acquisition timeline. 
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II. TECHNICAL FEASIBILITY OF SWAC ON GUAM

Although SWAC has never been used by the Navy, it has been in commercial use 

since at least 1983 with individual SWAC systems installed all over the world, including 

locations in Kona, Hawaii; Stockholm, Sweden; Cornell University, New York; and 

Toronto, Canada. The air conditioning capacity of each of these locations varies from 50 

tons at the Natural Energy Laboratory of Hawaii Facility in Kona to greater than 100,000 

tons at the facility in Stockholm (War, 2011, p. 6). For reference, one ton of air 

conditioning is defined as the cooling power provided by one ton of ice during a 24-hour 

period. Based on the success of the technology in over seven different sea water locations 

(War, 2011), the authors believe that SWAC is at the highest technology readiness level 

(TRL), TRL 9, as shown in the TRL definitions in Table 2. 

Table 2.  Technology Readiness Level Definitions (after Assistant Secretary 
of Defense for Research and Engineering, 2011) 

Technology Readiness Level Description 

1. Basic principles observed
and reported. 

Lowest level of technology readiness. Scientific 
research begins to be translated into applied research 
and development. 

2. Technology concept and/or
application formulated. 

Invention begins. Once basic principles are observed, 
practical applications can be invented. Applications are 
speculative, and there may be no proof or detailed 
analysis to support the assumptions. 

3. Analytical and experimental
critical function and/or 
characteristic proof of concept. 

Active research and development is initiated. This 
includes analytical studies and laboratory studies to 
physically validate analytical predictions of separate 
elements of the technology. 

4. Component and/or
breadboard validation in 
laboratory environment. 

Basic technological components are integrated to 
establish that they will work together. This is relatively 
“low fidelity” compared to the eventual system. 

5. Component and/or
breadboard validation in 
relevant environment. 

Fidelity of breadboard technology increases 
significantly. The basic technological components are 
integrated with reasonably realistic supporting elements 
so it can be tested in a simulated environment. 

6. System/subsystem model or
prototype demonstration in a 

Representative model or prototype system, which is 
well beyond that of TRL 5, is tested in a relevant 
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Technology Readiness Level Description 

relevant environment. environment. Represents a major step up in a 
technology’s demonstrated readiness. 

7. System prototype
demonstration in an operational 
environment. 

Prototype near, or at, planned operational system. 
Represents a major step up from TRL 6, requiring 
demonstration of an actual system prototype in an 
operational environment such as an aircraft, vehicle, or 
space. 

8. Actual system completed
and qualified through test and 
demonstration. 

Technology has been proven to work in its final form 
and under expected conditions. In almost all cases, this 
TRL represents the end of true system development. 

9. Actual system proven
through successful mission 
operations. 

Actual application of the technology in its final form 
and under mission conditions, such as those 
encountered in operational test and evaluation. 

Makai Ocean Engineering, Inc., one of the world leaders in developing SWAC 

systems (War, 2011), listed the criteria that help determine the feasibility of a potential 

SWAC installation location. The top three of these criteria are the distance to offshore 

cold water, the size of the air conditioning load, and the percent utilization of the air 

conditioning system. The subsequent paragraphs explore how NB Guam meets these 

criteria. 

A. DISTANCE TO OFFSHORE COLD WATER 

As an island in the western Pacific, Guam has access to a plentiful supply of 

offshore cold water. Ocean temperature data taken from World Ocean Atlas 2013 

(WOD13) verifies that the ocean temperature offshore from Guam reaches the necessary 

43°F. Figure 4, a depth versus temperature chart created from the data in WOD13, shows 

that the required temperature is reached at approximately 525 meters below the ocean 

surface. However, the exact depth needed is discussed further in a later chapter. 
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Figure 4.  Guam Ocean Temperature Profile (after Locarnini et al., 2013) 

B. SIZE OF THE AIR CONDITIONING LOAD 

Another characteristic in deciding the feasibility of installing a SWAC system is 

the size of the air conditioning load. Currently, NB Guam has an 8,382-ton concentrated 

air conditioning load (CH2M Hill, Clark-Nexson, & Hatch Mott MacDonald, 2013). 

According to War’s (2011) definition of the necessary load as one greater than 1,000 

tons, this load is more than sufficient. 

C. PERCENT UTILIZATION OF THE AIR CONDITIONING SYSTEM 

Also important to a SWAC system’s feasibility is how often the air conditioning 

system is utilized. The average temperature in Guam is 81.5°F with average highs 

ranging from 87.9°F in May and June to an average low of 75.0°F in February. Figure 5 

depicts this data (Tiyan Weather Forecast Office, 2014).  
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Figure 5.  Guam Average Monthly Temperatures (after Tiyan Weather 
Forecast Office, 2013a–d, 2014a–h) 

Currently, the air conditioning temperature points for buildings on NB Guam are 

set based on the type of usage in the building and when the building is usually occupied. 

These temperature points vary from a low of 70°F in most occupied buildings to a high of 

78°F in unoccupied mechanical buildings (CH2M Hill et al., 2013). These air 

conditioning settings fall well below the average highs and mostly below the average 

lows for Guam year round. Due to the occupied air conditioning settings being well 

below the average high temperatures and the unoccupied temperature setting being just 

under the average low temperatures, the authors assume that the current air conditioning 

systems run almost 24 hours per day, all year-round. Therefore, NB Guam’s proximity to 

cool sea water, the large size of the current air conditioning load, and the high utilization 

of the current system make the base an ideal location for the installation of SWAC. 
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III. SWAC ENVIRONMENTAL REQUIREMENTS OVERVIEW

The environmental permitting and impact evaluation phase of SWAC 

development is expected to be time-consuming and rigorous. The construction of SWAC 

involved in this proposal entails sending a pipe offshore to pull in cold ocean water from 

an estimated depth of 700 meters, and then having it returned nearby to a depth where the 

outflow is at the same ambient temperature, thought to be about 300 meters. These pipes 

will run to a chilling station, which also must be constructed. Extensive piping and other 

land construction must also be completed. This series of actions must be approved by 

several local and federal entities, and is expected to be one of the most time-consuming 

parts of the SWAC implementation process; from start to finish, the environmental 

permitting process and evaluation is expected to take somewhere between two and three 

years to complete, with an estimated price tag of $2.7 million. This is all shown in Table 

3. 

The Naval Facilities Engineering Command (NAVFAC) has already carried out 

an extensive feasibility study on this subject, submitting a timeline for the project in its 

2011 report (see Table 4). The site that the NAVFAC has chosen on base as the best 

location for this system is the Orote Landfill site, which offers easy access to the best 

aquatic topography for SWAC that will not significantly hinder navigation.  

Table 3.  Estimated Environmental Permitting Costs 
 (after Sinclair et al., 2011) 

Action Budget ($) Remarks 
National Environmental Policy 
Act (NEPA) Document 

1,914,200 Starting costs plus EIS 

Permitting 178,000 
Studies 659,500 
Total 2,691,700 
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Table 4.  NAVFAC Notational Permitting Schedule 
(after Sinclair et al., 2011) 

1. Action Scoping—Length of time is 5 months (1st to 5th month)

a. Internal Scoping

i. Action Proponent

ii. Public Affairs

iii. Navy Command

iv. STEP-R (Strategic Environmental Planning Roadmap)

v. Preliminary System Design

b. NEPA Notification Letter

2. Agency and Regulatory Involvement—25 months (2nd to 27th month)

a. Cause and Effect Planning

b. Elected Officials and Regulatory Agencies

c. Siting and Data Availability

3. Public Involvement—6 months (8th to 14th month)

a. Public Scoping

4. Environmental Impact Analysis—20 months (3rd to 23rd month)

a. Purpose and Need

b. Proposed Action

c. Affected Area

i. Current condition of affected area

d. Impact Assessment

i. Effects of proposed action on the environment

ii. Regulatory Compliance

iii. Conservation Measures

iv. Mitigation Measures

5. Compliance Package—23 months (7th to 30th Month)

a. System Operation

b. Permit and Consultation Submittals

i. ESA section 7 Informal Consultation
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ii. Coastal Zone Management Act- Negative Determination

Iii. RHA Section 10 Permit 

iv. NPDES Permit

v. NHPA Section 106 Consultation

vi. Mitigation Plan

vii. USCG Coordination

c. Final Draft EA/EIS Submittal

d. Preliminary System Design

6. Product/Output

a. Final Finding of No Significant Impact/Record of Decision

b. System Fabrication

c. System Installation

The NAVFAC research to this point indicates that this timeline is substantially 

correct, assuming, as this outline does, that the environmental assessment comes back 

with a finding of no significant impact (FONSI). If that is not the outcome of the 

assessment, and an environmental impact statement (EIS) is required, the timeline will be 

extended by years, as is explained further in this chapter.  

There are, as noted in Table 4, numerous permits and reports that must be 

prepared and submitted in order to construct the SWAC system at NB Guam. Strictly 

from a permitting perspective, the following requirements will need to be addressed in 

writing on a federal level. 

The U.S. Army Corps of Engineers (USACE) must issue a permit in accordance 

with section 10 of the amended Rivers and Harbors Act of 1899. This regulation makes it 

illegal to discharge any material into an ocean or river that may be construed as refuse. 

Although the SWAC water outflow should be contaminant free, it is still flowing into a 

U.S.-controlled body of water, so this act must be addressed (Environmental Protection 

Agency [EPA], 2012a).  
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The U.S. EPA requires a permit under section 402 of the Clean Water Act 

(CWA). This permit would set up the reporting requirements for the SWAC discharge. 

Similarly, the CWA requires under section 316 that a permit be submitted concerning the 

SWAC intake (EPA, 2012c). Further pursuant to the CWA, section 404 of the CWA 

requires a permit for the dredging or fill operations taking place in navigable waters of 

the United States. This is usually completed through the USACE vice the U.S. EPA 

(EPA, 2012d).  

From a local permitting point of view, the following permits would be required. 

The Guam Environmental Protection Agency (GEPA) has been given the charge of some 

of the island’s oversight from the federal EPA, namely sections 303 and 401 of the CWA. 

Section 303 deals with water quality standards, and section 401 deals with water quality 

certification. Permitting under section 401 may be rendered inconsequential if, as is 

planned, the discharge water is the same temperature as the ambient water at that depth 

(EPA, 2012a, 2012b). 

In addition to the above written permits needed to complete construction of the 

project, further consultation and negotiation will be necessary in a variety of other ways. 

The U. S. Department of Commerce, National Oceanic and Atmospheric Administration 

(NOAA), and National Marine Fisheries Service (NMFS) may each require informal 

consultation under section 7 of the Endangered Species Act (ESA). The Department of 

the Interior may need to be consulted on this matter, under the same section, as well (Fish 

and Wildlife Service [FWS], 2013). 

The U. S. Coast Guard (USCG) must be consulted as to the impact that the 

SWAC pipes will have on local maritime navigation. These impacts, though expected to 

be slight or nonexistent, will need to be included in the publication of “Local Notices to 

Mariners” (USCG, 2011). 

The Guam Historic Resources Division/State Historic Preservation Office 

(SHPO) may need to be consulted if the space used for the chiller building or other 

infrastructure happens to be on protected or historically significant land. There is also the 
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chance of an artifact or item of historical import being unearthed during construction, in 

which case the SHPO would also need to be notified. 

The Guam Department of Agriculture will possibly require a consultation about 

what aquacultural side effects may come about from this venture. There is an advertised 

benefit to SWAC development that touts its ability to harvest nutrients from the water 

that it cycles through its chiller. Any benefits derived from this could turn out to be 

highly helpful in making the case to implement SWAC on NB Guam. 

Consultation with the NOAA, NMFS, and U.S. Fish and Wildlife Service 

(USFWS) will all be required under section 7 of the ESA with regards to any endangered 

species or sensitive wildlife habitats that may be affected by the construction of the 

SWAC system. Consultation will also likely be required with the Western Pacific 

Regional Fishery Management Council (WPRFMC) due to the Magnuson–Stevens 

Fishery Act of 1976 that provides the jurisdiction in Guam’s waters with regard to 

impacts on commercial fishing (NMFS, 1996). 

Consultation with NOAA on the subject of the island’s nearby coral reefs should 

also be carried out to ensure that construction of the in-water portion of the SWAC 

system does not harm the reefs or interfere significantly with their growth season. This 

consultation would be in accordance with the Coral Reef Protection Act (NOAA, 2000). 

A. PROPOSED ACTION 

The proposed action involves, as noted previously, laying a pipeline with an 

aquatic input and output to and from a land-based chilling station to a specified offshore 

depth, likely to be about 700 meters for the intake and 300 meters for the outflow. These 

depths allow sufficiently cold water to be pulled into the system and for the returned 

water to be close to the temperature of the surrounding depth. In addition to the chiller 

building, there will also be an amount of on-land construction to fabricate ducting, pipes, 

and air conditioning infrastructure in open air and in various on-base buildings. The pipe 

itself will have some impact on the water it is placed in, although the impact will, by 

design, be as small as possible. This process, as mentioned, will entail a fairly intensive 

environmental investigation and permitting process. The long-term environmental 
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benefits of this action will involve the reduced reliance on the Guam power grid, which is 

powered by diesel turbines, and the lower carbon emissions that will accompany such a 

transition. 

1. Proposed Alternative Action

The authors know of no alternative action planned for NB Guam with regards to 

reducing its air conditioning load through further green technologies, apart from rationing 

energy usage on the base. 

2. Effects of No Action Taken

The costs of inaction have already been discussed, but in short, it would mean 

complete reliance on Guam’s electrical grid to maintain the air conditioning levels on the 

base. This leaves a large part of NB Guam’s operating costs dependent on what it costs 

the local power authority to purchase and burn diesel fuel, since that fuel generates the 

majority of the island’s power generation. Over the projected 25-year life cycle of the 

SWAC system, the operational costs are projected to be much lower over the long run 

than the status quo, which is investigated in depth in a later chapter. In addition, the 

operation of SWAC is designed to be less power intensive and nearly independent of 

changes in the costs of energy feed stocks. An in-depth review of the likely economic 

impacts of weaning NB Guam’s reliance on the local energy grid for air conditioning is 

discussed in a later chapter. The environmental benefits of burning less diesel fuel will 

also be significant over a long time period. 

B. ENVIRONMENTAL IMPACT ASSESSMENT 

Not yet discussed are the anticipated environmental impact studies that will be 

required to construct the SWAC system. Permitting and large-scale environmental study 

are vastly different exercises, and the studies are the part of the environmental vetting 

process that takes the most time and effort.  

The National Environmental Protection Act of 1969 is the legislation that holds 

influence on whether or not the environmental impacts of an action are acceptable or not 

to the federal government. In compliance with this law, an environmental assessment 
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(EA) would have to be completed, and an EIS would possibly have to be done. Both the 

EA and the EIS would have to be done before the start of SWAC construction on Guam, 

as Table 4 prepared by the NAVFAC shows (Sinclair et al., 2011). 

If it were determined that the SWAC system could be accomplished without 

significant environmental impact, only the EA would be required. An EA takes less time 

to produce, because it has a more streamlined set of requirements. One has only to take 

an assessment of the environmental impact of an action, and that leads to a determination 

about whether or not an EIS is required. If a FONSI is reached with an EA, than the 

project can be considered to have passed the environmental requirements. In this case, an 

EA can be usually be completed between 12 and 24 months. Alternatively, if a FONSI is 

not reached, an EIS must be prepared. The EIS cost and timeline can vary drastically. 

This, again is by design. An EIS mandates an in-depth review of the scope of all 

anticipated environmental impacts, and an on-the-record public review and input session, 

followed by a record of decision (ROD). It is assumed, given the prospective scope of the 

operation, that an EIS will be required for this project. If this proves true, the EIS can be 

done simultaneously alongside the permitting and various other requirements that must 

be fulfilled. As noted in Table 4, the EIS process is estimated to take between two and 

three years to complete. 

It should be noted that the EA and EIS will likely focus on actions taken 

concerning the surrounding waters much more than the land-based construction. The 

environmental permitting process detailed above places heavy emphasis on examination 

of the area’s waters. The terrestrial portion of the project is expected to take place on land 

that is not considered overly environmentally sensitive, although the majority of the pipe 

will be laid underground. Even so, the piping and construction of the chiller building are 

far more routine for naval construction than laying a two-headed pipe array into the near 

offshore depths.  

1. Anticipated Impacts on Surrounding Aquatic Environment

As previously mentioned, the majority of environmental permitting is going to 

deal with the waters that the SWAC piping is going to be submerged in. It is therefore 
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worthwhile to examine what the construction’s long term impacts may be, and why the 

concerns exist as they do. 

Water quality around Naval Base Guam is not expected to be affected adversely 

by the installation of a SWAC system. Drinking water, wastewater, storm water and 

ground water are all expected to be unaffected, although there could possibly be effects 

on the coastal waters near the intake and outflow piping. Further study on this will likely 

be needed, so the first step will be to establish a baseline of the affected area, in 

accordance with the CWA. This will be a starting point for such factors as the area’s 

nutrient levels, and the plan for completion will be outlined by the U.S. EPA or the Guam 

EPA. Ocean currents must also be studied, which will be combined with the research 

done on the system’s outflow piping, since the primary concern in that respect is where 

the effluent flows to and how fast it does so. 

2. Impacts on Marine Habitats

Two more baseline studies need to be completed concerning local marine habitats, 

one pertaining to deep coastal water and one pertaining to the shallow water (Sinclair et 

al., 2011). The shallow water study should reach from +10 to -100 feet Mean Sea Level 

(MSL) and will primarily include an assessment of local coral, and whether or not there 

are any threats to the coral posed by construction and outflow from the system. The deep 

water research will examine the depths from -100 feet MSL down to approximately 

-2,500 feet MSL. This will concern the footprint of the sea water utility corridor, 

referring to the path of the pipe down to the seafloor (CH2M Hill et al., 2013). The study 

will examine the impacts of the system’s moorings and anchors, as well as impacts on the 

coral reef. Special attention will be paid to the question of whether or not the outflow will 

have any adverse effects on the local reefs, although the depth of the outflow pipe will be 

set with the intention of minimizing any of those issues. 

3. Impacts on Local Marine Life and Fisheries

Further, a biological consultation must be carried out regarding the effects of 

construction on other local fish and marine life. In accordance with the Magnuson–

Stevens Act of 1996, no construction or action should be undertaken that has the potential 
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to accelerate the loss of a marine fish habitat. According to the law, the waters 

surrounding Guam are classified as an essential fish habitat (EFH), which means the 

habitat areas are rare, particularly susceptible to human-induced degradation, especially 

ecologically important, or located in an environmentally stressed area (NMFS, 1996). 

Given this specification, an EFH assessment will need to be carried out to ensure that 

construction of the SWAC system is not having an adverse effect on the waters in which 

it is located. If the system is found to have an impact, a biological assessment will have to 

be prepared in accordance with NOAA regulations. 

4. Impacts of Returned Water to the Aquatic Environment

One of the largest and most obvious concerns regarding the implementation of 

SWAC has to do with the impact of the outflow from the system, and the concerns that 

accompany the release of what may be heated water back into the local ecosystem. 

Heated water, or water that is significantly hotter than its surroundings, being discharged 

from the system can adversely affect coral growth and have numerous other unintended 

consequences. As the NAVFAC has said in its feasibility studies, it should be assumed 

that the discharge return pipe will be set at a depth with a minimum temperature of 55°F, 

and this should not be harmful to the local coral environment (CH2M Hill et. al, 2013). In 

addition to the temperature, the noise produced by the system, both in construction and 

operationally, must be monitored to ensure that levels produced are not harmful to sea 

turtles and marine mammals. This monitoring may have an outsized impact on budget 

and time lost due to potential work stoppages, but that figure is impossible to quantify at 

this time. 

C. POTENTIAL FOR LOCAL ACTIVIST OPPOSITION 

In addition to all of these permitting and consultation issues, there are likely to be 

a number of private local groups interested in the construction of this system. Most 

activist groups in Guam tend to focus on the civil rights of individual Guamanians. 

However, a few will probably have questions about SWAC and concerns over its 

environmental impacts. Chamorro Nation, for one, is a local Guamanian group that 

makes its opinions known on any government project. Their status as a Guam separatist 
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group makes them instantly skeptical of the U.S. military and its aims. They have not yet 

made any objection to the construction of a SWAC system known. Groups such as these 

should be treated with respect and informed of the aspects of the construction should they 

ask about it. It is not thought at this time that local activist groups will have any problems 

with this project, but their concerns must be carefully addressed all the same. 

D. CONCLUSION 

The environmental vetting of this project is anticipated to be time-consuming and 

thorough. However, there is some relief that the system is designed with environmental 

friendliness in mind. In this case, the SWAC concept involves the intake and discharge of 

sea water in a body of water that has been designated as environmentally sensitive. It is 

part of the design of the SWAC system that unpolluted water be returned as effluent, and 

the pipes are also supposed to be carefully set so that the return water is released at a 

depth where there is little, if any, temperature differential. Being fully aware of the 

environmental hurdles involved in undertaking a project of this scope is essential to its 

successful completion. A two- to three-year window, as estimated by the NAVFAC, 

seems to be reasonable for this kind of project. The NAVFAC estimates an 

approximately $2.7 million price tag for this project’s environmental vetting spread out 

over a 30-month window (CH2M Hill et al., 2013). Although these estimates are subject 

to delays and issues, which are unseen at this point, this is the best cost estimate for the 

environmental concerns that must first be addressed. 
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IV. NAVAL BASE GUAM ASSESSMENT

A. SITE DESCRIPTION 

Naval Base Guam occupies the Orote Peninsula of western Guam. A detailed base 

map from the NAVFAC is provided in Figure 6. A key question with SWAC is the 

location of the sea water intake and outtake pipes and associated sea water pumps. 

Figure 6.  The Orote Peninsula (from Sinclair et al., 2011) 

1. Shoreline Access

Since all proposed shoreline access sites are on government land on the Orote 

Peninsula, the NAVFAC foresees no potential easement issues (Sinclair et al., 2011).  
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2. Pumping Station Sites

There are four areas of Naval Base Guam designated as district cooling zones. 

The four black circles in Figure 7 represent these zones. Presently there are four proposed 

sites: 

 Dadi Beach: This beach intersects with the red line in Figure 7. The red
line represents the potential route of sea water intake and outtake pipes.
Potential problems with this site include the presence of an ancient
Chamorro village and World War II remains, specifically Japanese
pillboxes and fortifications, directly behind the beach. The NAVFAC
believes it can tunnel beneath these historical sites without damaging
them. Dadi Beach would require the longest offshore pipe of all of the
sites.

 Rock Quarry: A ridge shelters this site from storms but the rock in vicinity
of Dadi Beach has karsts, which are underground drainage systems with
sinkholes and caves. The risk with such geography is the drilling rig could
fall into a sinkhole and be lost while tunneling beneath the surf zone,
which according to NB Guam authorities has already occurred.

 Orote Landfill: This site is an old landfill that was closed and sealed after
World War II. It is located at a break in the ridgeline, which provides easy
access to the ocean, and has the added benefit of having little or no coral
directly offshore, which mitigates some environmental risk. The landfill
itself is deemed off-limits by base authorities, but the land directly around
it is undisturbed and would support surface-level piping. This site is
intersected by the orange line in the graphic, which represents the offshore
piping route. The landfill is the closest site to the base cooling loads after
the Rock Quarry.

 Kilo Wharf: Kilo Wharf is an ammunition loading area located on the
northeastern edge of the Orote Peninsula where ships are loaded with
explosives. This area could be problematic due to frequent ammunition
loading operations that restrict access, the presence of coral offshore, and
its relative distance from the four base cooling loads. Kilo Wharf would
have the shortest offshore piping of the proposed locations (CH2M Hill et
al., 2013).
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Figure 7.  The Four Proposed Cooling Districts (from Sinclair et al., 2011) 

The third site mentioned previously in this section, the Orote Landfill, does not 

present any of the major cultural or environmental risks of the other three proposed pump 

station sites. In this particular site, an offshore pumping station would be ideal in order to 

prevent breaching the surface of the ground surrounding the landfill. Surface piping could 

connect the pumping station to a heat exchanger building located in vicinity of the rock 

quarry. The rock quarry is a convenient and economical site for the heat exchanger 

building because it is located near the two largest district cooling areas. Figure 8 

illustrates possible pump station locations at the Orote Landfill site. The concrete block in 

the foreground represents the offshore location, while the two black squares represent 

alternate shore locations. The shore locations would have to be blasted out of the rock 

(CH2M Hill et al., 2013). 
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Figure 8.  Orote Landfill Pump Station (from CH2M Hill et al., 2013) 

3. Freshwater Distribution System

The freshwater distribution system would be a mostly underground, insulated 

closed loop that would deliver chilled water to existing building air conditioning systems. 

The proposed cooling load will include 169 base buildings and 578 housing units, and an 

expansion capacity of 800 tons AC without modification (CH2M Hill et al., 2013). 

4. Offshore Intake and Outtake

Under the proposed SWAC design, sea water temperatures must be 43°F at the 

heat exchangers. At the Orote Landfill site, 43°F temperature sea water is found at a 

depth of 2,200 feet, requiring an intake pipe 13,300 feet long to achieve said depth. The 

sea water intake terminates at the sea water pumping station pictured above. After 

passing through the heat exchangers, the sea water temperature will be 55°F and will be 

returned to the ocean at ambient depth. 55°F ocean temperatures are found at a depth of 

830 feet, about 3,000 feet from the shore (CH2M Hill et al., 2013). Figure 9 shows the 

detailed bathymetry where the proposed pipe will be installed. 
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Figure 9.  Orote Landfill Bathymetry (from CH2M Hill et al., 2013) 

It is worth noting the offshore intake and outtake will cross the Tolofalo Fault 

Zone (Figure 10), which means the intake and outtake will need to be reinforced 

appropriately. Further studies are required to gain a better understanding of this offshore 

fault zone. Piping interference from shipping will not be an issue at the Orote Landfill 

site since the intake and outtake would fall entirely within the munitions range maritime 

exclusion zone (Sinclair et al., 2011). 
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Figure 10.  Guam Fault Lines (from CH2M Hill et al., 2013) 
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B. COST ESTIMATION 

Current SWAC cost estimation is based largely on three variables: piping, cooling 

infrastructure, and construction costs. Table 5 outlines these costs. For NB Guam, cost 

estimation assumptions are the following (CH2M Hill et al., 2013): 

 SWAC construction will proceed using a competitive bid.

 Most building supplies will have to be shipped from the continental
United States.

 Site access will be unimpeded for duration of construction.

 Contractors will not be unduly rushed, and there will be no overtime work.

 No security clearances required for labor.

The following are exclusions from the cost estimation: 

 Unexploded ordinance (UXO) removal and disposal (common at NB
Guam due to WWII UXO);

 Administrative, design, and legal costs;

 Schedule delays; and

 Changes to project timeline or location.

Table 5.  SWAC Costs (after CH2M Hill et al., 2013) 

Description Amount 

Chill Water Loop 
Supply and Return 
(Landside) 

$25,445,040 

Cooling Station $22,177,600 
Electrical $16,440,186 
Seawater Loop Intake 
and Outfall 

$32,105,135 

Pumping Station $12,202,173 
Purchased Equipment $941,162 
Total 
Construction Cost 

$109,311,296 

Total Tax Receipts 
(4.170% tax rate) 

$4,756,633 

Total Cost $114,067,929 
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1. Existing Building Retrofit Costs 

The SWAC system itself is not the only major cost estimation in this enterprise. 

All existing buildings on NB Guam that are to be cooled by SWAC must have their 

HVACs retrofitted. The buildings in their current configuration use three types of 

HVACs, but their details are outside the scope of this synopsis as they must all be 

replaced. The cost of doing so is forecasted by the NAVFAC to be $35.6 (CH2M Hill et 

al., 2013).  

2. Estimated Construction Costs 

The authors believe the maintenance of a backup chiller system is in the critical 

interest of NB Guam. While other studies list backup chiller maintenance as optional, the 

uncertainty inherent in the Navy’s first SWAC installation justifies the expense of doing 

so; the principle vulnerability being the system’s complete reliability on the structural 

integrity of the seawater intake piping. An unforeseen SWAC casualty that destroys the 

intake piping could bring the system down for weeks, according to NB Guam and 

NAVFAC officials. This would be especially problematic since large areas of base 

housing will be served by SWAC, whose many residents would have to be evacuated in 

the event of anything more than a short outage. A backup system can be achieved by 

maintaining the base’s existing chillers and connecting them to the SWAC system. The 

total estimated construction cost for this back-up system is $163M, which includes the 

cost of maintaining a backup chiller system, retrofitting HVACs on existing buildings 

that will be served by SWAC, and the cost of constructing the SWAC system (Table 6). 

Table 6.   SWAC Total Estimated Start-Up Costs (after CH2M Hill et al., 
2013) 

Category Estimated Cost 
Sea Water Air Conditioning $114,100,000 
HVAC Retrofit Costs $35,600,000 
Backup Chiller Maintenance $13,500,000 
Total Estimated Cost $163,200,000 
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Now that total construction cost has been estimated, the next step is to determine 

actual annual energy savings from installing SWAC at NB Guam. The first step is to 

determine annual kWh/yr consumed by the SWAC system, which is calculated by 

dividing the annual energy consumption of the SWAC pumping equipment by the annual 

hours of SWAC system operation. 

3. SWAC System Energy Usage 

SWAC energy usage consists of the energy required by sea water pumps to move 

sea water from intake to outtake, and the energy required to move chilled fresh water 

through the closed district system (Table 7). 

Table 7.   SWAC System Energy Usage (after CH2M Hill et al., 2013) 

Usage Expected Energy Consumption 

(kWh/yr) 

Sea Water Pumps 3,431,262 
District Chilled Water Pumps 3,239,472 
Total 6,670,734 

 

4. Utility Costs 

NB Guam uses electricity supplied by Guam Power Authority (GPA) as its 

principal energy source (Sinclair et al., 2011). Utility costs are shown in Table 8. 

Table 8.   Utility Costs (after CH2M Hill et al., 2013) 

GPA Utility Unit Cost ($/kWh) 
Electricity $0.272 

 

5. Energy Savings Summary 

To calculate the proposed annual cooling cost, one takes total proposed pumping 

energy (6,670,734 kWh/yr) and multiplies it by the electricity utility rate. Subtracting the 

result from the given baseline annual cooling costs yields annual energy savings of 

$8,857,980 (Table 9). 
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Table 9.   Annual Cooling Usage and Cost (after CH2M Hill et al., 2013) 

 Annual Cooling Usage (kWh/yr) Annual Cooling Cost ($/yr) 

Baseline 39,236,818 $10,672,420 
Proposed 6,670,734 $1,814,440 
Savings 32,566,084 $8,857,980 
 

This study does not consider escalation costs due to the uncertainly of the project 

timeline resulting from numerous factors subject to market conditions. Guam-specific 

market factors will influence the final cost of this project. Some of these factors are: 

 fuel cost variability (shipping), 

 availability of highly specialized craftsmen, 

 availability of experienced local project management staff, 

 local contractor workload, and 

 commodity market variability (raw materials). 

6. Life-Cycle Costs 

The NAVFAC estimates a 40-year life for SWAC, but this study assumes a very 

conservative 20 years. At this point it is premature to attempt to forecast SWAC 

operation and maintenance costs, so this study assumes conservatively that these costs, 

shown in Table 10, will remain the same as the baseline operations and maintenance 

costs. 

Table 10.   Annual Costs in a 20-Year Life-Cycle  
(after CH2M Hill et al., 2013) 

A/C Option Annual 

Capital 

Cost 

Annual 

O&M Cost 

Annual 

Electricity 

Cost 

Annual 

Water Cost 

Total 

Annual 

Costs 

Baseline $0 $0.7M $10.7M $0.4M $11.8M 
SWAC $8.2M $0.7M $1.8M $0 $10.7M 

 

Table 11 illustrates alternative SWAC life-cycle computations and how SWAC’s 

initial capital costs are offset through reduced energy usage. Figure 11 shows the life-

cycle cost over time for both the baseline system and SWAC. 
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Table 11.   Multiyear Life-Cycle Costs (after CH2M Hill et al., 2013) 

A/C 

Option 

Elec 

Usage 

(MW) 

Elec 

Cost 

($M/yr) 

Capital 

Cost 

($M) 

10 Yr 

LCC 

($M) 

20 Yr 

LCC 

($M) 

30 Yr 

LCC 

($M) 

40 Yr 

LCC 

($M) 

50 Yr 

LCC 

($M) 

Baseline 4.5 $10.7 $0 $107 $214 $321 $428 $535 

SWAC 0.8 $1.8 $163.2 181.2 $199.2 $217.2 $235.5 $253.2 

 

 
Figure 11.  Life-Cycle Costs Over Time 
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V. SYSTEM ACQUISITION STRATEGY 

The purpose of the chapter is to investigate the proper strategy for acquiring 

SWAC at NB Guam. The acquisition strategy is a document developed by the program 

manager and approved by the milestone decision authority that outlines, at a high level, 

the business, contracting, and programming strategies the program manger plans to use to 

meet the objectives of the program (DOD, 2013; OUSD[AT&L], 2013). For the purpose 

of this report, the authors focus primarily on the potential funding methods, program 

management strategies, and scheduling.  

A. FUNDING METHODS 

In its study, the NAVFAC analyzes multiple potential methods for funding a 

SWAC system at NB Guam (Sinclair et al., 2011). The funding methods analyzed vary 

from the fully funded types of military construction (MILCON) and Energy Conservation 

Investment Program (ECIP) funds to the financed contract types of an energy savings 

performance contract (ESPC), utility energy service contract (UESC), and a power 

purchase agreement. This section provides a brief overview of each of the potential 

funding methods and then discusses in detail the ESPC, the best contract vehicle type and 

the one that the NAVFAC desires to use for SWAC.  

1. Overview of Potential Methods 

MILCON money is used to fund new construction projects via congressionally 

approved and appropriated funds. Operations and maintenance funds can only be used for 

minor construction projects up to $750,000 and $1,500,000 for construction to correct 

any threatening situation (Military Construction Codification Act of 1982, 2010). All 

other military construction must be specifically authorized by congressional legislation. 

However, the long timeline required to have individual projects approved and 

appropriated by Congress before construction can begin is a key disadvantage compared 

to some of the other funding methods (Sinclair et al., 2011) 
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The other potential appropriated funding method is funding through ECIP. ECIP 

is an energy-specific program managed by DOD within the MILCON portfolio. A key 

difference between ECIP-approved programs and MILCON programs is that the initial 

design effort will be funded by ECIP before receiving congressional authorization to 

obligate funds towards the construction (Sinclair et al., 2011). However, ECIP funding is 

limited. The current guidance for fiscal year (FY) 2016 ECIP submissions states that the 

annual budget is limited to $150,000,000 with only 65 percent of that amount 

($97,500,000) going towards energy efficiency projects (OUSD[AT&L], 2014). In 

addition, of all the approved Navy ECIP projects in FY 2014, the highest annual project 

cost was $14,800,000 and the average cost of a Navy project was $3,880,000 (Office of 

the Deputy Under Secretary of Defense for Installations and Environment 

[ODUSD(I&E)], 2014). Therefore, the much higher cost of installing SWAC on NB 

Guam makes funding through ECIP infeasible. 

An ESPC is one of the three financed contract types applicable to installing 

SWAC on NB Guam. An ESPC is a partnership between the government and a private 

sector energy service company (ESCO) via a performance-based contract. By entering 

into the ESPC, the ESCO is responsible for financing, designing, building, and 

maintaining the system for the length of the contract. The government pays the ESCO 

from the energy cost savings that are realized following construction of the system 

(CH2M Hill et al., 2013). The complexities and congressional mandates regarding ESPCs 

are explored more in depth in a following section. 

A UESC is very similar to an ESPC except for one distinct difference. The UESC 

must be with the local utility company, which, in the instance of NB Guam, is the Guam 

Power Authority (GPA; Sinclair et al., 2011). 

A power purchase agreement would be similar to a UESC in that the GPA would 

finance, design, build, and operate a SWAC system. In order to recoup its costs, it would 

sell the chilled water to the Navy to be used to cool the buildings. However, CH2M Hill 

et al. (2013) raised several points that would hinder the implementation of a power 

purchase agreement. First, it may be difficult for the Navy to convince the GPA to 

operate a district chilled water system because the energy savings from SWAC will most 
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likely reduce GPA’s revenue. Also, GPA most likely lacks the financing required to fund 

the design and construction of the new system with no up-front payments from the 

government. These limitations of the GPA make both a UESC and power purchase 

agreement infeasible.  

2. Energy Savings Performance Contract  

The use of energy savings performance contracts (ESPCs) was originally 

authorized by the Energy Policy Act of 1992 (President, 2007) and was permanently 

reauthorized by the Energy Independence and Security Act of 2007 (2010). As stated 

before, an ESPC is a performance-based contract between the government and an ESCO. 

Because the ESCO finances, installs, and maintains the system during the term of the 

contract, the government needs no up-front capital costs to begin the energy savings 

project. 

A key mandate in the Energy Independence and Security Act of 2007 is that the 

government’s payments under the ESPC “may not exceed the amount that the agency 

would have paid for utilities with the ESPC” (2010, p. 6,588). This means that if the 

energy savings anticipated by implementing SWAC are not realized, the Navy cannot pay 

the ESCO more than it would have paid for utilities before SWAC, and the ESCO will 

have to absorb the design and construction costs of the new system. Therefore, the ESCO 

bears all the risk of a lower than expected energy savings, while the ESCO and DOD gain 

the benefits of higher than expected gains, thus making this type of contract “the best 

possible risk allocation for the federal agency and the taxpayer” (San Miguel & 

Summers, 2006, pp. 20–21). 

However, there are three conditions in the codified law that can limit the use of 

ESPCs. They are the contract term length, the mandated measurement and verification, 

and limitation on existing buildings (Energy Independence and Security Act of 2007, 

2010). The first paragraph of Title 42, Section 8287 limits the contract length of any 

ESPC to a period of no more than 25 years beginning on the date of the delivery order 

(Energy Independence and Security Act of 2007, 2010).  
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The law also mandates the use of measurement and verification tools to validate 

the amount of energy savings achieved. While a more robust measurement and 

verification plan will be more expensive to the government and reduce the overall cost 

savings of the project, requiring the correct amount of measurement and verification data 

from the ESCO is critical in determining whether the guaranteed energy savings is 

achieved (Sinclair et al., 2011). 

Finally, the law directs that the energy savings from an ESPC must be achieved 

“in an existing federally owned building” (Energy Independence and Security Act of 

2007, 2010, p. 6592). This means that the ESPC cannot fund the construction of any new 

facilities. Sinclair et al. (2011) acknowledged this limitation in their report and worried 

that it would prevent the use of an ESPC in the installation of SWAC on NB Guam since 

multiple new facilities must be constructed in order to install SWAC. However, the 

Department of Energy’s Federal Energy Management Program, which provides key 

expertise to help federal agencies their energy-related goals (DOE, n.d.), has released 

guidance on new construction under an ESPC. This guidance stipulates that new 

construction under an ESPC is prohibited except in two limited circumstances. This first, 

which is not as applicable to SWAC on NB Guam, is contingent upon the idea that a 

building is considered existing when there already is a viable design for its construction. 

Therefore, an ESPC can be used for implementing energy savings measures that would 

improve upon that design. The second, and more applicable, exception to the new 

construction prohibition, has to do with whether the new construction is necessary for the 

implementation of the energy savings measure. The Department of Energy’s guidance 

states that the construction of new facilities under an ESPC is permissible as long as “the 

construction is necessary for implementation, operation, and maintenance of an energy or 

water conservation measure” (2013, p. 2). The guidance uses a combined heat and power 

project as an example. The project might necessitate constructing a facility to house, 

operate, and maintain the large equipment involved. Because the construction of the new 

facility is required for the project to be implemented, the new construction is permissible 

(DOE, 2013). This example is directly applicable to SWAC. Because the construction of 
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the sea water pipeline, cooling station, and chilled water loop are absolutely necessary for 

the implementation of SWAC, the construction is permissible under an ESPC. 

Due to all the before mentioned factors, an ESCP is the best contract vehicle to 

fund the design, construction, and implementation of SWAC on NB Guam. The period of 

performance for this contract should be no shorter than the time to construct the system 

and the estimated payback period but no longer than the congressionally mandated 

maximum of 25 years. To limit the risk of passing the 25 year maximum contract length 

and to maximize competition, the authors of this study recommend a competitive strategy 

for award of a firm, fixed-price contract for the design of the system and then re-

competing the construction of that design with an ESPC. Although this analysis shows 

that an ESPC is the most efficient and effective funding method for SWAC, all options 

should be explored more thoroughly as more details of the project become apparent. 

B. PROGRAM MANAGEMENT OF SWAC IMPLEMENTATION 

In their article, Cantwell, Sarkani, and Mazzuchi (2013) cited many different 

challenges a program manager must overcome, from budget and schedule pressures to 

unstable requirements to inaccurate cost estimates. The installation and operation of 

SWAC on NB Guam will have all of these challenges and more. For the successful 

acquisition of SWAC, including operations and sustainment, the Navy must ensure the 

proper level and amount of program management and the associated oversight. To do 

this, one office must have the program management responsibilities of balancing 

performance, cost, and schedule in order to properly manage an integrated product team 

(IPT) whose primary goal is the SWAC’s successful installation and operation. 

The Navy Marine Corps Acquisition Regulation Supplement assigns contracting 

responsibilities for both facility construction and ESPCs to the NAVFAC (2013). 

Because the NAVFAC owns the requirement to reduce energy usage at NB Guam, it 

should have a major role in the management and oversight of the project. However, the 

installation commander will have the most insight into the needs and intricacies of NB 

Guam. Therefore, NAVFAC Marianas, which runs the NB Guam public works 
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department and is organizationally aligned with the NAVFAC but is located on NB 

Guam, is well suited for the role of program manager. 

Almost as important as the individual managing the project are the members of 

IPT who work directly with the program manager. President (2008), who researched the 

successful use of an ESPC to implement a major energy savings project at Dyess Air 

Force Base (AFB), argued that the project would not have been successful without the 

collaboration and communication between all levels of management, the contracting 

office, civil engineering office, judge advocates, finance office, and the contractor (pp. 

60–61). In order to replicate the success of an ESPC at Dyess AFB at NB Guam, the 

authors of this report recommend that at a minimum the following should be included in 

the program management IPT: public works officer (as program manager), energy 

manager, a contracting officer, civil engineer, finance officer, lawyer, and a 

representative from the contractor once the contract has been awarded. As shown in 

Figure 12, each of these members of the IPT, provided by either Naval Base Guam or 

NAVFAC, will report to the program manager. 

 
Figure 12.  IPT Organizational Structure 
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C. NOTIONAL SWAC IMPLEMENTATION SCHEDULE (ACQUISITION 

AND ENVIRONMENTAL INCLUSIVE) 

The schedule required to acquire SWAC should be examined and analyzed in 

more detail, but the overarching schedule is examined here. As discussed before, the 

environmental assessment is estimated to take 30 months to complete. For the purposes 

of this schedule, the authors assume that an EIS will be required. DeWitt and DeWitt 

(2008) conducted a study into the length of time required to prepare an EIS. While they 

noted that the time required in their sample varied from less than two months to over 18 

years, the mean time required was 3.4 years. For the purpose of this study, the authors 

assume that an EIS will take 3.4 years to complete. 

Because the authors recommend using an ESPC to fund the contract, a detailed 

design of the system can be accomplished concurrently with the National Environmental 

Policy Act (NEPA) defined environmental permitting process. However, construction 

cannot begin until all permits and NEPA requirements have been completed. Detailed 

design is expected be completed in one year with construction of the system being 

completed in two years (Makai Ocean Engineering, 2013; Sinclair et al., 2011). Figure 13 

shows this timeline to include projected milestones and contract award dates. As shown 

in Figure 13, if the environmental planning begins by the third quarter of FY2015, April 

2015, then the authors project that the construction of the SWAC system in Guam will be 

completed by the third quarter of FY2021, for a total schedule length of six years from 

initiation of environmental planning to completion of construction. 
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Figure 13.  Notional SWAC Implementation Schedule 

D. CONCLUSION 

This chapter discussed the potential funding methods, program management 

structure, and schedule for the SWAC system. While there are many different methods 

for funding the design and construction of the system, an ESPC is the most effective 

choice because it does not require the large initial capital investment that MILCON and 

ECIP would require and places the majority of the risk on the contractor. For the success 

of the project, an IPT must be organized and comprised of all the necessary skill sets. 

Each of the identified members would report to the program manager. Finally, with the 

critical path including the environmental impact statement process and construction of 

the system, SWAC can be operational on NB Guam within six years from program 

initiation.  
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VI. RISKS TO SWAC IMPLEMENTATION

The implementation of a SWAC system is not without its risks. There are 

numerous areas of risk and unknowns involved in its construction and operation. 

This chapter discusses the largest risk factors involved in the Guam SWAC 

project and evaluates them in a risk assessment matrix that evaluates the severity of risk 

for an event alongside the likelihood of the event’s occurrence. This is a very easy-to-use 

technique that has been utilized by Naval Aviation, among many others, for the last two 

decades and has been successful in identifying and measuring many of the dangers and 

ambiguities involved with flying aircraft in a maritime environment. The matrix used is 

not an exact copy of the one used in the aviation community, having been adjusted to 

deal with the operation of SWAC instead of flying airplanes. The matrix is shown in 

Figure 14. Each risk factor is discussed and subsequently given a risk assessment code 

(RAC) to evaluate the scale of uncertainty posed. 

Figure 14.  SWAC Risk Assessment 

There are two broad categories of risk involved with this project, namely 

construction risk and operational risk. Construction risk refers to the unknown factors 

pertaining to the political process and building of the system. Operational risk refers to 

factors that come into play once the system is fully operational.  
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A. APPROVAL RISK 

In evaluating the likelihood of the project being approved, one must consider the 

political forces surrounding the project. On the federal level, President Obama, and by 

extension, Secretary of the Navy Mabus, have made the “greening” of the Navy a very 

high priority. SWAC in Guam seems tailor-made for this initiative, given that one of the 

purposes for building it is to introduce to NB Guam a less resource-intensive method of 

keeping buildings cool. Given Secretary Mabus’s emphasis upon integrating new and less 

fossil fuel–intensive energy systems into shore facilities (Department of the Navy, 2014) 

and the president’s general affinity towards this type of clean energy project at the higher 

levels of government, the uncertainty concerning the approval of a project of this type 

should be fairly low. Additionally, although new to the Navy, SWAC is a proven method, 

in use around the world in a variety of climates and magnitudes. It is not a cutting edge, 

never before seen technology. It has been proven to be economically viable, and given 

the long term potential for cost savings and the high level political support this project 

should enjoy, the risk of the federal government disapproving the project is considered to 

be possible but unlikely. The authors assign this factor a RAC 3. 

On the local government level, it is our opinion that the Guamanian government 

should have no serious objections to this project. Given that the project is intended to be 

environmentally friendly and that it will involve land and waters that are federally held to 

begin with, it is expected that local opposition to the project will be low, especially if the 

vendors building the system can find a way to involve local companies in some facets of 

system construction. The local power authority supports the project, so whatever 

objections they would potentially have for losing load provided to the base appears to be 

moot (GPA, 2005). If this were a project on private acreage or land owned by the 

Guamanian government, local opposition, especially from native activist groups, could 

possibly have been higher. But given that it can easily be presented as an environmentally 

friendly project overseen and paid for by the Navy, local objections should be at a 

minimum. The authors assign this factor a RAC 5. 

If the project proceeds, the available funding avenues differ in the ways in which 

they assign risk. As discussed previously, it is likely that the funding will be in the form 
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of an ESPC, which is an excellent avenue to transfer risk from the government to the 

vendor. ESPCs shift most of the performance risk to the vendors, since they get paid out 

of the energy savings that their construction provides (San Miguel & Summers, 2006). If 

what the vendors make does not perform as they had predicted, the cost overruns and 

shortcomings in savings come out of the vendors’ erstwhile profits. Vendor performance 

risk is fairly high here, but it is mitigated by the fact that SWAC is not a new, untested 

technology.  

B. CONSTRUCTION RISK 

Assuming project approval, the actual construction phase of this project is not 

without risk either. There will need to be construction and installation of the offshore 

piping, which is expected to be the most strenuous and labor-intensive part of the project. 

Onshore, the plan calls for the ground-up construction of a chiller building and a very 

large amount of on land ducting, most of which is going to be placed underground. 

Environmental and local permitting issues have already been addressed in a previous 

chapter, so providing that those are approved, the actual onshore construction process 

should be fairly straightforward.  

There is some risk involving construction in the Orote Landfill area, given that the 

landfill contents have not been completely inventoried, and the possibility of unexploded 

ordnance being present in the area is high. However, the construction plans could easily 

bypass the area, especially if the ducting is routed along the edge of the landfill into space 

that is known to be free of unexploded ordnance. As long as this is adhered to, the risk of 

delay or injury involving construction in this area remains low. The authors assign this 

factor a RAC 4.  

One interesting possibility concerning onshore construction, however, is the 

possibility, though faint, of artifact discovery during the construction process, as has 

happened on Navy bases in the past (Lagorio, 2006). This project will entail a large 

amount of on land excavation, and the Navy has a history of construction projects turning 

up historical artifacts and delaying projects for a significant amount of time. This risk of 

delay would be unlikely to completely end SWAC development on base, but does hold 
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the possibility of delaying construction for a long amount of time. The authors assign this 

factor a RAC 5.  

The construction of the offshore piping is the more technologically challenging of 

the two broad construction categories. Even so, the risk factors involved with its 

fabrication and placement should be fairly moderate. Provided that the construction is 

paid for by way of an ESPC, the vendor will also have every motivation to be sure that 

the piping is well made and on schedule. Given that we again are dealing with a proven 

technology and that the vendor is most likely going to be a company that has done this 

type of construction in the past, the risk factors for offshore construction again come up 

low. The authors assign this factor a RAC 4. 

C. OPERATIONAL RISK 

Once operational, the portion of the SWAC system that will be most exposed to 

uncertainty is the offshore piping. Structural integrity of the system is the primary risk 

factor when dealing with this component, and the biggest problem the pipes are likely to 

face in this regard is the threat of severe weather. Guam is in a part of the Pacific Ocean 

that is commonly beset by typhoon activity (Guard, Hamnett, Neumann, Lander & 

Siegrist, 1999). And although the island has not been directly struck by a typhoon since 

2002, that instance packed a heavy punch in the form of Super Typhoon Pongsona, which 

recorded sustained winds of over 125 miles per hour and caused widespread damage to 

the island’s infrastructure (NASA, 2002). However, the wind is less of a problem for the 

pipe at water level than the surge and wave activity that accompany a typhoon. Makai 

Ocean Engineering, the primary vendor, touts the strength and flexibility of the piping it 

manufactures, but it does not advertise the piping’s capacity to survive a direct hit from a 

storm the magnitude of Pongsona. The company also has not had its piping survive a 

direct hit from a major storm, although on its website it advertises having one of its pipes 

survive a glancing blow from a hurricane in Hawaii in the early 1990s (Makai Ocean 

Engineering, n.d.).  

Given the extent of the damage caused in 2002 by Pongsona, and the historical 

scope of damage wrought by intense storms, it seems that a SWAC system offshore 
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would likely by totally disabled by a category five storm like Pongsona. If we assume a 

25-year life cycle for a SWAC system and look at recent storm activity in the Guam 

region, it becomes likely that the island will see at least one major storm in is functional 

lifespan. A study by the University of Guam supports this, indicating that even though 

larger storms will probably be few and far between, smaller ones will continue to be 

common (Guard et al., 1999). This was proven correct by the devastation of Pongsona’s 

direct hit in 2002, though Guam has not been struck by a super typhoon since.  

Given Guam’s location in the tropical Pacific, and the island’s history of storm 

activity, it seems likely that the island will be hit by another significant storm in the 

SWAC system’s lifespan. And though the system is designed to be quite resilient, it has 

to be expected that a category five storm will at least disable the offshore piping to the 

point of complete system failure. This puts typhoon activity at the highest possible risk 

level. The authors assign this factor a RAC 1. 

There is also the threat of earthquake activity on Guam, but this as seen as a lesser 

threat to the system than large storms. The piping is designed to survive and operate in 

somewhat rough seas and storm surges, and the flexibility built into the piping’s design 

backs up that claim (Makai Ocean Engineering, n.d.). These stresses would almost 

certainly be less than those encountered during a major storm, so the risk to the piping is 

judged to be less than that in case of a large typhoon.  

Onshore damage in case of an earthquake could potentially be significant, but 

onshore repair in almost every case would be easier to access than offshore. Couple that 

with the stringent building codes enforced on Guam because of their regular earthquake 

occurrences, and the onshore risk of operation decreases by a good amount. It is an event 

that is probable to occur but will likely result in no more than partial degradation of the 

system. The authors assign this factor a RAC 2.  

It is worth noting that the NB Guam Energy Manager plans to keep the current 

chiller systems in place at NB Guam, which in case of a large-scale SWAC outage would 

give the facility a backup system that can be turned on once power is restored to the base. 

The retention of the old system not only keeps the costs of implementing SWAC lower, 
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but also lowers the overall risk profile of day-to-day operation, which on its own is fairly 

straightforward. 

In conclusion, the implementation of SWAC at NB Guam does entail a variety of 

different risk factors. But the addition of an environmentally friendly, off-the-shelf 

system such as this is on balance a very low-risk event. Although the SWAC system may 

be susceptible to extreme weather or earthquakes, it has been tested and proven to work 

worldwide. Overall, the risk profile is manageable, and the unknowns pertaining to its 

implementation should not be cause to stop or delay the project.  
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VII. CONCLUSIONS AND RECOMMENDATIONS 

DOD must take all possible measures to ensure responsibility of allocated funds 

in the present environment of fiscal constraint. SWAC harbors the potential to save the 

Department of the Navy and DOD millions of dollars over the project’s life. 

Implementing SWAC at NB Guam could save the Navy millions while also achieving 

energy goals set by the White House and Secretary of the Navy. While the up-front costs 

of SWAC system design and construction are large, an ESPC mitigates the need for 

investment capital by allowing the contractor to finance the design and construction while 

being paid out of energy savings once the system is operational. A program management 

structure must be established to provide the proper amount of leadership and management 

to control the performance, costs, schedule, and risk of the project. While the risk aspects 

of this project are not insignificant, they are manageable. As shown previously, each of 

the most likely/higher impact risks already have a mitigation plan in place.  

A. SWAC RECOMMENDATIONS 

Based on the research completed in this report, the authors have compiled several 

recommendations for NAVFAC and the Navy: 

 Implement SWAC at NB Guam in order to potentially save the Navy 
millions in energy costs while meeting energy savings goals. 

 Use an ESPC as the contract vehicle to fund SWAC. This method avoids 
massive up-front costs while incentivizing the contractor to maximize 
energy savings. 

 Initiate environmental planning and the EA and EIS process immediately 
as they are the limiting factor in the schedule. 

 Leave the existing air conditioning chillers and accompanying systems in 
place as a backup to mitigate structural failure risks due to natural 
disasters. These systems would be placed in layup to minimize 
maintenance costs.  
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B. RECOMMENDATIONS FOR FURTHER STUDY 

While this study specifically focused on the use of SWAC at NB Guam and its 

associated costs, benefits, and acquisition strategy, there is plenty of room for related 

research. The following are recommendations for further study related to these topics: 

 Recommend further research in other potential locations for the 
implementation for SWAC. The Air Force, Army, and Navy operate 
numerous facilities in isolated locations, near deep cold water, which 
could potentially be ideal opportunities for a SWAC system. 

 Recommend examining other innovative, technologically advanced energy 
solutions for which the use of ESPC contracts might be appropriate.  

 Recommend a study of other technologies in which the civilian sector is 
leveraged to reduce energy costs, and research their applicability to DOD. 

 Recommend examining feasibility of ground-source cooling for DoD 
facilities in Guam 
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