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SPECIAL INSPE CTOR GENE RAL  FOR IRAQ RECONSTRUCTION  
 

January 24, 2008 

MEMORANDUM FOR U.S. AMBASSADOR TO IRAQ 
DIRECTOR, IRAQ TRANSITION ASSISTANCE OFFICE 
COMMANDING GENERAL, MULTI-NATIONAL FORCE-IRAQ 
COMMANDING GENERAL, GULF REGION DIVISION, U.S. ARMY 

CORPS OF ENGINEERS 
COMMANDING GENERAL, JOINT CONTRACTING COMMAND-

IRAQ/AFGHANISTAN 
 

SUBJECT:  Report on Use of Appropriate Award-Fee Conversion Scales Can Enhance Incentive 
for Contractor Performance (SIGIR-08-009) 

We are providing this audit report for your information and use.  We performed the audit in 
accordance with our statutory duties under Public Law 108-106, as amended.  The law requires 
that we produce independent and objective audits of – as well as leadership, coordination, and 
recommendations on – policies designed to promote economy, efficiency, and effectiveness the 
administration of programs and operations and to prevent and detect waste, fraud, and abuse.  
This review was conducted as SIGIR project 8008. 

We received comments from the Office of the Assistant Deputy Assistant Secretary of the Army 
(Policy and Procurement) – Iraq/Afghanistan and an e-mail response from the U.S. Army Corps 
of Engineers Gulf Region Division on a draft of this report, which was considered when 
preparing the final report.  The comments are noted in the Management Comments section of the 
report. 

SIGIR appreciates the courtesies extended to our staff. For additional information on this report, 
please contact Glenn Furbish (glenn.furbish@sigir.mil /703-428-1058); or William Shimp 
(william.shimp@iraq.centcom.mil /703-343-7923 

 

 
 
      

 
Stuart W. Bowen, Jr. 
Inspector General 
 

 

 

400 Army Navy Drive • Arlington, Virginia  22202 

mailto:glenn.furbish@sigir.mil
mailto:william.shimp@iraq.centcom.mil


 
 

 

 

SPECIAL INSPE CTOR GENE RAL  FOR IRAQ RECONSTRUCTION  
 

January 24, 2008 

MEMORANDUM FOR U.S. AMBASSADOR TO IRAQ 
DIRECTOR, IRAQ TRANSITION ASSISTANCE OFFICE 
COMMANDING GENERAL, MULTI-NATIONAL FORCE-IRAQ 
COMMANDING GENERAL, GULF REGION DIVISION, U.S. ARMY 

CORPS OF ENGINEERS 
COMMANDING GENERAL, JOINT CONTRACTING COMMAND-

IRAQ/AFGHANISTAN 
 

SUBJECT:  Report on Use of Appropriate Award-Fee Conversion Scales Can Enhance Incentive 
for Contractor Performance (SIGIR-08-009) 

In March 2004, the U.S. government issued seven cost-plus award-fee contracts providing 
program-management support services for reconstruction efforts in Iraq. SIGIR issued a report 
on October 29, 2007, that broadly addressed the use and performance of these contracts in 
managing Iraq Relief and Reconstruction projects.1  SIGIR decided to separately address the 
issue of using conversion scales in determining contractor performance-award fees.  
Accordingly, this follow-on report discusses the extent to which these contracts followed the 
U.S. Army’s recommended best practices in using conversion scales in the award-fee process. 

Each of the seven contracts was awarded a on a cost-plus award-fee basis in which contractor 
costs were reimbursed.  The contractor also received a base fee of 3 percent of budgeted cost and 
was eligible for an award fee of up to 12 percent of the budgeted cost. (One exception: the 
electricity sector, in which award-fee eligibility ranged from nine to 13 percent, depending on the 
year). 

Results 
The contracts and related guidelines did not specify the type of award-fee conversion scale that 
was to be used in calculating award fees under these contracts, and the government agencies 
involved in managing the contracts used the same scale for calculating award fees for all sectors 
and all award-fee periods.  The conversion scale used, however, was not a type recommended by 
the U.S. Army in that it did not provide proper incentives for contractors to strive for better-than-
expected results.  For example, the scale awarded no fee for a performance score of less than 60, 
but did award a fee of at least 60 percent of the fee pool for a score of at least 60. Thus, a 
performance score of 65, which is in the “Good” range and barely above the award threshold, 
would bestow on the contractor 65 percent of the award-fee pool.  Use of this scale represented a 

                                                 
1 SIGIR audit report 08-003, “Review of the Use of Contractors in Managing Iraq Relief and Reconstruction 
Projects,” October 29, 2007. 
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departure from best practices recommended by the Army and reduced the incentive for improved 
contractor performance. 

The Army Contracting Agency Award Fee Contracts Handbook was issued in September 2003 to 
provide information and guidelines for developing and administering this type of contract.  The 
ACA handbook is intended to be a “living” document, updated to reflect current best practices 
and policy concerning award fee contracts, and to be responsive to the needs of the ACA 
acquisition community.  The handbook suggests different types of conversion scales that could 
be used to create incentives for the contractor to achieve superior results.  However, a common 
characteristic of effective incentives on all of the recommended scales is that the percentage of 
the fee awarded for meeting the minimum threshold begins at zero, not 60.  For example, one of 
the conversion scales recommended by the ACA is called the cubic-distribution award-fee scale, 
in which a score of 70 would translate to an award of only 19 percent of the fee pool. 

The value of using a more appropriate conversion scale is best illustrated through the example of 
the fees awarded to one of the sector contractors.  Over a 15-month period, the contractor 
received performance ratings ranging from 61.79 to 81.23.  These scores were converted to 
award fees totaling $3,239,178.  If the cubic-distribution award-fee scale had been used, the 
authorized fees would have been $1,085,700, a difference of $2,153,478.  Because the contractor 
received high fees for a relatively modest performance, we conclude that use of a recommended 
conversion scale might have provided greater incentive for the contractor to achieve superior 
results at perhaps less cost to the government. 

Background 
After examining options for managing its large reconstruction program in Iraq, the Coalition 
Provisional Authority decided in August 2003 to form a Program Management Office (PMO) 
that would oversee the effort.  The PMO established six program-management offices organized 
by work sector, such as electricity and public works/water.  Although these offices were led by 
government employees, the PMO decided to rely on contractors to fill key roles in supporting 
and executing the reconstruction program; technical contractors would be used to design, plan, 
build, and complete projects, and another group of contractors would provide program 
management-support services. Seven contracts for the latter were awarded in March 2004—one 
for the PMO as a whole and one for each of the six sector offices, as shown in Table 1.  
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Table 1—Program Management-Support Contracts Awarded in March 2004 

Contract Number Services/Sectors Contractor 

W914NS-04-C-0001 PMO Support ATC Services, Inc. 
W914NS-04-C-0002 Electricity Sector Iraq Power Alliance Joint 

Venture (JV) 
W914NS-04-C-0003 Public Works/Water Sector CH2M Hill/Parsons Water 

Infrastructure JV 
W914NS-04-C-0004* Security/Justice Sector Berger/URS JV 
W914NS-04-C-0005* Buildings/Health/Education Sector Berger/URS JV 
W914NS-04-C-0006* Communication/Transportation 

Sector 
Berger/URS JV 

W914NS-04-C-0007 Oil Sector Foster Wheeler 

* Denotes three contracts subsequently consolidated into one 
Source:  SIGIR analysis of data from the U.S. Army Corps of Engineers, Gulf Region Division (GRD) and Joint Contracting 
Command – Iraq/Afghanistan (JCC-I/A).  

Under these cost-plus award-fee contracts, contractor costs were reimbursed. Contractors also 
received a base fee of 3 percent of budgeted cost, with a possible award fee of up to 12 percent. 
The electricity sector was an exception: there the contractor was eligible for an award fee 
ranging from nine to 13 percent, depending on the year.  Each contract included a base year plus 
two option years—and in each case, the options were exercised. 

Award-Fee Process 
Contractor performance is evaluated through the implementation of award-fee plans built into the 
contracts.  The plans judge performance on a set of factors, such as program management; 
capacity development; contract-acquisition strategies; technical management; and participation 
of small businesses, coalition partners, Iraqi companies, and Iraqi women-owned businesses.  
Despite some small differences in the award-fee plans for these seven contracts, the process was 
basically the same.  Contractors began each evaluation period with zero percent of the available 
award-fee and work toward earning the maximum award fee for each evaluation period. 

The award-fee pool is the total dollars that can be earned for each evaluation period and is based 
on budgeted costs for the period.  Award-fee determinations are based on subjective performance 
evaluations provided by an Award-fee Evaluation Board (AFEB) and an Award-fee Determining 
Official (AFDO).  Performance monitors are supposed to provide continuous evaluation and 
assessment of each contractor’s daily work.  Performance monitors cannot be members of the 
award-fee board. 

Typically, membership on an AFEB includes the sector lead, the contracting officer, and other 
sector staff.  The board is responsible for reviewing the performance monitors’ evaluations, the 
contractor’s self-evaluation, and other information in order to arrive at an objective and impartial 
judgment of the contractor’s work.  The task is then to decide how well the contractor performed 

 
 
3



 

in each area using the metrics provided in the award-fee plan.  Voting members score contractor 
performance individually and in writing, with the reports consolidated into a single, award-fee 
score.  Scores are then converted into an award-fee amount through the use of a conversion scale.  
Because it is independent of the AFEB, the AFDO makes the final decision on the amount of 
award-fee earned.  The latter becomes involved only after the evaluation board has met and 
agreed on a recommended award-fee score.  According to the Joint Contracting Command-
Iraq/Afghanistan (JCC-I/A)2 guidelines, the AFDO’s decision must be documented and provided 
to the contractor within five days after the decision and simultaneous with the contract 
modification signed by the contracting officer to obligate the fee amount.  The contractor can 
then immediately submit an invoice for the earned fee. 

In July 2005, the JCC-I/A issued a memorandum to the AFDO, the AFEB chairmen, contracting 
officers, and other concerned officials in an effort to establish JCC-I/A AFEB policy.  The goal: 
to provide guidelines and establish responsibilities for evaluating and administering award fees 
for JCC-I/A cost-plus award-fee contracts.  The award-fee plans for these contracts were 
generally consistent with these guidelines, with the policy stating that “award fee provisions are 
added to a cost reimbursement contract to provide an incentive to excel in critical performance 
areas emphasized in an Award Fee Plan.”  However, neither the guidelines nor the individual 
plans identified an award-fee conversion scale to be used in determining the fees awarded.  

In recent years, SIGIR has issued several reports dealing with award fees, including two that 
focused on the use of conversion scales. In July 2005 SIGIR issued an interim briefing,3 and in 
October 2005 SIGIR final audit report,4 on the award-fee plans and their execution for major 
cost-plus award-fee contracts--both design-build and program-management types.  The report 
found various weaknesses in managing the award-fee process, including the fact that the award-
fee conversion scale used for most of the plans was substantially different from the types of 
scales recommended by the Army in that they did not provide proper incentives for contractors 
to strive for better-than expected-results.  We recommended a method of applying the award fee 
to provide additional incentive for contractors to achieve quality results.   

More recently, in October 18, 2007, we issued a report on the use of contractors in supporting 
management of Iraq reconstruction projects—the contractors discussed in this document.5 We 
elected to defer a discussion of the award-fee conversion-scale issue and deal with it in a separate 
report.  See Appendix A for a discussion of our scope and methodology for this review. Other 
SIGIR reports related to program management and award fees are also included as part of 
Appendix A. 

                                                 
2 JCC-I/A was created on November 12, 2004, under PCO, to centralize contracting under one organization. 
3SIGIR interim briefing 05-010, “Interim Briefing to the Project and Contracting Office and the Joint Contracting 
Command – Iraq, Audit of the Award Fee Process”, July 26, 2005. 
4 SIGIR audit report 05-017, “Award Fee Process for Contractors Involved in Iraq Reconstruction”, October 25, 
2005. 
5 SIGIR audit report 08-003, “Review of the Use of Contractors in Managing Iraq Relief and Reconstruction 
Projects”, October 18, 2007. 
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Appropriate Award-Fee Conversion Scales Are 
Important to Effective Contract Management  

Army Has Identified Best Practices 
The purpose of the award fee is to motivate specific performance levels that cannot be 
objectively quantified but can be assessed by government personnel.  An important step in this 
process involves developing an award-fee conversion scale structure that will best motivate the 
contractor.  The Army Contracting Agency Award Fee Contracts Handbook was issued in 
September 2003 to provide information and guidelines for developing and administering award-
fee contracts.  The handbook is intended to be a “living” document, updated to reflect current 
best practices and policy concerning this type of contract, and to be responsive to the needs of 
the ACA acquisition community.   

The handbook states that the first step in developing a conversion scale is to determine the 
incentive structure that will best motivate the contractor.  The handbook further states that there 
is no cookie-cutter way to determine the best strategy. A scale on which each performance point 
equals the same percentage of the available award fee pool is known as a linear scale, and one 
that awards smaller proportions of the fee at the lower half of the range and higher proportions at 
the upper half of the range is known as a non-linear scale.  The handbook cites two overarching 
principles when designing an award-fee conversion scale: 

• As a result of the “law of diminishing returns,” a contractor’s performance requires a 
disproportionate expenditure of resources as it comes closer and closer to perfection.  
When performance is mediocre, there are a number of low cost improvements available; 
but as performance is strengthened, the available improvements become more and more 
expensive to implement.   

• As improvements become more difficult and expensive to achieve, with performance 
climbing into the excellent range, a non-linear scale, which places more fee in the upper 
half of the scale, rewards the contractor for the greater effort and management expended. 

The handbook identifies three non-linear scales, each represented graphically by a curve:  the 
power, quadratic, and cubic curves.  All three scales specify that the fee awarded starts at zero 
percent for a score of 60 and rises incrementally.  The cubic curve has an S-shape that, unlike the 
other two, tails off as it approaches 100 points.  Further, the cubic curve provides a distribution 
scale that is more appropriate to recognition of the law of diminishing returns and properly 
rewarding superior performance.  A fee table assists in the conversion of scores to a specific, 
recommended amount of fee.  For the cubic distribution table, see Appendix B.  

In our October 2005 audit report, we observed that the award-fee methodology for all of the 
program-management contracts had a linear conversion scale that awarded a fee percentage that 
directly matched the performance rating (if it was at least 60).  In other words, if the rating was 
less than 60 (in the “Poor/Inadequate” range), the contractor received no award fee.  If the 
performance rating was 65 (in the “Good” range and barely above the threshold to receive an 
award), the contractor received 65 percent of the fee pool.   
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The impact of using a linear scale instead of the recommended scales becomes most acute and 
apparent for performance scores that barely exceed the threshold to receive an award fee.  Four 
of the five contractors consistently received scores of 81 or above, in the “Excellent” or 
“Outstanding” range, so the difference in award fee by using the recommended conversion scales 
would have been relatively small.  Nevertheless, benefits might have accrued from using a more-
appropriate, non-linear scale to encourage better contractor performance. 

Selected Sector Contract Illustrate How Conversion Scales Can 
Impact Performance Incentives and Award Fees  
To illustrate the differences between using linear and non-linear scales to calculate award fees, 
we identified the amount of actual award fees granted on the seven program-management-sector 
contracts6 for periods through June 2007.  We then compared the actual award fees under one of 
these contracts, using a linear scale with the fees that might have been awarded had an 
appropriate non-linear scale been used.  Table 2 shows the difference in award fees for that 
contractor over a 27-month period.7  

Table 2—Comparison of Award Fees Using a Linear and Non-linear Conversion 
Scale  

Award Fee Period 

Eligible 
Award-Fee 

Pool 
Performance 

Rating 

Award Fee 
Authorized Using 

a Linear Scale

Award Fee 
Based on  a 
Non-linear, 

Cubic-
Conversion 

Scale Difference

3/10/05 – 6/09/05 $714,811 74.25 $530,890 $224,451 $306,439
6/10/05 – 9/09/05 714,811 77.71 555,480 304,509 $250,971

9/10/05 – 12/09/05 714,811 68.48 0.008 - $0.00
12/10/05 – 3/09/06 947,611 67.58 640,396 121,294 $519,102
3/10/06 – 6/09/06 435,011 61.79 269,576 8,700 $260,876
6/10/06 – 9/09/06 435,011 70.03 304,638 83,087 $221,551

9/10/06 – 12/09/06 435,011 65.02 282,844 31,756 $251,088
12/10/06 – 3/09/07 435,011 69.42 301,995 76,562 $225,433
3/10/07 – 6/09/07 435,011 81.23 353,359 235,341 $118,018

Totals  $3,239,178 $1,085,700 $2,153,478

Source:  SIGIR analysis of GRD data and Army Contracting Agency Award Fee Contracts Handbook criteria 

 
                                                 
6 Three contracts for the same contractor were combined into one contract in March 2005. 
7 The contract selected for this comparison was one where the award fee scores were only slightly above the 
minimum needed to receive an award fee. 
8 Although the AFEB originally recommended an evaluation score of 68.48, the AFDO letter states that the 
contractor performance was in the “Poor - Inadequate” range and no fee was awarded. 
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By choosing not to change the conversion scale, the U.S. government authorized an additional 
$2,153,478.15 to the contractor for performance mostly in the “Good” or “Very Good” range.  
As a result, the award-fee plan did not effectively provide an incentive to achieve superior 
performance and may have resulted in the government paying award fees with funds that could 
have been put to better use. 

The other four program-management contractors consistently received scores of 81 or above, in 
the “Excellent” or “Outstanding” ranges, so the difference in fee awarded by using the 
recommended conversion scales would have been relatively small.  Nevertheless, benefits might 
still have resulted from using a more appropriate, non-linear scale to encourage better contractor 
performance. 
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Conclusion and Lesson Learned 

Conclusion 
As of June 7, 2007 the U.S. government had spent approximately $451.6 million on program-
management-support contracts and, as of June 9, had authorized approximately $41.8 million in 
award fees.   However, because the contract did not specify the use of a non-linear conversion 
scale, the contractors had less incentive to strive for greater performance.  

Lesson Learned 
Because work on the support contracts we reviewed has ceased or will end soon, we make no 
new recommendations.  On September 23, 2007, we advised JCC-I/A officials of our findings, 
and a senior JCC-I/A official stated that the U.S. government had transitioned to a strategy of 
awarding more firm-fixed-price contracts for Iraq reconstruction and was relying less on cost-
plus award-fee contracts.  However, when cost-plus award-fee contracts are used, government 
agencies can provide a contractor a greater incentive to achieve superior results by adopting an 
appropriate conversion scale and writing it into the award-fee plan. 

Management Comments and Audit Response 
The U.S. Army Corps of Engineers, Gulf Region Division (GRD), in commenting on a draft of 
this report, indicated that it agreed with SIGIR’s “lesson learned” regarding the use of 
appropriate conversion scales as an incentive for greater performance. The Office of the 
Assistant Deputy Assistant Secretary of the Army (Policy and Procurement)-Iraq/Afghanistan 
noted that the Army’s Award-Fee Contracts Handbook does not mandate the use of a particular 
conversion scale and that, in the absence of evidence to the contrary, it is presumed that the 
Contracting Officer determined that the incentive structure provided in the contract was the one 
that would best motivate the contractor under the difficult circumstances of working in Iraq.  
 
The Assistant Deputy also referenced Office of the Secretary of Defense policy guidance issued 
in 2006, which emphasizes that award-fee contracts must be structured in ways that will focus 
the government and contractor’s efforts on meeting or exceeding cost, schedule, and 
performance requirements. The response suggested that the Army’s handbook and the OSD 
policy guidance would be used in the development of future award fee plans. The SIGIR report 
provides a discussion of best practices and notes that the conversion scale used for contracts 
included in this report was never identified in the award-fee plans for these contracts. This is the 
basis for the lesson learned. SIGIR did not receive comments from the Joint Contracting 
Command-Iraq/Afghanistan (JCC-I/A) or the Iraq Transition Assistance Office (ITAO).  
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Appendix A—Scope and Methodology 

In March 2007, SIGIR initiated the audit (Project No. 7013) to determine the roles and 
responsibilities assigned to the program-management contractors and the extent to which the 
U.S. Government benefited from such services.  We elected to defer to a second report a 
discussion of the award-fee conversion-scale issue arising from our fieldwork.  We initiated the 
second audit in November, 2007 (Project No. 8008). 

We obtained copies of the seven program-management contracts, the associated modifications, 
and other relevant documentation from the electronic contract files, and the hard-copy contract 
files at JCC-I/A.  Some award-fee documentation was provided from files of the GRD.   

To determine the cost of the support contracts, we reviewed financial data obtained from the 
Corps of Engineers Financial Management System (CEFMS) and provided by GRD. 

To determine measurements of contract performance, we interviewed knowledgeable personnel 
from GRD, JCC-I/A, the Iraq Transition Assistance Office, and the contracting companies.  We 
also obtained and reviewed the relevant award-fee plans, performance evaluations, award-fee 
rating sheets, AFEB recommendations, AFDO letters, and contract modifications.  In addition, 
we reviewed JCC-I/A Award Fee Board policy. 

To determine the appropriateness and impact of the award-fee conversion scales used, we 
obtained the Army Contracting Agency Award Fee Contracts Handbook and compared the best 
practices cited there with the conversion scales used under the contracts.  

We performed both the initial audit (from March 30 through September 10, 2007) and the 
follow-up (from November 16 through January 3, 2008) in accordance with generally accepted 
government auditing standards.   

Use of Computer-Processed Data 
We reviewed financial data relating to program-management contract costs that was derived 
from CEFMS.  This was a limited amount of data and we considered it sufficiently reliable for 
purposes of this report.  

Prior Coverage 
SIGIR’s prior reports related to program management and award fees can accessed on our 
website http://www.sigir.mil. 

• “Review of the Use of Contractors In Managing Iraq Relief and Reconstruction 
Projects” (SIGIR 08-003, October 29, 2007) included a review to determine the extent to 
which the U.S. government benefited from the services provided by program-
management contractors.  Because of weaknesses in the implementation of required 
contracting policies, the review could not conclusively determine the degree to which 
using these contractors succeeded. 
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• “Iraq Reconstruction:  Lessons in Program and Project Management”, (SIGIR, March 
2007) included a history of program management during Iraq reconstruction and found 
that the reconstruction effort required, but did not initially receive, consistent and 
effective oversight.  The report also found that policy shifts resulted not only in long 
periods of uncertainty but also adjustments to new systems, procedures, and reporting 
requirements. 

• “Award Fee Process for Contractors Involved in Iraq Reconstruction” (SIGIR 05-017, 
October 25, 2005) included a review of 18 cost-plus award-fee type contracts funded 
under the Iraq Relief and Reconstruction Fund and found that the award-fee plans did not 
include required criteria with definable metrics.  The review also found that the AFEB 
recommendations and determinations of fees were not documented in sufficient detail to 
show that the integrity of the award fee process was maintained. 

• “Interim Briefing to the Project and Contracting Office – Iraq and the Joint Contracting 
Command – Iraq on the Audit of the Award Fee Process” (SIGIR 05-010, July 26, 2005) 
included a review to determine if award fees are adequately reviewed, properly approved, 
and awarded according to established standards.  The review found that policies and 
procedures were established but not consistently applied. 

• “Defense Contract Management – DOD’s Lack of Adherence to Key Contracting 
Principles on Iraq Oil Contract Put Government at Risk” (GAO-07-839, July 2007) 
included a review to determine the extent to which the Department of Defense paid award 
fees for the Restore Iraqi Oil contract and followed the award fee-process.  The review 
found that DoD did not conduct a formal award-fee board until almost all work was 
complete and did not provide the contractor with formal award-fee feedback. 

• “Defense Acquisitions – DOD Has Paid Billions in Award and Incentive Fees Regardless 
of Acquisition Outcomes” (GAO-06-066, December 2005) included a review to 
determine if award and incentive fees have been used effectively as a tool to achieve 
DoD’s desired acquisition outcomes.  The review found that the power of monetary 
incentives to motivate excellent contractor performance and improve acquisition 
outcomes is diluted by the way DoD structures and implements incentives. 
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Appendix B—Cubic-Distribution Award-Fee Scale 

Table 9 

PERFORMANCE 
POINTS 

PERCENT OF 
AVAILABLE 

AWARD FEE (%) 
PERFORMANCE 

POINTS 

PERCENT OF 
AVAILABLE 

AWARD FEE (%) 

60 0.0 81 53.3 
61 1.0 82 56.6 
62 2.3 83 59.8 
63 3.7 84 63.1 
64 5.4 85 66.2 
65 7.3 86 69.4 
66 9.3 87 72.4 
67 11.5 88 75.4 
68 13.9 89 78.2 
69 16.4 90 81.0 
70 19.0 91 83.6 
71 21.8 92 86.1 
72 24.6 93 88.5 
73 27.6 94 90.7 
74 30.6 95 92.7 
75 33.8 96 94.6 
76 36.9 97 96.3 
77 40.2 98 97.7 
78 43.4 99 99.0 
79 46.7 100 100.0 
80 50.0   

Source:  Army Contracting Agency; Award Fee Contracts Handbook; September 2003 
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Appendix C—Acronyms 

ACA Army Contracting Agency 
AFEB Award Fee Evaluation Board 
AFDO Award Fee Determining Official 
CEFMS U.S. Army Corps of Engineers Financial Management System 
DoD Department of Defense 
GRD Gulf Region Division, U.S. Army Corps of Engineers 
JCC-I/A Joint Contracting Command – Iraq/Afghanistan 
JV Joint Venture 
PMO Program Management Office 
SIGIR Special Inspector General for Iraq Reconstruction 
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Appendix D—Audit Team Members 

This report was prepared, and the review conducted, under the direction of David Warren, 
Assistant Inspector General for Audit, Office of the Special Inspector General for Iraq 
Reconstruction. The staff members who contributed to this report include:  

Benjamin Comfort 

Nadia Shamari 

William Shimp 

Frank Slayton 

Roger M. Williams 
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Management Comments 
Office of the Assistant Deputy Assistant Secretary of 
the Army (Policy and Procurement) – 
Iraq/Afghanistan 
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SIGIR’s Mission Regarding the U.S. reconstruction plans, programs, 
and operations in Iraq, the Special Inspector General 
for Iraq Reconstruction provides independent and 
objective: 
• oversight and review through comprehensive 

audits, inspections, and investigations 
• advice and recommendations on policies to 

promote economy, efficiency, and effectiveness 
• deterrence of malfeasance through the prevention 

and detection of fraud, waste, and abuse 
• information and analysis to the Secretary of 

State, the Secretary of Defense, the Congress, 
and the American people through Quarterly 
Reports 

 
Obtaining Copies of SIGIR 
Reports and Testimonies 

To obtain copies of SIGIR documents at no cost, go 
to SIGIR’s Web site (www.sigir.mil). 
 

To Report Fraud, Waste, 
and Abuse in Iraq Relief 
and Reconstruction 
Programs 

Help prevent fraud, waste, and abuse by reporting 
suspicious or illegal activities to the SIGIR Hotline: 
• Web:  www.sigir.mil/submit_fraud.html 
• Phone:  703-602-4063 
• Toll Free:  866-301-2003 
 

Congressional Affairs Hillel Weinberg 
Assistant Inspector General for Congressional 
    Affairs 
Mail:   Office of the Special Inspector General 
                for Iraq Reconstruction 
            400 Army Navy Drive 
            Arlington, VA  22202-4704 
Phone:  703-428-1059 
Email:  hillel.weinberg@sigir.mil 
 

Public Affairs Kristine Belisle 
Director, Public Affairs 
Mail:    Office of the Special Inspector General 
                 for Iraq Reconstruction 
             400 Army Navy Drive 
             Arlington, VA  22202-4704 
Phone:  703-428-1217 
Fax:      703-428-0818 
Email:   PublicAffairs@sigir.mil 
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