大学 化生物 常期的 化基本方法 化基本合称 网络小学校 化合称 医外外的 AD NEHGUSE GLEARI RAL SCHENTIFIC AND TECHNICAL INFORMATION COPY ARCHIVE D TECHNICAL REPORT ECOM-01336-3 **Au63712** DEVELOPMENT OF A LIGHTWEIGHT, CABLE DRIVEN TELESCOPIC MAST QUARTERLY REPORT BY J.R. HARRIS JULY 1966 AUG 2 3 1966 ARMY ELECTRONICS COMMAND . FORT MONMOUTH, N.J. UNITED STATES CONTRACT DA28-043 AMC-01336(E) BROOKS & PERKINS INC. DETROIT, MICH.

his he was the

CESSIO-: CPSTI DSC	WITE.REE:101
UNAKROUNC JUSTIFICAT	an loc
BY FAI BISTRIBUT BIST.	9 ION / ÁVAILABILITY CODES AVAIL. 200/07 SPECIAL
1	

NOTICES

Ţ

Disclaimers

The findings in this report are not to be construed as an official Department of the Army position, unless so designated by other authorized documents.

The citation of trade names and names of manufacturers in this report is not to be construed as official Government indorsement or approval of commercial products or services referenced herein.

Disposition

Destroy this report when it is no longer needed. Do not return it to the originator.

REPORT #317

Technical Report ECOM-01336-3

July 1966

WARNING TO A CARGO TO STATE OF A CARGO TO STATE OF

Development of a Lightweight Cable Driven, Telescopic Mast

Quarterly Report 29 October 1965 to 28 April 1966 Report No. 3 Contract No. DA28-043-AMC-01336(E) DA Task No. 1G6 40306 D 488

Prepared By:

J. R. Harris

Brooks & Perkins, Inc.

Detroit, Michigan

For

U.S. Army Electronics Command, Fort Monmouth, N.J.

Distribution Of This Document Is Unlimited

ABSTRACT

This report covers the progress made in the development of a manually actuated, cable driven, telescopic antenna mast, which will meet the requirements of Specification SCL-7805. The mast and its operation is reviewed.

Fabrication of the initial units was delayed approximately fifteen weeks due to a strike of the hourly employees. Three masts have been completed and are being tested. Static load tests have been completed; environmental and cycling tests are approximately 40% complete.

TABLE OF CONTENTS

Description	Pa	age
General Description	•	1
Progress	••	2

LIST OF ILLUSTRATIONS

Figure	Description	P	age
I	Mast Assembly	••	4
ш	Cable and Pulley Configuration		5

Line An other

GENERAL DESCRIPTION

This quarterly report covers the progress made in the development of a manually actuated, cable driven, telescopic mast, Mast AB-903/G, in accordance with Technical Requirement SCL-7805 dated 17 March 1964 and Amendment No. 1 dated 13 July 1965. The six month period covered, 29 October 1965 to 28 April 1966, includes a fifteen week period when progress was limited because of a strike of hourly employees.

The mast is designed to support Antenna AS-1729 and other whip-type antennas used with tactical communications equipment. It is capable of elevation to any height between six feet and thirty feet above the mast base. (See Figure I). The mast is capable of erection and retraction at an angle of 7° with the vertical in winds up to thirty-five miles per hour without guy support, and will survive fifty mile per hour winds with upper guy supports attached. The cable driven mast sections are positively driven up or down with a closed cable routing system illustrated in Figure II. The weight of the mast and its accessories is 45.5 pounds.

The mast is capable of being either ground or vehicular mounted. When ground mounted, it is inserted in a base plate and held vertical by three guy assemblies. It can be erected by two trained men in approximately five minutes.

Mounting bracketry and hardware is provided for installing the mast on the following vehicles.

Carrier, Command Post, light tracked, M577. Carrier, Command Reconnaissance armored, M114A1/M114. Truck, 3/4 ton, 4 x 4, M37. Truck, 2 1/2 ton, 6 x 6, M109. Truck, 1/4 ton, 4 x 4, M38A1.

The mast can be operated manually using a hand crank attached to the winch, or electrically with an adjunctive motor drive unit which can be mounted to the winch. The motor drive unit consists of a 22 to 28 volt DC motor, a gear reduction unit and integral controls necessary to permit remote operation of the mast. The drive motor package weighs an additional 11.3 pounds.

PROGRESS

The requirements of this contract have been divided into the following three major tasks:

TASK A - DESIGN

Phase 1 - Design Plan Phase 2 - Test Plan Phase 3 - Fabrication Drawings

TASK B - INITIAL SERVICE TEST MODELS

Phase 1 - Fabrication Phase 2 - Instruction Manuals Phase 3 - Test Program

TASK C - FINAL SERVICE TEST MODELS

Phase 1 - Fabrication Phase 2 - Spare Parts List Phase 3 - Final Report

Progress has been made as follows:

TASK A -

Phase 1	The Design Plan was submitted 30 June 1965, amended 21 September and approved by USAEL 14 October 1965.
Phase 2	The Test Plan was submitted on 27 July 1965, revised on 17 September 1965 and approved by USAEL 6 October 1965.
Phase 3	Fabrication drawings have been completed, re- leased for fabrication, and revised for fabrica- tion of the Service Test Models.

ing Anna

TASK B -

Phase 1

Complete - some minor rework was required to correct deficiencies that occurred during the test program.

The 1/8 inch diameter pin used to install the winch drive gear failed. The pin was replaced by a 5/32 inch diameter pin.

The winch gears were changed from full tooth, $14 \ 1/2^{\circ}$ pressure angle to stub tooth, 20° pressure angle.

The pins used to retain the cables on the pulleys were relocated closer to the O.D. of the pulleys to prevent the cable from slipping off.

The lifting cable at the lower end of tube #2 was rerouted to prevent cable fatigue and excessive cable stretch.

Phase 2 Preliminary draft copies of the Instruction Manuals was submitted February 2, 1966. Comments on the draft were received April 18, 1966. Corrective action is being taken toward completion of this item.

Phase 3 Static testing of the mast under simulated wind loading condition is completed. The time required to hand crank the mast to full height, crank handle forces, and the deflection of the mast were all within specified limits. Tests are continuing on the adjunctive drive motor kit, environmental testing and cycling.





- 5 -

BLANK PAGE

	CONTROL DATA - R&D
	exing ennotation must be entered when the overall report is classified)
1. ORIGINATING ACTIVITY (Corporate author)	20. REPORT SECURITY CLASSIFICATION Unclassified
Brocks & Perkins, Inc.	28. GROUP
Detroit, Michigan	
DEVELOPMENT OF A LIGHTWE	IGHT, CABLE DRIVEN, TELESCOPIC
DESCRIPTIVE NOTES (Type of report and inclusive dates)	
Quarterly Report 29 Oct 5. AUTHOR(S) (Lest name, list name, initial)	tober 1965 - 28 April 1966
S. AUTHOR(S) (Lest name, Inter name, Inicial)	
Hannia Tasanh D	· ·
Harris, Joseph R.	•
REPORT DATE	78. TOTAL NO. OF PAGES 75. NO. OF REFS
July 1966	10 0
BA. CONTRACT OR GRANT NO.	Se. ORIGINATOR'S REPORT NUMBER(5)
DA28-043-AMC-01336(E)	Report 317
A PROJECT NO.	Report 517
1G6 40306 D 488	
1G6 40306 D 488 08	9b. OTHER REPORT NO(3) (Any other numbers that may be assign this report)
d	ECOM-01336-3
0. AVAILABILITY/LIMITATION NOTICES	
an an an Ary (and a Charles Charles an	U.S. Army Electronics Command Fort Monmouth, N.J. (AMSEL-RD- GDM)
3. ABSTRACT	an a
to a construction in the construction of the second s	•
actuated, cable driven, telescopic a quirements of Specification SCL-78(reviewed.	ade in the development of a manually antenna mast, which will meet the re- 05. The mast and its operation is
actuated, cable driven, telescopic a quirements of Specification SCL-780 reviewed.	ade in the development of a manually intenna mast, which will meet the re- 05. The mast and its operation is
actuated, cable driven, telescopic a quirements of Specification SCL-78(reviewed. Three masts have been completed a	ade in the development of a manually antenna mast, which will meet the re- 05. The mast and its operation is nd are being tested. Static load tests
actuated, cable driven, telescopic a quirements of Specification SCL-780 reviewed. Three masts have been completed as have been completed; environmental	ade in the development of a manually intenna mast, which will meet the re- 05. The mast and its operation is nd are being tested. Static load tests and cycling test are approximately
actuated, cable driven, telescopic a quirements of Specification SCL-780 reviewed. Three masts have been completed as have been completed; environmental 40% complete.	ade in the development of a manually intenna mast, which will meet the re- 05. The mast and its operation is nd are being tested. Static load tests and cycling test are approximately
actuated, cable driven, telescopic a quirements of Specification SCL-780 reviewed. Three masts have been completed as have been completed; environmental 40% complete.	ade in the development of a manually intenna mast, which will meet the re- 05. The mast and its operation is and are being tested. Static load tests and cycling test are approximately
actuated, cable driven, telescopic a quirements of Specification SCL-780 reviewed. Three masts have been completed as have been completed; environmental 40% complete.	ade in the development of a manually intenna mast, which will meet the re- 05. The mast and its operation is and are being tested. Static load tests and cycling test are approximately
actuated, cable driven, telescopic a quirements of Specification SCL-780 reviewed. Three masts have been completed as have been completed; environmental 40% complete.	ade in the development of a manually intenna mast, which will meet the re- 05. The mast and its operation is nd are being tested. Static load tests and cycling test are approximately
actuated, cable driven, telescopic a quirements of Specification SCL-780 reviewed. Three masts have been completed as have been completed; environmental 40% complete.	ade in the development of a manually intenna mast, which will meet the re- 05. The mast and its operation is nd are being tested. Static load tests and cycling test are approximately
actuated, cable driven, telescopic a quirements of Specification SCL-780 reviewed. Three masts have been completed as have been completed; environmental 40% complete.	ade in the development of a manually intenna mast, which will meet the re- 05. The mast and its operation is nd are being tested. Static load tests and cycling test are approximately
actuated, cable driven, telescopic a quirements of Specification SCL-780 reviewed. Three masts have been completed as have been completed; environmental 40% complete.	ade in the development of a manually intenna mast, which will meet the re- 05. The mast and its operation is nd are being tested. Static load tests and cycling test are approximately
actuated, cable driven, telescopic a quirements of Specification SCL-780 reviewed. Three masts have been completed as have been completed; environmental 40% complete.	ade in the development of a manually intenna mast, which will meet the re- 05. The mast and its operation is nd are being tested. Static load tests and cycling test are approximately
actuated, cable driven, telescopic a quirements of Specification SCL-780 reviewed. Three masts have been completed as have been completed; environmental 40% complete.	ade in the development of a manually intenna mast, which will meet the re- 05. The mast and its operation is nd are being tested. Static load tests and cycling test are approximately
actuated, cable driven, telescopic a quirements of Specification SCL-780 reviewed. Three masts have been completed as have been completed; environmental 40% complete.	ade in the development of a manually intenna mast, which will meet the re- 05. The mast and its operation is nd are being tested. Static load tests and cycling test are approximately
actuated, cable driven, telescopic a quirements of Specification SCL-780 reviewed. Three masts have been completed as have been completed; environmental 40% complete.	ade in the development of a manually intenna mast, which will meet the re- 05. The mast and its operation is nd are being tested. Static load tests and cycling test are approximately
actuated, cable driven, telescopic a quirements of Specification SCL-780 reviewed. Three masts have been completed as have been completed; environmental 40% complete.	ade in the development of a manually intenna mast, which will meet the re- 05. The mast and its operation is nd are being tested. Static load tests and cycling test are approximately
actuated, cable driven, telescopic a quirements of Specification SCL-780 reviewed. Three masts have been completed as have been completed; environmental 40% complete.	ade in the development of a manually intenna mast, which will meet the re- 05. The mast and its operation is nd are being tested. Static load tests and cycling test are approximately
actuated, cable driven, telescopic a quirements of Specification SCL-780 reviewed. Three masts have been completed as have been completed; environmental 40% complete.	ade in the development of a manually intenna mast, which will meet the re- 05. The mast and its operation is nd are being tested. Static load tests and cycling test are approximately

· · ·

.

• • • • •

.....

.

•

• ----

•

Security Classification					•	•			
14. KEY WORDS		ROLE	LINK A		LINK B		LINK C		
		- NOLL		HOLE		HOLE	WT		
Mast AB903/G						<u>.</u>			
Antenna Support	•••••	• • •		••• ·		•			
• Vehicular Installation									
Motor Operated	· ····································			· · · · ·	a. 1				
			•	•••••	200	۳.	5 <u>.</u> 5		
ాజా							• •• •		
	RUCTIONS	5		•	•••	•••••••••••	· · · · · · · · · · · · · · · · · · ·		
1. ORIGINATING ACTIVITY: Enter the name and address of the contractor, subcontractor, grantee, Department of De- fense activity or other organization (corporate author) issuing the report.	itations	ILABILIT on further by securit	dissemin	ation of t	he report	, other th	an those		
2a. REPORT SECURTY CLASSIFICATION: Enter the over- all security classification of the report. Indicate whether "Restricted Data" is included. Marking is to be in accord- ance with appropriate security regulations.	REPORT SECURTY CLASSIFICATION: Enter the over- ecurity classification of the report. Indicate whether stricted Data" is included. Marking is to be in accord-			"Qualified requesters may obtain copies of this report from DDC."					
2b. GROUP: Automatic downgrading is specified in DoD Di-	report by DDC is not authorized."								
rective 5200.10 and Armed Forces Industrial Manual. Enter the group number. Also, when applicable, show that optional markings have been used for Group 3 and Group 4 as author- ized.		(3) "U. S. Government agencies may obtain copies of this report directly from DDC. Other qualified DDC users shall request through							
			4) "U. S. military agencies may obtain copies of this report directly from DDC. Other qualified users shall request through						
4. DESCRIPTIVE NOTES: If appropriate, enter the type of report, e.g., interim, progress, summary, annual, or final Give the inclusive dates when a specific reporting period is covered.		"All distr ified DDC	users sl	hall reque	est throug	h	_ • "		
5. AUTHOR(S): Enter the name(s) of author(s) as shown on or in the report. Enter last name, first name, middle initial. If military, show rank and branch of service. The name of		If the report has been furnished to the Office of Technical Services, Department of Commerce, for sale to the public, indi- cate this fact and enter the price, if known. 11. SUPPLEMENTARY NOTES: Use for additional explana-							
the principal author is an absolute minimum requirement.6. REPORT DATE: Enter the date of the report as day,	11. SUP tory note		TARY NO	DTES: U	se for add	litional e	xplana-		
month, year; or month, year. If more than one date appears on the report, use date of publication.	the depa	NSORING rtmental p	oject of	fice or la	boratory s	sponsorin	g (pay-		
 72. TOTAL NUMBER OF PAGES: The total page count should follow normal pagination procedures, i.e., enter the number of pages containing information. 75. NUMBER OF REFERENCES: Enter the total number of references cited in the report. 		shall be attached.							
									the applicable number of the contract or grant under which ports by the report was written.
 8b, 8c, & 8d. PROJECT NUMBER: Enter the appropriate military department identification, such as project number, subproject number, system numbers, task number, etc. 9a. ORIGINATOR'S REPORT NUMBER(S): Enter the official report number by which the document will be identified and controlled by the originating activity. This number must be unique to this report. 		index entries for cataloging the report. Key words must be							
									9b. OTHER REPORT NUMBER(S): If the report has been assigned any other report numbers (<i>either by the originator</i> or by the sponsor), also enter this number(s).

~