


Implementing the Earned Value MANAGEMENT Paradigm

13th Annual PMA International Conference Newport Beach, CA. April 13-16, 1997.

Rewport Deach, CA. April 13-10, 17




Maj Gen Robert W. Drewes, USAF Commander, Defense Contract Management Command

	OCUMENTATION P		Form Approved OMB No. 0704-0188	
Public reporting burder for this collection of information is estibated to and reviewing this collection of information. Send comments regarding Headquarters Services, Directorate for Information Operations and Rep law, no person shall be subject to any penalty for failing to comply with	this burden estimate or any other aspect of this coll orts (0704-0188), 1215 Jefferson Davis Highway, S a collection of information if it does not display a o	lection of information, including suggestions for r Suite 1204, Arlington, VA 22202-4302. Responde currently valid OMB control number. PLEASE D	educing this burder to Department of Defense, Washington nts should be aware that notwithstanding any other provision of NO NOT RETURN YOUR FORM TO THE ABOVE ADDRESS.	
1. REPORT DATE (DD-MM-YYYY) 13-04-1997	2. REPORT TYPE Briefing		3. DATES COVERED (FROM - TO) xx-xx-1997 to xx-xx-1997	
4. TITLE AND SUBTITLE Implementing the Earned Value Management Paradigm Unclassified		5b. GRANT	5a. CONTRACT NUMBER 5b. GRANT NUMBER 5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S) Drewes, Robert W. ;		5e. TASK N	5d. PROJECT NUMBER 5e. TASK NUMBER 5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAI Implementing the Earned Value Manageme xxxxx xxxxx, xxxxxxx		8. PERFORM NUMBER	8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGEN OUSD(AT&L) Acquisition Resources & Analysis/Acquisi Washington, DCxxxxx		11. SPONSO	10. SPONSOR/MONITOR'S ACRONYM(S) 11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY ST APUBLIC RELEASE	ATEMENT			
, 13. SUPPLEMENTARY NOTES 14. ABSTRACT See report.				
15. SUBJECT TERMS				
16. SECURITY CLASSIFICATION OF:	17. LIMITATION OF ABSTRACT Public Release		DF RESPONSIBLE PERSON hcq.osd.mil/pm/paperpres/paperpres.ht c.mil	
a. REPORT (b. ABSTRACT (c. THI Unclassified Unclassified Unclas		International Ar	HONE NUMBER rea Code ephone Number	
		-	Standard Form 298 (Rev. 8-98) Prescribed by ANSI Std Z39.18	

Outline

Introduction


- What has changed in the new paradigm?
- Implementation actions & accomplishments
- The road ahead



Introduction

- Moving from policy change to implementing new practices
- DCMC commitment to EVM and partnering
- Implementation is a challenge!

2-55





Adopt the new paradigm

- Reorientation from oversight to insight
- Reorientation from compliance to management value



Industry Challenges

- **Opportunity for reinventing EVMS**
- Responsible ownership is the key
- System improvements

- redress any imposed madness
- brush away cobwebs, update & streamline
- move from Reporting to Management



Earned Value Management From C/SCSC to EVMS

Earned Value Management Systems (EVMS) has replaced DoD Cost/Schedule Control Systems Criteria (C/SCSC)



 $\frac{1}{\sqrt{2}}$



DoD Earned Value Management

Results/Performance vs. Compliance Focus

<u>What's In</u>

Contractor Ownership

Advance Agreements

- Use System
- Joint surveillance

Effective System Changes

- Streamlining Encouraged
- SPI Opportunity

Results & Performance

– Risk/Program Mgmt. Tool



What's Out

- **Regular Government**
 - **Reviews**
 - ESARs & SARs
 - Paper systems
 - Checklists



DoD Earned Value Management

Project Management Ownership vs. Financial

<u>What's In</u>

15 ×

Project Management Ownership

- Using earned value to inform project management process
- More real time & forward looking
- Project Control groups support PM & CAMs


<u>What's Out</u>

Financial Management

- Ownership
- Emphasis on reporting
- Project Management spectators







DoD Earned Value Management Management Systems Requirements

<u>What's In</u>

<u>~~~~~~</u>

Government Wide &

Commercial Acceptance

<u>What's Out</u>

DoD Unique Requirements







Defense Contract Management Command (DCMC)

DoD Earned Value Management International Acceptance

<u>What's In</u>

Common International Project Mgmt. Practices

<u>What's Out</u>

US unique Requirements






DoD Earned Value Management Electronic Reporting

<u>What's In</u> Electronic Data Access/Submissions

Contractor

× × < 1 5 ×


Customer





<u>What's Out</u>

Untimely/Non-automated Paper Data Submissions




Action & Accomplishments

POLICY & PROCEDURES

– New DoD 5000.2-R Policy on EVMS: Completed ...Dec 96

- Revised Joint Implementation Guide: Completed ... Dec 96
- New DFARS Clauses on EVMS: Interim Rule Published ... Mar 97





Action & Accomplishments (2)

EQUIPPING FOR THE MISSION

- DCMC Earned Value Management Center to be established
- Earned Value Management Mini-Conferences
- Development of Earned Value Management Metrics
- Analysis Tools and Training





Accomplishments (3)

Industry Initiatives

27-52

EVMS Guidelines and ANSI/ISO

Contractors streamlining & upgrading their EVMS

- LM E&M, Orlando FL
- LM Information Systems Orlando FL
- Raytheon Electronic Systems, Bedford MA
- LM Tactical Aircraft Systems Ft Worth TX
- Raytheon-Texas Instruments Dallas TX

You are all invited to play - lets hear from a whole lot more of you through

the Management Councils.







The Road Ahead!!

Industry Ownership

- Use systems as management tools
- Further progress towards "Real Industry Standard"

Effective Process-Based Surveillance

- Industry defines processes IAW how they plan to manage programs
- Industry/DCMC jointly determine how to measure processes
- Corrective actions & process improvements



The Road Ahead!! (2)

Earned Value effectively integrated with:

- Risk Management Practices
- Software Development/Management Processes
- Systems Engineering Processes

Net Result: DCMC is RIGHT organization to ensure success of Earned

Value Management

x x & T 5 x

