

# Report Documentation Page

Form Approved  
OMB No. 0704-0188

Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.

1. REPORT DATE <b>NOV 2014</b>		2. REPORT TYPE		3. DATES COVERED <b>00-00-2014 to 00-00-2014</b>	
4. TITLE AND SUBTITLE <b>AGOR 27/28 Phase II</b>				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) <b>Nimitz Marine Facility,,297 Rosecrans St,,San Diego,,CA,92106</b>				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT <b>Approved for public release; distribution unlimited</b>					
13. SUPPLEMENTARY NOTES					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT	18. NUMBER OF PAGES	19a. NAME OF RESPONSIBLE PERSON
a. REPORT <b>unclassified</b>	b. ABSTRACT <b>unclassified</b>	c. THIS PAGE <b>unclassified</b>			

AGOR 27/28 Phase II

Progress Report (Technical)

S. Zoltan Kelety, SIO Marine Superintendent

Nimitz Marine Facility

297 Rosecrans St

San Diego CA 92106

Contract Number: N0001412C0305

1. This report covers SIO activities during the month of November 2014.
2. Shipyard Representative biweekly reports and this report were delivered on schedule.
3. The work accomplished included Scripps technical review of questions posed by NAVSEA and PEO Ships concerning Dakota Creek Industries (DCI) inquiries on the specifics of OCEAN AGOR design. The shipyard representative report, submitted separately, details specific DCI required submissions, ship checks and drawings reviewed against technical standards. SIO continues to review technical manuals and attend factory acceptance tests.
4. SIO participated in November OCEAN AGOR telephone conferences.
5. SALLY RIDE remains behind on construction. While production activity has picked up on SALLY RIDE, believe the delta between NEIL ARMSTRONG and SALLY RIDE delivery will remain at six months.
6. SIO is examining post-delivery modification of the A-frame for the mounting of a slow speed winch and soft line reel. No modifications will be performed without ONR approval.
7. SIO has begun a review of environmentally acceptable lubricants (EALs) which could be used on SALLY RIDE.
8. Next design review is January 2015.
9. Distribution Statement A: Approved for public release; distribution unlimited.