


Report Documentation Page Form Approved
OMB No. 0704-0188

Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and
maintaining the data needed, and completing and reviewing the collection of information  Send comments regarding this burden estimate or any other aspect of this collection of information,
including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington
VA 22202-4302  Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it
does not display a currently valid OMB control number  

1. REPORT DATE 
30 JUL 2015 2. REPORT TYPE 

3. DATES COVERED 
  00-00-2015 to 00-00-2015  

4. TITLE AND SUBTITLE 
Special Inspector General for Afghanistan Reconstruction Quarterly
Report to the United States Congress 

5a. CONTRACT NUMBER 

5b. GRANT NUMBER 

5c. PROGRAM ELEMENT NUMBER 

6. AUTHOR(S) 5d. PROJECT NUMBER 

5e. TASK NUMBER 

5f. WORK UNIT NUMBER 

7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) 
Special Inspector General for Afghanistan Reconstruction,2530 Crystal 
Drive,Arlington,VA,22202 

8. PERFORMING ORGANIZATION
REPORT NUMBER 

9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES) 10. SPONSOR/MONITOR’S ACRONYM(S) 

11. SPONSOR/MONITOR’S REPORT 
NUMBER(S) 

12. DISTRIBUTION/AVAILABILITY STATEMENT 
Approved for public release; distribution unlimited 

13. SUPPLEMENTARY NOTES 

14. ABSTRACT 
 

15. SUBJECT TERMS 

16. SECURITY CLASSIFICATION OF: 17. LIMITATION OF 
ABSTRACT 
Same as

Report (SAR) 

18. NUMBER
OF PAGES 

258 

19a. NAME OF
RESPONSIBLE PERSON 

a  REPORT 
unclassified 

b  ABSTRACT 
unclassified 

c  THIS PAGE 
unclassified 

Standard Form 298 (Rev. 8-98) 
Prescribed by ANSI Std Z39-18 







2530 Crystal Drive arlington, virginia 22202

This report also examines the issue of conditionality, which will be on the agenda at the 
Senior Officials Meeting of the Tokyo Mutual Accountability Framework this September. 
Section 1 of this report looks at how placing conditions on international assistance to 
Afghanistan can help achieve its purposes of thwarting corruption and making the country 
capable of standing on its own while still providing accountability for the use of donor-
nation taxpayers’ money. It examines the increasing number of conditions CSTC-A and 
other U.S. agencies are placing on aid to the Afghan government, and at some of the ways 
poorly conceived or executed conditionality can cause problems for both donors and recip-
ients of aid. It proposes ten tasks donors should consider when using conditions to make 
assistance both accountable and effective.

In other work this quarter, SIGAR issued 21 audits, inspections, alert letters, and 
other products. One of SIGAR’s performance audits found that the Federal Aviation 
Administration was not able to train enough air-traffic controllers for Afghanistan to oper-
ate airspace management on its own, and that the United States was not able to transition 
airspace-management responsibilities to the Afghans as planned in 2014. A second per-
formance audit reported that U.S. government agencies do not have a comprehensive 
strategy to help develop the rule of law in Afghanistan, and that problematic performance-
management systems make it difficult for agencies to fully determine the effectiveness of 
rule-of-law programs.

This quarter, SIGAR’s financial audits identified over $37.4 million in questioned costs 
involving internal-control deficiencies and noncompliance issues. To date, SIGAR’s finan-
cial audits have identified more than $279.5 million in questioned costs and $289,880 
in unremitted interest on advanced federal funds or other revenue amounts payable to 
the government.

Additionally, SIGAR published two inspection reports. One report found that project 
construction at the Counter Narcotics Judicial Center mostly met contract requirements, 
despite two construction deficiencies, and that the detention center was being used as 
intended. The second report found that the Defense Logistics Agency warehouse facility at 
Kandahar Airfield was well built, despite minor deficiencies, but that lengthy construction 
delays led to the facility never being used as intended.

SIGAR released a special project report that summarizes nearly two years of investiga-
tion into the construction by the Department of Defense (DOD) of an unwanted, unneeded, 
and unused 64,000-square-foot command-and-control facility in Afghanistan. In addition, 
the Office of Special Projects began inquiries into a $43 million compressed natural gas 
project implemented by DOD’s Task Force for Business and Stability Operations and the 
underutilization of the Tarakhil Power Plant.

During the reporting period, SIGAR investigations achieved significant results. Cost sav-
ings to the U.S. government amounted to approximately $214.7 million; civil-settlement 
recoveries totaled more than $6.9 million; and fines, forfeitures, and restitutions totaled 
over $675,000. There were also four arrests, eight criminal charges, six convictions, and 
five sentencings. In addition, 17 individuals were barred from U.S. military installations in 
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Afghanistan. SIGAR initiated 27 new investigations and closed 40, bringing the total number 
of ongoing investigations to 310. 

The accomplishments of the fiscal quarter bring the cumulative total in criminal fines, 
restitutions, forfeitures, civil-settlement recoveries, and U.S. government cost savings from 
SIGAR’s ongoing investigations to $794 million. Investigative outcomes include 101 arrests, 
130 criminal charges, 93 convictions, and 69 sentencings. Since its inception, SIGAR has 
conducted 865 investigations in total. These achievements illustrate the tremendous impact 
SIGAR investigations have had in the reconstruction oversight effort. 

SIGAR’s suspension and debarment program referred 17 individuals and 25 compa-
nies for suspension or debarment from receiving U.S. government contracts. Since 2008, 
SIGAR has made 650 referrals—343 individuals and 307 companies. As of last quarter, a 
majority of these individuals and entities have been publicly listed in the General Services 
Administration (GSA) System for Award Management, providing a readily accessible notice 
to contracting officers and prime contractors that the listed individuals and entities should 
be restricted from receiving contracts, grants, and cooperative agreements. SIGAR will con-
tinue to press to have all such individuals and entities added to GSA’s list.

None of this would have been possible without the dedication of SIGAR’s 194 investiga-
tors, auditors, and other professionals, who often work in dangerous conditions. We at 
SIGAR remain committed to working with Congress and other stakeholders to combat 
waste, fraud, and abuse in the single most costly reconstruction program ever undertaken 
by the United States.

Respectfully,

John F. Sopko
Special Inspector General for Afghanistan Reconstruction
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ExEcutivE Summary

SIGAR OVERVIEW

Audits
SIGAR produced two performance audits, 11 financial 
audits, and two inspections.

The performance audits found:
•	 The Federal Aviation Administration was not able to 

train enough air-traffic controllers for Afghanistan 
to operate airspace management on its own, and the 
United States was not able to transition airspace-
management responsibilities to the Afghans as 
planned in 2014.

•	 U.S. government agencies do not have a compre-
hensive strategy to help develop the rule of law in 
Afghanistan, and problematic performance-manage-
ment systems make it difficult for agencies to fully 
determine the effectiveness of rule-of-law programs.

The financial audits identified $37.4 million in ques-
tioned costs as a result of internal-control deficiencies 
and noncompliance issues. These deficiencies and 
noncompliance issues included failure to follow com-
petitive procurement procedures, business-class airfare 
purchased without acceptable justifications, disburs-
ing 80% of payments to employees and vendors in 
cash instead of utilizing banking services or electronic 

payments, unauthorized overtime compensation, charg-
ing in excess of the 35% danger-pay allowance, failure to 
retain invoices and supporting documentation, incorrect 
exchange rates applied on conversion of U.S. dollars 
to local currency, failure to submit monitoring and 
evaluation reports, incorrect allocation rates applied 
to certain field-office costs, invoicing the U.S. Agency 
for International Development (USAID) for taxes to the 
Afghan government that are not eligible for reimburse-
ment, overbilling for indirect costs, incomplete inventory 
records and equipment disposal documentation, and 
failure to obtain government approval on local procure-
ments in excess of $5 million.

The inspection reports of U.S.-funded facilities found:
•	 Project construction at the Counter Narcotics 

Judicial Center mostly met contract requirements, 
despite two construction deficiencies, and the 
detention center was being used as intended.

•	 The Defense Logistics Agency warehouse facility 
at Kandahar Airfield was well built, despite minor 

This report summarizes SIGAR’s oversight work and updates developments in the three major sec-
tors of Afghanistan’s reconstruction effort from April 1 to June 30, 2015.* It also includes a discus-
sion of the ways in which improved conditionality can increase accountability for donor funds while 
delivering better outcomes for Afghanistan. During this reporting period, SIGAR published 21 audits, 
inspections, alert letters, and other reports assessing the U.S. efforts to build the Afghan security 
forces, improve governance, and facilitate economic and social development. These reports identi-
fied a number of problems, including a lack of accountability, failures of planning, and construction 
deficiencies. The cost savings to the U.S. government from SIGAR’s investigative work amounted 
to approximately $214.7 million; civil-settlement recoveries totaled more than $6.9 million; and 
fines, forfeitures, and restitutions totaled over $675,000. SIGAR investigations also resulted in four 
arrests, eight criminal charges, six convictions, five sentencings, and the exclusion of 17 individu-
als from access to U.S. military installations. Additionally, SIGAR referred 17 individuals and 25 
companies for suspension or debarment based on allegations that they engaged in fraud and non-
performance in contracts.

* SIGAR may also report on products and events occurring 
after June 30, 2015, up to the publication date.
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deficiencies, but lengthy construction delays led to 
the facility never being used as intended.

NEW Audits ANd iNsPECtiONs
This quarter, SIGAR initiated three new perfor-
mance audits which will assess U.S. efforts to sustain 
Afghanistan’s road infrastructure, USAID’s efforts 
to sustain land reform in Afghanistan, and U.S. sal-
ary supplements for Afghan government employees 
and technical advisors. SIGAR also initiated five new 
inspections of State/USAID- and Department of Defense-
funded construction projects, Afghan National Army 
Camp Commando Phases III and IV, the Ministry of 
Interior Headquarters Complex, and the Ministry of 
Defense Headquarters Support and Security Brigade.

sPECiAl PrOjECts
During this reporting period, the Office of Special 
Projects issued five products, including a special report 
and inquiry letters addressing issues including:
•	 The results of SIGAR’s investigation of the 

$36 million unwanted, unneeded, and unused 
command-and-control facility at Camp Leatherneck 

•	 The challenges facing the Downstream Gas 
Utilization Project that was implemented by the Task 
Force for Business and Stability Operations 

•	 The reliability of data used by USAID to oversee and 
fund its education programs in Afghanistan, and to 
measure the effectiveness of those programs

•	 The use of the $355 million Tarakhil Power Plant to 
supply back-up power to Kabul

•	 The accuracy of location information for health-care 
facilities funded by the USAID Partnership Contracts 
for Health program

iNvEstigAtiONs
During the reporting period, SIGAR investigations 
resulted in cost savings to the U.S. government of 
approximately $214.7 million; civil-settlement recover-
ies totaled more than $6.9 million; and fines, forfeitures, 
and restitutions totaled over $675,000. Criminal 

investigations resulted in four arrests, eight criminal 
charges, six convictions, five sentencings, and the exclu-
sion of 17 individuals from U.S. military installations in 
Afghanistan. SIGAR initiated 27 new investigations and 
closed 40, bringing the total number of ongoing inves-
tigations to 310. SIGAR’s suspension and debarment 
program referred 17 individuals and 25 companies for 
suspension or debarment.

Investigations highlights include:
•	 A civil investigation yielded a nearly $7 million 

recovery for the U.S. government.
•	 A civilian contracting officer was charged and a 

U.S. military officer pled guilty as the result of 
a SIGAR investigation that was initiated from a 
hotline tip.

•	 A bribery investigation resulted in criminal charges 
and a guilty plea. 

•	 As the result of an investigation into conspiracy to 
commit bribery, two U.S. military members pled 
guilty and were sentenced. 

•	 A U.S. Army staff sergeant was arrested and indicted 
on charges of conspiracy, bribery, money laundering, 
and theft.

•	 A U.S. contractor was sentenced for bribery. 
•	 Two contractor employees were sentenced for 

conspiracy to defraud the U.S. government.
•	 A U.S. contractor employee pled guilty to theft of 

U.S. property.
•	 SIGAR recognized a U.S. military member for 

identifying fuel theft of $2.5 million.
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Source: SIGAR, Interview with Major General Todd Semonite, July 1, 2015.

“If we don’t continue to prove to  
[Afghan aid] donors that we’re spending 
money wisely, the money will go away ...  

I think conditions are the way to do that.” 

— U.S. Army Major General Todd Semonite
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AttAching StringS iS Often A gOOd ideA
Although more than 60% of the $109.7 billion appropriated since 2002 for 
the U.S. reconstruction of Afghanistan has been security-related, much of 
the aid provided to Afghan ministries to support army and police forces 
originally was given with no strings attached. That has changed, and the 
U.S. military’s recent increase of conditions on security assistance to 
Afghanistan illustrates the reasons for and challenges of devising and using 
aid conditions effectively. As more U.S. and other international assistance 
goes onto Afghan ministry budgets, striving for more effective and efficient 
conditionality is an important task for both donors and Afghans.

“In 2013, we had no conditions” on funds flowing through the Combined 
Security Transition Command-Afghanistan (CSTC-A) to support Afghan 
defense and interior ministries, CSTC-A commander Major General Todd 
Semonite told SIGAR.1 The exigent demands of fighting a war trumped 
many other considerations.

In 2014, the year in which Semonite took command of CSTC-A, the 
operating environment changed as CSTC-A prepared for the end of the U.S. 
combat role in Afghanistan. The Afghan Ministry of Defense (MOD) signed 
a commitment letter—a bilateral agreement that specifies the donor’s con-
ditions for aid and the ministry’s acknowledgment—with 17 conditions for 
receiving security aid, while the Ministry of Interior (MOI) signed on to 14 
conditions. In 2015, the two ministries are subject to 93 conditions, 45 for 
the MOD and 48 for the MOI.2 

The conditions can be quite targeted. The Afghan commitment letters 
with CSTC-A link U.S. aid disbursements to conditions such as Afghan 
ministries’ using electronic personnel-information systems and submitting 
corps- or province-level spending plans, as well as plans for the use of mili-
tary hardware. CSTC-A’s December 2014 commitment letter with the MOD 
imposes a condition of an annual 100% inventory of weapons, with loss 
reports due within 30 days. If discrepancies are not reconciled or resolved, 
CSTC-A can freeze deliveries and withhold some repair support.3

Semonite said new iterations of commitment letters will include more 
conditions and changes to close loopholes in current language. (Highlights 
from SIGAR’s interview with the general appear on pages 16–17 of this essay.)
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The Department of Defense Inspector General (DOD IG) provides sup-
port for the approach—and adds an important proviso. A recent DOD IG 
audit said, “Providing senior advisors to mentor the [Afghan] ministries 
and including strict internal controls within the commitment letters will 
help build capacity and transparency as long as CSTC-A officials hold 
GIROA [Government of the Islamic Republic of Afghanistan] account-
able.” The DOD IG report also noted that CSTC-A’s “controlled failure” 
approach “allows GIROA officials to struggle so they learn to cope with the 
consequences” of failing to meet conditions like documenting fuel needs, 
deliveries, and usage.4

They do struggle. The International Monetary Fund’s (IMF) May 2015 
country report on Afghanistan observes that “Development expenditure 
execution rates linger around 50%.” Further, the IMF observes, “Increasing 
on-budget aid, especially through the transfer on-budget of security expen-
ditures previously managed by donors, is challenging [Afghan] absorption 
capacity.”5 Conditionality offers a way to proceed with risk-mitigating 
and damage-controlling measures in a challenging environment for 
aid implementation.

The CSTC-A conditions, DOD has told Congress, are “intended to ensure 
the proper implementation and integration of financial accounting, payroll, 
human resources, and real property systems; and provide mechanisms to 
prevent funds from being misappropriated or otherwise misused.”6 Success 
would serve U.S. and other donors’ interests in visibility and accountability 
for the use of funds, and Afghan interest in bolstering their govern-
ment’s effectiveness and preserving the aid flows that cover most of their 
national budget.

Building assembly begins at a facility for the Afghan National Army. (U.S. Air Force photo)
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Afghanistan’s “Decade of Transformation” envisions a more robust and 
sustainable nation-state by 2025, in which Afghans do more things for 
themselves, build government capacity, and provide for their own secu-
rity. Nonsecurity aid such as programs and projects supported by the U.S. 
Agency for International Development (USAID) already make extensive 
use of up-front requirements, benchmarks, reporting, and other conditions. 
Placing more security-related aid under conditions as well can help focus 
attention on those results even as the U.S. presence in Afghanistan shrinks 
and as more aid goes “on-budget” with Afghan ministries. 

Considering these trends, the majority staff of the U.S. Senate Committee 
on Foreign Relations recommended late last year that in addition to refo-
cusing on Afghanistan’s responsibility for fulfilling the conditions agreed 
upon in the Tokyo Mutual Accountability Framework for assistance,

The U.S. should also condition a higher percentage of its 
funding: if done properly by ensuring Afghan buy-in, condi-
tioning U.S. assistance can improve the accountability of our 
aid, strengthen reformers and institutions in the Afghan gov-
ernment and result in better development outcomes.7

SIGAR has taken a similar position. In early 2015, the Special Inspector 
General for Afghanistan Reconstruction testified to a Senate subcommittee that

One way to improve Afghan ministries’ ability to manage 
and account for on-budget assistance is to make this assis-
tance conditional on the ministries taking defined actions to 
improve their financial management, procurement, strategic 
planning, and auditing capabilities, among others.8

President Ashraf Ghani also voiced his support for conditionality on 
assistance provided to the Afghan government in a February 2015 meeting 
with the Special Inspector General, saying that he plans to use conditional-
ity to keep his government focused on meeting performance targets and 
prioritizing its key tasks.9 Ghani, a former World Bank official with a doc-
torate from Columbia University, has long advocated conditionality. In the 
2008 book Fixing Failed States, co-authored with governance expert Clare 
Lockhart, he proposed “shared responsibilities or explicit conditionalities” 
as part of a “sovereignty strategy” to align internal and external stakehold-
ers in development “through the joint formulation, calibration of, and 
adherence to the rules of the game.”10

Meanwhile, the United States has supported conditionality-incentive fea-
tures in international programs like the World Bank-managed Afghanistan 
Reconstruction Trust Fund and the IMF’s Extended Credit Facility, while 
USAID routinely attaches conditions to its bilateral aid to Afghanistan and 
other countries.11 USAID, by contrast, typically focuses on up-front speci-
fications (“conditions precedent,” such as requiring copies of externally 
audited financial reports from an aid client), project milestones, and other 
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programmatic incentive triggers rather than on changes in Afghan policy, 
government organization, or structure of local institutions.12

Whether donors’ motivations are geopolitical, developmental, or human-
rights-oriented, blank checks are rarely, if ever, offered. As a report prepared 
for the Norwegian Ministry of Foreign Affairs said flatly, “It should be unnec-
essary to repeat: aid has never been given unconditionally.”13 Even direct, 
government-to-government aid transfers operate under the implicit condi-
tion that the recipient’s conduct remains at least acceptable to the donor.

Conditionality, in sum, is widely endorsed. The question for donors 
wanting to help Afghanistan and similarly situated countries is not so much 
whether to use conditionality, but how to use it smartly.

the BrOAd reAch Of cOnditiOnAlity
Conditionality abounds in private and public life as well as in international 
affairs. People may stipulate that a donation to their alma mater be used 
only for scholarships to benefit students from Flat Rock, North Carolina. 
Wills may establish a trust that will pay out to a niece only if she finishes 
school and doesn’t smoke. Business contracts dictate standards, materials, 
services, and deadlines. Unemployment-insurance benefits are conditioned 
upon recipients’ actively seeking a job. 

In the lexicon of international affairs, the Organization for Economic 
Cooperation and Development (OECD) notes, “Aid conditionality does 
not have a universally agreed definition and covers a spectrum of different 
types of engagements.”14 Conditions can affect anything from a recipient 
government’s adopting reforms to its tax code, to reporting requirements, to 
construction deadlines for an irrigation project.

Conditionality objectives can also vary. They might entail achieving 
policy, process, or behavioral outcomes by using money as an incentivizing 
lever, rather than simply monitoring and verifying the use of money. In 1984, 
for example, the U.S. Congress imposed conditions on federal Highway 
Trust Fund allocations to states: the federal statute required states to devote 
at least 8% of the funds they received to developing programs for child 
safety restraints unless at least three-quarters of children under four were 
already using car seats, and mandated a 10% withholding of allocations for 
any state that permitted alcoholic-beverage purchases or possession by 
people under 21.15

More recently, conditionality loomed large in the summer 2015 Greek 
financial and debt-relief crisis. Greek international debt to the IMF, the 
European Commission, and the European Central Bank reportedly amounts 
to almost 180% of the country’s entire gross domestic product, while the 
country’s domestic budget was sinking deeper into deficit. Greece was 
struggling with international creditors and lenders on a mutually accept-
able set of terms and conditions for further loans to avert a debt default and 
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banking collapse. Points of contention included creditors’ demands for new 
or increased taxes, reduced pension costs via higher retirement ages and 
increased contributions, and restraint on public-sector spending. Lenders 
were demanding conditions that they argued could help ensure new loans 
could be repaid; Greek officials were resisting a reform package that they 
claimed would inflict hardship.16 The argument was, in short, about condi-
tionality as well as equity and hardship.

World Bank and IMF loans and grants have long had conditions attached, 
such as recipients’ agreeing to revenue, trade, monetary-policy, or gover-
nance reforms. The IMF, for example, has used policy conditionality such 
as addressing trade imbalances in funding programs since the mid-1950s, 
with conditionality evolving over time into more emphasis on “structural 
adjustment” in privatization and reforms of public enterprise and social 
security reform, and on program monitoring.17 Bilateral aid donors, multilat-
eral trust funds, and nongovernmental organizations also attach conditions 
to their assistance, such as program criteria and project milestones or 
results indicators.

The international donors who met in Tokyo in 2012 embedded condition-
ality in the Tokyo Mutual Accountability Framework (TMAF) that set the 
ground rules for future assistance to Afghanistan. “Monitoring of develop-
ment and governance benchmarks in a transparent manner,” the TMAF 
document says, “is a powerful means to enable accountability to the Afghan 
people, and reinforce reciprocal commitments of donors and the Afghan 
Government to improved development performance.”18 Applying that 
principle led to the TMAF declaration of donors’ intent to raise the share 
of funding provided through incentive mechanisms to 20% by the end of 
Afghanistan’s “Transformation Decade” in 2025 with the goal that “Incentive 
programs should seek to provide the Afghan Government with more flex-
ible, on-budget funding in conjunction with progress on specific economic 
development achievements.”19 The United States, while a subscriber to the 
TMAF principles and a contributor to international aid initiatives like the 
Afghanistan Reconstruction Trust Fund, has also used conditions-based 
incentives in its bilateral aid to Afghanistan.

Whatever the details and whatever the venue, conditionality can serve 
several purposes, including:
•	 as a mechanism for securing policy, program, or process changes
•	 as a way to encourage recipient-country capacity building
•	 as a means of prompting specific security or developmental outcomes
•	 as device to influence recipient attitudes and behavior
•	 as a way to improve visibility and accountability for donor’s money

Like Greece, Afghanistan is a focus of attention for conditionality. Unlike 
Greece, it can rely on foreign donors to cover about 60% of its budget, so 
it has little external debt—less than 7% of GDP. Unfortunately, as SIGAR 
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and other organizations have long documented and reported, the list of 
Afghanistan’s problems extends far beyond public finance. Carrying out 
the reconstruction program there requires considering the various ways in 
which conditionality can stray from satisfying donors’ intentions and some-
times even undercut them.

chAllengeS tO effective cOnditiOnAlity
In its 2005 Conditionality Revisited report, the World Bank said, “More 
conditionality cannot compensate for weak government commitment or 
implementation capacity.”20 

That warning remains pertinent in Afghanistan. The Asian Development 
Bank’s latest fact sheet on Afghanistan notes “operational challenges” that 
include “instability in national security, political uncertainty, disjointed gov-
ernance, and a fragility in the rule of law.” The Bank adds that Afghanistan 
needs policy and institutional reform, expanded capacity in its largely infor-
mal economy, and progress against drug trafficking. “These challenges,” 
the Bank concludes, “have led to corruption and weak performance in the 
public sector, making [development] project implementation more difficult” 
and raising their costs.21

SIGAR has repeatedly reported that Afghanistan reconstruction since 
2002 has proceeded under a number of harsh constraints, including minis-
terial-capacity limitations that keep execution rates for the development 
budget low and widespread corruption. As a June 2015 report from the 
independent Afghanistan Public Policy Research Organization noted:

For most of the population, and individuals and organiza-
tions that take the development aid profession seriously, 
Afghanistan is one of the most difficult and corrupt places in 
which to function. A testament to this is the fact that there 
are 27 different expressions for alerting service users that 
they should pay a bribe.22

Corruption is, in a common view, not only endemic in Afghanistan, but 
may even constitute, as former International Security Assistance Force 
commander General John Allen put it, “the existential threat to the long-
term viability of modern Afghanistan.”23

SIGAR has reported on large-level corruption in matters like the 
$200 million fuel-theft scandal that led President Ghani to create a national 
procurement authority, the looting of Kabul Bank, and apparently biased 
decisions against prosecuting well-connected individuals. But corruption 
extends into many smaller niches of Afghan life as well. For one example, 
Afghanistan’s multinational Independent Joint Anti-Corruption Monitoring 
and Evaluation Commission (MEC) found conditions ripe for corruption 
during its recent review of disability-compensation payments at the Ministry 
of Labor, Social Affairs, Martyrs, and Disabled. In its June 2015 report, 
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the MEC found the ministry’s eligibility process “convoluted, redundant, 
and time-consuming,” with insufficient staff to process citizens’ disability 
applications. The situation “creates opportunities for corrupt government 
officials to demand bribes for processing the appropriate paperwork in a 
more timely manner.”24

Two Dutch researchers—one of them now a World Bank development 
specialist—say “Afghanistan can be considered as a weak rentier state, sub-
sisting on aid” as some other states subsist on oil revenues. “State building 
in this context cannot be successful,” Dutch scholars Willemijn Verkoren 
and Bertine Kamphuis write, for a state that does not depend on domestic 
taxation for revenue and feels limited accountability pressure from citizens 
may do little to build institutions or develop the economy. Resource wind-
falls or aid flows may instead reinforce patronage networks, encourage 
economic rent-seeking, and foster corruption and waste. In a rentier state, 
the authors say, “What aid officials call ‘corruption’ is not an excess that can 
be eliminated, but a central feature of governance.”25

Corruption, of course, is nothing new and is certainly not unique to 
Afghanistan. Throughout history, writes Stanford University professor 
Stephen D. Krasner, rulers have seen controlling the state as the path 
to personal wealth and power, so “Corruption is not an aberration, it is 
the lubricant that makes their governing possible.” Consequently, and 
despite foreign efforts to promote good elections, their outcomes “are 
often perverted or produce leaders who have no interest in sustaining 
accountable governance.”26

Local Leaders’ Attitudes Make A Difference
The literature on foreign aid teems with references to the importance 
of recipient-nation buy-in and “ownership.” For example, the State 
Department’s Bureau of International Narcotics and Law Enforcement 
Affairs cautions in its guide to correctional-program assistance, “It is imper-
ative to gain the political buy-in of the host country’s leadership before 
embarking on a reform program.”27

Without genuine understanding, support, and embrace of aid programs 
and their conditions, the appearance of agreement may conceal underlying 
realities that undermine aid objectives. Recipient-nation leaders could be 
focused on opportunities for short-term control of funds and unconcerned 
about longer-term outcomes. They may construct compliance charades like 
enacting high-sounding but unenforced laws and conceal day-to-day prac-
tices. They may be willing to tolerate penalties for failing to enact reforms 
they do not actually want. Or they may simply lack the political or adminis-
trative clout to deliver compliance in the first place.

 “Governments will agree to almost anything” to obtain aid, the National 
Academy of Public Administration observed in its report on the failure of 
international aid programs for Haiti. “Whether they support it is another 

A U.S. Army major and an Afghan 
construction-company owner discuss work 
to be done at the Afghan National Police 
station in Dara District. (Resolute Support 
photo by Specialist James Wilton)
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matter.” And once aid flows start, the Academy noted, political pressures 
may keep it flowing despite waste, because “Cutting off or slowing assis-
tance can wreck or undo progress.”28 This phenomenon can lead to other 
problems. Aid agencies “often fail to enforce conditions,” says Vassar 
College economist Christopher Kilby, whose statistical research finds cor-
relations between recipient-country support of World Bank donors’ voting 
positions at the United Nations and weak enforcement of loan conditions. 
“This pattern,” he writes, “undermines the credibility of conditionality, 
weakening incentives to implement policy reforms.”29

Whether the lack of conditionality-enforcement rigor stems from unclear 
requirements, loss aversion, security concerns, or other sources, the effect 
can be pernicious. Aid-receiving country leaders may conclude that donors’ 
political sensitivities about perceptions of failure, reluctance to write off 
gains, or prioritization of strategic over developmental objectives will shield 
them against donor enforcement of conditions. As Stanford’s Professor 
Krasner has observed, threats to cut off capacity-building aid are more 
credible when recipients lack resources or are not the object of donors’ 
security-interest calculations. “In contrast,” he says, in Angola, “where there 
were ample natural resource revenues, or Afghanistan and Iraq, where the 
United States had core security interests, threats to withdraw aid were 
either irrelevant or not credible.”30 

Even worse, perhaps, actually cutting off aid may not achieve the 
intended incentivizing effect if the impact falls on the wrong people. “For 
example,” suggests a U.S. Institute of Peace (USIP) briefing paper on aid 
for Afghanistan, “withholding funding for gender programs on the basis of 
limited progress on gender issues may prove counterproductive given that 
some [local] actors may actually welcome cessation of such funds.”31 If 
conditionality penalties do not threaten the actual interests of the people 
agreeing to the conditions, similar reservations could apply to conditional 
penalties for programs aimed at reducing corruption, improving the judicial 
systems, or limiting election fraud. 

While an aid cutoff in such cases may send the broad message that aid is 
not guaranteed and that there are consequences for not meeting conditions, 
desirable programs may suffer while the behavior of the officials causing, 
welcoming, or tolerating noncompliance remains unaffected. As the USIP 
brief cautions, “An overly firm reaction to inadequate [Afghan] performance 
… may also result in a vicious circle in which the Afghan government 
receives less funding, reducing its capacity, resulting in even less support.”32

Effective Conditionality Faces Other Constraints
U.S. agencies’ inspectors general other than SIGAR have also observed 
problems with setting up and enforcing requirements in general. The 
USAID Inspector General’s Country Office Director, for example, noted in 
an October 2014 memo that—contrary to guidance—objectives, results, 



11

Setting Smart ConditionS for Aid

RepoRt to the united states congRess  i  July 30, 2015

resources, and timelines had not been clearly documented in programs 
involving Afghan workforce development, health services, power supply, 
airports, and education. The memo said lack of clarity invites misunder-
standings, and can impede implementation and risk mitigation. “Further,” 
the USAID IG office noted, “poorly worded documents can make it difficult 
to hold the implementing entities accountable.”33

Another constraint on effective implementation of conditionality could 
be real or perceived pressure to support national or agency high-level 
objectives ahead of observing operational standards. SIGAR’s 2014 audit of 
Afghan ministerial assessments found that while ministries met USAID con-
ditions precedent before funds were disbursed to them, those conditions 
reflected only a small number of the 333 risk-mitigation measures USAID/
Afghanistan had previously identified as necessary for the ministries to 
manage direct-assistance funds.34 

In February 2015, the DOD Inspector General reported concerns regard-
ing CSTC-A’s efforts to develop capacity at Afghanistan ministries. The 
DOD IG was told of “internal pressure to not allow the Afghans to fail,” that 
“pressure to maintain hard-fought gains” led to “overlooking ministerial 
shortcomings,” and that CSTC-A officials “often performed ministerial func-
tions, did not enforce commitment letter requirements, and allowed MOF 
[Ministry of Finance] to exclude their monitoring presence.”35

Without debating the DOD IG’s report, CSTC-A’s current commander has 
told SIGAR that he is taking a hard line on conditionality. Major General 
Semonite told SIGAR that he won’t stand by if Afghan ministry failure to 
satisfy conditions threatens loss of life or battlefield defeat, but otherwise 
believes fiscal-discipline and capacity-building imperatives forbid rescuing 
Afghan ministries every time they have problems.36 

When Special Inspector General Sopko made a February 2015 trip to 
Kabul, the briefing CSTC-A gave him included this lesson-learned slide text:

Commitment Letter enforcement is critical 
—GIROA [Government of the Islamic Republic of 
Afghanistan] will never learn to spend within their budget 
until the Coalition allows them to fail [emphasis in original] 
—“CSTC-A always pays” must change37

Trust Funds, Burdens, and Buy-In Matter 
Even with the best of intentions and attention to detail, conditions moni-
toring can be constrained by external circumstances, including the limited 
U.S. leverage over conditionality imposed by multilateral trust funds. 
Multilateral trust funds like the Afghanistan Reconstruction Trust Fund 
(ARTF) and the Law and Order Trust Fund for Afghanistan (LOTFA) use 
conditions, but they are set by managers who are not under U.S. operational 
control. SIGAR has several times expressed concern over trust-fund moni-
toring of conditions and the use of U.S. contributions.38
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The United States has pledged some $2.8 billion to the ARTF. The fund 
is administered by the World Bank, which employs the British firm BDO 
UK LLP as its monitoring agent. In its February 2015 quarterly report, BDO 
noted that its staff could not visit five of Afghanistan’s 34 provinces “owing 
to ongoing security concerns.”39 BDO said it was discussing the matter with 
the World Bank. Given the size of the U.S. commitment to the ARTF, that 
discussion could be important to the United States.

Enforcing conditions has also been a point of contention with the 
LOTFA, a UN Development Programme (UNDP)-controlled fund that pro-
vides payroll management and support to the Afghan MOI and the Afghan 
National Police. Fifteen donors, including the United States, the European 
Union, and Japan fund LOTFA. At the end of June 2015, the MOI and the 
UNDP announced signing of a three-phase, 18-month phase-out of LOTFA 
that includes progress reviews against specific benchmarks at the end of 
each phase. For example, proposed conditions to be met by December 2016 
for transferring LOTFA’s payroll-management function to the Ministry of 
Interior include issuance of unique identification cards to 100% of police, 
real-time updating capability of recording personnel and pay changes on 
computer systems, achievement of 100% automated payments, and inde-
pendent validation of the payroll process.40 LOTFA will channel about 
$843 million to the Afghan Ministry of Finance for Afghan National Police 
salaries, and finance $38 million for capacity development and reforms in 
security and justice.41

Another change in conditionality for aid to Afghanistan is in the 
works for a revision of the Tokyo Mutual Accountability Framework that 
Afghanistan and international donors agreed upon in 2012. That framework 
made a portion of donors’ assistance conditional on Afghan achievement 
of reforms or “hard deliverables” in areas like elections and anticorruption 
measures. Following Afghan failures to meet some targets, and with the 
new Afghan national-unity government in place, the parties agreed to revisit 
the framework. The State Department says “The goal is for the refreshed 
framework to be approved at the Senior Officials meeting now scheduled 
for early September in Kabul.”42

Another consideration in using conditionality is what impact it has on the 
recipient country. UKAN, the UK Aid Network that counts UNICEF, CARE, 
and Oxfam among its 37 member organizations, recently commented that, 
besides showing “little regard for democratic processes or country needs,” 
some policy conditions “have also been harmful to the economic interests 
of countries especially structural-adjustment conditions—privatisation, 
trade liberalisation, and public-sector reforms.”43

UKAN also notes that a profusion of conditionalities can create adminis-
trative burdens on countries that already have limited institutional capacity: 
“It is not uncommon for developing countries to be required to implement 
scores of conditions by groups of donors each with their own priorities.”44 The 

At a U.S. Army Corps of Engineers project, 
heavy equipment prepares ground for a 
facility to house Afghan soldiers. (U.S. Army 
photo by Mike Beeman)
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U.S. State Department confirms: “The main concern in the implementation of 
incentive programs is that multiple donors will set out multiple uncoordinated 
conditions of assistance funding that will tie up Afghan government officials 
and disrupt the flow of needed development assistance.”45

A policy paper from the multinational OECD, of which the United States 
is a member, raises another caution: “The imposition of conditions runs 
counter to ownership, a principle of aid effectiveness which emerged fol-
lowing the recognition that past attempts to impose policies from the 
outside had not proven effective.”46 The OECD language mirrors the urg-
ing of Ghani and Lockhart’s book Fixing Failed States that conditions be 
jointly developed in a “sovereignty strategy.” 

Focusing on performance and results as the currency of conditionality 
is the obvious alternative to policy-based conditionality. However, as the 
World Bank observed in a 2005 review, Conditionality Revisited, potential 
drawbacks of the outcomes-based approach include “the limited account-
ability of the governments for determining the actual outcomes, unclear 
results chains, and the limited availability of relevant data.”47 Stanford 
University’s Krasner later reached a similar conclusion: “It is very difficult 
to make foreign assistance outputs (the actual results of aid) as opposed to 
inputs, legible,” that is, clearly visible. Krasner explains that donors seldom 
control activities in recipient countries, have limited knowledge of local 
environments, and can find it difficult to identify aid effects when many 
causal factors could be in play.48

Even careful design of conditionality and strict enforcement of penal-
ties for non-attainment, however, can run afoul of practical realities in 
Afghanistan. DOD reports that “The Afghan government’s success in execut-
ing [development] funds provided to it by international donors has been 
quite poor” so far in 2015. “This means that financial penalties are extracted 
from the funds that would likely not have been spent anyway, resulting in 
little practical effect.”49 

In such cases, framing condition attainment as qualification for incen-
tives, rather than as a liability for penalty, might increase impact. Incentive 
funds can be allocated to Afghan accounts that have immediate needs and 
execution capability, as CSTC-A does for some funds, or deposited with 
multilateral trust funds where the expiration dates built into appropriations 
for bilateral aid no longer apply. Such treatments could mitigate the risk 
that condition-based penalties might be perceived as empty threats that will 
not or cannot be carried out.

ten tASkS fOr SmArt cOnditiOnAlity
The United States and its international-coalition partners have a strong 
strategic interest—even as their personnel and financial presence in the 
country declines—in seeing that Afghanistan becomes a stable, sustainable 
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nation-state that will not again serve as a springboard for terrorist attacks 
on other countries.

Those concerns have been the basis for more than a decade of bountiful 
reconstruction aid. In dispensing such aid, the OECD has noted, “Donors 
are right to insist on transparency and good fiduciary practices” to safe-
guard funds, on respect for human rights, and on results for money spent. 
Otherwise, “taxpayers will withdraw their support for aid programmes.”50

Those concerns and considerations argue for conditionality, which has 
powerful conceptual appeal at a general level. But practical, real-world 
outcomes show that conditionality is a tool, not a magic bullet. As with 
mechanical tools, issues of design, suitability for job, skillful use, careful 
adjustment, and measurement can make the difference between success 
and disappointment. Meanwhile, providing aid in a low-income, conflict-
torn, strategically valued state like Afghanistan magnifies the difficulty of 
designing and applying conditionality in ways that serve both donors or 
recipients well.

Even a general review of case studies, oversight reports, and research 
literature suggests that instances of smart conditionality have some simi-
larities in their approaches to design, negotiation, and application to take 
account of donors’ goals and interests, while respecting recipients’ pri-
orities, capabilities, social setting, and legitimate desires for autonomy. 
Practicing smart conditionality in reconstruction aid to Afghanistan—or 
similarly situated countries now or in future—might be facilitated by check-
ing on ten preparatory tasks and their related questions:

1. Framing and buy-in: Do proposed conditions have a realistic causal 
link between their achievement and overall goals? Have conditions 
been held to a reasonable number, confined to results that are within 
the recipient’s control, and structured to avoid undue compliance and 
reporting burdens? Are conditions well understood and supported 
by the Afghan officials, staffs, and other stakeholders who must 
implement and who will be affected by them, so that they are clear on 
the reason for the conditions and on the benefits of meeting them?

2. Scouting obstructions: Have the assumptions and implications of 
the conditions been cross-walked against local norms, expectations, 
and practices to identify practical barriers, avoid unnecessary 
conflict, and devise mitigating measures?

3. Practicing coordination: Have contemplated conditions been 
checked against other agencies’, bilateral donors’, and trust funds’ 
conditions to avoid or reduce contradictions and burdens on 
Afghan ministries?

4. Considering capabilities: Have conditionality framers taken a 
realistic view of Afghan institutions’ technical and resource capacity 
to achieve the desired outcomes and to provide the access and data 
needed for audits and other confirmation?
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5. Scoping antagonists: Have conditionality framers identified 
persons or groups who will perceive the desired conditions as a 
threat to their personal, agency, or group interests and who may 
therefore try to oppose, evade, or game them?

6. Seeking civil-society partners: Has conditionality design 
considered how non-state actors in Afghan civil society, such as 
media, religious leaders, research organizations, and advocacy 
groups might be approached to support (or at least not oppose) state 
agreement to aid-conditionality terms?

7. Providing flexibility: Have conditionality framers provided 
reasonable flexibility in waiving, extending, or modifying terms if 
economic crisis, security threats, natural disasters, or other forces 
beyond recipient control prevent full or timely attainment of a 
condition? Equally important, has providing flexibility avoided 
undermining the credibility of consequences for lack of effort?

8. Mixing motivations: Does the proposed conditionality include a 
combination of incentives and penalties to maximize motivational 
considerations for recipients?

9. Avoiding trauma: Are conditionality penalties structured in ways 
that will send a compliance message, but avoid completely shutting 
down desirable programs and scattering experienced staff if they 
are triggered?

10. Building in hand-off momentum: Where appropriate, has the 
conditionality been designed to embed itself in recipient agencies’ 
systems and work culture so that desired processes and outcomes 
survive the end of the specific assistance program and of its 
financial incentives?

As CSTC-A observed in its February 2015 briefing to SIGAR, the criti-
cal reason for attending to these and other possible precautionary tasks 
is that “conditionality [is] needed for accountability and donor confi-
dence” because “defined goals and penalties for not meeting criteria 
incentivizes behavior.”51

With the United States pledged to aid Afghanistan for years to come, 
accountability, donor confidence, behavior change, and results are all in 
high demand. Smart conditionality can help achieve these results—and may 
be a prerequisite. Joint Chiefs of Staff Chairman General Martin Dempsey 
pointed out the need in his response to a question about Iraq, but whose 
implications extend to Afghanistan. “Support needs to be conditional,” he 
said, requiring action by its recipients. If the local government fails to build 
an inclusive state and address grievances, the general added. “then nothing 
we do will last. It will be painting over rust.”52







Source: SIGAR, Statement for the Record for the Committee on Oversight and Government Reform, Subcommittee on National Security, 
U.S. House of Representatives, April 29, 2015. 

“Every dollar we spend now on training, 
advising, and assisting the Afghans, 
and on oversight, must be viewed as 

insurance coverage to protect our nearly 
trillion-dollar investment in Afghanistan 

since 2001.” 

— Special Inspector General John F. Sopko
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in Helmand Province, Afghanistan (the “64K building”). The report is the 
culmination of nearly two years of SIGAR’s investigative work on the con-
struction of the unwanted, unneeded, and unused facility. 

The Office of Special Projects also wrote to the Department of Defense 
(DOD) to request information about the $43 million Downstream Gas 
Utilization project implemented by the Task Force for Business and 
Stability Operations (TFBSO). An inquiry letter sent to the U.S. Agency for 
International Development (USAID) requested information on the data 
used by the agency to oversee, fund, and assess its education programs in 
Afghanistan. Other letters to USAID raised concerns about the underutiliza-
tion of the Tarakhil Power Plant and the accuracy of location information 
for healthcare facilities funded by the Partnership Contracts for Health 
(PCH) program.

During the reporting period, SIGAR investigations achieved significant 
results. Cost savings to the U.S. government amounted to approximately 
$214.7 million; civil-settlement recoveries totaled more than $6.9 million; 
and fines, forfeitures, and restitutions totaled over $675,000. Additionally, 
there were four arrests, eight criminal charges, six convictions, and five 
sentencings. In Afghanistan, 17 individuals were barred from U.S. military 
installations. SIGAR initiated 27 new investigations and closed 40, bring-
ing the total number of ongoing investigations to 310. Savings to date from 
SIGAR investigations total over $794 million.

SIGAR’s suspension and debarment program referred 17 individuals and 
25 companies for suspension or debarment from receiving U.S. government 
contracts. Eight of these individuals were referred for suspension based 
upon criminal charges being filed against them for misconduct related to or 
affecting reconstruction contracting in Afghanistan. These referrals bring 
the total number of individuals and companies referred by SIGAR since 
2008 to 650, encompassing 343 individuals and 307 companies to date. 

Audits
SIGAR conducts performance audits, inspections, and financial audits 
of programs and projects connected to the reconstruction effort in 
Afghanistan. Since its last report to Congress, SIGAR has issued two perfor-
mance audits, two inspections, and 11 financial-audit reports. This quarter, 
SIGAR also began three new performance audits, bringing the total number 
of ongoing performance audits to 15. The published performance-audit 
reports examined U.S. efforts to rebuild the Afghan civil-aviation system 
and to develop the rule of law in Afghanistan. The performance audits made 
a total of five recommendations; the inspections made two. The financial 
audits identified over $37.4 million in questioned costs as a result of inter-
nal-control deficiencies and noncompliance issues.

Performance audits: provide assurance 
or conclusions based on an evaluation of 
sufficient, appropriate evidence measured 
against stated criteria. Performance audits 
provide objective analysis so that manage-
ment and those charged with governance can 
use the information to improve the program 
performance and operations, reduce costs, 
and facilitate decision-making by parties with 
responsibility to oversee or initiate corrective 
action for public accountability. Performance 
audits are conducted in accordance with 
generally accepted government auditing 
standards (GAGAS) and the Council of the 
Inspectors General on Integrity and efficiency 
(CIGIe) Quality Standards for Federal Offices 
of Inspector General. 
 
inspections: are systematic and independent 
assessments of the design, implementation, 
and/or results of an agency’s operations, 
programs, or policies. SIGAR conducts in-
spections, in accordance with CIGIe Quality 
Standards for Inspection and evaluation, to 
provide information to Congress and the pub-
lic on the quality of construction of facilities 
and infrastructure throughout Afghanistan; 
and generally, to provide an assessment 
of the extent to which the facilities were 
constructed in accordance with the contract 
requirements, used as intended, and are be-
ing maintained. 
 
Financial audits: provide an independent 
assessment of and reasonable assurance 
about whether an entity’s reported condition, 
results, and use of resources are presented 
in accordance with recognized criteria. SIGAR 
performs financial audits in accordance 
with GAGAS, which includes both require-
ments contained in the American Institute of 
Certified Public Accountants Statements on 
Auditing Standards and additional require-
ments provided in GAGAS. SIGAR also reviews 
financial audits conducted by independent 
public accountants (IPA). When an IPA 
conducts a financial audit, SIGAR conducts 
reasonable procedures to ensure compliance 
with GAGAS, based on the intended use of 
the IPA’s work and degree of responsibility 
accepted by SIGAR with respect to that work.
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and visas for the students, and some students did not return to Afghanistan 
after training. FAA also contacted training institutions abroad about sending 
instructors to Afghanistan, but these efforts were unsuccessful due to the 
lack of support services, such as secure housing. 

The United States planned to transition airspace-management respon-
sibilities back to the Afghans at the end of 2014, but, partly due to a lack 
of certified air-traffic controllers, that did not occur. In 2013, the U.S. rec-
ognized that the transition might not occur and assisted the Afghans in 
developing a contract for those services. The Afghan government narrowed 
its decision to two contractors, but it did not award the contract because it 
believed the bids were too high. Due to the potential for air-service disrup-
tion, the Department of State funded an interim, DOD-managed contract for 
$29.5 million to provide the services through September 2015. If a follow-
on contract is not awarded before this contract expires, the United States 
could be called on to fund another interim contract. Although Afghanistan 
may need some funding assistance for a contract initially, over time, the 
Afghan government has the potential to contribute a significant amount 
towards providing airspace-management services. In particular, the Afghan 
government’s ability to fund the contract may increase if it collects addi-
tional over-flight revenue as planned and all such revenue is used to fund 
airspace-management services, which it has committed to doing. 

SIGAR recommends that the Secretary of State ensure, to the extent 
possible, that the Afghan government awards a new airspace-management 
services contract before the current interim DOD contract expires in 
September 2015.

Audit 15-68-AR: Rule of Law in Afghanistan
u.s. Agencies Lack a strategy and Cannot Fully determine  
the Effectiveness of Programs Costing More than $1 Billion
In Afghanistan, access to fair, efficient, and transparent justice is limited. 
Formal Afghan courts are often difficult to access and are widely viewed as 
corrupt by Afghan citizens. According to the U.S. Institute of Peace, infor-
mal justice mechanisms remain the “preferred” path to justice for a large 
majority of Afghans, but frequently do not provide outcomes that meet 
international human-rights standards.

Since 2003, the U.S. government, through DOD, DOJ, State, and USAID, 
has worked to develop the rule of law in Afghanistan. This effort has 
focused on areas such as the judicial system, corrections system (detention 
centers and prisons), informal justice system, legislative reform, legal edu-
cation, public outreach, and anticorruption efforts.

The objectives of this audit were to determine the extent to which (1) the 
strategies and objectives guiding U.S. government support are current 
and have consistently defined the scope of rule-of-law assistance; (2) U.S. 
agencies can fully identify and account for U.S. government programs and 
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funding; (3) current rule-of-law programs’ performance-management sys-
tems are measuring progress made in achieving program objectives and in 
contributing to achieving U.S. strategic objectives; and (4) the U.S. govern-
ment has encountered challenges in achieving its objectives and the extent 
to which it has addressed these challenges.

SIGAR found that U.S. agencies lack a comprehensive rule-of-law strat-
egy to help plan and guide their efforts. Although State is working to finalize 
a new strategy, it will be less robust than the previous U.S. Rule of Law 
Strategy for Afghanistan approved in September 2009. For example, U.S. 
embassy officials told SIGAR that, unlike the 2009 strategy, the new draft 
strategy does not include monitoring and evaluation components intended 
to help determine if strategic objectives are being achieved. Without an 
approved strategy in place, U.S. efforts may not be properly coordinated 
across agencies, monitored for alignment with U.S. and Afghan devel-
opment goals and objectives, or managed effectively to ensure proper 
expenditure of U.S. taxpayer monies.

SIGAR determined that DOD, DOJ, State, and USAID have spent more 
than $1 billion on at least 66 programs since 2003 to develop the rule of law 
in Afghanistan. However, this amount does not represent total spending on 
that objective because DOD could not provide complete funding figures. 

SIGAR reviewed six of the 66 completed and ongoing rule-of-law pro-
grams, which totaled at least $635 million, and found problems with all six 
programs’ performance-management systems, making the programs’ level 
of objectives achievement unclear. For example, State’s Corrections System 
Support Program, which cost approximately $259.5 million, lacked a perfor-
mance-management plan, as called for by State, until October 2012—over 

As part of SIGAR’s rule-of-law audit, auditors visited the Justice Center in Parwan. 
(SIGAR photo by Michael Graham)
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efforts to sustain land reform in Afghanistan, and U.S. salary supplements 
for Afghan government employees and technical advisors.

U.S. Efforts to Sustain Afghanistan’s Road Infrastructure
In 2002, after years of conflict and inadequate funding, Afghanistan’s road 
infrastructure was largely nonexistent or in disrepair, with an estimated 50 kilo-
meters (about 30 miles) of paved road in the country. In an effort to extend the 
reach of the central government, provide economic growth, and increase free-
dom of movement for its citizens, the Afghan government and the international 
community made road infrastructure projects a priority. According to USAID, 
since 2002, over 9,200 kilometers (about 5,700 miles) of national highways 
and local and provincial roads have been constructed or rehabilitated by the 
U.S. and international partners, with USAID completing over 2,100 kilometers 
(about 1,300 miles). In addition to USAID’s efforts, DOD, through the use of the 
Commander’s Emergency Response Program (CERP) funds, has contributed 
an additional $159 million to construct roads in Afghanistan. 

In addition to constructing new roads and rehabilitating existing infra-
structure, the U.S. government has focused on developing the capacity 
of the Afghans to build and maintain road infrastructure. USAID worked 
toward this initially through the $53 million Roads Maintenance Unit (RMU) 
program. From 2008 through 2012, USAID contracted advisors to mentor 
Afghans on road maintenance. In 2012, the World Bank took over the RMU 
program, and USAID started the Road Sector Stability program, a new 
maintenance program. The goal of the Road Sector Stability program, which 
is expected to operate through 2017, is to provide technical operations and 
maintenance assistance to the Afghan government to help maintain roads in 
a sustainable way. 

SIGAR has initiated an audit of U.S. efforts to build and sustain Afghanistan’s road 
infrastructure. (USAID Afghanistan photo)
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In an effort to become self-sufficient in funding road maintenance, the 
Afghan government has instituted a fuel tax. The Afghan government esti-
mates that it will collect approximately $60 million a year from the new tax 
when it is fully implemented. 

This audit will review U.S. efforts to sustain roads and strengthen 
the Afghan government’s ability to perform ongoing road maintenance. 
Specifically, SIGAR plans to (1) determine the extent and current condition 
of U.S.-funded roads within Afghanistan; (2) assess the extent to which road 
construction, rehabilitation, and capacity building projects funded directly 
by U.S. agencies or indirectly through the Afghanistan Infrastructure Trust 
Fund met their stated goals; and (3) identify the challenges, if any, to the 
Afghan government’s ability to perform and fund road maintenance. 

USAID’s Efforts to Support Land Reform in Afghanistan
After decades of conflict and displacement, land is often an Afghan citizen’s 
sole form of wealth and a prime cause for dispute. Land ownership and 
registration in Afghanistan are governed by multiple Afghan ministries from 
the national to district level, and conflicts over land are resolved in both the 
formal and informal justice systems. The Independent Joint Anti-Corruption 
Monitoring and Evaluation Committee notes that continued widespread 
problems in Afghan land governance inhibit economic growth and enable 
corruption and the usurpation of land. 

Since 2004, U.S. support for reforming Afghan land-tenure systems—the 
institutional structure that determines how access to land is secured and 
who can use it, as defined through statutory or customary law—has been 
conducted through two major USAID programs that focused on legal and 
technical assistance to Afghan ministries, such as improving legal frameworks, 
conducting land surveys and mapping, developing titling systems, and working 
to formalize large informal settlements in Mazar-e Sharif and Jalalabad. Other 
U.S. reconstruction efforts, including support for Afghanistan’s mining law 
and economic development, agriculture, rule of law, women’s rights, refugees 
and displaced persons, and counternarcotics, are deeply linked to land-reform 
issues. SIGAR has conducted work in all of these areas. 

In September 2004, USAID awarded the Emerging Markets Group Limited 
a three-year contract, valued at $29.2 million, to implement the Land Titling 
and Economic Restructuring Activity (LTERA). USAID extended the con-
tract for an additional two years through October 2009, increasing the total 
contract value to $56.3 million. LTERA’s objectives focused on land titling 
and registration to help the Afghan government improve land tenure security 
in urban areas, and on privatizing state-owned enterprises. 

Following LTERA, in January 2011, USAID awarded a contract to Tetra 
Tech ARD to implement the Land Reform in Afghanistan (LARA) program. 
The contract had a period of performance from January 2011 through 
January 2014 and was valued at $42 million. LARA’s stated objective was to 

Officials and community members 
identify land claims at a workshop in 
Jalalabad. SIGAR has initiated an audit of 
USAID’s efforts to support land reform in 
Afghanistan. (USAID photo by Gary Hunter 
and Anna Soave)
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develop a robust, enduring, and Afghan-owned and -managed land market 
framework that encourages investment and productivity growth, resolves 
or mitigates land-based conflict, and builds confidence in the government’s 
legitimacy, thereby enhancing stability in Afghan society.

This audit will review USAID’s efforts to support land reform in 
Afghanistan. Specifically, SIGAR plans to determine the extent to which 
(1) USAID’s land-reform programs met their goals and objectives, and 
(2) the Afghan government can sustain any gains made through USAID’s 
land-reform assistance. 

U.S. Salary Supplements for Afghan Government  
Employees and Technical Advisors
Since 2002, the United States and other international donors have spent 
millions of dollars to pay or supplement the salaries of thousands of 
Afghan government employees and technical advisors. These payments 
are intended to support the Afghan government in attracting and retaining 
skilled Afghans to serve in or alongside the government, counteracting the 
impact of the Afghan government’s revenue shortfalls and low civil service 
salaries relative to similar positions outside the government. 

In October 2010, SIGAR issued an audit report examining U.S. sal-
ary-supplement programs (see SIGAR Audit 11-5, Actions Needed to 
Mitigate Inconsistencies in and Lack of Safeguards over U.S. Salary 
Support to Afghan Government Employees and Technical Advisors, 
October 29, 2010). The audit found, among other things, that: 
•	 the full extent of U.S. and donor salary support was unknown, 
•	 U.S. salary support was inconsistently applied across agencies, 
•	 donor practices were undermining long-term sustainability and capacity 

development, and 
•	 the Afghan government’s human resources and payroll systems had 

key weaknesses. 

As a result of the audit findings, SIGAR made 10 recommendations to the 
U.S. Ambassador to Afghanistan to improve accountability and consistency 
regarding United States salary supplements. In its response to a draft of 
the report, U.S. Embassy Kabul concurred with the report’s findings and 
recommendations.

This audit will review salary supplements to Afghan government 
employees and technical advisors by U.S. agencies. Specifically, we plan to 
determine the extent to which U.S. agencies have, since 2010: (1) provided 
salary supplements to Afghan government employees and technical advi-
sors; (2) implemented coordination and oversight mechanisms regarding 
salary supplements paid to Afghan government employees and technical 
advisors; and (3) assessed the impact of salary supplements on the long-
term capacity and sustainability of the Afghan government. 
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Davis and Associates Certified Public Accountants PLLC (Davis), reviewed 
$15,668,124 in expenditures, of which $15,666,000 was charged to the grants 
between April 1, 2010, and March 31, 2014. The remaining $2,124 was not 
billed to the U.S. government. 

Davis identified one material weakness in OMAR’s internal controls 
and three instances of material noncompliance with laws, regulations, or 
the terms and conditions of the grants. OMAR did not comply with federal 
procurement policies. Specifically, Davis noted that OMAR did not provide 
support for a competitive procurement process for $2,156,695 for vehicle 
rentals. Similarly, OMAR had not documented a competitive procurement 
process for the provision of security protection teams and could not pro-
vide quotes, the scope of work, or proof of a $2,830 payment. Additionally, 
Davis reported that OMAR did not follow its own policies for minimizing 
the use of cash by establishing a maximum amount for a cash transaction, 
which increases the potential for theft and the misuse of funds. Finally, 
Davis noted that OMAR did not properly deduct withholding taxes from 
payments to local vendors and contractors. 

As a result of the internal-control weakness and instances of material 
noncompliance, Davis identified $2,159,525 in unsupported costs. Davis did 
not identify any ineligible costs.

Davis obtained and reviewed prior audit reports and other assess-
ments that could have a material impact on the Special Purpose Financial 
Statement. Davis identified three prior audit findings and determined that 
OMAR had properly addressed two of the findings with respect to the proj-
ect under audit. OMAR has not properly addressed a prior audit finding 
related to documenting the performance of a competitive bid process. A 
similar finding was identified in this audit.

Davis issued a modified opinion on OMAR’s Special Purpose Financial 
Statement, noting that it did not exclude a material amount of unallowable 
costs, which totaled $2,159,525, presented in the statement. 

Based on the results of the audit, SIGAR recommends that the 
Department of State Grants Officer:
1. Determine the allowability of and recover, as appropriate, $2,159,525 in 

questioned costs identified in the report.
2. Advise OMAR to address the report’s one internal-control finding.
3. Advise OMAR to address the report’s three noncompliance findings.

Financial Audit 15-61-FA: USAID’s Increased  
Electoral Participation in Afghanistan Program
Audit of Costs incurred by the Consortium for Elections and Political 
Process strengthening
On September 28, 2008, USAID signed a cooperative agreement, with an 
initial cost of $40 million, with the Consortium for Elections and Political 
Process Strengthening (CEPPS) to support the Increased Electoral 

unsupported costs: not supported with 
adequate documentation or that did not 
have the required prior approval 
 
ineligible costs: prohibited by agreement, 
applicable laws, or regulations

Source: SIGAR Audits and Inspections Directorate. 

In the countryside southeast of Kabul, 
a deminer working for the demining 
organization OMAR in protective equipment. 
(Canadian embassy in Afghanistan photo)
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Participation in Afghanistan program. The primary goals of the program 
were to (1) strengthen the ability of candidates and the electorates to par-
ticipate in the upcoming elections, and (2) to increase public awareness and 
oversight of the electoral process. The program was expected to increase 
effective and informed participation in the 2009 and 2012 elections, as well 
as provide support to ensure transparency and broad-based participation in 
the electoral process. SIGAR’s financial audit, performed by Davis, reviewed 
$10,040,492 in expenditures charged to the agreement from October 1, 2012, 
to September 30, 2013.

Davis identified two material weaknesses and two significant deficiencies 
in CEPPS’s internal controls, and three instances of material noncom-
pliance with the terms and conditions of the cooperative agreement. 
Specifically, CEPPS was not able to provide adequate support for a competi-
tive procurement process for $894,126 in subcontracts. As a result, CEPPS 
could not prove that these costs were reasonable, and the U.S. government 
may not have received the most competitive price. In addition, CEPPS 
could not provide supporting documentation to comply with applicable 
terms and conditions of the cooperative agreement for certain expenses, 
such as travel, currency exchanges, or local tax-payment obligations, which 
resulted in $175,467 in ineligible costs.

As result of these internal-control deficiencies and instances of noncom-
pliance, Davis identified $1,070,576 in total questioned costs, consisting of 
$895,109 in unsupported costs and $175,467 in ineligible costs. 

Davis obtained and reviewed prior audit reports and other assess-
ments that could have a material impact on the Special Purpose Financial 
Statement. Davis identified two prior audit findings pertaining to an 
improper vetting process for contracts and a lack of proper controls over 
document retention. After reviewing and assessing documentation, Davis 
determined that CEPPS properly addressed the two audit findings, and no 
further action was required. 

Davis issued a modified opinion on the Special Purpose Financial 
Statement due to a lack of adequate supporting documentation related to 
subcontracts, travel, and other direct costs, resulting in $1,070,576 in ques-
tioned costs. 

Based on the results of the audit, SIGAR recommends that the USAID 
Agreement Officer:
1. Determine the allowability of and recover, as appropriate, $1,070,576 in 

questioned costs identified in the report. 
2. Advise CEPPS to address the report’s four internal-control findings.
3. Advise CEPPS to address the report’s three noncompliance findings.
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Financial Audit 15-63-FA: Department of the Army’s Afghan 
national Police and Afghan national Army Communications 
Equipment Training and Sustainment Projects
Audit of Costs incurred by dRs technical services inc.
The Army Contracting Command (ACC) awarded two task orders to 
DRS Technical Services Inc. (DRS). On June 17, 2012, ACC issued task 
order 0004, with an initial amount of $25 million, to provide communi-
cation devices and training support for the Afghan National Police. On 
September 7, 2012, ACC issued task order 0005, which provided $18 million 
to train the Afghan National Army in radio maintenance, communications 
maintenance, and systems engineering. As of September 29, 2013, six modi-
fications to task order 0004 and seven modifications to task order 0005 had 
increased the combined value to over $86 million. SIGAR’s financial audit, 
performed by Crowe Horwath LLP (Crowe Horwath), reviewed $45,402,656 
in expenditures charged to the two task orders from June 17, 2012, to 
September 29, 2013.

Crowe Horwath identified one significant deficiency in internal controls 
and one instance of noncompliance with the terms and conditions of the 
task orders. Crowe found six instances in which a DRS project director 
billed the government for hours in excess of the authorized 72-hour work 
week without first obtaining approval from the contracting officer. DRS was 
unable to produce evidence of the government’s approval for these excep-
tions to the authorized schedule.

As a result of this internal-control weakness and instance of noncompli-
ance, Crowe Horwath identified $1,408 in total questioned costs, all of it 
consisting of unsupported costs. Crowe Horwath did not identify any ineli-
gible costs.

Crowe Horwath did not identify any prior audits, reviews, or assess-
ments that pertained to DRS’s implementation of the contract or were 
material to the Special Purpose Financial Statement. 

Crowe Horwath issued an unmodified opinion on DRS’s Special Purpose 
Financial Statement. Crowe Horwath noted that the statement presents 
fairly, in all material respects, revenues received, costs incurred, and the 
balance for the indicated period of audit.

Based on the results of the audit, SIGAR recommends that the respon-
sible contracting officer at the Army Contracting Command:
1. Determine the allowability of and recover, as appropriate, $1,408 in 

questioned costs identified in the report.
2. Advise DRS to address the report’s internal-control finding.
3. Advise DRS to address the report’s noncompliance finding.
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Financial Audit 15-64-FA: USAID’s Afghanistan Media 
Development and Empowerment Project
Audit of Costs incurred by internews Network
On November 1, 2010, USAID signed a one-year cooperative agreement 
worth $21.9 million with Internews Network (Internews) to implement the 
Afghanistan Media Development and Empowerment Project. The project 
was intended to develop Afghanistan’s media sector nationwide through 
supporting regional broadcast stations, building capacity for local media 
outlets, and increasing access to media technology. After 13 modifications, 
the total approved budget of the cooperative agreement increased to nearly 
$32 million, and the period of performance was extended to December 31, 
2013. SIGAR’s financial audit, performed by Crowe Horwath, reviewed 
$32,697,186 in expenditures charged to the agreement from November 1, 
2010, through December 31, 2013.

Crowe Horwath identified two material weaknesses and two signifi-
cant deficiencies in Internews’s internal controls, and three instances of 
material noncompliance with the terms and conditions of the cooperative 
agreement. Combined, the internal-control deficiencies and instances of 
noncompliance resulted in four findings relating to cash management, 
reporting requirements for financial statements and monitoring and evalu-
ation plans, reconciliation of program income, and the calculation of 
indirect costs. Internews’s calculations for indirect costs for “General and 
Administration” included payments to some subrecipients, even though its 
Negotiated Indirect Cost Rate Agreement and Office of Management and 
Budget guidance required excluding all subawards. Therefore, Internews 
may have overbilled USAID by $194,446. 

As a result of these internal-control deficiencies and instances of non-
compliance, Crowe Horwath identified $194,446 in questioned costs, all 
consisting of unsupported costs. The questioned costs did not include any 
ineligible costs. 

In addition, Crowe Horwath found that Internews drew down more 
funds than required in order to meet immediate cash needs, resulting in a 
$2,717 loss in interest to the U.S. government.

Crowe Horwath did not identify any prior reviews or assessments 
that pertained to Internews’s implementation of the Afghanistan Media 
Development and Empowerment Project or were material to the Special 
Purpose Financial Statement.

Crowe Horwath issued an unmodified opinion on Internews’s Special 
Purpose Financial Statement, noting that it presents fairly, in all material 
aspects, revenues received, costs incurred, and the balance for the indi-
cated period audited. 

Based on the results of the audit, SIGAR recommends that the USAID 
Agreement Officer:

Members of a women’s organization and 
other Herat citizens receive training in the 
use of a simple video camera at the new 
Herat Multimedia Center. (USAID photo)
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1. Determine the allowability and recover, if appropriate, $194,446 in 
questioned costs identified in the report.

2. Collect $2,717 in interest from Internews.
3. Advise Internews to address the report’s four internal-control findings.
4. Advise Internews to address the report’s three noncompliance findings.

Financial Audit 15-66-FA: Department of the Army’s 
Engineering Support
Audit of Costs incurred by CACi technologies inc.
On March 2, 2006, the ACC awarded an indefinite-delivery/indefinite-
quantity contract to CACI Technologies Inc. (CACI). ACC awarded two 
task orders (0096 and 0127) under this contract worth a combined total of 
$429 million. 

ACC issued task order 0096 on September 20, 2010, with a ceiling 
of $198 million and a period of performance from September 20, 2010, 
through February 28, 2014. The task order’s purpose included engineering 
and program management, logistics, and transportation under the System 
Engineering Technical Assistance program. For example, the task order 
called for refurbishing facilities for Afghanistan’s Counternarcotics Police. 

On September 16, 2011, ACC issued task order 0127, which was intended 
to provide engineering and logistical support to the U.S. Army. The ceiling 
amount for this task order was $231 million, and the period of perfor-
mance was from September 16, 2011, through September 15, 2014. SIGAR’s 
financial audit, performed by Crowe Horwath, reviewed $263,188,060 in 
expenditures charged to the task orders from September 20, 2010, through 
April 30, 2014.

Crowe Horwath identified five material weaknesses, two significant 
deficiencies, and four instances of noncompliance with the terms and con-
ditions of the task orders. In assessing danger-pay allowance for employees, 
CACI overcharged the U.S. government for danger pay that exceeded the 
Department of State’s maximum rate of 35% of basic compensation. In some 
instances, the danger-pay allowance exceeded 50% of basic compensa-
tion. CACI also did not obtain the Contracting Officer’s prior approval for 
extended work weeks or overtime charges. As a result, the U.S. govern-
ment may have funded labor costs that were unreasonable or unnecessary. 
Although the contracting officer stated that extended work weeks were 
expected under both task orders, there was no written requirement in either 
task order indicating that this was necessary for the entire period of perfor-
mance. Task order 0096 was modified on August 8, 2011, and incorporated a 
revised performance work statement authorizing extended work weeks of 
96 hours. However, task order 0127 was not modified similarly.

As a result of these internal-control deficiencies and instances of non-
compliance, Crowe Horwath identified $192,708 in total questioned costs, 
consisting of $152,976 in unsupported costs and $39,732 in ineligible costs. 
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Crowe Horwath did not identify any prior reviews or assessments that 
could have a material effect on the Special Purpose Financial Statement.

Crowe Horwath issued a disclaimer of opinion on CACI’s Special 
Purpose Financial Statement because CACI did not provide a signed 
management-representation letter which attests to the accuracy of a com-
pany’s financial statements. CACI did not sign a letter because they felt that 
there were no rules on how Special Purpose Financial Statements should 
be prepared and therefore were under no obligation to sign a management-
representation letter. However, the letter is a required component of 
management’s responsibilities under U.S. generally accepted government 
auditing standards and without it, Crowe Horwath was unable to issue 
an opinion. 

Based on the results of the audit, SIGAR recommends that the respon-
sible contracting officer at the Army Contracting Command:
1. Determine the allowability of and recover, as appropriate, $192,708 in 

questioned costs identified in the report.
2. Advise CACI to address the report’s seven internal-control findings.
3. Advise CACI to address the report’s four noncompliance findings.

Financial Audit 15-69-FA: Department of State’s  
Afghanistan Justice Sector Support Program II 
Audit of Costs incurred by Pacific Architects and Engineers inc.
On May 31, 2010, the Department of State issued a one-year, $24 million 
task order to Pacific Architects and Engineers Inc. (PAE) to implement the 
Afghanistan Justice Sector Support Program II (JSSP II). The program’s 
purpose was to provide technical assistance and training to strengthen the 
capacity of justice institutions and professionals to deliver fair and effective 
justice services to the citizens of Afghanistan. After subsequent modifica-
tions, program funding increased to more than $144 million, and the period 
of performance was extended to September 24, 2013. SIGAR’s financial 
audit, performed by Crowe Horwath, reviewed $139,538,326 in expenditures 
charged to the task order from May 31, 2010, through September 24, 2013.

Crowe Horwath identified one material weakness in internal controls 
and one instance of noncompliance with applicable regulations. Crowe 
Horwath found that PAE did not comply with federal procurement policies 
concerning property management. Specifically, PAE was unable to provide 
a complete inventory of government property related to the task order. 
Crowe Horwath also found discrepancies between inventories taken in 
August 2012 and September 2013, and determined that PAE did not perform 
a reconciliation to resolve the differences.

As a result of the internal-control deficiency and the instance of non-
compliance, Crowe Horwath identified $6,458 in total questioned costs, 
consisting entirely of unsupported costs. Crowe Horwath did not identify 
any ineligible costs.
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Crowe Horwath did not identify any prior reviews or assessments that 
pertained to PAE’s implementation of the Afghanistan Justice Sector Support 
Program or were material to the Special Purpose Financial Statement.

Crowe Horwath issued an unmodified opinion on PAE’s Special Purpose 
Financial Statement, noting that it presents fairly, in all material respects, 
revenues received, costs incurred, and the balance for the period audited. 

Based on the results of the audit, SIGAR recommends that the respon-
sible contracting officer at the Department of State:
1. Determine the allowability of and recover, as appropriate, $6,458 in 

questioned costs identified in the report.
2. Advise PAE to address the report’s one internal-control finding.
3. Advise PAE to address the report’s one noncompliance finding.

Financial Audit 15-71-FA: Department of State’s  
Integrated victim Assistance and Capacity Building  
Program in Afghanistan
 Audit of Costs incurred by Clear Path international
On March 9, 2010, the Department of State awarded a $3,000,000 grant to 
Clear Path International (CPI) to support the Integrated Victim Assistance & 
Capacity-Building Program in Afghanistan (IVA-CBP). The program’s intent 
was to expand the size and scope of U.S. assistance to victims of explo-
sive remnants of war, such as land mines and unexploded ordnance. After 
three additional grants, program funding increased to $12,988,530, and the 
period of performance was extended to March 31, 2014. SIGAR’s financial 
audit, performed by Crowe Horwath, reviewed $12,988,530 in expenditures 
charged to the grants from March 9, 2010, through March 31, 2014.

Crowe Horwath identified five material weaknesses in CPI’s internal con-
trols, and five instances of noncompliance with the terms and conditions 
of the IVA-CBP grants. Specifically, Crowe Horwath could not determine 
if 11 invoices worth over $4.8 million were incurred prior to reimburse-
ment or if CPI’s indirect costs were calculated properly. In addition, Crowe 
Horwath found that certain expenditure transactions did not have evidence 
of review, and supporting documentation could not be located. As a result, 
Crowe Horwath was unable to determine if these costs were allowable 
and allocable to the grants, thus generating significant compliance find-
ings related to unsupported invoicing to the government. Crowe Horwath 
also noted many instances in which equipment was disposed of without 
Department of State (State) authorization. Crowe Horwath also found 
$98,618 in questioned costs that resulted from a lack of supporting docu-
mentation for competitive bidding. 

As a result of these internal-control deficiencies and instances of non-
compliance, Crowe Horwath identified a total of $5,390,804 in questioned 
costs, consisting entirely of unsupported costs. Crowe Horwath did not 
identify any ineligible costs.



39

SIGAR oveRSIGht Activities

RepoRt to the united states congRess  i  July 30, 2015

Crowe Horwath reviewed prior audit reports related to CPI’s work on 
IVA-CBP and determined that there were no prior findings that required fol-
low up during this audit.

Crowe Horwath issued a disclaimer of opinion on CPI’s Special Purpose 
Financial Statement because CPI did not provide a signed management-
representation letter, which attests to the accuracy of a company’s financial 
statements and must disclose any illegal acts that happen during the scope 
of the audit. The letter is a required component of management’s responsi-
bilities under government auditing standards. CPI’s chief financial officer 
said he was not an employee of CPI when the bulk of this project took 
place. Therefore, he was uncomfortable signing the management-represen-
tation letter.

Based on the results of the audit, SIGAR recommends that the State 
Grant Officer:
1. Determine the allowability of and recover, as appropriate, $5,390,804 in 

questioned costs identified in the report.
2. Advise CPI to address the report’s five internal-control findings.
3. Advise CPI to address the report’s five noncompliance findings.

Financial Audit 15-72-FA: Department of the Army’s  
Ministry of Interior Program
Audit of Costs incurred by L-3 services inc.
On April 30, 2010, the ACC awarded a one-year, $32.2 million contract to 
L-3 Services Inc. (L-3)—rebranded in 2015 as Engility LLC (Engility)—to 
implement the Ministry of Interior Program. The purpose of the contract 
was to help develop the capabilities of the Afghan Ministry of Interior to 
independently plan, program, and manage the Afghan National Police. After 
subsequent modifications, program funding was decreased to $24.5 million 
and the program completion date was set to April 30, 2011. SIGAR’s finan-
cial audit, performed by Crowe Horwath, reviewed $24,285,460 in expenses 
charged to the contract from May 10, 2010, through April 30, 2011.

The ACC awarded a contract to help develop the capabilities of the MOI, including ANP 
elements like these Afghan National Civil Order Police officers. (MOI photo by Obaidullah 
bahram and Fawad Wahidy)
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Crowe Horwath identified two significant deficiencies in internal control 
and one instance of noncompliance with the terms and conditions of the 
contract. Combined, the deficiencies in internal control and one instance of 
noncompliance resulted in two findings relating to cash-management pro-
cedures and financial reporting. Specifically, Crowe Horwath identified four 
invoices that did not receive proper review and approval by L-3’s manage-
ment before submission to the government for payment. Additionally, L-3 
did not provide contract monitoring reports as required by the government. 

Crowe Horwath did not identify any questioned costs, which would have 
included unsupported costs or ineligible costs.

Crowe Horwath did not identify any prior reviews or assessments that 
pertained to L-3’s implementation of the Ministry of Interior Program or 
were material to the Special Purpose Financial Statement.

Crowe Horwath issued an unmodified opinion on L-3’s Special Purpose 
Financial Statement, noting that it presents fairly, in all material aspects, 
revenues received, costs incurred, and the balance for the indicated 
period audited.

For the entire scope of this audit, L-3 was the contractor. L-3 was 
rebranded in 2015 as Engility. As a result, SIGAR’s recommendations 
refer to Engility, which is now responsible and accountable for address-
ing any findings related to L-3’s work. Based on the results of the audit, 
SIGAR recommends that the responsible contracting officer at the Army 
Contracting Command: 
1. Advise Engility to address the report’s two internal-control findings.
2. Advise Engility to address the report’s one noncompliance finding.

Financial Audit 15-73-FA: USAID’s Southern Regional 
Agricultural Development Program
Audit of Costs incurred by international Relief and development inc. 
On August 27, 2011, USAID issued a one-year cooperative agreement for 
nearly $65 million to International Relief and Development Inc. (IRD) 
to implement the Southern Regional Agricultural Development (SRAD) 
program. The primary objectives of SRAD were to strengthen economic sta-
bilization and promote long-term agricultural development in Kandahar and 
Helmand Provinces in southern Afghanistan. The cooperative agreement’s 
initial period of performance ended on August 31, 2012. After six modifica-
tions, the period of performance was extended through October 15, 2012, 
and the program funding increased to nearly $70 million. SIGAR’s financial 
audit, performed by Crowe Horwath, reviewed $69,834,921 in expenditures 
charged to the award from August 27, 2011, through October 15, 2012.

Crowe Horwath identified two material weaknesses and one significant 
deficiency in internal control, and four instances of material noncompliance 
with laws, regulations, or the terms and conditions of the cooperative agree-
ment. Specifically, IRD used the highest value for donated goods rather than 
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using the fair market price as required by the Code of Federal Regulation. In 
addition, IRD’s cooperative agreement required USAID to approve local pro-
curements above $5 million, which is consistent with the agency’s standard 
regulations. However, IRD did not obtain approval for local procurements 
that exceeded the $5 million threshold because IRD believed modification 1 
to the cooperative agreement waived the requirement. However, as confirmed 
by USAID, the agency did not waive the requirement, and approvals were still 
required for local procurements above the $5 million threshold. 

As a result of these internal-control deficiencies and instances of non-
compliance, Crowe Horwath identified $28,417,356 in questioned costs, 
consisting entirely of unsupported costs. Crowe Horwath did not identify 
any ineligible costs. 

Crowe Horwath reviewed two audit reports that included the SRAD pro-
gram within their scopes. However, there were no findings pertinent to the 
program that required follow-up. 

Crowe Horwath issued an unmodified opinion on IRD’s Special Purpose 
Financial Statement, noting that it presents fairly, in all material aspects, 
revenues received, costs incurred, and the balance for the indicated 
period audited.

Based on the results of the audit, SIGAR recommends that the respon-
sible agreement office at USAID:
1. Determine the allowability of and recover, as appropriate, $28,417,356 

in questioned costs identified in the report.
2. Advise IRD to address the report’s three internal-control findings.
3. Advise IRD to address the report’s four noncompliance findings. 

Financial Audit 15-75-FA: USAID’s Stabilization in Key Areas West
 Audit of Costs incurred by AECOM international development inc.
On January 29, 2012, USAID awarded an 18-month, $62,998,824 contract 
to AECOM International Development Inc. (AECOM) to support the 
Stabilization in Key Areas West program. The primary goal of the pro-
gram was to promote stabilization in the western region of Afghanistan by 
increasing the provision of basic government services and implementing 
community-led initiatives in coordination with provincial governments. 
After eight modifications, program funding decreased to $54 million, and 
the period of performance was extended through August 31, 2015. SIGAR’s 
financial audit, performed by Williams Adley and Company-DC LLP 
(Williams Adley) reviewed $34,412,722 in expenses charged to the contract 
from January 29, 2012, through August 31, 2014.

Williams Adley identified one deficiency in internal control and no 
instances of noncompliance. AECOM did not comply with federal procure-
ment policies for records management and appropriately accounting for 
costs. Specifically, Williams Adley noted that supporting documentation for 
seven transactions totaling $284 did not agree with AECOM’s general ledger. 
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Williams Adley found these questioned costs to be the result of AECOM 
using a different afghani-to-U.S.-dollar exchange rate for amounts invoiced 
than was retained in its records.

As a result of the internal-control deficiency, Williams Adley identified 
$284 in total questioned costs, all of it consisting of unsupported costs. The 
questioned costs did not include any ineligible costs.

Williams Adley obtained and reviewed prior audit reports and other 
assessments that could have a material impact on the Special Purpose 
Financial Statement. Williams Adley identified five prior audit findings from a 
September 2014 SIGAR financial audit related to the scope of this audit (see 
SIGAR 14-94-FA, USAID’s Afghanistan Social Outreach Program: Audit 
of Costs Incurred by AECOM International Development Inc., 11/3/2014). 
Three of the five prior audit findings concerned document retention—an 
issue repeated in this audit. After reviewing and assessing documentation, 
Williams Adley determined that AECOM had taken adequate corrective 
actions on the recommendations that addressed these findings. 

Williams Adley issued an unmodified opinion on AECOM’s Special 
Purpose Financial Statement, noting that it presents fairly, in all mate-
rial respects, revenues received, costs incurred, and the balance for the 
period audited.

Based on the results of the audit, SIGAR recommends that the respon-
sible contracting officer at the USAID Mission for Afghanistan:
1. Determine the allowability of and recover, as appropriate, $284 in 

questioned costs identified in the report.
2. Advise AECOM to address the report’s one internal-control finding.

A USAID-awarded contract supported SIKA West’s program goals of providing basic 
government services and implementing community-led initiatives, including this clearing 
of drainage networks by Kharistan community members. (USAID photo)
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Financial Audit 15-76-FA: USAID’s Stabilization  
in Key Areas East Program
Audit of Costs incurred by AECOM international development inc.
On December 7, 2011, USAID awarded an 18-month $177,054,663 contract to 
AECOM to support the Stabilization in Key Areas East program. The primary 
goal of the program was to promote stabilization in the eastern region of 
Afghanistan by increasing the provision of basic government services and by 
implementing community-led initiatives in coordination with provincial gov-
ernments. After five modifications, the base period was extended to March 6, 
2014, and an additional 18-month option year was exercised. SIGAR’s finan-
cial audit, performed by Williams Adley, reviewed $82,925,502 in expenses 
charged to the contract from December 7, 2011, through August 31, 2014.

Williams Adley identified one deficiency in internal control and no 
instances of material noncompliance. AECOM did not maintain contract 
documentation for an employee, leading Williams Adley to question $6,807 
in salary-related costs. Additionally, Williams Adley noted that support-
ing documentation for two transactions totaling $121 did not agree with 
AECOM’s general ledger. Williams Adley found these questioned costs to be 
the result of AECOM using a different afghani-to-U.S.-dollar exchange rate 
for amounts invoiced than was retained in its records.

As a result of the internal-control deficiency, Williams Adley identified 
$6,928 in total questioned costs, all of it consisting of unsupported costs. 
The questioned costs did not include any ineligible costs.

Williams Adley obtained and reviewed prior audit reports and other 
assessments that could have a material impact on the Special Purpose 
Financial Statement. Williams Adley identified five prior audit findings from 
a September 2014 SIGAR financial audit related to the scope of this audit 
(see SIGAR 14-94-FA, USAID’s Afghanistan Social Outreach Program: 
Audit of Costs Incurred by AECOM International Development Inc., 
11/3/2014). Three of the five prior audit findings concerned document 
retention—an issue repeated in this audit. After reviewing and assess-
ing documentation, Williams Adley determined that AECOM had taken 
adequate corrective actions on the recommendations that addressed 
these findings.  

Williams Adley issued an unmodified opinion on AECOM’s Special Purpose 
Financial Statement, noting that it presents fairly, in all material respects, rev-
enues received, costs incurred, and the balance for the period audited.

Based on the results of the audit, SIGAR recommends that the respon-
sible contracting officer at the USAID mission for Afghanistan:
1. Determine the allowability of and recover, as appropriate, $6,928 in 

questioned costs identified in the report.
2. Advise AECOM to address the report’s internal-control finding.
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need to be addressed by INL. These deficiencies present possible life and 
safety issues requiring immediate attention. 

SIGAR recommends that the Secretary of State direct INL to take imme-
diate action to correct the two construction deficiencies: (1) a lack of 
lightning rods; and (2) improper metal welds in the roof-support system. 
INL should determine the number of improper welds, determine the impact 
on the roof’s structural integrity, and develop a corrective action plan to 
ensure the safety of the roof-support system.

Inspection 15-74-IP: $14.7 Million Warehouse  
Facility at Kandahar Airfield
Construction delays Prevented the Facility from Being used as intended
In 2009, the U.S. Army developed contract requirements for the construc-
tion of a Defense Logistics Agency (DLA) warehouse facility at Kandahar 
Airfield (KAF). At the time, DLA did not have a distribution facility in 
Afghanistan. Instead, the agency was moving materials through distribution 
facilities located outside of the country. The planned facility was intended 
to be used as a distribution facility at Kandahar, which would allow for in-
country receipt, storage, and issuance of DLA-owned material to customers 
throughout the Afghan theater of operations. The U.S. Army developed the 
requirement, the U.S. Army Corps of Engineers (USACE) was the contract-
ing agency and project manager, and DLA was the intended customer.

On September 15, 2010, USACE awarded a $13.5 million firm-fixed-
price contract to YDA AFCON Joint Venture (YDA AFCON), a partnership 
between two Turkish construction companies, to design and build a DLA 
warehouse facility at KAF. The contract required construction of four 
shipping and receiving warehouses, an administration building, and sup-
porting facilities. The scope of work required construction of a permanent, 
non-combustible, general-purpose warehouse facility with 173,428 square 
feet of floor space among the four warehouses. The warehouses were to 
be pre-engineered metal buildings with heating, ventilation, and air condi-
tioning for the storage areas. The administration building was to be about 
1,720 square feet. Supporting facilities included asphalt-paved roadways 
and aprons, crushed-stone truck-parking and staging areas, perimeter fenc-
ing with entry control points, area lighting, and connection to all utilities. 
The contract required construction to be completed by August 30, 2011, or 
within 300 days of the notice to proceed on November 3, 2010. On April 25, 
2013, after months of construction delays, USACE issued a partial contract 
termination for default. The contract work items that were terminated and 
descoped from the contract included incomplete work on electrical systems 
in the warehouses and administration building; plumbing work; the instal-
lation, testing, and commissioning of the fire-suppression and fire-alarm 
systems; installation of the communications system; and uncorrected defi-
ciencies in the electrical work and construction of doors and handrails. 

SIGAR’s inspection of a warehouse at 
KAF found several minor construction 
deficiencies, including exterior siding torn 
away from the building. (SIGAR photo by 
Ronald Snyder)
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culmination of nearly two years of SIGAR’s investigative work on the con-
struction of the unwanted, unneeded, and unused facility. 

The Office of Special Projects also wrote to DOD to request information 
about the $43 million Downstream Gas Utilization project implemented by 
the Task Force for Business and Stability Operations (TFBSO). An inquiry 
letter sent to USAID requested information on the data used by the agency 
to oversee, fund, and assess its education programs in Afghanistan. Other 
letters to USAID raised concerns about the underutilization of the Tarakhil 
Power Plant and the accuracy of location information for health-care facili-
ties funded by the PCH program. 

Report 15-57-SP: $36 Million Command and  
Control Facility at Camp Leatherneck, Afghanistan:  
Unwanted, Unneeded, and Unused
SIGAR published a special project report on May 20, 2015, presenting the 
results of the agency’s investigation of the construction of the “64K build-
ing” at Camp Leatherneck in Helmand Province, Afghanistan.

SIGAR found that DOD requested funds for this facility on the basis 
that it was necessary to address an immediate operational need associated 
with the 2010 military surge in Afghanistan. However, then-Major General 
Richard P. Mills, the general in charge of the surge in Helmand, requested 
that the facility not be built because it was not needed: existing resources 
at Camp Leatherneck were already well-suited to the mission. However, the 
request to cancel the building was rejected by then-Major General Peter M. 
Vangjel, who believed that it would not be “prudent” to cancel a project for 
which funds had already been appropriated by Congress. Ultimately, con-
struction of the building was not completed until long after the surge was 
over and the building was never used. 

The unused 64,000-square-foot command-
and-control facility at Camp leatherneck 
is the subject of a SIGAR special project 
report this quarter. (SIGAR photo)  

Boxes sit unopened and chairs remain 
unused in the 64K building during a May 
2013 site visit. (SIGAR photo)
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The failure to follow General Mills’s advice to cancel the 64K building 
resulted in the waste of about $36 million.

Although most of the offices and individuals SIGAR contacted during 
this investigation were cooperative, some officials, in their own words, 
attempted to “slow roll” or otherwise frustrate SIGAR’s investigation. 

Inquiry Letter 15-60-SP: Downstream Gas Utilization Project
On May 18, 2015, as part of its ongoing review of TFBSO operations, 
SIGAR wrote to the Secretary of Defense to request information about the 
task force’s $43 million Downstream Gas Utilization project. To SIGAR, 
the project’s objectives did not seem feasible for several reasons, includ-
ing automobile-conversion costs and a lack of necessary infrastructure. 
On June 18, 2015, one month after SIGAR requested the information, the 
Principal Deputy Undersecretary of Defense responded to the SIGAR 
inquiry stating that, “the Office of the Secretary of Defense (OSD) no longer 
[possesses] the personnel expertise to address these questions or to assess 
properly the TFBSO information and documentation retained by WHS in 
the OSD Executive Archive.” SIGAR will soon publish its findings concern-
ing this project. 

Inquiry Letter 15-62-SP: Afghanistan Education Data
SIGAR wrote to USAID on June 11, 2015, to request information regarding 
the reliability of data used by USAID to oversee and fund its education pro-
grams in Afghanistan, and to measure the effectiveness of those programs. 
Recent allegations in reports by the news media suggest that education 
data provided to USAID by the Afghan government was falsified to obtain 
more funding. 

U.S. and international donors have made significant investments in 
Afghanistan’s education sector. The allegations of data falsification suggest 
that these donors may have paid for schools that students do not attend 
and for salaries of teachers who do not teach. The data USAID cites as 
clear indicators of progress come from the Afghan Ministry of Education’s 
Education Management Information System, which USAID has said it can-
not verify and which may include falsified or inaccurate data.

Although SIGAR has an ongoing audit of U.S. government efforts sup-
porting primary and secondary education in Afghanistan, SIGAR believes 
the allegations about non-existent or non-operating schools, students, and 
teachers calls for immediate attention. USAID responded to the SIGAR 
inquiry on June 30, 2015, and stated in part, “the Afghan media reports …
are not accurate,” and “there is no specific evidence or allegation … that 
U.S. assistance funds have been misappropriated, and we remain confi-
dent that education programs are among our most successful programs in 
Afghanistan.” SIGAR is following up to independently verify the status of 
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several schools throughout Afghanistan. SIGAR will issue multiple reports 
on its findings over the next several quarters.

Inquiry Letter 15-65-SP: Tarakhil Power Plant
On June 19, 2015, SIGAR wrote to USAID to inquire about the use of Tarakhil 
Power Plant to supply back-up power to Kabul. USAID invested $355 mil-
lion in the Tarakhil Power Plant, which was intended to significantly bolster 
the power available on Afghanistan’s national grid. However, SIGAR is 
concerned that the Afghan government cannot afford or may be unable to 
fully operate the plant, even during emergency situations in response to criti-
cal, short-term needs, such as the avalanches in late February 2015 which 
destroyed key parts of the existing Northern Electrical Power System.

A June 2014 USAID OIG review of the Tarakhil Power Plant found the plant 
to be severely underused, operating at just 2.2% of installed capacity, which 
USAID OIG attributed in part to the plant’s high operating cost—particularly 
the high cost of diesel fuel. In response to the OIG report and the accompany-
ing recommendations, USAID stated that it had either already initiated, or 
would initiate, remedial measures to help the Afghan government and DABS 
(the national power utility) operate the plant on a more regular basis. USAID 
stated that all corrective measures would be implemented no later than 
December 31, 2014, approximately two months before the avalanches. 

Despite USAID’s commitment to take corrective action, SIGAR remains 
concerned about the Afghan government’s ability to operate the Tarakhil 
Power Plant, given the blackouts and lack of power in Kabul as a result of 
the February 2015 avalanches. USAID responded to the SIGAR inquiry on 
June 26, 2015, and stated in part that the agency has, “no indication that the 
Afghan power utility, Da Afghanistan Breshna Sherkat (DABS), failed to 
operate Tarakhil as was alleged in your letter.” SIGAR is analyzing USAID’s 
response and will follow up with further analysis of the plant’s operation. 

Inquiry Letter 15-67-SP: Geospatial Coordinates for  
PCH Health Facilities
SIGAR wrote to USAID on June 25, 2015, to request information about 
the PCH program, which USAID funds through on-budget assistance to 
the Afghan Ministry of Public Health (MOPH). USAID has disbursed over 
$210 million as of March 2015 for the PCH program to support the MOPH’s 
efforts to deliver basic health services throughout Afghanistan.

SIGAR’s initial analysis of USAID data and geospatial imagery has led it 
to question whether USAID has accurate location information for 510, or 
80%, of the 641 health-care facilities funded by the PCH program. To provide 
meaningful oversight, both USAID and MOPH need to know the location of 
these facilities. USAID responded to the SIGAR inquiry on July 1, 2015, and 
stated in part that the agency “regrets that the data and information SIGAR 
utilized for the basis of this inquiry was not verified sooner, given this 

USAID invested $355 million on the 
Tarakhil Power Plant, which is the subject 
of a SIGAR inquiry letter this quarter. 
(USAID photo)
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25 key personnel, and analyzing more than 10,000 contract and audit docu-
ments. The results of the investigation mark a significant recovery for the 
U.S. government. 

Civilian Contracting Officer Charged  
and U.S. Military Officer Pleads Guilty
An investigation was initiated on August 15, 2013, upon receipt of a SIGAR 
hotline complaint from an individual who requested confidentiality. The inves-
tigation concerned an illicit relationship between the Non-Standard Rotary 
Wing Aircraft (NSRWA) Program office at Redstone Arsenal and two contrac-
tors: Avia Baltika (AVB) and MD Helicopters Inc. (MDHI).

In late 2011 and 2012, the Department of Defense Office of Inspector 
General (DOD IG) audited contracts involving the overhaul of Russian-
made Mi-17 helicopters and the purchase of spare parts amounting to over 
$8 million. The purpose for the audit was to determine whether the U.S. 
Army paid reasonable prices for the parts, whether the parts were neces-
sary, and whether proper contracting procedures were followed. 

Teresa Mayberry, a contracting officer at NSRWA, approved the parts 
contract on behalf of the U.S. government and had a key role in its imple-
mentation. Throughout the course of the audit, DOD IG made several 
requests to Mayberry for contracting documents used to justify the deci-
sions made in purchasing the spare parts. On June 2, 2015, in the Northern 
District of Alabama, a criminal information was filed against Mayberry 
charging obstruction of a federal audit for conduct arising from her efforts 
to obstruct an audit by the DOD IG into the overhaul and purchase of Mi-17 
helicopters for the Afghan Air Force. Mayberry prepared, and directed her 
subordinates to prepare, a variety of false and backdated documents, which 
she then provided to DOD IG in response to its requests.

In connection with this same investigation, on April 7, 2015, in the 
Northern District of Alabama, a criminal information was filed against U.S. 
Army Colonel Norbert Vergez. The information cited felony counts for 
conflict of interest, false statements to DOD IG and false statements on his 
personal financial disclosure form stemming from conduct during Vergez’s 
tenure as project manager for NSRWA, which included Mi-17 and other 
Afghanistan related helicopter contracts. 

Vergez admitted he engaged in a criminal conflict of interest by taking 
official acts as a government official to assist MDHI in negotiating a “for-
eign military sale” and adjusting a contract so that the company received 
payment faster than originally agreed upon, at a time when Vergez was 
negotiating future employment with that company. Vergez also admit-
ted that he obstructed DOD IG in the conduct of audits concerning AVB 
contracts and evidence revealed he accepted a gratuity from AVB in the 
form of a Rolex wristwatch for his wife. Additionally, Vergez admitted to 
making false statements in his “confidential financial disclosure report,” a 
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government ethics form, by not disclosing that he received a wristwatch 
from AVB, that he had accepted an offer of employment with MDHI and that 
he had received a $30,000 check from MDHI. 

As a result of the criminal information, on April 20, 2015, Vergez pled 
guilty to all three felony counts: conflict of interest, false statements to DOD 
IG, and false statements on his personal financial-disclosure form.

The investigation into these matters was complex, involving more than 
150 interviews, 137 federal grand jury subpoenas, the execution of four 
email search warrants, e-discovery utilization, and the review of at least 
500,000 documents. The investigation is being conducted by SIGAR, the 
Federal Bureau of Investigation (FBI), the Defense Criminal Investigative 
Service (DCIS), and the U.S. Army Criminal Investigative Command 
(USACID).

Bribery Investigation Results in  
Criminal Charges and Guilty Plea
On June 4, 2015, in the Northern District of New York, U.S. Army Staff 
Sergeant Matthew Louis Bailly pled guilty to a one-count criminal informa-
tion charging him with conspiracy to receive and accept illegal bribes by a 
public official. 

On June 1, 2015, a criminal information was filed in the Western District 
of Kentucky, charging U.S. Army Sergeant First Class Ramiro Pena with 
conspiracy to receive and accept illegal bribes by a public official. 

Both individuals were subjects of a bribery investigation focusing on 
Afghan contractors paying bribes to U.S. military personnel in return for 
government contracts associated with the Humanitarian Aid Yard (HA 
Yard) at Bagram Airfield (BAF), Afghanistan. The HA Yard functions as a 
storage facility for large quantities of clothing, food, school supplies, and 
other items available to military units in support of humanitarian aid for 
the Afghan people. The HA Yard, through the Commander’s Emergency 
Response Program, enables U.S. military commanders to respond to urgent 
humanitarian relief needs.

Bailly, in his position as a project purchasing officer at the HA Yard, 
accepted approximately $12,000 in illegal bribes from Afghan vendors to 
ensure successful approval and processing of replenishment contracts to 
restock supplies. 

Pena was a project purchasing officer at HA Yard and accepted approxi-
mately $100,000 in illegal bribes. According to the criminal information, 
Pena allegedly sent approximately $22,000 of the bribe money home in 
greeting cards addressed to his wife, who resided at Fort Campbell. He 
would send three to four bills totaling $300 to $400 in each card at a time 
so as to not bring attention to the envelope at the post office. Further, Pena 
used bribe money to purchase a Harley-Davidson motorcycle and to pay his 
and his family’s personal expenses.
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Conspiracy Results in Guilty Plea and Sentencing 
On May 21, 2015, in the Middle District of Georgia, U.S. Army Sergeant 
First Class James E. Norris was sentenced to 51 months’ incarceration, 
three years’ supervised probation, and court-ordered restitution payment 
of $176,000. On February 11, 2015, Norris pled guilty to one count of con-
spiracy to commit bribery. 

On June 9, 2015, subsequent to the receipt of a criminal indictment in the 
U.S. District Court, Middle District of Georgia, former U.S. Army Specialist 
Anthony D. Tran pled guilty to one count of bribery of a public official in the 
Northern District of California.

Based on reports of missing fuel at Forward Operating Base (FOB) 
Gardez, SIGAR initiated the investigation of coconspirators Norris, Tran, 
U.S. Army Sergeant Seneca D. Hampton, and one other individual. The 
investigation confirmed a total loss of 59,000 gallons of fuel valued at 
$600,000, and the four individuals were identified as having been involved in 
a bribery scheme in connection with the fuel loss. 

Norris and Hampton subsequently admitted to accepting approximately 
$2,000 per day from local Afghan drivers in exchange for permitting the 
drivers to take thousands of gallons of fuel from the base. Both individuals 
shipped the bribery proceeds to the United States by concealing them in 
their personal effects. 

Norris admitted he was personally paid a total of $100,000 over the 
course of the conspiracy. He also admitted to purchasing a Cadillac 
Escalade and a custom-built Hardcore Choppers motorcycle with the cash 
derived from the bribery scheme. 

Tran admitted to accepting approximately $20,000 in illegal bribes from 
an Afghan driver in exchange for permitting him to steal approximately 
12,000 gallons of fuel from the base. Tran admitted shipping the bribery 
proceeds concealed in personal effects that he sent to the United States, 
and using the currency to purchase a Dodge Challenger vehicle. In addition, 
Tran admitted receiving cash from Hampton in exchange for not reporting 
the criminal activities to authorities. 

Hampton is scheduled to be sentenced in July 2015. 

U.S. Army Staff Sergeant Arrested and Indicted 
Following an indictment returned on May 20, 2015, in the District of Hawaii, 
U.S. Army Sergeant First Class Marvin L. Ware was arrested on charges 
of conspiracy, bribery, money laundering, and theft. The indictment is the 
result of Ware’s alleged involvement in a fuel-theft scheme at FOB Fenty, 
near Jalalabad, Afghanistan. SIGAR conducted the investigation with other 
members of the ICCTF. 

During 2011 and 2012, the U.S. military stockpiled jet fuel at FOB Fenty 
for use on the base and for transport to other forward operating bases and 
contingency operating bases in Afghanistan. Fuel deliveries were made 
using a local Afghan contractor, transporting the fuel in 3,000-gallon tanker 
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trucks, termed “jingle trucks.” Ware and his coconspirators, U.S. Army 
Sergeant Regionald Dixon and U.S. Army Specialist Larry Emmons, and 
employees of the Afghan trucking contractor developed a scheme whereby 
fraudulent transportation movement requests (TMRs) were created, 
authorizing the movement of fuel from the FOB Fenty to another loca-
tion. In clandestine locations and at the times of day least likely to arouse 
suspicion, the coconspirators illicitly filled jingle trucks with fuel and gave 
fraudulent TMRs to the drivers of the jingle trucks, who presented them at 
the FOB Fenty checkpoint to justify their departure from the base. 

In return for facilitating the theft, employees of the Afghan trucking 
company paid Ware, Dixon, and Emmons approximately $6,000 for each 
3,000-gallon jingle truck of stolen fuel. The U.S. government estimates the 
three individuals facilitated the theft of at least 135,000 gallons of jet fuel. 

Emmons and Dixon pled guilty on June 8, 2012. 

U.S. Contractor Sentenced for Bribery 
On April 30, 2015, in the Eastern District of New York, Akbar Ahmed 
Sherzai was sentenced to 48 months’ incarceration, three years’ super-
vised probation, and forfeiture of $54,000. Special agents from SIGAR 
and the Department of Homeland Security’s Immigration and Customs 
Enforcement’s Homeland Security Investigations arrested Sherzai in 2013, 
and in February 2014, he pled guilty to a criminal information charging him 
with bribery of a public official.

Sherzai was an independent contractor for a trucking company operating 
in Afghanistan and responsible for delivering fuel to U.S. military installa-
tions. In April 2013, Sherzai approached a U.S. service member to discuss 
fuel delivery missions Sherzai’s company had not fulfilled and that had 
been classified by the U.S. Army as “no-shows,” meaning the fuel was never 
delivered. Sherzai offered the service member a bribe to falsify the TMRs to 
reflect successful deliveries so that Sherzai’s company would receive pay-
ment as well as avoid the $75,000 penalty incurred for each failed delivery. 

The service member, under the supervision of SIGAR special agents, con-
tinued to meet with Sherzai to discuss payment for falsification of records. 
Subsequently, on two separate occasions, Sherzai paid cash bribes to the 
service member directly. On another occasion, Sherzai arranged for the 
bribe money to be transferred to the United States through a hawala, an 
informal money transfer system. Sherzai paid the service member a total of 
$54,000 to falsify nine TMRs.

Two Contractor Employees Sentenced for Conspiracy
On May 19, 2015, in the Middle District of Florida, Alan Simmons was sen-
tenced to one year and one day of incarceration, three years’ supervised 
release, and ordered to pay $189,000 restitution for conspiracy to defraud 
the U.S. government. 
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On June 18, 2015, in the District of Massachusetts, Dimitry Jean-Noel was 
sentenced to one year and one day of incarceration and ordered to pay a 
forfeiture of $157,000 for conspiracy to defraud the U.S. government. 

Simmons and Jean-Noel were coconspirators employed by PAE in 
Afghanistan. PAE was under contract with the U.S. Department of State 
(State) to provide training and uniforms to Afghan correctional officers. 
Simmons was responsible for coordinating with others at PAE as to the 
number and types of uniforms to be ordered and provided to the Afghan 
correctional officers upon completion of training. Jean-Noel was the logis-
tics/procurement supervisor. 

Simmons, Jean-Noel, and several others created a company, Aminzian 
Logistics Services (Aminzian) to provide uniforms to PAE as a subcon-
tractor. Aminzian would then submit false and fraudulent invoices to PAE 
seeking payment for goods that were never provided. After Aminzian was 
paid, Simmons and Jean-Noel and their coconspirators split the proceeds. 

SIGAR and State conducted this investigation. 

U.S. Contractor Employee Pleads Guilty to  
Theft of U.S. Government Property
On May 21, 2015, in the Northern District of Illinois, Timothy Maurer, a 
former Raytheon employee, was sentenced to one year and one day of 
incarceration and a two-year supervised release, and was ordered to pay 
$152,697 restitution.

The investigation was initiated following reports of systemic theft of 
U.S. government-owned computer equipment at Shindand Air Base during 
2013 and 2014. Evidence revealed that Maurer shipped 11 packages contain-
ing stolen computer equipment to vendors in the United States for resale. 
Personnel at Shindand Air Base responsible for equipment inventory valued 
the stolen equipment at $332,702. 

SIGAR Recognizes U.S. Military Member  
for Identifying Theft of $2.5 Million
SIGAR Special Agent William Huba presented an award to U.S. Army 
Sergeant First Class Justin Tempel on May 28, 2015, for his contributions in 
identifying and reporting fuel theft at BAF. Through the work of Tempel and 
Huba, the theft of at least $2.5 million dollars was identified and millions of 
dollars in future losses to the U.S. government have been prevented. The 
investigation resulted in 12 Afghanistan Operations Coordination Group 
(AOCG) personnel being barred from access to the BAF military installa-
tion, including one brigadier general, two colonels, two lieutenant colonels, 
one captain, and two sergeants from the Afghan National Army (ANA); two 
lieutenant colonels from the Afghan National Police (ANP); one lieutenant 
from the National Directorate of Security (NDS); and a staff member from 
the Afghan Attorney General’s Office. 
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Afghan personnel assigned to the AOCG enjoy lodging and dining facil-
ity privileges on BAF, are allowed to drive both their official and personally 
owned vehicles onto the base, and can travel unescorted. Senior Afghan 
members of the AOCG who hold a “blue badge” are permitted to enter and 
leave BAF without their persons or vehicles being searched. Through this 
assignment, these Afghan personnel also enjoy unrestricted access to the 
BAF retail fuel point, using it to fuel their personal and official vehicles. 

Tempel discovered these vehicles were fueling two and three times a 
day, often taking well in excess of the vehicle fuel tanks’ ostensible capacity 
or any possible legitimate consumption. Tempel estimated 19,000 gallons 
of fuel were pumped in just three weeks by only 28 vehicles. A physical 
inspection of all the available Afghan AOCG vehicles by Tempel and Huba 
discovered at least half had modified fuel tanks, dual fuel tanks, and drain 
plugs or other contrivances expressly installed to drain fuel from the fuel 
tank, all of which bore signs of recent use.

Interviews of AOCG support staff disclosed accounts of rampant theft of 
fuel, food, bottled water, and building materials by the majority of Afghan 
AOCG staff. Interviews of Afghan AOCG personnel were largely unproduc-
tive. None could account for the inordinate amount of fuel taken and all 
denied participating in other means of theft. 

Results of the interviews were provided to command staff at Camp Alpha, 
one of two BAF Special Forces camps, so that the Afghan AOCG staff would 
be held accountable for their actions. Tempel provided supporting documen-
tation identifying the vehicles and drivers responsible for the specific gallons 
pumped on a given day. The Camp Alpha commander ordered a comprehen-
sive internal investigation and requested that Tempel perform a one-year 
review of Afghan AOCG fuel consumption. The review revealed that in 15 
months, Afghan AOCG personnel consumed in excess of $3.5 million of fuel, 
of which approximately $1 million appeared to be legitimate.

Suspensions and Debarments
This quarter, SIGAR’s suspension and debarment program referred 17 indi-
viduals and 25 companies for suspension or debarment based on evidence 
developed as part of investigations conducted by SIGAR in Afghanistan and 
the United States. Eight of these individuals were referred for suspension 
based upon criminal charges being filed against them involving misconduct 
related to or affecting reconstruction contracting in Afghanistan. As shown 
in Figure 2.2, these referrals bring the total number of individuals and com-
panies referred by SIGAR since 2008 to 650, encompassing 343 individuals 
and 307 companies to date.

As of the end of June 2015, the efforts of SIGAR to utilize suspension 
and debarment to address fraud, corruption, and poor performance in 
Afghanistan have resulted in a total of 105 suspensions, 343 finalized debar-
ments, and 28 special entity designations of individuals and companies 

SIGAR Special Agent Huba (center) 
presents SFC Tempel (left) with an award for 
his contributions in identifying and reporting 
fuel theft at bAF as lieutenant Colonel 
Philip York (right) looks on. (SIGAR photo)
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misconduct. In making referrals to agencies, SIGAR provides the basis 
for a suspension or debarment decision by the agency as well as all of the 
supporting documentation needed for an agency to support that decision 
should it be challenged by the contractor at issue. Based on the evolving 
nature of the contracting environment in Afghanistan and the available 
evidence of contractor misconduct and/or poor performance, on occasion 
SIGAR has found it necessary to refer individuals or companies on multiple 
occasions for consideration by agency suspension and debarment officials.

SIGAR’s emphasis on suspension and debarment is exemplified by 
the fact that of the 650 referrals for suspension and debarment that have 
been made by the agency to date, 623 have been made since the second 
quarter of 2011. During the 12-month period prior to July 1, 2015, referrals 
by SIGAR’s suspension and debarment program resulted in the exclusion 
of 165 individuals and companies from contracting with the government. 
SIGAR’s referrals over this period represent allegations of theft, fraud, poor 
performance, financial support to insurgents, and mismanagement as part 
of reconstruction contracts valued at approximately $800.3 million. 

Suspension of Two Individuals and 15 Companies for Bribery in 
the Award of $28.8 million in Department of Defense Contracts
On May 4, 2015, as a result of an investigation conducted by SIGAR, DCIS, 
and other agencies participating in the ICCTF, SIGAR referred James Addas, 
Omar Jamil, and 15 companies owned by Jamil to the Army suspension and 
debarment official for suspension based upon allegations of conspiracy to 
commit bribery and the filing of fraudulent income tax returns. Specifically, 
Addas, a retired Army officer and civilian contractor at Joint Contracting 
Command Iraq/Afghanistan (JCC-I/A), used his position to facilitate the 
award of at least 15 prime contracts valued at approximately $28.8 million 
to Jamil’s companies between April 2004 and March 2006. 

As the result of a lengthy, multi-agency investigation, it was determined 
that soon after Addas awarded the first contract to Jamil, Jamil provided 
him with a cash payment of $50,000. Subsequently, Addas continued to 
solicit payments from Jamil after the end of his employment at JCC-I/A, 
receiving approximately $455,828 in wire transfers and $72,000 in goods and 
services from Jamil and his associates between April 2010 and July 2013. 
Among the multiple payments and gifts, Jamil paid Addas over $40,000 in 
adoption fees for his children, money for the purchase of expensive col-
lectible knives, and money for both an addition to his home and for the 
purchase of trees and landscaping. In return, Addas provided multiple rec-
ommendations to prime contractors in an effort to persuade them to hire 
Jamil and his companies as a subcontractor. 

On February 20, 2015, a criminal information was filed in the U.S. District 
Court for the Eastern District of Virginia charging Addas with one count 
of bribery and one count of making and subscribing a false tax return. 
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Sopko pointed out that, as the U.S. presence throughout Afghanistan is 
reduced, decision makers and implementing agencies, such as DOD, State, and 
USAID, are becoming more and more reliant on data on the reconstruction 
effort produced by the Afghan government and other international partners. 
This includes basic information on the number of ANDSF personnel. 

However, SIGAR’s recent audits on ANA and ANP personnel and payroll 
data highlight concerns that neither the United States nor its Afghan allies 
truly know how many Afghan soldiers and police are available for duty, 
or, by extension, the true nature of their operational capabilities. Such 
basic information is especially critical in the 2015 fighting season, with the 
Afghans fully responsible for their own security. 

In addition, Sopko explained in his testimony, this data forms the basis 
for all U.S. assistance to the ANDSF. As the United States continues to shift 
its funding for ANDSF salaries and other needs to on-budget assistance, it is 
extremely important that this assistance be based on accurate and reliable 
data, and that the Afghan government is able to manage and account for 
such funds. 

Sopko testified that, as other audit and investigative agencies draw-
down their personnel, SIGAR will continue to monitor the U.S. and Afghan 
governments’ progress in implementing better controls over ANDSF per-
sonnel and payroll processes, enhancing procedures for verifying this data, 
and improving oversight of U.S. on-budget assistance for ANDSF salaries 
and other needs. With nearly $15 billion appropriated but unspent as of 
March 31, 2015, and a U.S. commitment to spending billions more in the 
years to come, properly overseeing these funds is essential to ensuring that 
this vast investment in Afghanistan since 2001 does not go to waste.

SIGAR Collaborates with INTOSAI on Afghan Training
In February 2015, Special Inspector General Sopko met with Afghanistan’s 
President Ashraf Ghani to discuss, among other things, SIGAR’s efforts to 
prevent and detect waste, fraud, and abuse in programs and operations 
for the reconstruction of Afghanistan. During the course of the meeting, 
President Ghani requested SIGAR’s assistance to help train Afghanistan’s 
auditors. In response, SIGAR determined that the International Organization 
of Supreme Audit Institutions (INTOSAI) was best suited to provide such 
training. INTOSAI is an autonomous worldwide affiliation of national audit 
organizations—referred to as Supreme Audit Institutions (SAIs)— and cur-
rently has 192 members, including Afghanistan’s national audit organization, 
the Supreme Audit Office. INTOSAI’s mission is to promote development 
and transfer of knowledge, improve government auditing worldwide, and 
enhance professional capacities, standing, and influence of members in 
their respective countries.

In June 2015, Deputy Inspector General Gene Aloise and Senior Program 
Analyst Glen Levis met with INTOSAI officials based in Oslo, Norway, who 

In June 2015, Deputy Inspector General 
Gene Aloise (second from left) met with 
INTOSAI officials based in Oslo, Norway. 
(SIGAR photo)
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are responsible for enhancing the development of SAIs worldwide, includ-
ing Afghanistan’s Supreme Audit Office. These officials said the Supreme 
Audit Office faces many challenges, as do national audit organizations 
in other developing countries. For example, these organizations all need 
to implement international audit standards, and strengthen both techni-
cal and organizational capacities. Although Afghanistan’s Supreme Audit 
Organization may have a cadre of competent and enthusiastic profession-
als, it faces some substantial institutional impediments. To be effective, 
Afghanistan’s Supreme Audit Organization needs to have the full support 
of, yet be independent of, parliament and receive the necessary assurances 
that parliament takes its findings seriously. A strong legal framework and a 
supportive environment combined with professional auditors could enable 
Afghanistan’s Supreme Audit Organization to provide real value. 

INTOSAI has recently embarked on limited bilateral support to SAIs in 
“fragile” states, including Afghanistan, to help promote capacity improve-
ments. Specifically, Afghanistan’s Supreme Audit Office plans to perform 
a self-assessment of its current performance and capacity with technical 
support from INTOSAI and peer SAIs. Norway’s development agency will 
fund the project. The self-assessment is designed to measure performance 
against international audit standards and will cover several areas, includ-
ing mandate and independence, organizational capabilities, quality of 
the audit performed, as well as coverage and timeliness of audit work. 
Afghanistan’s Supreme Audit Office is currently assembling a team to 
conduct the self-assessment. Officials from INTOSAI and peer SAIs will 
meet with Afghanistan representatives in September 2015 to provide 
training. INTOSAI officials are hopeful that a report will be completed by 
March 2016.

According to INTOSAI officials, the self-assessment is expected to 
inform the development of an action plan to guide future assistance and 
training efforts. It will provide the Supreme Audit Office with an overview 
of its current strengths and weaknesses and help identify opportunities 
for improvement. The assessment is expected to provide a strong basis for 
dialogue with donors and partners about potential additional support for 
capacity development.

Deputy Inspector General Speaks at Harvard’s  
John F. Kennedy School of Government
On May 1, 2015, Deputy Inspector General Aloise spoke at Harvard’s John F. 
Kennedy School of Government. Aloise addressed a group from the senior-
executive fellows program, discussing the importance and relevance of 
oversight in Afghanistan and in the federal government. The deputy inspec-
tor general also described how, although the stakes are historically high in 
Afghanistan, the problems with contract management there are no different 
than those in the United States. In the speech, Aloise provided background 
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on how SIGAR works to uncover and address fraud, waste, and abuse of 
taxpayer funds.

Special Inspector General Speaks  
at Weill Cornell Medical College
On May 5, 2015, Special Inspector General Sopko spoke at Weill Cornell 
Medical College about the challenges of determining fact versus fiction in 
the Afghanistan reconstruction effort. Sopko highlighted several areas of 
reconstruction where data is questionable or inconsistent, including statis-
tics and numbers on Afghan life expectancy, the Afghan school system, and 
Afghan security personnel. In his speech, Sopko also provided a brief history 
of the massive reconstruction effort and an overview of SIGAR and its work. 

Special Inspector General Speaks at the  
Center for Strategic and International Studies (CSIS)
Special Inspector General Sopko spoke at CSIS on May 13, 2015, about 
taking stock of the Afghan security forces. Sopko pointed out that he is 
encouraged by the leadership of Afghan President Ashraf Ghani and Chief 
Executive Officer Abdullah Abdullah, as well as by U.S. military leaders in 
Afghanistan. The IG’s speech also highlighted SIGAR’s work, specifically 
related to concerns with ANDSF capability, the number of ANDSF person-
nel, and the prospect for long-term ANDSF sustainability.

Deputy Inspector General Speaks at the International 
Lessons Learned Conference at the Baltic Defense College
On June 2, 2015, Deputy Inspector General Aloise spoke at the International 
Lessons Learned Conference at the Baltic Defense College. Aloise provided 
background on SIGAR, and spoke specifically on SIGAR’s work examining 
U.S. efforts to support Afghan women. The deputy inspector general dis-
cussed two of SIGAR’s published audit reports, as well as the agency’s plans 
to continue monitoring USAID’s implementation and oversight of a program 
to empower Afghan women. The program could cost from $216 million to 
$416 million.

Deputy Inspector General Speaks at NATO’s 2015 Building 
Integrity Annual Discipline Conference
Deputy Inspector General Aloise spoke on June 10, 2015, at NATO’s 2015 
Building Integrity Annual Discipline Conference. Aloise provided back-
ground on SIGAR for the conference participants, including details on 
the agency’s work to combat waste, fraud, and abuse. The deputy inspec-
tor general described how pervasive and problematic corruption is in 
Afghanistan reconstruction efforts, and pointed out that Afghanistan’s new 
unity government shows signs of progress in combating it. Aloise concluded 
his speech by emphasizing the importance of NATO members’ applying high 
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standards of integrity to their own military organizations in order to set an 
example for Afghan partners.

Deputy Inspector General Speaks to 
Naval Postgraduate School Program
Deputy Inspector General Aloise gave a talk on civilian-military relations in 
complex operations to the Naval Postgraduate School’s Joint Foreign Area 
Officers Program on July 16, 2015. Aloise said the U.S. government, military 
and civilian, is going to have to do far better than it has in the past at work-
ing together than it has if it is to succeed in complex operations. Aloise said 
SIGAR’s work supported the findings of others that the failure to coordinate 
among civilian and military agencies has been a major impediment to mis-
sion success in Afghanistan.

siGAR BudGEt
SIGAR received a budget of $56.9 million for FY 2015 in the Consolidated 
and Further Continuing Appropriations Act from Congress. The budget 
supports SIGAR’s oversight activities and products by funding SIGAR’s 
(1) Audits and Inspections, (2) Investigations, (3) Management and Support, 
and (4) Research and Analysis Directorates, as well as the Special Projects 
Team and the Lessons Learned Program.

siGAR stAFF
SIGAR’s staff count remained steady since the last report to Congress, 
with 194 employees on board at the end of the quarter. At the end of the 
quarter, there were 29 employees at the U.S. Embassy Kabul and four other 
employees at Bagram Airfield. The SIGAR location in Kandahar was shut 
down during the quarter. SIGAR employed seven local Afghans in its Kabul 
office to support the Investigations and Audits directorates. In addition, 
SIGAR supplements its resident staff with personnel assigned to short-term 
temporary duty in Afghanistan. This quarter, SIGAR had 16 employees on 
temporary duty in Afghanistan for a total of 256 days. 

Special Agent Lindy Savelle and Major 
Generals Dan Hughes, left, and Todd 
Semonite attended the July 5 Afghan 
National Procurement Commission meeting 
conducted by President Ghani at the 
Presidential Palace. (SIGAR photo)



Source: Quoted in The Washington Post, “Afghans and Pakistanis cite varying degrees of progress in Taliban talks,” July 8, 2015. 

“The Afghan people are hopeful that 
the negotiations continue with good 

intentions and determination. We 
are hopeful that the negotiations 

result in ensuring dignified peace and 
permanent stability in the country.”

— Afghan President Ashraf Ghani
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ReconstRuction update

Overview
Delegations from the Afghan government and the Afghan Taliban met in 
Pakistan on July 7 in what the Afghan Ministry of Foreign Affairs labeled 
the “first meeting of formal peace negotiations.” Senior leaders of the 
Taliban and the Haqqani network reportedly took part in the meeting. 
President Ashraf Ghani indicated a second round would likely occur 
between late July and early August. There were indications that the Taliban 
is divided on the talks. For example, a front-page editorial on the Taliban’s 
website initially decried the talks, but was later removed from the site 
without explanation. On July 15, however, Taliban leader Mullah Omar 
reportedly hailed the peace talks as “political endeavors” and “peaceful 
pathways” which are legitimate means to “bring an end to the occupation.”

Despite a constitutional requirement for elections 30–60 days prior to 
the expiration of the term of the lower house, the continuing disagree-
ment between President Ghani and Chief Executive Officer Abdullah 
Abdullah on election reforms has delayed the scheduling of parliamentary 
elections. Although the lower house’s term expired on June 22, 2015, no 
elections were held. On June 19, Ghani announced that the lower house 
would continue its work until elections are held and the results are known. 
The president also said a date for elections would be announced within 
one month. 

United States Forces-Afghanistan (USFOR-A) informed SIGAR last quar-
ter that the Department of Defense’s (DOD) preferred term for the Afghan 
National Security Forces (ANSF) is now the Afghan National Defense and 
Security Forces (ANDSF). SIGAR has adopted the new DOD term in this 
quarterly report.

In June, the United Nations (UN) Secretary-General reported conflict-
related violence increased in Afghanistan as the ANDSF sought to contain 
intensifying insurgent activity that resulted in record-high levels of civilian 
casualties. Insurgents demonstrated their willingness to target civil-
ians even during the holy month of Ramadan. The UN representative in 
Afghanistan called for the immediate stop of attacks targeting civilians.

This quarter, DOD and Resolute Support (RS) officials acknowl-
edged that the Islamic State in Iraq and the Levant (ISIL) had spread into 
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Afghanistan, although they added that the group was “nascent and relatively 
small.” DOD officials characterize ISIL’s presence in Afghanistan primarily 
as disgruntled Taliban members rebranding themselves. The UN reported 
that despite the initial attribution of several attacks to ISIL, including an 
April 18 suicide bombing in Jalalabad, “there remained a lack of clarity on 
any operational presence by ISIL.”

At the end of the quarter, the Ministry of Defense (MOD) remained with-
out a confirmed minister. The MOD has been without a confirmed minister 
since September 29, 2014, when Ghani was sworn in as president.

This quarter, based on SIGAR analysis of the Monthly ANDSF 
Assessment Report (MAAR), the ANDSF was assessed as less capable than 
last quarter. Due to the classified status of ANDSF unit-level assessments, 
this determination was derived based on the number of categories assessed 
at the “capable” or higher rating. RS also revised its forecasts for Afghan 
ministries by lowering the expected capacity levels ministerial offices could 
achieve by the end 2016.

Afghanistan began fiscal year (FY) 1394 (December 22, 2014–
December 21, 2015) with weak cash reserves and significant arrears, while 
revenue-collection reforms stalled in parliament. In the first four months 
of FY 1394, domestic revenue collection missed budgetary targets by 5.9%, 
but improved 7.5% from the same period in FY 1393. Domestic revenues 
paid for 48% or $576 million of Afghanistan’s total budget expenditures of 
$1.2 billion so far, with donor contributions making up the difference.

This quarter, the U.S. Treasury began developing technical assistance and 
capacity-building programs for the Ministry of Finance (MOF) to strengthen 
Afghanistan’s public financial-management systems and oversight of its 
financial sector. In addition, the International Monetary Fund began moni-
toring Afghanistan’s macroeconomic policies and structural-reform agenda 
though the nine-month, Staff Monitoring Program agreement reached last 
quarter with the Afghan government.

The United Nations Office on Drugs and Crime (UNODC) reported this 
quarter in the World Drug Report 2015 that Afghanistan’s record opium 
cultivation levels remain a formidable challenge for the country and the 
international community. State’s Bureau of International Narcotics and Law 
Enforcement Affairs (INL) also released the Afghanistan National Drug 
Use Survey 2015. The survey found that 11% of the population—approxi-
mately 13% of adults and 9% of children—tested positive for one or more 
drugs. By comparison, the UNODC global estimate for the prevalence 
of drug use in adults is 5.2%. A third-party monitoring report for INL this 
quarter found that no program would succeed in the near term in assist-
ing farmers to reduce opium cultivation, although programs that promote 
income growth could lay the groundwork for lower levels of opium cultiva-
tion in the long term. 
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As of June 30, 2015, approximately $109.7 billion had been appropriated 
for Afghanistan relief and reconstruction since 2002. Nearly $92.38 billion 
of this total was appropriated for the seven major reconstruction funds, 
and approximately $11.89 billion remained in the pipeline for potential dis-
bursement. Cumulative reconstruction funding decreased slightly from the 
amount reported last quarter due to a planned reprogramming of FY 2015 
funding for DOD Drug Interdiction and Counter-Drug Activities (DOD CN) 
for Afghanistan.
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StatuS of Funds

90

INTERNATIONAL RECONSTRUCTION FUNDINg 
FOR AFghANISTAN
In addition to assistance provided by the United States, the international 
community provides a significant amount of funding to support Afghanistan 
relief and reconstruction efforts. As noted in previous SIGAR quarterly 
reports, most of the international funding provided is administered through 
trust funds. Contributions provided through trust funds are pooled and then 
distributed for reconstruction activities. The two main trust funds are the 
Afghanistan Reconstruction Trust Fund (ARTF) and the Law and Order 
Trust Fund for Afghanistan (LOTFA).84

Contributions to the Afghanistan Reconstruction Trust Fund
The largest share of international contributions to the Afghan operational 
and development budgets comes through the ARTF. From 2002 to June 21, 
2015, the World Bank reported that 34 donors had pledged nearly $9.03 bil-
lion, of which nearly $8.16 billion had been paid in.85 According to the World 
Bank, donors had pledged more than $1.09 billion to the ARTF for Afghan 
fiscal year 1394, which runs from December 22, 2014 to December 21, 
2015.86 Figure 3.23 shows the 11 largest donors to the ARTF for FY 1394.

Figure 3.23

Note: Numbers have been rounded. FY 1394 = 12/22/2014–12/21/2015.  

Source: World Bank, "ARTF: Administrator's Report on Financial Status as of June 21, 2015 (end of 6th month of FY1394)," 
p. 1.
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Security

As of June 30, 2015, the U.S. Congress had appropriated more than 
$65 billion to support the Afghan National Defense and Security Forces 
(ANDSF). Congress established the Afghanistan Security Forces Fund 
(ASFF) to build, equip, train, and sustain the ANDSF, which comprises all 
security forces under the Ministry of Defense (MOD) and the Ministry of 
Interior (MOI).

Most U.S.-provided funds were channeled through the ASFF and obli-
gated by either the Combined Security Transition Command-Afghanistan 
(CSTC-A) or the Defense Security Cooperation Agency. Of the $60.7 billion 
appropriated for the ASFF, approximately $55.2 billion had been obligated 
and $53.5 billion disbursed as of June 30, 2015.97

This section discusses assessments of the Afghan National Army (ANA) 
and Afghan National Police (ANP) and the MOD and MOI; gives an over-
view of how U.S. funds are used to build, equip, train, and sustain the 
Afghan security forces; and provides an update on efforts to combat the cul-
tivation of and commerce in illicit narcotics in Afghanistan. 

Key Issues and events

UN Reports Record-High Levels of Civilian  
Casualties as Security Incidents Increase
Conflict-related violence increased in Afghanistan as the ANDSF sought 
to contain insurgent activity whose intensification resulted in record-high 
levels of civilian casualties, according to the United Nations Assistance 
Mission in Afghanistan (UNAMA).98 For example, the UN reported a 45% 
increase in armed clashes the week after the start of the Taliban spring 
offensive on April 24, 2015, and a 23% increase in civilian casualties over 
the same period in 2014.99 According to the UN, more than 10,000 civilians 
were killed or injured during 2014, as compared to 8,615 in 2013, and a 
UNAMA representative predicted an increase in civilian casualties this year 
in Afghanistan.100 

Insurgents continued to demonstrate their willingness to target civilians 
even during the holy month of Ramadan. On July 12, 2015, a vehicle-borne 

afghan national defense and security 
Forces (andsF): the security forces of the 
MoD and Moi. MoD forces comprise the 
Afghan national Army (AnA)—including 
the Afghan Air Force (AAF), AnA Special 
operations command (AnASoc), and 
the Special Mission Wing (SMW)—and 
the new Facilities Protection Force (FPF). 
Moi forces comprise the Afghan national 
Police (AnP)—including the Afghan 
uniformed Police (AuP), Afghan Border 
Police (ABP), Afghan national civil order 
Police (AncoP), the counternarcotics 
Police of Afghanistan (cnPA), and the 
General command of Police Special units 
(GcPSu)—the Afghan Local Police (ALP), 
and the Afghan Public Protection Force 
(APPF). Personnel in the FPF, ALP, cnPA, 
and the APPF are not counted toward 
the AnDSF’s authorized force strength of 
352,000. 

Source: OSD-P, email correspondence with SIGAR, 4/13/2015. 
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explosive device detonated at an Afghan security forces checkpoint near a 
village bazaar in Khowst killed 27 civilians and wounded at least 10.101 On 
July 13, 2015, explosives set off at a mosque in Baghlan wounded more than 
40 civilians gathered for dinner and for government-sponsored distribution 
of oil and rice.102 The UN representative in Afghanistan called for an imme-
diate halt to attacks targeting civilians, and said “The perpetrators of this 
war crime must be held accountable.”103

While fewer security incidents were reported than last quarter, as 
reflected in Figure 3.26, there were fewer days in the latest reporting period, 
so the incidents-per-day average was higher this period than in the same 
periods in 2014 or 2013.104 The UN reported the southern, southeastern, and 
eastern regions continued to endure most of the security incidents. But 
even the relatively safe northern and northeastern regions saw security inci-
dents increase by 12% compared with the same period in 2014.105 A UNAMA 
representative reported that Kunduz Province experienced 250 civilian 
casualties, the highest of the northeast-region provinces.106 

security Incidents: reported incidents 
that include armed clashes, improvised 
explosive devices, targeted killings, 
abductions, suicide attacks, criminal acts, 
and intimidation. reported incidents are 
not necessarily actual incidents. 

Source: SIGAR, analysis of the United Nations report, 
12/9/2014. 

AVERAGE NUMBER OF REPORTED SECURITY INCIDENTS PER DAY

Note: Not all reported incidents are veri�ed.

Source: UN, report of the Secretary-General, The situation in Afghanistan and its implications for international peace and security, 6/10/2015, p. 4; 2/27/2015, p. 4; 12/9/2014, p. 5; 
9/9/2014, p. 6; 6/18/2014, p. 5; 3/7/2014, p. 5; 12/6/2013, p. 6; 9/6/2013, p. 6; 6/13/2013, p. 5; and 3/5/2013, p. 5. 
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The UN recorded 5,033 security incidents from February 15, 2015, through 
April 30, 2015. The count included 160 assassinations and 40 attempted 
assassinations, and an increase of 21.3% in abductions over the same period 
in 2014. Armed clashes (54%) and IED events (28%) accounted for 82% of 
all security incidents.107 Although the Taliban announced their main targets 
would be “foreign occupiers” as well as government offices and Afghan 
security forces, the UN reported that less than 1% of the incidents were 
directed against Coalition bases. During one incident, a June 9, 2015, rocket 
attack on Bagram Airfield, however, a Department of Defense (DOD) civilian 
was killed.108 The majority of the Taliban offenses were directed against the 
ANDSF and Afghan government officials and facilities.109

A spokesman for an Afghan advocacy group for NGOs reported 26 
humanitarian aid workers had been killed this year, and an additional 17 
wounded and 40 abducted.110 One attack targeted a Czech aid group in 
Balkh, killing nine workers.111

NATO Defense Ministers Meet 
NATO defense ministers met in closed session in Brussels in late June to 
address the progress of the Resolute Support (RS) mission and determine 
how to best support the ANDSF through capacity building and institu-
tional development.112 Attendees included Secretary of Defense Ashton 
Carter, RS commander General John Campbell, and acting Afghan Minister 
of Defense Mohammed Masoom Stanekzai.113 NATO Secretary-General 
Jens Stoltenberg said the ministers reaffirmed NATO’s commitment 
to Afghanistan.114

“At this period of increased 
need, it is particularly 
disturbing to note that 

humanitarian aid workers 
are increasingly becoming 

targets themselves.”

—Mark Bowden, UN Secretary-
General’s Deputy Special 

Representative for Afghanistan 

Source: UNAMA, “Press Release: Afghan conflict resulting in 
thousands of casualties, says UN official,” 6/7/2015. 

The NATO Defense Ministers conference with acting Afghan Defense Minister 
Mohammed Masoom Stanekzai meeting with NATO Secretary-General Jens Stoltenberg 
and RS commander General John Campbell, June 25, 2015. (NATO photo)
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The Taliban’s Spring Offensive
On April 24, the Taliban launched its first spring offensive since the NATO 
combat mission ended in December 2014.115 Afghan security forces are 
being spread increasingly thin as they respond to security threats through-
out the country.116 The ANDSF has experienced higher casualty rates since 
the Taliban’s spring offensive began; May 2015 casualties were 33% higher 
than in the previous month.117

The MOD reported in June that 40 to 50 districts throughout Afghanistan 
are facing security threats, noting that most insurgents are based in areas 
with a limited ANDSF presence. The MOD added that they had ongoing 
counterinsurgency operations in 14 of 34 provinces.118 Local media reported 
that in the first six months of 2015, insurgents carried out attacks in larger 
groups of fighters, resulting in the capture of several districts.119 In its 
spring offensive, the Taliban has been attacking Afghan police and soldiers 
at security posts in provinces including Paktiya, Badakhshan, Kandahar, 
and Helmand.120 

Insurgents demonstrated the continued ability to launch high-profile 
attacks in Kabul, but the ANDSF was able to respond to these incidents. 
On June 22, the Taliban attacked the Afghan parliament on the day mem-
bers were to vote on the minister of defense nominee.121 Seven gunmen 
attempted to enter the parliament building following a vehicle-borne 
suicide attack against the entrance. Afghan security forces repelled and 
eventually killed the attackers.122 No parliamentarians were hurt, but the 
attackers killed a woman and a 10-year-old child and injured 31 other 
civilians.123 In May, the Taliban detonated a car bomb in the parking lot out-
side Afghanistan’s Ministry of Justice as civil servants were leaving to go 
home.124 The attack killed five people and injured at least 42.125

The Islamic State in Iraq and the Levant in Afghanistan
This quarter, DOD and RS officials acknowledged that the Islamic State in 
Iraq and the Levant (ISIL) had spread into Afghanistan, although they added 
that the group was “nascent and relatively small.”126 The acknowledgement 
came after a NATO drone strike in Helmand killed a former Taliban member 
and released Guantanamo Bay detainee, Abdul Rauf, who had become an 
ISIL leader and recruiter in Afghanistan.127 The Afghan National Directorate 
of Security (NDS) also announced the drone-strike killing of Mawlavi 
Shahidullah Shahid, an ISIL commander, on July 7, 2015, along with two of 
his deputies and five others. Shahid, a former Pakistani Taliban spokesman 
who was sacked after claiming allegiance to ISIL, was the second most senior 
ISIL commander in Afghanistan killed in a week and the third over the past 
few months.128 Four days later, the NDS announced the drone-strike killing 
of Hafez Saeed, who they described as the leader of ISIL in Afghanistan and 
Pakistan.129 Saeed, also a former Pakistani Taliban who had switched alle-
giance to ISIL, was killed in Nangarhar.130  
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In a March 2015 briefing, UNAMA officials were concerned over reports 
that ISIL had established a foothold in Afghanistan, because of its “potential 
to offer an alternative flagpole to which otherwise isolated insurgent splin-
ter groups can rally.”131

The Taliban addressed ISIL’s growing prominence in Afghanistan at the 
May 2015 Pugwash Conference in Qatar, an informal meeting designed to 
facilitate peace talks between the Taliban and Afghan government officials. 
Taliban officials called ISIL “alien to the tradition and the desires of the 
Afghan people.”132 Additionally, in June, the Taliban issued an open letter 
to ISIL leader, Abu Bakr Al-Baghdadi, warning that ISIL interference would 
create undesired divisions within Afghanistan.133

DOD officials characterize ISIL’s presence in Afghanistan primarily as 
disgruntled Taliban members rebranding themselves.134 This is emblematic 
of a larger problem in Afghanistan of fractured insurgencies and an influx of 
foreign fighters with disparate goals.135 These numerous groups and fighters 
not only affect stability and security, but may also strain any future peace 
processes with the Taliban, as there is increasingly no single entity with 
which to negotiate.136

The UN reported that despite the initial attribution of several attacks to 
ISIL, including an April 18 suicide bombing in Jalalabad, “there remained a 
lack of clarity on any operational presence by ISIL.”137

MOD Remains Without a Minister
At the end of the quarter, MOD remained without a confirmed minister. 
On July 4, 2015, the Afghan parliament rejected President Ghani’s third 
nominee for minister of defense, Masoom Stanekzai, who had been serv-
ing in an acting capacity since May.138 The second nominee for minister of 
defense withdrew his nomination on April 8, 2015, before the parliament 
scheduled the vote. Ghani had nominated General Mohammad Afzal Ludin, 
a military advisor in the National Security Council, on April 6.139 However, 
General Ludin said he did not wish his nomination to prove divisive for 
the country.140 Earlier, Afghan parliamentarians rejected Ghani’s nomina-
tion of then-acting Defense Minister General Sher Mohammad Karimi to 
lead the country’s military forces in January. The MOD has been without 
a confirmed minister since September 29, 2014, when Ghani was sworn in 
as president.141

u.s. Forces In aFghanIstan
According to U.S. Forces-Afghanistan (USFOR-A), some 9,000 U.S. forces 
were serving in Afghanistan as of May 31, 2015, a count holding steady since 
February 28, 2015. Another 7,000 personnel from other Coalition nations 
were also serving.142 Approximately 67% of the U.S. service members are 
from the Army, 28% from the Air Force, 3% from the Navy, and 1% from the 
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Marine Corps.143 Of the U.S. forces serving in Afghanistan, approximately 
4.5% are assigned to the Essential Function directorates that assist Afghan 
forces in functions such as intelligence and communications.144

Since military operations began in 2001, a total of 2,217 U.S. military per-
sonnel have died in Afghanistan—82.7% of whom were killed in action—and 
20,055 were wounded as of July 7, 2015.145 Since the RS mission began, two 
U.S. military personnel and one DOD civilian have been killed in service and 
25 wounded.146 This reporting does not include the casualty rates for U.S. 
contractors or other citizens.

Seven insider attacks against U.S. forces during 2014 resulted in four 
deaths and 15 personnel wounded.147 Three insider attacks against U.S. 
forces have occurred in 2015, killing one soldier and wounding 11 others. 
Additionally during 2015 three U.S. civilian contractors were killed and one 
was wounded as a result of an insider attack.148

andsF strength contInues to grow thIs year
This quarter, ANDSF’s assigned force strength was 331,944 (including civil-
ians), according to USFOR-A. As reflected in Table 3.6, this is 92.2% of 
the ANDSF target force strength of 360,004, counting civilian employees. 
(The commonly cited end-strength goal of 352,000 does not count civil-
ians). The new assigned-strength number reflects an increase of 3,139 since 
February 2015 and 6,302 since November 2014.149 This quarter the ANA 
increased by 2,642, while the ANP increased by 497, as shown in Table 3.7.150 
Last quarter, SIGAR took an in-depth look at why having accurate, reli-
able force strength numbers for the ANDSF matters. To read this analysis, 
see Section 1 of SIGAR’s April 2015 Quarterly Report to the United States 
Congress, page 3.

This quarter, details of ANDSF force strength at corps level and below 
remained classified. SIGAR will therefore report on them in a classified 
annex to this report.

TAble 3.6

ANDSF ASSIGNED FORCE STRENGTH, MAY 2015

andsF component
approved end-
strength goal target date

current assigned as 
of May 2015

% of target 
authorization

difference Between current 
assigned and approved end-

strength goals
difference 

(%)

AnA including AAF  195,000   December 2014  169,726 87.0%  (25,274) (13.0%)

AnA and AAF civilians  8,004 –  7,036 87.9%  (968) (12.1%)

ANA + AAF Total  203,004  176,762 87.1%  (26,242) (12.9%)

Afghan national Police  157,000   February 2013 155,182 98.8% (1,818) (1.2%)

ANDSF Total with Civilians  360,004 331,944 92.2% (28,060) (7.8%)

Note: AAF = Afghan Air Force. 

Source: DOD, Report on Progress Toward Security and Stability in Afghanistan, 12/2012, p. 56; USFOR-A, response to SIGAR data call, 6/29/2015; USFOR-A, response to SIGAR vetting, 
7/12/2015.
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ANDSF Attrition Declines 
ANDSF attrition rates are declining, according to reporting provided to RS 
by the MOD and MOI, although neither the ANA nor the ANP has attained 
the ANDSF-established goal of a 1.4% average monthly attrition. The ANA 
had a monthly average attrition rate of 2.3% in May 2015, down from 2.55% 
in January.151 This was a more than one percentage-point decline from the 
average monthly attrition rates the ANA endured in 2013 of 3.52% and 2014 
of 3.62%.152 The ANP’s monthly average attrition rate declined slightly to 
1.56% in May, compared to 1.64% in January.153

To assist the MOD and MOI in mitigating attrition, RS identified five areas 
for the Afghans to evaluate.154 These focused on fairly assigning, promoting, 
and paying soldiers and patrolmen; providing improved quality of life condi-
tions, such as leave and casualty care; and holding leaders accountable.155

ANDSF Assessed as Less Capable in April 
This quarter the ANDSF was assessed as less capable than last quarter under 
the new Monthly ANDSF Assessment Report (MAAR). The first MAAR, 
conducted in January 2015, assessed 21 ANDSF components from the ANA, 
Afghan Uniformed Police (AUP), and Afghan Border Police (ABP) in six 
functional categories and seven Operations Coordination Centers–Regional 
(OCC-Rs) in seven functional categories for a total of 175 component cat-
egory ratings. SIGAR analysis of the January MAAR determined that 93% 
of those component categories were rated “capable,” “fully capable,” or 
“sustaining”—the highest three of five rating levels, in ascending order.156 
However, the breakdown by rating level showed that only a handful had 
achieved the highest rating. Of the 175 component categories assessed:
•	 7 were “sustaining” (4%)
•	 50 were “fully capable” (29%)
•	 106 were “capable” (61%)
•	 11 were “partially capable” (6%)

operations coordination centers 
(occs): regional and provincial occs are 
responsible for the coordination of both 
security operations and civil response to 
developing situations in their respective 
areas of responsibility. the focus of 
occ activities will be coordination of 
security operations. 

Source: ISAF/SFA, RS Security Force Assistance Guide 3.1, 
p. G-6, 7/1/2014. 

TAble 3.7

ANDSF ASSIGNED FORCE STRENGTH, FEb 2014–MAY 2015

2/2014 5/2014 8/2014 11/2014 2/2015 5/2015

AnA including AAF  184,839  177,489  171,601 169,203  174,120  176,762 

AnP  153,269  152,123  153,317 156,439*  154,685 155,182

Total ANDSF 338,108 329,612 324,918 325,642 328,805 331,944

Note: ANA = Afghan National Army; AAF = Afghan Air Force; ANP = Afghan National Police; ANDSF = Afghan National Defense 
and Security Forces. Afghan Army and Air Force numbers include civilians; available data for ANP do not indicate whether 
civilians are included. 
* Reported November 2014 ANP number appears to double-count some Afghan Uniformed Police; actual number may be 
151,272.

Source: CSTC-A response to SIGAR data calls, 3/31/2014, 7/1/2014, and 10/6/2014; RSM, response to SIGAR request for 
clarification, 3/14/2015; USFOR-A, response to SIGAR vetting, 4/10/2015 and 7/12/2015; USFOR-A, response to SIGAR data 
calls, 12/28/2014, 3/24/2015, and 6/29/2015.
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•	 0 were “in development” (0%)
•	 1 was not assessed (less than 0.6%)

This quarter, USFOR-A reported the April 2015 MAAR was expanded 
to include the Afghan Air Force (AAF), which increased the total number 
of component categories to 181 (22 ANDSF components from the ANA, 
AUP, and ABP in six functional categories and seven OCC-Rs in seven 
functional categories). This quarter, SIGAR analysis of the April 2015 
MAAR determined that 83% component categories were rated as “capable,” 
“fully capable,” or “sustaining.”157 Fewer component categories assessed 
in the April 2015 MAAR had achieved the highest rating levels than in the 
January 2015 MAAR, although more component categories were not rated 
in the April 2015 MAAR, which could partly account for the decrease.

USFOR-A reports the decrease in capability ratings are largely attribut-
able to the stresses imposed on ANDSF units at the beginning of the 2015 
fighting season, in particular with command and control and the coordina-
tion of joint-force operations.158 DOD also cited fighting-season stresses, 
noted that Afghans now have the lead in combat operations, and questioned 
whether, given the recent addition of the AAF to the MAAR, an overall 
capability decrease had actually occurred.159 However, Afghan forces are 
not new to leading security operations. According to an April 2013 DOD 
response to SIGAR, Afghan security forces began the process of assuming 
the lead in security operations in July 2011. DOD noted that, as of February 
2013, “87% of the Afghan population now lives in areas under transition, 
where the Afghan National Security Forces (ANSF) have the security 
lead.”160 (For more information, see SIGAR’s April 2013 Quarterly Report to 
the United States Congress, pages 86–87.)

Of the 181 component categories assessed in the April 2015 MAAR:161

•	 2 were “sustaining” (1%) 
•	 35 were “fully capable” (19%)
•	 114 were “capable” (63%)
•	 14 were “partially capable” (8%)
•	 2 were “in development” (1%)
•	 14 were not assessed (8%)

NATO changed the method of assessing the ANDSF to align with the 
RS train, advise, and assist mission on January 1, 2015. The MAAR super-
seded the Regional ANSF Status Report (RASR) that was used since August 
2013.162 The MAAR assesses aggregate ANDSF capability and effectiveness 
for eight essential functions related to the unit’s capacity to perform such 
functions as force generation, resource management, sustainment, intelli-
gence, and strategic communications. The MAAR evaluates the capabilities 
of the corps and provincial headquarters and assesses how well they sup-
port their forces in defeating the insurgency and securing Afghanistan.163
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There are essentially four separate MAARs that assess ANA, AUP, ABP, 
and OCC-Rs capabilities, as shown in Table 3.8 on the previous page.164 One 
MAAR combines all six ANA corps, the 111th Capital Division, and the AAF 
into a single assessment. Another MAAR combines all seven OCC-Rs into 
a single assessment. The last two MAARs assess two ANP components: 
one combines the seven AUP zones and another combines the seven ABP 
zones. The assessment of the ANP’s elite Afghan National Civil Order Police 
(ANCOP), headquartered in Kabul, is discussed in the classified annex to 
this report.

There are six assessment categories for the ANA and ANP and seven 
categories for the OCC-Rs to address operational and sustainment effective-
ness. Every ANDSF component is assessed on command and leadership; 
the ANA, AUP, and ABP are also assessed on command and control, person-
nel and training, and sustainment. The ANA corps/division and the AAF are 
further assessed on combined arms, while the AUP and ABP are assessed 
on integration with other ANDSF units. The remaining five categories for 
the OCC-Rs are intra-ANDSF command and control, enabler coordination, 
intelligence sharing, logistics coordination, and information, communica-
tions, and technology.165

The assessment ratings are similar to the previous assessment process, 
the RASR process ratings: sustaining, fully capable/effective, capable/effec-
tive, partially capable/effective, in development, or not rated.166

SIGAR analysis of the April ANA assessment, which now includes the 
AAF, determined the percentage of the units as either capable or fully capa-
ble in 83.3% of the categories, down from 97.6% in January. No unit obtained 
the highest rating of sustaining in any category in either the April or January 
2015 MAAR.167 This quarter, the ANA was assessed as less capable in every 
category except for executing combined arms, in which they held steady.168

SIGAR analysis of the ANP MAAR, which includes only the AUP and the 
ABP, determined the percentage of the categories in which the units were 
assessed as capable, fully capable, or sustaining as 86.9%, down from 91.7% 
in January. No capability assessment was reported for eight of the 84 ANP 
categories which could, in part, account for the decrease.169

SIGAR analysis determined the percentage of the categories in which 
the OCC-R units were assessed as sustaining, fully capable, or capable 
decreased from 91.8% to 77.6%. However, no capability assessment was 
reported for six of the 49 OCC-R categories which could, in part, account for 
the decrease.170 The OCC-Rs serve as a coordinating authority between the 
ANDSF, provincial government officials, and other government officials.171 
The OCC-Rs coordinate intelligence gathering, joint operations planning, 
disaster relief, and incident response at the ANA corps level with the pro-
vincial chief of police and provincial governor.172 ANDSF units use OCC-Rs 
for communication sharing between units as well as between regional and 
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provincial OCCs. The Afghan National Security Council is developing a pro-
posal for President Ghani to reform the OCC that will include:173

•	 creating a clear chain of command
•	 installing a merit-based senior leadership selection process
•	 updating the OCC standard operating procedure to update roles, 

functions, authorities, manning, and training

According to a statement released by Chief Executive Officer Abdullah 
Abdullah’s office, USFOR-A commander General John F. Campbell said 
Afghan security forces had developed better coordination to thwart attacks, 
but require strong leadership and effective command and control to spear-
head their operations.174 

rs Lowers exPectatIons For MInIstry oF deFense 
and MInIstry oF InterIor
This quarter, the second in which RS used the new ministry-assessment 
process, RS revised its forecasts by lowering the expected capacity levels 
ministerial offices will achieve by the end 2016.175

RS now forecasts that by the end of its mission in 2016, only 74% of MOD 
functions are expected to be sustaining or fully capable (the highest and 
second-highest ratings), a drop from the 90% forecast last quarter. Similarly 
lowered expectations were forecast for the MOI, where 68% of functions are 
predicted to be sustaining or fully capable, down from last quarter’s fore-
cast of 86%.176 The medical corps is one function not expected to achieve 
sustaining capability for many years due to Afghanistan’s lack of fully 
trained medical professionals.177 RS attributes the reduction of expectations 
in their forecasts to two primary reasons:
•	 lack of leadership during the time without a confirmed minister
•	 RS’s better understanding of the operational environment178

The five ratings reflect the degree to which Afghan systems are in place, 
functioning, and being used effectively. The highest rating, “sustaining capa-
bility,” indicates an Afghan ministry can perform a specific function without 
Coalition advice or involvement.179 As of this quarter, no essential function 
of either the MOD or MOI had achieved a rating of “sustaining capability” 
and only one has achieved a rating of “fully capable,” as shown in Table 3.9 
on the following page.180

According to the current RS assessment, 18 of the 84 milestones (21%) 
have not reached the “initiated” stage, including all gender-advisor mile-
stones.181 Despite fewer milestones being assessed, the MOD has increased 
the percentage of its “partially capable” development milestones from 28.6% 
last quarter to 37%. The MOI also increased its ratings, with 36.8% of its 

Major general todd semonite told sIgar 
one area the afghans need to improve is 
learning how to cross-level resources and 
equipment between the andsF compo-
nents. cross-leveling, or transferring excess 
resources or equipment from one compo-
nent to another, allows the force to avoid 
the need for additional funding to purchase 
those items for particular units when the 
overall level of supply is adequate. 

Source: SIGAR, Interview with CSTC-A commander Major 
General Todd Semonite, 7/1/2015. 
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directorate and the Gender Affairs office use the Essential Function Plan of 
Action and Milestones (POAM) to assess the essential-function capabilities 
of the offices in each ministry.185 The milestones are assessed based on the 
five-stage rating system displayed in Table 3.9.186 Milestone assessments are 
then combined to determine the overall assessment of that department. All 
department assessments, in turn, are combined to determine the assess-
ment of the ministry as a whole.187 

There are 311 U.S. personnel advising or mentoring the MOD and MOI, 
and an additional 111 Coalition advisors.188 CSTC-A reports they will main-
tain three training-and-mentoring support contracts, totaling $183.4 million 
in 2015, until a single omnibus contract is fielded in the first quarter of 
FY 2016.189 The Coalition assesses that the ANDSF will require ministerial-
development, logistics, professionalization, and acquisition-management 
support through 2017.190

RS, building upon an existing program which used Afghan civilians 
to train police personnel, worked with the MOI to instead create civilian 
positions for functional areas, such as financial management, logistics, pro-
curement, human resources, and information technology.191 Currently 138 
civilians have been hired for the 363 positions the MOI has approved. These 
civilian positions are expected to provide continuity and the technical 
expertise to sustain the ministry into the future.192 CSTC-A is funding this 
subject-matter-expert program with on-budget funding provided to the MOI. 
To allow for tracking of the funds and to reduce corruption, a unique budget 
line was created in the Afghan Financial Management Information System 
and all the civilian employees are paid electronically.193

MOD and MOI Continuing Literacy Training
This quarter, USFOR-A reported the MOD and MOI are continuing programs 
to train the trainers, whose graduates are the literacy-class instructors at 
all regional training areas.194 The 2014 literacy rate for new recruits, before 
attending Afghan basic warrior training, was reported as 36%.195

aFghan LocaL PoLIce 
Afghan Local Police (ALP) members, known as “guardians,” are local 
citizens selected by village elders or local power brokers to protect their 
communities against insurgent attack, guard facilities, and conduct local 
counterinsurgency missions.196 Effective June 15, 2015, the ALP transi-
tioned to align under the command and control of the AUP. However, the 
ALP will not be absorbed into the AUP tashkil (organizational strength) 
and even though the AUP is one of the ANP components, the ALP tash-
kil will remain independent of the ANP’s total authorized strength.197 As 
of May 24, 2015, however, the ALP has not reached its target of 30,000 
guardians. According to the NATO Special Operations Component 

tashkil: the list of personnel and 
equipment requirements used by the MoD 
and Moi. the word means “organization” 
in Dari. 

Source: GAO, Afghanistan Security, GAO-08-661, 6/2008, p. 18.
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Command-Afghanistan (NSOCC-A), the ALP comprised 28,356 personnel, 
25,179 of whom were fully trained.198 This is a reduction of 20 since April 4, 
2015, when the ALP comprised 28,376 personnel.199 During the first quarter 
of 2015, the ALP saw a dramatic increase in the number of its members 
killed or wounded in action, with 2.63% of its members killed or wounded 
compared to 1.41% reported for the same time period in 2014.200 In one 
recent incident, Taliban insurgents attacked the ALP in the Jalrez District 
of Wardak Province, on July 2, 2015, capturing nine police posts.201 The ALP 
and other reinforcements clashed with the insurgents until the security 
forces reclaimed all nine posts on July 4, 2015.202 Local officials reported 24 
ALP were killed—some of them beheaded—as well as 40 insurgents in the 
clashes, while two police officers and 18 insurgents were injured.203

NSOCC-A reduced the estimated cost to sustain the ALP target strength 
from $121 million to $117 million per year.204 The funding is authorized for 
items such as salary, food, maintenance, and training.205 The United States 
has obligated $274.2 million of ASFF funds to support the ALP from 2012 
through June 1, 2015, and had expended $206.3 million of those funds by 
that date.206

According to NSOCC-A, 93% of ALP members renew their contracts. 
Despite challenges in verifying the attrition rate due to the drawdown in 
U.S. forces, NSOCC-A reported a low monthly attrition rate of 1–2%.207 

According to an independent assessment conducted by NSOCC-A based 
on data provided by Eureka Research and Evaluation focus-group surveys 
in ALP districts, the majority of Afghans surveyed perceived the ALP as 
an effective security element and stabilizing force.208 NSOCC-A also found 
that the extent to which a community perceives itself to be secure relates 
to the extent to which community leaders were involved in selecting 
ALP members. In its update on the status of recommendations from the 
December 2014 report, NSOCC-A highlighted the significance of staff visits. 
These visits allow the ALP to interact with community leaders and also 
provide opportunities for oversight. The ALP Special Operations Advisory 
Group prepares those carrying out the visits by emphasizing the impor-
tance of community leaders in selecting ALP members.209

This quarter the Brussels-based International Crisis Group (ICG) 
released a report that found the ALP has a mixed record of contributing to 
security in some areas but has either not improved security or has exac-
erbated the conflict in a number of districts among ethnicities, tribes, and 
families.210 Villagers’ expectations often determine how locals perceive 
acceptable ALP behavior.211 While ICG assessed that only one-third of the 
ALP is functioning correctly, NSOCC-A claims that the statement cannot be 
substantiated and contradicts the Eureka survey.212

The group claims the cost of an ALP member is about one-fourth that of 
an ANDSF soldier or policeman.213 However, they contend while the ALP 
and pro-government militias cost less, they are dangerous and Kabul should 
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completed at a cost of $228.1 million, including the garrison for the 2nd 
Brigade of the 215th Corps in Nimroz ($78.7 million).260

CSTC-A reports of the 17 projects ($105.3 million) in the planning stage, 
four projects ($30.1 million) are to construct female training, dining, and 
living facilities.261

According to CSTC-A, the projected operations-and-maintenance (O&M), 
sustainment, restoration, and minor-construction costs  (less than $750,000 
per project) for ANA infrastructure for FY 2015 through FY 2019 is $228 mil-
lion a year. The ANA has authorized 3,100 positions to maintain these 
facilities.262 The U.S. funding contribution of $188.6 million a year, for a 
five-year total of $943 million, provides funding for 22 ANA facilities.263 The 
United States does not provide funding to maintain excess facilities (facili-
ties CSTC-A has determined the Afghan government should divest from 
the ANA).264 

The FY 1394 MOD financial-commitment letter requires the Afghan 
government to provide CSTC-A a transition and sustainment plan, includ-
ing infrastructure security, for the facilities constructed with U.S. funding 
and transferred to the Afghan government.265 CSTC-A received a draft, but 
found the plan inadequate and withheld $29 million until acceptable plans 
are developed.266

ANA and MOD Training and Operations 
As of June 30, 2015, the United States had obligated and disbursed $3.5 bil-
lion of the ASFF for ANA and MOD operations and training.267 

CSTC-A reported 28 ongoing U.S.-funded technical training programs.268 
Additionally, USFOR-A reported two contracts for training, advising, and 

Marshal Fahim National Defense university in Qargha, Afghanistan. (CSTC-A photo)
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Beginning in 2014, TAAC-Air initiated Afghan Tactical Air Coordinator 
(ATAC) training for both ANA and AAF personnel. ATACs operate on the 
battlefield to support the ground force commander by integrating AAF air-
craft through direct communication with aircraft and ground forces. The 
initial cadre of ATACs completed training in late fall 2014 and began training 
new ATACs in November 2014. To assist in the ATACs’ mission, TAAC-Air 
procured 540 Harris tactical radios. Last month, Afghan Harris subcontrac-
tors began teaching an operator-focused course for select ATACs to operate 
the radios.281

MOI, MOD, and NDS leaders signed the Special Mission Wing (SMW) air 
charter on May 14, 2014, outlining the creation of a new Joint Command 
and Control Coordination Center (JCCC) to facilitate priority SMW mis-
sions. Both MOD and MOI special-operations forces will have liaison 
officers to the JCCC. The AAF is to provide personnel, recruiting, and other 
administrative (nonoperational) support to SMW. The SMW commander 
meets weekly with special-operations unit leaders to discuss pending opera-
tions and synchronize requirements and priorities.282 Currently, all 456 
personnel of the SMW are part of the MOD.283

According to CSTC-A, the SMW fleet is made up of Mi-17 helicopters and 
PC-12 turboprop planes for intelligence, surveillance, and reconnaissance, 
totaling 48 aircraft.284 According to NSOCC-A, the Afghans currently per-
form approximately 15% of the scheduled maintenance to the Mi-17 fleet. 
All PC-12 maintenance is performed by third-party contractors. In July 2015, 
10 Afghan students were slated for PC-12 maintenance training after com-
pleting English-language training; it takes 60 months to fully train Mi-17 
and PC-12 mechanics. The earliest the SMW will have full maintenance and 
repair capability is summer of 2020.285

For the next five years, funding for the SMW will come from a com-
bination of ASFF and funding from the Office of the Secretary of 
Defense-Counter-Narcotics (OSD-CN). This breaks down into ASFF fund-
ing roughly 60% of the program and OSD-CN the remaining 40%. The SMW 
has flown 15 counternarcotics missions for FY 2015, or 1% of the total 
SMW missions.286

aFghan natIonaL PoLIce
As of June 30, 2015, the United States had obligated $17.9 billion and 
disbursed $17.3 billion of ASFF funds to build, equip, train, and sustain 
the ANP.287

ANP Strength Reporting Continues to  
Raise Questions About Data Reliability
SIGAR has long questioned the validity of Afghan security personnel num-
bers for several reasons (see “Questionable ANSF Numbers Thicken Fog of 

when the aaF determined already-owned 
aircraft were suitable for training, six t-182 
aircraft, which cost $3.1 million when 
purchased in 2011, were transferred to 
dod stock. dod announced the planes 
were classified as “excess defense articles,” 
and after successful Federal aviation 
administration recertification, will be trans-
ferred to the civil air Patrol. 

Source: OSD-Comptroller, response to SIGAR data call, 
6/24/2015; OSD-P, response to SIGAR data call, 3/27/2015.
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War in Afghanistan” in SIGAR’s April 2015 Quarterly Report to the United 
States Congress, pages 3–15). Recent reporting of ANP personnel strength 
data shows no indication that data is becoming more reliable. 

This quarter, USFOR-A initially reported the overall strength of the ANP 
totaled 160,250 personnel. However, in response to a vetting draft of this 
report, USFOR-A revised the ANP’s strength to 155,182.288 According to 
USFOR-A, only personnel assigned to the AUP, ABP, and Afghan National 
Civil Order Police (ANCOP)—as well as personnel assigned to MOI 
Headquarters and Institutional Support (MOI HQ & IS)—are included in the 
ANP’s assigned strength.289 SIGAR analysis290 suggests that the revised total 
excluded ANP reserves, students, and “unknown” personnel categories.291 
The ANP strength of 155,182 is an increase of 497 since last quarter and 
1,818 below the authorized strength of 157,000, as reflected in Table 3.12.292

This quarter saw yet another change in how ANP personnel numbers 
were calculated. Last quarter, the number of personnel assigned to the 
Criminal Investigation Department (CID) was reported for the first time. 
However, the number of personnel assigned to MOI HQ & IS was not 
reported. This quarter, personnel assigned to MOI HQ & IS and the CID 
were reported as a single category.293 In vetting comments USFOR-A stated 
the ANP assigned-strength number does not include students and standby 
personnel, but said in a later comment that “NISTA personnel” (which by 
definition includes students and trainees) were counted in the grand total 

TAble 3.12

ANp STRENGTH, quARTERlY CHANGE

authorized assigned

anP component Q1 2015 Q2 2015
Quarterly 
change Q1 2015 Q2 2015

Quarterly 
change

AuP  104,695  93,045  (11,650)  100,034  95,389  (4,645)

ABP  22,990  22,742  (248)  21,953  22,021  68 

AncoP  15,223  15,192  (31)  15,010  15,017  7 

Moi HQs & iS  –  27,077  27,077  –    22,827  22,827 

ciDa  11,592  –    (11,592)  10,847  –    (10,847)

niStA  2,500  –    (2,500)  3,539 –  (3,539)

GDoP reserveb  –  –  –    850  –  (850) 
undefined personnel above 
authorized strength  –  – –  2,452 –  (2,452)

required to reconcile to 
AnP subtotal  –  –  – – (72) (72)

ANp Total  
(as reported) 157,000  158,056  1,056  154,685  155,182 497

Note: Quarters are calendar-year; Q1 2015 data as of 2/2015; Q2 2015 data as of 5/2015. AUP = Afghan Uniformed 
Police; AbP = Afghan border Police; ANCOP = Afghan National Civil Order Police; CID = Criminal Investigation Department; 
NISTA = Not In Service for Training; GDoP = General Directorate of Personnel; IS = Institutional Support personnel. 
a Q2 CID personnel are included in MOI HQs & IS. 
b Personnel that are pending assignment.

Source: USFOR-A, response to SIGAR data calls, 3/24/2015 and 6/29/2015; USFOR-A, response to SIGAR vetting, 
4/10/2015 and 6/29/2015.
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overall strength.294 These seemingly contradictory comments add to the 
ongoing lack of clarity in ANDSF strength.

Although no civilians were included in the reported ANP strength 
number, in addition to the current 155,182 personnel, 71 positions were 
in transition from a military to civilian billet. CSTC-A is funding those 
positions during a two-year transition. At the end of that period, the 
military positions will be removed from the tashkil and the civilian 
positions added.295

This quarter, USFOR-A included MOI headquarters personnel in the 
ANP’s attrition rate, whereas last quarter the attrition rate covered only 
personnel from the AUP, ABP, and ANCOP.296 The overall ANP monthly attri-
tion averaged below 2% for 10 of the last 12 months.297 During May 2015, 880 
ANP personnel dropped from the rolls, a decrease from the 1,844 personnel 
dropped in February. Also, during the same period, the ANP endured 269 
personnel killed in action, an increase from the 208 casualties in February.298 

As with the ANA strength reporting, USFOR-A reports that until the 
Afghan government completes installation of its human-resource informa-
tion systems and inputs the data, RS will not be able to validate strength 
numbers.299 However, even if the new information system is installed, 
SIGAR believes it is unlikely RS will have the personnel and resources to 
validate ANP personnel numbers other than by analyzing reports based on 
Afghan inputs into the new system.

ANP Sustainment
As of June 30, 2015, the United States had obligated $7.2 billion and dis-
bursed $7 billion of ASFF funds for ANP sustainment.300 This includes 
contributions to the Law and Order Trust Fund for Afghanistan (LOTFA), 
which pays for ANP salaries. Since December 21, 2013, the United States 
has no longer funded food costs after CSTC-A suspected widespread fraud 
by the MOI.301

ANP Salaries
Through December 31, 2014, the U.S. government had provided $1.5 bil-
lion, contributed through LOTFA, to pay ANP salaries, food, and 
incentives (extra pay for personnel engaged in combat or employed in 
specialty fields).302 

The United Nations Development Programme (UNDP) charges 4% of 
donor contributions—more than $20 million based on their estimated 
annual expenditures—to manage the LOTFA program.303 According 
to CSTC-A, the UNDP estimates annual international expenditures of 
$508.4 million for the ANP at an authorized strength of 157,000 personnel, 
based on an exchange rate of 56 afghanis to one U.S. dollar. The U.S. con-
tribution to LOTFA for calendar year 2015 is $112 million to fund salaries, 
incentives, and the UNDP management fee.304 However, CSTC-A reports 



117

Security

RepoRt to the united states congRess  i  July 30, 2015

the U.S. funding required for LOTFA over the next five years will range 
from a high of $615.8 million to a low of $502 million, for an average of 
$570.3 million annually.305

The CSTC-A financial commitment letter to the MOI for Afghan FY 1394 
includes the LOTFA Steering Committee mandate for the MOI to provide 
100% of ANP salaries through electronic funds transfer.306 To incentivize 
the MOI to use electronic-payment systems, CSTC-A plans to provide fund-
ing only for those authorized tashkil positions being paid electronically.307 
However, CSTC-A does not plan to enforce the penalty until the automated 
pay system is ready for ANP use until mid-2016 or later.308

On June 30, the MOI announced that the LOTFA would be extended for 
18 months, after which the MOI will assume full management of police sal-
ary payments.309

ANP Equipment and Transportation
As of June 30, 2015, the United States had obligated $4.1 billion and dis-
bursed $3.8 billion of ASFF funds for ANP equipment and transportation.310 
Most of these funds were used to purchase vehicles, aircraft, ammunition, 
weapons, and communication equipment, as shown in Table 3.13.311 The 
most funding in this category, more than 51%, was used to purchase vehi-
cles and vehicle-related equipment.312

Examples of the types of equipment purchased for the ANP include 
sophisticated items such as high-mobility, multipurpose wheeled vehicles 
(HMMWV); night-vision devices; global-positioning systems; explosive-
ordnance disposal equipment; and biometrics equipment. Ordinary items 
include ambulances, spare parts, pistols, machine guns, radios, clothing, 
dental and medical equipment, and transportation services.313 CSTC-A 

TAble 3.13

COST OF u.S.-FuNDED ANp EquIpMENT, AS OF JuNE 9, 2015

type of equipment Procured
Procured and  

Fielded to the anP
remaining to  
be Procured

Weapons $273,177,145 $205,652,818 $163,225

Vehicles 2,411,872,719 2,048,056,127 tBD

communications 212,294,780 212,294,780 tBD

Aircraft 766,950,000 692,950,000 74,000,000

Ammunition 667,741,562 351,748,913 tBD

transportation Services 20,026,263 7,770,471 12,255,792

c-ieDs 123,454,216 86,447,721 0

other 243,097,382 91,438,300 14,412,160

Total $4,718,614,067 $3,696,359,130 $100,831,177

Note: C-IeD = Counter-improvised explosive devices. TbD = To be determined; amount dependent on how much damaged and 
destroyed equipment is turned in for replacement.

Source: CSTC-A, response to SIGAR data call, 6/9/2015.
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CSTC-A reported that while no additional facility sustainment and main-
tenance had been transferred to the ANP this reporting period, the United 
States continues to provide sustainment and maintenance services for 
eight facilities.325

ANP Training and Operations 
As of June 30, 2015, the United States had obligated and disbursed $3.6 bil-
lion of the ASFF for ANP and MOI training and operations.326

USFOR-A reported there are seven ongoing U.S.-funded technical 
training programs for the ANP.327 CSTC-A reported U.S.-funded training 
contracts include operational-specialty training, such as police intelligence, 
counter improvised-explosive-device and explosive-ordnance disposal, and 
radio operator and maintenance.328

status oF woMen In the andsF 
This quarter, even though the number of women reported as serving in the 
ANDSF increased, their percentage of the overall force slipped below 1%, to 
0.99%, due to the greater gains in the overall ANDSF numbers.329 This quar-
ter, RS reported 3,338 women among the ANDSF’s assigned force strength 
for the ANA and ANP, including students in training and recent training 
graduates. Of the total, 785 were officers, 1,261 were non-commissioned 
officers, and 1,142 were soldiers.330 While there was a slight increase in the 
overall number of women serving this quarter, the female officer ranks 
decreased by 125 personnel.331 RS reported the decrease can most likely 
be attributed to inaccurate MOD reporting, possibly combined with ANA 
female officer attrition.332

Three women have trained to become pilots in the AAF, one of whom has 
since left the force.333 Captain Niloofar Rahmani, who was the first female 
pilot since the fall of the Taliban and the first female fixed-wing pilot in 
Afghanistan, was recently recognized as one of the U.S. State Department’s 
International Women of Courage award winners in 2015.334 

This quarter, RS reported the ANA reduced their recruitment goal to 485 
women per year, as that is the maximum number of women that can be 
accommodated in the applicable basic training courses.335 Unlike the last 
several quarters in which the number of ANP women has increased, this 
quarter the number decreased by four.336 The ANP remains far from reach-
ing its goal of 5,000 women: women currently comprise only 1.5% of the 
police force.337

In late May, a high-level advisory committee was established to over-
see the RS Gender Office priorities and to provide guidance on the use of 
international funds donated in support of gender integration within the 
ANDSF.338 Rula Ghani, first lady of Afghanistan, will serve as the honorary 
chair, and RS commander General John Campbell will chair the advisory 

“I salute the courage 
and commitment of all 
the brave women who 

currently serve in uniform. 
They are setting a model 

example of selfless service 
for generations to come.”

—General John Campbell, 
RS commander 

Source: Pajhwok Afghan News, “Rula Ghani to oversee RS 
gender integration projects, expenditures,” 5/23/2015. 
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committee.339 Other members include Afghan ministry officials, ambas-
sadors, UN and NATO officials, and Afghan and international-organization 
representatives.340 Results from the first meeting were not provided.

The National Defense Authorization Act for FY 2014 authorizes $25 mil-
lion to be used for programs, facilities, recruiting, and the integration of 
women into the ANDSF. Of the $25 million, $4.8 million has been com-
mitted for salary incentives; bonuses; clothing; uniform tailoring, as 
women currently are issued male uniforms; security cameras; and building 
improvements, to include facilities at the Marshal Fahim National Defense 
University.341 Additionally, NATO has allocated $10 million from the ANA 
Trust Fund for ANA women’s programs.342

andsF MedIcaL/heaLth care IMProvIng
Since 2006, the United States has funded the construction of 184 ANDSF 
medical facilities valued at $188.2 million and procured approximately 
$54.7 million in ANA medical equipment.343 The ANA has eight regional 
medical hospitals; the AAF has five clinics and five detachments. The ANP 
has just one hospital, in Kabul, but has an agreement with the ANA to treat 
police.344 At this time, no other medical-facility construction is planned.345

This quarter, USFOR-A reported there are 896 physicians currently 
assigned in the ANDSF health-care system. The total number of positions 
authorized is 1,144, with 574 physicians assigned in an ANA position and 322 
in an ANP position. The ANA and ANP have a shortage of 166 and 82 physi-
cians respectively.346 Seven of the eight ANA regional hospitals, to include 
the Kabul National Military Hospital, are fully operational. The eighth hospi-
tal in Helmand was planned to have 50% staffing at the end of June 2015.347

The ANDSF also has 2,442 nurses, physicians’ assistants, and other medi-
cal personnel, with an additional 765 positions remaining unfilled.348 The 
number of unfilled medical personnel positions has remained fairly con-
stant since last quarter.349 Physician, nurse, and medic training pipelines are 
established with partner international and non-government organizations to 
provide trained medical personnel.350 The first ANA public-health adminis-
trator will graduate from Kabul University this year, addressing a deficiency 
within the ANA Medical Command, which expects eight additional public-
health administrator graduates next year.351

USFOR-A reported efforts to improve health-care and related logistics 
operations for both the ANA and ANP. Larger budgets for medical supplies 
are planned for next year based on the usage during this fighting season.352 
The AAF medical service, at times augmented by ANA flight medics, has 
flown 30–40 medical-evacuation missions per week.353
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status oF cLassIFIed andsF data 
This quarter, RS classified some information about ANDSF personnel 
strength, attrition, and assessments; the AAF; and the SMW. As authorized 
by its enabling statute, SIGAR provides Congress with a classified annex to 
this report containing that information.

reMovIng unexPLoded ordnance
Afghanistan remains heavily contaminated by mines and explosive rem-
nants of war (ERW), even though 80% of known contamination has been 
cleared since 1989.354 The Department of State’s (State) Bureau of Political-
Military Affairs’ Office of Weapons Removal and Abatement (PM/WRA) 
manages the conventional weapons destruction program in Afghanistan to 
protect victims of conflict, provide life-saving humanitarian assistance, and 
enhance the security and safety of the Afghan people. Since FY 2002, State 
has provided $305.6 million in weapons destruction and humanitarian mine-
action assistance to Afghanistan.355 Not all PM/WRA FY 2014 funds have 
been expended as of this quarter. PM/WRA has two-year funding, and addi-
tional 2014 funding will be captured in subsequent SIGAR reports.356

In its January 2015 Quarterly Report to the United States Congress, 
SIGAR wrote that DOD transferred $901,511 to PM/WRA to support the 
effort of an international nongovernmental organization (NGO) to monitor 
the clearing of ordnance left behind at U.S. firing ranges.357 However, this 
may be only a fraction of the funding needed. An April 2014 Washington 
Post article noted that the U.S. military has reportedly left about 800 square 
miles of contaminated land that is expected to cost $250 million to clear.358 
Moreover, the United Nations (UN) Secretary-General warned in his June 
2015 report to the Security Council that funding might be insufficient to 
meet the country’s 2015 targets of the Anti-Personnel Mine Ban Convention. 
His report estimated 4,025 minefields and 245 battlefields remained, affect-
ing 1,603 communities across 255 districts. The UN, working with the NATO 
Resolute Support mission, will continue to address explosive hazard con-
tamination, including firing ranges, from previous military operations.359

State directly funds five Afghan NGOs, four international NGOs, and 
one U.S. government contractor. These funds enable the clearance of areas 
contaminated by ERW and support the clearance of conventional weap-
ons used by insurgents to construct roadside bombs and other improvised 
explosive devices.360 As of March 31, 2015, State-funded implementing 
partners have cleared more than 168.9 million square meters of land 
(approximately 65.2 square miles) and removed or destroyed approximately 
7.9 million landmines and other ERW such as unexploded ordnance (UXO), 
abandoned ordnance (AO), stockpiled munitions, and home-made explo-
sives (see Table 3.15 on the following page).361 
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The estimated total area of contaminated land continues to fluctuate as 
clearance activities reduce hazardous areas while ongoing survey activities 
find new contaminated land. At the beginning of this quarter, there were 
202.5 square miles of contaminated minefields and battlefields. During the 
quarter, 1.8 square miles were cleared. However, ongoing surveys identi-
fied 11.5 square miles of additional contaminated areas, bringing the total 
of known contaminated area to 206.8 square miles by the end of the quar-
ter.362 PM/WRA defines a minefield as the area contaminated by landmines, 
whereas a contaminated area can include both landmines and other ERW.363

In April 2015, USAID issued its first grant of $9.6 million under the 
$30.2 million Afghan Civilian Assistance Program (ACAP III). ACAP III’s 
goal is to support victims of war, including victims of mines and ERW.364 The 
program provides immediate medical and other nonmonetary assistance, 
in addition to assistance tailored to meet victims’ needs. It also develops 
the capacity of government ministries and institutions that aid victims of 
war and enhance outreach to and advocacy efforts for victims.365 ACAP III 
will run until February 2018. Despite the absence of a formal performance-
measurement plan, funds were disbursed in June 2015.366 Unlike ACAP II, 
which ended in February 2015, ACAP III will not stipulate that only victims 
injured by international forces will be eligible for assistance. 

counternarcotIcs
As of June 30, 2015, the United States has provided $8.2 billion for coun-
ternarcotics efforts in Afghanistan since 2002. Congress appropriated 

TAble 3.15

CONVENTIONAl WEApONS DESTRuCTION pROGRAM METRICS, JANuARY 1, 2013–MARCH 31, 2015

date range at/aP destroyed uxo destroyed saa destroyed Fragments cleared
Minefields 

cleared (m2)
estimated contaminated 
area remaining (m2)*

1/1–3/31/2013  1,984  100,648  105,553  3,722,289  7,978,836  552,000,000 

4/1–6/30/2013  1,058  18,735  49,465  1,079,807  5,586,198  537,000,000 

7/1–9/30/2013  1,243  21,192  98,306  1,673,926  4,229,143  521,000,000 

10/1–12/31/2013  8,211  2,460  54,240  3,064,570  5,729,023  518,000,000 

1/1–3/31/2014  1,780  254,734  245,380  262,750  5,473,170  638,400,000 

4/1–6/30/2014  1,077  3,264  25,362  3,227,697  5,163,035  519,000,000 

7/1–9/30/2014  1,329  26,873  21,502  2,860,695  5,705,984  511,600,000 

10/1–12/31/2014  465  20,724  58,369  538,499  1,604,410  524,600,000 

1/1–3/31/2015  388  8,495  3,571  930,110  2,425,318  535,600,000 

TOTAl  17,535  457,125  661,748  17,360,343  43,895,117  535,600,000 

Note: AT/AP = anti-tank/anti-personnel ordnance. UXO = unexploded ordnance. SAA = small arms ammunition. Fragments are reported because their clearance requires the same care as for other 
objects until their nature is determined. 
*Total area of contaminated land fluctuates as clearance activities reduce hazardous areas while ongoing survey identifies and adds new contaminated land in the Information Management 
System for Mine Action (IMSMA) database.

Source: PM/WRA, response to SIGAR data calls, 4/1/2015 and 6/26/2015.
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most of these funds through the DOD Drug Interdiction and Counter-Drug 
Activities (DOD CN) Fund ($2.9 billion), the Afghan Security Forces Fund 
(ASFF) ($1.6 billion), the Economic Support Fund (ESF) ($1.5 billion), and 
a portion of the State Department’s International Narcotics Control and 
Law Enforcement (INCLE) account ($2.1 billion).367 USAID’s alternative 
development programs support U.S. counternarcotics objectives by help-
ing countries develop economic alternatives to narcotics production.368 In 
addition to reconstruction funding, the Drug Enforcement Administration 
(DEA) receives funding through direct appropriations to operate in 
Afghanistan. (See Appendix B.)

In May 2015, the UN Office of Drugs and Crime (UNODC) published its 
World Drug Report. Afghanistan once again led the world in opium pro-
duction, cultivating a record 224,000 hectares (more than 550,000 acres) 
in 2014.369 Afghan opium production (6,400 tons) accounted for 85% of the 
global production (7,554 tons) which continued to rise in 2014.370 Afghan 
opium accounts for 90% of the heroin supplied to Canada, but little of the 
heroin supplied to the United States—though this may be changing, accord-
ing to UNODC.371  The availability of Afghan heroin in the United States is 
increasing based on seizure data from 2011 and 2012. Information on cur-
rent market share was not provided to UNODC but it was estimated that 
Afghan heroin accounted for 4% of the U.S. consumer market share.372 

On April 18, 2015, the Wolesi Jirga or lower house of parliament con-
firmed Salamat Azimi, former head of the Children’s Rights section at the 
Afghan Independent Human Rights Commission, as the Minister of Counter-
Narcotics (MCN). Azimi presented her 100-day plan, which includes making 
changes to the counternarcotics law and the national counternarcotics strat-
egy, in addition to developing antidrug policies and building the capacity of 
ministry employees.373 The ministry’s goal is to reduce poppy cultivation by 
90% over 10 years.374 On July 14, President Ghani appointed 19 advisors for 
various positions by presidential decree. Abdul Hai Niamati was appointed 
the advisor on counternarcotics.375 

Despite Billions Spent, Afghanistan Still  
World’s Leading Opium Producer  
Despite U.S. spending of $8.2 billion on counternarcotics measures since 
2002, Afghanistan remains the world’s leading producer of opium.376 

During February 2015 meetings with SIGAR in Afghanistan, Ambassador 
McKinley announced that a 2015 counternarcotics strategy would be pre-
pared within six months.377 High-level meetings have taken place between 
INL and the new Afghan government on counternarcotics.378 The Afghan 
government is also developing a comprehensive national drug-action plan, 
which the U.S. government’s interagency counternarcotics strategy will be 
tailored to support. State has not finalized the revised U.S. counternarcot-
ics strategy.379 INL informed SIGAR that the U.S. government currently 

“Narcotics, our record is 
‘F.’  We fail, because the 
problem is much larger 

than us.”

—President Ashraf Ghani

Source: Afghan embassy in Cairo, “Transcript of President 
Ghani’s Interview with a Delegation of Western Journalists and 
Media Opinion leaders,” 5/10/2015. 
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operates under the December 2012 U.S. Counternarcotics Strategy for 
Afghanistan.380 UNODC warns that any plan should allow flexibility, as suc-
cessful programs in one region of Afghanistan may not translate to success 
in another region.381  

Afghanistan National Drug Use Survey 2015
INL and the Ministry of Public Health (MOPH) published the results of the 
latest national drug-use survey this quarter. The survey found that opioids 
are the most popular drugs in Afghanistan, with higher usage in rural areas 
than urban centers.382 The results showed cannabis was used in 11% of 
households and 3% of the population.383 However, the major findings were 
that 31% of households, more than 10% of people and approximately 9% 
of children surveyed tested positive for one or more drugs.384 By compari-
son, globally 0.6% of persons aged 15 to 64 years have a drug problem.385 
In the United States, where heroin dependency is rising, the overall heroin 
dependency rate was 1.9 per 1,000 people in 2011–2013386—considerably 
less than the results in Afghanistan. Across all categories surveyed, usage 
rates for rural populations were consistently higher than those of urban 
populations.387 At the December 2014 London Conference, the government 
of Afghanistan emphasized measures to counter narcotics trade and pro-
duction in its reform program “Realizing Self Reliance: Commitments to 
Reforms and Renewed Partnership.”388 In the joint statement, the Afghan 
and U.S. governments released with the results of the national drug use 
survey, the Afghan government noted its commitment to addressing the 
domestic drug use problem.389

Drug Demand Reduction
In January 2015, INL transitioned the first group of 13 treatment programs 
to the MOPH’s responsibility and transferred the clinical staff to the Afghan 
government.390 According to INL, the transition has gone smoothly without 
budget or management difficulties. INL holds meetings twice a year with 
the MOPH, the MCN, and the Colombo Plan to discuss and resolve any 
potential budgetary issues.391 A total of 140 clinical staff members were 
trained from October 1, 2014, to March 31, 2015. Quarterly results for staff 
members trained between April 1 and June 2015 are not yet available. State 
told SIGAR that it will transition another 15 centers to the government by 
January 2016.392 INL contributed over $7.6 million to the Colombo Plan for 
the drug demand-reduction program in October 2014. It has yet to contrib-
ute or commit FY 2014 and FY 2015 funds.393

Counter-Narcotics Community Engagement
INL funds the nationwide Counter-Narcotics Community Engagement 
(CNCE) program, which focuses on discouraging poppy cultivation, pre-
venting drug use by raising public awareness, and encouraging licit crop 

colombo Plan: instituted as a regional 
intergovernmental organization to further 
economic and social development, it 
was conceived at a conference held 
in colombo, Sri Lanka (then ceylon), 
in 1950 with seven founding member 
countries, and has expanded to 26 
member countries. inL continues to 
support the colombo Plan’s Asian 
centre for certification and education of 
Addiction Professionals, a training unit of 
treatment experts to assist governments 
in developing a professional certification 
process for addiction professionals in Asia 
and Africa.

Source: The Colombo Plan Secretariat website, History, 
www.colombo-plan.org, accessed 4/7/2014; State, INl, 
International Narcotics Control Strategy Report: Volume I, Drug 
and Chemical Control, 3/2013, p. 20. 
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production.394 Since 2013, INL has expended $8.6 million on the program. 
The program was extended for one year on April 4, 2015, with an additional 
cost of almost $1.6 million.395 

As part of the program, Sayara Media Communications, a contractor, 
analyzes the effectiveness of media campaigns. Its 42 reporters are placed 
in most categories of provinces, which are ranked from tier 1 to tier 4 based 
on cultivation levels, and gather information and gauge perceptions on 
the state of counternarcotics policies and messaging. In addition, Sayara 
assesses the effectiveness of campaigns with audience reports.396 

Sayara also monitors the amount and type of counternarcotics-related 
items in the media and evaluates any changes (positive or negative) from its 
baseline assessment findings.397 The effectiveness of this media campaign 
is unclear. INL told SIGAR that some areas exposed to counternarcotics 
media experienced a decrease in opium cultivation, while in other areas 
where security and governance remain a challenge, cultivation numbers 
increased or remained the same.398 An independent evaluation of the INL-
funded messaging program has not taken place since early in the program’s 
implementation, but a 2008 evaluation of a similar campaign concluded that 
“public CN [counter-narcotics] awareness campaigns cannot be effective in 
isolation and, to increase the chances of success, need to be (i) coordinated 
with the development of the licit rural economy to provide alternatives to 
opium poppy cultivation, and (ii) accompanied by credible threats of pun-
ishment (including eradication).”399 For more information on CNCE, see 
SIGAR’s April 2015 Quarterly Report to the United States Congress.

Ministry of Counter-Narcotics Capacity Building
The MCN signed a Memorandum of Understanding (MOU) with INL in 
February 2014 renewing its capacity-building program for 18 months and 
providing funding for 24 local national advisors to help build capacity at the 
MCN.400 Last quarter, INL informed SIGAR it had completed a performance-
measurement plan (PMP) in February 2015 to assess MCN capacity-building 
progress.401 However, INL informed SIGAR this quarter that it is still work-
ing on the initial PMP for this program and will finalize the document in 
August 2015. The program is scheduled for renewal in September 2015.402 
INL is reviewing the revised MCN proposal to conduct a series of short- and 
long-term courses that will be taught by local universities with the aim of 
increasing work-related skills and overall capacity of MCN staff.403 

INL conducted an independent risk assessment of the MCN’s pub-
lic financial-management system. The report identified significant 
deficiencies that increased the potential for material misstatement in 
financial reporting, inefficiency and ineffectiveness of operations, and 
noncompliance with laws and regulations.404 Areas of particular con-
cern were internal control, program management and monitoring, and 
fixed-assets management.405
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Governor-Led Eradication Program
INL funds the Governor-Led Eradication Program (GLE) program which 
operates at different times of the year depending on each province’s 
cultivation cycle. The MCN tracks cumulative results which are sub-
sequently verified by UNODC.406 The June 2015 UNODC report shows 
total eradication results of 3,322 hectares407—including 2,079 hectares in 
Helmand and 640 hectares in Kandahar.408 During this quarter, INL provided 
advance payments of $236,500 to the MCN for GLE start-up costs in nine 
poppy-producing provinces.409

For more information on GLE, see SIGAR’s April 2015 Quarterly Report 
to the United States Congress.

Good Performer’s Initiative
INL’s Good Performer’s Initiative (GPI) supports the MCN’s efforts to incen-
tivize provincial counternarcotics performance. Under the terms of the 
original GPI, which ran through August 30, 2014, a province was eligible 
for financial support of GPI development projects for each year that it 
achieved UNODC-verified poppy-free status or reduced cultivation by more 
than 10% compared to the previous year’s levels.410 In August 2014, INL and 
the MCN announced GPI II, which expands the award categories for “good 
performers” to include public outreach and law enforcement, beginning in 
the 2014–2015 poppy cultivation season, and reduces the amount a province 
may receive from $1 million to $500,000.411 

INL informed SIGAR that GPI held its first GPI II project-review com-
mittee (PRC) meeting in March 2015 to approve projects proposed by 
the provinces. A second GPI II PRC was held in May 2015. According to 
INL, GPI expects to have the initial draft of project design plans for GPI 
II projects completed by July 2015. As of May 31, 2015, a total of 222 GPI 
projects with a value of more than $108 million have been approved. Some 
170 projects have been completed, 48 were ongoing, and four were nearing 
completion.412 The GPI II PMP is currently under development.413

INL ensures that projects proposed under the GPI program do not con-
flict with other U.S. government work through interagency consultation. 
INL and its implementing partners consult with USAID to avoid pitfalls 
such as duplicative work with the same beneficiaries or offering competing 
activities, and to develop complementary activities where possible. State’s 
Special Representative for Afghanistan and Pakistan hosts regular coun-
ternarcotics working groups to bring together interagency personnel from 
State, DOD, DEA, USAID, and other relevant agencies to maintain coordina-
tion on multiple programs.414

INL commissioned a third party to monitor and evaluate its programs 
assisting farmers to reduce opium cultivation.415 The third party presented 
its finding to INL in a report published during the quarter. According to 
their analysis, no program in the near term would lead to lower opium 
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cultivation, but programs that promote income growth could lay the 
groundwork for lower levels of opium cultivation in the long term.416 Some 
of their recommendations for future programs designed to decrease opium 
cultivation are to: 
•	 use traditional agricultural products, such as fruit, nuts, grapes, and 

other perennial orchard crops with well-established markets;
•	 create stronger links between farms and markets; 
•	 use simple, inexpensive, and easily available technologies; and
•	 connect with enough farmers to promote and sustain 

marketing industries.417

The report also states that projects based on those recommendations 
would probably not require significant financial input, but are more likely 
to succeed based on their established track record and the conditions in 
country.418 Based on current conditions, the third party recommended aban-
doning the policy of widespread eradication in Helmand and Kandahar.419 
The report echoes findings from other analysts who also advocate suspend-
ing eradication except in “areas where a legal economy already exists and 
generates sufficient livelihoods.”420

Alternative Development/Alternative Livelihood
USAID’s alternative-development programs support U.S. counternarcotics 
objectives by helping countries develop economic alternatives to narcotics 
production.421 INL funding supports programs in several areas includ-
ing supply reduction and alternative development.422 INL told SIGAR it 
coordinates regularly with USAID to ensure that INL-supported alternative-
development efforts complement past and ongoing investments by USAID 
in licit livelihoods and rural development in Afghanistan.423

Strengthening Afghan Governance and Alternative livelihoods
INL supports alternative-livelihood programs as part of its efforts to com-
bat drug trafficking.424 The nongovernmental Aga Khan Foundation and its 
partners implement activities under the $11.9 million Strengthening Afghan 
Governance and Alternative Livelihoods (SAGAL) grant from INL.425 The 
implementers favor activities, rather than stand-alone projects, with the fol-
lowing five objectives:
•	 improve agricultural yields of high-potential licit crop systems
•	 increase economic return for licit crop systems
•	 improve farmers’ access to financing
•	 reduce vulnerability of at-risk populations to engage in the 

illicit economy
•	 improve subnational governance systems
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SAGAL activities are implemented in 16 provinces including Helmand 
and Kandahar.426 INL informed SIGAR that $6.2 million has been expended 
to date.427

According to INL, SAGAL activities will complement past and ongoing 
investments in licit livelihoods and rural development by the U.S. govern-
ment, including support for GPI II. Where possible, SAGAL will support 
a more decentralized GPI II project-selection and nomination process to 
improve the recognition of rural community needs.428 

Table 3.16 provides summary financial information on SAGAL and other 
alternative livelihood programs.

Kandahar Food Zone
The Kandahar Food Zone (KFZ) is a two-year, $18.7 million project of 
USAID, implemented by International Relief and Development Inc. (IRD) 
under a joint strategy and in close coordination with INL. KFZ is designed 
to identify and address the drivers of poppy cultivation in targeted districts 
of Kandahar.429 

On January 26, 2015, USAID suspended IRD for serious misconduct.430 
The USAID Office of Inspector General investigated IRD for allegedly 
improperly charging certain overhead costs to the U.S. government.431 In 
light of IRD’s suspension, USAID was exploring a bridge program with 
a public international organization. USAID had reported to SIGAR last 
quarter that the process of selecting an organization was ongoing and the 
project would end on July 30, 2015, should the process fail.432 USAID lifted 
IRD’s suspension, effective June 22, 2015. By this action, IRD is no longer 
excluded from eligibility for extensions or new awards. As a result, USAID 

TAble 3.16

AlTERNATIVE lIVElIHOOD pROGRAMS

agency Project title start date end date
total estimated  

cost ($)
cumulative disbursements,  

as of 6/25/2015 ($)

State
Strengthening Afghan Governance and Alternative 
Livelihoods (SAGAL)

7/21/2014 1/20/2016 $11,884,816 $6,162,146*

uSAiD
commercial Horticulture and Agriculture Marketing 
Program (cHAMP)

2/1/2010 12/30/2016 45,296,184 43,394,354

uSAiD
incentives Driving economic Alternatives for the north, 
east, and West (iDeA-neW)

3/2/2009 9/30/2015 159,878,589 152,961,457

uSAiD Kandahar Food Zone (KFZ) 7/31/2013 8/30/2015 18,695,804 15,896,000

uSAiD regional Agriculture Development Program (rADP)-South 10/7/2013 10/6/2018 125,075,172 30,507,818
uSAiD regional Agriculture Development Program (rADP)-north 5/21/2014 5/20/2019 78,429,714 7,776,412
uSAiD regional Agriculture Development Program (rADP)-West 8/10/2014 8/9/2019 69,973,376 6,259,278

Note: *Results through 6/25/2015. Some of the USAID programs listed receive both Alternative Development and Agriculture Development Funds.

Source: USAID, response to SIGAR data call, 7/12/2015; INl, response to SIGAR data calls, 6/25/2015 and 9/24/2014; USAID, response to SIGAR vetting, 7/12/2015. 
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approved a one-month, no-cost extension of KFZ until August 30, 2015; it 
intends to have IRD, rather than a public international organization, imple-
ment the one-year KFZ bridge program. Consequently, the risk of disruption 
of KFZ activities and personnel/contract terminations has diminished.433

Last quarter, USAID expended $6 million on KFZ; this quarter, it has 
spent $3.7 million.434 From January to March 2015, KFZ completed four 
trainings for senior MCN staff to address capacity gaps in strategic plan-
ning and policy development regarding alternative livelihoods. The program 
completed 12 alternative livelihoods projects and 10 of 11 canal-construc-
tion and rehabilitation activities.435 

Regional Agricultural Development program
The Regional Agricultural Development Program (RADP) is intended to 
help Afghan farmers achieve more inclusive and sustainable economic 
growth. Three RADP projects are under way in the southern, western, and 
northern regions of Afghanistan. These projects share objectives focused on 
strengthening the capacity of farmers to improve the productivity of high-
value crops and livestock.436 Using a value-chain approach, these projects 
work with farmers and agribusinesses to overcome obstacles hindering 
production, processing, sales, and overall development of agricultural 
value chains.437 

RADP-South, a five-year, $125 million effort, operates in Helmand, 
Kandahar, Zabul, and Uruzgan. It began in October 2013 and is scheduled to 
end in October 2018.438 

RADP-South’s focus is on strengthening the capacity of producers, 
associations, traders, and businesses to respond to market demands and 
facilitate market linkages between value-chain actors439 such as retailers, 
input suppliers, mills, and agricultural depots. This quarter, RADP-South 
conducted training in wheat cultivation, pest management, nutrition, and 
high-value crops for several thousand farmers.440 RADP-South also sup-
ported veterinary field units with livestock vaccinations and treatment of 
diseases. It also conducted training for paraveterinarians (community-based 
animal health workers that provide initial diagnosis and basic treatment of 
animals) to deliver animal health-care services.441 

The $78 million RADP-North project began in May 2014. It operates in 
Balkh, Jowzjan, Samangan, Baghlan, Kunduz, and Badakhshan442 and has 
resulted in over 3,000 farmers being trained and 187 high-value-crop stake-
holders identified in several of the provinces.443 

The $70 million RADP-West began operating in August 2014 in Herat, 
Farah, and Badghis. According to USAID, it is finalizing its value-chain 
analysis in order to identify constraints and potential areas for RADP-West 
intervention.444 Security and the delay of a signed MOU with the Ministry of 
Agriculture, Irrigation, and Livestock have impacted RADP-West’s timetable 
and implementation.445

value chain: the range of goods and 
services necessary for an agricultural 
product to move from the farm to the final 
customer or consumer. it encompasses 
the provision of inputs, actual on-farm 
production, post-harvest storage and 
processing, marketing and transportation, 
wholesale and retail sales.

Source: USAID, response to SIGAR vetting, 4/12/2015. 
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USAID informed SIGAR in March that it is planning RADP-East, which 
will encompass Nangarhar and several other provinces, after the Incentives 
Driving Economic Alternatives for the North, East, and West (IDEA-NEW) 
program closes later this year. RADP-East will focus on strengthening value 
chains (working with input suppliers, market intermediaries and other 
agribusinesses, particularly in the Jalalabad area), working less directly 
with farmers.446 

As of June 30, 2015, USAID has made cumulative disbursements of 
$7.8 million on RADP-North, $30.5 million on RADP-South and $6.3 million 
on RADP-West.447 For summary information on this alternative-livelihood 
program, see Table 3.16 on page 128 of this report.

Commercial Horticulture and Agricultural Marketing program
The Commercial Horticulture and Agricultural Marketing (CHAMP) 
program is a $45 million USAID program designed to boost agricultural 
productivity and food security, provide market opportunities, and decrease 
poppy production. CHAMP worked to reduce poverty among rural 
Afghan farmers by assisting them to shift from relatively low-value sub-
sistence crops, such as wheat and corn, to high-value crops such as fruits 
and vegetables.448 

CHAMP has worked in 17 provinces of Afghanistan, providing training 
in agricultural best practices, building storage facilities such as cool rooms 
and raisin-drying facilities, and helping grape farmers convert from tradi-
tional ground-level vineyards to higher-output trellis systems.449 CHAMP 
also helps stimulate farm exports by linking farmers to traders and traders 
to high-paying markets. CHAMP includes women in many of its activities in 
an effort to integrate them into the mainstream agricultural sector.450 The 
program has been extended an additional two years until December 2016 to 
reinforce gains made in the export sector and increase Afghan exports to 
regional supermarkets by up to 10,000 metric tons annually.451 

CHAMP is carrying out activities throughout six main value chains 
(apples, apricots, almonds, grapes, melons, and pomegranates).452 The 
program focuses on improving horticultural and marketing practices to 
produce high-quality fruit for high-value markets such as the United Arab 
Emirates and India.453 

Since 2010, CHAMP’s various achievements include training 105,700 
farmers, including 2,790 women, to improve agricultural techniques; 
planting nearly three million saplings and root cuttings benefitting 19,500 
farmers; and exporting 29,500 tons of produce valued at $33 million to 
international markets. CHAMP enabled the construction of over 230 storage 
facilities and created over 7,500 full-time jobs in agribusiness.454

During the first quarter of 2015, CHAMP provided training to 792 farm-
ers, including 98 women, at established farmer field schools in Kabul, 
Kandahar, Kapisa, Parwan, Logar, and Wardak Provinces. At CHAMP 
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farmer field schools, participants learn new agricultural practices such 
as orchard or trellis management and receive modern agricultural tools. 
In March 2015, CHAMP arranged training on food safety, hazard analysis, 
and critical control points. During the February Dubai Gulfood Exhibition, 
CHAMP facilitated the participation of seven Afghan traders, generating 
deals worth nearly $3.8 million and a potential for additional orders valued 
at $672,000.455

As of June 30, 2015, USAID has disbursed $43.4 million for CHAMP proj-
ects.456 For summary financial information on this program, see Table 3.16 
on page 128 of this report.

Incentives Driving Economic Alternatives for the  
North, East and West
Launched in March 2009, the mission of USAID’s $160 million IDEA-NEW 
program is to expand the licit agricultural economy in the northern, east-
ern, and western regions of the country.457 Since 2014, IDEA-NEW has 
concentrated its efforts on the eastern region and on fruit and vegetable 
value chains.458 Because few female-owned or -operated businesses remain 
in the east, USAID’s IDEA-NEW implementer reached out to the Afghan 
government and other donors to collect information on women-owned busi-
nesses within the targeted value chains.459 A month-long power failure at 
the Salang pass and insecurity in certain locations delayed completion of 
some activities.460 

An evaluation of IDEA-NEW noted that “none of the monitoring and 
evaluation mechanisms adopted by the IDEA-NEW program . . . assess how 
different project activities might impact on opium poppy cultivation.”461 
Using Nangarhar as the case study, the report noted that opium cultivation 
levels had increased over the course of the program.462 The report cautions 
that evaluating the impact of IDEA-NEW is complex given:
•	 insecurity in areas of the province
•	 factors other than development assistance that contribute to reduced 

opium cultivation
•	 numerous interventions in the region from other international 

organizations463

As of June 30, 2015, USAID has disbursed $153.0 million for IDEA-NEW 
activities.464 For financial information on IDEA-NEW and other alternative-
livelihood programs, see Table 3.16 on page 128 of this report. Please see 
SIGAR’s April 2015 Quarterly Report to the United States Congress for 
more information on IDEA-NEW.

Interdiction Operations and Results
DOD reported that from April 1 to June 22, 2015, Afghan security forces 
and law-enforcement agencies conducted 50 drug-interdiction operations 
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resulting in 66 detained individuals. These operations included routine 
patrols, cordon-and-search operations, vehicle interdictions, and detention 
operations. This year, the U.S. military stopped providing Afghans with 
logistical and intelligence support for counternarcotics activities; however, 
DEA continues to provide mentoring and support to specialized Afghan 
investigative units. The U.S. military still provides logistics support to the 
Afghan Special Mission Wing (SMW).465 

Most interdiction activities occurred in the east and capital regional com-
mands. Previously, interdictions were concentrated in southern regional 
commands, where the majority of opiates are grown, processed, and 
smuggled out of Afghanistan. DOD said the continued reduction in seizures 
and operations is likely a result of the Coalition drawdown as the threat to 
interdiction forces in the east and capital regional commands is not as great 
as in the southern commands. Coalition forces (and U.S. military forces) are 
no longer conducting counternarcotics operations.466 

In addition to the Counternarcotics Police of Afghanistan (CNPA), 
Afghan organizations contributing to interdiction activities include 
the ABP, ANA, ANP, and the General Directorate Police Special Unit 
(GDPSU). Interagency elements, including the Interagency Operations 
Coordination Center (IOCC), continued to support combined Afghan and 
RS interdiction efforts. 

The IOCC integrated data from military and law-enforcement sources, 
which have supported operations against narco-insurgent elements. DOD 
informed SIGAR that the IOCC will shut down by the end of June.467 DOD 
stated in its Report on Enhancing Security and Stability in Afghanistan 
that direct international assistance to the CNPA, particularly from State, 
is expected to decrease dramatically in 2016.468 The reduced financial 
support will impact the effectiveness of the CNPA, unless the Afghan gov-
ernment generates more revenue to meet its expenses. See page 165 in the 
Economic and Social Development section of this report for a discussion 
of the country’s budget.

DOD informed SIGAR that it has established a regional narcotics 
interagency fusion cell (RNIFC) to combat the drug trade given the U.S. 
military’s reduced capabilities within Afghanistan. The RNIFC, located in 
Bahrain, tracks and attacks the illicit movement of Afghan heroin on boats 
destined for the Middle East and East Africa. The RNIFC will connect 
with regional partner nations in order to coordinate and collaborate on 
future operations.469

Afghan operations during this period also resulted in the reported sei-
zures of the following narcotics contraband: 
•	 3,980 kg of opium
•	 675 kg of heroin
•	 1,208 kg of hashish/marijuana
•	 80 kg of precursor chemicals 470

Precursor chemical: substance that may 
be used in the production, manufacture 
and/or preparation of narcotic drugs and 
psychotropic substances.

Source: UNODC, “Multilingual Dictionary of Precursors and 
Chemicals,” 2009, viii.  
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Governance

As of June 30, 2015, the United States had provided nearly $31.8 billion to 
support governance and economic development in Afghanistan. Most of 
this funding, more than $18.6 billion, was appropriated to the Economic 
Support Fund (ESF) administered by the State Department and the United 
States Agency for International Development (USAID). 

Key events
Despite a constitutional requirement for elections 30–60 days prior to the 
expiration of the Wolesi Jirga (lower house) term, the continuing disagree-
ment between President Ashraf Ghani and Chief Executive Officer Abdullah 
Abdullah on election reforms has delayed the scheduling of parliamentary 
elections.475 Although the lower house’s term expired on June 22, 2015, no 
elections were held.476 On June 19, Ghani announced that the lower house 
would continue its work until elections are held and the results are known. 
The president also said a date for elections would be announced within 
one month.477 

On June 22, the Taliban launched a suicide attack against parliament just 
minutes before the second vice president was due to introduce the national-
unity government’s nominee for minister of defense, Masoom Stanekzai, for 
a vote of confidence.478

On July 4, the lower house of parliament rejected Stanekzai as minister 
of defense. Stanekzai, who has been acting minister of defense since May 
and before that served as the head of the secretariat for the High Peace 
Council, received only 84 of the 107 votes necessary for confirmation. The 
Ministry of Defense (MOD) has been without an approved minister for 
nine months.479

On July 7, delegations from the Afghan government and the Afghan 
Taliban met in Pakistan in what the Afghan Ministry of Foreign Affairs 
labeled the “first meeting of formal peace negotiations.”480 Tolo News 
reported that the delegation included Hekmat Karzai, the deputy minister of 
foreign affairs.481 U.S. and Chinese officials attended the meeting, but only 
as observers. Pakistani officials said the Afghan government and Taliban 
agreed to meet again to “continue talks to create an environment conducive 
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for peace and reconciliation.”482 Senior leaders of the Taliban and the 
Haqqani network reportedly took part in the meeting.483

Ghani, in speaking about the talks, indicated that a second round would 
likely occur between late July and early August. Ghani was quoted refer-
ring to the Taliban as “brothers” and said the “Taliban are Afghans, they are 
not foreigners. They should bring [the Afghan government] their written 
concerns because there isn’t any issue in the world that is not possible to be 
resolved by dialogue. This issue can’t be concluded with war.”484

There were indications that the Taliban is divided on the talks. For exam-
ple, a front-page editorial on the Taliban’s website initially decried the talks 
but later was removed from the site without explanation.485 On July 15, how-
ever, Mullah Omar reportedly hailed the peace talks as “political endeavors” 
and “peaceful pathways,” that are legitimate means to “bring an end to 
the occupation.”486

This quarter, the World Justice Project published its Rule of Law Index 
2015, ranking Afghanistan as the second worst among 102 countries 
examined. The overall score was a composite of categories. Afghanistan 
performed best among its low scores in the categories of constraints on 
government power, open government, and order and security, but worst in 
categories of absence of corruption and of criminal justice.487 

new AfghAn government

Electoral Reform Challenges
The 2014 presidential elections, which international monitors noted expe-
rienced substantial fraud, highlighted Afghanistan’s continuing need for 
electoral reforms.488 As the United Nations Secretary-General observed in 
June, “comprehensive electoral reforms will be crucial for restoring the 
faith of the Afghan people in the democratic process.”489 

Overhauling the electoral process was a central part of the power-sharing 
deal brokered by the United States between President Ghani and his rival, 
Chief Executive Officer Abdullah, after the troubled presidential elections. 
The September 2014 agreement that led to formation of the national-unity 
government called for (1) immediate establishment of a special commission 
for election reform with the aim of implementing reform before the 2015 
parliamentary elections and (2) distribution of electronic identity cards to 
all Afghan citizens as quickly as possible.490 However, according to State, 
the Afghan government has made only incremental progress on electoral 
reform during the quarter.491 

On March 21, the Office of the President announced that Ghani had 
established the Special Electoral Reform Commission (SERC). According to 
the statement, Ghani formed the SERC to bring “fundamental reform” to the 
Afghan electoral system, strengthen rule of law and the democratic process, 



137

Governance

RepoRt to the united states congRess  i  July 30, 2015

and prevent violations of electoral laws and regulations. It was not until 
July 16 that Ghani’s office announced the full SERC appointments.492 The 
SERC began its work on July 22.493 

There have been plans since 2009 to introduce biometric identity cards 
(e-tazkera) to reduce opportunities for ballot fraud. These plans have been 
delayed by logistical problems and disagreements about which terms to use 
on the identity cards to indicate Afghan nationality.494 USAID had been sup-
porting a 90-day pilot test in Kabul in which the Ministry of Interior (MOI) 
was to collect data from civil servants and their families in support of the 
e-tazkera.495 The Afghan government’s e-tazkera group was also working 
with the United Nations Development Programme’s (UNDP) ELECT II pro-
gram to conduct a pilot project in a precinct in Kabul City for the upcoming 
parliamentary election. The e-tazkera project aimed to develop population 
data that the Independent Election Commission (IEC) could use to compile 
a voter list based on the electronic identification with biometric data.496 

The e-tazkera pilot project, however, did not make significant progress 
during the quarter. On June 28, USAID stopped funding the pilot program 
due to lack of progress and the lack of a clear commitment of Afghan gov-
ernment agencies. According to State, it appears that the European Union 
is continuing to fund salaries for the project.497 In early July, the director 
general of the e-tazkera project said that Ghani ordered a renewed push to 
expedite the program and encourage donors. The director general said the 
e-tazkera cards should be ready for “a huge number of citizens,” barring any 
delays, for the next presidential election in 2019.498

International donors have reduced funding for Afghan electoral organi-
zations due to the lack of an electoral schedule and insufficient progress 
towards electoral reform. Consequently, the IEC and Independent Electoral 
Complaints Commission (IECC) began the process of reducing staff and 
assessing ways to lower monthly running costs, while seeking a supplemen-
tary funding through the Afghan government budget.499 

Initial Appointments
On April 1, Second Vice President Mohammad Sarwar Danish introduced 16 
cabinet nominees to parliament, with the notable exception of nominees for 
minister of defense and attorney general.500 The lower house approved all 16 
minister nominees on April 18. For more details on the individual nominees 
see pages 146–147.501

On July 1, Danish introduced to the lower house nominees for the min-
ister of defense, head of the central bank, and two justices of the Supreme 
Court of Afghanistan.502 The nominees for the Supreme Court included a 
woman for the first time in Afghanistan’s history. On July 4, however, parlia-
ment rejected the nominee for minister of defense and, on July 8, the female 
nominee for the Supreme Court.503 On July 8, parliament approved the nom-
inee for head of the central bank and the male Supreme Court nominee.504
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Between April 27 and June 7, Ghani, with the agreement of Abdullah, 
appointed 18 provincial governors. As of June 23, the national-unity govern-
ment has appointed new governors for 21 of 34 provinces.505 Women were 
appointed governors in Ghor and Daykundi Provinces, but protests have 
prevented the Daykundi governor from taking up her post.506

U.s. AssistAnce to the AfghAn government BUdget

Summary of On-Budget Agreements
To improve governance and align development efforts with Afghan pri-
orities, international donors at the 2010 Kabul Conference committed to 
increase to 50% the proportion of civilian development aid delivered on-
budget through the Afghan government.507 Donors, including the United 
States, reiterated this pledge at the July 2012 Tokyo Conference and again at 
the December 2014 London Conference.508 

As shown in Table 3.18, USAID expects to spend approximately $1 billion 
on active direct bilateral-assistance programs. It also expects to contribute 
$1.9 billion to the Afghanistan Reconstruction Trust Fund (ARTF), on top of 
$1.37 billion disbursed under the previous grant agreement between USAID 
and the World Bank.509 USAID has disbursed $105 million to the Afghanistan 
Infrastructure Trust Fund (AITF).510 

The U.S. government announced in March that it intends to seek fund-
ing to support the Afghan National Defense and Security Forces (ANDSF), 
including army and police, at the level of 352,000 personnel through at 
least 2017.511 The Department of Defense (DOD) requested and received 
$4.1 billion for ANDSF in the fiscal year (FY) 2015 budget,512 which will help 
sustain the end strength of 352,000 through 2015, and has requested $3.8 bil-
lion in the FY 2016 budget.513 Previously, at the 2012 Chicago Conference, 
the international community committed to financially support the Afghan 
security forces with its estimated annual budget of $4.1 billion. However, 
that estimated budget was for a reduced force of 228,500 personnel.514 

 At the September 2014 Wales Summit, NATO allies and partners 
renewed their commitment to contribute significantly to financial sustain-
ment of the ANDSF through the end of 2017 and to financially sustain the 
ANDSF over the next 10 years. The international community has pledged an 
additional almost €1 billion, approximately $1.29 billion, annually to sustain 
the ANDSF for 2015 through the end of 2017.515 

In 2015, DOD expects to contribute $108 million for police salaries 
to the MOI through UNDP’s Law and Order Trust Fund for Afghanistan 
(LOTFA).516 This was a significant decrease from last year’s contribution of 
approximately $308 million.517 The decrease was made possible because 
other international donors increased their contributions to LOTFA.518 The 
New York Times reported last December that Ghani had demanded the 

on-budget assistance: encompasses 
donor funds that are aligned with afghan 
government plans, included in afghan 
government budget documents, and 
appropriated by the parliament and 
managed by the afghan treasury system. 
on-budget assistance is primarily delivered 
either through direct bilateral agreements 
between the donor and afghan government 
entities, or through multidonor trust funds. 
 
off-budget assistance: encompasses 
donor funds that are excluded from the 
afghan national budget and not managed 
through afghan government systems.

Source: SIGAR, Quarterly Report to the United States Congress, 
7/30/2014, p. 130; Ministry of Finance, “Aid Management 
Policy for Transition and Beyond,” 12/10/2012, p. 8. 
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administration of LOTFA be turned over to the Afghan government within 
six months.519 On June 30, the MOI announced that LOTFA would be 
extended for 18 months, after which MOI will assume full management of 
police salary payments.520 

Because SIGAR had already found MOI internal-control mechanisms 
insufficient to the task, SIGAR believes shifting police payment from LOTFA 
to direct financial assistance to the Afghan government would entail serious 
risks. SIGAR is not opposed to direct assistance, but believes such a move 
must contain a strict regimen of internal controls to ensure that monies are 
spent for their intended purposes.521

DOD also expects to contribute approximately $1.6 billion this year in 
direct contributions to the MOD and approximately $553 million in direct 
contributions to the MOI.522

TABle 3.18

USAID On-BUDget PrOgrAmS

Project/trust fund title
Afghan government  
on-Budget Partner

special 
Bank 

Account? start date end date
total estimated 

cost ($)

cumulative 
disbursements, as 
of 6/30/2015 ($)

Bilateral government-to-government Projects

Power transmission expansion and connectivity 
Project (Ptec)

Da afghanistan Breshna 
sherkat (DaBs)

Yes 1/1/2013 12/31/2018 $670,000,000  $36,791,897 

Partnership contracts for Health services (PcH) 
Program

Ministry of Public Health Yes 7/20/2008 12/31/2015 259,663,247  220,355,890 

Kajaki Unit 2 Project (Installation of turbine 
Generator Unit 2 at Kajaki Dam Hydropower 
Plant)

DaBs Yes 4/22/2013 12/31/2015 75,000,000  28,198,416 

Basic education and Literacy and vocational 
education and training (BeLt) - community-
Based education†

Ministry of education (Moe) Yes 10/29/2013 3/10/2015 56,000,000 0

afghanistan Workforce Development Project 
(aWDP)

Moe Yes 9/18/2013 4/3/2016 30,000,000  664,275 

Basic education and Literacy and vocational 
education and training (BeLt) - textbooks 
Printing and Distribution†

Moe Yes 11/16/2011 12/31/2014 26,996,813  24,436,268 

e-Government resource center (eGrc)
Ministry of communications 
and Information technology

Yes 8/28/2013 6/1/2016 3,900,000 30,000

multi-donor trust funds

afghanistan reconstruction trust Fund (artF) 
(current award)*

Multiple no 3/31/2012 3/31/2017 1,900,000,000 1,058,302,620

afghanistan Infrastructure trust Fund (aItF)** Multiple no 3/7/2013 3/6/2018 105,670,184 105,000,000

Note:
† Programs are no longer active.
* USAID had a previous award to the ARTF that concluded in March 2012 and totaled $1,371,991,195 in disbursements. Cumulative disbursements from ARTF are currently $2,430,293,815. 
** On October 9, 2014, USAID de-subobligated $179,500,000 from the AITF.

Source: USAID, response to SIGAR data calls, 6/25/2015 and 7/12/2015.
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Civilian On-Budget Assistance
USAID provides on-budget civilian assistance through (1) bilateral agree-
ments with seven Afghan government entities and (2) through contributions 
to two multidonor trust funds, the ARTF and the AITF.523 According to 
USAID, all bilateral-assistance funds are deposited in separate bank 
accounts established by the MOF for each program.524 

The ARTF, administered by the World Bank, provides funds to both 
the Afghan government’s operating and development budgets in support 
of Afghan government operations, policy reforms, and national-priority 
programs.525 The AITF, a multidonor trust fund administered by the Asian 
Development Bank, coordinates donor assistance for infrastructure proj-
ects in Afghanistan.526 According to USAID, the majority of on-budget 
funding has been and will continue to be directed through the multidonor 
trust funds, particularly the ARTF.527

According to USAID, the World Bank, as the ARTF administrator, 
employs a systematic approach to minimizing the exposure of ARTF funds 
to fiduciary risk. This includes policies, procedures, and practices to iden-
tify, analyze, evaluate, and then address and monitor risk. The World Bank 
provides technical assistance to the Afghan government to ensure that such 
systems are in place and strengthened.528

The United States is working closely with the Afghan government to 
establish a results framework and an implementing agreement to govern an 
$800 million, USAID-administered initiative that will be delivered through 
the ARTF.529 The New Development Partnership (NDP) is a four-year incen-
tive-based program to support Ghani’s reform agenda. It was announced 
last quarter and will utilize already budgeted or requested funding.530 The 
Afghan government has initially identified the areas of fiscal sustainabil-
ity, anticorruption, and poverty reduction as the priority areas under the 
NDP. According to State, the next step is to develop specific results that 
the government will seek to achieve in these areas in order to qualify for 
incentive funds.531

On-Budget Assistance to the ANDSF
A large portion of on-budget assistance is for the Afghan security forces. 
DOD provides on-budget assistance to the Afghan government through 
(1) direct contributions from the Afghanistan Security Forces Fund (ASFF) 
to the MOD and the MOI, and (2) ASFF contributions to the multidonor 
LOTFA.532 Administered by the UNDP, LOTFA primarily funds Afghan 
National Police (ANP) salaries and incentives.533 Direct-contribution fund-
ing is provided to the MOF, which allots it incrementally to the MOD and 
MOI, as required.534 

In February 2011, the Under Secretary of Defense Comptroller autho-
rized the Combined Security Transition Command-Afghanistan (CSTC-A) to 
provide direct contributions to the Government of Afghanistan from ASFF 
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to develop ministerial capacity and capability in the areas of budget devel-
opment and execution, acquisition planning, and procurement. CSTC-A 
administers all contributions of ASFF resources to the MOD and MOI. 
CSTC-A monitors and formally audits the execution of those funds to assess 
ministerial capability and ensure proper controls and compliance with 
documented accounting procedures as well as compliance with the provi-
sions in the annual commitment letters.536 CSTC-A reviews weekly data 
from the Afghanistan Financial Management Information System (AFMIS) 
to monitor expenditures for sufficiency of funds and rate of expenditures or 
“burn rates.”537 

CSTC-A analyzes AFMIS data to identify abnormalities such as expendi-
tures for items CSTC-A does not fund. CSTC-A reports the abnormalities it 
finds to the MOI and MOD for correction.538 Any CSTC-A-provided funding 
that is miscoded and not corrected within 30 days will be withheld from 
future disbursements.539

CSTC-A acknowledges that AFMIS data is entered by Afghan ministry 
staff, so data reliability largely depends on their diligence and accuracy in 
system-data entry. If a transaction is omitted, for example, CSTC-A would not 
necessarily be aware of it. CSTC-A does not know if Afghans perform periodic 
checks to validate AFMIS data,540 but reports that CSTC-A conducts weekly 
AFMIS reviews and “validates data to the maximum extent possible.”541

CSTC-A’s total contribution to the MOD FY 1394 budget is 89.47 billion 
afghani (approximately $1.6 billion using an exchange rate of 56 afghani per 
dollar).542 CSTC-A’s total contribution to the MOI FY 1394 budget is 30.99 bil-
lion afghani (approximately $553 million using the same exchange rate).543 

The 1394 commitment letters expressed CSTC-A’s intent to transition 
management of previously off-budget assistance to the ANDSF, includ-
ing fuel services. According to the commitment letters, the estimated 
annual cost for fuel services for the MOD is $262 million,544 while the 
estimate for the MOI is $150 million. CSTC-A retains the right to procure 
fuel off-budget.545 CSTC-A noted in the commitment letters for both the 
MOD and MOI that corruption in the purchase and delivery of fuel is a 
particular concern.546

SIGAR has conducted a criminal investigation into serious allegations 
that the MOD fuel contract was corrupted by contractor collusion, price 
fixing, and bribery, see Section 2, page 60, for more information.547 Last 
quarter, President Ghani canceled the $800 million contract to supply fuel 
to the Afghan army for three years following accusations of procurement-
related corruption. Ghani also launched an investigation after learning of a 
reported $215 million difference between the higher bid of the winning con-
tractor and that of another potential bidder.548 

According to CSTC-A, the fuel procurement investigation caused CSTC-A 
and the Afghan government to reexamine and, in some cases, delay the 
transition of off-budget procurements to on-budget contracting for fuel and 
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other items. CSTC-A reexamined the Afghan government’s procurement 
process to address execution problems, lack of capacity, failure to adhere 
to Afghan procurement laws, and other systemic issues.549 The 1394 com-
mitment letters require a fuel-contract documentation review every two 
weeks with each ministry (MOI or MOD), contracted vendors, and Coalition 
representatives. CSTC-A intends to decrease future funding if a purchase 
fails to comply with the provisions of the commitment letter. CSTC-A has 
also focused audit efforts on fuel and other priorities including pay and 
ammunition.550 In addition, CSTC-A has implemented a weekly Procurement 
Approval Board (PAB) for both the MOD and MOI to review procurement 
planning, compliance, and execution. Both PABs include representatives 
of the Afghan government’s National Procurement Authority, CSTC-A and 
Resolute Support, and the respective ministry’s acquisitions and procure-
ment organizations. The goal of the PABs is to ensure sound procurement 
processes to include prequalification requirements, bid-evaluations proce-
dures, and centralized announcements of bidding opportunities.551

In February, Ghani established the National Procurement Commission 
(NPC) to centralize procurements of large contracts under a presidential 
commission consisting of a core group of Afghan officials with “impeccable 
credential[s] for honesty.”552 SIGAR is one of two U.S. government bodies to 
attend the NPC meetings as neutral observers. For more information, see 
Section 2, pages 56–57.

Ghani’s effort to reduce MOI and MOD procurement-related corruption 
has slowed procurement and created what CSTC-A has labeled the “[Afghan 
fiscal year] 1394 Procurement Crisis.”553 Of the 648 MOD requirements, only 
266 have been submitted to the MOD acquisition agency and only 31 con-
tracts have been awarded. The MOI is experiencing a similar backlog with 
925 defined requirements, 209 of which have been submitted to the MOI 
procurement directorate, and 47 contracts have been awarded. According 
to CSTC-A, the procurement backlog significantly limits the opportunities to 
successfully transition off-budget contracts to on-budget procurement.554

Following an agreement between donors and the MOI, in December 2014 
LOTFA ended a long-running pilot program to pay police salaries through 
mobile-money payments to cell phones.555 The pilot began in 2009 when the 
cellular phone company Roshan offered a service that would notify enrolled 
police officers that their pay was available for disbursement at a Roshan 
agent’s shop.556 The mobile-money pilot was intended to reduce administra-
tive corruption in paying salaries, particularly in areas that lacked banking 
facilities. (Normally in such areas a “trusted agent” would deliver other sala-
ries in cash, a system that lent itself to corruption.)557 According to CSTC-A, 
the pilot had several drawbacks including the lack of MOF and Afghan 
central bank support, not being tied to the banking system, and the failure 
of Roshan to take responsibility for funds once transferred to their mobile-
money system.558

minister of Finance eklil Ahmad Hakimi 
cochaired the fourth ambassador-level 
Oversight and Coordination Body to 
coordinate donor commitments for the 
ANDSF in 2015 and beyond. (DOD photo by 
lieutenant Junior Grade Charity edgar)
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Despite the end of the LOTFA mobile-money pilot, a new mobile-money 
pilot has begun in Paktika Province through a partnership between New 
Kabul Bank (NKB) and the Afghan Wireless Communication Company 
(AWCC). According to CSTC-A, this new pilot is supported by the MOF and 
Ghani. The software for this new pilot allows for financial transfers among 
users as well as physical cash withdrawal from vendors using a biometric 
card given at point of registration. Users must present a biometric iden-
tification, finger print, and a unique password in order to withdraw cash 
from vendors or a bank. CSTC-A said that this new system is auditable 
because it is tied to Afghan banking system, the NKB takes responsibil-
ity of funds once transferred from MOF, cash withdrawals are available at 
both NKB banks and authorized AWCC vendors, and it promotes the use of 
“e-money.”559 CSTC-A plans to expand, in line with Ghani’s vision, mobile-
money payments to all ANP personnel who do not have access to electronic 
funds transfer via banks.560 

nAtionAl governAnce
The Tokyo Mutual Accountability Framework (TMAF) lays down conditions 
for international engagement in Afghanistan and is the agreed instrument 
for measuring mutual accountability.561 The international community 
and Afghan government agreed to the TMAF at the Tokyo Conference of 
Donors in July 2012. According to State, the TMAF and related indicators 
are intended to provide Afghan citizens, international donors, and other 
international observers a readily available mechanism to assess the Afghan 
government’s commitment to reform and as a means for donors to justify 
continuing to provide extraordinary amounts of assistance. If the Afghan 
government fails to perform, continued assistance could be imperiled.562

International donors and the Afghan government agreed at the December 
2014 London Conference that the TMAF should be refreshed to cover the 
period after 2015. The Afghan government and donors are discussing and 
drafting updated goals and indicators for the refreshed framework. The 
goal is for the refreshed framework to be approved at the Senior Officials 
Meeting scheduled for early September in Kabul.563

Capacity-Building Programs
USAID capacity-building programs seek to improve Afghan ministries’ 
ability to prepare, manage, and account for on-budget assistance. These 
programs also provide general assistance to support broader human and 
institutional capacity-building of Afghan government entities.564 As shown 
in Table 3.19, active programs include USAID’s $31 million Leadership, 
Management, and Governance Project that aims to strengthen Afghanistan’s 
financial-management systems and the capacity of the Ministry of Public 
Health and the Ministry of Education to meet requirements set at the 
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2010 Kabul International Conference for increased on-budget aid.565 USAID 
is also funding the Ministry of Women’s Affairs Organizational Restructuring 
and Empowerment project, a $15 million project that, among other things, 
assists the ministry to improve its financial management, as required for 
future on-budget assistance.566 

To encourage Afghan ministries to rely more heavily upon the civil ser-
vice and reduce dependency on the “parallel civil service” created through 
certain donor-funded programs to pay the salaries of highly qualified non-
civil servants, USAID has decided to move assistance from stand-alone 
programs to the ARTF’s Capacity Building for Results (CBR) program.567 
The United States has contributed $5 million in support of the $112 mil-
lion CBR.568 CBR supports ongoing public-administration reforms across 
the government, training for selected civil servants, and limited technical 
assistance to support ministry reforms.569 CBR provides ministries with the 
opportunity to recruit high-capacity staff into critical posts at salaries closer 
to market rates.570

According to the World Bank, there is clear demand for the program 
across the Afghan government with four major service-delivery ministries 
now participating and over 50% of eligible ministries having submitted their 
prequalification applications. But in April, the World Bank found the CBR 
continued making unsatisfactory progress and carries a high risk. Overall 
progress towards achievement of the development objective has been 
slow due to aspects of the project design, capacity issues, and political 
economic factors.571 

In February, the World Bank met with Ghani and senior government offi-
cials to agree on the need for high-level Afghan government leadership and 
clear implementation arrangements for the project; simplified access for 
ministries to CBR; accelerated CBR civil service recruitments; support for 
core components through the use of specialized firms; and salary harmoni-
zation for national consultants. The MOF is expected to request a project 
restructuring to formalize these changes.572

TABle 3.19

USAID CAPACIty-BUIlDIng PrOgrAmS At the nAtIOnAl level

Project title Afghan government Partner start date end date
total estimated 

cost ($)
cumulative disbursements, 

as of 6/30/2015 ($)

Leadership, Management, and Governance Project
Ministry of Public Health 
Ministry of education

9/25/2012 6/30/2015 $38,341,106 $33,901,491 

assistance to Legislative Bodies of afghanistan (aLBa) Parliament 3/28/2013 3/27/2018  24,990,827  9,458,073 

Ministry of Women's affairs organizational 
restructuring and empowerment (More)

Ministry of Women's affairs 12/20/2012 12/19/2015  14,182,944  6,325,251 

Source: USAID, response to SIGAR data call, 7/12/2015.
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National Assembly
Despite a constitutional requirement to hold elections 30–60 days prior to 
the expiration of the lower house term, that term expired on June 22, 2015, 
with no elections held.573 On June 19, President Ghani announced that the 
lower house would continue its work until elections are held and the results 
are known. The president also said a date for elections would be announced 
within one month.574 Some lawmakers questioned the legality of the execu-
tive branch extending parliament’s term and the executive’s failure to hold 
elections as required.575

According to State, Afghanistan’s parliament continues to demonstrate grow-
ing capacity and political maturity. While fractious, the parliament is capable 
of protecting its legislative equities with the executive branch and directing 
a public spotlight on ministries. However, staffing struggles, corruption, and 
low levels of education and experience continue to plague the body.576

On April 18, the lower house confirmed 16 cabinet nominees made by 
Ghani and Abdullah. Those approved included: 
•	 Minister of Borders and Tribal Affairs: Mohammad Gulab Mangal, 

former governor of Helmand, Laghman, and Paktika Provinces;
•	 Minister of Counter Narcotics: Ms. Salamat Azimi, former head 

of the Children’s Rights section at the Afghan Independent Human 
Rights Commission;

•	 Minister of Education: Assadullah Hanif Balkhi, former Afghan 
ambassador to Kuwait;

•	 Minister of Higher Education: Ms. Farida Mohmand, former head of 
pediatric medicine of Kabul Medical University;

•	 Minister of Information and Culture: Abdul Bari Jahani, former 
journalist for the Voice of America;

•	 Minister of Justice: Abdul Basir Anwar, former deputy minister of 
public health;

•	 Minister of Labor, Social Affairs, Martyrs, and Disabled 
(MOLSAMD): Ms. Nasrin Oryakhil, a former member of Ghani’s election 
campaign in 2014;

•	 Minister of Public Works: Mahmoud Balegh, former professor at 
Kabul Polytechnic University;

•	 Minister of Urban Development Affairs: Sayed Mansoor Naderi, 
recent president of Afghan Crystal Natural Resources of Afghanistan;

•	 Minister of Women’s Affairs: Ms. Dilbar Nazari, former member of 
parliament from Samangan Province;

•	 Minister of Trade and Commerce: Humayun Rasa, former deputy 
chief of staff for President Karzai, deputy minister of education, and 
deputy director of support for the National Directorate of Security;

•	 Minister of Agriculture, Irrigation, and Livestock: Asadullah 
Zamir, former finance advisor to the Minister of Rural Rehabilitation 
and Development and senior advisor to the Minister of Education;
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•	 Minister of Energy and Water: Ali Ahmad Osmani, former 
coordinator for European Union programs in western Afghanistan;

•	 Minister of Telecommunications: Abdul Razaq Wahidi, former 
deputy minister of finance;

•	 Minister of Economy: Abdul Satar Murad, former governor of 
Kapisa Province;

•	 Minister of Transport and Civil Aviation: Dr. Mohammadullah 
Batash, governor of Faryab Province and former deputy minister for the 
ministry of transportation and civil aviation.577

According to USAID, while achieving quorum has been a challenge for 
parliament in the past, this quarter both the lower house and the upper 
house of parliament achieved quorum when critical legislation was before 
them. The lower house also had no trouble achieving quorum during the 
ministerial hearings.578 

Parliament also held hearings and summoned various government offi-
cials during the quarter including:
•	 On May 18, the Chair of the IEC discussed the lower house elections. 
•	 On June 3, the Minister of Mines and Petroleum testified regarding the 

situation of the Mes Aynak and Hajigak mines. 
•	 On June 3 and June 10, the Minister of Counter Narcotics testified on 

the number of drug users and addicts in Afghanistan. 
•	 On June 6, the Minister of Finance and the acting Governor of Da 

Afghanistan Bank discussed the decrease in customs revenue and the 
complaints of shopkeepers regarding increased taxes and inflation.

•	 On June 21, the Minister of Energy and Water and the Chairman of Da 
Afghanistan Breshna Sherkat offered an explanation for recent power 
shortages across the country.

•	 On June 23, the Minister of Education provided an update regarding 
Kabul schoolteachers’ sit-in and problems within the ministry.579

USAID funds the $23.5 million Assistance to Legislative Bodies of 
Afghanistan project (ALBA) to help Afghanistan’s parliament operate as an 
independent and effective legislative, representative, and oversight body.580

This quarter, ALBA issued the findings of 12 focus group discussions and 
12 in-depth interviews conducted in March. The interviews were conducted 
in the cities of Kabul, Kandahar, and Mazar-e Sharif. The interviews exposed 
strong feelings of frustration and cynicism toward Ghani’s government, with 
many respondents worried that the two-headed power-sharing government 
structure is a recipe for conflict and paralysis. The participants’ views of 
parliament and the provincial councils are mostly negative, with respon-
dents viewing members as self-interested, corrupt, and unqualified.581

Over the past quarter, ALBA supported the following parliamentary com-
missions to undertake oversight trips in the provinces: 
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•	 Balkh: Joint delegation of the upper house lead by deputy speaker Ezydyar;
•	 Herat: Upper House Economic and Budget Affairs Commission and the 

Upper House Border and Tribal Affairs Commission; and
•	 Bamyan: Upper House Commission on Religious and Cultural Affairs.582

sUBnAtionAl governAnce
The United States government supports initiatives at the subnational level 
to give Afghans a greater stake in their own government. The goal is to 
make local government more visible, accountable, and responsive to the 
Afghan people.583

Rural Stabilization Programs
USAID has several stabilization programs aimed at helping the Afghan gov-
ernment extend its reach into unstable areas and build local governance 
capacity. The active programs include USAID’s Stability in Key Areas (SIKA) 
projects, the Community Cohesion Initiative (CCI) program, and the Afghan 
Civilian Assistance Program III (ACAP III).584 Table 3.20 summarizes total 
program costs and disbursements to date. 

Stability in Key Areas
The objective of SIKA is to help district- and provincial-level Afghan govern-
ment officials respond to the local population’s development and governance 

Afghan members of parliament during an AlBA-facilitated oversight visit to Herat 
Province. (USAID photo)
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assistance. For example, civilians injured by crossfire between Afghan secu-
rity forces and insurgents can receive assistance from the program, as can 
civilians injured by improvised explosive devices and explosive remnants 
of war.591

Provincial and Municipal Programs
USAID recently started two subnational programs focused on pro-
vincial centers and municipalities: the Initiative to Strengthen Local 
Administrations (ISLA) and Strong Hubs for Afghan Hope and Resilience 
(SHAHAR) programs. Table 3.21 summarizes total program costs and dis-
bursements to date. 

Initiative to Strengthen local Administrations
The ISLA program is meant to enable the Afghan government to improve 
provincial governance in the areas of fiscal and development planning, rep-
resentation of citizens, and enhanced delivery of public services. ISLA aims 
to strengthen subnational systems of planning, operations, communication, 
representation, and citizen engagement. This should lead to services that 
more closely respond to all citizens’ needs in health, education, security, 
justice, and urban services.592

ISLA will operate out of five regional hubs: Kabul, Mazar-e-Sharif, 
Jalalabad, Kandahar, and Herat. It plans work in 16 provinces, pending 
agreement with the Afghan government: Badghis, Baghlan, Balkh, Farah, 
Faryab, Ghazni, Ghor, Herat, Kandahar, Kunar, Laghman, Logar, Nangarhar, 
Parwan, Wardak, and Zabul.593

The Independent Directorate for Local Governance (IDLG) is reviewing 
the 16 provinces that were identified in the ISLA contract and discussed 
with IDLG during ISLA’s design to reflect shifting priorities of the Afghan 
government. USAID expects that IDLG will provide USAID with the 
updated list of 16 provinces in the near future as it has recently appointed a 
new director general.594

Strong hubs for Afghan hope and resilience
The objective of the SHAHAR program is to create well-governed, fis-
cally sustainable Afghan municipalities capable of meeting the needs of a 

A SIKA-east canal project in Paktiya 
Province in May 2015. (USAID photo)

TABle 3.21

USAID SUBnAtIOnAl (PrOvInCIAl AnD mUnICIPAl) PrOgrAmS

Project title start date end date total estimated cost ($)
cumulative disbursements,  

as of 6/30/2015 ($)

strong Hubs for afghan Hope and resilience (sHaHar) 11/30/2014 11/29/2017 $73,499,999 $ 2,838,013 

Initiative to strengthen Local administrations (IsLa) 2/1/2015 1/31/2020 62,364,687  1,068,053 

Source: USAID, response to SIGAR data call, 7/12/2015.
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growing urban population. Targeted support to municipal governments, 
as well as to the General Directorate of Municipal Affairs and municipal 
advisory boards, aims to improve municipal financial management, urban 
service delivery, and citizen consultation. The program will focus on 16 
small and medium-sized provincial capitals located within USAID’s three 
designated Regional Economic Zones, as well as the four regional-hub pro-
vincial capitals of Kandahar city, Herat, Mazar-e Sharif, and Jalalabad.595 

SHAHAR is in mobilization phase and is currently conducting baseline 
assessments of municipal capacity including revenue generation and 
financial management, strategic planning, and community outreach and 
citizen perceptions of municipal service delivery. According to USAID, 
SHAHAR is experiencing only minor delays due to political uncertainty 
within Afghan government counterpart organizations that has slowed 
decision-making.596

reconciliAtion And reintegrAtion
The Afghan government has placed considerable emphasis on achieving 
national reconciliation through a formal, Afghan-led process. During the 
quarter, President Ghani engaged with Afghan and regional interlocu-
tors to promote national reconciliation. Ghani has said he is open to the 
Taliban and other insurgent groups playing a political role in Afghanistan, 
as distinct from “foreign terrorist fighters,” who he said had no place in 
Afghanistan’s future.597

Ghani has repeatedly said Afghanistan needs to make peace with 
Pakistan to make peace with the Taliban.598 On May 12, during a joint press 
conference with the Prime Minister of Pakistan, Nawaz Sharif, Ghani under-
lined that the two countries faced common enemies, a statement echoed 
by Prime Minister Sharif.599 During a speech in June, however, Ghani told a 
group of local officials and tribal elders in Kandahar Province that Pakistan 
has been in a 14-year undeclared war with Afghanistan.600

Reconciliation
On July 7, Ghani announced via his official Twitter account that “a delega-
tion from the High Peace Council of Afghanistan has traveled to Pakistan 
for negotiations with the Taliban.”601 Delegations from the Afghan govern-
ment and Taliban met in Pakistan in what the Afghan Ministry of Foreign 
Affairs labeled the “first meeting of formal peace negotiations.”602 According 
to one of the members of the Afghan government delegation, the meeting 
prepared the way for discussing a ceasefire with the Taliban, but not an 
end to Taliban violence. Senior leaders of the Taliban and Haqqani net-
work reportedly took part in the meeting.603 The talks appeared to have the 
support of Taliban leader Mullah Omar, at least according to a written state-
ment issued on July 15.604

regional economic Zones: areas within 
afghanistan that have the potential to de-
velop into geographic centers of increased 
production and commerce, promising 
high and inclusive economic growth. the 
zones are expected to act as catalysts for 
improved food security, economic develop-
ment, job creation, and increased regional 
trade, by targeting investments in key sec-
tors that are considered to be drivers of 
economic growth. 

Source: USAID, “Draft ReZ Strategy,” 12/3/2013. 
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There were also informal meetings this quarter between Taliban mem-
bers and Afghan government officials attending in their personal capacities. 
On May 2 and 3, a meeting was convened in Qatar by the nongovernmental 
organization Pugwash Conferences on Science and World Affairs. A diverse 
group of Afghans attended in their personal capacities. According to the 
meeting report, the participants supported peace and an end to the conflict, 
though they said the structure of the Afghan political system, including the 
constitution, should be discussed.605 

The Norwegian government sponsored informal discussions between 
Taliban representatives and a group of at least nine prominent Afghan 
women, including five lawmakers attending as “independent representa-
tives.”606 Another delegation of six current and former Afghan government 
officials led by the second deputy chief executive Mohammad Mohaqeq 
travelled to Norway to meet with Taliban to lay the groundwork for poten-
tial official negotiations.607 Upon return from the meeting with five Taliban 
representatives, Mohaqeq said “I didn’t feel [the meeting was] a great devel-
opment in the peace process.”608

Afghanistan Peace and Reintegration Program
The Afghanistan Peace and Reintegration Program (APRP) is an Afghan-led 
program to reintegrate low-level insurgent fighters and their commanders 
into Afghan civil society.609 For more information, see SIGAR’s October 2014 
Quarterly Report to the United States Congress, pages 149–151.

According to State, since late 2010, the APRP has facilitated a total of 
10,396 reintegrees, 964 of whom were commanders. A total of 134 reinte-
grees are documented recidivists. Badghis and Baghlan Provinces saw the 
largest number of reintegrees: 1,596 and 1,204 respectively. The goal of 
APRP is to remove fighters and commanders from the battlefield. According 
to State, the current estimate of active Taliban fighters range from 20,000 
to 30,000.610

The Afghan High Peace Council has reported to State that information 
gathered from the APRP reintegree program has contributed to a broader 
understanding of insurgent leadership, structure, operations, sanctuaries, 
hideouts, funding resources, supporting countries, recruitment methods, 
goals and objectives, relationships with international and regional terrorist 
organizations, ideological narrative, and sympathizers.611

In March, the United States announced that it will provide up to $10 mil-
lion to UNDP’s Support to APRP. According to State, this assistance is 
meant to support APRP’s provincial efforts in the event of peace talks, 
improve APRP’s strategic-communications capacity, and bolster donor con-
fidence following several months of wavering support.612
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by identifying when cases are not being processed in a statutory manner. 
Ministries additionally routinely utilize the CMS to understand the func-
tion of the formal justice sector. For example, the CMS can help identify an 
individual prosecutor’s case load and conviction rates, information that is 
useful for determining promotion eligibility. In addition to using the CMS to 
conduct criminal background checks on internal and external employment 
applicants, the MOI generates a weekly report of arrests in Kabul by the 
type of crime.617

The State Department’s JTTP provides regional training to justice-sector 
officials on a wide range of criminal-justice topics.618 JTTP aims to increase 
the confidence of Afghan citizens in their justice sector and to achieve two 
outcomes: (1) to increase the capacity and competencies of Afghan justice 
sector professionals in delivering justice according to Afghan law and (2) to 
ensure that Afghan justice institutions are capable of managing the sustain-
able implementation of training programs.619

JTTP undertakes limited trial observation, focusing on cases within the 
criminal division jurisdiction at provincial and district-levels. JTTP looks 
only at proceedings and appeals of cases that are subject to the Criminal 
Procedure Code (CPC). JTTP’s observation and reporting are narrowly 
focused to collect objective comparative data on a single fair-trial indica-
tor, i.e., whether trials are deemed to be “open” in accordance with the 
procedure set out under the CPC. JTTP has reported to State’s Bureau of 
International Narcotics and Law Enforcement Affairs (INL) many instances 
in the formal justice proceedings where attorneys and judges have increas-
ingly applied the correct laws and sentencing requirements.620

JTTP legal advisors visit courtrooms of judges who will graduate or have 
graduated from JTTP courses. If the legal advisors are granted access to the 
courtroom that trial is reported as “open.” If they are not permitted access 
and there is no permissible reason for the restriction, the trial is reported 
as “closed.”621

From 2013 to June 2015, JTTP observed a total of 771 trials, of which 93% 
were open. In the provinces, Nangarhar Province had the lowest overall 
percentage of open trials to date, 39%.622

The Supreme Court and the Formal Justice Sector
President Ghani has publicly criticized the state of the judiciary, placing 
the Supreme Court and the judiciary under scrutiny. According to USAID, 
the Supreme Court continues to be weak and requires significant efforts 
to improve.623 

According to USAID, Afghan courts are still easily influenced by public 
opinion and political leaders.624 USAID cited the court’s response to the 
murder of a young woman named Farkhunda in March as a recent example 
of an aggressive and swift response from the judiciary to a national outcry. 
Farkhunda was beaten to death and burnt by a mob in Kabul following 
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accusations—apparently false—that she had burnt a Koran. Although 
police tried to intervene at the beginning of the incident, they stood by as 
the mob became more violent.625 The killing prompted large protests in 
Kabul.626 In April, the Afghan Attorney General’s Office (AGO) announced 
that 49 people, 20 of them police, were being held in connection to 
Farkhunda’s death.627 

In May, 11 policemen were found guilty of dereliction of duty and sen-
tenced to one year in prison while the remainder, both police and civilians, 
were acquitted. In addition to the police suspects, four were found guilty 
and sentenced to death and another eight suspects were sentenced to 16 
years in prison. However, the trial was criticized for its speed and several 
analysts say the trial was neither fair nor consistent, with violations of due 
process including the lack of defense attorneys and inadequate time to pre-
pare for the case.628

On June 9 following an appeal, the Kabul Appeals Court ordered 37 of 
the 49 defendants in the Farkhunda murder trial be released on bail. Among 
the 37 individuals were 19 policemen.629 In July, an appeals court in a closed 
session reversed the death sentences on four men convicted of Farkhunda’s 
murder and instead sentenced three of the men to 20 years in jail and the 
fourth, a minor, to 10 years in jail.630 Following the appeals court decision 
and protests by civil society, Ghani’s spokesman said that the AGO will reas-
sess the case.631

Afghan Correctional System
According to State, the inmate population of Afghanistan’s prisons managed 
by the General Directorate of Prisons and Detention Centers (GDPDC) has 
increased by an average of 16.7% annually over the past five years. As of 
May 31, the GDPDC incarcerated 26,213 male and 687 females, while the 
Ministry of Justice’s Juvenile Rehabilitation Directorate (JRD) incarcerated 
811 male juveniles and 75 female juveniles. These incarceration totals do 
not include detainees held by any other Afghan governmental organization, 
as INL does not have access to data for other organizations.632

Overcrowding is a persistent, substantial, and widespread problem within 
GDPDC facilities, although state-funded prison construction has added 
some new prison beds and presidential amnesty decrees have reduced the 
prison population significantly. As of May 31, the total male provincial-prison 
population was at 191% of capacity, down from 214% last quarter, as defined 
by International Committee of the Red Cross’s (ICRC) minimum standard 
3.4 square meters per inmate. The total female provincial-prison population 
was at 63% of the ICRC-recommended capacity, down from 66% last quarter. 
Information on the capacity of GDPDC-operated district detention centers 
and the JRD’s juvenile rehabilitation centers is not available. However, anec-
dotal reporting by INL advisors visiting facilities indicates that overcrowding 
is a substantial problem in many provinces.633
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Anticorruption
When President Ghani addressed a joint session of the U.S. Congress in 
March, he labeled corruption a “cancer” that undercuts the confidence of 
Afghans and American taxpayers in the Afghan government, and pledged to 
“eliminate corruption.”634 

This quarter, Ghani suspended and referred six high-ranking officials 
from the Ministry of Urban Development Affairs and Housing and four high-
ranking officials in the Afghanistan Investment Support Agency to the AGO 
for prosecution; charges of corruption and embezzlement have been filed 
with the judiciary.635

Afghan Attorney general’s Office
The Afghan government has yet to nominate a new attorney general.636 
According to State, the AGO has recently demonstrated the will to prose-
cute high-level corruption cases when expressly directed to do so by Ghani. 
In late May, Ghani dismissed six senior officials from the Ministry of Urban 
Development Affairs and ordered the AGO to investigate allegations of cor-
ruption and embezzlement.637 

State says the Anti-Corruption Unit (ACU) of the AGO is able to pros-
ecute lower-level corruption cases, but faces obstacles prosecuting 
higher-level corruption. The ACU suffers low morale; however, the ACU 
has recently allowed a prosecutor to attend a training opportunity in 
Sri Lanka.638

major Crimes task Force
The MCTF is an investigatory arm of the MOI and the National Directorate 
of Security (NDS).639 According to DOD, since the formation of the national-
unity government, the MCTF has begun to more aggressively target 
senior-level corruption. Over the past quarter, MCTF referred seven cor-
ruption cases to the AGO for further investigation and prosecution. The 
cases variously involve a senior MOI officer, two Ministry of Education offi-
cials, three Kabul city officials including the city engineer, an official from 
the MOLSAMD, a Kabul district police commander, a former Kabul Bank 
employee, and an appellate prosecutor.640

Despite this increase in referrals, the MCTF has seen no improvement 
in case processing at the AGO.641 Under the CPC, felony-level cases should 
be brought to trial within 75 days of arrest. In five of the seven cases men-
tioned, no arrest was made prior to referral to AGO, meaning there is no 
time limit for AGO’s investigation or prosecution decision. So far, none of 
the cases has been adjudicated by the AGO.642

According to DOD, the MCTF receives anecdotal evidence of AGO 
prosecutor corruption wherein prosecutors accept bribes in exchange 
for releasing suspects without prosecution.643 Although the MCTF has 
shown improved ability to target entire criminal networks, particularly in 
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kidnapping cases, DOD said the MCTF faces stiff resistance from unspeci-
fied powerful individuals.644

Independent Joint Anti-Corruption monitoring and 
evaluation Committee
The MEC was formally established in March 2010 through a presidential 
decree. The MEC’s mandate is to develop anticorruption recommendations 
and benchmarks, to monitor efforts at fighting corruption, and to report on 
these anticorruption efforts. It comprises three Afghan members and three 
international members and is led by an Afghan executive director. The MEC 
has approximately 20 staff, but USAID says it may grow since Ghani has 
increasingly sought analytical products from the MEC.645

According to State, the MEC continues to demonstrate competent 
administrative and technical capacity. State notes, however, that despite 
demonstrating the political will to address some of the toughest corruption-
related questions confronting Afghanistan, the MEC lacks the authority to 
do more than illuminate poor or corrupt practices.646

This quarter the MEC issued reports covering hiring irregularities in the 
Ministry of Foreign Affairs (MOFA) and the challenges that Afghan citizens 
disabled in security incidents face when seeking compensation payments 
from the government.

According to the MEC, there is a persistent legacy of nepotism, favorit-
ism, and patronage in MOFA hiring. The MEC found interference by senior 
officials in various aspects of hiring and promotion, as well as personal rela-
tionships dominating the recruitment and staff-management processes. For 
example, of the approximately 1,300 candidates who took MOFA’s entrance 
examination last summer, 48 passed but almost none were hired. Instead, 
40 other individuals were hired outside of regular channels during the for-
mer minister’s last days in office. Currently, MOFA employs at least 12 close 
relatives of current or former parliamentarians, four siblings of former min-
isters, and seven other relatives of current or former senior officials. Among 
MOFA’s diplomats, many only hold high-school diplomas, or are otherwise 
unqualified under the merit-based hiring policy. The MEC recommended that 
MOFA enact a specific internal policy banning nepotism and that the law be 
amended to require diplomatic and consular staff to hold a graduate degree.647

The MEC found that disabled persons seeking compensation must nego-
tiate a series of convoluted, redundant, and time-consuming steps, many of 
which do not follow any discernible policy. After obtaining a document veri-
fying they were injured in a security incident and a separate certification 
from a health commission, applicants must then submit their paperwork 
to the MOLSAMD. Multiple applicants interviewed by the MEC stated 
that MOLSAMD often resorts to bureaucratic tactics to solicit bribes. It is 
alleged that the MOLSAMD regularly holds up the processing of valid appli-
cations for two to three years. The MEC also found that multiple payment 
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cards for one individual are also not uncommon. The MEC urged the 
Afghan government to adopt new eligibility criteria for disability payments 
and make them publicly available and easily accessible.648

high Office of Oversight and Anticorruption
The High Office of Oversight and Anti-Corruption (HOO) was established 
in July 2008 through a presidential decree to oversee and coordinate the 
implementation of the Afghan government’s anticorruption strategy. The 
HOO collects corruption complaints through a hotline and complaint boxes 
installed in several ministries and other public-service delivery institutions, 
and conducts the initial investigation of corruption allegations. According 
to USAID, these investigations do not often lead to prosecution. Mutual 
recrimination between AGO and HOO is common.649

According to USAID, Ghani, who has expressed displeasure with the 
HOO, may be considering substantially reducing the staff from 297 to 
approximately 100.650 Ghani limited the HOO’s mandate to asset declaration 
and verification.651

On July 3, the acting director general of the HOO told Tolo News that 
several senior Afghan officials—including President Ghani, Chief Executive 
Officer Abdullah, and 14 cabinet ministers—have yet to register their assets 
per the requirements of the Afghan constitution. According to the acting 
director general, Ghani has instructed all top government officials to submit 
their asset registration forms.652

Parliamentary Anti-Corruption Caucus
The Parliamentarian Anti-Corruption Caucus (PACC) was established in 
March 2013 and currently has 23 members—14 lower house parliamentar-
ians and nine upper house senators—making it one of the largest caucuses 
in parliament. The PACC is the only parliamentary caucus which contains 
members of both the upper and lower houses and is comprised exclusively 
of female parliamentarians. This quarter, the PACC received anticorrup-
tion pledges from 24 nominated ministers who were appointed. The PACC 
also introduced a representative to participate in the National Procurement 
Committee sessions.653

Security Services
Last quarter, the commander of CSTC-A, Major General Todd Semonite, said 
“the level of corruption [since formation of the national-unity government] 
is unknown and as a result I can’t give you a number to somehow quantify 
that,” and added that the Afghan government has implemented additional 
controls to limit corruption.654 According to CSTC-A, there is still no way to 
identify corruption levels and trends. However, a recent MEC initiative to 
carry out a security sector reform corruption assessment may enable the 
quantification of the level of corruption within the security sector.655
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The MOD and MOI have recently initiated the Internal Controls Program 
to reduce opportunities for corruption. CSTC-A notes, however, that this 
program is still very much in its infancy: the MOD policy was signed in 
April, while the MOI is still developing theirs.656 

According to DOD, both the MOD and MOI have established institutions 
for responding to corruption; however, these institutions do not appear to 
have had much positive effect.657 DOD said that certain dedicated domestic 
institutions actually hinder, rather than facilitate, anti- and countercorrup-
tion efforts, by pursuing “illusory reform” meant to placate donors.658

ministry of Defense
According to DOD, since the Ghani administration has taken office, 
the MOD has increased its focus on anticorruption and countercorrup-
tion efforts. DOD cites the consideration of merit-based candidates 
for appointment to Minster of Defense and Chief of General Staff posi-
tions; the rejection of candidates for these two positions who have been 
accused of significant patronage and/or corruption; and Ghani’s swift 
cancelation of contracts and suspension of the officials responsible fol-
lowing evidence of procurement corruption as examples of a new focus 
on responding to corruption. In DOD’s view, it is too early to measure 
the impact of the Ghani administration on MOD corruption, though there 
are positive signs in the MOD’s signing of anticorruption and internal-
controls policies.659 

There are currently two active forums to address corruption issues 
within the MOD: the Counter Corruption Working Group (CCWG) and 
the Senior High Level Committee on Anti-Corruption (SHCAC). Neither 
forum has been an effective arena for meaningful anticorruption or coun-
tercorruption efforts. These forums are primarily chaired, controlled, 
and manipulated by the same senior officials who engage in corrupt acts. 
According to DOD, these forums are used by corrupt senior officials to 
suppress or redirect investigations. With the exception of some minor cor-
ruption issues, DOD personnel have yet to witness either the CCWG or 
SHCAC resolve corruption challenges.660

Although each of the six ANA corps has members assigned to 
Transparency and Accountability Committees (TAC), all TAC members 
are members of corps staff (chaired by the deputy corps commander), 
lack independence, and are unlikely to report any information critical of 
the corps commander. This structure also insulates the deputy corps com-
mander (who is also the head of procurement for the corps) from oversight 
on procurement decisions. Although a suggestion for an independent MOD 
General Staff Inspector General to chair the TACs has been presented at 
both the CCWG and the SHCAC over the past year, neither MOD leadership 
nor corps commanders have initiated changes. In DOD’s view, they benefit 
from the current lack of transparency and accountability.661

Anticorruption: measures aim at limit-
ing the opportunities for corruption. this 
includes transparency and accountability 
control measures, inspections, audits, and 
actions to influence individual behavior.  
 
countercorruption: measures are cor-
rective in nature, focus on sanctioning 
corrupt individuals, and provide a deter-
rent against corruption. countercorruption 
measures are strongly reliant upon an 
effective legal system, particularly an 
independent judiciary.

Source: Joint and Coalition Operational Analysis (JCOA), division 
of Joint Staff J-7 (Joint Force Development), Operationalizing 
Counter/Anti-Corruption Study, 2/28/2014, p. 3. 
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ministry of Interior
According to DOD, it appears that President Ghani followed a merit-based 
review and selection process when he appointed Nur ul-Haq Ulumi as 
Minister of Interior. Ulumi has stated numerous times that he is assess-
ing the skills and leadership abilities of candidates within the MOI before 
making decisions about the senior-level staff assignments. Ulumi has estab-
lished a standing commission to make recommendations for his review and 
endorsement before submission to the Ghani for approval.662

According to CSTC-A, the Afghan government demonstrated progress by 
removing the former MOI Inspector General. CSTC-A said the appointment 
of Major General Rahimullah has proven a solid choice who has demon-
strated leadership and motivation in performing his duties.663

The MOI TAC used to meet weekly to discuss corruption issues with 
committee members. However, the TAC was dissolved over a year ago. 
Currently, the MOI, with the endorsement of minister Ulumi, is at the begin-
ning stage of creating the Transparency Working Group and Transparency 
Steering Group as the overarching programs which DOD hopes will 
increase transparency, accountability, and oversight within the MOI.664

hUmAn rights

Refugees and Internal Displacement
As of June 11, the United Nations High Commission for Refugees (UNHCR) 
estimated that at least 205,434 people have crossed from Pakistan into 
Afghanistan’s Khowst and Paktika Provinces since June 2014 due to large-
scale Pakistan military operations in neighboring North Waziristan. According 
to State, it is unlikely that there will be significant returns to Pakistan through 
2015 due to the reconstruction needs in North Waziristan.665

State reported no major change in numbers of refugees leaving 
Afghanistan. UNHCR recorded 21,340 Afghan refugees returning from both 
Pakistan and Iran as of May 31, compared to 12,218 returning from January 
through March 31.666

UNHCR reported a steady increase of 20,505 registered Afghan refu-
gees returning from Pakistan. According to State, many returned refugees 
have felt pressured to return to Afghanistan due to reported arrests, 
detention, extortion, and harassment by local Pakistani authorities fol-
lowing the December 2014 Peshawar school attacks and the Pakistani 
security response.667

On May 19, the Afghan, Pakistani, and Iranian governments and 
UNHCR met in Tehran for the Quadripartite Steering Committee on the 
Solutions Strategy for Afghan Refugees to Support Voluntary Repatriation, 
Sustainable Reintegration, and Assistance to Host Countries. The partici-
pants recognized the role that Iran and Pakistan have played in hosting 

Afghan major general Rahimullah Borhani, 
the new Ministry of Interior Inspector 
General, is flanked by two Resolute Support 
transparency, accountability, and oversight 
personnel. (DOD photo)
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Economic AnD sociAL DEVELoPmEnt

As of June 30, 2015, the U.S. government has provided more than 
$31.8 billion to support governance and economic and social develop-
ment in Afghanistan. Most of these funds were appropriated to USAID’s 
Economic Support Fund (ESF). The Consolidated and Further Continuing 
Appropriations Act, 2015, provided an additional $900 million for the ESF, 
bringing the cumulative total to $18.6 billion. Of this amount, $16.1 billion 
has been obligated and $13.3 billion has been disbursed.676

Key events
This quarter saw several developments that could affect Afghanistan’s eco-
nomic and social prospects: 
•	 Domestic revenues collected in the first four months of Afghan fiscal 

year (FY) 1394 (December 22, 2014–December 21, 2015) rose 7.5% 
above actual collections in FY 1393, although they missed Afghanistan 
Ministry of Finance (MOF) budget targets by 5.9%. Expenditures 
increased 0.7% compared to the same period last year.677

•	 The U.S. Treasury’s Office of Technical Assistance (OTA) began 
developing technical assistance and capacity-building programs for the 
MOF to strengthen Afghanistan’s public financial management systems 
and oversight of its financial sector.678

•	 The managing director of the International Monetary Fund (IMF) 
approved the nine-month, staff-level agreement reached last quarter 
with the Afghan government; monitoring began on implementation of 
Afghanistan’s macroeconomic policies and structural-reform agenda.679

economic Profile
Every South Asian economy except Afghanistan’s grew faster in 2014 than 
in 2013.680 Afghanistan’s real growth in gross domestic product (GDP), 
excluding opium, slowed significantly, from 3.7% in 2013 to a World Bank-
estimated 2% in 2014 due to increasing political and security uncertainties. 
This has led to a slump in investor and consumer confidence in non-agricul-
tural sectors, which the World Bank expects to continue through 2015. With 
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agricultural output expected to contract this year, the World Bank estimates 
2.5% growth in 2015, based on “highly fluid” projections.681 Afghan growth 
prospects, according to the Asian Development Bank (ADB), depend on the 
stability of the political, security, and business environments.682

The Department of Defense (DOD) reported that the Afghan economy 
cannot grow quickly enough to cover its security costs. Taking a best-
case scenario, DOD wrote that even if 2018–2020 growth averaged 9% (the 
2003–2012 average) and all the gains went to fund Afghanistan’s Ministries 
of Defense and Interior, it would only cover 20% of total security costs 
at current force levels. Therefore, the government will need to reduce 
security costs in order to ensure economic sustainability. DOD said many 
security-related resources are wasted due to “lack of control mechanisms in 
business processes, massive corruption, and lack of long-term partnerships 
with the private sector.”683 

The World Bank said the most important perceived constraint for private 
investment in Afghanistan is lack of security, which directly impacts growth 
and poverty by damaging human capital, constraining productive economic 
activities, increasing social unrest, promoting unequal access to basic ser-
vices, and increasing political instability.684 

Indicative of the risky market conditions and political developments 
in Afghanistan, private investment declined in 2014. New-firm registra-
tions were down 26% across all economic sectors, following a 36% drop in 
2013, according to the World Bank. Continued insecurity, instability, and 
systemic corruption will further negatively affect private investment and 
dampen growth.685

Consumer price inflation, for both food and non food items, dropped 
to 4.6% in 2014 compared to 7.4% in 2013, mostly due to strong domestic 
agricultural production and lower global food prices, as well as declining 
housing, internet, and oil prices.686 

Afghanistan’s Fiscal Outlook
Afghanistan will require substantial donor aid for the foreseeable future, 
according to the World Bank, which projected a total financing gap above 
20% of GDP through 2025. Domestic revenues—tax and nontax revenues, 
and customs duties—declined in 2014 for the third consecutive year, fall-
ing to 8.4% of GDP, largely due to weak tax and customs enforcement and 
compliance. Revenues were 11.6% of GDP in 2011.687 They have been ris-
ing slightly in 2015.688 Covering the budget-financing gap without donor 
assistance would thus require Kabul to collect roughly 30% of the country’s 
entire economic output as revenue for the government.

The World Bank said the uncertainty surrounding the 2014 security and 
political transition likely increased economic rent seeking and tax eva-
sion. Although budget austerity measures were introduced in the second 
half of 2014—overtime, salary increases, bonuses, and other benefits to 

“While opium is omitted from official GDP 
estimates, its earnings boost domestic 
demand and are a significant source of 
foreign exchange.”

Source: ADB, Outlook 2015, 3/2015, p. 167. 
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civil servants were reduced, as were new discretionary development proj-
ects—the cost of security and mandatory social benefits caused overall 
expenditures to increase.689

As a result, Afghanistan began 2015 (Afghan FY 1394) with weak cash 
reserves and significant arrears, while revenue-collection reforms stalled in 
parliament in the first quarter. The World Bank warned that Afghanistan could 
face budget shortfalls this year similar to last year’s690 shortfall of $537 mil-
lion.691 The FY 1394 budget projected domestic revenues of approximately 
$2.2 billion, about 30% more than collected in FY 1393,692 which the World 
Bank found “ambitious,” cautioning that the government has smaller cash 
reserves from which to draw should revenues not be realized. With a sluggish 
economy and weak growth forecast, further austerity-measure options are 
limited, meaning that the government could require even more fiscal help.693 

FY 1394 Revenues and Expenditures Update 
“Revenue mobilization from domestic resources has become critical,” 
according to the ADB; one-third is lost to “weak governance and poor tax 
and customs administration.”694 Ten percent of 500 large businesses regis-
tered with the Afghan government are reportedly evading taxes. Three large 
companies are said to owe about $248 million in back taxes.695

Total collected domestic revenues—a figure that excludes donor 
grants—stood at $577 million in the first four months of FY 1394, about 
$40 million (7.5%) above the same period in FY 1393, but missing the gov-
ernment’s target by $36 million (-5.9%).696 Domestic revenues paid for less 
than half (48%) of Afghanistan’s total budget expenditures of $1.2 billion 
thus far in FY 1394; donor contributions make up the difference. Afghan 
government expenditures in FY 1394 increased $8 million (0.7%), compared 
to the same period last year.697

Expenditures are expected to continue rising—to 30% of GDP in FY 1395 
(2016) versus 26% in FY 1393, according to World Bank projections—largely 
due to increased spending on security, service delivery, essential infrastruc-
ture, and operations and maintenance (O&M).698 The fiscal gap is large and 
growing, as depicted in Figure 3.27 on the following page. Donor assistance 
either narrows or closes this gap.

International Monetary Fund Staff-Monitored Program 
On June 2, the managing director of the IMF approved the nine-month 
(April–December 2015), informal staff-level agreement reached last quarter 
with the Afghan government to monitor implementation of Afghanistan’s 
macroeconomic policies and structural reform agenda. The Staff-Monitored 
Program (SMP) will focus on fiscal policy such as revenue mobilization and 
repayment of arrears; monetary policy such as preserving low inflation and 
an exchange-rate policy to protect international reserves and competitive-
ness; financial-sector reform such as dealing with weak banks, enacting a 

in may 2015, the mof released its 100-day 
plan, which includes 90 initiatives across 
10 areas—policy, budget, treasury, financial 
and administrative, revenue generation, rev-
enue analysis, customs, insurance, human 
resources, and regional banking relation-
ships. With its intended actions, the mof 
aims to fundamentally reform its anticor-
ruption activities, improve its administration 
and public finance system, prepare financial 
regulations and procedures, and enhance 
administrative transparency, accountability, 
and effectiveness.

Source: MOF, One-Hundred Day Plan 27 May 23, 2015. 
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commitments to carry out an IMF-prescribed program and establish 
a positive track record. Successful completion of an SMP can encour-
age donor assistance and give the IMF staff confidence that the national 
authorities will meet their obligations under a more formal program like an 
Extended Credit Facility (ECF) arrangement.716 Afghanistan’s poor record 
with its previous ECF, which expired in November 2014, caused program 
reviews to be suspended due to missed performance targets, uneven and 
delayed structural reforms, unanticipated shocks, and an inadequate 
policy response.717

The SMP faces significant risks, according to the IMF, including inse-
curity, political instability, and inadequate policy implementation and 
enforcement. The IMF added that successful peace talks, greater domestic 
demand, and early development of large mining projects could spur con-
sumer and investor confidence and spur economic activity that would help 
Afghanistan achieve agreed-to benchmarks.718

Although the first official review has not yet begun, State said the 
IMF believes the Afghan government is making steady progress and is 
“impressed with the Afghan government’s actions to tighten its macroeco-
nomic policy, cut down on corruption including in the customs department, 
on its beating IMF revenue targets for the first period of the SMP 
[$419 million collected vs. $415 million target], and on its efforts to reduce 
spending.”719 Treasury said parliament’s delay in enacting some structural 
benchmarks by the June 21 test date was a “matter of concern.”720 

Trade
President Ghani’s goal is for land-locked Afghanistan to become a transit 
and trade hub for regional economic integration.721 As shown in Figure 3.28, 
Pakistan is Afghanistan’s largest trading partner, followed by the United 
States, the European Union, and regional neighbors.722

In its latest analysis, the World Bank found that Afghanistan’s trade 
deficit narrowed in 2014—to $8 billion (38% of GDP) compared to $8.3 bil-
lion (41.9%) in 2013.723 Official exports were 19.5% higher than in 2013, due 
mostly to higher agricultural output that boosted exports of dried and fresh 
fruits. While the World Bank said lower consumer and business confidence 
led to 20% lower demand for imports, it also estimates that most of the 
decline of official imports is probably due to poor recording and increased 
smuggling since 15–20% of all Afghan trade is thought to be unrecorded and 
smuggled. Despite the trade deficit’s narrowing, it remains large and is fully 
financed by donor assistance.724 

Export and Import Data 
Trade-related taxes represented 45% of Afghanistan’s total 2006–2013 tax 
revenues.725 Although Afghanistan routinely sustains a large trade defi-
cit, donor aid helped the country maintain an estimated current account 

Afghanistan’s main exports are dried 
fruits and carpets, which comprise 49% of 
all exports.

Source: World Bank, Afghanistan Economic Update, April 2015, 
pp. 15–16. 
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Afghanistan Trade and Revenue Project
USAID’s four-year, $77.8 million, Afghanistan Trade and Revenue (ATAR) 
project is a trade-facilitation program designed to (1) improve trade liberal-
ization policies, including support for Afghanistan’s accession to the World 
Trade Organization (WTO); (2) improve and streamline the government’s 
ability to generate revenue by modernizing Afghanistan’s customs institu-
tions and practices; and (3) facilitate bilateral and multilateral regional 
trade agreements.732 

This quarter, Afghanistan’s Customs Department and central bank 
launched a pilot program allowing traders to pay customs duties electroni-
cally from any commercial bank. Additionally, several ATAR-assisted, 
WTO-compliant legislative reforms moved forward, including: trademark-
law amendments that were enacted; draft patent-law amendments that 
were sent to the Council of Ministers; and a draft law on plant protection 
and quarantine to reduce the risk of introducing pests and make control 
more effective. The bill advanced from the lower house of parliament to the 
upper house. ATAR also assisted the Ministry of Commerce and Industry 
prepare for its five-year trade policy review.733 ATAR disbursed approxi-
mately $28.1 million, as of June 30, 2015.734

BAnKinG AnD finAnce 
The IMF reported that lax governance and regulatory enforcement in early 
2014 caused the financial positions of some Afghan banks to deteriorate. 
In the IMF’s view, eight of Afghanistan’s 15 banks are considered “weak,”735 
and two—not identified publicly—are “vulnerable.”736 The IMF urged timely 
passage of a new banking law to strengthen corporate governance, capital 
requirements, lending exposures, supervision, and resolution provisions.737

Banking-sector deposit growth slowed to 2.8% in 2014 compared to 5.9% 
in 2013 and 15.8% in 2012, according to World Bank calculations. Similarly, 
lending to the private sector slowed, declining by 7.3% in 2014 compared to 
7.6% growth in 2013. The World Bank said this suggests private investment 
has stalled and reflects banks’ growing risk aversion since the collapse of 
Kabul Bank in 2010.738

Afghanistan’s poor have limited access to formal financial institutions. 
Less than 10% of the Afghan population uses banks,739 preferring to hold 
cash. The ADB said this reflects continued distrust of banks and weak 
banking sector performance in its role as middlemen between providers 
and borrowers of funds since the massive Kabul Bank failure.740 The ADB 
ranks Afghanistan 25th of 26 developing Asian nations in the proportion 
of adults with accounts. Afghanistan also has fewer than five automatic-
teller machines per 100,000 people, which puts it last among 33 developing 
Asian countries.741 
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Approximately 90% of financial transactions go through the informal 
hawala system. The State Department reported that there is no clear divi-
sion between the hawala and formal banking systems—hawaladars keep 
bank accounts and use wire-transfer services, while banks occasionally use 
hawalas to transmit funds to remote areas in Afghanistan.742 

U.S. Treasury Assistance 
This quarter, the U.S. Treasury’s Office of Technical Assistance (OTA) began 
implementing its March 23, 2015, agreement to develop technical assistance 
and capacity-building programs for Afghanistan’s MOF.743 OTA conducted 
a May 16–28, 2015, assessment mission to Afghanistan to discuss coopera-
tion and capacity-building for budget and treasury management, including 
proposed terms of reference for its technical assistance. The mission team 
found its Afghan counterparts to be receptive to renewed engagement.744 

OTA’s assistance will initially consist of conceptual guidance on devel-
oping and monitoring national-priority objectives, along with associated 
ministerial budgets; multiyear budgeting; integration of development and 
operating budget planning processes; and on improving budget formulation 
and execution. OTA said implementation of these reform measures will 
depend largely on the Afghan government and on other donors. The U.S. 
Embassy Kabul requested Treasury’s other scheduled missions be post-
poned until October due to security concerns.745 

Money Laundering
The State Department lists Afghanistan as a major money-laundering 
country whose financial institutions either engage in, or are vulnerable to, 
transactions involving significant criminal proceeds, all of which “continue 
to pose serious threats to the security and development of Afghanistan.” 
Narcotics, corruption, and contract fraud are major sources of the country’s 
illegal revenues and laundered funds. Afghanistan has weak or nonex-
istent supervisory and enforcement regimes, and weak political will to 
combat corruption.746 

Anti-Money Laundering/Countering the Financing  
of Terrorism Legislative Deficiencies 
Treasury said Afghanistan took steps towards improving its Anti-Money 
Laundering/Countering the Financing of Terrorism (AML/CFT) admin-
istration by amending its 2014 AML law to extend the criminalization of 
money laundering to cover predicate offenses (e.g., supplying the funds to 
be laundered) that occur abroad—a Financial Action Task Force (FATF) 
requirement. Afghanistan also issued regulations on the process and legal 
framework for freezing terrorist assets, but still needs to demonstrate 
completed and consistent implementation of United Nations (UN) Security 

 “[IMF] Staff welcomes 
plans to submit to 

parliament legislation 
criminalizing bribery of 
public officials, trading 

in influence, illicit 
enrichment, bribery 

and embezzlement of 
property in the private 
sector, and the planned 

legislative amendment to 
provide for publication 
of public officials’ asset 

declarations.”

Source: IMF, Islamic Republic of Afghanistan, Staff-Monitored 
Program, 5/7/2015, p. 14. 
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Council Resolutions 1267 and 1988 calling for asset freezes and sanctions 
on designated individuals.747 

A State Department report in March 2015 said Afghanistan’s laws were 
not in line with international standards, lacking clarity and effectiveness. 
While the government has frozen bank accounts owned by some hawala 
networks, no bank accounts have been seized, and there is no legal mecha-
nism for sharing forfeited assets with other countries to help fund joint 
law-enforcement investigations. The report recommended that Afghanistan 
continue to work to criminalize money laundering and terrorism financing; 
implement a framework for identifying, tracing, confiscating, and freez-
ing terrorist and money laundering-related assets; train and resource legal 
authorities to better understand and carry out their oversight and investiga-
tive duties; enhance the financial intelligence unit, Financial Transactions 
and Reports Analysis Center of Afghanistan; and strengthen controls for 
cross-border cash transactions.748

Afghanistan’s central bank reported approximately $3.7 million in cash 
left Afghanistan through Kabul International Airport in 2014 and approxi-
mately $83,200 left through the airport in Mazar-e Sharif. While it is illegal 
to take more than $20,000 out of the country at a time, Afghan law does not 
require citizens to report outbound currency. State reported that cargo is 
often exempted from any screening or inspection due to corruption at the 
official border crossings and customs depots, and that most border areas 
are underpoliced or not policed. Moreover, Kabul International Airport 
lacks stringent inspection controls for all passengers: it has a VIP lane that 
allows certain passengers to avoid any inspections or controls.749

Financial Action Task Force
At its most recent plenary session in Brisbane, Australia, June 24–26, 
2015, FATF chose to keep Afghanistan on its “Improving AML/CFT Global 
Compliance” list, also known as the “gray list.” This means that while 
Afghanistan has strategic AML/CFT deficiencies, its government has devel-
oped an action plan, written a high-level political commitment to address 
those deficiencies, and is making progress. FATF urged Afghanistan to 
further implement its legal framework for identifying, tracing, and freezing 
terrorist assets; implement an adequate AML/CFT oversight program for all 
financial sectors; and establish and implement effective controls for cross-
border cash transactions.750 This is the fourth consecutive plenary in which 
Afghanistan has maintained this status since being downgraded on the “gray 
list” in February 2014.751

Shortly thereafter, Afghanistan’s lower house of parliament rejected a 
government-sponsored amendment to the AML law that sought to have 
investigations of alleged money laundering apply only to crimes that 
occurred after the law’s ratification, rather than retroactively, as the law 
currently provides. Some members of parliament argued that removing the 



173RepoRt to the united states congRess  i  July 30, 2015

   Economic and Social Development

retroactivity clause would reward theft and robbery over the previous 14 
years and allow numerous criminals to evade prosecution.752 

Kabul Bank Theft Accountability 
The Afghan government has so far obtained convictions or judgments 
against 36 individuals and companies,753 including the Kabul Bank’s ex-
chairman and ex-CEO, who were involved in the close to $1 billion theft 
that brought the bank near collapse in 2010.754 According to the Kabul Bank 
Clearance Committee, established by a March 2015 presidential decree to 
look into and help resolve the Kabul Bank case, 30 debtors have repaid 
their loans, 10 showed a “willingness to do so,” and debtors who fled were 
reported to Interpol.755 

On June 22, 2015, President Ghani set a one-week deadline for debtors 
to settle their accounts or be referred to the Attorney General’s Office for 
prosecution and be barred from leaving the country.756 One day later, Tolo 
News reported that the director and deputy director of the Kabul Bank 
Clearance Committee were arrested for taking a $100,000 bribe from an 
unnamed Kabul Bank debtor.757 Afghanistan’s Office of the Attorney General 
announced travels bans and asset freezes against 150 Kabul Bank debtors 
on July 6.758

Cash and Asset Recoveries
In June 2015, the Kabul Bank Receivership informed the U.S. Department 
of Justice (DOJ) that total recoveries reportedly stand at $229.5 million as 
of May 2015. This includes cash recoveries ($180.7 million), forgiven debts, 
and assets recovered or seized. Another $600–650 million is outstanding. 
The Receivership said its primary challenge in recovering cash and assets is 
inadequate pressure on borrowers to repay their debts, primarily because 
so many have significant political ties or allies.759

In May 2015, the U.S. Embassy Kabul received a diplomatic note from the 
Afghan government about recovering assets and beginning discussions to 
request mutual legal assistance.760 DOJ deemed the official request deficient 
and identified corrective actions that were needed before DOJ could assist. 
The government had not responded or provided any of the requested infor-
mation as of June 29, 2015.761

U.s. economic-sUPPort strAteGies
This quarter, the United States and Afghan government worked on a 
framework and a memorandum of understanding (MOU) to govern the 
$800 million New Development Partnership (NDP) that was announced on 
March 23, 2015.762

The NDP intends to promote Afghan self-reliance over the next five years 
by strengthening Afghan institutions, sustainability, and fiscal transparency, 

After Kabul Bank nearly collapsed in 2010, 
the mof issued an eight-year, $825 million 
bond to the central bank to compensate 
it for the losses it covered. repayments by 
the government, which sometimes include 
the proceeds of recovered Kabul Bank 
assets, are to be made quarterly through 
budget appropriations. Parliament has not 
consistently authorized these repayments, 
while payments that were authorized are in 
arrears. no repayments appear to have been 
made since 2013.

Source: IMF, Islamic Republic of Afghanistan, Memorandum of 
Economic and Financial Policies, 11/1/2011, p. 9; Treasury, 
response to SIgAr data call, 6/25/2015. 
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and Integrity Watch Afghanistan all agree that the MOMP still lacks the 
technical capacity to research, award, and manage contracts without exter-
nal support despite DOD’s Task Force for Business and Stability Operations 
(TFBSO) and USAID providing direct assistance since 2009. (TFBSO ceased 
operations in December 2014.) MOMP’s independently managed tenders 
were said to be severely flawed and rife with corruption.767

The World Bank believes development of Afghanistan’s natural resources 
can underpin future economic growth in the face of declining external aid. 
So far, mining has contributed only slightly to the country’s GDP.768 The 
Afghan budget projected annual mining revenues of $26 million, in FY 1393 
(2014), but actual receipts were only about $8.7 million.769 The FY 1394 bud-
get forecast government expectations of $35 million in mining revenues,770 
although there have been no developments to suggest revenues are likely to 
increase this year. 

The government collected about $4.5 million in extractives revenue in 
the first four months of FY 1394, missing its budget target of $6.1 million 
by 26%. Compared to the same time last year, extractives revenue declined 
17%.771 Needed infrastructure financing and Afghan progress on regulatory 
and legislative frameworks772 make the timing of significant revenues from 
this sector uncertain.

On June 3, parliament questioned the minister of mines and petroleum 
about the status of Hajigak and Aynak mines.773 Currently there is no exca-
vation under way at the Mes Aynak copper mine in Logar Province other 
than continuing archeological mitigation of damage to cultural relics in 
the area and landmine clearing.774 The Afghan government awarded the 
contract for extraction rights at Mes Aynak in 2008,775 but hoped-for royal-
ties have not yet been realized.776 The $3 billion contract was finally made 
public this quarter, seven years after it was signed.777 Contract negotiations 
for Hajigak iron-ore concessions have been ongoing since it was awarded 
in November 2011.778 The World Bank previously reported that hopes were 
fading for Aynak and Hajigak-related energy infrastructure that was sup-
posed to be built as part of the mining projects.779 

For a list of contracts awaiting final Cabinet approval, see page 161 in 
SIGAR’s January 2015 Quarterly Report to the United States Congress. 

Illegal Mining
The MOMP contends illegal extraction is taking place at 1,400 mining sites 
across Afghanistan, but others estimate the country has 2,000–3,000 illegal 
sites.780 USAID said donors have had little success in addressing this prob-
lem due to security issues, lack of accessibility to remote mountainous 
locations, and scarcity of offices in which to register mines.781

Taliban and other insurgents use violence to illegally extract or obtain 
natural resources. Illegal mining denies the Afghan people an estimated 
$300 million in revenues annually.782 The UN reported in February 2015 that 
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Iran,789 representing roughly one-fourth of all annual Afghan imports, or 
approximately $1.5 billion.790

Lower global oil prices benefit land-locked Afghanistan in the short 
term by lowering energy prices and transportation costs, which has the 
positive ancillary effect of lowering food prices and costs for local produc-
ers, increasing private consumption, and boosting domestic demand.791 
However, the World Bank cautioned that a sharp and prolonged decline in 
oil and commodity prices could negatively impact incentives for investment 
in Afghanistan’s significant oil basins, some of which are already impacted 
by security issues and Afghanistan’s bureaucratic morass.792 

Sheberghan Programs
Sheberghan holds the potential for cheap natural gas-generated power that 
could be competitive with imported power from Uzbekistan, according 
to the World Bank.793 USAID is supporting the Sheberghan project to help 
Afghanistan identify and manage gas resources to be used for power gen-
eration through two mechanisms: (1) the $90 million, on-budget Sheberghan 
Gas Development Project (SGDP) to rehabilitate and drill wells in the Amu 
Darya Basin, and fund a gas-gathering system and gas-processing plant; and 
(2) the $35 million, off-budget Sheberghan Gas Generation Activity (SGGA) 
for capacity building and technical assistance to the MOMP.794 

This quarter, SGGA was extended through July 31, 2016, at no additional 
cost to USAID. It is approximately 20% complete.795 An MOU was signed 
on May 13 between the Afghan government; its national utility, DABS; the 
International Finance Corporation (a member of the World Bank Group); 
and Ghazanfar Group to build a $75 million, 50 megawatt (MW) gas power 
plant.796 USAID said Turkish Petroleum Corporation (TPAO), SGDP’s 
drilling contractor, is adhering to a drilling schedule to be completed in 
September 25, 2015, after taking almost twice as long as the contract stipu-
lated. However, SGGA said it was certain that TPAO would not fulfill its 
contractual obligations by that date. TPAO submitted a revised drilling 
schedule with a December 31, 2015, completion date, which the MOMP 
promptly rejected.797

Problems with this drilling contractor continued. SGGA, the off-budget 
capacity-building mechanism, reported that a visit to the drilling site by 
the Afghanistan Petroleum Authority’s director general seemed to prompt 
greater urgency from TPAO and more cooperation.798 SGGA also drafted a 
letter for the MOMP to TPAO repeating its demand to submit all subcon-
tracts to the MOMP for approval. In addition, of the five drilling contract 
management support meetings conducted in May 2015, three dealt with 
TPAO oversight.799 
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AGricUltUre 
Agriculture continues to be the main source of employment and subsis-
tence for the Afghan population, accounting for about 25% of GDP, and 
employing more than 50% of the labor force, according to the World Bank.800 
USAID reported that its agribusiness and trade activities work to stimulate 
agricultural sector growth, create jobs, improve livelihoods, and boost local 
economies. Moreover, implementation for two follow-on projects, which 
were previously under the auspices of the U.S. Department of Agriculture—
the Afghan Agricultural Extension Program and the Capacity Building 
and Change Management Program—aim to strengthen the capacity of the 
Ministry of Agriculture, Irrigation, and Livestock (MAIL).801

USAID has obligated approximately $2.4 billion to improve agricultural 
production, increase access to markets, and develop income alternatives 
to growing poppy.802 Pages 127–131 of this quarterly report discuss USAID’s 
alternative-development programs. A list of all active USAID agriculture 
programs is found in Table 3.24.

Agricultural Credit Enhancement II
The Agricultural Credit Enhancement (ACE) II project awarded this 
quarter aims to continue the technical-assistance component of the 
initial ACE that managed the conditions-based, MAIL-led Agricultural 
Development Fund (ADF). The ADF extends agriculture-related credit 
access to small- and medium-sized farms and agribusinesses. ACE II will 
support the ADF by encouraging other financial intermediaries—banks, 
farm stores, leasing companies, and food processors—to enter into 
agriculture-related finance.803

TABle 3.24

USAID ACTIvE AgRICULTURE PRogRAMS

Project title start Date end Date
total estimated  

cost ($)
cumulative Disbursements, 

as of 6/30/2015 ($) 

Afghanistan Agriculture Extension Project ii (AAEP-ii) 10/1/2014 9/30/2017 $25,000,000 $3,257,950

Agriculture credit Enhancement ii (AcE ii) 6/24/2015 6/23/2018 18,234,849 0

capacity Building and change management Program ii (cBcmP-ii) 7/10/2014 7/9/2017 19,999,989 5,682,191

Digital integration to Amplify Agriculture Extension in Afghanistan (DiAAEA) 11/30/2014 11/29/2015 391,000 83,531

Famine Early Warning system network (FEWsnEt) Phase iii 12/29/2011 12/28/2016 11,340,000 2,420,553

strengthening Afghanistan Agricultural Faculties (sAAF) 3/25/2011 12/31/2016 7,824,209 6,354,288

mothers and under-Five nutrition and child Health (muncH) 12/16/2014 12/31/2016 5,000,000 5,000,000

Note: Some of the uSAID programs listed receive both Alternative Development and Agriculture Development funds. For more information on Alternative Development programs, see Table 3.16 on 
p. 128 of this report.

Source: uSAID, response to SIgAr data call, 7/12/2015. 
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essentiAl services AnD DeveloPment
Since 2002, the United States has provided reconstruction funds to increase 
electricity, build roads and bridges, and improve health and education in 
Afghanistan. This section addresses key developments in U.S. efforts to 
improve the government’s ability to deliver essential services such as elec-
tricity, transportation, health, and education. 

Power Supply
On April 24, 2015, Afghanistan, Tajikistan, Kyrgyzstan, and Pakistan final-
ized and signed the Central Asia-South Asia Electricity Transmission 
and Trade project (CASA-1000). Afghanistan will receive electricity from 
300 MW of generation capacity in Tajikistan and Kyrgyzstan, and will collect 
transit-fee revenue from electricity delivered to Pakistan. Construction is 
scheduled to begin in September 2015 and be completed in 2018.804 

Afghanistan has one of the lowest rates of electrification in the world, 
with only 25% of Afghans connected to the power grid—about the same 
proportion as those who live in cities.805 Afghanistan imports approximately 
73% of its total electricity. Electricity imports are expected to rise in the 
near term, according to a recent World Bank report, which also noted that 
limited access to electricity is one of Afghanistan’s biggest constraints to 
private-sector development.806 Afghanistan will need regional cooperation 
to meet its energy demands.807

U.S.-Afghan Joint Regional Energy Working group
On March 23, 2015, Secretary of State John Kerry announced establishment 
of a U.S.-Afghan Joint Regional Energy Working Group charged with explor-
ing ways to support Afghanistan’s integration into regional energy markets. 
State, USAID, Treasury, and other U.S. agencies will participate in this 
effort.808 This quarter, USAID reported no progress on organizing an official 
working-group meeting. State engaged the Afghan government in develop-
ing the framework for the proposed working group, an agenda, mutually 
agreeable terms of reference, a meeting venue, and a date, but no final 
arrangements have been agreed upon.809

U.S. Power Sector Assistance
From 2002 through 2014, USAID alone obligated more than $2.7 billion to 
build generators, substations, and transmission lines, and provide technical 
assistance in the sector.810 In addition, DOD has provided approximately 
$292 million for power projects through the Commander’s Emergency 
Response Program and roughly $1.1 billion through the Afghanistan 
Infrastructure Fund (AIF), which is jointly managed by DOD and State.811 

Afghanistan’s two primary power systems are the Northeast Power 
System (NEPS) and the Southeast Power System (SEPS). USAID has three 
projects to connect and increase the electricity supply in both systems: 

other regional energy initiatives involving 
Afghanistan include the turkmenistan-
Uzbekistan-tajikistan-Afghanistan-Pakistan 
transmission line that will enable power 
to be dispatched from turkmenistan 
to Pakistan; and the turkmenistan-
Afghanistan-Pakistan-india (tAPi) natural 
gas pipeline, which will transport up to 
33 billion cubic meters of natural gas 
per year from turkmenistan to these 
other countries. 

Source: ADB, 44463-013: Turkmenistan-Afghanistan-Pakistan-
India Natural gas Pipeline Phase 3, accessed 4/8/2015; 
uSAID, response to SIgAr vetting, 4/12/2015. 

nePs: imports electricity from the central 
Asian republics to provide power to Kabul 
and the communities north of Kabul.  
 
sePs: draws most of its power from the 
Kajaki Dam and from diesel generators 
in Kandahar city to provide power in the 
Helmand and Kandahar areas.

Source: DOD, Report on Progress Toward Security and Stability 
in Afghanistan, 11/2013, p. 107. 
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progress milestone schedules are inconsistent and the most recent report 
showed actual progress at 24%.815 

The turbine-installation completion date was revised to May 2016, due 
to an Afghan National Defense and Security Forces offensive against the 
Taliban around Kajaki.816 Insurgent activity also closed Route 611—the road 
leading from Sangin to Kajaki—this quarter, delaying delivery of construc-
tion materials, and Black and Veatch said the turbine-installation design 
was behind schedule.817 For details on additional challenges, see SIGAR’s 
April 2015 Quarterly Report to the United States Congress, pages 176–177. 

Kandahar Power Bridging Solution
DOD has disbursed $140 million for diesel fuel since FY 2011 to run gen-
erators in Kandahar City through the Kandahar Bridging Solution while 
turbine-installation work at Kajaki Dam is under way. DABS controls 
the generators, but DOD fuel subsidies ($20 million allocated in FY 2014 
alone) are scheduled to expire in September 2015 with no prospect 
of extension.818 Last quarter, USAID said DABS is considering raising 
rates to pay for diesel after DOD subsidies end, and relayed that to the 
Kandahar governor and community last year, but has faced difficulties 
convincing them.819

Power Transmission Expansion and Connectivity Program
The U.S.-funded PTEC program was designed to strengthen and expand the 
power-generation, transmission, and distribution systems, including funding 
the transmission line between Kabul and Kandahar to connect NEPS with 
SEPS.820 PTEC’s commercialization and capacity-building components aim 
to increase revenues while reducing technical and commercial losses.821 
Construction has started on the transmission line and substations between 
Arghandi and Ghazni, the first segment of the NEPS-SEPS connector. To 
date, $38 million has been disbursed through DABS/MOF to PTEC contrac-
tors for this effort.822 

In support of the second segment, Ghazni to Kandahar, $179.5 million 
was transferred from AIF to USAID after DOD cancelled construction at 
Dahla Dam.823 An additional $300 million was deobligated from the Asian 
Development Bank-administered Afghanistan Infrastructure Trust Fund 
(AITF) and returned to PTEC to ensure this segment remains a construc-
tion priority. These monies are being used as a direct-assistance award to 
DABS for two requests for proposals to construct this segment of the trans-
mission line and five substations. Bids for the substations are due at the 
end of July, and for the transmission lines, at the end of August; awards are 
expected next quarter.824 A resulting PTEC contract must then be approved 
by Afghanistan’s National Procurement Commission (NPC), which approves 
all on-budget government contracts. USAID anticipates the NPC process 
will result in program delays.825 

the national Procurement commission, 
established by Presidential Decree #60 on 
february 20, 2015, replaced the special 
Procurement commission, through which 
all previous on-budget contracts went for 
Afghan government approval.

 

Source: gIrOA, Presidential Decree #60, legal Order by 
the President of the Islamic republic of Afghanistan on 
Modification of Some Articles of the Procurement law, 
2/10/2015. 
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DOD-managed contract through September 2015 after realizing the transfer 
was not possible.836 For more information, see Section 2, pages 23–24.

This quarter, the Afghan government selected the U.S.-based contractor 
Readiness Management Support to help manage Afghan airspace for two 
years after the current U.S.-funded contract expires. It is currently waiting 
for National Procurement Commission approval.837

TABle 3.26

AFghAnISTAn InFRASTRUCTURE FUnD PoWER PRoJECTS, AS oF JUnE 11, 2015 ($ millions)

Aif 
fiscal 
year Aif Project Description

congressional 
notification 
Amount ($) obligated ($) Disbursed ($) status

FY
 2

01
1

Kandahar Power Bridging 
solution

Provide fuel to diesel generators in Kandahar $40.5 $39.1 $39.1 complete

sEPs - Kajaki Dam-
Lashkar Gah

install transmission lines and construct power 
substations

130.0 100.3 51.8
terminated, may 
2014

nEPs - sEPs connector, 
Arghandi to Ghazni

supply, install, test, and commission transmission line 
and substation

101.0 56.7 10.3
transferred to usAiD; 
contract signed

nEPs - Arghandi to 
Gardez Phase i

install transmission lines and construct power 
substations

93.7 51.9 11.8 in Design

FY
 2

01
2

Kandahar Power Bridging 
solution

Provide fuel for diesel generators in Kandahar city 67.0 64.7 64.7 complete

sEPs - Kandahar city to 
Durai Junction Phase 2

install or repair transmission lines; repair or construct 
substations

40.0 29.6 4.3
Design/mobilization/
Demining 

nEPs - Arghandi to 
Gardez Phase 2

install transmission lines and construct power 
substations

77.5 71.0 21.5 in Design

nEPs - charikar to 
Panjshir Phase 1

install transmission lines and construct power 
substations

42.5 38.9 8.7 in Design 

FY
 2

01
3

Kandahar Power Bridging 
solution

Provide fuel for diesel generators in Kandahar city 37.0 34.0 33.9 complete

nEPs - charikar to 
Panjshir Phase 2

install transmission lines and construct power 
substations

33.0 25.3 8.1 in Design

sEPs completion - 
Phase 1

construct substations and rehabilitate transmission 
lines in Helmand Province

75.0 70.6 23.4
Design/mobilization/
Demining

nEPs - sEPs connector, 
Ghazni to Kandahar

Design and install transmission lines and towers; con-
struct substations. Final Phase of nEPs-sEPs connector. 

179.5 330.0 0.0

transferred to 
usAiD; transmission 
line bids received 
6/21/2015

FY
 2

01
4

Kandahar Power Bridging 
solution

Provide fuel for diesel generators in Kandahar city 20.0 5.4 2.4 in Progress

sEPs completion - 
Phase 2

Rehabilitate and construct transmission lines and 
substations in Helmand and Kandahar Provinces

49.0 0.0 0.0 transferring to usAiD

nEPs - Gardez to Khowst
Design and install transmission and distribution lines; 
construct substations. DoD's final contribution to nEPs.

130.0 130.0 0.3 Pre-Award

Note: All AIF projects are to be sustained by Afghanistan’s Ministry of energy and Water, and Da Afghanistan Breshna Sherkat (DABS), Afghanistan’s national utility. Congressional notification 
amounts are provided by DOD. Obligations and disbursements are as of 5/31/2015. All other information is as of 6/11/2015.

Source: DOD, response to SIgAr data call, 7/14/2015; uSAID, response to SIgAr data call, 7/21/2015.
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$0 disbursed. Pre-solicitation stage. The statement of work is being 
developed based on a needs assessment. Parliamentary approval for 
Activity 2, phase I is needed before Activity 3 begins.

•	 Activity 4: Transitional Incentives Funds for Road O&M (estimated 
start March 2016); estimated cost $33 million; $0 disbursed. USAID 
funding will go on-budget through the AITF’s O&M incentive window. 

gardez-Khowst Road Rehabilitation Phase Iv 
The four-phase, $233 million, 63-mile asphalt-paved highway project gives 
Khowst and Paktiya Provinces access to major trading routes to Pakistan, 
to Kabul, and to the Ring Road connecting Kabul, Kandahar, and Herat.843 It 
includes bridges, causeways, drainage structures, excavation, “river train-
ing” structures to control flow and sedimentation, and asphalt pavement.844 

The $33 million phase IV is the only ongoing USAID-funded road con-
struction project. The three previous phases are complete with 55 miles 
of road paved. The remaining road and bridge construction is scheduled 
to be completed by December 2015. As of June 2015, $21 million has 
been disbursed.845

economic GroWth 
As of June 30, 2015, USAID had disbursed approximately $1 billion cumula-
tively for economic growth programs in Afghanistan.846 

This quarter, USAID announced a $13.3 million, four-year Afghanistan 
Investment Climate Reform Program. It aims to stimulate economic growth 
nationally and provincially by simplifying regulations and reducing com-
pliance costs for new and existing businesses operating in the country.847 
The World Bank ranked Afghanistan 183rd overall in its 189-nation Doing 
Business 2015 review of business regulations for domestic companies.848

Afghanistan Workforce Development Program
USAID’s four-year, $62.6 million, Afghanistan Workforce Development 
Program (AWDP) aims to offer access for 25,000 Afghans (target ratio: 
75% men, 25% women) to vocational education and training, business-
development support, business-management training programs, financial 
credit, and job-placement services. AWDP also seeks to mitigate high unem-
ployment and address the scarcity of technically skilled Afghan labor and 
trained Afghan business managers. The goal of the program is to facilitate 
job creation, develop a skilled and semiskilled workforce, increase self-
employment, and promote economic recovery in Afghanistan.849 

AWDP is also supporting efforts to build the capacity of technical/voca-
tional educators and trainers. AWDP seeks to improve the quality of these 
training programs through public-private partnerships, and make them 
more accessible. As of June 30, 2015, USAID reported more than 17,968 

Construction of the gardez-Khowst road is 
ongoing. (uSAID photo)
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Afghans were trained and more than 8,348 were either placed in jobs or 
promoted in mid-career/semi-professional jobs. Program targets were to 
have 20,825 trained and 17,500 placed or promoted by April 4, 2015. USAID 
said these targets were not achieved due to Afghanistan’s slowdown in 
economic activity and delays in starting the on-budget component with the 
Ministry of Education (MOE). However, so far the program has exceeded 
its target of having women be 25% of those being trained (36%), placed, and 
promoted (32%). The AWDP disbursed approximately $20.5 million, as of 
June 30, 2015.850

eDUcAtion
The United States aims to improve Afghan access to quality education by 
promoting capacity building; providing assistance for learning materials 
and teacher development; establishing community-based classes in remote 
regions; and increasing and strengthening higher-education systems to 
better prepare Afghans for employment.851 As of June 30, 2015, USAID dis-
bursed more than $776 million for education programs in Afghanistan.852

Ministry of Education Data and Sector Improvement Plan
On May 27, 2015, the lower house of parliament summoned Minister of 
Education Asadullah Hanif Balkhi to inquire about the “low quality of 
education in the schools.” Minister Balkhi responded that more than half 
of all teachers do not have the necessary skill sets, the general education 
curriculum is insufficient, students do not have timely access to textbooks, 
and educational services are unbalanced. In response to news reports that 
schools in some areas were non-existent, yet received funding, parliamen-
tarians also raised questions about the number of students, teachers, and 
functioning schools. Minister Balkhi confirmed there are some nonexis-
tent schools that receive funding in insecure areas and that Education 
Management Information System (EMIS) data on the number of functioning 
schools are imprecise. However, the MOE is working to improve the data 
quality. Provincial teams were assigned to collect more reliable figures. 
Improvement will take time, he said.853

The MOE’s 100-day plan released in May 2015 focuses on accelerated 
reform and improved service delivery. It aims to provide equitable access 
to quality education, general and Islamic, for all school-age children by rais-
ing learning standards, enhancing curriculums (including quality textbooks 
and teacher guides), developing assessment tools, and increasing student 
enrollment as well as teacher quality. The MOE also intends to raise literacy 
levels for Afghans age 15 years and above, offer relevant technical and 
vocational education that fills Afghan labor-market requirements, and oper-
ate its ministry to provide all these services in an effective, efficient, and 
transparent manner.854 
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OthER AGEncy OVERSIGht

SIGAR’s enabling legislation requires it to keep the Secretary of State 
and the Secretary of Defense fully informed about problems relating to 
the administration of reconstruction programs, and to submit a report to 
Congress on SIGAR’s oversight work and on the status of the U.S. recon-
struction effort no later than 30 days after the end of each fiscal quarter. 
Each quarter, SIGAR requests updates from other agencies on completed 
and ongoing oversight activities. This section compiles these updates. 
Publicly available copies of completed reports are posted at the agencies’ 
respective websites.

The descriptions appear as submitted, with minor changes to maintain 
consistency with other sections of this report: acronyms and abbreviations 
in place of full names; standardized capitalization, punctuation, and pre-
ferred spellings; and third-person instead of first-person construction.

These agencies perform oversight activities in Afghanistan and provide 
results to SIGAR:
•	 Department of Defense Office of Inspector General (DOD IG)
•	 Department of State Office of Inspector General (State OIG)
•	 Government Accountability Office (GAO)
•	 U.S. Army Audit Agency (USAAA) 
•	 U.S. Agency for International Development Office of Inspector General 

(USAID OIG)
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COmPlEtEd OvErsight ACtivitiEs
Table 4.1 lists the four oversight projects related to reconstruction that par-
ticipating agencies reported as completed this quarter.

U.S. Department of Defense Office of Inspector General
During this quarter, DOD IG issued two reports related to Afghanistan 
reconstruction.

Assessment of U.S. and Coalition Efforts to Develop the 
Sufficiency of Afghan National Security Forces’ Policies, 
Processes, and Procedures for the Management and 
Accountability of Class III (Fuel) and Class V (Ammunition)
(report No. dOdig-2015-108, issued April 30, 2015)
DOD IG found that Coalition forces and Afghan National Defense and 
Security Forces (ANDSF) leaders recognized that development of policies 
and procedures for the management and accountability of fuel (class III 
[Bulk]) and conventional military ammunition and explosives (Class V) was 
crucial to long-term ANDSF operational success. Coalition force leaders 
and advisors and ANDSF leaders and senior logisticians identified a need 
for updated policy, procedures, and management controls; improved policy 
enforcement/implementation; and increased contract oversight.

DOD IG identified key issues regarding the management and accountabil-
ity of fuel and ammunition by the ANDSF in the following four areas:
•	 Consumption reporting: ANDSF units ordered and received fuel 

and ammunition based on unit allocations instead of operations 
requirements, and ANDSF logisticians generated no demand history 
to accurately forecast future operational requirements within 
anticipated budgets.

•	 Management controls: ANDSF Ministries and units had inadequate 
and underdeveloped control measures for the management 
and accountability of fuel and ammunition, leading to gaps and 

TABLE 4.1 

RECENTLY COMPLETED OVERSIGHT ACTIVITIES OF OTHER U.S. AGENCIES, AS OF JUNE 30, 2015

Agency report Number date issued Project title

DOD IG DODIG-2015-108 4/30/2015
Assessment of U.S. and coalition Efforts to Develop the Sufficiency of Afghan national Security Forces' Policies, 
Processes, and Procedures for the Management and Accountability of class III (Fuel) and class V (Ammunition)

DOD IG DODIG-2015-107 4/17/2015
challenges Exist for Asset Accountability and Maintenance and Sustainment of Vehicles within the Afghan national 
Security Forces

State OIG AUD-cG-15-33 6/30/2015 Audit of Department of State Oversight Responsibilities, Selection, and training of Grants Officer Representatives

GAO GAO-15-569R 6/22/2015 Marine corps and Army Reset Liability Estimates

GAO GAO-15-410 5/19/2015 Afghanistan: Embassy construction cost and Schedule have Increased, and Further Facilities Planning Is needed

Source: DOD IG, response to SIGAR data call, 6/23/2015; State OIG, response to SIGAR data call, 6/26/2015; GAO, response to SIGAR data call, 6/17/2015; USAAA, response to SIGAR data 
call 6/17/2015; USAID OIG, response to SIGAR data call, 6/1/2015
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vulnerabilities that increased the probability of theft and diversion of 
fuels and ammunition.

•	 Training: Both Afghan National Army (ANA) and Afghan National 
Police (ANP) leadership were not taking full advantage of training 
opportunities at the ANA Combat Service Support School. They 
lacked awareness and understanding of the need for formal fuel and 
ammunition management training.

•	 Contract oversight: ANDSF Ministries were not prepared for effective 
oversight of the bulk fuel contract to ensure that direct financial 
contributions from the Unites States were used for the purchase of fuel 
in support of legitimate activities and operations.

Challenges Exist for Asset Accountability and Maintenance 
and Sustainment of Vehicles within the Afghan National 
Security Forces
(report No. dOdig-2015-107, issued April 17, 2015)
DOD IG found that the Combined Security Transition Command-
Afghanistan (CSTC-A), the Ministry of Defense (MOD), and the Ministry of 
Interior (MOI) did not have controls in place to effectively manage account-
ability of the approximately 95,000 vehicles procured by DOD for the 
ANDSF since 2005. In addition, MOD and MOI advisors were not confident 
that the ANDSF could effectively take over maintenance and sustainment of 
vehicles provided by DOD and Coalitions forces.

CSTC-A did not implement an effective system to properly track and 
account for vehicles transferred to the ANDSF; CSTC-A did not enforce 
consequences to hold the MOD and MOI accountable for tracking vehicles 
transferred; and the MOD and MOI did not place adequate controls over 
the accountability of vehicles they received from DOD and Coalition 
forces. In addition, the MOD and MOI did not consistently follow property 
accountability procedures. The MOD and MOI also lacked trained person-
nel to perform supply chain management. Furthermore, the ANA’s common 
practice of not maintaining vehicles has hindered its ability to successfully 
maintain and sustain its fleet.

As a result, there was a lack of assurance that all vehicles transferred to 
the MOD and MOI were used for their intended purpose. In addition, if the 
ANP and ANA are left to maintain vehicles without contractor assistance, 
their vehicles will rapidly deteriorate, reducing Afghan forces’ ability to 
defend their country. Furthermore, DOD has spent at least $21 million on 
replacement engines and transmissions for High Mobility Multi-Purpose 
Wheeled Vehicles that likely could have been avoided.
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U.S. Department of State Office of Inspector General-Middle 
East Regional Operations
During this quarter, State OIG released one report related to Afghanistan 
reconstruction.

Audit of Department of State Oversight Responsibilities, 
Selection, and Training of Grants Officer Representatives
(report No. Aud-Cg-15-33, issued june 30, 2015)
State OIG conducted this audit to determine the extent to which the 
Department’s grants officer representatives (GORs) were selected and 
trained to successfully perform their assigned grant-administration and 
oversight responsibilities. During FY 2013, State awarded approximately 
$1.2 billion in grants and cooperative agreements for worldwide programs 
supporting democracy, human rights, and labor; weapons removal and abate-
ment (demining); educational exchange programs; and public diplomacy 
programs. Because of this significant commitment to federal assistance, 
oversight of grantee performance is critical to ensure that taxpayer funds are 
spent prudently and for their intended purposes. State Department policies 
require that individuals who will be appointed as GORs be certified by the 
Department’s Procurement Executive after successfully completing manda-
tory training, and that GOR appointments be limited to individuals working 
at State in a capacity other than as third-party contractors.

State OIG found that GORs had not always developed required moni-
toring plans, documented mandatory reviews of the performance reports 
submitted by the grantees, or requested or obtained additional documenta-
tion to verify the reported performance data for any grants. Also, the GORs 
did not document their reviews of mandatory financial reports submitted by 
the grantees for any grants. Further, in the financial reports for each grant 
sampled, State OIG found reporting errors that GORs had not identified. 
During the audit, State OIG performed a detailed review of the grantee’s 
financial information and found areas of concern regarding documenta-
tion for two grants. Specifically, State OIG found questioned costs totaling 
$7,128,858.1 Because this issue required management’s immediate attention, 
in September 2014 State OIG issued the report Management Assistance 
Report–Termination of Construction Grants to Omran Holding Group 
(AUD-CG-14-37).

1 The $7,128,858 noted here includes $7,048,467 that relates to two grants, the faults of which 
were initially identified in Report AUD-CG-14-37. The figures noted in that Management 
Assistance Report totaled to a somewhat smaller figure, but the grantee returned additional 
funding upon receiving a termination notice for the two grants from SCA after that report 
was issued. State OIG used the updated figure in report AUD-CG-15-33.
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Government Accountability Office
During this quarter, GAO issued two reports related to Afghanistan 
reconstruction.

Marine Corps and Army Reset Liability Estimates
(report No. gAO-15-569r, issued june 22, 2015)
The Marine Corps and Army have each developed their own process 
for producing reset liability estimates, which are the amount of funding 
that may be required by a service to reset—i.e., repair, recapitalize, and 
replace—equipment returning from operations, thereby returning the equip-
ment to combat-ready condition. According to department officials, there is 
no DOD guidance for the services to use as they produce their reset liability 
estimates. Although there are similarities in the services’ processes for esti-
mating reset liability amounts, there are also key differences. 

Specifically, the services use the same definition of reset in preparing 
their estimates, which is defined in a January 2007 DOD memorandum, in 
part, as actions taken to restore units to a desired level of combat capabil-
ity commensurate with the units’ future mission. However, the services 
apply that definition to different categories of equipment and calculate 
reset liability over different time periods. For example, the Marine Corps’ 
reset liability estimate includes ground equipment, while the Army estimate 
includes both ground and aviation equipment. Also, the Marine Corps’ reset 
liability estimate covers all fiscal years until reset is complete, while the 
Army estimate covers a two-year period (current fiscal year and next fiscal 
year) even though reset may not be completed within those two fiscal years.

Afghanistan: Embassy Construction Cost and Schedule Have 
Increased, and Further Facilities Planning is Needed
(report No. gAO-15-410, issued may 19, 2015)
Cost and schedule have increased for the Kabul embassy construction 
project, in part due to incomplete cost and risk assessment. Cost for the 
2009 and 2010 contracts has increased by about 27%, from $625.4 million to 
$792.9 million, and is likely to increase further. Projected completion has 
been delayed over three years, to fall 2017. The Department of State (State) 
did not follow its cost containment and risk assessment policies, resulting 
in lost opportunities to mitigate risks. These risks, such as delays in the 
sequencing of the two contracts, eventually materialized, increasing cost 
and extending schedule. Unless State follows its policy, it may be unable to 
avoid or mitigate risks to cost and schedule on future projects.

GAO recommends that State (1) adhere to its cost-containment and 
risk assessment policies, (2) consider establishing security standards or 
guidance for temporary buildings in conflict zones, (3) develop a strategic 
facilities plan for Kabul, and (4) clarify its strategic facilities and master 
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planning policy. State concurred with the first, third, and fourth recommen-
dations and partially concurred with the second.

U.S. Army Audit Agency
The USAAA completed no audits related to Afghanistan reconstruction 
this quarter. 

U.S. Agency for International Development Office  
of Inspector General
This quarter, USAID OIG issued no audits related to reconstruction 
activities.

ONgOiNg OvErsight ACtivitiEs
As of June 30, 2015, the participating agencies reported 10 ongoing over-
sight activities related to reconstruction in Afghanistan. The activities 
reported are listed in Table 4.2 and described in the following sections 
by agency.

U.S. Department of Defense Office of Inspector General
DOD continues to face many challenges in executing its Overseas 
Contingency Operations (OCO). DOD IG has identified priorities based on 
those challenges and high risks. For FY 2015, DOD IG oversight focuses 

TABLE 4.2

ONGOING OVERSIGHT ACTIVITIES OF OTHER U.S. AGENCIES, AS OF JUNE 30, 2015

Agency Project Number date initiated Project title

DOD IG D2015-D000JB-0174.000 4/20/2015 Audit of controls over Afghanistan Ministry of Interior Fuels contracts

DOD IG D2015-D000FL-0026.000 10/24/2014
Examination of DOD Execution of Afghanistan national Army trust Fund Donations to the Afghanistan 
Security Forces Fund

DOD IG D2013-D00SPO-0181.000 6/13/2013
Assessment of U.S. Government Efforts to transition Security cooperation and Assistance Activities 
Supporting the Government of the Islamic Republic of Afghanistan from Department of Defense Authority 
to Department of State Authority

State OIG 15AUD063 4/29/2015 Audit of the Embassy Kabul Operations and Maintenance contract

GAO 321059 2/5/2015 Afghan Special Immigrant Visa Program

GAO 351991 11/21/2014 Military construction in a contingency Environment

GAO 321031 7/9/2014 Securing Diplomatic Residences and Other Soft targets Overseas

GAO 100003 2/13/2014 Mitigating threats to Locally Employed Staff

USAID OIG FF100315 3/31/2015 Audit of USAID/Afghanistan’s Assistance in Building Afghanistan by Developing Enterprises Program

USAID OIG FF101014 8/26/2014 Audit of USAID/Afghanistan's Strategy for Monitoring and Evaluating Its Programs throughout Afghanistan

Source: DOD IG, response to SIGAR data call, 6/23/2015; State OIG, response to SIGAR data call, 6/26/2015; GAO, response to SIGAR data call, 6/17/2015; USAAA, response to SIGAR data 
call 6/17/2015; USAID OIG, response to SIGAR data call, 6/1/2015
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on the areas of monitoring and oversight of acquisition and contracting 
processes that support training, equipping, and sustaining Afghanistan’s 
security forces. DOD IG will also continue to review and assess the 
Department’s efforts to train and equip Afghan National Defense and 
Security Forces.

The DOD IG-led Southwest Asia Joint Planning Group assists in coordi-
nating and deconflicting federal and DOD OCO-related oversight activities. 
DOD IG, working with the SIGAR as well as fellow Inspectors General 
and Defense oversight-community members, has issued the FY 2015 
Comprehensive Oversight Plan for Southwest Asia, October 2014. A key 
theme in the FY 2015 plan development is the force restructuring/draw-
down of operations in Afghanistan.

DOD IG’s ongoing OEF-related oversight addresses accountability of 
property; improper payments; contract administration and management, 
including construction projects; transition planning; logistical distribution 
within Afghanistan; and acquisition planning and controls over funding for 
Afghan Security Forces. 

Audit of Controls over Afghanistan Ministry of Interior 
Fuels Contracts
(Project No. d2015-d000jB-0174.000, initiated April 20, 2015)
DOD IG is continuing its series of audits related to Afghanistan contract 
oversight. In this specific audit, DOD IG will determine whether CSTC-A 
and the MOI have established effective controls for oversight of MOI 
fuel contracts.

Examination of DOD Execution of Afghanistan National Army 
Trust Fund Donations to the Afghanistan Security Forces Fund
(Project No. d2015-d000fl-0026.000, initiated October 24, 2014)
The Deputy Comptroller (Program/Budget), Office of the Under Secretary 
of Defense (Comptroller), requested this examination. The Deputy 
Comptroller asserted that the receipts and expenditures, as of June 30, 
2014, for projects fully funded from the North Atlantic Treaty Organization 
(NATO) ANA Trust Fund contributions and received into the Afghanistan 
Security Forces Fund in FY 2013 or earlier were fairly presented in all mate-
rial respects. DOD IG is to determine whether the Deputy Comptroller 
fairly presented the receipts and expenditures from the NATO ANA Trust 
Fund contributions. In addition, DOD IG will review internal controls over 
financial reporting and compliance with laws and regulations as it relates 
to DOD IG’s engagement objective. DOD IG’s responsibility is to express an 
opinion based on its examination.
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Assessment of U.S. Government Efforts to Transition 
Security Cooperation and Assistance Activities Supporting 
the Government of the Islamic Republic of Afghanistan from 
Department of Defense Authority to Department  
of State Authority
(Project No. 2013-d00sPO-0181.000, initiated june 13, 2013)
DOD IG is assessing plans and activities that have been accomplished or 
implemented thus far to transfer the security-cooperation and assistance 
activities in Afghanistan from DOD to State Department authority, and 
to make recommendations to facilitate or improve the transition of these 
functions to the State Department in accordance with existing security-
cooperation guidance and security-assistance regulations that may pertain. 
Specific objectives are to determine whether:
•	 U.S. government goals, objectives, plans, and guidance are sufficient, 

issued, and operative for the transition of CSTC-A security assistance 
activities in Afghanistan from DOD authority to a security-cooperation 
organization under Department of State authority

•	 ongoing efforts by U.S. forces to provide security assistance to GIROA 
are adversely impacted by the implementation of drawdown plans for 
U.S. Forces-Afghanistan (USFOR-A) and the transition of International 
Security Assistance Force (ISAF) and ISAF Joint Command (IJC) to a 
command organization under NATO authority

U.S. Department of State Office of Inspector General-Middle 
East Regional Operations
State OIG has one ongoing project this quarter related to Afghanistan 
reconstruction. 

Audit of the Embassy Kabul Operations and 
Maintenance Contract
(Project No. 15Aud063, initiated April 29, 2015)
Pacific Architects and Engineers Government Services Inc. (PAE) oper-
ates and maintains the utility systems for the U.S. embassy compound and 
Camp Sullivan in Kabul, Afghanistan. (Camp Sullivan is located by Kabul 
International Airport and provides the living quarters for the embassy’s 
security force.) PAE provides support services 24 hours a day, 365 days 
a year, for electrical generation and distribution; heating and ventilation; 
water supply purification and distribution; fire protection; sewage and 
wastewater treatment; elevator maintenance; and fuel storage and distribu-
tion for generators and vehicle. PAE also provides unscheduled services to 
embassy offices and living quarters and escort services for subcontractors 
and other individuals without security clearances who work at secure sites 
on the embassy compound.
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This audit will be the first in a series of audits on the PAE operations and 
maintenance contract. An audit of the PAE operations and maintenance 
contract will address risk areas related to Department management and 
oversight of contractor performance, an area identified by OIG as a manage-
ment and performance challenge. (See: Fiscal Year 2014 Agency Financial 
Report, United States Department of State; pp. 118 – 120; 11/2014) The first 
audit will focus on risk areas in the fuel-storage and distribution system 
and possibly offer the opportunity for monetary benefits. Future audits will 
focus on other services provided by PAE.

Audit of Department of State Selection, Positioning, 
Training, and Oversight Responsibilities of Grants 
Officer Representatives
(Project No. 14Aud034, initiated february 11, 2014)
Objective: To determine the extent to which the Department’s grant officer 
representatives are selected, positioned, and trained to successfully per-
form their assigned grants-administration and oversight responsibilities.

Government Accountability Office
GAO has four ongoing projects this quarter related to Afghanistan 
reconstruction.

Afghan Special Immigrant Visa Program
(Project No. 321059, initiated february 5, 2015)
The Afghanistan Special Immigrant Visa (SIV) program provides visas to 
Afghan nationals and their families who are under threat because of their 
work for State and USAID, or other U.S. agencies. A high rate of applica-
tions for the Afghan SIV program, coupled with short tours by State and 
USAID U.S. personnel in Afghanistan, could diminish the U.S. government’s 
institutional knowledge, local relationships, and cultural understanding 
in that country. Key Questions: (1) How has State and USAID’s workforce 
in Afghanistan been affected by the departure of SIV recipients? (2) To 
what extent, if any, have State and USAID developed plans to mitigate the 
departure of Afghan SIV recipients? (3) What actions, if any, have State and 
USAID taken to mitigate the departure of Afghan SIV recipients? 

Military Construction in a Contingency Environment
(Project No. 351991, initiated November 21, 2014)
The audit will examine: (1) The processes DOD officials used to make 
decisions about military construction in Iraq and Afghanistan, to include 
procedures for determining whether a structure should be permanent or 
temporary; (2) The costs associated with decisions made about military 
construction in Iraq and Afghanistan, to include the sources of funding; 
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(3) Any lessons the Department has learned about military construc-
tion during contingency operations based on the experiences of Iraq and 
Afghanistan; and (4) Any other issues related to military construction in 
a contingency environment that may come to light during the course of 
the audit.

Securing Diplomatic Residences and  
Other Soft Targets Overseas
(Project No. 321031, initiated july 9, 2014)
U.S. personnel posted in diplomatic facilities overseas continue to face 
threats to their safety and security, including numerous attacks in high-risk 
locations in recent years. In particular, residences, recreational facilities, 
and schools used by these personnel and their families may be attractive 
“soft targets.” Key questions: (1) How does State manage threats and risks 
to residences and other soft targets under chief-of-mission authority over-
seas? (2) To what extent do State’s security standards for residences and 
other soft targets address the threats and risks faced by such facilities? 
(3) To what extent do State’s policies and procedures address security vul-
nerabilities, if any, at residences and other soft targets? 

Mitigating Threats to Locally Employed Staff 
(Project No. 100003, initiated february 13, 2014)
U.S. agencies employ more than 44,000 locally employed staff (LES)—
Foreign Service nationals and U.S. citizens—at over 270 posts worldwide. 
LES are a key element of the U.S. presence at these posts, often perform-
ing a range of programmatic, security, monitoring, maintenance, and other 
duties. However, due to their association with the United States, LES can be 
subject to harassment, intimidation, and death threats. Threats to LES are 
particularly acute at posts in countries with active terrorist networks and 
violent extremist groups, such as Afghanistan, Iraq, Pakistan, and Yemen. 
Such threats can potentially hamper U.S. efforts to recruit and retain LES. 

GAO was asked to review U.S. government efforts to monitor, share 
information about, and mitigate threats to LES serving at high-threat posts. 
Key questions: (1) What is the nature and extent of the threat that terror-
ist networks and other violent extremist groups pose to LES, including the 
number of threats and attacks? (2) To what extent have U.S. agencies estab-
lished mechanisms to collect and disseminate information about threats 
to LES in an effective and timely manner? (3) What steps, if any, have U.S. 
agencies taken to mitigate threats to LES at high-threat posts and what bar-
riers, if any, exist to mitigating such threats? (4) How have these threats and 
attacks affected the recruitment and retention of LES at high-threat posts?
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U.S. Army Audit Agency
This quarter the USAAA has no ongoing audits related to Afghanistan 
reconstruction.

U.S. Agency for International Development Office  
of Inspector General
This quarter USAID OIG has two ongoing audits related to reconstruction 
initiatives. 

Audit of USAID/Afghanistan’s Assistance in Building 
Afghanistan by Developing Enterprises Program
(Project No. ff100315, initiated march 31, 2015)
Audit Objective:
•	 Is USAID/Afghanistan’s Assistance in Building Afghanistan by 

Developing Enterprises Program increasing private-sector investment, 
creating new jobs, and improving the business environment as planned? 

Audit of USAID/Afghanistan’s Strategy for Monitoring and 
Evaluating Its Programs Throughout Afghanistan 
(Project No. ff101014, initiated August 26, 2014)
Audit Objective: 
•	 Does USAID/Afghanistan’s monitoring and evaluation strategy provide 

effective coverage over USAID’s program activities in Afghanistan?
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TABLE A.1 (CONTINUED)

CROSS-REFERENCE TO SIGAR qUARTERLY REPORTING REqUIREMENTS UNDER PUB. L. NO. 110-181, § 1229

Public law section sigAr Enabling language sigAr Action report section

Section 1229(f)(1)(G) the investigation of overpayments such as duplicate payments 
or duplicate billing and any potential unethical or illegal actions 
of Federal employees, contractors, or affiliated entities, and the 
referral of such reports, as necessary, to the Department of Justice 
to ensure further investigations, prosecutions, recovery of further 
funds, or other remedies

conduct and reporting of 
investigations as described

Investigations 

Section 1229(f)(2) OthER DUtIES RELAtED tO OVERSIGht — 
the Inspector General shall establish, maintain, and oversee 
such systems, procedures, and controls as the Inspector General 
considers appropriate to discharge the duties under paragraph (1). 

Establish, maintain, and 
oversee systems, procedures, 
and controls

Full report

Section 1229(f)(3) DUtIES AnD RESPOnSIBILItIES UnDER InSPEctOR GEnERAL Act 
OF 1978 — 
In addition, … the Inspector General shall also have the duties and 
responsibilities of inspectors general under the Inspector General 
Act of 1978. 

Duties as specified in Inspector 
General Act

Full report

Section 1229(f)(4) cOORDInAtIOn OF EFFORtS — 
the Inspector General shall coordinate with, and receive the 
cooperation of, each of the following: (A) the Inspector General 
of the Department of Defense, (B) the Inspector General of the 
Department of State, and (c) the Inspector General of the United 
States Agency for International Development. 

coordination with the  
inspectors general of  
DOD, DOS, and USAID

Other Agency 
Oversight

Federal Support and Other Resources

Section 1229(h)(5)(A) ASSIStAncE FROM FEDERAL AGEncIES — 
Upon request of the Inspector General for information or 
assistance from any department, agency, or other entity of the 
Federal Government, the head of such entity shall, insofar as is 
practicable and not in contravention of any existing law, furnish 
such information or assistance to the Inspector General, or an 
authorized designee. 

Expect support as  
requested

Full report

Section 1229(h)(5)(B) REPORtInG OF REFUSED ASSIStAncE —
Whenever information or assistance requested by the Inspector 
General is, in the judgment of the Inspector General, unreasonably 
refused or not provided, the Inspector General shall report the 
circumstances to the Secretary of State or the Secretary of 
Defense, as appropriate, and to the appropriate congressional 
committees without delay.

none reported n/A
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Public law section sigAr Enabling language sigAr Action report section

Section 1229(i)(3) PUBLIc AVAILABILIty — 
the Inspector General shall publish on a publicly available 
Internet website each report under paragraph (1) of this subsec-
tion in English and other languages that the Inspector General 
determines are widely used and understood in Afghanistan. 

Publish report as directed at 
www.sigar.mil

Dari and Pashtu translation 
in process 

Full report 

Section 1229(i)(4) FORM — 
Each report required under this subsection shall be submitted 
in unclassified form, but may include a classified annex if the 
Inspector General considers it necessary.

Publish report as directed Full report

Section 1229(j)(1) Inspector General shall also submit each report required under 
subsection (i) to the Secretary of State and the Secretary of 
Defense.

Submit quarterly report Full report

Note 1: Although this data is normally made available on SIGAR’s website (www.sigar.mil), the data SIGAR has received is in relatively raw form and is currently being 
reviewed, analyzed, and organized for future SIGAR use and publication.

* Covered “contracts, grants, agreements, and funding mechanisms” are defined in paragraph (2) of Section 1229(i) of Pub. L. No. 110-181 as being—

“any major contract, grant, agreement, or other funding mechanism that is entered into by any department or agency of the United States Government that involves the use 
of amounts appropriated or otherwise made available for the reconstruction of Afghanistan with any public or private sector entity for any of the following purposes: 

To build or rebuild physical infrastructure of Afghanistan.

To establish or reestablish a political or societal institution of Afghanistan.

To provide products or services to the people of Afghanistan.”

TABLE A.1 (CONTINUED)

CROSS-REFERENCE TO SIGAR qUARTERLY REPORTING REqUIREMENTS UNDER PUB. L. NO. 110-181, § 1229
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APPEnDIx c
sigAr WrittEN PrOduCts

SIGAR AUDITS

Completed Performance Audits
SIGAR completed two performance audits during this reporting period. 

COMPLETED SIGAR PERFORMANCE AUDITS AS OF JULY 30, 2015
report identifier report title date issued

SIGAR Audit 15-68-AR
Rule of Law in Afghanistan: U.S. Agencies Lack a Strategy and 
cannot Fully Determine the Effectiveness of Programs costing More 
than $1 Billion

7/2015

SIGAR Audit 15-58-AR
civil Aviation: U.S. Efforts Improved Afghan capabilities, but the 
Afghan Government Did not Assume Airspace Management as 
Planned

5/2015

New Performance Audits 
SIGAR initiated three performance audits during this reporting period. 

NEW SIGAR PERFORMANCE AUDITS AS OF JULY 30, 2015
Audit identifier Project title date initiated

109A
U.S. Salary Supplements for Afghan Government Employees and 
technical Advisors

5/2015

108A USAID’s Efforts to Support Land Reform in Afghanistan 5/2015

107A U.S. Efforts to Sustain Afghanistan’s Road Infrastructure 5/2015

Ongoing Performance Audits 
SIGAR had 12 audits in progress during this reporting period. 

 ONGOING SIGAR PERFORMANCE AUDITS AS OF JULY 30, 2015
Audit identifier Project title date initiated

SIGAR 106A
Accountability for AnSF Organizational clothing and Individual 
Equipment

12/2014

SIGAR 105A USAID’s Efforts to Support and Improve Afghanistan’s health Sector 11/2014

SIGAR 104A
U.S. Efforts to Assist and Improve Afghanistan’s Primary and 
Secondary Education Systems

12/2014

SIGAR 103A USAID Measuring Impacts of Stabilization Initiatives Program 11/2014

SIGAR 102A Afghanistan Infrastructure Fund Follow-Up 11/2014

SIGAR 101A
Afghanistan technical Equipment Maintenance Program (A-tEMP) for 
AnA Vehicle Maintenance and capacity Building

10/2014

SIGAR 100A
DOD Oversight of Infrastructure Projects transferred to the Afghan 
Government

8/2014

SIGAR 098A DOD’s Afghan Local Police Program 7/2014

SIGAR 097A (part II) U.S. Efforts to Develop Afghanistan’s Extractives Industry 2/2014

Continued on the next page
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Audit identifier Project title date initiated

SIGAR 096A
U.S. Efforts to Assist Afghan Refugees and Internally Displaced 
Persons

2/2014

SIGAR 090A Audit of AnA national Engineer Brigade’s Engineering Equipment 11/2013

SIGAR 088A
U.S. Government Efforts to Assist in Reconstruction and 
commercialization of Afghanistan’s Information and communication 
technology Sector

11/2013

Completed Financial Audits
SIGAR completed 11 financial audits during this reporting period.

COMPLETED SIGAR FINANCIAL AUDITS AS OF JULY 30, 2015

report identifier report title date issued

SIGAR Financial Audit 
15-76-FA

USAID’s Stabilization in Key Areas East:  Audit of costs Incurred by 
AEcOM International Development Inc.

7/2015

SIGAR Financial Audit 
15-75-FA

USAID’s Stabilization in Key Areas West:  Audit of costs Incurred by 
AEcOM International Development Inc.

7/2015

SIGAR Financial Audit 
15-73-FA

USAID’s Southern Regional Agricultural Development Program: Audit 
of costs Incurred by International Relief and Development Inc.

7/2015

SIGAR Financial Audit 
15-72-FA

Department of the Army’s Ministry of Interior Program: Audit of costs 
Incurred by L-3 Services Inc.

7/2015

SIGAR Financial Audit 
15-71-FA

Department of State’s Integrated Victim Assistance and capacity 
Building Program in Afghanistan: Audit of costs Incurred by clear Path 
International

7/2015

SIGAR Financial Audit 
15-69-FA

Department of State’s Afghanistan Justice Sector Support Program II: 
Audit of costs Incurred by Pacific Architects and Engineers Inc.

7/2015

SIGAR Financial Audit 
15-66-FA

Department of the Army’s Engineering Support: Audit of costs 
Incurred by cAcI technologies Inc.

6/2015

SIGAR Financial Audit 
15-64-FA

USAID’s Afghanistan Media Development and Empowerment Project: 
Audit of costs Incurred by Internews network

6/2015

SIGAR Financial Audit 
15-63-FA

Department of the Army’s Afghan national Police and Afghan national 
Army communications Equipment training and Sustainment Projects: 
Audit of costs Incurred by DRS technical Services Inc.

6/2015

SIGAR Financial Audit 
15-61-FA

USAID’s Increased Electoral Participation in Afghanistan Program: 
Audit of costs Incurred by the consortium for Elections and Political 
Process Strengthening

6/2015

SIGAR Financial Audit 
15-59-FA

Department of State’s Mine clearance, Explosive Ordnance Disposal, 
and Mine Awareness Activities in Afghanistan: Audit of costs Incurred 
by the Organization for Mine clearance and Afghan Rehabilitation

6/2015

Ongoing Financial Audits 
SIGAR had 26 financial audits in progress during this reporting period.

ONGOING SIGAR FINANCIAL AUDITS AS OF JULY 30, 2015

Audit identifier Project title date initiated

F-081
State Grants with the halo trust for Mine clearance and Survey in 
Afghanistan

3/2015

Continued on the next page

 ONGOING SIGAR PERFORMANCE AUDITS AS OF JULY 30, 2015 (cOntinued)
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Audit identifier Project title date initiated

F-080
DOD contract with PRI DJI, A construction JV for construction of 
District hQ Uniform Police Station, Marjah

3/2015

F-079
DOD contract with PRI DJI, A construction JV for construction of 4th 
Special Forces Kandak, Shindand

3/2015

F-078
DOD contract with AMEc Earth & Environmental Inc. for construction 
of Afghan Defense University, Qarghah

3/2015

F-077
DOD contract with PRI/DJI, A construction JV for repair of Shindand 
Runway, Shindand

3/2015

F-076
DOD contract with Gilbane Federal for construction of 1st 
commando Brigade hQ & transient Kandak, Gardez

3/2015

F-075
DOD contract with Gilbane Federal for construction of Afghan 
national civil Order Police Battalion & Brigade hQ, Marjah

3/2015

F-074
DOD contract with Environmental chemical corp. for construction of 
2nd Special Forces Kandak, Kandahar

3/2015

F-073
DOD contract with Mission Essential Personnel LLc for translation/
linguist support services

3/2015

F-072
USAID contract with Perini Management Services Inc. to implement 
the Irrigation and Watershed Management Program

2/2015

F-071
USAID contract with University Research company LLc for support 
to the health care Improvement Project

2/2015

F-070
USAID cooperative Agreement with the American University of 
Afghanistan for academic program development and operating 
support

2/2015

F-069
State Grants contract with Mine Detection Dog center for 
community-based Demining Project

3/2015

F-068
DOD tFBSO contract with Zantech It Services, Inc. for Analytical 
Support Services in traditional and Alternative Energy Sectors

11/2014

F-067
DOD tFBSO contract with Zantech It Services Inc. for Energy 
Support Services

11/2014

F-066
USDA cooperative Agreement with the American Soybean 
Association for the Provision of Agricultural commodities for 
Afghanistan through the Food for Progress Act

8/2014

F-064
DOD contract with Raytheon technical Services company LLc for 
AnA depot support

4/2014

F-061
DOD contract with Dyncorp, International LLc for mentoring and 
training services in support of the AnSF

4/2014

F-058
State Grants with Women for Afghan Women for technical support 
for the promotion and protection of Afghan women’s rights

3/2014

F-053

USAID cooperative Agreement with consortium For Elections 
and Political Process (cEPPS) for support to subnational 
government institutions in Regional command-East and Regional 
command-South

3/2014

F-049
USAID contract with International Relief and Development Inc. (IRD) 
for Engineering, Quality Assurance and Logistical Support (EQUALS)

3/2014

F-048

USAID cooperative Agreement with Wildlife conservation Society 
(WcS) for technical support to the Improving Livelihoods and 
Governance through natural Resource Management Project 
(ILG-nRMP) 

3/2014

Continued on the next page

ONGOING SIGAR FINANCIAL AUDITS AS OF JULY 30, 2015 (cOntinued)
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Audit identifier Project title date initiated

F-047
USAID cooperative Agreement with Democracy International for 
technical support for Electoral Reform and civic Advocacy (AERcA)

3/2014

F-046
USAID contract with AEcOM International Development Inc. for 
technical support to Stabilization in Key Areas (SIKA)–South

3/2014

F-043
USAID contract with tetra tech to support Land Reform in 
Afghanistan

3/2014

F-042
USAID cooperative Agreement with International Relief and 
Development Inc. for technical support to the Afghanistan civilian 
Assistance Program (AcAP II)

3/2014

SIGAR INSPECTIONS

Completed Inspections 
SIGAR completed two inspections during this reporting period.

COMPLETED SIGAR INSPECTIONS AS OF JULY 30, 2015

report identifier report title date issued
SIGAR Inspection 
15-74-IP

$14.7 Million Warehouse Facility at Kandahar Airfield: construction 
Delays Prevented the Facility from Being Used as Intended

7/2015

SIGAR Inspection 
15-70-IP

Detention center at the counter narcotics Judicial center: 
Project construction Mostly Met contract Requirements, but two 
Deficiencies need to Be Addressed

7/2015

SIGAR SPECIAL PROJECTS

Completed Special Projects 
SIGAR completed five Special Project products this reporting period. 

COMPLETED SIGAR SPECIAL PROJECTS AS OF JULY 30, 2015

report identifier report title date issued
Special Project 
15-67-SP

Geospatial coordinates for Pch health facilities 6/2015

Special Project 
15-65-SP

tarakhil Power Plant 6/2015

Special Project 
15-62-SP

Afghanistan Education Data 6/2015

Special Project 
15-60-SP

Downstream Gas Utilization Project 5/2015

Special Project 
15-57-SP

$36 Million command and control Facility at camp Leatherneck, 
Afghanistan: Unwanted, Unneeded, and Unused

5/2015

ONGOING SIGAR FINANCIAL AUDITS AS OF JULY 30, 2015 (cOntinued)
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SIGAR LESSONS LEARNED PROJECTS

Ongoing Lessons Learned Projects
SIGAR has three ongoing Lessons Learned projects this reporting period. 

ONGOING SIGAR LESSONS LEARNED PROJECTS AS OF JULY 30, 2015

Project identifier Project title date initiated
SIGAR-LL-04 counternarcotics in Afghanistan Reconstruction 4/2015
SIGAR-LL-02 U.S. coordination with External Partners in Administering Aid 12/2014
SIGAR-LL-01 Interagency coordination on Strategy and Planning 12/2014

New Lessons Learned Projects
SIGAR initiated one Lessons Learned project this reporting period. 

NEW SIGAR LESSONS LEARNED PROJECTS AS OF JULY 30, 2015

Project identifier Project title date initiated

SIGAR-LL-03
corruption in Afghanistan: Perceptions and Responses of the U.S. 
Government

4/2015

OTHER SIGAR WRITTEN PRODUCTS
This reporting period, Special Inspector General for Afghanistan 
Reconstruction, John F. Sopko, testified before Congress once.

NEW SIGAR TESTIMONY AS OF JULY 30, 2015

testimony identifier testimony title
testimony 
submitted

SIGAR 15-56-ty
Why AnSF numbers Matter: Inaccurate and Unreliable Data, and 
Limited Oversight of On-Budget Assistance Put Millions of U.S. 
taxpayer Dollars at Risk

4/2015







RepoRt to the united states congRess  i  July 30, 2015 221

appendiCeS

Arvin Kam construction company

Arvin Kam Group LLc, d.b.a. “Arvin Kam Group 
Security,” d.b.a. “Arvin Kam Group Foundation,” d.b.a. 
“Arvin Global Logistics Services company”

Ayub, Mohammad

Fruzi, haji Khalil

haji Amir Muhammad

haji Dhost Mohammad Zurmat construction 
company

Jan, nurullah

Khan, haji Mohammad Almas

noh-E Safi Mining company

noor Rahman company

noor Rahman construction company

nur Rahman Group, d.b.a. “nUccL construction 
company,” d.b.a. “RUccL Rahman Umar construction 
company,” d.b.a. “Rahman trading and General 
Logistics company LLc

Rahman, nur, a.k.a. “noor Rahman”, a.k.a. “noor 
Rahman Safa”

Rhaman, Mohammad

Saadat, Vakil

triangle technologies

Wasim, Abdul Wakil

Zaland, yousef

Zurmat construction company

Zurmat Foundation

Zurmat General trading

Zurmat Group of companies, d.b.a. “Zurmat LLc”

Zurmat Material testing Laboratory

Al-Watan construction company

Basirat construction Firm

Brophy, Kenneth

naqibullah, nadeem

Rahman, Obaidur

campbell, neil Patrick

Borcata, Raul A.

close, Jarred Lee

Logistical Operations Worldwide

Robinson, Franz Martin

taylor, Zachery Dustin  

Aaria Group construction company

Aaria Group

Aaria herai General trading

Aaria M.E. General trading LLc

Aaria Middle East

Aaria Middle East company LLc

Aaria Middle East company Ltd. – herat

Aaria Supplies company LtD

Aaria Supply Services and consultancy

Aftech International

Aftech International Pvt. Ltd.

Alam, Ahmed Farzad

Albahar Logistics

American Aaria company LLc

American Aaria LLc

Barakzai, nangialai

Formid Supply and Services

Greenlight General trading

Kabul hackle Logistics company

Sharpway Logistics

United States california Logistics company

yousef, najeebullah

Rahimi, Mohammad Edris

Wooten, Philip Steven

Domineck, Lavette Kaye

Markwith, James

All Points International Distributors Inc.

cipolla, James

hercules Global Logistics

Schroeder, Robert

AISc LLc

American International Security corporation

Brothers, Richard S.

David A young construction & Renovation Inc.

Force Direct Solutions LLc

harris, christopher

hernando county holdings LLc

hide-A-Wreck LLc

Panthers LLc

Paper Mill Village Inc.

Shroud Line LLc

Spada, carol

taylor, Michael

Welventure LLc

World Wide trainers LLc

young, David

Espinoza, Mauricio

Long, tonya

Brophy, Kenneth Michael

Rivera-Medina, Franklin Delano

Peace thru Business

Pudenz, Adam Jeff Julias

Elham, yaser, a.k.a. “najibullah Saadullah”

Everest Faizy Logistics Services

Faizy Elham Brothers Ltd.

Faizy, Rohullah

hekmat Shadman General trading LLc

hekmat Shadman Ltd., d.b.a. “hikmat Shadman Ltd.”

hikmat Shadman construction and Supply company

hikmat Shadman Logistics Services company, 
d.b.a. “hikmat Shadman commerce construction 
and Supply company,” d.b.a. “hikmat Shadman 
commerce construction Services”

Saif hikmat construction Logistic Services and 
Supply co.

Shadman, hikmatullah, a.k.a. “hikmat Shadman,” 
a.k.a. “haji hikmatullah Shadman,” a.k.a. 
“hikmatullah Saadulah”

travis, James Edward

Sherzai, Akbar Ahmed

Bertolini, Robert L.

Kahn, haroon Shams, a.k.a. “haroon Shams”

Shams constructions Limited

Shams General Services and Logistics Unlimited

Shams Group International, d.b.a. “Shams Group 
International FZE”

Shams London Academy

Shams Production

TABLE D.1

SPECIAL ENTITY DESIGNATIONS, SUSPENSIONS, AND DEBARMENTS AS OF JUNE 30, 2015

special Entity designations

suspensions



Special inSpector general  i  AfghAnistAn reconstruction222

appendiCeS

TABLE D.1 (CONTINUED)

SPECIAL ENTITY DESIGNATIONS, SUSPENSIONS, AND DEBARMENTS AS OF JUNE 30, 2015 (cOntinued)

suspensions (continued)

Farooqi, hashmatullah

hamid Lais construction company

hamid Lais Group

Lodin, Rohullah Farooqi

Bennett & Fouch Associates LLc

Brandon, Gary

K5 Global

Ahmad, noor

noor Ahmad yousufzai construction company

Ayeni, Sheryl Adenike

cannon, Justin

constantino, April Anne

constantino, Dee

constantino, Ramil Palmes

crilly, Braam

Drotleff, christopher

Fil-tech Engineering and construction company

handa, Sdiharth

Jabak, Imad

Jamally, Rohullah 

Khalid, Mohammad

Khan, Daro

Mariano, April Anne Perez

Mccabe, Elton Maurice

Mihalczo, John

Qasimi, Mohammed Indress

Radhi, Mohammad Khalid

Safi, Fazal Ahmed

Shin Gul Shaheen, a.k.a. “Sheen Gul Shaheen”

Espinoza-Loor, Pedro Alfredo

campbell, neil Patrick

navarro, Wesley

hazrati, Arash

Midfield International

Moore, Robert G.

noori, noor Alam, a.k.a. “noor Alam”

northern Reconstruction Organization

Shamal Pamir Building and Road construction 
company

Wade, Desi D.

Blue Planet Logistics Services

Mahmodi, Padres

Mahmodi, Shikab

Saber, Mohammed

Watson, Brian Erik

Abbasi, Shahpoor

Amiri, Waheedullah

Atal, Waheed

Daud, Abdulilah

Dehati, Abdul Majid

Fazli, Qais

hamdard, Mohammad yousuf

Kunari, haji Pir Mohammad

Mushfiq, Muhammad Jaffar

Mutallib, Abdul

nasrat, Sami

national General construction company

Passerly, Ahmaad Saleem

Rabi, Fazal

Rahman, Atta

Rahman, Fazal

Roshandil, Mohammad Ajmal

Saber, Mohammed

Safi, Azizur Rahman

Safi, Matiullah

Sahak, Sher Khan

Shaheed, Murad

Shirzad, Daulet Khan

Uddin, Mehrab

Watson, Brian Erik

Wooten, Philip Steven

Espinoza, Mauricio

Alam, Ahmed Farzad

Greenlight General trading

Aaria Middle East company LLc

Aaria Middle East company Ltd. – herat

Aaria M.E. General trading LLc

Aaria Middle East

Barakzai, nangialai

Formid Supply and Services

Aaria Supply Services and consultancy

Kabul hackle Logistics company

yousef, najeebullah

Aaria Group

Aaria Group construction company

Aaria Supplies company LtD

Rahimi, Mohammad Edris

All Points International Distributors Inc.

hercules Global Logistics

Schroeder, Robert

helmand twinkle construction company

Waziri, heward Omar

Zadran, Mohammad

Afghan Mercury construction company, d.b.a. 
“Afghan Mercury construction & Logistics company”

Mirzali naseeb construction company

Shams Welfare Foundation

Autry, cleo Brian

chamberlain, William todd

cook, Jeffrey Arthur

harper, Deric tyron

Swim, Alexander

Walls, Barry Lee, Jr.

ciampa, christopher

casellas, Luis Ramon

International contracting and Development

Sobh, Adeeb nagib, a.k.a. “Ali Sobh”

Stallion construction and Engineering Group

Wazne Group Inc., d.b.a. “Wazne Wholesale”

Wazne, Ayman, a.k.a. “Ayman Ibrahim Wazne”

hampton, Seneca Darnell

Green, George E.

tran, Anthony Don

Vergez, norbert

Mayberry, teresa

debarments
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Montes, Diyana

naseeb, Mirzali

Robinson, Franz Martin

Smith, nancy

Sultani, Abdul Anas  a.k.a. “Abdul Anas”

Faqiri, Shir

hosmat, haji

Jim Black construction company

Arya Ariana Aryayee Logistics, d.b.a. “AAA Logistics,” 
d.b.a. “Somo Logistics”

Garst, Donald

Mukhtar, Abdul  a.k.a. “Abdul Kubar”

noori Mahgir construction company

noori, Sherin Agha

Long, tonya

Isranuddin, Burhanuddin

Matun, navidullah, a.k.a. “Javid Ahmad”

Matun, Wahidullah

navid Basir construction company

navid Basir JV Gagar Baba construction company

nBcc & GBcc JV

noori, navid  

Asmatullah, Mahmood, a.k.a. “Mahmood”

Khan, Gul

Khan, Solomon Sherdad, a.k.a. “Solomon”

Mursalin, Ikramullah, a.k.a. “Ikramullah”

Musafer, naseem, a.k.a. “naseem”

Ali, Esrar

Gul, Ghanzi

Luqman Engineering construction company, d.b.a. 
“Luqman Engineering”

Safiullah, a.k.a. “Mr. Safiullah"

Sarfarez, a.k.a."Mr. Sarfarez"

Wazir, Khan

Akbar, Ali

crystal construction company, d.b.a. “Samitullah 
Road construction company”

Samitullah (Individual uses only one name)

Ashna, Mohammad Ibrahim, a.k.a. “Ibrahim”

Gurvinder, Singh

Jahan, Shah

Shahim, Zakirullah  a.k.a. “Zakrullah Shahim”, a.k.a. 
“Zikrullah Shahim”

Alyas, Maiwand Ansunullah  a.k.a. “Engineer 
Maiwand Alyas”

BMcSc

Maiwand haqmal construction and Supply company

new Riders construction company, d.b.a. “Riders 
construction company,” d.b.a. “new Riders 
construction and Services company”

Riders constructions, Services, Logistics and 
transportation company

Riders Group of companies

Domineck, Lavette Kaye

Markwith, James

Martinez, Rene

Maroof, Abdul

Qara, yousef

Royal Palace construction company

Bradshaw, christopher chase

Zuhra Productions

Zuhra, niazai

Boulware, candice a.k.a. “candice Joy Dawkins"

Dawkins, John

Mesopotamia Group LLc

nordloh, Geoffrey

Kieffer, Jerry

Johnson, Angela

cnh Development company LLc

Johnson, Keith

Military Logistic Support LLc

Eisner, John

taurus holdings LLc

Brophy, Kenneth Michael

Abdul haq Foundation

Adajar, Adonis

calhoun, Josh W.

clark Logistic Services company, d.b.a. “clark 
construction company"

Farkas, Janos

Flordeliz, Alex F.

Knight, Michael t., II

Lozado, Gary

Mijares, Armando n., Jr.

Mullakhiel, Wadir Abdullahmatin

Rainbow construction company

Sardar, hassan, a.k.a. “hassan Sardar Inqilab”

Shah, Mohammad nadir, a.k.a. “nader Shah"

tito, Regor

Brown, charles Phillip

Sheren, Fasela, a.k.a. “Sheren Fasela”

Anderson, Jesse Montel

charboneau, Stephanie, a.k.a. “Stephanie Shankel”

hightower, Jonathan

Khan, noor Zali, a.k.a. “Wali Kahn noor"

Saheed, a.k.a. “Mr. Saheed;” a.k.a. “Sahill;” a.k.a. 
“Ghazi-Rahman"

Weaver, christopher

Al Kaheel Oasis Services

Al Kaheel technical Service

cLc construction company

cLc consulting LLc

complete Manpower Solutions

Mohammed, Masiuddin, a.k.a. “Masi Mohammed”

Rhoden, Bradley L., a.k.a. “Brad L. Rhoden”

Rhoden, Lorraine Serena

Royal Super Jet General trading LLc

Super Jet construction company

Super Jet Fuel Services

Super Jet Group

Super Jet tours LLc, d.b.a. “Super Jet travel and 
holidays LLc”

Super Solutions LLc

Abdullah, Bilal

Farmer, Robert Scott

Mudiyanselage, Oliver

Kelly, Albert, III

Ethridge, James

Fernridge Strategic Partners

AISc LLc

American International Security corporation

David A young construction & Renovation Inc.

Force Direct Solutions LLc

harris, christopher
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hernando county holdings LLc

hide-A-Wreck LLc

Panthers LLc

Paper Mill Village Inc.

Shroud Line LLc

Spada, carol

Welventure LLc

World Wide trainers LLc

young, David Andrew

Woodruff and company

travis, James Edward

Khairfullah, Gul Agha

Khalil Rahimi construction company

Momand, Jahanzeb, a.k.a. “Engineer Jahanzeb 
Momand”

yar-Mohammad, hazrat nabi

Walizada, Abdul Masoud, a.k.a. “Masood Walizada”

Alizai, Zarghona

Aman, Abdul

Anwari, Laila

Anwari, Mezhgan

Anwari, Rafi

Arghandiwal, Zahra, a.k.a. “Sarah Arghandiwal”

Azizi, Farwad, a.k.a. “Farwad Mohammad Azizi”

Bashizada, Razia

coates, Kenneth

Gibani, Marika

haidari, Mahboob

Latifi, Abdul

Mccammon, christina

Mohibzada, Ahmadullah, a.k.a. “Ahmadullah 
Mohebzada”

neghat, Mustafa

Qurashi, Abdul

Raouf, Ashmatullah

Shah, David

touba, Kajim

Zahir, Khalid

Aryubi, Mohammad Raza Samim

Atlas Sahil construction company

Bab Al Jazeera LLc

Emar-E-Sarey construction company

Muhammad, Pianda

Sambros International, d.b.a. “Sambros International 
LtD,” d.b.a. “Sambros-UK JV”

Sambros JV Emar-E-Sarey construction company, 
d.b.a. “Sambros JV EScc”

Antes, Bradley A.

Lakeshore Engineering & construction Afghanistan, 
Inc., d.b.a. “Lakeshore General contractors Inc.”

Lakeshore Engineering Services, Inc.

Lakeshore Engineering Services/toltest JV LLc

Lakeshore toltest – Rentenbach JV LLc

Lakeshore toltest corporation, d.b.a. “Lakeshore 
Group,” d.b.a. “Ltc newco d.b.a. “Ltc cORP 
Michigan,” d.b.a. “Lakeshore toltest KK”

Lakeshore toltest Guam LLc

Lakeshore toltest JV LLc

Lakeshore toltest RRcc JV LLc

Lakeshore/Walsh JV LLc

Lakeshoretoltest MEtAG JV LLc

Ltc & Metawater JV LLc

Ltc holdings Inc.

Ltc Italia SRL

Ltc tower General contractors LLc

LtccORP commercial LLc

LtccORP E&c Inc.

LtccORP Government Services - Oh Inc.

LtccORP Government Services Inc.

LtccORP Government Services-MI Inc.

LtccORP O&G LLc

LtccORP Renewables LLc

LtccORP Inc.

LtccORP/Kaya Dijbouti LLc

LtccORP/Kaya East Africa LLc

LtccORP/Kaya Romania LLc

LtccORP/Kaya Rwanda LLc

LtcORP technology LLc

toltest Inc., d.b.a. “Wolverine testing and 
Engineering,” d.b.a. “toledo testing Laboratory,”  d.b.a. 
“Ltc,” d.b.a. “Ltc corp,”  d.b.a. “Ltc corp Ohio,” d.b.a. 
“Ltc Ohio”

toltest/Desbuild Germany JV LLc

Veterans construction/Lakeshore JV LLc

Afghan Royal First Logistics, d.b.a. “Afghan Royal”

American Barriers

Arakozia Afghan Advertising

Dubai Armored cars

Enayatullah, son of hafizullah

Farhas, Ahmad

Inland holdings Inc.

Intermaax FZE

Intermaax Inc.

Karkar, Shah Wali

Sandman Security Services

Siddiqi, Atta

Specialty Bunkering

Spidle, chris calvin

Vulcan Amps Inc.

Worldwide cargomasters

Aziz, haji Abdul, a.k.a. “Abdul Aziz Shah Jan,” a.k.a. 
“Aziz”

castillo, Alfredo, Jr.

Abbasi, Asim

Muturi, Samuel

Mwakio, Shannel

Ahmad, Jaweed

Ahmad, Masood

A & J total Landscapes

Aryana Green Light Support Services

Mohammad, Sardar, a.k.a. “Sardar Mohammad 
Barakzai”

Pittman, James c.,  a.k.a. “carl Pittman”

Poaipuni, clayton

Wiley, Patrick

crystal Island construction company

Afghan columbia constructon company

Ahmadi, Mohammad Omid

Dashti, Jamsheed

hamdard, Eraj

hamidi, Mahrokh

Raising Wall construction company
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ABBrEviAtiONs ANd ACrONyms
ACRONYM OR 
ABBREVIATION DEFINITION
AAF Afghan Air Force

AAP Aviation Action Plan

ABP Afghan Border Police

AcAP Afghan civilian Assistance Program

Acc Army contracting command

AcD Afghanistan customs Department

AcE Agricultural credit Enhancement

AcU Anticorruption Unit

AD Alternative Development

ADB Asian Development Bank

ADF Agricultural Development Fund

AFMIS Afghan Financial Management Information System

AGO Attorney General’s Office

AhRIMS Afghan human Resource Information Management System

AIB Afghanistan International Bank

AIF Afghanistan Infrastructure Fund

AItF Afghanistan Infrastructure trust Fund

ALBA Assistance to Legislative Bodies of Afghanistan

ALP Afghan Local Police

AML/cFt Anti-Money Laundering and combating the Financing of terrorism

AnA Afghan national Army

AnASOc AnA Special Operations command

AncOP Afghan national civil Order of Police

AnDSF Afghan national Defense and Security Forces

AnP Afghan national Police

AnSF Afghan national Security Forces

AOcG Afghanistan Operations coordination Group

APL American President Lines Ltd.

APPF Afghan Public Protection Force

APRP Afghan Peace and Reintegration Plan

ARtF Afghanistan Reconstruction trust Fund

ASFF Afghanistan Security Forces Fund

ASI Afghan Security Institutions

At&L DOD Acquisition technology, and Logistics

AtAc Afghan tactical Air coordinator

AtAR Afghanistan trade and Revenue Project

AUAF American University of Afghanistan

AUP Afghan Uniform Police

Continued on the next page
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ACRONYM OR 
ABBREVIATION DEFINITION
AVB Avia Baltika

AWcc Afghan Wireless communication company

AWDP Afghanistan Workforce Development Program

BAF Bagram Airfield

BELt Basic Education, Literacy, and technical-Vocational Education and training

BMtF Border Management task Force

cBE community Based Education

cBR capacity Building for Results

ccI community cohesion Initiative

ccWG counter corruption Working Group

cDc community Development council

cEntcOM U.S. central command

cEPPS consortium for Elections and Political Process Strengthening

cERP commander’s Emergency Response Program

chAMP commercial horticulture and Agricultural Marketing Program

cID criminal Investigation Department

cIGIE council of the Inspectors General on Integrity and Efficiency

cMS case-management system

cncE counter narcotics community Engagement

cnJc counter narcotics Justice center

cnPA counternarcotics Police of Afghanistan

cOR contracting officer's representative

cPI clear Path International

cSIS center for Strategic and International Studies

cStc-A combined Security transition command-Afghanistan

DAB Da Afghanistan Bank

DABS Da Afghanistan Breshna Sherkat

DcIS Defense criminal Investigative Service (U.S.)

DEA Drug Enforcement Administration (U.S.)

DhS Department of homelad Security (U.S.)

DLA Defense Logistics Agency (U.S.)

DOD Department of Defense (U.S.)

DOD cn Department of Defense Drug Interdiction and counter-Drug Activities fund (U.S.)

DOD IG Department of Defense Office of Inspector General

DOJ Department of Justice (U.S.)

EcF Extended credit Facility

EF essential function

EMIS Education Management Information System (Afghan)

EQUIP Education Quality Improvement Project

ERW Explosive Remnants of War

ESF Economic Support Fund

EUM end-use monitoring

FAA Federal Aviation Administration

Continued on the next page
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ACRONYM OR 
ABBREVIATION DEFINITION
FAtF Financial Action task Force

FBI Federal Bureau of Investigation (U.S.)

FOB forward operating base

FPF Facilities Protection Force (Afghan)

Fy fiscal year

GAGAS Generally Accepted Government Auditing Standards

GAO Government Accountability Office (U.S.)

GcPSU General command of Police Special Units

GDP gross domestic product

GDPDc General Directorate of Prisons and Detention centers

GDPSU General Directorate Police Special Unit

GIROA Government of the Islamic Republic of Afghanistan

GLE Governor-Led Eradication

GPI Good Performer's Initiative

GSA General Services Administration

hA yard humanitarian Aid yard

hL hapag-Lloyd

hOO high Office of Oversight for Anti-corruption (aka "hOOAc") (Afghan)

hPc high Peace council

hPP health Policy Project

IcctF International contract corruption task Force

IcG International crisis Group

IcRc International committee of the Red cross

IDEA-nEW Incentives Driving Economic Alternatives-north, East, and West

IDLG Independent Directorate of Local Governance

IDP internally displaced person

IEc Independent Election commission (Afghan)

IED improvised explosive device

IMF International Monetary Fund

IncLE International narcotics control and Law Enforcement (U.S)

InL Bureau of International narcotics and Law Enforcement Affairs (U.S.)

IntOSAI International Organization of Supreme Audit Institutions

IOcc Interagency Operations coordination center

IPA Independent Public Accountant

IRD International Relief and Development Inc.

ISAF International Security Assistance Force

ISIL Islamic State in Iraq and the Levant

ISLA Initiative to Strengthen Local Administrations

Jccc Joint command and control coordination center

Jcc-I/A Joint contracting command Iraq/Afghanistan

JRD Juvenile Rehabilitation Directorate

JSSP Justice Sector Support Program (State)

JttP Justice training transition Program (State)

Continued on the next page
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ACRONYM OR 
ABBREVIATION DEFINITION
KAF Kandahar Airfield

KFZ Kandahar Food Zone

KhPP Kandahar-helmand Power Project

LARA Land Reform in Afghanistan

LLP Lessons Learned Program

LMG Leadership, Management, and Governance Project

LOtFA Law and Order trust Fund for Afghanistan

LtERA Land titling and Economic Restructuring Activity

MAAR Monthly AnDSF Assessment Report

MAIL Ministry of Agriculture, Irrigation, and Livestock (Afghan)

Mcn Ministry of counternarcotics (Afghan)

MctF Major crimes task Force

MDhI MD helicopters inc.

MEc Monitoring and Evaluation committee (Afghan)

MIDAS Mining Investment and Development for Afghan Sustainability

MIStI Measuring Impacts of Stabilization Initiatives

MLL Maersk Line Limited

MOD Ministry of Defense (Afghan)

MOE Minister of Education (Afghan)

MOF Ministry of Finance (Afghan)

MOFA Ministry of Foreign Affairs (Afghan)

MOI Ministry of Interior (Afghan)

MOI hQ & IS Ministry of Interior headquarters and Institutional Support (Afghan)

MOMP Ministry of Mines and Petroleum (Afghan)

MOPh Ministry of Public health (Afghan)

MOtcA Ministry of transport and civil Aviation (Afghan)

MOU Memorandum of Understanding

nAtO north Atlantic treaty Organization

ncO noncommissioned officer

nDAA national Defense Authorization Act

nDP new Development Parternship

nDS national Directorate of Security (Afghan)

nEPS northeast Power System

nGO nongovernmental organization

nIU national Interdiction Unit

nKB new Kabul Bank

nPA national Procurement Authority (Afghan)

nPc national Procurement commission (Afghan)

nSOcc-A nAtO Special Operations component command-Afghanistan

nSP national Solidarity Program

nSRWA non-Standard Rotary Wing Aircraft

ntM-A nAtO training Mission-Afghanistan

O&M operations and maintenance

Continued on the next page
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ACRONYM OR 
ABBREVIATION DEFINITION
Occ-Rs Operational coordination centers-Regional

OcIE operational clothing and individual equipment

OcO overseas contingency operations

OEcD Organization for Economic cooperation and Development

OIG Office of the Inspector General

OMAR Organization for Mine clearance and Afghan Rehabilitation

OPPD Office of Program and Project Development (USAID)

OSD Office of the Secretary of Defense (U.S.)

OSD-cn Office of the Secretary of Defense-counter-narctocis (U.S.)

OtA Office of technical Assistance (U.S. treasury)

PAB Procurement Approval Board (Afghan)

PAcc Parliamentary Anti-corruption caucus

PAE Pacific Architects and Engineers Inc

Pch Partnership contracts for health

PM/WRA Bureau of Political-Military Affairs-Office of Weapons Removal and Abatement (U.S.)

PMP performance-measurement plan

POAM Plan of Action and Milestones

PRc project-review committee

Promote Promoting Gender Equity in national Priority Programs (USAID)

PtEc Power transmission Expansion and connectivity

RADP Regional Agriculture Development Program

RASR Regional command AnSF Assessment Report

Rc recurrent cost

Rcc Regional contracting center

RLS-F Rule of Law Stabilization-Formal

RLS-I Rule of Law Stabilization-Informal

RMU Roads Maintenance Unit

RnIFc regional narcotics interagency fusion cell

RS Resolute Support

RSSP Road Sector Sustainability Project

SAGAL Strengthening Afghan Governance and Alternative Livelihoods

SAI Supreme Audit Institution

SEPS Southeast Power System

SERc Special Electoral Reform commission (Afghan)

SGDP Sheberghan Gas Development Program

SGGA Sheberghan Gas Generation Activity

ShcAc Senior high Level committee on Anti-corruption

SIGAR Special Inspector General for Afghanistan Reconstruction

SIKA Stability in Key Areas

SMP Staff-Monitored Program

SMW Special Mission Wing (Afghan)

SRAP Special Representative for Afghanistan and Pakistan (U.S.)

State OIG Department of State Office of the Inspector General

Continued on the next page
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ACRONYM OR 
ABBREVIATION DEFINITION
Sy solar year

tAc transparency Accountability committee

tAcc-Air RS train, Advise, and Assist command-Air

tAFA trade Accession and Facilitation for Afghanistan

tFBSO task Force for Business and Stability Operations in Afghanistan

tMAF tokyo Mutual Accountability Framework

tMR transportation movement request

tPAO turkish Petroleum corporation

tPP tarakhil Power Plant

Un United nations

UnAMA United nations Assistance Mission in Afghanistan

UnDP United nations Development Programme

UnhcR Un high commission for Refugees

UnODc Un Office on Drugs and crime

USAAA U.S. Army Audit Agency

USAcE U.S. Army corps of Engineers

USAcID U.S. Army criminal Investigative command

USAID U.S. Agency for International Development

USAID OIG USAID Office of the Inspector General

USDA U.S. Department of Agriculture

USFOR-A U.S. Forces-Afghanistan

USIP U.S. Institute of Peace

UStRAnScOM U.S. transportation command

USWDP Afghanistan University Support and Workforce Development Program

UxO unexploded ordnance

VAt value-added tax

VSO Village Stability Operations

WtO World trade Organization

ZAcc Zia Ahmadzai construction company
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