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The National Defense Authorization Act for FY 2008 (Pub. L. No. 
110-181) established the Special Inspector General for Afghanistan 
Reconstruction (SIGAR). 

SIGAR’s oversight mission, as defined by the legislation, is to provide for the 
independent and objective 
•	 conduct and supervision of audits and investigations relating to the programs  

and operations funded with amounts appropriated or otherwise made available 
for the reconstruction of Afghanistan.

•	 leadership and coordination of, and recommendations on, policies designed 
to promote economy, efficiency, and effectiveness in the administration of the 
programs and operations, and to prevent and detect waste, fraud, and abuse  
in such programs and operations.

•	 means of keeping the Secretary of State and the Secretary of Defense fully  
and currently informed about problems and deficiencies relating to the 
administration of such programs and operation and the necessity for and 
progress on corrective action.

Afghanistan reconstruction includes any major contract, grant, agreement,  
or other funding mechanism entered into by any department or agency of the  
U.S. government that involves the use of amounts appropriated or otherwise made 
available for the reconstruction of Afghanistan. 

Source: Pub. L. No. 110-181, “National Defense Authorization Act for FY 2008,” 1/28/2008.

(For a list of the congressionally mandated contents of this report, see Section 3.)

Afghan officials, professional women, students, and civil-society representatives observe International Women’s Day 
in Laghman City. (UNAMA photo by Fardin Waezi)

Cover photo:
The new, U.S.-funded Ministry of Defense headquarters in Kabul appears well-built, but SIGAR found 
several construction issues to be assessed. (U.S. Air Force Civil Engineer Center photo)
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I am pleased to submit to Congress, and the Secretaries of State and Defense, SIGAR’s 31st 
quarterly report on the status of the U.S. reconstruction effort in Afghanistan.

With the new commander of the NATO-led Resolute Support mission and U.S. forces 
in Afghanistan reviewing U.S. military plans, SIGAR has summarized some of its main 
findings on security issues in this quarterly report. Security is a necessary precondition 
to firmly establish a widely supported and sustainable Afghan government. Without effec-
tive security, insurgents will continue to mount violent attacks on people and programs 
essential for economic and political development. Yet a little over a year after the Afghan 
National Defense and Security Forces (ANDSF) took responsibility for combat operations, 
Afghanistan remains under increasing threat from the Taliban and other insurgents.

As the essay in Section One, “Security: The Eroding Bedrock,” argues, “Providing effec-
tive security is indeed essential for the survival of the Afghan state—and for the success 
of the reconstruction effort. Neither can deliver lasting gains without the other.” SIGAR’s 
completed and ongoing work indicates that five major challenges confront U.S. efforts to 
develop the ANDSF into a force capable of defending the country: (1) limited oversight 
visibility, (2) questionable force-strength numbers, (3) unreliable capability assessments, 
(4) limited on-budget assistance capacity, and (5) uncertain long-term sustainability.

Afghanistan’s lack of security also hinders SIGAR and other agencies in providing over-
sight for the reconstruction effort. Like other U.S. government personnel, SIGAR’s U.S. staff 
members are limited in their ability to travel in country. However, SIGAR is working with 
its Afghan staff, building partnerships with Afghan civil society, and using geospatial data to 
conduct fieldwork and perform its mission.

This quarter, President Ashraf Ghani requested SIGAR’s assistance with his government’s 
efforts to repatriate funds stolen from Kabul Bank. Before its near-collapse in 2010, Kabul 
Bank had been Afghanistan’s largest private bank, distributing most civil salaries on behalf 
of the Afghan government. Over 92% of the $935 million known at that time to be stolen 
went to 19 individuals and companies associated with the bank. 

In February, SIGAR was asked to participate in a new task force President Ghani plans 
to create that will include the Ministry of Finance, the Attorney General’s Office, and 
the Kabul Bank Asset Recovery Commission. The president said SIGAR would have full 
access to relevant banking and financial records. President Ghani’s request gives SIGAR 
an opportunity to assist in the strong anticorruption effort needed to bolster government 
effectiveness and credibility, and reflects the regard in which reform-minded Afghans hold 
SIGAR’s work.

During this reporting period, I testified before Congress three times on SIGAR’s com-
pleted and ongoing work examining U.S. efforts to build, train, equip, and sustain the 
ANDSF; SIGAR’s inspections of facilities and infrastructure built and renovated by the 
Department of Defense (DOD) using reconstruction funds; and SIGAR’s work examining 
DOD’s Task Force for Business and Stability Operations (TFBSO) in Afghanistan. I also 
submitted written testimony concerning SIGAR’s fiscal year 2017 budget request, recent 
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successes, challenges to accomplishing its mission, and steps taken to overcome or miti-
gate these challenges.

SIGAR issued 17 audits, inspections, alert letters, and other products this quarter. SIGAR 
work to date has identified over $2 billion in savings to the U.S. taxpayer.

A performance audit examined the extent to which the Departments of Defense 
and State, and the U.S. Agency for International Development (USAID) have identified 
their efforts and accounted for funding to support primary and secondary education in 
Afghanistan. SIGAR completed seven financial audits this quarter of U.S.-funded contracts, 
grants, and cooperative agreements to rebuild Afghanistan. SIGAR also announced seven 
new financial audits of USAID awards and a financial-statement audit of TFBSO, bringing 
the total number of ongoing financial audits to 24 with nearly $3.6 billion in auditable costs.

This quarter, SIGAR’s Office of Special Projects wrote to the USAID Administrator about 
a health facility that appears to have structural damage that could put lives at risk. The 
Office of Special Projects also reported on the process DOD follows when disposing of 
excess real property in Afghanistan and on the monetary value of the property provided to 
the Afghan government.

During the reporting period, SIGAR investigations achieved significant results. Cost 
savings to the U.S. government amounted to $3.1 million; a civil settlement totaled nearly 
$3.7 million; and fines, forfeitures, and restitutions amounted to over $400,000. Additionally, 
there was one arrest, one indictment, one conviction, and six sentencings. SIGAR initiated 
17 new investigations and closed 38, bringing the total number of ongoing investigations 
to 288.

The accomplishments of the quarter bring the cumulative total in criminal fines, res-
titutions, forfeitures, civil-settlement recoveries, and U.S. government cost savings from 
SIGAR’s ongoing investigations to $951 million.

In addition, SIGAR’s suspension and debarment program referred 25 individuals and 
21 companies for suspension or debarment based on evidence developed as part of investi-
gations conducted by SIGAR in Afghanistan and the United States.

SIGAR remains the largest and most capable U.S. audit and investigative entity operating 
in Afghanistan. SIGAR staff have more experience on the ground in Afghanistan than any 
other oversight organization. Our deployed personnel average more than 2.5 years in coun-
try, versus less than a year for other entities’ staff. Among oversight organizations, SIGAR 
maintains unequalled access to Afghanistan’s senior leadership and members of the diplo-
matic community. SIGAR’s work is widely known to Afghan government, civil society, and 
business leaders, and is regularly discussed in Afghan media.

My staff and I are determined to keep working with Congress and other stakeholders to 
achieve our national objectives and safeguard U.S. taxpayers’ investment in Afghanistan.

Respectfully,

John F. Sopko
Special Inspector General for Afghanistan Reconstruction
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ExEcutivE Summary

SIGAR OVERVIEW

Audits
SIGAR produced one performance audit, seven financial-
audits, and three inspection reports.

The performance audit found the Department of 
Defense, Department of State, and the U.S. Agency 
for International Development (USAID) have not ade-
quately assessed their efforts to support education in 
Afghanistan.

The financial audits identified $922,628 in questioned 
costs as a result of internal-control deficiencies and 
noncompliance issues. These deficiencies and noncom-
pliance issues included exceeding the approved budget 
without prior agency approval, failure to adhere to 
policies on payroll records, failure to adhere to federal 
regulations related to government-owned equipment and 
travel expenses, failure to properly monitor subcontrac-
tors, inadequate oversight of overtime and timekeeping 
policies, and inadequate documentation for invoices and 
non-payroll costs.

NEW Audits ANd iNsPECtiONs
This quarter, SIGAR initiated two new performance 
audits. One will examine U.S. government efforts to 
increase the supply, quantity, and distribution of electric 
power from the Kajaki Dam, and the other will review 
all the Task Force for Business and Stability Operations’ 
(TFBSO) programs and activities in Afghanistan from 
2010 through 2014. This brings the total number of ongo-
ing performance audits to 16. 

SIGAR also announced seven new financial audits of 
USAID awards and a financial statement audit of TFBSO, 
bringing the total number of ongoing financial audits to 
24 with nearly $3.6 billion in auditable costs, and one 
new inspection, which is a follow-up to an earlier inspec-
tion of the Pol-i-Charkhi prison. 

sPECiAl PrOjECts
During this reporting period, the Office of Special 
Projects issued two products, one alert letter and one 
report, addressing:

This report summarizes SIGAR’s oversight work and updates developments in the three major 
sectors of Afghanistan’s reconstruction effort from January 1 to March 31, 2016.* It also includes 
an essay on the deteriorating security situation in Afghanistan and the five major challenges 
confronting U.S. efforts to develop the Afghan National Defense and Security Forces: (1) limited 
oversight visibility, (2) questionable force-strength numbers, (3) unreliable capability assessments, 
(4) limited on-budget assistance capability, and (5) the uncertain long-term sustainability 
of Afghan forces. During this reporting period, SIGAR published 17 audits, inspections, alert 
letters, and other reports assessing the U.S. efforts to build the Afghan security forces, improve 
governance, and facilitate economic and social development. These reports identified a number of 
problems, including a lack of accountability, failures of planning, deficiencies in internal-controls, 
and noncompliance issues. The cost savings to the U.S. government from SIGAR’s investigative 
work amounted to over $3.1 million; civil settlement recoveries totaled $3.7 million; and fines, 
forfeitures, and restitutions amounted to $400,000. SIGAR investigations also resulted in one 
arrest, one indictment, and six sentencings. Additionally, SIGAR referred 25 individuals and 
21 companies for suspension or debarment based on evidence developed as part of investigations 
conducted by SIGAR in Afghanistan and the United States. 
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ExEcutivE Summary

•	 Extreme structural damage at a health facility in 
Badakhshan Province.

•	 The Department of Defense process for disposing of 
foreign excess real property in Afghanistan, as well 
as the monetary value of the property provided to 
the Afghan government. 

lEssONs lEArNEd
During this reporting period, the Lessons Learned 
Program and the U.S. Institute of Peace co-hosted a 
two-day conference on “Lessons from the Coalition: 
International Experiences from the Afghanistan 
Reconstruction.” The Lessons Learned Program also 
worked with a team of graduate students from the 
Woodrow Wilson School of Public and International 
Affairs at Princeton University on an academic policy 
workshop that culminated in the publication of “Lessons 
from the U.S. Civilian Surge in Afghanistan, 2009–2014.”

iNvEstigAtiONs
During the reporting period, SIGAR investigations 
resulted in cost savings to the U.S. government of over 
$3.1 million; fines, forfeitures, and restitutions amounted 
to over $400,000; and civil settlement recoveries totaled 
nearly $3.7 million. Criminal investigations resulted 
in one arrest, one indictment, one conviction, and six 
sentencings. SIGAR initiated 17 new investigations and 
closed 38, bringing the total number of ongoing inves-
tigations to 288. SIGAR’s suspension and debarment 
program referred 25 individuals and 21 companies for 
suspension or debarment.

Investigations highlights include:
•	 A U.S. contractor was sentenced to 46 months’ 

incarceration, followed by 36 months’ supervised 
release, and ordered to forfeit $51,000 for 
receipt of bribes and conspiracy to structure 
financial transactions to avoid currency 
reporting requirements.

•	 A criminal complaint was filed against an Afghan 
national, charging him with conspiracy and giving, 
offering, and promising gratuities to public officials 

* SIGAR may also report on products and events occurring 
after March 31, 2016, up to the publication date.

in exchange for preferential treatment in the award 
of U.S. government contracts. In connection with the 
same investigation, two U.S. military members have 
already pled guilty for their roles in the conspiracy.

•	 An investigation related to aviation contracts has led 
to the sentencing of a U.S. Army contract officer for 
obstruction of a federal audit, and the indictment 
of a U.S. Army contract officer for filing a false 
tax return.

•	 An Afghan national’s attempt to extort money 
from a U.S. contractor operating in Afghanistan 
was thwarted due to SIGAR’s intervention, and 
$1.5 million in equipment and $200,000 in vehicles 
were released back to the contractor for use in a 
U.S. embassy project.

•	 A civil investigation involving U.S. government 
contracts and forged documents yielded a 
$3.6 million recovery for the U.S. government.

•	 A U.S. Army sergeant was sentenced to 21 months’ 
incarceration, followed by three years’ supervised 
release, 104 hours community service, and ordered 
to forfeit $113,050 for bulk cash smuggling and theft 
of government property. 

•	 A retired U.S. Army National Guard sergeant was 
sentenced to 12 months and a days’ incarceration, 
followed by 12 months’ supervised release, and 
ordered to forfeit $16,200 for conspiracy to receive 
and accept bribes. As part of the same investigation, 
a retired U.S. Navy officer was sentenced to 
24 months’ incarceration, followed by 24 months’ 
supervised release, fined $5,000, and ordered 
to forfeit $25,000 for receiving and accepting 
illegal bribes.

•	 A fuel theft investigation led to a U.S. Army sergeant 
entering a plea of guilty to one count of conspiracy 
to commit bribery and one count of bribery. 

•	 A theft investigation resulted in an approximate 
$1.4 million recovery for the U.S. government after 
12 missing U.S. government-owned containers and 
their contents were recovered.
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“In 2016, Afghanistan is being as severely 
tested as it was in 2015, by the task of 
managing its difficult transition with 

its interrelated political, economic and 
security challenges. ... For 2016, survival 
will be an achievement for the National 

Unity Government.”

—-Nicholas Haysom, UN Secretary-General’s  
Special Representative for Afghanistan

Source: UN, Briefing to the Security Council, 3/15/2016.
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Security: the eroding Bedrock

This quarter, the incoming commander of the Resolute Support (RS) mis-
sion and U.S. forces in Afghanistan, General John W. Nicholson, told 
lawmakers that he planned to review American military plans in his first 
90 days to assess “what amount of capability is necessary given the cur-
rent conditions.”1 The “current conditions” prompting the general’s review 
involve continuing widespread assaults by the Taliban and other insurgents 
in Afghanistan, and concerns about the strength, capability, sustainability, 
and support needs of the Afghan military and police. The general’s assess-
ment is expected to be ready at the end of May and to result, according to 
RS, in “a very frank and candid dialogue with his chain of command.”2

Since fiscal year 2002, the United States Congress has appropriated more 
than $68 billion to recruit, train, equip, house, feed, supply, and pay the 
salaries of a force authorized up to 352,000 soldiers and police in the Afghan 
National Defense and Security Forces (ANDSF), plus 30,000 members of the 
Afghan Local Police (ALP).3 (The actual assigned strength of these forces 
is lower; verifying their real strength has long been one of SIGAR’s main 
concerns.) That security-related funding represents fully 60% of the 15-year 
total of $113 billion devoted to reconstructing Afghanistan.

Since January 1, 2015, the ANDSF has had the lead responsibility for 
the country’s security, while the U.S. military presence in the country 
has declined to fewer than 10,000, with further reductions to about 5,500 
planned by the end of the year. The change reflects the RS mission’s 
primary function to train, advise, and assist the ANDSF, although U.S. 
forces are authorized to defend themselves and to take unilateral action 
against terrorists.

After nearly 15 years of effort, thousands of U.S., allied, and Afghan 
lives lost, and many billions of dollars spent, what are the prospects for 
the ANDSF from the standpoint of Afghan security and of U.S. geopolitical 
objectives? Some indicators are troubling:
•	 Insurgents took and briefly held a provincial capital last fall, have 

seized various district centers, and in the space of a few days in late 
March assassinated an Afghan army general in Kandahar Province 
and a judge in Ghazni Province, and fired rockets at the new Afghan 
parliament building.4

General John Nicholson takes command 
of the Resolute Support mission, Kabul, 
March 2016. (Joint Staff photo)
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•	 Director of National Intelligence James Clapper testified before the 
U.S. Senate Intelligence Committee in March that “fighting in 2016 
will be more intense than 2015, continuing a decade-long trend of 
deteriorating security.”5 

•	 The UN Secretary-General’s Special Representative for Afghanistan 
told the Security Council in March that “For 2016, survival will be an 
achievement for the [Afghan] National Unity Government.”6

•	 On April 12, the Taliban announced the start of another spring 
offensive, pledging assaults against government strongholds and suicide 
and guerrilla attacks.7 This year’s offensive may reflect a new dynamic. 
An RS spokesman said the Taliban is developing a relationship with 
al-Qaeda elements, who can “serve as an accelerant” because of their 
“very special skills.”8

Providing effective security is indeed essential for the survival of the 
Afghan state—and for the success of the reconstruction effort. Neither can 
deliver lasting gains without the other. As Ohio State University military-
history professor and retired Army colonel Peter Mansoor has observed: 
“Military victory alone did not ensure that Germany, Italy, and Japan would 
emerge from [World War II] as liberal democracies committed to prosperity 
and human rights at home and a liberal world order abroad. It was, rather, 
the presence of US military forces, economic aid, and a political commit-
ment from American policymakers to rebuild and restore these nations that 
ensured an enduring peace.”9

A similar engagement is under way in Afghanistan. The 2015 White 
House National Security Strategy notes that the United States has “tran-
sitioned to a dramatically smaller force”—and immediately adds that 
the force is “focused on the goal of a sovereign and stable partner in 
Afghanistan that is not a safe haven for international terrorists.”10 That 
goal is more than a purely military matter. A March 2016 conference on 
Afghanistan hosted by the U.S. Institute of Peace, Stanford University, and 
the UK’s Royal Institute for International Affairs produced a consensus that 
securing and securing gains in Afghanistan “starts but does not end” with 
the ANDSF. Conferees, who included officials, scholars, and former U.S. 
Ambassador James Dobbins, recommended “long-term, predictable sup-
port,” adding that “Throughout history, Afghan governments have fallen 
when external support has been withdrawn.”11

Given the bedrock importance of security to Afghanistan reconstruc-
tion—especially as reductions in international support and advisory forces 
continue—continuing these examinations is a critical mission in itself. 
Since SIGAR was created in 2008, it has released 74 reports examining how 
funds appropriated for the ANDSF have been used. That work continues in 
an atmosphere of deteriorating security.

Afghan National Army noncommissioned-
officer candidates stand in formation. 
(ISAF photo by MC2 Eliezer Gabriel)
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Deteriorating Security
General John F. Campbell, until recently commander of the RS mission and 
U.S. forces in Afghanistan, has warned that “Afghanistan is at an inflection 
point,” adding, “If we do not make deliberate, measured adjustments, 2016 
is at risk of being no better, and possibly worse, than 2015.”12

According to the United Nations, Afghanistan experienced record-high 
civilian casualties from the ongoing hostilities in 2015: more than 3,500 
killed—a quarter of them children—and nearly 7,500 wounded.13 As of late 
November 2015, U.S. Forces-Afghanistan (USFOR-A) reports 287 (70.5%) 
of Afghanistan’s 407 provincial districts were “directly under [government] 
control or influence,” while 26 districts (6.4%) were under insurgent control 
or influence, and another 94 (23.1%) were “at risk.”14 

Describing the security situation quantitatively can be difficult. Many 
numbers are generated, but they are often essentially qualitative assess-
ments using questionable or shifting definitions. And many data points 
are reported by Afghan ministries with no practicable means of verifica-
tion. Dr. Anthony Cordesman at the Center for Strategic and International 
Studies (CSIS) has cautioned that “There is no way to be sure of any figure 
like 70% [government-controlled territory], or to accurately estimate the 
size and location of the Afghan population.” Among other problems, he 
explained, “We no longer have a forward presence and Afghan government 
estimates cannot be trusted.”15

Reliance on encouraging data made the fall of the capital of Kunduz 
Province in 2015 a surprise for some observers. Yet a Department of 
Defense (DOD)-funded January 2014 report by the Center for Naval 
Analyses had predicted the Taliban would keep pressure on the ANDSF, 
expand its influence in areas vacated by Coalition forces, encircle key cit-
ies, and conduct high-profile attacks in Kabul and other cities.16 The Kunduz 
attack also laid bare capability gaps within the Afghan security forces. 
Government forces were able to clear the city of insurgents, but required 
U.S. close-air and other support in the operation.

The precarious situation of the ANDSF in Helmand Province in southern 
Afghanistan is another concern. In late December, as insurgents occupied 
the Sangin district, Helmand’s deputy governor warned President Ghani 
that Taliban fighters were positioned to take control of the province, the 
lead producer of Afghan opium that provides insurgents with consider-
able revenue.17 An RS officer said the Afghan National Army’s 215th Corps, 
heavily battered in Helmand fighting, suffered from “a combination of 
incompetence, corruption, and ineffectiveness.”18 Recognizing the mounting 
problems in Helmand, the ANDSF has begun to replace failed leaders, pro-
vide reinforcements, and dedicate other resources such as armed aircraft to 
the province.19 

As for the Afghan National Police (ANP), more numerous but less 
heavily armed than the army, DOD notes that “The ANP have sustained a 
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disproportionately higher number of casualties than the ANA due to inad-
equate training and equipment, poor planning processes, and a suboptimal 
force posture that leaves ANP forces vulnerable at static checkpoints.”20 
Other vulnerabilities fester within the ranks: in late February, Afghan mili-
tary personnel detained and disarmed 30 police officers suspected of having 
links to the Taliban. Those arrested included the acting police chief of the 
Sangin district in Helmand Province.21

Corruption—an issue where Afghanistan has long stood near the bottom 
of global rankings—is another threat to ANDSF effectiveness. As DOD has 
reported, “Corruption affects . . . the effectiveness of the MOD [Ministry 
of Defense] to support the ANA corps, AAF [Afghan Air Force], and other 
force components, [and] counter-corruption efforts are essential to main-
taining international donor support.” For that reason, DOD says, increasing 
Afghan ministry accountability “remains a critical part” of the RS mission.22 
Afghan police are also involved. The UN Office on Drugs and Crime has 
reported that 42% of Afghans surveyed had paid a bribe to a police officer, 
that the average bribe paid to an ANP officer was over $100, and that more 
than 50% of ANP officers surveyed thought asking for bribes or procuring 
goods or services based on family ties or friendship was usually or some-
times acceptable.23

Meanwhile, challenges for security forces are multiplying. Not only did 
the Taliban step up attacks during the past winter—usually a relatively quiet 
season—but other groups expanded their presence in Afghanistan. They 
include al-Qaeda in the Indian Subcontinent—a relatively new offshoot of 
al-Qaeda that operates primarily in Afghanistan, Pakistan, and India—and 
the Islamic State of Iraq and the Levant-Khorasan Province.24 Even if these 
factions are competing within the same pool of potential recruits that the 
Taliban draw upon, their higher profiles can pose additional credibility 
challenges for the Kabul government and complicate attempts at political 
reconciliation and peace negotiations.

SIGAR has had direct experience with the worsening security situation. 
When SIGAR began staffing its office at the Embassy in Kabul in 2009, its 
personnel could access many areas of the city and the countryside; drive 
themselves in Kabul, Herat, and Mazar-e Sharif; meet Afghans in their 
workplaces; and take ground transportation between the airport and the 
Embassy. Now, SIGAR and other oversight personnel are largely restricted 
to the Kabul embassy compound and the few remaining Coalition military 
bases, and for the past year have had to take helicopters to and from the 
Kabul airport because of the growing security risk. 

The security threat has made it increasingly difficult for many U.S. and 
even some Afghan officials to get out to manage and inspect U.S.-funded 
reconstruction projects. SIGAR, the largest U.S. oversight organization in 
Afghanistan, has managed to continue its work of overseeing U.S. programs 
and projects, partly through the creative use of local Afghan staff, building 

Afghan soldiers patrol in wintry country-
side. (CJTF 101 photo by SGT Cooper Cash)
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partnerships with Afghan civil society, and with the assistance of the U.S. 
military when available. Still, the security situation is a real constraint on 
both programs and oversight.

anDSF Development FaceS Stern challengeS
Recitals of concerns should not obscure the fact that the United States and 
its Coalition partners have accomplished a good deal in developing the 
ANDSF over the past 15 years. Upon the overthrow of the al-Qaeda-harbor-
ing Taliban regime in 2001, Afghanistan had no organized military or police 
forces. Now it has a sizable army, air force, and police force that report 
to a democratically elected government. Facing a determined insurgency 
largely on their own now, those forces have been fighting hard and taking 
significant casualties. The ANDSF had 6,637 personnel killed and 12,471 
wounded in 2015; more than 2,000 additional casualties occurred in the first 
two months of 2016.25

Nonetheless, recent developments and persistent institutional weak-
nesses raise doubts whether Afghanistan is on a course consistent with 
achieving and sustaining U.S. national-security objectives. 

The Chairman of the Joint Chiefs of Staff, Marine Corps General Joseph 
Dunford, commanded U.S. forces in Afghanistan in 2013–2014. “When 
we looked at [Afghan capability] in 2013” he recently told reporters, “we 
assumed a certain progression, of ministerial capacity, core-level capabili-
ties, the intelligence enterprise, special operations, and aviation. And many 
of the assumptions we made didn’t obtain.”26 Meanwhile, General Nicholson 
has said, heavy combat and high casualties among the ANDSF, and a 
changing threat, have put U.S. and NATO training efforts for the Afghans 
behind schedule.27 

Progress has indeed been delayed and uneven. Further, SIGAR has found 
many instances when U.S. funding dedicated to the ANDSF was wasted, 
whether inefficiently spent on worthwhile endeavors or squandered on 
activities that delivered no apparent benefit. SIGAR’s completed and ongo-
ing work indicates five major challenges confront U.S. efforts to develop 
the ANDSF:

1. Limited oversight visibility that makes it difficult to assess the 
effectiveness of assistance and to identify changing needs.

2. Questionable force-strength numbers that can lead to 
misestimating capability.

3. Unreliable capability assessments that can affect 
operational planning. 

4. Limited capacity to use on-budget assistance that can prevent 
donor assistance from achieving intended results. 

5. Uncertain long-term sustainability that can undermine the 
entire reconstruction effort.

An Afghan sergeant trains to be a machine-
gun team leader. (1st Marine Division photo 
by CPL Reece Lodder)
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overSight viSibility iS limiteD
With fewer forces in theater, the United States military has lost much of its 
ability to make direct observations, provide tactical mentoring, and collect 
reliable information on ANDSF capability and effectiveness.

USFOR-A reports that U.S. advisors have little or no direct contact with 
ANDSF units below the level of army corps—that is, not at the battalion or 
brigade levels that are the main maneuver units—and regional police head-
quarters.28 Previously, many international advisors were embedded with 
ANDSF tactical units, enabling them to offer real-time advice and make 
detailed observations of performance. In heavily contested, high-casualty 
areas like Helmand Province, RS trainers have provided Afghan tactical 
units with “very hands-on training, everything from shooting rifles to being 
able to maneuver at the squad and platoon level.”29 But such low-level con-
tact and attention can no longer be spread across the entire ANDSF.

The contraction of “touch points” to mostly corps and police headquar-
ters levels is a serious concern. SIGAR and other U.S. oversight agencies 
have long questioned the reliability and accuracy of ANDSF assessments, 
even during the period when assessments had far more granularity than is 
possible today.

RS mission advisors now rely almost exclusively on data provided by the 
Afghan ministries to evaluate the operational readiness and effectiveness of 
the ANDSF. SIGAR has seen the effect of the U.S. and NATO drawdown on 
data quality first-hand. Incoming information, especially regarding the capa-
bility and effectiveness of the ANDSF, is less detailed and has less analytical 
value than in the past. With U.S. force numbers expected to decline further 
in coming years, the information problem may grow, and with it, the threat 
to an effective train-advise-assist mission.

Force Strength numberS are QueStionable
For years, the authorized strength of the ANDSF has been 352,000 soldiers 
and police. The ANDSF’s reported actual strength has at times approached 
that goal, but never reached it. More troubling is SIGAR’s assessment that 
neither the United States nor its Afghan allies know how many Afghan sol-
diers and police actually exist, how many are in fact available for duty, or, 
by extension, the true nature of their operational capabilities. For example, 
an infantry unit short of radio operators, mortar crews, medics, or recon-
naissance scouts is not nearly as capable as one that is up to strength in 
those and other skill areas.

Testifying before the U.S. Senate Armed Services Committee in February, 
General Campbell said the ANDSF still suffers from capability gaps in 
aviation, combined-arms operations, and military intelligence, then added, 
“Those capability gaps notwithstanding, I still assess that at least 70% of the 
problems facing the Afghan security forces result from poor leadership.”30 
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The general noted that dozens of poor peforming officers have been 
replaced. But even the best of leaders cannot do their jobs without a clear 
understanding each day of how many personnel, and with what skills, are 
present for duty. 

The problem is at least a decade old. In 2006, before SIGAR was cre-
ated, the DOD and Department of State inspectors general warned of 
inflated numbers among the ANP. A subsequent attempt by the Combined 
Security Transition Command-Afghanistan (CSTC-A) to verify the Ministry 
of Interior’s (MOI) payroll records by conducting a physical count of police 
personnel was unable to verify 20% of Afghan Uniformed Police and 13% 
of Afghan Border Police carried on the rolls.31 In 2009, the Government 
Accountability Office (GAO) found that the United Nations Development 
Programme (UNDP) and U.S. contractors were unable to validate the exis-
tence or active status of 29,400 MOI and ANP personnel—representing 
more than a third of both groups at that time—due to a lack of coopera-
tion from ANP commanders.32 At that time, GAO reported that a State 
Department cable said that police chiefs were inflating their numbers by 
“creating ghost policemen” in order to obtain illegal payments for those 
“ghost” personnel.33 A 2011 SIGAR audit of ANP personnel systems found 
that various sources of personnel data showed total reported numbers of 
ANP personnel ranging from 111,774 to 125,218—a division-sized discrep-
ancy of 13,444 personnel.34

Since that time, DOD and CSTC-A responses to SIGAR requests for 
information on ANDSF numbers have raised even more questions. Over 

An Afghan National Police member, left, assists an Afghan Local Police recruit training in  
the use of handcuffs. (USMC photo by SGT Pete Thibodeau)
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the course of several quarters, the International Security Assistance Force 
(ISAF) told SIGAR that ANDSF personnel numbers sometimes included 
civilians and sometimes did not. Moreover, large quarterly changes in the 
numbers of Afghan Army personnel at the headquarters level, as well as dis-
crepancies in the data, further raised concerns. A January 2015 SIGAR audit 
found that more than $300 million in annual, U.S.-funded salary payments to 
the ANP were based on data that were only partially verified or reconciled.35 

In an April 2015 audit, SIGAR found that there was still no assurance that 
ANA personnel and payroll data—tracked and reported by the Ministry of 
Defense and the Afghan Army—are accurate.36 U.S. and Coalition officials 
are not present during the attendance-taking process, and command offi-
cials told SIGAR that they have limited knowledge of or influence over it.

Having reasonably accurate reports on ANDSF strength is important 
for protecting the U.S. funds that support them, for judging their aggregate 
capabilities, and for calibrating the details of the RS train-advise-assist mis-
sion. Unfortunately, that knowledge remains elusive.

capability aSSeSSmentS are unreliable
SIGAR is also concerned that measures of ANDSF capabilities and effec-
tiveness have never been very reliable and are getting worse. The RS 
mission’s predecessor, ISAF, used several assessment tools to measure 
ANDSF unit capability in areas including leadership, command and control, 
equipment, and attrition. These assessments are important gauges for U.S. 
and Afghan stakeholders in security reconstruction. Over the years, how-
ever, detail and quality of these assessments have declined. 

For example, a 2010 SIGAR audit found that top-rated ANDSF units—
those deemed capable of operating independently—could not sustain the 
gains they had made. The rating system overstated their operational capa-
bilities and actually created disincentives for ANDSF improvement. SIGAR 
auditors found significant levels of regression, or backsliding, in the capabil-
ity levels of army and police units, due, in part, to the fact that once a unit 
achieved a top rating, Coalition forces withdrew assistance such as force 
protection, supplies, and expertise.37 

Following SIGAR’s audit, ISAF Joint Command (IJC) changed its system 
for rating the ANDSF. The previous system’s top rating was “fully capable,” 
but the new system’s top rating changed over time from “effective with 
advisors” to “independent with advisors.”38 Unfortunately each new system 
seemed to provide less detail than the one before—and lower thresholds for 
determining the success of Afghan units. 

In July 2012, the GAO raised concerns that the change of the title of the 
highest rating level from “independent” to “independent with advisors” 
was, in part, responsible for an increase in the number of ANDSF units 
rated at the highest level—suggesting that achieving independence proved 
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too difficult, whereas achieving “independence” but with advisors was an 
attainable goal.39

In February 2014, SIGAR again audited the system and again found 
the assessment tool was inconsistently applied and not useful. The rat-
ing system did not provide clear guidance on the level of detail necessary 
to support a team’s rating, or on what the team’s subjective assessments 
should contain. This lack of clear guidance led to disparities in information 
across assessments, and to inconsistencies in evaluations of ANDSF units’ 
capacity to staff, train, and equip its forces.40 Unfortunately, as the discus-
sion of MOD and MOI ministerial assessments in the Section 3 “Security” 
portion of this report makes clear, the overall weakness of the Afghan 
security ministries raises concerns about their ability to process and apply 
RS counsel.

capacity to hanDle on-buDget aiD iS limiteD 
SIGAR has long been concerned about the risk to U.S. funds provided to 
the ANDSF in the form of on-budget assistance, which include direct assis-
tance (bilateral or government-to-government assistance) and assistance 
provided through multi-donor trust funds before reaching the Afghan gov-
ernment. The major multi-donor trust fund for the ANDSF is the Law and 
Order Trust Fund for Afghanistan (LOTFA), managed by the United Nations 
Development Programme to pay police salaries. Since 2002, the United 
States has contributed $1.6 billion to LOTFA. 

Since 2010, the United States has been gradually increasing the amount 
of on-budget assistance to the Afghan Ministries of Defense and Interior. In 
2015, DOD provided approximately $2 billion in on-budget assistance to the 
ANDSF. On-budget assistance is intended to allow the Afghans more free-
dom to manage their own budget and to build their capacity for doing so. 
Carrying out the commitment to increase on-budget assistance, however, 
also reduces U.S. control and visibility over these funds. 

SIGAR has reviewed DOD’s safeguards for funds provided to the MOD 
and MOI, and has identified a number of weaknesses. These weaknesses 
increase the risk that on-budget funds provided to the ANDSF through a 
Ministry of Finance account at Afghanistan’s central bank are vulnerable to 
waste, fraud, and abuse. At the time of SIGAR’s review, CSTC-A’s process 
did not provide its trainers and decision makers with an overall understand-
ing of each ministry’s financial management capacity, or help them identify 
risks associated with capacity weaknesses. CSTC-A uses audits designed 
to detect and correct improper spending to monitor high-risk areas such 
as fuel and pay, and has used agreed-upon conditions to hold funds until 
Afghan ministries demonstrate that they have corrected identified weak-
nesses. Nevertheless, SIGAR’s work has uncovered several cases in which 
the MOD and the MOI were incapable of managing on-budget assistance, 
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such as incomplete and inaccurate data on large fuel purchases for military 
vehicles, electrical generators, and power plants.41 Earlier, a SIGAR inves-
tigation had found that CSTC-A’s lack of record retention meant the U.S. 
government could not account for $201 million in fuel purchased for the 
Afghan Army.42 

Despite these difficulties, CSTC-A has since turned responsibility of 
managing ANA fuel over to the MOD. Unfortunately, SIGAR’s work has 
identified new problems with the MOD’s ability to manage and account for 
on-budget assistance used to pay for fuel. In 2015, a SIGAR investigation 
uncovered corruption—price-fixing, bid-rigging, and bribery by four Afghan 
vendors—prior to the award of a nearly $1 billion, multi-year Afghan MOD 
fuel contract. The vendors’ actions criminally increased the contract’s poten-
tial cost to the Afghan government and the American taxpayer by more than 
$214 million. After a briefing by SIGAR, President Ghani immediately sus-
pended the MOD officials involved in the fuel contract award, cancelled the 
entire contract, warned the contractors of possible debarment, and assigned 
an independent Afghan investigator to look into various contract awards.43

Afghanistan now has lead responsibility for its own security and is han-
dling increasing proportions of international assistance through its own 
budget process. Given Afghanistan’s longstanding weaknesses in insti-
tutional capacity, however, it is important for DOD to maintain effective 
visibility into MOD’s and MOI’s use of U.S.-provided funds and equip-
ment, and to ensure that legal requirements and negotiated conditions 
are observed.

long-term SuStainability iS uncertain
Maintaining the ANDSF at an authorized strength of 352,000 personnel 
costs about $5 billion a year, with some 80% of that amount coming from the 
United States. General Campbell has recommended continuing that fund-
ing at least until 2020, and has said Afghanistan cannot foot the bill before 
2024.44 In fact, Afghanistan has trouble meeting its current level-of-effort 
commitment. According to DOD, the Afghan government has increased its 
contributions to the security budget, but still has not reached the $500 mil-
lion per year level it agreed to at the 2012 NATO Summit in Chicago. With its 
economy under great stress and facing years of low growth, Afghanistan’s 
difficulty in contributing significantly to its security costs will persist.

The United States and its allies plan to meet to discuss how to share the 
burden of financing the ANDSF in Warsaw this summer. But this year the 
United States contributed $4.1 billion, and even with U.S. funding of this 
magnitude, SIGAR’s work shows that the ANDSF is unable to sustain itself 
in many areas.

For example, the ANDSF relied for many years on the U.S. military for 
air support to its fighting forces. In 2016, the Afghans still lack the air assets 
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they need to protect and support their own forces. The impact of the lack 
of a well-equipped and capable Afghan Air Force (see the AAF highlight in 
the security section of this report) became all too clear during the aftermath 
of the September 28, 2015, fall of Kunduz to the Taliban. Despite the end of 
U.S. combat operations and a transition to a mission focused on training, 
advising, and assisting, U.S. forces were once again called upon to provide 
air support to Afghan forces.45

Both the United States and Afghanistan have long recognized the impor-
tance of developing air power. However, despite the fact that this was 
pointed out as a critical capability gap, the Afghan Air Force is still far from 
fully capable, let alone self-sustaining. 

One of DOD’s plans to close the Afghan Air Force’s capability gaps was 
to provide it with 20 A-29 Super Tucanos. The Tucano is a single-prop, 
aerial reconnaissance aircraft that can be armed to provide fire support 
for ground troops. While a contract was signed to build these A-29s in 
November 2011, a legal challenge from another company prevented the 
winning contractor from meeting the initial delivery date of April 2013.46 
Because of this, the first four A-29s were not delivered to Afghanistan until 
January 2016—a year after the drawdown of U.S. forces in Afghanistan.47 
Another four arrived in late March.48 Moreover, as General Campbell said 
recently, it takes about three years to train a pilot.49

SIGAR has found significant instances of waste and squandered oppor-
tunities in building up the Afghan Air Force. One of the most egregious was 
DOD’s $486 million purchase of 20 G-222 medium-lift cargo planes for the 

An Afghan Air Force A-29 Super Tucano flies over rugged terrain. (USAF photo by CPT 
Eydie Sakura)
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Afghan Air Force. Due to poor planning, poor oversight, poor contract man-
agement, and a lack of critical spare parts, those aircraft could not be kept 
flightworthy. The program was ended in March 2013 after experiencing con-
tinuous and severe operational difficulties, including a lack of spare parts. 
Sixteen of those 20 aircraft were sold for scrap metal for six cents a pound 
or $32,000.50

Ensuring that the ANDSF will be a sustainable security force—including 
appropriate enablers and advisors—will require considerable improvements 
and constant attention in funding, recruiting and retention, materiel and 
supply procurements, training and maintenance, and program management. 
That will be a heavy lift.

Force miSuSe anD enemy reaction  
complicate the picture
The ANDSF has fought hard over the past year, and DOD says it has contin-
ued to improve integration of indirect-fire and close-air attack capabilities. 
But its performance has been uneven, with numerous, high-profile tactical 
and operational setbacks detracting from overall success in preventing 
the Taliban from achieving strategic goals. And capability gaps persist 
in aviation, intelligence, logistics, maintenance, operational planning, 
and leadership.51

Even if ANDSF capability gaps were filled and performance made 
more consistent, however, two variables remain: how well the force is 
employed, and how its adversaries adjust to the changing calculus of 
comparative advantages.

The ANDSF, according to DOD’s latest semiannual report to Congress, 
remains “reactive,” allowing insurgents to pick and choose targets on their 
terms.52 “Though checkpoints and a fixed ANDSF presence, rather than 
patrols or a rotational presence, is consistent with Afghan perceptions of 
security—especially in rural areas—the ANDSF reliance on defending static 
checkpoints has come at a cost of increased ANDSF casualties,” DOD says. 
Consequently, “the ANDSF are being out-maneuvered by an overall numer-
ically-inferior insurgent force. Furthermore, broadly emplaced checkpoints 
compound existing logistics and supply challenges.”53 In addition, over-
running small outposts can allow insurgents not only to inflict casualties, 
demoralize ANDSF units, discourage potential recruits, and undermine gov-
ernment control, but also to capture equipment, ammunition, and uniforms 
to use in other operations.

Another aspect of questionable use of ANDSF personnel, according to 
DOD, is that Afghan National Police members “are often . . . misemployed 
as personal bodyguards.”54 SIGAR has also heard of Afghan special-forces 
personnel assigned to defensive posts, and of trained medical person-
nel assigned to non-medical positions. Meanwhile, despite the ANDSF’s 
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numerical and equipment advantages, DOD reports that “they remain reluc-
tant to pursue the Taliban into their traditional safe havens.”55

But reducing the numbers of ANDSF assigned to outpost or checkpoint 
duty, stopping their diversion to bodyguard work, and motivating units to 
do active patrols and seize operational initiative would not automatically 
improve the outcome against the insurgents. The Taliban, DOD assesses, 
react to changing facts on the ground:

The insurgency’s strategy will continue to be to exploit vul-
nerabilities in ANDSF force posture by conducting massed 
attacks against checkpoints, stretch the reach of the ANDSF 
into rural areas, isolate areas by staging smaller attacks in the 
surrounding areas, and impede ground lines of communica-
tion ahead of attacks against district or provincial centers. 
The Taliban-led insurgency has likely been emboldened by the 
coalition’s transition from direct combat operations to a TAA 
[train, advise, and assist] role and the accompanying reduction 
of coalition combat enablers. As a result, the Taliban will con-
tinue to test the ANDSF aggressively in 2016.56

Several DOD witnesses at congressional hearings have made the point—
correctly—that the Taliban have been unable to hold populated areas like 
Kunduz or other strategic ground for very long. On the other hand, they do 
not have to. As DOD also says, “Even when the ANDSF are able to regroup 
and reclaim key population centers and symbols of Afghan governance, this 
undermines public confidence that the government can protect the Afghan 
people and overshadows the numerous successes the ANDSF have had in 
clearing insurgent sanctuaries.”57

An Afghan National Police patrolman searches a farmer at a checkpoint as an American 
rifleman stands by, January 2012. Such small-scale contact has become atypical following 
the U.S. drawdown of forces. (USMC photo by CPL Reece Lodder)
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Further, even if insurgents feel compelled to avoid open battles with gov-
ernment soldiers and police, they can still do a great deal to damage their 
adversary and undermine its popular support. Electric-power systems, for 
example, are a tempting target with a big payoff for insurgents. As the con-
gressionally chartered National Research Council noted in a 2012 report on 
U.S. electric infrastructure, “The power grid is inherently vulnerable physi-
cally because it is spread across hundreds of miles, and many key facilities 
are unguarded.” The transformers that adjust voltage at transmission and 
distribution substations are a “particular concern,” the Council warned, as 
well as system sensors and controls.58 Even bullets hitting power-line insula-
tors can cause outages, create electrocution hazards, and require expensive 
repairs.59 These are serious concerns for power companies in the United 
States; Afghanistan’s security and economic situation magnify the threat 
and the impact of sabotage there.

In January 2016, for example, insurgents destroyed one electric-
transmission tower and damaged two others, temporarily cutting off 
much of Kabul’s already-sparse electricity service and affecting several 
other provinces. A spokesman for the national power company reported 
that insurgents had also cut cables or damaged transmission towers 
in southwestern Afghanistan more than 2,000 times in 2015, reducing 
or interrupting the flow of Kajaki Dam hydropower into Helmand and 
Kandahar Provinces.60 

Insurgents can also direct their antigovernment energies into less dra-
matic channels. For example, in 1944, the American Office of Strategic 
Services published a Simple Sabotage Field Manual advising citizens of 
Nazi-occupied European countries on ways to undermine the occupiers. 
They included nonviolent techniques such as breaking tools, “displaying 
surliness or stupidity” in the workplace, adding abrasives to engines or saw-
dust to fuel, and referring all questions to committees of “never less than 
five” to delay action.61 

Taliban infiltrators or sympathizers in Afghan government agencies or 
businesses could increase use of such wrecking or obstructing techniques 
to undermine government, military, or economic processes without giving 
themselves away. The prospect of adversaries’ changing strategy and tactics 
requires the Kabul government and its RS advisers to be ready to adjust 
their own measures, such as bolstering police and intelligence services 
if their military and paramilitary forces find they are facing fewer active 
opponents in the field. Doing so, of course, requires accurate information, 
cooperation, and ability to execute change.

The frustrating realities of the asymmetrical warfare typical of insurgen-
cies impose some serious limits on what effective reconstruction programs 
and vigorous oversight can accomplish. An essential factor in the outcome 
will be ministerial, military, and police leadership that can be supplied only 
by the Afghans themselves.
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concluSion
The five challenges of limited oversight visibility, questionable force-
strength, unreliable capability assessments, limited on-budget assistance 
capacity, and uncertain long-term sustainability of Afghan forces identified 
through SIGAR’s body of work, call into question the capability and effec-
tiveness of the ANDSF—both now and in the future—and raise concerns 
about our efforts to give them the tools and resources they need to fight on 
their own. The U.S. ability to influence operational outcomes on the ground 
is constricting, while ANDSF capability has not correspondingly risen.

The United States and its allies have promised continued financial assis-
tance for the ANDSF, but under the current plan to make further reductions 
in U.S. force strength, the ANDSF will be increasingly left not only with 
their own capability gaps in air support, signals, intelligence, and other 
areas highlighted by U.S. commanders, but without the ability to call on 
U.S. and Coalition military components for help. Furthermore, without the 
strong monitoring and mentoring arm of U.S. and Coalition troops, it is 
increasingly questionable whether the ANDSF will develop into a robust 
and sustainable force.62

Security is the bedrock component of U.S. efforts to rebuild Afghanistan. 
But as noted earlier, the security and other elements of reconstruction 
depend upon and must reinforce one another. British military doc-
trine made this point more than 20 years ago: “There has never been a 
purely military solution to revolution; political, social, economic and 
military measures all have a part to play in restoring the authority of a 
legitimate government.”63

In like spirit, DOD told Congress, “The U.S. and Afghan governments 
agree that the best way to ensure lasting peace and security in Afghanistan 
is reconciliation and a political settlement with the Taliban.”64 A purely mili-
tary strategy may have the appeal of simplicity, but a RAND Corporation 
study found “strong evidence” against the “crush them” approach, which 
failed in 23 of 33 counterinsurgency campaigns that tried it.65 

Unless the ANDSF can provide an effective shield for other aspects of 
reconstruction such as electoral reform, anticorruption measures, rule of 
law, and economic development, Afghan insurgents may never feel the need 
to compromise their agenda. Without serious and sustained pressure to 
compromise, insurgents could block the official U.S. goal of “a sovereign 
and stable partner in Afghanistan that is not a safe haven for international 
terrorists.” That prospect makes intensified attention to the fighting power, 
use, and adaptability of the ANDSF a necessity for reconstruction to with-
stand the violent forces eroding security.

A U.S. serviceman heads back to base. 
(Navy Visual News Service photo by 
Michael Watkins)



“The reconstruction effort in Afghanistan 
is in a perilous state. Afghanistan has had 
the lead responsibility for its own security 
for more than a year now, and is struggling 

with a four-season insurgency, high 
attrition, and capability challenges.”

—Special Inspector General John F. Sopko

Source: SIGAR, “Prepared Remarks of John F. Sopko, Special Inspector General for Afghanistan Reconstruction,”  
Harvard University, Cambridge, MA, April 7, 2016.
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SIGAR OveRSIGht ACtIvItIeS

This quarter SIGAR issued 17 audits, inspections, alert letters, and other 
products. SIGAR work to date has identified over $2 billion in savings for 
the U.S. taxpayer. 

A performance audit examined the extent to which the Departments 
of Defense (DOD) and State (State) and the U.S. Agency for International 
Development (USAID) have identified their efforts and accounted for fund-
ing to support primary and secondary education in Afghanistan. 

SIGAR completed seven financial audits this quarter of U.S.-funded con-
tracts, grants, and cooperative agreements to rebuild Afghanistan. SIGAR also 
announced seven new financial audits of USAID awards and a financial state-
ment audit of the Task Force for Business and Stability Operations (TFBSO), 
bringing the total number of ongoing financial audits to 24 with more than 
$3.6 billion in auditable costs. Three inspection reports were also completed.

This quarter, SIGAR’s Office of Special Projects wrote to the USAID 
Administrator about a health facility that appears to have structural damage 
that will likely put lives at risk. Additionally, the Office of Special Projects 
issued a report about the process DOD follows when disposing of excess 
real property in Afghanistan as well as the monetary value of the property 
provided to the Afghan government.

During the reporting period, SIGAR investigations achieved significant 
results. Cost savings to the U.S. government amounted to $3.1 million; a 
civil settlement totaled nearly $3.7 million; and fines, forfeitures, and resti-
tutions amounted to over $400,000. Additionally, there was one arrest, one 
indictment, one conviction and six sentencings. SIGAR initiated 17 new 
investigations and closed 38, bringing the total number of ongoing investiga-
tions to 288.

This quarter, SIGAR’s suspension and debarment program referred 
25 individuals and 21 companies for suspension or debarment based 
on evidence developed as part of investigations conducted by SIGAR 
in Afghanistan and the United States. Three of these individuals were 
referred for suspension based on criminal charges being filed against them 
alleging misconduct related to or affecting reconstruction contracting in 
Afghanistan. These referrals bring the total number of individuals and com-
panies referred by SIGAR since 2008 to 743, encompassing 393 individuals 
and 350 companies to date. 

TesTimony Given
•	 testimony 16-17-tY: Assessing the 
Capabilities and effectiveness of 
the Afghan national Defense and 
Security Forces
•	 testimony 16-18-tY: Challenges to 
effective Oversight of Afghanistan 
Reconstruction Grow as high-Risk 
Areas Persist
•	 testimony 16-24-tY: Oversight of 
Department of Defense Reconstruction 
Projects in Afghanistan
•	 testimony 16-29-tY: DOD task Force 
For Business and Stability Operations 
in Afghanistan: Review of Selected 
expenditures highlights Serious 
Management and Oversight Problems

ComPLeTeD PeRFoRmAnCe AUDiT
•	 Audit 16-32-AR: Primary and Secondary 
education in Afghanistan

ComPLeTeD FinAnCiAL AUDiTs
•	 Financial Audit 16-20-FA: USDA’s 
Soybeans for Agricultural Renewal in 
Afghanistan Initiative
•	 Financial Audit 16-21-FA: USAID’s 
Irrigation and Watershed Management 
Program in Afghanistan
•	 Financial Audit 16-25-FA: Department 
of State’s Demining Activities in 
Afghanistan
•	 Financial Audit 16-27-FA: USAID’s 
Support for the American University 
of Afghanistan
•	 Financial Audit 16-28-FA: Department 
of State’s Demining Activities 
in Afghanistan
•	 Financial Audit 16-30-FA: Construction 
of the Special Forces Kandak in 
Kandahar
•	 Financial Audit 16-31-FA: USAID’s 
health Care Improvement Project

ComPLeTeD insPeCTion RePoRTs
•	 Inspection Report 16-16-IP: Afghan 
Ministry of Defense headquarters
•	 Inspection Report 16-22-IP: 
Department of Defense 
Reconstruction Projects
•	 Inspection Report 16-26-IP: Afghan Air 
Force University

ComPLeTeD sPeCiAL PRoJeCT 
PRoDUCTs
•	Alert Letter 16-19-SP: Structural 
Damage at health Facility
•	Report 16-23-SP: Department of 
Defense Base Closures and transfers 
in Afghanistan: the U.S. has Disposed 
of $907 Million in Foreign excess 
Real Property
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Audits
SIGAR conducts performance audits, inspections, and financial audits 
of programs and projects connected to the reconstruction effort in 
Afghanistan. Since its last report to Congress, SIGAR has issued one per-
formance audit, seven financial audits, and three inspection reports. This 
quarter, SIGAR also began two new performance audits, bringing the total 
number of ongoing performance audits to 16.

Performance Audit Reports Published
This quarter SIGAR published one performance audit report. The report 
examined the extent to which DOD, State, and USAID have identified their 
efforts and accounted for funding to support primary and secondary educa-
tion in Afghanistan since fiscal year (FY) 2002; defined strategies to support 
primary and secondary education in Afghanistan; and assessed their overall 
progress towards their goals and objectives to support primary and second-
ary education in Afghanistan.

Audit 16-32-AR: Primary and Secondary Education 
in Afghanistan
Comprehensive Assessments Needed to determine the Progress and  
Effectiveness of over $759 Million in dOd, state, and usAid Programs
Since 2002, the U.S. government, through DOD, State, and USAID, has 
implemented numerous programs to support the development of primary 
and secondary education in Afghanistan. These efforts have focused on 
areas such as constructing and refurbishing schools, distributing textbooks, 
and training teachers.

The objectives of this audit were to determine the extent to which 
DOD, State, and USAID have: (1) identified their efforts and accounted for 
funding to support primary and secondary education in Afghanistan since 
FY 2002; (2) defined strategies to support primary and secondary education 
in Afghanistan; and (3) assessed their overall progress towards their goals 
and objectives to support primary and secondary education in Afghanistan.

Together, DOD, State, and USAID spent approximately $759.5 million on 
39 programs to support primary and secondary education in Afghanistan 
from FY 2002 to FY 2014. SIGAR’s analysis of State and USAID data showed 
that the agencies were able to identify their efforts and the amount of funds 
(approximately $617.9 million) or the percentage of each program that 
directly supported primary and secondary education. SIGAR found that 
DOD spent at least $141.7 million on Commander’s Emergency Response 
Program (CERP) projects to support primary and secondary education. 
However, SIGAR found limitations in DOD’s tracking of certain CERP 
projects that prevented SIGAR from determining how much DOD spent on 
about 1,000 CERP projects. Although DOD subsequently corrected the two 
limitations on its tracking of CERP funds, DOD spent additional money on 

Performance audits: provide assurance 
or conclusions based on an evaluation of 
sufficient, appropriate evidence measured 
against stated criteria. Performance audits 
provide objective analysis so that manage-
ment and those charged with governance can 
use the information to improve the program 
performance and operations, reduce costs, 
and facilitate decision-making by parties with 
responsibility to oversee or initiate corrective 
action for public accountability. Performance 
audits are conducted in accordance with 
generally accepted government auditing 
standards (GAGAS) and the Council of the 
Inspectors General on Integrity and efficiency 
(CIGIe) Quality Standards for Federal Offices 
of Inspector General. 
 
inspections: are systematic and independent 
assessments of the design, implementation, 
and/or results of an agency’s operations, 
programs, or policies. SIGAR conducts in-
spections, in accordance with CIGIe Quality 
Standards for Inspection and evaluation, to 
provide information to Congress and the pub-
lic on the quality of construction of facilities 
and infrastructure throughout Afghanistan; 
and generally, to provide an assessment 
of the extent to which the facilities were 
constructed in accordance with the contract 
requirements, used as intended, and are be-
ing maintained. 
 
Financial audits: provide an independent 
assessment of and reasonable assurance 
about whether an entity’s reported condition, 
results, and use of resources are presented 
in accordance with recognized criteria. SIGAR 
performs financial audits in accordance 
with GAGAS, which includes both require-
ments contained in the American Institute of 
Certified Public Accountants Statements on 
Auditing Standards and additional require-
ments provided in GAGAS. SIGAR also reviews 
financial audits conducted by independent 
public accountants (IPA). When an IPA 
conducts a financial audit, SIGAR conducts 
reasonable procedures to ensure compliance 
with GAGAS, based on the intended use of 
the IPA’s work and degree of responsibility 
accepted by SIGAR with respect to that work.
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CERP beyond the $141.7 million that SIGAR was able to identify. In addition 
to the information that DOD provided on CERP, SIGAR collected anecdotal 
evidence from, for example, an independent web search, that DOD spent 
other funds unrelated to CERP on primary and secondary education in 
Afghanistan since 2002.

Since 2005, USAID’s efforts to support primary and secondary educa-
tion in Afghanistan has been guided by its USAID/Afghanistan Strategic 
Plan 2005–2010, which the mission has not updated and continues to 
use. SIGAR determined that USAID/Afghanistan’s strategy aligned with 
agency-wide, global education strategies, as USAID guidance suggests. 
While USAID had a defined strategy, DOD and State did not. DOD officials 
stated that its primary focus was the counterinsurgency mission, and any 
efforts to develop Afghanistan’s education system were intended to further 
the counterinsurgency. State officials told us that State recognized USAID 
as the primary U.S. agency implementing primary and secondary educa-
tion programs and deferred to USAID for strategies related to these efforts. 
However, State does not specifically follow USAID’s strategy.

USAID/Afghanistan created long-term strategic plans for its educa-
tion programs in Afghanistan, in accordance with USAID’s Automated 
Directives System (ADS) Chapter 201 guidance. However, as the primary 
agency conducting U.S. education development efforts in Afghanistan—as 
formally designated in 2010 by Presidential Policy Directive 6: U.S. Global 
Development Policy—and as the only agency to have an education strategy, 
it did not articulate other agencies’ roles and responsibilities, or how their 
education efforts supported its strategies and objectives. USAID does not 
require its missions to explicitly address the roles of other U.S. agencies in 
their strategies, but best-practice standards make it important to do so. For 
example, a U.S. Government Accountability Office best practice states that 
a strategy should address who will be implementing the strategy, what their 
roles will be compared to others, and mechanisms for them to coordinate 
their efforts. The more detail a strategy provides, the easier it is for the 
responsible parties to implement it and achieve its goals.

DOD, State, and USAID have not adequately assessed their efforts to 
support education in Afghanistan. DOD has provided limited assessments 
through its semiannual Report on Progress Toward Security and Stability 
in Afghanistan, which describes combined U.S. government efforts in 
education, including State and USAID efforts to build capacity and improve 
overall education. However, SIGAR determined that most discussions in 
these reports had little to do with DOD education-related efforts and were 
limited to USAID efforts, including outputs such as the numbers of teach-
ers trained and numbers of schools constructed. DOD officials told us 
the department does not have specific primary and secondary education 
strategic objectives against which to evaluate the success of its programs, 
projects, and other efforts in support of Afghan education. Moreover, State 

ComPLeTeD PeRFoRmAnCe AUDiT
•	Audit 16-32-AR: Primary and 
Secondary education in Afghanistan
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and USAID’s Evaluation Guidelines for Foreign Assistance calls for pro-
gram evaluations, which focus on a program area in a country and cover 
multiple activities, to give a total understanding of U.S. government pro-
grams in a thematic area, such as education. State did not evaluate progress 
at this level. Instead, based on documentation provided by State, SIGAR 
determined that State evaluated the progress of its individual programs—as 
required by U.S. Embassy Kabul guidance—but did not aggregate these 
evaluations into one overall assessment of its efforts. 

Since 2008, USAID has aggregated and assessed performance across its 
education programs in Afghanistan through its required portfolio reviews 
and annual Performance Plan and Report submissions. However, SIGAR’s 
analysis showed that these assessments did not reflect a complete study 
of overall progress in the sector. USAID officials acknowledged that they 
do not assess the overall performance of the education sector but noted 
that they do assess the performance of individual education programs to 
determine if they are on track to achieve their intended results, as called 
for in USAID guidance. Best practices and State and USAID guidance call 
for compiling monitoring and evaluation data from individual programs 
into agency-level assessments of the impact of those efforts overall. If 
USAID already assesses data on progress at the individual program level, 
the agency should already have relevant data available to help compile into 
an overall assessment of its progress in the education sector. Without com-
prehensive assessments of the work performed in education, DOD, State, 
and USAID will be unable to determine the impact that the approximately 
$759.5 million they have spent has had in improving Afghan education. 

To help demonstrate and report on its overall progress in the educa-
tion sector, USAID uses education statistics that are not always based 
on USAID performance data and cannot be linked to its specific educa-
tion programs. For example, in USAID’s 2014 fact sheet on education in 
Afghanistan, USAID cited Afghan government data showing increased 
student enrollment—from 900,000 students in 2002 to 8 million in 2013—as 
evidence of overall progress in the sector. Importantly, USAID is not able to 
demonstrate how its specific education programs are linked to supporting 
these Afghan-reported results and cannot verify whether this Afghan data 
is reliable. Both the Afghan Ministry of Education (MOE) and independent 
assessments have raised significant concern that the MOE’s education data 
may be inaccurate. SIGAR has previously reported on the risks associ-
ated with the U.S. government relying on unverified data provided by the 
Afghan government. Accurate and reliable accounting of data is necessary 
to ensure full accountability of U.S. funds and inform decision-making on 
programming and funding. Because the agency relies on Afghan educa-
tion performance data that is not solely and directly attributable to specific 
USAID programs and is unreliable, USAID may be inaccurately portraying 
its program contributions to the education sector in Afghanistan.
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Based on the results of the audit, SIGAR recommends that:
1. As the lead U.S. agency for development efforts, the USAID 

Administrator update, as appropriate, USAID Mission for Afghanistan’s 
strategic education plan to provide clear descriptions of other U.S. 
agencies’ roles, responsibilities, and accountability for helping to 
implement the strategy.

2. The Secretaries of Defense and State assess the extent to which the 
education efforts funded by their respective departments, to include 
primary and secondary education, have led to improvements in 
education or increased stability in Afghanistan.

3. The USAID Administrator use existing program-level monitoring and 
evaluation data and reports, as well as annual performance plan and 
report submissions and portfolio review information, to develop and 
issue a sector-wide assessment of the agency’s efforts to support 
education in Afghanistan, including primary and secondary education, 
with specific consideration of outcomes and impacts.

4. The USAID Administrator, when reporting on progress in the Afghan 
education sector, acknowledge the source and reliability of data, 
focus on the direct results of USAID’s efforts, and clearly explain 
whether there is a causal connection between USAID efforts and 
documented progress.

New Performance Audits Announced This Quarter
This quarter SIGAR initiated two new performance audits. One will exam-
ine U.S. government efforts to increase the supply, quantity, and distribution 
of electric power from the Kajaki Dam, and the other will review all the 
Task Force for Business and Stability Operations’ programs and activities in 
Afghanistan from 2010 through 2014.

U.S. Efforts to Increase the Supply, Quantity, and Distribution 
of Electric Power from the Kajaki Dam
The Kajaki Dam, located 100 miles northwest of Kandahar City on the 
Helmand River, holds more than 1.7 billion cubic meters of water and has 
long been recognized as a potential source of irrigation and hydropower 
for southern Afghanistan. The dam was built in 1953 with funding assis-
tance from the United States. In 1975, USAID commissioned the installation 
of two 16.5-megawatt turbine generators at the dam and left space for a 
third turbine. However, plans to install the third turbine were abandoned 
after the Soviet Union invaded Afghanistan in 1979, which eliminated a 
vital financial pipeline for the project. Despite the lack of financing, the 
Kajaki Dam continued to operate and provided electricity to Helmand 
and Kandahar provinces through the Soviet occupation, the civil war, and 
Taliban rule. As a result of decades of war and neglect, the Kajaki Dam has 
not had sufficient, periodic upgrades and maintenance.

new PeRFoRmAnCe AUDiTs
•	U.S. efforts to Increase the Supply, 
Quantity, and Distribution of electric 
Power from the Kajaki Dam
•	 task Force for Business and Stability 
Operations’ Programs and Activities in 
Afghanistan
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For more than 10 years, DOD, including the U.S. Army Corps of 
Engineers (USACE), and USAID have implemented several concurrent 
projects associated with the Kajaki Dam. The focus of these efforts was to 
help the Afghan government improve electricity generation and distribution 
to southern Afghanistan in order to promote stability, economic develop-
ment, and public confidence in the Afghan government. These projects 
include construction and structural repairs of the dam, rehabilitating the 
existing turbine generators, installing an additional turbine generator, 
and connecting transmission lines and substations to improve the dam’s 
capacity to deliver reliable and sustainable electric power. Despite the sig-
nificant investment the U.S. government has already made, and the loss of 
scores of U.S. and Coalition lives in the process, the Kajaki Dam has been 
plagued by problems, remains incomplete, and has yet to provide sufficient 
and sustained power to southern Afghanistan, particularly Helmand and 
Kandahar Provinces.

This audit will examine U.S. government efforts to increase the sup-
ply, quantity, and distribution of electric power from the Kajaki Dam. 
Specifically, the audit will:
1. Identify the projects the U.S. government has implemented since 

2001, and any planned projects, to increase the supply, quantity, 
and distribution of electrical power from the Kajaki Dam, and their 
associated costs;

2. Assess the extent to which the completed and ongoing projects related 
to the Kajaki Dam have achieved or are achieving their expected 
outcomes and broader U.S. objectives;

3. Assess the extent to which U.S. agencies monitored and evaluated 
the progress and quality of the work performed to enhance the power 
generation capacity of the Kajaki Dam;

4. Determine the extent to which the enhancement of the Kajaki Dam 
remains economically and strategically viable; and

5. Assess the extent to which U.S. agencies and the Afghan government 
have planned and implemented efforts to operate, maintain, and sustain 
the Kajaki Dam over the long-term.

Task Force for Business and Stability Operations Programs 
and Activities in Afghanistan
The Task Force for Business and Stability Operations was a DOD orga-
nization that administered initiatives to assist the Commander of U.S. 
Forces–Afghanistan and the U.S. Ambassador to Afghanistan in supporting 
U.S. security interests. TFBSO pursued three broad objectives: (1) restor-
ing productive capacity in the Afghan economy wherever possible, across 
all industrial sectors; (2) stimulating economic growth; and (3) serving 
as a catalyst for private investment in Afghanistan by linking the interna-
tional business community with Afghan business leaders and government 
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officials. Between 2010 and 2014, TFBSO disbursed nearly $640 million to 
support its initiatives in Afghanistan, which included efforts to facilitate 
foreign investments and develop various industries that the Secretary of 
Defense, with the concurrence of the Secretary of State, determined would 
strengthen stability or provide strategic support to the counterinsurgency 
campaign in Afghanistan. TFBSO concluded operations in Afghanistan in 
December 2014.

In April 2015 and January 2016, SIGAR released two performance 
audits reviewing U.S. efforts to develop Afghanistan’s oil, gas, and miner-
als industries, collectively referred to as the “extractive” industries. These 
audits reviewed more than $215 million in disbursements made by TFBSO 
for the development of those industries. SIGAR found that TFBSO did not 
effectively coordinate its activities with the U.S. Agency for International 
Development and the Department of State, did not adequately plan for the 
sustainment of its projects following the conclusion of TFBSO operations in 
December 2014, and failed to transition any of its activities to another U.S. 
agency. SIGAR also found that TFBSO’s efforts to develop the extractive 
industries achieved mixed results. In January 2016, the Special Inspector 
General for Afghanistan Reconstruction testified before the Senate Armed 
Services’ Readiness and Management Support Subcommittee on TFBSO’s 
programs, operations, and oversight. Following this hearing, the chair of 
the subcommittee requested that SIGAR perform a review of all of TFBSO’s 
programs and operations in Afghanistan. The chair of the Senate committee 
on the Judiciary has also requested that SIGAR perform such a review.

This audit will review all of TFBSO’s programs and activities in 
Afghanistan from 2010 through 2014. Specifically, the audit will determine 
the extent to which:
1. TFBSO created and followed an overall strategy and programmatic 

plans for its programs and activities within Afghanistan;
2. TFBSO coordinated its programs and activities within Afghanistan with 

other government agencies and donor organizations;
3. DOD conducted oversight of TFBSO’s programs and activities within 

Afghanistan; and
4. TFBSO’s programs and activities within Afghanistan achieved their 

designed programmatic outcomes and are sustainable.

Financial Audits 
SIGAR launched its financial-audit program in 2012, after Congress and the 
oversight community expressed concerns about oversight gaps and the 
growing backlog of incurred-cost audits for contracts and grants awarded 
in support of overseas contingency operations. SIGAR competitively 
selects independent accounting firms to conduct the financial audits and 
ensures that the audit work is performed in accordance with U.S. govern-
ment auditing standards. Financial audits are coordinated with the federal 
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inspector-general community to maximize financial-audit coverage and 
avoid duplication of effort. 

This quarter, SIGAR completed seven financial audits of U.S.-funded 
contracts, grants, and cooperative agreements to rebuild Afghanistan. 
SIGAR announced it will soon initiate, in accordance with two congres-
sional requests, a financial statement audit of TFBSO activities related to 
Afghanistan reconstruction. This is the first of multiple planned SIGAR 
financial audits of TFBSO. The future audits will focus on specific TFBSO 
reconstruction contracts in Afghanistan. SIGAR also announced seven new 
financial audits of USAID awards with combined incurred costs of nearly 
$390.2 million, bringing the total number of ongoing financial audits to 24 
with more than $3.6 billion in auditable costs, as shown in Table 2.1. 

These audits help provide the U.S. government and the American tax-
payer reasonable assurance that the funds spent on these awards were used 
as intended. The audits question expenditures that cannot be substantiated 
or are potentially unallowable.

SIGAR issues each financial-audit report to the funding agency that made 
the award(s). The funding agency is responsible for making the final deter-
mination on questioned amounts identified in the report’s audit findings. 
Since the program’s inception, SIGAR’s financial audits have identified over 
$283.1 million in questioned costs and $289,880 in unremitted interest on 
advanced federal funds or other revenue amounts payable to the govern-
ment. As of April 30, 2016, funding agencies had reached a management 
decision on 57 completed financial audits and over $16.8 million in ques-
tioned amounts are subject to collection. It takes time for funding agencies 
to carefully consider audit findings and recommendations. As a result, 
agency management decisions remain to be made for several of SIGAR’s 
issued financial audits. SIGAR’s financial audits have also identified and 
communicated 239 compliance findings and 268 internal-control findings to 
the auditees and funding agencies.

SIGAR’s financial audits have four specific objectives:
•	 Express an opinion on whether the Special Purpose Financial 

Statement for the award presents fairly, in all material respects, 
revenues received, costs incurred, items directly procured by the U.S. 
government, and balance for the period audited in conformity with the 
terms of the award and generally accepted accounting principles or 
other comprehensive basis of accounting.

•	 Evaluate and obtain a sufficient understanding of the audited 
entity’s internal control related to the award; assess control risk; 
and identify and report on significant deficiencies including material 
internal-control weaknesses.

•	 Perform tests to determine whether the audited entity complied, in 
all material respects, with the award requirements and applicable 
laws and regulations; and identify and report on instances of material 

TAble 2.1

SIGAR’S FInAncIAl AUDIT 
cOvERAGE ($ BilliOns)

71 Completed Audits $4.4

24 Ongoing Audits 3.6

Total $8.0

Note: Numbers have been rounded. Coverage includes 
auditable costs incurred by recipients of U.S.-funded 
Afghanistan reconstruction contracts, grants, and cooperative 
agreements.

Source: SIGAR Audits and Inspections Directorate.

Questioned amounts: the sum of 
potentially unallowable questioned costs 
and unremitted interest on advanced 
federal funds or other revenue amounts 
payable to the government. 
 
Questioned costs: costs determined to 
be potentially unallowable. the two types 
of questioned costs are ineligible costs 
(violation of a law, regulation, contract, 
grant, cooperative agreement, etc., or an 
unnecessary or unreasonable expenditure 
of funds) and unsupported costs (those 
not supported by adequate documentation 
or proper approvals at the time of 
an audit). 
 
special Purpose Financial statement: 
a financial statement that includes all 
revenues received, costs incurred, and any 
remaining balance for a given award during 
a given period.
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noncompliance with terms of the award and applicable laws and 
regulations.

•	 Determine and report on whether the audited entity has taken adequate 
corrective action to address findings and recommendations from 
previous engagements.

A list of completed and ongoing financial audits can be found in Appendix C 
of this quarterly report.

Financial Audits Published
This quarter, SIGAR completed seven financial audits of U.S.-funded con-
tracts and cooperative agreements to rebuild Afghanistan. These financial 
audits identified $922,628 in questioned costs as a result of internal-control 
deficiencies and noncompliance issues. These deficiencies and noncompli-
ance issues included exceeding the approved budget without prior agency 
approval, failure to adhere to policies on payroll records, failure to adhere 
to federal regulations related to government-owned equipment and travel 
expenses, failure to properly monitor subcontractors, inadequate oversight 
of overtime and timekeeping policies, and inadequate documentation for 
invoices and non-payroll costs.

Financial Audit 16-20-FA: USDA’s Soybeans for  
Agricultural Renewal in Afghanistan Initiative
Audit of Costs incurred by the American soybean Association
On September 30, 2010, the U.S. Department of Agriculture’s (USDA) 
Commodity Credit Corporation (CCC) entered into a 3-year, $12 million 
agreement with the American Soybean Association (ASA) to implement 
the Soybeans for Agricultural Renewal in Afghanistan Initiative (SARAI). 
Through SARAI, ASA distributed soy flour to Afghan women and imple-
mented activities funded by monetizing soybean oil provided by the CCC. 
Among other objectives, these activities were intended to increase knowl-
edge of nutrition and available protein sources in Afghanistan, increase 
the quantity of soy grown and consumed in Afghanistan, and establish a 
sustainable and profitable protein processing facility. After three modifica-
tions, program funding was increased to $16.8 million. SIGAR’s financial 
audit, performed by Williams, Adley & Company-DC LLP (Williams Adley), 
reviewed $13,070,152 in expenditures charged to the agreement from 
October 1, 2010, through September 30, 2013.

Williams Adley identified two deficiencies in ASA’s internal controls, one 
of which was significant, and one instance of noncompliance with the terms 
and conditions of the agreement. Specifically, Williams Adley found that 
ASA exceeded the approved budget for professional services by $61,700. 
ASA did not receive prior USDA approval for this cost, which exceeded the 
$50,000 pre-approval threshold for allowable adjustments to flexible spend-
ing items. Williams Adley also found that ASA did not adhere to its internal 

ComPLeTeD FinAnCiAL AUDiTs
•	 Financial Audit 16-20-FA: USDA’s 
Soybeans for Agricultural Renewal in 
Afghanistan Initiative
•	 Financial Audit 16-21-FA: USAID’s 
Irrigation and Watershed Management 
Program in Afghanistan
•	 Financial Audit 16-25-FA: Department 
of State’s Demining Activities 
in Afghanistan
•	 Financial Audit 16-27-FA: USAID’s 
Support for the American University 
of Afghanistan
•	 Financial Audit 16-28-FA: Department 
of State’s Demining Activities 
in Afghanistan
•	 Financial Audit 16-30-FA: Construction 
of the Special Forces Kandak in 
Kandahar
•	 Financial Audit 16-31-FA: USAID’s 
health Care Improvement Project
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policies related to payroll records. Williams Adley identified two instances 
where the employee’s signature was missing from a timesheet, and one 
instance where the employee’s timesheet did not have the employee’s name 
on it.

As a result of the internal-control weakness and instance of noncompli-
ance relating to the budget overage, Williams Adley identified $61,700 in 
questioned costs, consisting entirely of ineligible costs. Williams Adley did 
not identify any unsupported costs—costs not supported with adequate 
documentation or that did not have required prior approval. No costs were 
questioned in connection with the payroll finding, as it was found to be only 
an internal control issue. 

Williams Adley reviewed prior Office of Management and Budget 
Circular A-133 audit reports that could have had a material impact on ASA’s 
Special Purpose Financial Statement. In these reports, Williams Adley iden-
tified and followed up on six audit findings related to the scope of this audit. 
After reviewing and assessing documentation, Williams Adley determined 
that ASA had taken adequate corrective actions on all six prior findings. 
Williams Adley’s fieldwork and testing revealed no exceptions or noncom-
pliance issues within the areas previously identified as deficient in the prior 
A-133 audit reports.

Williams Adley issued an unmodified opinion on ASA’s Special Purpose 
Financial Statement, noting that it presents fairly, in all material respects, 
program revenues and costs incurred for the indicated period audited.

Based on the results of the audit, SIGAR recommends that the respon-
sible agreement officer at USDA:
•	 Determine the allowability of and recover, as appropriate, $61,700 in 

questioned costs identified in the report.
•	 Advise ASA to address the report’s two internal-control findings.
•	 Advise ASA to address the report’s one noncompliance finding.

Financial Audit 16-21-FA: USAID’s Irrigation and  
Watershed Management Program in Afghanistan
Audit of Costs incurred by Perini Management services, inc.
On December 21, 2012, USAID awarded a 5-year, $129.9 million task 
order, with an initial obligation of $10 million to Perini Management 
Services Inc. (PMSI) to support the Irrigation and Watershed Management 
Program (IWMP) in Afghanistan. The program was intended to expand 
and strengthen Afghan government and community-level capacity to man-
age water resources to improve agricultural production and productivity. 
The IWMP included four components: (1) governance and capacity build-
ing, (2) water-supply management, (3) water-demand management, and 
(4) Afghanistan government implementation of on-budget irrigation and 
watershed management activities.
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The task order underwent modifications, and its obligated funding 
decreased from $26 million to $16 million. Also, during implementation of 
the IWMP, USAID recognized performance problems and programmatic 
difficulties and terminated the program for convenience. SIGAR’s finan-
cial audit, performed by Mayer Hoffman McCann P.C. (MHM) reviewed 
$14,944,730 in expenditures charged to the task order from December 21, 
2012, through July 31, 2015.

Overall, MHM found PMSI had good internal controls in place and had 
supporting documentation for most of the expenditures charged to the 
task order. However, MHM identified one significant deficiency in PMSI’s 
internal controls, and five instances of noncompliance with the terms and 
conditions of the task order. Specifically, MHM found that PMSI did not 
adhere to federal regulations related to government-owned equipment. 
MHM also determined that PMSI could not provide supporting documenta-
tion for the transfer of damaged equipment to USAID. In addition, MHM 
found that PMSI did not properly monitor its subcontractors and did not 
require subcontractors to submit any supporting documentation with their 
invoices. Finally, PMSI did not adhere to federal regulations related to travel 
expenses, which resulted in PMSI overbilling the U.S. government.

As a result of the internal-control deficiency and instances of noncompli-
ance, MHM identified $838 in total questioned costs, consisting of $748 in 
unsupported costs, and $90 in ineligible costs.

MHM did not identify any prior audits, reviews, or evaluations related 
to PMSI’s work to support the IWMP. PMSI and USAID also indicated that 
there were no prior audit reports issued on this program.

MHM issued an unmodified opinion on PMSI’s Special Purpose Financial 
Statement, noting that it presents fairly, in all material respects, revenues 
received and costs incurred for the period audited.

Based on the results of the audit, SIGAR recommends that the respon-
sible contracting officer at USAID:
1. Determine the allowability of and recover, as appropriate, $838 in 

questioned costs identified in the report.
2. Advise PMSI to address the report’s one internal control finding.
3. Advise PMSI to address the report’s five noncompliance findings.

Financial Audit 16-25-FA: Department of State’s  
Demining Activities in Afghanistan
Audit of Costs incurred by the HALO trust
Between April 1, 2011, and April 1, 2013, the Department of State’s Office 
of Weapons Removal and Abatement awarded five grants totaling more 
than $14.7 million to the HALO Trust (HALO) to support demining activi-
ties in Afghanistan. HALO is a humanitarian organization headquartered in 
Scotland that has worked on mine clearance and technical innovation for 
more than two decades. The grants were intended to: (1) protect victims 
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of conflict, (2) restore access to land and infrastructure, (3) develop host-
nation capacity, and (4) improve conventional-weapons stockpile security 
and management practices. SIGAR’s financial audit, performed by Williams 
Adley, reviewed $14,763,900 in expenditures charged to the five grants 
between April 1, 2011, and March 31, 2015.

Williams Adley identified five deficiencies in HALO’s internal controls, 
one of which was considered material, and two others significant, and nine 
instances of noncompliance with grant terms and laws or regulations, one 
of which was considered material. Specifically, Williams Adley found that 
HALO used an unsupported allocation methodology to determine payroll 
costs for individuals working on multiple projects. Additionally, HALO 
could not provide adequate supporting documentation for vehicle purchase, 
maintenance, and fuel costs. Williams Adley also found that HALO did not 
obtain prior approval before exceeding State’s 10% threshold for transfer-
ring funds between budget line items.

As a result of these internal-control deficiencies and instances of 
noncompliance, Williams Adley identified $63,871 in ineligible costs and 
$160,904 in unsupported costs.

Williams Adley obtained and reviewed three prior Office of Management 
and Budget A-133 reports applicable to the scope of this audit. Williams 
Adley identified five prior audit findings and determined that HALO had 
properly addressed two of the findings. HALO has not properly addressed 
prior audit findings related to the payroll system and procurement proce-
dures. Williams Adley identified similar findings in this audit.

Williams Adley issued a modified opinion on HALO’s Special Purpose 
Financial Statement due to the material weakness in the reliability of the 
payroll system to determine cost reasonableness and the questioned costs 
detailed in the statement.

Based on the results of the audit, SIGAR recommends that the respon-
sible grants officer at State:
1. Determine the allowability of and recover, as appropriate, $224,775 in 

total questioned costs identified in the report.
2. Advise HALO to address the report’s five internal control findings.
3. Advise HALO to address the report’s nine noncompliance findings.

Financial Audit 16-27-FA: USAID’s Support for  
the American University of Afghanistan
Audit of Costs incurred by the American university of Afghanistan
On August 1, 2013, USAID awarded a five-year, $40 million coopera-
tive agreement with an initial obligation of $10 million to the American 
University of Afghanistan (AUAF). The funding was intended to be used 
to: (1) strengthen academic and professional development, (2) enhance 
the quality of programs, (3) expand programs for women, and (4) increase 
the university’s financial self-sufficiency. After six modifications, funding 
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has increased to $21 million, and the period of performance is expected to 
continue through July 31, 2018. SIGAR’s financial audit, performed by MHM, 
reviewed $15,855,843 in expenditures charged to the cooperative agreement 
from August 1, 2013, through July 31, 2015.

MHM identified five deficiencies, three of which were considered signifi-
cant, in AUAF’s internal controls, and four instances of noncompliance with 
the terms and conditions of the cooperative agreement. Specifically, MHM 
found that AUAF did not have adequate management oversight and charged 
the agreement for non-program-related and unallowable costs. As a result, 
MHM questioned $68,418 in ineligible costs. In addition, AUAF failed to 
obtain USAID approval and did not retain documentation related to emer-
gency evacuation expenses, resulting in $29,496 in unallowable costs. MHM 
also found that AUAF did not provide adequate management oversight of 
overtime and timekeeping policies, which resulted in $9,295 in ineligible 
overtime costs.

As a result of these internal-control deficiencies and instances of non-
compliance, MHM identified $107,209 in total questioned costs, consisting 
of $77,713 ineligible costs and $29,496 in unsupported costs. Based on the 
results of the audit, SIGAR recommends that the responsible agreement 
officer at USAID:
1. Determine the allowability of and recover, as appropriate, $107,209 in 

questioned costs identified in the report.
2. Advise AUAF to address the report’s five internal control findings.
3. Advise AUAF to address the report’s four noncompliance findings

Financial Audit 16-28-FA: Department of State’s  
Demining Activities in Afghanistan
Audit of Costs incurred by the Mine detection dog Center
Between April 1, 2011, and April 1, 2013, the Department of State’s Office of 
Weapons Removal and Abatement awarded six grants totaling more than 
$10.5 million to the Mine Detection Dog Center (MDC) to support demin-
ing activities in Afghanistan. MDC was established in 1989 and is an Afghan 
nongovernmental demining organization. The grants were intended to 
(1) protect victims of conflict, (2) restore access to land and infrastructure, 
(3) develop host-nation capacity, and (4) improve conventional weapons 
stockpile security and management practices. SIGAR’s financial audit, per-
formed by Williams Adley, reviewed $10,581,236 in expenditures charged to 
the six grants between April 1, 2011, and September 30, 2014. 

Williams Adley identified three deficiencies in MDC’s internal controls, 
one of which was considered material and another significant, and six 
instances of noncompliance with grant terms and laws or regulations, one 
of which was considered material. MDC used an unsupported allocation 
methodology to determine payroll costs for individuals working on mul-
tiple projects. MDC also lacked sufficient and adequate documentation for 
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certain non-payroll costs, such as training and veterinary costs. As a result 
of these internal-control deficiencies and instances of noncompliance, 
Williams Adley identified $98,780 in unsupported costs. Williams Adley did 
not identify any ineligible costs.

Williams Adley obtained and reviewed six prior audit reports, one for 
each of the grants. Based on its review, Williams Adley concluded that there 
were no recommendations from those reports that could have a material 
impact on the Special Purpose Financial Statement or other financial data 
significant to the objectives of this audit.

Williams Adley issued a modified opinion on MDC’s Special Purpose 
Financial Statement due to the material weakness in the reliability of the 
payroll system to determine cost reasonableness and the questioned costs 
detailed in the statement

Based on the results of the audit, SIGAR recommends that the respon-
sible grants officer at State:
1. Determine the allowability of and recover, as appropriate, $98,780 in 

total questioned costs identified in the report.
2. Advise MDC to address the report’s three internal-control findings.
3. Advise MDC to address the report’s six noncompliance findings.

Financial Audit 16-30-FA: construction of the  
Special Forces Kandak in Kandahar
Audit of Costs incurred by Environmental Chemical Corporation
On February 28, 2011, the 772nd Enterprise Sourcing Squadron, in sup-
port of the Air Force Center for Engineering and the Environment 
(AFCEE)—reorganized in 2012 as the Air Force Civil Engineer Center 
(AFCEC)—awarded a 19-month, $13.0 million task order to Environmental 
Chemical Corporation (ECC) to design and construct facilities and infra-
structure for the 2nd Special Forces Kandak, a battalion-sized unit, in 
Kandahar, Afghanistan. The task order was intended to construct various 
buildings and facilities, including barracks, a power plant, and a road sys-
tem, at the kandak. After seven modifications, the total cost of the task 
order was increased to $21,647,410, and the period of performance was 
extended to April 23, 2014. SIGAR’s financial audit, performed by Crowe 
Horwath LLP (Crowe), reviewed $21,639,589 in expenditures charged to the 
task order from February 28, 2011, through April 23, 2014

Crowe identified one material weakness and four significant deficien-
cies in ECC’s internal controls, and five instances of noncompliance with 
the terms and conditions of the task order. Specifically, ECC was unable to 
provide supporting documentation for seven petty cash transactions, lead-
ing to $195,499 in unsupported costs. Additionally, Crowe found that ECC 
improperly charged $25,392 to the task order for vehicle fuel purchase and 
telephone bills. ECC did not perform required annual inventory reconcili-
ations or periodic inventories. Crowe also noted that ECC did not comply 
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with the task order’s requirements to provide AFCEC with monthly prog-
ress reports and biweekly cost schedule status updates. Additionally, ECC 
was unable to provide support for the approval of key personnel changes 
during the period of performance.

As a result of these internal control weaknesses and instances of non-
compliance, Crowe identified $220,891 in total questioned costs, consisting 
of $25,392 in ineligible costs—costs prohibited by the task order, applicable 
laws, or regulations—and $195,499 in unsupported costs—costs not sup-
ported with adequate documentation or that did not have required prior 
approvals or authorization. 

Crowe did not identify any prior audits or assessments that pertained to 
ECC’s design and construction work for the 2nd Special Forces Kandak or 
were material to the Special Purpose Financial Statement. 

Crowe issued an unmodified opinion on ECC’s Special Purpose Financial 
Statement, noting that it presents fairly, in all material aspects, revenues 
received, cost incurred, and the balance for the period audited. 

 Based on the results of the audit, SIGAR recommends that the respon-
sible contracting officer at AFCEC:
1. Determine the allowability of and recover, as appropriate, $220,891 in 

questioned costs identified in the report.
2. Advise ECC to address the report’s five internal control findings.
3. Advise ECC to address the report’s five noncompliance findings. 

Financial Audit 16-31-FA: USAID’s Health care 
Improvement Project 
Audit of Costs incurred by the university Research Company LLC
On September 30, 2009, the USAID awarded a 4-year, $89.5 million task 
order to the University Research Company LLC (URC) to implement the 
Health Care Improvement (HCI) project in multiple countries, including 
Afghanistan. URC is a global company that works to improve the quality 
of health care, social services, and health education worldwide. The HCI 
project was intended to improve the quality of maternal and newborn care 
and basic package of health services, and provide strategic support to 
the Afghan Ministry of Public Health to improve healthcare capacity and 
infrastructure. After 20 modifications, the total cost of the task order was 
increased to $90.7 million, and the period of performance was extended 
to September 29, 2014. Of the task order’s $90.7 million, $13.9 million was 
for activities in Afghanistan. SIGAR’s financial audit, performed by MHM 
reviewed $13,121,542 in expenditures charged to the task order from 
September 30, 2009, through September 29, 2014.

MHM identified three deficiencies in URC’s internal controls, two of 
which were considered significant deficiencies, and three instances of non-
compliance with the terms and conditions of the task order. Specifically, 
MHM found that URC was unable to provide adequate support for 



36

SIGAR oveRSIGht Activities

Special inSpector general  i  AfghAnistAn reconstruction

competitive procurement processes related to consultants, travel, vendor 
payments, and other direct costs. MHM also found that URC did not adhere 
to its internal policies and task order terms related to payroll records. 
Finally, MHM determined that URC could not provide sufficient support 
that it reviewed the Excluded Parties List System before contracting with 
vendors to verify the vendors were not suspended, debarred, or otherwise 
excluded from receiving federal funds.

As a result of the internal-control deficiencies and instances of noncom-
pliance, MHM identified $208,435 in total questioned costs, consisting of 
$162 in ineligible costs—costs prohibited by the task order, applicable laws, 
or regulations—and $208,273 in unsupported costs—costs not supported 
with adequate documentation or that did not have required prior approval.

MHM did not identify any prior audits, reviews, or evaluations related to 
URC’s work to support the HCI project in Afghanistan. 

MHM issued an unmodified opinion on URC’s Special Purpose Financial 
Statement, noting that it presents fairly, in all material respects, revenues 
received, and costs incurred in Afghanistan for the period audited.

Based on the results of the audit, SIGAR recommends that the respon-
sible contracting officer at USAID: 
1. Determine the allowability of and recover, as appropriate, $208,435 in 

questioned costs identified in the report.
2. Advise URC to address the report’s three internal control findings.
3. Advise URC to address the report’s three noncompliance findings.

iNsPECtiONs

Inspection Reports Published
This quarter SIGAR published three inspection reports. One report exam-
ined whether the construction of a Ministry of Defense (MOD) headquarters 
building in Kabul, Afghanistan, was completed in accordance with contract 
requirements and construction standards, and whether the building was 
being used as intended and maintained. A second examined similar issues 
with respect to renovation work and new construction for the Afghan Air 
Force University. A third report identified common themes in 36 inspec-
tion reports dealing with DOD reconstruction projects that were issued by 
SIGAR from 2009 to 2015, including whether DOD had implemented recom-
mendations made in the reports. SIGAR has 14 inspections ongoing. 

ComPLeTeD insPeCTion RePoRTs
•	 Inspection Report 16-16-IP: Afghan 
Ministry of Defense headquarters
•	 Inspection Report 16-22-IP: 
Department of Defense 
Reconstruction Projects
•	 Inspection Report 16-26-IP: Afghan Air 
Force University
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Inspection Report 16-16-IP: Afghan  
Ministry of Defense Headquarters
$154.7 Million Building Appears Well Built, but has several  
Construction issues that should Be Assessed
On April 21, 2009, the Air Force Civil Engineer Center (AFCEC), previously 
the Air Force Center for Engineering and the Environment, awarded a 
$48.7 million cost-plus-fixed-fee contract to Innovative Technical Solutions 
Inc. (ITSI) to construct a MOD headquarters in Kabul, Afghanistan. ITSI 
was to complete the building by October 11, 2010. After 14 modifications, 
the contract cost was raised to $107.3 million. By November 2013, ITSI 
had requested an additional $24.7 million to finish the project. However, 
due to a lack of available funds, construction work was halted on 
December 31, 2013.

On July 30, 2014, AFCEC awarded Gilbane Federal—the new corporate 
name for ITSI—a second $47.4 million firm-fixed-price contract to complete 
the MOD headquarters building by July 31, 2015.

The five-story building included a national command center, admin-
istration space, dining facilities, bathrooms, secure garage, a 1,000-seat 
auditorium, a waste-water treatment plant, and a heating/cooling system.

The building is in an active seismic zone, so a key part of its design was 
separation into seven sections to avoid transfer of forces among sections. 
Separation joints between sections were designed to be complete breaks in 
the floors, walls, and ceilings that divide the building into discrete sections.

The objectives of this inspection were to assess whether (1) construction 
was completed in accordance with contract requirements and applicable 
construction standards, and (2) the building was being used as intended 
and maintained.

SIGAR found that the MOD headquarters in Kabul was constructed as 
a five-story building, which, with some exceptions, generally met contract 
requirements and appears well built. Originally, the cost of the headquar-
ters building was $48.7 million, and it was to be completed in about 18 
months. However, there were problems with the contract from the outset. 
Not only did the Afghan National Army (ANA) refuse the contractor, ITSI, 
a U.S. company, access to the site for about a year, but other delays, such 
as weather, security, and funding issues, emerged. As a result, the cost to 
complete the building rose to $154.7 million, or more than three times the 
original estimated cost.

Similarly, although the headquarters building is now essentially 
complete, it took almost five years longer to complete than originally antici-
pated. The Combined Security Transition Command–Afghanistan (CSTC-A) 
transferred the building to the MOD on December 28, 2015. As of January 7, 
2016, the building was not fully occupied.

On April 30, 2015, AFCEC transferred the MOD headquarters building to 
CSTC-A. The transfer document listed three deficiencies, including the need 
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to install a fire-rated glass entry door. An AFCEC official told SIGAR that all 
three deficiencies have since been corrected.

During six inspection visits to the MOD headquarters building, SIGAR 
examined the roof drainage system, seismic-separation joints, exterior walls 
and stairwells, plumbing fixtures and mechanical equipment, auditorium 
seats and platform stage, electrical and water systems, windows, doors, and 
ceiling panels, as well as fire-suppression pumps, fire alarms, and communi-
cations lines. SIGAR found other deficiencies not identified by AFCEC that 
could affect the building’s structural integrity during an earthquake or pro-
longed periods of rain. These include issues with building separation joints 
needed for seismic activity, lateral bracing of equipment needed for seismic 
activity, inadequate roof drains to remove storm water, and stairway hand-
rails that were installed below the required height.

Specifically, SIGAR found:
•	 The headquarters building’s separation joints, needed to counter 

seismic activity, were (1) not continuous or aligned vertically from 
the foundation up to and through the roof; and (2) were spanned 
with non-structural systems, such as drain pipes, on the inside of the 
building without the required flexible connections. For example, SIGAR 
found that at least three of the seven separation joints did not provide 
complete breaks in the floors, walls, and ceiling that would divide 
the building into discrete sections. As a result, it is possible that one 
of the building’s seven sections will move more than allowed during 
an earthquake.

•	 Building equipment did not have lateral bracing needed for seismic 
activity. The contracts required that building standards be based 
on DOD’s Unified Facilities Criteria. Those standards require that 

Afghan Ministry of Defense headquarters building in Kabul, January 7, 2016. 
(SIGAR photo by Wilhelmina Pierce)
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lateral bracing be provided for items suspended from the ceiling or 
floor above. SIGAR found items, such as mechanical duct work and a 
60-pound ceiling-mounted piece of heating/cooling equipment, with no 
lateral bracing. In addition, the fire-suppression system’s fuel tank in 
the basement was installed without lateral bracing or containment, so it 
could rupture and spill fuel in an earthquake.

•	 The roof was not constructed in accordance with contract and code 
requirements for roof drainage. For example, the installed roof 
drains measured 3 inches and not the required 4 inches in diameter. 
In addition, no secondary drains were installed. The contract design 
documents required a secondary emergency overflow system for the 
headquarters building’s roof. Without a secondary system, storm water 
trapped on the roof could (1) damage the roof-mounted heating and 
cooling equipment, (2) allow water to enter the roof’s access doors and 
damage the building, and (3) freeze in winter and damage the roof.

•	 The handrails on interior stairways were installed at a height of 31 
inches, which does not meet the minimum 34-inch height that the 
International Building Code requires. A lower height could contribute 
to falls and injuries. SIGAR also found that Gilbane Federal received 
approval to substitute the originally planned mild steel pipe handrails 
with stainless steel thin-walled pipe handrails. The walls of the stainless 
steel pipe are no more than a fourth as thick as the originally required 
pipe. As a result, the installed handrails have multiple dents, which 
will increase maintenance costs. During a follow-up inspection on 
January 7, 2016, after completion of our fieldwork, SIGAR noted that 
CSTC-A had corrected the handrails.

To protect the U.S. government’s investment, SIGAR recommends that 
the Commanding General, CSTC-A, take action and report back to SIGAR 
within 90 days, to:
1. Assess the building’s structural integrity where separation joints are not 

a continuous line from the bottom to the top of the building and where 
the allowable building movement exceeds standards, and if needed, 
make deficient areas structurally sound.

2. Assess the need for the installation of seismic lateral bracing on 
nonstructural components suspended from the ceiling or floor above, 
such as heating/cooling equipment, duct work, dropped ceilings, 
electrical fixtures, and drain pipes.

3. Install flexible connections across all separation joints of nonstructural 
components, such as gypsum wall board, dropped ceilings, and 
drain pipes.

4. Assess the integrity of lateral bracing, anchorage, isolation, and 
energy dissipation of all equipment for compliance with the contract’s 
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seismic requirements, and make deficient items compliant with 
the requirements.

5. Assess the installed roof drainage system for compliance with the 
design documents and the International Building Code, and correct 
any deficiencies.

Inspection Report 16-22-IP: Department of Defense 
Reconstruction Projects 
summary of siGAR inspection Reports issued from July 2009 through september 2015
From July 2009 through September 2015, SIGAR issued 36 inspection 
reports examining DOD reconstruction projects. To develop this report, 
SIGAR reviewed each of the 36 reports, which involved 44 separate recon-
struction projects with a combined contract value of about $1.1 billion. 
These projects were located in 15 of Afghanistan’s 34 provinces.

The objectives of this report were to analyze and identify common 
themes in those reports. Specifically, SIGAR assessed the extent to which 
(1) contractors met contract requirements and technical specifications 
when constructing or renovating facilities, (2) the facilities inspected were 
being used, and (3) DOD has implemented recommendations made in the 
inspection reports. Because SIGAR’s inspection reports contained numer-
ous recommendations to improve the efficiency and effectiveness of DOD’s 
reconstruction activities in Afghanistan, this summary report contains no 
new recommendations.

SIGAR found that 16 of the 44 DOD reconstruction projects it inspected 
met contract requirements and technical specifications. These projects 
show that when contractors adhere to requirements and there is adequate 
oversight, project goals can be achieved.

The 28 remaining projects included work that did not meet contract 
requirements or technical specifications. Deficiencies ranged from sub-
stituting building materials without approval to not completing work 
required under the contract. In some cases, these actions had health and 
safety implications. 

The construction deficiencies SIGAR identified during its inspections 
involved such issues as collapsible soil due to poor compaction; improperly 
installed heating and cooling systems; inoperable water systems; inadequate 
testing of mechanical systems; electrical wiring that was not up to code; 
use of substandard building materials; poorly mixed, cured, and reinforced 
concrete; and improperly installed roofs. SIGAR also found that remedying 
construction deficiencies sometimes resulted in additional expenditures 
beyond the initial cost of the contracts.

Of the 44 DOD reconstruction projects inspected, SIGAR found that 21 
were complete and 23 were incomplete at the time of our inspections. Of 
the 21 projects that were complete, 14 were being used and seven, or one-
third of the completed projects, had never been used. SIGAR found that 

Building deterioration due to water 
penetration at a Special Police Training 
Center, February 2013. (National Police 
Training Center Mentor photo)
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usage of the 14 projects varied, some being fully used and others only par-
tially used.

Of the 23 incomplete projects, six projects were still under construc-
tion within their originally scheduled completion dates and, therefore, 
would not have been ready for use at the time SIGAR inspected them. Five 
were incomplete due to project termination or for reasons SIGAR could 
not determine at the time of the inspections. Twelve were experiencing 
construction delays that had extended their completion past the original 
schedule. With respect to the 12 projects that were not completed on time 
due to construction delays, those delays ranged from five months to over 
two years and seven months beyond their originally scheduled completion 
dates. SIGAR noted that seven of the 23 projects, despite being incomplete, 
were being used to some extent at the time of its inspections.

DOD has taken steps to improve its processes to ensure control and 
accountability for its reconstruction projects, including hiring more engi-
neers and changing its guidance to improve planning and oversight. Despite 
DOD’s efforts to improve processes, serious problems continued with its 
reconstruction projects. Construction of the three most troubled projects 
SIGAR inspected—the Afghan Special Police’s Dry Fire Range, Bathkhak 
School, and the ANA Slaughterhouse—began in 2012 or long after the 
first reporting on systemic oversight weaknesses in DOD reconstruction 
projects. 

SIGAR determined that as of September 30, 2015, DOD had implemented 
the majority of recommendations made in its 36 inspection reports. In these 
reports, SIGAR made 95 recommendations to DOD; of the 90 recommenda-
tions closed, DOD had implemented 76, or 84%. The large percentage of 
recommendations closed shows that in response to SIGAR’s inspection 
reports, DOD generally took action to improve efficiency and effectiveness 
in its reconstruction activities, and to correct construction deficiencies. For 
example, USACE took immediate action at the ANA garrison in Gamberi 
to (1) remedy possible flooding by having drainage areas examined and 
repaired and having the contractor conduct frequent surveys for future 
deteriorating conditions, (2) repair a bridge near the garrison’s main 
entrance that SIGAR believed could collapse under heavy traffic because its 
deck service had been compromised, and (3) design and plan for installing 
a perimeter fence that SIGAR felt was needed to secure the garrison’s weap-
ons training range.

SIGAR’s inspections have covered a wide range of DOD reconstruction 
projects in Afghanistan, from bases for the ANDSF to schools and hospitals. 
While some of those projects were well built and met contract require-
ments and technical specifications, most of the projects SIGAR inspected 
did not meet those requirements and had serious construction deficien-
cies. In many cases, poorly prepared or unqualified contractor personnel, 
inferior materials, poor workmanship, and inadequate oversight by both 

crumbling stairs of varying heights at Garm 
Ser ANP District Headquarters, June 27, 
2010. (SIGAR photo)
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the contractor and the U.S. government contributed to these substandard 
results. Unless future projects address the deficiencies SIGAR has identified 
by, for example, improving project planning and design, and oversight dur-
ing the construction process, substandard projects will continue to be built, 
resulting in a waste of U.S. taxpayer funds.

Inspection Report 16-26-IP: Afghan Air Force University 
Contract Requirements Were Generally Met, but instances of Non-Compliance, Poor 
Workmanship, and inadequate Maintenance Need to Be Addressed
On January 22, 2012, the U.S. Army Corps of Engineers awarded a nearly 
$10 million fixed-price, design/build contract to Technologists Inc., a U.S. 
company, to construct the facilities necessary to convert the National 
Military Academy of Afghanistan into the Afghan Air Force University. 
The university is located on the perimeter of Kabul International Airport 
and is designed to house and train 1,200 air force cadets with 400 support 
personnel. The contract called for construction of eight new buildings and 
renovation of 24 existing buildings.

Beginning in November 2012, a series of contract modifications 
decreased the project’s scope to construction of three new buildings—a 
kitchen/cold storage area; an entry control point; and a depot for petroleum, 
oil, and lubricants—and the renovation of 15 existing buildings—four bar-
racks, four bathroom buildings, three dining facilities, a training center, and 
three support structures. The modifications also decreased the contract 
price to about $6.7 million.

On April 14, 2014, USACE and the Train, Advise, Assist Command–Air 
(TAAC-Air) transferred 8 of the 15 renovated buildings to Afghan authorities 
as part of a two-phased turnover strategy. The one-year warranty for these 
eight buildings began on April 14, 2014. On April 4, 2015, USACE and TAAC-
Air transferred the 10 remaining buildings—three new buildings and the 
remaining seven renovated buildings—to Afghan authorities. The one-year 
warranty for these 10 buildings began on February 9, 2015.

The objectives of this inspection were to determine whether (1) con-
struction was completed in accordance with contract requirements and 
applicable construction standards, and (2) the new and renovated buildings 
were being used as intended and maintained.

SIGAR found that the Afghan Air Force University’s renovation work 
and new construction was largely completed according to the terms of 
the contract between USACE and Technologists Inc. This work included 
installing new doors and windows, new plumbing fixtures, and overhead 
lighting, fresh paint, and tile work in 15 buildings and new construction, 
which included a kitchen with multiple ranges, food preparation areas, 
and a series of walk-in cold storage areas that were all completed suc-
cessfully. However, during the inspection, SIGAR found some instances 
of noncompliance with the contract, as well as some instances of poor 

Poorly maintained facilities in bathroom 
at Afghan Air Force University, March 2015. 
(SIGAR photo by Aziz Zaki)
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workmanship. Noncompliance issues involved the lack of required plumb-
ing insulation, missing ventilation fans, and the lack of protective metal 
strips on stairways. For example, plumbing work done in the renovated 
bathrooms of four existing buildings and the new kitchen/cold storage area 
did not include the required insulation. In addition, the contract required 
Technologists Inc. to install metal strips, called nosing, on each stair land-
ing. Stair nosing protects the leading edge of the concrete landing from 
chipping. However, this was not installed in one of the barracks.

SIGAR also found that Technologists Inc. substituted lower-grade, 
lower-cost door handles and locks, and sink faucets in at least 14 build-
ings without USACE’s prior approval. SIGAR estimates that about $80,000 
in cost adjustments should have been made to reflect these substitutions. 
Of that amount, USACE believes it may be able to recoup an estimated 
$65,500 for the substituted door hardware. With regard to poor workman-
ship, SIGAR found inadequate ceramic tile work in some buildings. These 
issues can largely be attributed to USACE’s failure to (1) fully monitor the 
implementation of its three-phase inspection process, and (2) conduct the 
four- and nine-month warranty inspections of the first eight buildings trans-
ferred to Afghan authorities in 2014.

Most, but not all, of the Afghan Air Force University’s buildings are being 
used, but the Afghan government has not properly maintained the build-
ings that USACE has transferred to it. SIGAR found that some bathroom 
buildings were not being fully used due to broken sinks, faucets, and water 
heaters. In addition, two of the renovated barracks buildings were not being 
used due to multiple problems, such as plumbing leaks and broken ceiling 
fans. SIGAR found other building problems, which could be mostly attrib-
uted to inadequate maintenance by the Afghan government, including mold 
growth, filthy bathrooms, broken door locks, and broken or missing plumb-
ing fixtures.

USACE has developed a follow-on project to address a multi-
tude of repairs needed in various buildings at the Afghan Air Force 
University complex.

SIGAR’s review of the project’s draft requirements shows that it contains 
repair items for the 10 buildings transferred to Afghan authorities in April 
2015 that appear to still be covered under the warranty for those buildings. 
For example, as part of the project, all new windows installed in two of the 
renovated barracks building under the original contract need to be cleaned 
and re-caulked with exterior-grade caulk, something which should have 
been done when the new windows were installed. 

SIGAR recommends that the Commanding General and Chief of 
Engineers, USACE, take the following actions and report the results back to 
SIGAR within 90 days: (1) pursue all options available to have Technologists 
Inc. correct the issues identified in this report involving noncompliance 
with the contract and poor workmanship, such as a lack of required 

Mold growth in bathroom at Afghan Air 
Force University, March 2015. (SIGAR photo 
by Javed Khairandish)
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plumbing insulation, missing ventilation fans, and inadequate ceramic tile 
work in some buildings that are still under warranty; (2) pursue all options 
available to recoup an estimated $65,500 in charges associated with the 
lower-grade, lower-cost door hardware that Technologists Inc. substituted 
without approval from USACE; (3) conduct a review of the follow-on repair 
project’s draft Statement of Requirements to ensure that the U.S. govern-
ment is not unnecessarily paying for items that appear to still be covered 
by the contract warranty; and (4) review the circumstances surrounding 
the contracting officer and contracting officer’s representative’s failure to 
fully document the three-phase inspection process and failure to exercise 
due diligence by conducting the four- and nine-month warranty inspec-
tions of the first eight buildings transferred to the Afghan government, and 
determine what, if any, disciplinary action should be taken against the con-
tracting officer and contracting officer’s representative.

New Inspection Announced This Quarter
This quarter SIGAR announced one new inspection. It is a follow-up to an 
earlier inspection of the Pol-i-Charkhi prison.

Follow-up Inspection of the Pol-i-charkhi Prison
In June 2009, the Department of State’s Regional Procurement Support 
Office awarded a $16.1 million construction contract to Al-Watan 
Construction Company, an Afghan firm, to renovate the Pol-i-Charkhi prison 
in Kabul province, Afghanistan. Through two contract modifications, the 
value of the contract increased to $20.2 million. The renovation involved 
reconfiguring large, undivided prisoner holding areas into smaller maxi-
mum-, medium-, and minimum-security cells. Each cell was to have a sink 
and one or more Eastern-style toilets depending upon cell size. The contract 
also required improving the electrical and plumbing systems; renovating 
several structures, including the prison industries building and kitchen 
facilities; building two septic/leach-field systems; and procuring and install-
ing six refurbished back-up power diesel generators. In November 2010, the 
Regional Procurement Support Office terminated the contract at the gov-
ernment’s convenience due to Al-Watan’s unsatisfactory performance, after 
having paid the contractor $18.5 million for work performed.

In October 2014, SIGAR reported on our first inspection of the prison. 
SIGAR found that the renovation work was not complete and that the proj-
ect suffered from defective workmanship. SIGAR also found that not all of 
Al-Watan’s work was completed in accordance with contract requirements. 
Most notably, the contractor substituted wood for metal roof trusses with-
out authorization, and covered the existing 30-year-old wood trusses with 
new roofing material rather than replacing them as required. SIGAR deter-
mined that the prison was being used as intended but was overcrowded. 
The security advantages of separating more serious offenders into smaller 
cells, per the project design plan, were lost due to the overcrowding. 

new insPeCTion
•	 Follow-up Inspection of the Pol-i-
Charkhi Prison
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Nonetheless, SIGAR found the prison was relatively well maintained. In 
response to SIGAR’s findings, the Department of State noted that it was 
committed to completing the renovation project and would award a new 
contract to repair all identified deficiencies. The department also stated that 
it planned to award a second contract to construct a sustainable wastewa-
ter treatment system for the prison.

Building on our previous work, SIGAR plans to assess the extent to 
which (1) progress has been made in addressing the deficiencies SIGAR 
previously identified, and any additional construction has been or is being 
completed in accordance with contract requirements and technical specifi-
cations, and (2) the prison is being used as intended and maintained.

sPECiAL PROJECts
SIGAR’s Office of Special Projects was created to examine emerging 
issues and deliver prompt, actionable reports to federal agencies and the 
Congress. The team conducts a variety of assessments, producing reports 
on all facets of Afghanistan reconstruction. The directorate is made up of 
auditors, analysts, investigators, lawyers, subject-matter experts, and other 
specialists who can quickly and jointly apply their expertise to emerging 
problems and questions.

This quarter, SIGAR’s Office of Special Projects wrote to the USAID 
Administrator about a health facility that appears to have structural damage 
that will likely put lives at risk. Additionally, the Office of Special Projects 
issued a report about the process DOD follows when disposing of excess 
real property in Afghanistan as well as the monetary value of the property 
provided to the Afghan government.

Alert letter 16-19-SP: Structural Damage at Health Facility
On March 1, 2016, SIGAR wrote to USAID Administrator Gayle E. Smith 
that a health facility in Badakhshan province appears to have extreme struc-
tural damage that will likely put lives at risk. Following a November 21, 
2015, site visit conducted by SIGAR’s Afghan partners, SIGAR analysts and 
engineers examined several photographs of the health facility and found 
that the damage at the facility is substantial. Portions of the health facil-
ity’s primary care center have large cracks throughout the foundation that 
could result in structural failure or collapse due to the extreme differential 
soil settlement around the facility or in the event of an earthquake. The 
differential settlement at the facility may have happened over time as the 
result of environmental conditions, such as flooding, frost, poor drainage, 
or earthquakes.

SIGAR strongly urged USAID to immediately contact its partners in the 
World Bank, which administers the System Enhancement for Health Action 
in Transition (SEHAT) program, and the Ministry of Public Health (MOPH) 

ComPLeTeD sPeCiAL PRoJeCTs
•	Alert Letter 16-19-SP: Structural 
Damage at health Facility
•	Report 16-23-SP: Department of 
Defense Base Closures and transfers 
in Afghanistan: the U.S. has Disposed 
of $907 Million in Foreign excess 
Real Property
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to alert them to the damage at the facility so corrective actions to the soil 
and surrounding terrain may be undertaken as quickly as possible. Repairs 
can then be made to the building. SIGAR also urged USAID to recommend 
that the World Bank and MOPH examine all MOPH facilities in the areas 
affected by the recent earthquakes and to make repairs as appropriate. 
Such actions would protect the lives and safety of medical facility staff 
and patients.

Report 16-23-SP: Department of Defense Base closures 
and Transfers in Afghanistan: The U.S. Has Disposed of 
$907 Million in Foreign Excess Real Property
Between January 2010 and October 2015, DOD disposed of about $907 mil-
lion worth of foreign excess real property (FERP) in Afghanistan. Of that 
amount, approximately $858 million worth of FERP was donated to the 
Afghan government. The purpose of this report was to inform Congress and 
U.S. taxpayers about the process DOD follows when disposing of FERP in 
Afghanistan as well as the monetary value of the property provided to the 
Afghan government. 

In connection with a broader review of the U.S. military’s efforts to 
retrograde and dispose of equipment, vehicles, and other property in 
Afghanistan, SIGAR requested information from DOD regarding the transfer 
and closure of former U.S. military bases there.

In particular, SIGAR requested information concerning base names, 
locations, and the total estimated value of transferred real and personal 
property associated with closed bases and those bases transferred to the 
Afghan National Defense and Security Forces (ANDSF). 

After analyzing the information provided by the department, SIGAR 
determined that DOD mainly disposed of FERP by transferring it to the 
ANDSF and other entities within the Afghan government. SIGAR also 
determined that DOD has now closed more than 200 bases that it formerly 
operated. The property values presented in the report conform to DOD 
depreciation models, which DOD uses in determining whether and how 
to transition a base, and do not reflect the original acquisition costs of 
the property. 

LEssONs LEARNEd
SIGAR created the Lessons Learned Program (LLP) to identify compre-
hensive lessons from Afghanistan reconstruction efforts from 2001 to the 
present. The LLP currently has six projects in development: interagency 
strategy and planning, coordination of international donor aid, U.S. 
perceptions of and responses to corruption, counternarcotics interven-
tions, private-sector development and economic growth, and security 
sector reconstruction.



47

SIGAR oveRSIGht Activities

RepoRt to the united states congRess  i  April 30, 2016

In addition to those ongoing efforts, LLP worked with a team of gradu-
ate students from the Woodrow Wilson School of Public and International 
Affairs at Princeton University during a semester-long academic policy 
workshop on “Lessons Learned in Afghanistan.” The workshop, led by 
Professors Jacob Shapiro and Ethan Kapstein, culminated in the publica-
tion of “Lessons from the U.S. Civilian Surge in Afghanistan, 2009–2014” 
in January 2016. SIGAR research analysts and editors provided support, 
advice, and feedback to the students throughout the research process.

SIGAR LLP and the United States Institute of Peace (USIP) hosted 
a two-day conference on “Lessons from the Coalition: International 
Experiences from the Afghanistan Reconstruction” from April 19 to April 
20 at USIP in Washington, DC. The conference opened with remarks from 
Special Inspector General John Sopko, USIP President Nancy Lindborg, 
and Ambassador Hamdullah Mohib, Afghanistan’s ambassador to the 
United States. The keynote speakers were Ambassador Richard Olson, 
Special Representative for Afghanistan and Pakistan, and Ambassador 
Franz-Michael Mellbin, Special Representative of the European Union to 
Afghanistan. Panelists including six current and former European ambas-
sadors to Afghanistan as well as experts from the United States, Australia, 
Denmark, Germany, Japan, the Netherlands, Norway, Sweden, and the UK 
shared their countries’ experiences with both reconstruction in Afghanistan 
and efforts to institutionalize the resulting lessons.

iNvEstiGAtiONs
During the reporting period, SIGAR investigations achieved significant 
results. Cost savings to the U.S. government amounted to $3.1 million; 
a civil settlement totaled $3,659,500; and fines, forfeitures, and restitu-
tions amounted to over $400,000. Additionally, there was one arrest, one 
indictment, one conviction and six sentencings. SIGAR initiated 17 new 
investigations and closed 38, bringing the total number of ongoing investiga-
tions to 288, see Figure 2.1. 

U.S. contractor Sentenced for Bribery
On February 16, 2016, in the Eastern District of Texas, George E. Green was 
sentenced to 46 months’ incarceration, followed by 36 months’ supervised 
release, resulting from his guilty plea to receipt of bribes and conspiracy to 
structure financial transactions to avoid currency reporting requirements. 
Green was also ordered to forfeit $51,000. 

An investigation was initiated after USAID received allegations that 
Green, an employee of International Relief and Development Inc. (IRD), 
had solicited and received kickbacks in exchange for contract awards for 
the USAID Southern Regional Agriculture Development program, with a 
contract value of $65 million. 

Total: 288

Other/
Miscellaneous
69

Procurement
and Contract
Fraud
105

Public
Corruption
61

Money
Laundering

23
Theft
30

Source: SIGAR Investigations Directorate, 4/15/2016. 

SIGAR INVESTIGATIONS: NUMBER OF OPEN 
INVESTIGATIONS, AS OF APRIL 15, 2016

FIGURe 2.1
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According to the information and the plea agreement, Green served as 
IRD’s director of contracts, procurement, and grants in connection with a 
cooperative agreement between USAID and IRD to strengthen economic 
stabilization and promote long-term agricultural development in specific 
areas of Afghanistan. Green admitted that in March and April 2012, he 
solicited and received a $51,000 bribe from a representative of an Afghan 
company that provided agriculture-related products and that sought sub-
contracts from IRD. To conceal his receipt of the bribe payments, Green, 
through an Afghan national subordinate, wired money to a personal 
account in Texas and to the account of a vintage-used-car dealer in Italy 
from whom Green arranged to purchase a used car. Between May and 
August 2012, after he returned to Texas, Green attempted to conceal the 
bribe proceeds by conspiring with others to make cash deposits of less than 
$10,000 each into his bank and credit card accounts to circumvent the finan-
cial institutions’ mandatory cash reporting requirements. 

SIGAR was involved in every aspect of the investigation, which 
included numerous subpoenas and interviews, four e-mail search war-
rants, a physical search warrant of Green’s residence, as well as forensic 
computer examinations.

criminal complaint Filed Against contractor
On December 23, 2015, in the Eastern District of North Carolina, a crimi-
nal complaint was filed against Hikmatullah Shadman, an Afghan national, 
charging him with one count of conspiracy and one count of giving, offer-
ing, and promising gratuities to public officials. Based on the complaint, 
Shadman’s arrest warrant was issued the same day. 

Between 2009 and 2012, Shadman, the owner and operator of Hikmat 
Shadman Logistics Services Company (HSLSC), also known as Hikmat 
Shadman Supply and Construction Company (HSCC), was under contract 
with the U.S. government to transport fuel, food, water, and other items to 
U.S. military forces operating in Afghanistan. During that time, Shadman 
paid military members cash bribes in exchange for preferential treatment in 
the award process of transportation movement requests. 

In connection with this investigation, two U.S. military members, 
Robert Green and David Kline, have already pled guilty for their roles in 
the conspiracy. Shadman paid approximately $140,000 in cash to Green, 
and in return Green steered 40 contracts to Shadman’s company with a 
combined value of $3 million. Shadman paid approximately $50,000 in cash 
to Kline in return for Kline using his position to award future contracts to 
Shadman’s company. 

Bribery Investigation Results in Sentencing of U.S. contractor
On February 4, 2016, in the Eastern District of Virginia, Robert Gannon, a 
British citizen, was sentenced to 12 months and one day of incarceration 
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and two years’ supervised probation with the conditions that he depart the 
United States immediately following completion of his incarceration, not 
return without permission, and be prohibited from employment or contract-
ing with the U.S. government during this time. Additionally, Gannon was 
fined $193,665. 

On September 8, 2015, special agents from SIGAR, the Federal Bureau 
of Investigation (FBI), and Defense Criminal Investigative Service (DCIS) 
arrested Gannon at Washington Dulles International Airport as he checked 
in for a flight to Bangkok, Thailand. At his initial appearance before a mag-
istrate judge, he was remanded to the U.S. Marshals until his detention 
hearing held on September 10, 2015. 

Gannon is the former director of operations for a DOD contracting com-
pany in Washington, DC, with responsibilities that included identifying, 
evaluating, and monitoring subcontracts. Gannon admitted using his posi-
tion to arrange for executives of a UK-based company to make kickback 
payments to Gannon in return for a series of purchase orders valued at 
nearly $6 million and which Gannon’s company awarded in August 2009. 
The orders called for the provision of explosive-ordnance disposal equip-
ment to U.S. and NATO forces in Afghanistan. Gannon admitted that in 
return for his efforts, the UK company wired funds with a combined value 
of nearly $200,000 from bank accounts in the UK to Gannon’s account 
in Singapore.

Prosecutions of Former U.S. Government Officials
An investigation was initiated on August 15, 2013, upon receipt of a SIGAR 
hotline complaint from an individual requesting confidentiality. The investi-
gation concerned matters associated with certain contracts handled by the 
Non-Standard Rotary Wing Aircraft (NSRWA) program office at Redstone 
Arsenal, a component of the Army’s Program Executive Office Aviation. So 
far, that investigation has yielded the following: 

Guilty Plea by (former) Colonel Norbert Vergez. On April 20, 2015, 
former Colonel Norbert Vergez pleaded guilty to three felony charges, two 
counts charging false statements, and one count charging conflict of inter-
est. Vergez served from 2010 to 2012 as the program manager for NSRWA, 
a component of the Army located at Redstone Arsenal, which was respon-
sible for contracts involving certain “non-standard” helicopters, including 
the Russian-made Mi-17. Vergez has not yet been sentenced. 

Vergez pleaded guilty to three instances of making false statements and 
using false writings in communicating with the Department of Defense 
Office of Inspector General (DODIG) in connection with a DODIG audit of 
a Mi-17 overhaul contract administered in part by NSRWA. One aspect of 
the audit had to do with the role NSRWA played in certain contract disputes 
that involved various contractors and subcontractors in the contracting 
chain, including a third-tier subcontractor known as Avia Baltika Aviation 
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Ltd. (AVB). Vergez admitted in his plea agreement that on two occasions 
he made or caused his office to make false representations to DODIG that 
his office had no direct contact with AVB concerning its subcontract on the 
Northrop Grumman contract, when, as Vergez then knew, he and his direct 
subordinates at NSRWA had significant direct contacts with AVB related to 
its subcontract.

Vergez also admitted that on Feb. 1, 2012, he directed a subordinate offi-
cial to create and sign a document bearing the typed date “Dec. 5, 2011,” 
representing that a $3.67 million claim by AVB under the contract was 
reasonable. As a result of this backdating, it falsely appeared that the sub-
ordinate official had approved the $3.67 million payment before directions 
were given to Northrop to make that payment. That document was then 
provided to DODIG in response to its requests for supporting documenta-
tion surrounding this attempt to have Northrop pay AVB.

Vergez admitted that he engaged in a criminal conflict of interest by tak-
ing official acts as a government official to assist a helicopter-manufacturing 
company in negotiating a “foreign military sale” and adjusting a contract so 
that the company received payment faster than originally agreed upon at a 
time when Vergez was negotiating future employment with that company.

Finally, Vergez admitted that he made false statements in his Confidential 
Financial Disclosure Report, a government ethics form, for the year 2012, 
by not disclosing that his wife had received a Rolex wristwatch from the 
wife of a representative of AVB, that he had accepted an offer of employ-
ment with a private company, and that he had received a $30,000 check 
from that company.

Guilty Plea and Sentencing of former U.S. Army Contract Officer 
Teresa Mayberry. On June 2, 2015, Teresa Mayberry pleaded guilty to 
obstruction of a federal audit. Mayberry was a contract officer for the Army 
Materiel Command at Redstone Arsenal, whose responsibilities included 
overseeing the Mi-17 overhaul and sustainment contracts. 

According to the information and plea agreement, in late 2011 and 2012, 
DODIG was investigating contracts involving overhauls and purchases of 
spare parts, amounting to more than $8 million, for Russian-made Mi-17 
helicopters. As part of its investigation, DODIG sought to determine 
whether the U.S. Army paid a reasonable price for the parts, whether the 
parts purchased were needed, and whether proper contracting procedures 
were followed. On several occasions, Mayberry prepared, and directed 
her subordinates to prepare, a variety of false and backdated documents 
that she provided to DODIG in response to its requests. As an example, 
the information charges that Mayberry caused the creation of a backdated 
document, bearing her signature, that falsely represented that price negotia-
tions had taken place on parts purchases when, in fact, there were no such 
price negotiations. 
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On January 12, 2016, in the Northern District of Alabama, Mayberry was 
sentenced to three years’ probation and six months’ home confinement, and  
was fined $5,000.

Indictment of former U.S. Army Contract Officer Willis Epps. In 
connection with the same investigation, on January 29, 2016, Willis Epps, 
a former Army contract official for the Army Contract Command who 
handled contract matters for NSRWA at Redstone Arsenal, was indicted for 
making and signing a false tax return. According to the indictment, Epps 
failed to claim $56,250 in income earned during the 2013 tax year. No trial 
date has been set. 

This investigation into the conduct of several individuals arising from 
several complicated “non-standard” helicopter procurement and sustain-
ment contracts, has been complex. The investigation is being conducted by 
SIGAR, the FBI, DCIS, and the U.S. Army Criminal Investigation Command.

Investigation Results in $1.7 Million  
Recovery for U.S. Government 
On September 17, 2015, legal counsel for Contrack International, a major 
subcontractor for the U.S. Embassy’s Camp Sullivan project, contacted 
SIGAR about the illegal activities of an Afghan national, Wafioullah Sharifi. 
Through his contacts with corrupt Afghan police and the Afghan Attorney 
General’s Office (AAGO), Sharifi had threatened Contrack employees and 
was attempting to use Afghan officials to secure the seizure of Contrack’s 
construction equipment, vehicles, and warehouses. Contrack’s legal counsel 
had twice notified the U.S. Embassy and the AAGO of the matter, but had 
not received a response. 

SIGAR subsequently met with embassy officials and informed them of 
the impending shutdown of the Camp Sullivan project. Additionally, from 
October 2015 until December 2015, SIGAR met with officials from the 
Afghan Anti-Corruption team, Afghan AAGO investigators, and Afghan 
Ministry of Justice officials for the purpose of stopping Sharifi from using 
corrupt Afghan officials in an attempt to extort money from Contrack. This 
effort was to prevent the seizure of nearly $2 million of U.S. government 
construction property. On January 6, 2016, the Afghan Supreme Court ruled 
in favor of Contrack and ordered the release of Contrack’s warehouses, 
materials, and vehicles. 

On February 17, 2016, SIGAR received a letter from Contrack’s security 
director stating that due to SIGAR’s intervention, $1.5 million in equipment 
and $200,000 in vehicles were released back to Contrack for use in the 
Camp Sullivan Project.
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civil Investigation Yields over $3.6 Million  
Recovery for U.S. Government 
On March 4, 2016, Farrell Lines Incorporated (Farrell)/DAMCO USA Inc. 
(DAMCO) and the U.S. government entered into an agreement whereby 
Farrell/DAMCO will pay the U.S. government $3,659,500.

Farrell/DAMCO, U.S. Airways, and A.G.R. Eshcol Overseas Ltd. (A.G.R.) 
were involved in a scheme involving other contractors in which cargo 
weight tickets were forged. The contracts affected were the International 
Heavy Lift Contract and Universal Services Contract 06, both of which were 
programs managed by U.S. Transportation Command (USTRANSCOM). The 
falsified weight tickets were submitted to USTRANSCOM resulting in over-
payments by the U.S. government. Because of the investigation, A.G.R. was 
suspended and debarred in August 2015 and U.S. Airways entered into a 
settlement agreement in November 2015 whereby U.S. Airways will pay the 
U.S. government $528,000.

U.S. Army Reserve Staff Sergeant Sentenced for Bulk cash 
Smuggling and Theft of Government Property
On February 17, 2016, in the District of Puerto Rico, U.S. Army Reserve 
Staff Sergeant Luis Ramon Casellas was sentenced to 21 months’ incarcera-
tion, followed by three years’ supervised release, 104 hours’ community 
service, and was ordered to forfeit $113,050 and pay a $400 special 
assessment. Casellas was remanded to the U.S. Marshals for immediate 
incarceration. The sentencing was the result of his guilty plea to three 
counts of bulk cash smuggling and one count of theft of government 
property. The plea includes an admission to smuggling $113,050 and 
theft of $6,302 in government property while serving with the U.S. Army 
in Afghanistan.

In April 2013, Casellas was deployed to Kandahar Airfield (KAF) and was 
responsible for helping to break down smaller bases in preparation for the 
retrograde and withdrawal of U.S. military forces from Afghanistan. This 
included retrieving U.S. government property for future use and selling 
unsuitable material as scrap to Afghan contractors. Between June 17, 2013, 
and August 9, 2013, Casellas was the leader of a three-person Army team 
that went to forward operating bases to help break them down. During this 
time, Casellas stole tools and equipment, including laptops, belonging to the 
DOD. In July 2013, he sent approximately eight boxes from a forwarding 
operating base to his wife in Puerto Rico. The boxes contained some of the 
stolen property and undeclared U.S. currency totaling $50,500. 

Additionally, in August 2013, Casellas sent two boxes from KAF to his 
wife in the United States marked as “gifts for family.” In connection to 
his plea, Casellas admitted that, although he declared the items inside the 
boxes were valued at $700 and $400, respectively, one box contained some 
of the stolen government property as well as $41,750 in U.S. currency, while 
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the other box contained $20,800 in U.S. currency. The boxes were inter-
cepted by U.S. Customs in Louisville, Kentucky.

Two U.S. Military Members Sentenced for Bribery
On January 27, 2016, in the Middle District of Pennsylvania, retired U.S. 
Army National Guard Staff Sergeant Timothy H. Albright was sentenced 
to 12 months and a day’s incarceration, followed by 12 months’ supervised 
release, fined a $100 special assessment, and ordered to forfeit $16,200. The 
sentencing was a result of Albright’s guilty plea to conspiracy to receive and 
accept bribes. 

On March 29, 2016, in the Northern District of Florida, retired U.S. Navy 
Senior Chief Petty Officer Donald P. Bunch was sentenced to 24 months’ 
incarceration, followed by 24 months’ supervised release, ordered to 
forfeit $25,000, and fined $5,000 and a special assessment of $100. On 
September 18, 2015, Bunch entered a guilty plea to receiving and accepting 
illegal bribes by a public official. 

The bribery investigation focused on Afghan contractors paying U.S. 
military personnel in return for government contracts associated with the 
Humanitarian Aid Yard (HA Yard) at Bagram Airfield (BAF). The HA Yard 
functions as a storage facility for large quantities of clothing, food, school 
supplies, and other items available to military units in support of humani-
tarian aid for the Afghan people. The HA Yard, through the Commander’s 
Emergency Response Program, enables U.S. military commanders to 
respond to urgent humanitarian relief needs.

From January 2008 until October 2008, Albright, in his position as a 
commercial-vendor services specialist at BAF, conspired to accept approxi-
mately $25,000 in illegal bribes from an Afghan interpreter to expedite and 
ensure the successful processing of a particular Afghan vendor’s invoices 
submitted for work performed at the HA Yard. Albright sent the money he 
received from the vendor to his wife in Lebanon, Pennsylvania, through 
the U.S. Postal Service. He would typically ship the money in boxes 
containing DVDs by placing the money in greeting card envelopes and 
inserting the envelopes between the DVDs. The cards usually contained 
approximately $1,000.

Bunch, in his position as the yard boss at the HA Yard, accepted approxi-
mately $25,000 in illegal bribes from Afghan vendors seeking to obtain 
larger contracts and obtain contracts sooner than they otherwise might 
have received them. Bunch sent most or all of the money he received from 
the vendors to his wife in greeting cards at their residence in northern 
Florida. Bunch and his wife used this money primarily for construction of 
a home. 
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Fuel Theft Investigation Results in Guilty Plea 
On Monday, March 14, 2016, in the U.S. District Court of Honolulu, Hawaii, 
Sergeant First Class Marvin Ware entered a plea of guilty to one count 
of conspiracy to commit bribery and one count of bribery. Additionally, 
on October 15, 2015, Ware appeared before an U.S. Army Administration 
Separation Board, convened on U.S. Army installation Schofield Barracks, 
HI. The board recommended that Ware receive an Other than Honorable 
Discharge from the U.S. Army. Subsequent to this action, on February 26, 
2016, the Office of the Assistant Secretary of the Army for Manpower and 
Reserve Affairs directed that Ware be separated from the U.S. Army with an 
Other than Honorable Conditions characterization of service. Additionally, 
it was directed he be reduced in rank to Private (E-1).

During late 2011 and early 2012, Forward Operating Base (FOB) Fenty 
served as a regional fuel depot that supplied outlying U.S. military bases 
with JP8 jet fuel. Fuel deliveries were made by a local Afghan contractor, 
which transported the fuel in 3,000-gallon tanker trucks, termed “jingle 
trucks.” Ware and two other servicemen, Sergeant Regionald Dixon and 
Specialist Larry Emmons, conspired to accept and accepted bribes in return 
for participating with the contractor in the theft of jet fuel from FOB Fenty. 
Ware and the others agreed to fill and divert jingle trucks, in return for 
which they received $6,000 for each truckload of stolen fuel.

Ware, Dixon, and Emmons filled the jingle trucks with jet fuel, using 
U.S. military equipment, at clandestine locations and at times not likely to 
arouse suspicion. They facilitated their scheme by creating fraudulent offi-
cial military documents purporting to authorize the movement of fuel from 
FOB Fenty to other locations. Dixon and Emmons were charged and pled 
guilty to bribery charges in June 2012 for their participation in the scheme.

During Ware’s involvement in the scheme from about January 1, 2012, 
until on or about February 18, 2012, he participated in the theft of approxi-
mately 180,000 gallons of fuel from FOB Fenty. 

The case was investigated by SIGAR, DCIS, CID, and the Defense 
Contract Audit Agency, with substantial assistance from the FBI.

$1.4 Million Recovery for U.S. Government
A theft investigation resulted in an approximate $1.4 million recovery for 
the U.S. government after 12 missing U.S. government-owned containers 
and their contents were recovered.

On December 10, 2015, a TRANSCOM contracting officer contacted 
SIGAR to report that 12 containers had been missing for several months. 
The containers were to be transported from KAF to BAF with one con-
tainer destined for the U.S. Embassy Kabul. The prime contractor under 
the National Afghan Trucking contract for this movement was Vanquish 
Worldwide LLC, which had subcontracted the movement to Emporium 
International Transportation Services. At some point thereafter, an Afghan 



55

SIGAR oveRSIGht Activities

RepoRt to the united states congRess  i  April 30, 2016

national contacted the contracting officer claiming to be in possession of 
the missing containers. He provided pictures of the containers showing 
their container numbers and stated he could arrange for their delivery to 
the contracting officer, in return for $500,000 payment. The contracting offi-
cer worked with SIGAR and DCIS in an elaborate undercover operation to 
recover the containers.

 Subsequent to investigative efforts by SIGAR and DCIS, the Afghan 
national was arrested on March 1, 2016, by the Parwan Province Prosecutor 
of Criminal Investigation when he was at BAF for a meeting with the con-
tracting officer and after being interviewed by special agents. While two of 
the containers had been recovered prior to the subject’s arrest, subsequent 
to that, he made arrangements from jail for the delivery of the 10 remaining 
containers to KAF, which occurred on March 7, 2016. All cargo was invento-
ried and accounted for. 

Suspensions and Debarments
This quarter, SIGAR’s suspension and debarment program referred 25 indi-
viduals and 21 companies for suspension or debarment based on evidence 
developed as part of investigations conducted by SIGAR in Afghanistan and 
the United States. Three of these individuals were referred for suspension 
based upon criminal charges being filed against them alleging misconduct 
related to or affecting reconstruction contracting in Afghanistan. These 
referrals bring the total number of individuals and companies referred by 
SIGAR since 2008 to 743, encompassing 393 individuals and 350 companies 
to date, see Figure 2.2. 
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As of the end of March 2016, the efforts of SIGAR to utilize suspension 
and debarment to address fraud, corruption, and poor performance in 
Afghanistan have resulted in a total of 132 suspensions, 418 finalized debar-
ments, and 28 special-entity designations of individuals and companies 
engaged in U.S.-funded reconstruction projects. An additional 14 individuals 
and companies have entered into administrative compliance agreements 
with the government in lieu of exclusion from contracting since the ini-
tiation of the program. During the first quarter of 2016, SIGAR’s referrals 
resulted in three suspensions and 44 finalized debarments of individuals and 
entities by agency suspension and debarment officials. 

Suspensions and debarments—actions taken by U.S. agencies to exclude 
companies or individuals from receiving federal contracts or assistance 
because of misconduct—are an important tool for ensuring that agencies 
award contracts only to responsible entities. SIGAR’s program addresses 
three challenges posed by U.S. policy and the contingency contracting envi-
ronment in Afghanistan: the need to act quickly, the limited U.S. jurisdiction 
over Afghan nationals and Afghan companies, and the vetting challenges 
inherent in the use of multiple tiers of subcontractors. SIGAR continues to 
look for ways to enhance the government’s responses to these challenges 
through the innovative use of information resources and investigative 
assets both in Afghanistan and the United States. 

SIGAR makes referrals for suspensions and debarments based on com-
pleted investigations that SIGAR participates in. In most cases, SIGAR’s 
referrals occur in the absence of acceptance of an allegation for criminal 
prosecution or remedial action by a contracting office and are therefore the 
primary remedy to address contractor misconduct. In making referrals to 
agencies, SIGAR provides the basis for a suspension or debarment decision 
by the agency as well as all of the supporting documentation needed for 
an agency to support that decision should it be challenged by the contrac-
tor at issue. Based on the evolving nature of the contracting environment 
in Afghanistan and the available evidence of contractor misconduct and/
or poor performance, on occasion SIGAR has found it necessary to refer 
individuals or companies on multiple occasions for consideration by agency 
suspension and debarment officials. 

SIGAR’s emphasis on suspension and debarment is exemplified by the 
fact that of the 743 referrals for suspension and debarment that have been 
made by the agency to date, 716 have been made since the second quar-
ter of 2011. During the 12-month period prior to January 1, 2016, referrals 
by SIGAR’s suspension and debarment program resulted in the exclusion 
of 107 individuals and companies from contracting with the government. 
SIGAR’s referrals over this period represent allegations of theft, fraud, poor 
performance, financial support to insurgents, and mismanagement as part 
of reconstruction contracts valued at $527,311,541.73. 
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Debarment of Two Individuals and 15 companies for  
Bribery in the Award of $28.8 Million in Department  
of Defense contracts
On February 16, 2016, as a result of an investigation conducted by SIGAR, 
the Defense Criminal Investigative Service, and other agencies participat-
ing in the International Contract Corruption Task Force, the Department of 
the Army debarred James Addas, Omar Jamil, and 15 companies owned by 
Jamil based upon allegations of conspiracy to commit bribery and the filing 
of fraudulent income tax returns. 

Specifically, Addas, a retired Army officer and civilian contractor at Joint 
Contracting Command Iraq/Afghanistan (JCC-I/A), used his position to 
facilitate the award of at least 15 prime contracts valued at $28,805,831 to 
Jamil’s companies between April 2004 and March 2006. As the result of a 
lengthy, multi-agency investigation, it was determined that soon after Addas 
awarded the first contract to Jamil, Jamil provided him with a cash pay-
ment of $50,000. Subsequently, Addas continued to solicit payments from 
Jamil after the end of his employment at JCC-I/A, receiving approximately 
$455,828 in wire transfers and $72,000 in goods and services from Jamil and 
his associates between April 2010 and July 2013. 

Among the multiple payments and gifts, Jamil paid Addas over $40,000 
in adoption fees for his children, money for the purchase of expensive col-
lectible knives, and money for an addition to his home and for purchase of 
trees and landscaping. In return, Addas provided multiple recommenda-
tions to prime contractors in an effort to persuade them to hire Jamil and 
his companies as a subcontractor. 

On February 20, 2015, pursuant to a plea agreement, a criminal informa-
tion was filed in the U.S. District Court for the Eastern District of Virginia 
charging Addas with one count of bribery and one count of making and 
signing a false tax return. Subsequently, on January 12, 2016, a criminal 
judgment was entered against Addas based on these charges, sentencing 
him to 30 months’ confinement, restitution of $115,435, and three years’ 
supervised release. Based upon this judgment and SIGAR’s referral, the 
Army debarred Addas, Jamil, and Jamil’s companies until July 8, 2023, a 
period of eight years, including the time that the parties were in suspended 
status during their criminal case.

Debarment of Former Air Force Officer Based  
on Unlawful Representation of a contractor 
On November 13, 2015, based on an investigation conducted by SIGAR, the 
Defense Criminal Investigative Service, and the FBI, the Air Force debarred 
former Captain Adam Jeff Julias Pudenz, U.S. Air Force Reserve, and his 
company, Peace Thru Business LLC. On August 21, 2013, Pudenz was 
arrested on charges of knowingly and willfully performing unlawful repre-
sentational activities. Specifically, Pudenz knowingly accepted employment 
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and payments totaling $247,993 from an Afghan footwear contractor, 
despite being informed by Air Force officials that he had been disqualified 
for life due to his participation in the award of reconstruction contracts to 
that company between December 2011 and December 2012. 

Furthermore, Pudenz used his Air Force Reserve identification to escort 
representatives from this company onto Camp Eggers and other loca-
tions as part of this representation, an action that resulted in the issue of 
a letter from U.S. Forces-Afghanistan barring him from all installations in 
Afghanistan. On March 11, 2015, Pudenz agreed to enter a plea of guilty to 
one count each in violation of 18 U.S.C. § 1001(a)(2), making a materially 
false statement and representation, and 18 U.S.C. § 207(a)(1), violating post-
employment restrictions on communications and appearances, in the U.S. 
District Court for the Northern District of Iowa, Central Division. 

Based on this plea, a criminal judgement was entered against Pudenz on 
August 21, 2015, sentencing him to three years’ probation and a $200 special 
assessment. As a result of SIGAR’s referral to the Department of the Air 
Force, Pudenz and his company were debarred for a period of three years, 
ending on September 17, 2016. This period of debarment includes and takes 
into account the time that Pudenz was suspended from contracting while 
awaiting the disposition of the criminal charges pending against him.

Debarment of an Afghan company for the Sale  
of Fraudulent Insurance Policies to contractors
On February 11, 2016, based on an investigation conducted by SIGAR, the 
Department of the Army debarred the Insurance Group of Afghanistan 
(IGA) and Ahmad Ratib based on the sale of fraudulent Defense Base Act 
(DBA) insurance to an Afghan contractor in November 2014. DBA insurance 
is workers’ compensation insurance for contractor employees injured while 
performing public-works contracts overseas and is a cost-reimbursable 
contract line item that must be purchased prior to the start of contract per-
formance and remain valid during the term of the contract’s performance. 

Proof of DBA insurance, as evidenced by payment to the insurance 
carrier, is verified by the contracting officer at the time that the cost of 
insurance is invoiced to the government. SIGAR’s investigation into IGA and 
Ratib’s sale of DBA insurance determined that the policies that they sold 
to Afghan construction contractors were fraudulent in nature and that the 
payment for this insurance policy was accepted by IGA despite the fact that 
no such policy had actually been issued by the insurer. When confronted 
with these facts, Ratib admitted that no policies were issued by IGA despite 
his accepting payment for them from the contractors and that the “proof of 
insurance” that he had provided had been fraudulent in nature. 

As a result of the actions of Ratib and IGA, the Afghan contractor 
believed that its employees had worker’s compensation insurance when, 
in fact, no such coverage existed and any employee who suffered an injury 
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would have been without the insurance required of all contractors under 
U.S. law. Based on these findings, the Army suspension and debarment 
official debarred both Ratib and IGA for a period of three years, ending on 
January 26, 2018. This period of debarment includes and takes into account 
the time that Ratib and IGA were excluded from contracting while in pro-
posed debarment status beginning on January 26, 2014.

OtHER siGAR OvERsiGHt ACtivitiEs

Special Inspector General Testifies before the House Armed 
Services Subcommittee on Oversight and Investigations
On February 12, 2016, Special Inspector General John F. Sopko testi-
fied before the House Armed Services Subcommittee on Oversight and 
Investigations about SIGAR’s completed and ongoing work examining U.S. 
efforts to build, train, equip, and sustain the ANDSF. Approximately 61% 
of the $113 billion in U.S. reconstruction funding appropriated for use in 
Afghanistan has gone toward building self-sufficient Afghan security forces. 
Since 2008, SIGAR has released 74 reports examining how funds appropri-
ated for the ANDSF have been used and directed 167 recommendations to 
DOD to improve U.S. efforts to build, train, equip, and sustain the ANDSF.

Sopko opened by stating that he concurs with former U.S. Forces-
Afghanistan and Resolute Support commander General John F. Campbell’s 
view that Afghanistan is currently at an inflection point, and Coalition 
efforts to support the ANDSF and stabilize Afghanistan will require delib-
erate, measured adjustments in 2016 to reverse the deteriorating security 
situation. The lack of security has made it increasingly difficult for many 
U.S. and even some Afghan officials to get out to manage and inspect U.S.-
funded reconstruction projects. SIGAR has managed to continue its work 
of overseeing U.S. programs and projects, partly through the creative use 
of local Afghan staff and civil-society organizations, and with the assistance 
of the U.S. military when available; however, if recent developments are 
indicators of what is to come, the United States may not be on course to 
achieve and sustain for the long term the U.S. national security objectives, 
which are to “deny al-Qaida a safe haven, deny the Taliban the ability to 
overthrow the government, and strengthen the capacity of Afghanistan’s 
security forces and government so that they can take lead responsibility for 
Afghanistan’s future.”

Based on SIGAR’s completed and ongoing work, Sopko highlighted five 
key challenges facing ANDSF development: 
1. Limited oversight visibility: With fewer forces in theater, the U.S. 

military has lost much of its ability to collect reliable information and 
data on ANDSF capability and effectiveness.

TesTimonies Given
•	 testimony 16-17-tY: Assessing the 
Capabilities and effectiveness of 
the Afghan national Defense and 
Security Forces
•	 testimony 16-18-tY: Challenges to 
effective Oversight of Afghanistan 
Reconstruction Grow as high-Risk 
Areas Persist
•	 testimony 16-24-tY: Oversight of 
Department of Defense Reconstruction 
Projects in Afghanistan
•	 testimony 16-29-tY: DOD task Force 
For Business and Stability Operations 
in Afghanistan: Review of Selected 
expenditures highlights Serious 
Management and Oversight Problems
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2. Questionable force-strength numbers: SIGAR’s work shows that 
neither the United States nor its Afghan allies truly know how many 
Afghan soldiers and police are available for duty, or by extension, the 
true nature of their operational capabilities.

3. Unreliable capability assessments: Measures of ANDSF capabilities 
and effectiveness have never been very reliable, and the amount of 
detail provided in these assessments has declined over the years.

4. Limited on-budget assistance capacity: Since 2010, the United 
States has been gradually increasing the amount of on-budget 
assistance to the Afghan Ministries of Defense and Interior. According 
to CSTC-A, once funds enter the Afghan government’s bank account, 
oversight becomes considerably more challenging.

5. Uncertain long-term sustainability: According to DOD, while the 
Afghan government has increased its contributions to its security 
budget, the Afghan government has not even been able to make the 
contribution of $500 million per year it agreed to at the 2012 NATO 
Summit in Chicago. Additionally, the Afghan economy is not expected 
to grow quickly enough in the next five years to cover a significantly 
larger share of ANDSF costs than it is currently paying.

SIGAR Submits Written Testimony to 
Senate Appropriations Subcommittee
On February 24, Special Inspector General Sopko submitted written tes-
timony to the Senate Appropriations Subcommittee on the Department 
of State, Foreign Operations, and Related Programs. Sopko’s statement 
described SIGAR’s FY 2017 budget request, recent successes, challenges to 
accomplishing its mission, and steps taken to overcome or mitigate these 
challenges. The statement also touched on key management and program 
challenges facing State, USAID, and DOD by noting areas of risk that SIGAR 
has identified.

A significant reconstruction mission remains in Afghanistan. For 
FY 2017, the President has requested $2.5 billion in Afghanistan-related 
funding via the State Department budget. The President has also requested 
more than $3 billion in the DOD budget to train, equip, and sustain the 
ANDSF. Another $11.5 billion from previous years’ reconstruction appropri-
ations remains available for disbursement. SIGAR currently has the largest 
oversight presence in Afghanistan and is the only inspector general with 
interagency authority to audit, inspect, and investigate the activities of all 
U.S. government agencies and international organizations that receive U.S. 
funding for Afghanistan reconstruction.

SIGAR’s investigations, audit, and other work continues to have posi-
tive impacts on ongoing and planned reconstruction programs and agency 
operations. Whether acting on their own or in coordination with other law-
enforcement agencies, SIGAR investigators have conducted investigations 
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into cases of bribery, theft, smuggling, money laundering, and other 
offenses; have made arrests in Afghanistan and stateside; and have referred 
many Afghans to that country’s prosecutors. 

Special Inspector General Testifies Before the House 
committee on Oversight and Government Reform
On March 16, Special Inspector General Sopko testified before the House 
Committee on Oversight and Government Reform about SIGAR’s inspec-
tions of facilities and infrastructure built and renovated by DOD using 
reconstruction funds. The testimony focused on the findings of SIGAR’s 
March 11, 2016, report that analyzes and identifies common themes 
across the 36 inspection reports SIGAR issued from July 2009 through 
September 2015.

Through December 31, 2015, DOD reported that it disbursed approxi-
mately $5.7 billion from the Afghanistan Security Forces Fund to support 
infrastructure projects for the ANDSF. These projects included military 
headquarters, barracks, schools and other training facilities, police check-
point structures, airfields, and roads.

Since its creation in 2008, SIGAR has issued 37 inspection reports exam-
ining 45 DOD reconstruction projects with a combined value of about 
$1.1 billion. The projects were located in 15 of Afghanistan’s 34 provinces, 
and included 16 ANP and 13 ANA bases, five schools, three medical facili-
ties, three incinerator locations, two storage facilities, one road, one bridge, 
and one electrical plant. Of the 45 DOD reconstruction projects SIGAR 
inspected, 17 met contract requirements and technical specifications. 
These projects demonstrate that high-quality work can be completed when 
contractors adhere to requirements and there is adequate oversight. The 
28 remaining projects had construction work that did not meet contract 
requirements or technical specifications. The deficiencies found during 
these inspections generally fit into three categories:
1. Soil issues, including inadequate site preparation and collapsible soil 

due to poor grading. 
2. Systems problems related, but not limited, to electrical, water, and 

sewer distribution, including improperly installed heating, cooling, 
and ventilation systems; inoperable water systems; improper testing 
and commissioning of mechanical systems; and non-code-compliant 
electrical wiring. 

3. Structural problems, such as the use of sub-standard, inadequate, 
and irregular building materials; poorly mixed, cured, and reinforced 
concrete; and improperly installed roofs, which led to leaks.

SIGAR found that poor contractor performance and inadequate govern-
ment oversight were the primary contributors to non-adherence to contract 
requirements and technical specifications. Of the 28 projects, 16 had 
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deficiencies so severe that they threatened the structural integrity of the 
buildings and the safety of their occupants. For example, during SIGAR’s 
January 2013 inspection of the Bathkhak School in Kabul Province, inspec-
tors found that the contractor substituted a concrete slab roof for the 
wood-trussed roof required by the contract, raising safety concerns for the 
occupants due to the school’s location in an area of high seismic activity.

Utilization and timely completion of infrastructure projects is also a 
problem. Of the 45 DOD reconstruction projects SIGAR inspected, 22 were 
complete and 23 were incomplete at the time of inspection. Of the 22 proj-
ects that were complete, 15 were being used and seven, or about one-third 
of the completed projects, had never been used. Inspectors found that 
usage of the 15 projects varied with some projects being fully used and 
others only partially used. For example, in January 2014, SIGAR reported 
that although the Salang hospital in Parwan province was being used, it 
was not providing many of the services that it was intended to provide. In 
addition, the hospital staff were only using about 35% of the square footage 
of the constructed facility, and the hospital employed less than 20% of the 
staff it was expected to employ. According to the doctors and nurses on site 
during our inspection, the limited use—due primarily to the lack of electric-
ity, water, furniture, and equipment—had prevented them from providing 
optimal medical care. Hospital staff were washing newborns with untreated 
river water because there was no clean water.

Sopko testified that DOD can improve its administration and oversight 
of its reconstruction projects by, among other things, improving its proj-
ect planning and design processes; ensuring contractors are qualified and 
capable of adhering to requirements; and conducting the oversight needed 
to ensure that facilities are built correctly and contractors are held account-
able for their work. This would help to avoid the waste and delay that can 
come from having to fix or simply abandon deficient projects. Further, 
SIGAR continues to be concerned about the Afghan government’s ability 
to sustain the facilities DOD has built for it. DOD is providing operation 
and maintenance services at many ANDSF facilities across the coun-
try. Currently, it is unclear when the Afghan government will be able to 
take over this responsibility. Until it is able to do so, U.S. taxpayer funds 
will continue to be expended to sustain the facilities DOD has built for 
the Afghans.

Special Inspector General Testifies Before the House Armed 
Services Subcommittee on Oversight and Investigations
On April 15, Special Inspector General Sopko testified before the House 
Armed Services Subcommittee on Oversight and Investigations at a hearing 
on “Evaluating DOD Investments: Case Studies in Afghanistan Initiatives 
and U.S. Weapons Sustain.” Sopko discussed SIGAR’s work examining the 
Department of Defense’s Task Force for Business and Stability Operations 
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in Afghanistan. The nearly $800 million Task Force, now shut down, was 
DOD’s principal vehicle for stimulating private-sector growth and invest-
ment in Afghanistan’s war-torn economy in order to reduce violence, 
enhance stability, and stimulate the economy. 

TFBSO’s goals were to reduce violence, enhance stability, and support 
economic normalcy in Afghanistan. TFBSO was intended to contribute 
to U.S. government objectives in Afghanistan by bolstering a very weak 
Afghan economy. The Task Force produced some modest achievements, 
primarily related to its work in the extractives industries, about which 
SIGAR recently reported. Unfortunately, SIGAR’s cumulative work to date 
has shown that TFBSO’s nearly $800 million investment in Afghanistan has 
generally not delivered on its stated goals. A compressed natural gas (CNG) 
filling station and a cashmere goats project are glaring examples of TFBSO 
activities SIGAR has examined that were ill-conceived, poorly planned, or 
left unfinished. Further, it appears that TFBSO’s activities in Afghanistan 
were stymied by several avoidable problems and repeated mistakes from its 
Iraq experience that hindered Task Force operations and outcomes. 

After 14 years, hundreds of billions of dollars spent to support U.S. 
military operations, and more than $113 billion appropriated for the larg-
est reconstruction effort in U.S. history, the United States has shown an 
enduring commitment to the mission in Afghanistan. Although many U.S. 
troops have come home and Congress has reduced annual appropriations 
for Afghanistan reconstruction, there was still approximately $12 billion left 
to be spent for reconstruction as of December 31, 2015. Further, the U.S. 
government has committed to providing tens of billions of dollars more 
in reconstruction aid over the course of Afghanistan’s “Transformation 
Decade” and recently committed to an extended military presence to 
support the Afghan government until it is able to sustain itself and indepen-
dently secure itself from insurgent threats.

Despite those commitments, managing and overseeing this massive, 
ongoing effort is being left to a decreasing number of U.S. military and 
civilian personnel in Afghanistan. The reduction in resources means 
that oversight and learning from the U.S. government’s experience in 
Afghanistan and Iraq are more important than ever. Together with Congress, 
we must ensure that every dollar is spent as effectively and efficiently as 
possible and used as intended. In that same vein, we must seek to under-
stand where we, as a nation, did not accomplish our goals, learn from those 
mistakes, and take meaningful corrective action as we move forward in 
Afghanistan’s reconstruction. Failing to do so reduces the likelihood that 
Afghanistan will become a secure and stable nation, thus risking all the 
United States, the Afghan government, and our allies have invested.

An understanding of the successes and failures of TFBSO activities is 
critical for Congress and future administrations when considering eco-
nomic development activities in future contingency operations. 
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It does not appear that DOD or Task Force leadership applied the lessons 
identified early in its Afghanistan operations. Specifically, TFBSO opera-
tions in Afghanistan lacked: (1) a comprehensive strategy, (2) focused and 
consistent processes and leadership, and (3) coordination with other U.S. 
and Afghan government stakeholders, as well as with other donors and 
local populations. DOD and the Task Force’s failure to respond and imple-
ment changes based on prior lessons appears to have contributed to the 
unfulfilled expectations for TFBSO activities in Afghanistan.

To date, SIGAR has not been able to find credible evidence showing 
that TFBSO’s activities in Afghanistan produced the intended economic 
growth or stabilization outcomes that justified its creation. On the contrary, 
TFBSO’s legacy in Afghanistan is marred by unfinished, poorly planned, and 
ill-conceived projects. SIGAR’s analysis has shown that the Task Force did 
not achieve most of its goals, both in the short-term and, it would appear, 
in the long-term. In addition, SIGAR’s ongoing review of TFBSO activities 
in Afghanistan raises several key questions that remain unanswered and 
should be considered by Congress and any Administration contemplating 
similar programs in the future. 

Due to the unanswered questions about TFBSO activities, and at the 
request of Senators Ayotte and Grassley, SIGAR has begun a compre-
hensive performance audit of TFBSO and a full financial audit. SIGAR 
remains committed to uncovering the successes and stumbles of the Task 
Force in Afghanistan to inform Congress, the Administration, and the 
American people. 

Special Inspector General Sopko Speaks at the  
University of Pittsburgh’s Graduate School of Public  
and International Affairs
On March 30, Special Inspector General Sopko spoke about the need 
to fight corruption to achieve the United States’ goals in Afghanistan. 
Sopko stated that it wasn’t until 2009—eight years into the reconstruction 
effort—that the U.S. government began to understand the extent to which 
corruption undermined the legitimacy and viability of the Afghan state, 
fueled grievances that strengthened the growing insurgency, and sapped 
resources from the reconstruction effort.

According to Transparency International, Afghanistan in 2015 ranked 
166th-worst out of 168 countries, ahead of only Somalia and North Korea 
when it comes to public perceptions of corruption. Afghans regularly report 
having to pay bribes to a variety of Afghan government service provid-
ers, including the police, the courts, health personnel, and educators. The 
United Nations Office on Drugs and Crime reported that in 2012, “half of 
Afghan citizens paid a bribe while requesting a public service.” Last year, 
over half of Afghans said they paid a bribe to the police. Sixty-three percent 
of Afghans who had contact with the courts say they paid a bribe to judicial 

Special IG Sopko, second from left, 
with Dean John Keeler, Prof. Jennifer 
Murtazashvili, Prof. Ron brand, and Ariel 
Armony, Director of the University Center 
for International Studies at the University of 
Pittsburgh. (SIGAR photo by Robert lawrence)
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officials. More than half of the Afghans who had contact with the public 
healthcare system reported paying a bribe.

Combating corruption requires the political will to reform and the 
creation of some incorruptible entities to pursue the task of fighting cor-
ruption. But Sopko said he is hopeful that Afghanistan may have found 
the political will it needs in current President Ashraf Ghani and his col-
league Chief Executive Abdullah. For example, when SIGAR briefed 
President Ghani that four companies had colluded to fix prices and rig 
bids on a nearly $1 billion MOD fuel contract funded by the U.S. govern-
ment, President Ghani immediately canceled the MOD contract, saving 
the U.S. government over $200 million, ordered an investigation into the 
corruption allegations, and invited SIGAR to start attending the weekly 
meetings of the National Procurement Commission he chairs with Chief 
Executive Abdullah.

Sopko believes that donors can also help fight corruption by laying down 
smart donor conditions for assistance. Smart donor conditions can give 
Afghan reformers the political “top cover” to implement changes they might 
not otherwise have been able to implement due to push-back by corrupt 
political elites.

Special Inspector General Sopko Speaks at Harvard University
On April 7, Special Inspector General Sopko spoke at Harvard University 
about the perilous state of Afghan reconstruction. Sopko said that the 
future is likely to include new “contingency operations” involving American 
military and civilian personnel in violent settings that will entail rebuild-
ing failed or fragile nation-states. Close examination of operations like the 
one that began in Afghanistan nearly 15 years ago can help us make more 
informed decisions and, hopefully, produce better outcomes in the future.

Sopko discussed the current security situation in Afghanistan, pointing 
out that this is where most of the U.S. reconstruction funding has gone, 
about 60% of the $113 billion Congress has appropriated since fiscal year 
2002, or $68 billion. Security is the essential ingredient for establishing a 
credible, viable, legitimate government-and for persuading insurgents that 
they need to negotiate. And the Afghan security sector is the setting for 
many of the instances where SIGAR has documented that something has 
gone wrong in the mostly U.S.-funded Afghanistan reconstruction effort. 

Reconstruction has suffered in many other areas. Reconstruction 
problems in Afghanistan cover a wide range of issues, from execution of 
particular physical projects to broad strategic guidance. They are, of course, 
not unique to Afghanistan or even to conflict situations. Iraq reconstruction 
was also fraught with problems, and the problem-riddled reconstruction 
after Haiti’s earthquake disaster did not involve an active insurgency. 

To be fair, U.S. agencies have had reconstruction successes in 
Afghanistan. Despite ongoing violence, the Afghan people are healthier, 
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better schooled, and less impoverished than they were 15 years ago. We can 
learn from those successes. But it is the disappointments and failures that 
threaten achievement of objectives and stewardship of taxpayers’ dollars, 
so they deserve our keenest attention.

Deputy Inspector General Speaks at the 
naval Postgraduate School
Deputy Inspector General Gene Aloise spoke at the Naval Postgraduate 
School in Monterrey, California, on April 1 about the reconstruction of the 
ANDSF. Aloise highlighted the challenges associated with oversight of the 
ANDSF both for SIGAR and U.S. military advisors, such as the difficulty of 
ascertaining the true number of ANDSF personnel available for duty and 
the inability to accurately assess ANDSF capabilities below the headquar-
ters and corps levels.

Afghans are now more dependent on their own security forces than 
ever before. Afghanistan’s future lies with the success, or failure, of the 
ANDSF, especially now that they are challenged by the Taliban, the Haqqani 
Network, al-Qaeda, and ISIS. To that end, approximately 60% of the $113 bil-
lion spent on reconstruction has gone to support the ANDSF with salaries, 
training, infrastructure, equipment, and life-support services. 

Extensive SIGAR work has identified multiple areas of weakness in U.S. 
support to the ANDSF where improvements must be made. Unfortunately, 
as the number of U.S. boots on the ground has decreased in Afghanistan, so 
has the U.S. military’s ability to oversee the ANDSF and identify challenges 
they are facing. While high-level assessments of ANDSF capabilities at the 
headquarters and corps level are still possible, assessments below those 
levels are beyond the capability of the United States and its Coalition part-
ners. Therefore, they have to rely on assessments conducted by the ANDSF 
themselves, which SIGAR has long been concerned about because of ques-
tions about reliability and accuracy of those assessments. 

Another area of concern for SIGAR are the actual personnel levels of the 
ANDSF, otherwise known as of the issue of “ghost soldiers.” SIGAR’s work 
shows that while the ANDSF’s actual strength has approached the goal 
of 352,000 authorized personnel, it has never been fully achieved. Indeed, 
SIGAR’s work shows that neither the United States nor our Afghan partners 
truly know how many Afghan soldiers and police are available for duty, or, 
by extension the true nature of their operational capabilities. This is partic-
ularly distressing as the amount of funds that flow to the ANDSF from the 
U.S. government are based, in part, on reimbursing them for salaries for the 
number of personnel they report to Resolute Support. 

While the ANDSF has demonstrated some successes this year, they are 
clearly not ready to operate without U.S. assistance; whether financial, tech-
nical, or otherwise, and will not be operationally independent for some time 
to come. 
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siGAR PAssEs PEER REviEW
Generally, every three years, the audit organization of each office of inspec-
tor general (OIG) is required to undergo an external review to provide an 
additional level of assurance that the OIG conducts its audits in compliance 
with applicable professional standards. The NASA OIG recently completed 
SIGAR’s peer review for the period October 1, 2014, through September 30, 
2015, to determine whether SIGAR’s system of internal quality control was 
operating effectively and provided reasonable assurance that established 
policies and procedures were being followed. NASA OIG determined that 
SIGAR’s system is suitably designed and received a rating of pass, the 
highest level that can be attained. The review is conducted with guidance 
provided by the Council of Inspector General for Integrity and Efficiency 
and standards are based on the Government Accountability’s Office, 
Government Auditing Standards, December 2011 Revision.

siGAR BudGEt
SIGAR’s annual appropriation (the Consolidated and Further Continuing 
Appropriations Act, 2016) provides the agency with $56.9 million through 
September 30, 2016. The budget supports SIGAR’s oversight activities and 
products by funding SIGAR’s (1) Audits and Inspections, (2) Investigations, 
(3) Management and Support, and (4) Research and Analysis directorates, 
as well as the Special Projects Team and the Lesson Learned Program.

siGAR stAFF
SIGAR’s staff count remained steady since the last report to Congress, with 
195 employees on board at the end of the quarter. At the end of the quarter, 
29 SIGAR employees were at the U.S. Embassy Kabul and two others were 
at Bagram Airfield. SIGAR employed seven local Afghans in its Kabul office 
to support the Investigations and Audits directorates. In addition, SIGAR 
supplements its resident staff with personnel assigned to short-term tem-
porary duty in Afghanistan. This quarter, SIGAR had seven employees on 
temporary duty in Afghanistan for a total of 82 days.



“I know there are some very, very 
tough times ahead for the country of 
Afghanistan, but I do see a resilient 

people, resilient security forces 
and they’re going to get through 

these challenges.”

—General John F. Campbell,  
former commander of U.S. and  

NATO troops in Afghanistan

Source: NYTimes.com, “New U.S. General Takes Command of Coalition Forces in Afghanistan,” 3/2/2016. 
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An Afghan policeman chats with an apple seller at an outdoor market. the 
european union Police Mission in Afghanistan is helping to build a civilian 
community-policing service in Afghanistan. (euPoL photo)
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ReconstRuction update

Overview
A year after the Afghan National Defense and Security Forces (ANDSF) 
assumed lead responsibility for Afghan security, several high-ranking U.S. 
officials testified this quarter before congressional committees on the dire 
situation in Afghanistan.

General John F. Campbell, then commander of the Resolute Support 
(RS) mission and U.S. Forces-Afghanistan (USFOR-A), informed the Senate 
Armed Services Committee (SASC) in February 2016 that Afghanistan 
had not achieved an enduring level of security and stability that would 
allow for a reduction in U.S. support. National Intelligence Director James 
Clapper told the SASC that the intelligence community believes “fighting 
in 2016 will be more intense than 2015, continuing a decade-long trend of 
deteriorating security.”

In March, General Campbell handed over command of RS and USFOR-A 
in Afghanistan to General John W. Nicholson Jr., who within 90 days of 
confirmation is to provide his assessment of the conditions in Afghanistan 
and the necessary U.S. troop strength. According to USFOR-A, the ANDSF 
suffered 6,637 personnel killed and 12,471 wounded in 2015. In the first two 
months of 2016, an additional 820 members of the Afghan security forces 
were killed in action and 1,389 were wounded.

During this reporting period, insurgent activity continued across 
Afghanistan, and U.S. and British forces returned to Helmand province 
to support and train the beleaguered Afghan National Army (ANA) 215th 
Corps operating there. A lull in fighting reported during the poppy harvest 
was short-lived: the Taliban announced April 12, 2016, as the start date of 
their spring offensive.

In February, the Afghan Minister of the Interior resigned, frustrated 
by increased police and civilian casualties that he linked to the govern-
ment’s lack of attention. He later accepted an appointment as Afghanistan’s 
ambassador to the Netherlands. A senior Helmand police official predicted 
that unless corruption were controlled, the security situation would not 
improve. In April, Taj Mohammad Jahid, a former ANA 207th Corps com-
mander, was confirmed as the new minister.
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The delivery of eight A-29 Super Tucano light-attack aircraft to the 
Afghan Air Force during this reporting period is expected to improve 
ANDSF performance during the upcoming fighting season.

Nicholas Haysom, Special Representative of the United Nations (UN) 
Secretary-General and head of the UN Assistance Mission in Afghanistan, 
briefed the UN Security Council that 2016 will be a challenging year, say-
ing “survival will be an achievement for the National Unity Government.” 
Haysom identified a fractious political elite, the erosion of the sense of 
national unity, and reduced confidence in the future as significant political 
challenges. He also warned of political consequences if election reforms are 
not implemented expeditiously.

In February, Democracy International (DI) released its survey of 
215 Afghan parliamentarians. DI found that only 7% of parliamentar-
ians believe Afghanistan is moving in the right direction. Respondents 
named poor governance (26%), neighboring countries’ behavior or 
policies (25%), and insecurity (21%) as the main reasons for pessimism. 
Parliamentarians are generally dissatisfied with President Ashraf Ghani’s 
performance, with nearly 45% very dissatisfied and 19% somewhat dis-
satisfied. Parliamentarians were also dissatisfied with Chief Executive 
Abdullah Abdullah, with more than half very dissatisfied and 20% 
somewhat dissatisfied.

In March, the federal Broadcasting Board of Governors and the Gallup 
opinion-research organization released the results of a survey of 2,500 
Afghans that found deep public dissatisfaction with the Afghan government. 
Nearly 81% of respondents said they were somewhat or very dissatisfied 
with the performance of the national-unity government, while 17% said they 
were somewhat or very satisfied. Additionally, nearly 69% said their lives 
had gotten somewhat worse or much worse over the past year and almost 
46% predicted their life would get even worse in the next year.

The continued decline in Afghanistan’s economic growth rate remains a 
concern, according to the UN Secretary-General. The World Bank expects 
a slow recovery over the next three years with Afghan economic-growth 
prospects dependent on stronger government progress on reforms, political 
stabilization, and improving security. 

This quarter, the Afghan government approved the fiscal year (FY) 1395 
national budget (December 22, 2015–December 21, 2016). Donors are 
expected to finance approximately 68% of the $6.5 billion budget, mostly 
through grants. Domestic revenues paid for less than 40% of last year’s 
(FY 1394) budget expenditures; donor contributions made up most of the 
difference. The Afghan government projects domestic revenues to increase 
by about 8.2% in FY 1395, chiefly from new and increased taxes, customs 
duties, and fees. 

The State Department again listed Afghanistan as a major money-
laundering country. Narcotics, corruption, and contract fraud are major 
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sources of the country’s illegal revenues and laundered funds. In February, 
the Financial Action Task Force kept Afghanistan on its “gray list,” meaning 
that while Afghanistan has deficiencies in the areas of strategic anti-money 
laundering and combating financing of terrorism, its government made a 
high-level political commitment to address those deficiencies, developed an 
action plan, and is making progress.

The United States has not yet finalized a revised counternarcotics 
(CN) strategy for Afghanistan, although it announced last year that it 
would revise its strategy to support the goals and objectives of the Afghan 
government’s updated strategy. The Afghan government unveiled its 
new CN strategy, outlined in the National Drug Action Plan (NDAP), in 
October 2015. 

The Ministry of Counter Narcotics (MCN) unveiled its second 100-day 
plan in early April; the first one was released in June 2015. CN efforts 
remain a challenge for the MCN given its limited capacity and the dete-
riorating security conditions in certain provinces. The U.S.-funded 
Good Performers’ Initiative to incentivize provincial CN performance 
is being phased out by the State Department due to the MCN’s lack of 
technical capacity.

 Drug interdiction results this quarter continued to decline, as they have 
done since the withdrawal of Coalition forces. U.S. Special Forces recently 
began partnering with Afghan CN forces. Their impact on results will be 
assessed next quarter.

As of March 31, 2016, cumulative appropriations for relief and recon-
struction in Afghanistan totaled approximately $113.17 billion; however, 
FY 2016 allocations for State Department (State) and U.S. Agency for 
International Development foreign assistance accounts were still undergo-
ing the 653(a) congressional-consultation process at the end of the fiscal 
quarter. State reported that draft allocations were expected to be provided 
to Congress in late April. Of the total cumulative amount appropriated for 
Afghanistan reconstruction, $95.7 billion went to the seven major recon-
struction funds featured in the Status of Funds subsection of this report. As 
of March 31, 2016, approximately $10 billion of this amount remained avail-
able for potential disbursement.
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StatuS of fundS

To fulfill SIGAR’s legislative mandate, this section details the status of U.S. 
funds appropriated, obligated, and disbursed for reconstruction activities 
in Afghanistan. As of March 31, 2016, the United States had appropriated 
approximately $113.17 billion for relief and reconstruction in Afghanistan 
since fiscal year (FY) 2002. This total has been allocated as follows:
•	 $68.44 billion for security ($4.31 billion for counternarcotics initiatives)
•	 $31.79 billion for governance and development ($4.16 billion for 

counternarcotics initiatives)
•	 $2.96 billion for humanitarian aid
•	 $9.98 billion for civilian operations
Figure 3.1 shows the major U.S. funds that contribute to these efforts.

ASFF: afghanistan Security forces fund  
CERP: Commander’s emergency  
Response Program 
AIF: afghanistan Infrastructure fund 
TFBSO: task force for Business and 
Stability operations 
DOD CN: dod drug Interdiction and 
Counter-drug activities 
ESF: economic Support fund  
INCLE: International narcotics Control and 
Law enforcement  
Other: other funding

Figure 3.1

U.S. FUNDS SUPPORTING AFGHANISTAN RECONSTRUCTION EFFORTS ($ BILLIONS)

Note: Numbers have been rounded. Final FY 2016 appropriation amounts for State and USAID were still being determined 
when this report went to press. 
a Multiple agencies include DOJ, State, DOD, USAID, Treasury, USDA, DEA, Broadcasting Board of Governors (BBG), 
and SIGAR.

Source: DOD, response to SIGAR data calls, 4/19/2016, 4/18/2016, 4/12/2016, 10/22/2012, 10/14/2009, and 
10/1/2009; State, response to SIGAR data calls, 4/8/2016, 4/7/2016, 10/20/2015, 4/15/2015, 4/15/2014, 
6/27/2013, 10/5/2012, and 6/27/2012; Treasury, response to SIGAR data call, 7/9/2015; OMB, response to SIGAR data 
calls, 4/16/2015, 7/14/2014, 7/19/2013, and 1/4/2013; USAID, response to SIGAR data calls, 4/9/2016, 10/15/2010, 
1/15/2010, and 10/9/2009; DOJ, response to SIGAR data calls, 4/1/2016 and 7/7/2009; USDA, response to SIGAR data 
call, 4/2009; DFAS, "AR(M) 1002 Appropriation Status by FY Program and Subaccounts March 2016," 4/15/2016; Pub. L. 
Nos. 114-113, 113-235, 113-76, 113-6, 112-74, 112-10, 111-212, 111-118.
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Note: Numbers have been rounded. DOD reprogrammed $1 billion from FY 2011 ASFF, $1 billion from FY 2012 ASFF, and $178 million from FY 2013 ASFF to fund other DOD OCO requirements. ASFF 
data re�ects the following rescissions: $1 billion from FY 2012 in Pub. L. No. 113-6, $764.38 million from FY 2014 in Pub. L. No. 113-235, and $400 million from FY 2015 in Pub. L. No. 114-113. DOD 
transferred $101 million from FY 2011 AIF, $179.5 million from FY 2013 AIF, and $55 million from FY 2014 AIF to the ESF to fund infrastructure projects implemented by USAID.
a Final FY 2016 appropriation amounts for State and USAID accounts were still being determined when this report went to press.

Source: DOD, response to SIGAR data calls, 4/19/2016, 4/18/2016, 4/12/2016, 10/22/2012, 10/14/2009, and 10/1/2009; State, response to SIGAR data calls, 4/8/2016, 4/7/2016, 10/20/2015, 
4/15/2015, 4/15/2014, 6/27/2013, 10/5/2012, and 6/27/2012; Treasury, response to SIGAR data call, 7/9/2015; OMB, response to SIGAR data calls, 4/16/2015, 7/14/2014, 7/19/2013, and 
1/4/2013; USAID, response to SIGAR data calls, 4/9/2016, 10/15/2010, 1/15/2010, and 10/9/2009; DOJ, response to SIGAR data calls, 4/1/2016 and 7/7/2009; USDA, response to SIGAR data call, 
4/2009; DFAS, “AR(M) 1002 Appropriation Status by FY Program and Subaccounts March 2016,” 4/15/2016; Pub. L. Nos. 114-113, 113-235, 113-76, 113-6, 112-74, 112-10, 111-212, 111-118.

CUMULATIVE APPROPRIATIONS BY FUNDING CATEGORY, AS OF MARCH 31, 2016 ($ BILLIONS)
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The amount provided to the seven major 
U.S. funds represents nearly 84.6% (nearly 
$95.71 billion) of total reconstruction 
assistance in Afghanistan since FY 2002. 
Of this amount, nearly 90.0% (more than 
$86.11 billion) has been obligated, and 
nearly 84.8% (more than $81.14 billion) 
has been disbursed. An estimated 
$4.56 billion of the amount appropriated 
these funds has expired.

U.S. RECONSTRUCTION FUNDINg FOR AFghANISTAN
As of March 31, 2016, cumulative appropriations for relief and reconstruc-
tion in Afghanistan totaled approximately $113.17 billion, as shown in 
Figure 3.2. This total can be divided into four major categories of recon-
struction funding: security, governance and development, humanitarian, 
and oversight and operations. Approximately $8.47 billion of these funds 
support counternarcotics initiatives which crosscut both the security 
($4.31 billion) and governance and development ($4.16 billion) categories. 
For complete information regarding U.S. appropriations, see Appendix B.
FY 2016 allocations for the State Department (State) and U.S. Agency for 
International Development (USAID) foreign assistance accounts were still 
undergoing the 653(a) congressional consultation process at the end of the 
fiscal quarter. State reported that draft allocations were expected to be pro-
vided to Congress in late April.66 The amount reported as appropriated for 
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FY 2016 will increase from the $3.92 billion shown in Figure 3.3 when fund-
ing levels for these accounts are determined.

The United States aims to channel at least 50% of its development 
assistance on-budget to the government of Afghanistan.67 This assistance 
is provided either directly to Afghan government entities or via contribu-
tions to multilateral trust funds that also support the Afghan government’s 
budget.68 Since 2002, the United States has provided nearly $10.10 bil-
lion in on-budget assistance. This includes about $5.59 billion to Afghan 
government ministries and institutions, and over $4.51 billion to three 
multinational trust funds—the World Bank’s Afghanistan Reconstruction 
Trust Fund (ARTF), the United Nations Development Programme’s Law and 
Order Trust Fund for Afghanistan (LOTFA), and the Asian Development 
Bank’s Afghanistan Infrastructure Trust Fund (AITF). Table 3.1 shows U.S. 
on-budget assistance disbursed to the Afghan government and multilateral 
trust funds.

Figure 3.3

Note: Numbers have been rounded. DOD reprogrammed $1 billion from FY 2011 ASFF, $1 billion from FY 2012 ASFF, and $178 million from FY 2013 ASFF to fund other DOD OCO requirements. ASFF 
data re�ects the following rescissions: $1 billion from FY 2012 in Pub. L. No. 113-6, $764.38 million from FY 2014 in Pub. L. No. 113-235, and $400 million from FY 2015 in Pub. L. No. 114-113. DOD 
transferred $101 million from FY 2011 AIF, $179.5 million from FY 2013 AIF, and $55 million from FY 2014 AIF to the ESF to fund infrastructure projects implemented by USAID.
a Final FY 2016 appropriation amounts for State and USAID accounts were still being determined when this report went to press.

Source: DOD, response to SIGAR data calls, 4/19/2016, 4/18/2016, 4/12/2016, 10/22/2012, 10/14/2009, and 10/1/2009; State, response to SIGAR data calls, 4/8/2016, 4/7/2016, 10/20/2015, 
4/15/2015, 4/15/2014, 6/27/2013, 10/5/2012, and 6/27/2012; Treasury, response to SIGAR data call, 7/9/2015; OMB, response to SIGAR data calls, 4/16/2015, 7/14/2014, 7/19/2013, and 
1/4/2013; USAID, response to SIGAR data calls, 4/9/2016, 10/15/2010, 1/15/2010, and 10/9/2009; DOJ, response to SIGAR data calls, 4/1/2016 and 7/7/2009; USDA, response to SIGAR data call, 
4/2009; DFAS, “AR(M) 1002 Appropriation Status by FY Program and Subaccounts March 2016,” 4/15/2016; Pub. L. Nos. 114-113, 113-235, 113-76, 113-6, 112-74, 112-10, 111-212, 111-118.

APPROPRIATIONS BY FISCAL YEAR, AMOUNT, AND CATEGORY ($ BILLIONS)
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Table 3.1

U.S. On-BUdget ASSiStAnce tO  
AfghAniStAn, Since 2002 ($ millions)

government-to-government
dod $4,946

State 92

uSaId 549

Multilateral Trust Funds
Lotfa $1,556

aRtf 2,842

aItf 113

Note: Numbers have been rounded. Figures reflect amounts 
the united States has disbursed in on-budget assistance 
to afghan government entities and multilateral trust funds. 
as of March 31, 2016, uSaiD has obligated approximately 
$1.2 billion for government-to-government assistance.

Source: DOD, response to Sigar data call, 6/25/2015; 
uSaiD, response to Sigar data call, 4/7/2016; World bank, 
“arTF: administrator’s report on Financial Status as of 
February 19, 2016 (end of 2nd month of FY 1395)”, p. 5; 
uNDP, response to Sigar data call, 4/13/2016. 



78

StatuS of Funds

Special inSpector general  i  AfghAnistAn reconstruction

AFghANISTAN RECONSTRUCTION FUNDINg PIPELINE
Since 2002, Congress has appropriated nearly $113.17 billion for 
Afghanistan relief and reconstruction. Of this amount, $95.71 billion (84.6%) 
was appropriated to the seven major reconstruction funds, as shown in 
Table 3.2. 

As of March 31, 2016, approximately $10.01 billion of the amount appro-
priated to the seven major reconstruction funds remained for possible 
disbursement, as shown in Figure 3.4. These funds will be used to train, 
equip, and sustain the ANDSF; complete on-going, large-scale infrastructure 
projects, such as those funded by the AIF and ESF; combat narcotics produc-
tion and trafficking; and advance the rule of law, strengthen the justice sector, 
and promote human rights. 

On February 9, 2016, President Obama released his FY 2017 budget 
request. The request, if approved, would provide an additional $4.8 billion 
for the major reconstruction funds, as shown in Table 3.3. Although FY 2016 
allocations for State and USAID accounts were still being determined when 
this report went to press, the FY 2017 request for DOD reconstruction 
accounts is about 5% lower than the amount appropriated these accounts 
for FY 2016.

Table 3.2 

cUmUlAtive AmOUntS ApprOpriAted, OBligAted, And diSBUrSed 
fY 2002–2016 ($ billions)

  Appropriated Obligated Disbursed Remaining

afghanistan Security forces fund 
(aSff) 

$63.92 $58.15 $57.05 $4.95 

Commander’s emergency Response 
Program (CeRP) 

3.68 2.28 2.27 0.02 

afghanistan Infrastructure fund (aIf) 0.99 0.64 0.49 0.15 

task force for Business & Stability 
operations (tfBSo)

0.82 0.75 0.64 0.11 

dod drug Interdiction and Counter-
drug activities (dod Cn)

3.00 2.88 2.88 0.12 

economic Support fund (eSf) 18.60 17.08 14.16 3.75 

International narcotics Control & Law 
enforcement (InCLe)

4.69 4.31 3.65 0.90 

total 7 major funds $95.71 $86.11 $81.14 $10.01 

other Reconstruction funds 7.48 

Civilian operations 9.98 

total $113.17 

Note: Numbers have been rounded. amount remaining reflects the total disbursement potential of the seven major reconstruc-
tion funds after deducting approximately $4.6 billion that expired before being obligated. Obligated and disbursed DOD CN 
funds reflect amounts transferred to the military services and defense agencies to be spent for afghanistan. Figures reflect 
transfers, rescissions, and reprogramming activity to date.

Source: Sigar, analysis of appropriating legislation and quarterly obligation and disbursement data provided by DOD, State, and 
uSaiD, 4/19/2016.

CUMULATIVE AMOUNT REMAINING 
TO BE DISBURSED ($ BILLIONS)

Remaining
$10.01

Disbursed
$81.14

Expired
$4.56

Total Appropriated: $95.71

Figure 3.4

Table 3.3 

fY 2017 AmOUntS reqUeSted  
($ milliOnS)

Fund Requested

aSff $ 3,448.72

CeRP 5.00 

dod Cn 140.81 

eSf 1,027.00 

InCLe 185.00 

total major funds $4,806.53
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Congress appropriated nearly $5.63 billion to the seven major recon-
struction funds for FY 2014. Of that amount, nearly $1.10 billion remained 
for possible disbursement, as of March 31, 2016, as shown in Table 3.4 and 
Figure 3.5.

Congress appropriated more than $4.80 billion to four of the seven 
major reconstruction funds for FY 2015. Of that amount, almost $1.94 bil-
lion remained for possible disbursement, as of March 31, 2016, as shown in 
Table 3.5 and Figure 3.6.

Table 3.4 

fY 2014 AmOUntS ApprOpriAted, OBligAted, And diSBUrSed  
($ millions)

  Appropriated Obligated Disbursed Remaining

aSff $3,962.34 $3,956.29 $3,739.76 $216.53 

CeRP 30.00 6.62 6.44 0.19 

aIf 144.00 0.00 0.00 0.00 

tfBSo 122.24 106.82 85.84 20.98 

dod Cn 238.96 238.96 238.96 0.00 

eSf 907.00 835.95 167.18 668.77 

InCLe 225.00 224.74 34.64 190.10 

total major funds $5,629.54 $5,369.38 $4,272.81 $1,096.56 

Note: Numbers have been rounded. amount remaining reflects the total disbursement potential of the seven major reconstruc-
tion funds after deducting approximately $260 million that expired before being obligated. Obligated and disbursed DOD CN 
funds reflect amounts transferred to the military services and defense agencies to be spent for afghanistan. Figures reflect 
transfers, rescissions, and reprogramming activity to date.

Source: Sigar, analysis of appropriating legislation and quarterly obligation and disbursement data provided by DOD, State, and 
uSaiD, 4/19/2016.

Table 3.5 

fY 2015 AmOUntS ApprOpriAted, OBligAted, And diSBUrSed  
($ millions)

  Appropriated Obligated Disbursed Remaining

aSff $3,709.33 $3,223.92 $2,851.96 $857.38 

CeRP 10.00 3.37 1.55 1.82 

eSf 831.90 2.00 0.00 831.90 

InCLe 250.00 8.06 6.03 243.97 

total major funds $4,801.23 $3,237.35 $2,859.54 $1,935.07 

Note: Numbers have been rounded. amount remaining reflects the total disbursement potential of the seven major 
reconstruction funds after deducting approximately $7 million that expired before being obligated. Obligated and disbursed DOD 
CN funds reflect amounts transferred to the military services and defense agencies to be spent for afghanistan. Figures reflect 
transfers, rescissions, and reprogramming activity to date.

Source: Sigar, analysis of appropriating legislation and quarterly obligation and disbursement data provided by DOD, State, and 
uSaiD, 4/19/2016.

FY 2014 AMOUNT REMAINING 
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Figure 3.5

Figure 3.6
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AFghANISTAN SECURITY FORCES FUND
The Congress created the Afghanistan Security Forces Fund (ASFF) to pro-
vide the ANDSF with equipment, supplies, services, training, and funding, as 
well as facility and infrastructure repair, renovation, and construction.69 The 
primary organization responsible for building the ANDSF is the Combined 
Security Transition Command-Afghanistan.70 A financial and activity plan 
must be approved by the Afghanistan Resources Oversight Council (AROC) 
before ASFF funds may be obligated.71

The Consolidated Appropriations Act, 2016, appropriated more than 
$3.65 billion for the ASFF for FY 2016, increasing total cumulative funding 
to more than $63.92 billion.72 As of March 31, 2016, nearly $58.15 billion of 
total ASFF funding had been obligated, of which nearly $57.05 billion had 
been disbursed.73 Figure 3.7 displays the amounts made available for the 
ASFF by fiscal year.

DOD reported that cumulative obligations increased by nearly 
$437.82 million over the quarter, and cumulative disbursements increased 
by nearly $848.99 million.74 Figure 3.8 provides a cumulative comparison of 
amounts made available, obligated, and disbursed for the ASFF.
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Figure 3.7

Note: Numbers have been rounded. Data re�ects reprogramming actions and rescissions. DOD reprogrammed $1 billion of FY 
2011, $1 billion of FY 2012, and $178 million of FY 2013 out of the ASFF to fund other DOD requirements. Pub. L. No. 113-6 
rescinded $1 billion from FY 2012. Pub. L No. 113-235 rescinded $764.38 million from FY 2014. Pub. L No. 114-113 rescinded 
$400 million from FY 2015.

Source: DFAS, “AR(M) 1002 Appropriation Status by FY Program and Subaccounts March 2016,” 4/15/2016; DFAS, “AR(M) 1002 
Appropriation Status by FY Program and Subaccounts December 2015,” 1/16/2016; Pub. L. Nos. 114-113, 113-235, 113-76, and 
113-6.
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ASFF Budget Activities
DOD allocates funds to three budget activity groups within the ASFF:
•	 Defense Forces (primarily Afghan National Army (ANA))
•	 Interior Forces (primarily Afghan National Police (ANP))
•	 Related Activities (primarily detainee operations)

Funds for each budget activity group are further allocated to four 
subactivity groups: infrastructure, equipment and transportation, training 
and operations, and sustainment.75 The AROC must approve the require-
ment and acquisition plan for any service requirements in excess of 
$50 million annually and any non-standard equipment requirement in excess 
of $100 million.76 

As of March 31, 2016, DOD had disbursed nearly $57.05 billion for 
ANDSF initiatives. Of this amount, more than $38.19 billion was disbursed 
for the ANA, and nearly $18.47 billion was disbursed for the ANP; the 
remaining $388.37 million was directed to related activities.77

As shown in Figure 3.9, the largest portion of the funds disbursed for the 
ANA—more than $16.01 billion—supported ANA troop sustainment. Of the 
funds disbursed for the ANP, the largest portion—nearly $7.68 billion—also 
supported sustainment of ANP forces, as shown in Figure 3.10.78 

Budget Activity groups: categories  
within each appropriation or fund account 
that identify the purposes, projects, 
or types of activities financed by the 
appropriation or fund 
 
Subactivity groups: accounting groups 
that break down the command’s 
disbursements into functional areas

Source: DOD, Manual 7110.1-M Department of Defense Budget 
Guidance Manual, accessed 9/28/2009; Department of 
the Navy, Medical Facility Manager Handbook, p. 5, accessed 
10/2/2009.

Figure 3.9 Figure 3.10

Note: Numbers have been rounded. 

Source: DFAS, “AR(M) 1002 Appropriation Status by FY Program and Subaccounts March 2016,” 4/15/2016.

ASFF DISBURSEMENTS FOR THE ANP
BY SUBACTIVITY GROUP, 
FY 2005–MAR 31, 2016 ($ BILLIONS)
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ASFF DISBURSEMENTS FOR THE ANA
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COMMANDER’S EMERgENCY RESPONSE PROgRAM
The Commander’s Emergency Response Program (CERP) enables U.S. 
commanders in Afghanistan to respond to urgent humanitarian relief and 
reconstruction requirements in their areas of responsibility by support-
ing programs that will immediately assist the local population. Funding 
under this program is intended for small projects that are estimated to 
cost less than $500,000 each.79 CERP-funded projects may not exceed 
$2 million each.80

The Consolidated Appropriations Act, 2016, appropriated $5 million for 
CERP, increasing total cumulative funding to more than $3.68 billion.81 Of 
this amount, DOD reported that more than $2.28 billion had been obligated, 
of which nearly $2.27 billion had been disbursed as of March 31, 2016.82 
Figure 3.11 shows CERP appropriations by fiscal year, and Figure 3.12 pro-
vides a cumulative comparison of amounts appropriated, obligated, and 
disbursed for CERP projects.
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Figure 3.11

Note: Numbers have been rounded. Data may include inter-agency transfers.

Source: DOD, response to SIGAR data calls, 4/19/2016 and 1/19/2016; OMB, response to SIGAR data call, 1/4/2013; Pub. 
L. Nos. 114-113, 113-235, 113-76, 113-6, 112-74, 112-10.
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AFghANISTAN INFRASTRUCTURE FUND
The AIF was established in FY 2011 to pay for high-priority, large-scale 
infrastructure projects that support the U.S. civilian-military effort. 
Congress intended for projects funded by the AIF to be jointly selected 
and managed by DOD and State. Each AIF-funded project is required to 
have a plan for its sustainment and a description of how it supports the 
counter-insurgency strategy in Afghanistan.83 The AIF received appropria-
tions from FY 2011 through FY 2014. Although the AIF no longer receives 
appropriations, many projects remain in progress. DOD may obligate up to 
$50 million from FY 2016 ASFF to complete existing AIF projects.84

The AIF received cumulative appropriations of over $1.32 billion; how-
ever, $335.50 million of these funds were transferred to the Economic 
Support Fund for USAID’s power transmission lines projects, bringing the 
cumulative amount remaining in the AIF to $988.50 million.85 Figure 3.13 
shows AIF appropriations by fiscal year.

As of March 31, 2016, more than $772.60 million of total AIF funding 
had been obligated, and more than $500.37 million had been disbursed, as 
shown in Figure 3.14.86
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Figure 3.13

Note: Numbers have been rounded. Updated data resulted in a lower obligated �gure than reported last quarter. Data 
re�ects the following transfers from AIF to USAID's Economic Support Fund: $101 million for FY 2011, $179.5 million for FY 
2013, and $55 million for FY 2014.

Source: DFAS, “AR(M) 1002 Appropriation Status by FY Program and Subaccounts March 2016,” 4/15/2016; DFAS, “AR(M) 
1002 Appropriation Status by FY Program and Subaccounts December 2015,” 1/16/2016; Pub. L. Nos. 113-76, 113-6, 
112-74, and 112-10.
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TASk FORCE FOR BUSINESS AND STABILITY OPERATIONS
In 2010, the Task Force for Business and Stability Operations (TFBSO) 
began operations in Afghanistan aimed at stabilizing the country and 
countering economically motivated violence by decreasing unemploy-
ment and creating economic opportunities for Afghans. TFBSO authorities 
expired on December 31, 2014, and the TFBSO concluded its operations 
on March 31, 2015. TFBSO projects included activities intended to facili-
tate private investment, industrial development, banking and financial 
system development, agricultural diversification and revitalization, and 
energy development.87 

Through March 31, 2016, the TFBSO had been appropriated more than 
$822.85 million since FY 2009. Of this amount, nearly $754.49 million had 
been obligated and nearly $640.61 million had been disbursed.88 Figure 3.15 
displays the amounts appropriated for TFBSO by fiscal year, and Figure 3.16 
provides a cumulative comparison of amounts appropriated, obligated, and 
disbursed for the TFBSO and its projects.
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Figure 3.15 Figure 3.16

Note: Numbers have been rounded. Updated data resulted in a lower obligated �gure than reported last quarter. Of the 
$822.85 million appropriated for the TFBSO, $366.05 million was from the Operations and Maintenance, Army, account to 
pay for the sustainment of U.S. assets, civilian employees, travel, security, and other operational costs; all FY 2015 funding 
was from this account.

Source: DOD, response to SIGAR data calls, 4/18/2016, 1/13/2016, and 10/4/2011; Pub. L. Nos. 113-76, 113-6, 
112-74, 112-10.
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DOD DRUg INTERDICTION AND COUNTER-DRUg ACTIvITIES
DOD Drug Interdiction and Counter-drug Activities (DOD CN) supports 
efforts to stabilize Afghanistan by combating the drug trade and related 
activities. DOD uses the DOD CN to provide assistance to the counternar-
cotics effort by supporting military operations against drug traffickers; 
expanding Afghan interdiction operations; and building the capacity of 
Afghan law enforcement bodies—including the Afghan Border Police—with 
specialized training, equipment, and facilities.89

DOD CN funds are appropriated by Congress to a single budget line for 
all military services. DOD reprograms the funds from the Counter-narcotics 
Central Transfer Account (CTA) to the military services and defense agen-
cies, which track obligations of the transferred funds. DOD reported DOD 
CN accounts for Afghanistan as a single figure for each fiscal year.90

DOD reported that DOD CN received nearly $142.39 million for 
Afghanistan for FY 2016, bringing cumulative funding for DOD CN to more 
than $3 billion since FY 2004. Of this amount, more than $2.88 billion had 
been transferred to the military services and defense agencies for DOD 
CN projects, as of March 31, 2016.91 Figure 3.17 shows DOD CN appropria-
tions by fiscal year, and Figure 3.18 provides a cumulative comparison of 
amounts appropriated and transferred from the DOD CN CTA.
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Figure 3.17

DOD CN APPROPRIATIONS BY FISCAL YEAR 
($ MILLIONS)

Note: Numbers have been rounded. Prior-year adjustments are done periodically to re�ect deobligation and/or realignment of 
multi-year procurement funding. DOD reprogrammed $125.13 million out of FY 2015 DOD CN due to several requirements 
for the Afghanistan Special Mission Wing being funded from the ASFF instead of DOD CN.
a DOD reprograms all funds to the military services and defense agencies for obligation and disbursement.

Source: DOD, response to SIGAR data calls, 4/12/2016 and 12/29/2015; OSD Comptroller, 15-23 PA: Omnibus 2015 
Prior Approval Request, 6/30/2015, p. 42.
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ECONOMIC SUPPORT FUND
Economic Support Fund (ESF) programs advance U.S. interests by helping 
countries meet short- and long-term political, economic, and security needs. 
ESF programs support counter-terrorism; bolster national economies; and 
assist in the development of effective, accessible, independent legal systems 
for a more transparent and accountable government.92 

When this report went to press, final FY 2016 funding levels for the ESF 
had not been determined. USAID reported that cumulative funding for 
the ESF amounted to nearly $18.60 billion, including amounts transferred 
from AIF to the ESF for USAID’s power transmission lines projects. Of 
this amount, more than $17.08 billion had been obligated, of which nearly 
$14.16 billion had been disbursed.93 Figure 3.19 shows ESF appropriations 
by fiscal year.

USAID reported that cumulative obligations as of March 31, 2016, 
increased by more than $20.19 million and cumulative disbursements 
increased by more than $438.23 million from the amounts reported last 
quarter.94 Figure 3.20 provides a cumulative comparison of the amounts 
appropriated, obligated, and disbursed for ESF programs.
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Figure 3.19

Note: Numbers have been rounded. Data re�ect the following transfers from AIF to the ESF: $101 million for FY 2011, $179.5 
million for FY 2013, and $55 million for FY 2014. FY 2016 ESF appropriation amount will be determined after State completes the 
653(a) congressional consultation process.

Source: USAID, response to SIGAR data calls, 4/9/2016 and 1/11/2016; State, response to SIGAR data calls, 1/13/2016, 
10/20/2015, 4/15/2015, and 4/15/2014.
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INTERNATIONAL NARCOTICS CONTROL  
AND LAw ENFORCEMENT 
The U.S. Bureau of International Narcotics and Law Enforcement Affairs 
(INL) manages the International Narcotics Control and Law Enforcement 
(INCLE) account which funds projects and programs for advancing rule of 
law and combating narcotics production and trafficking. INCLE supports 
several INL program groups, including police, counter-narcotics, and rule of 
law and justice.95

When this report went to press, final FY 2016 funding levels for INCLE 
had not been determined. State reported that cumulative funding for INCLE 
amounted to more than $4.69 billion. Of this amount, more than $4.31 bil-
lion had been obligated, of which nearly $3.65 billion had been disbursed.96 
Figure 3.21 shows INCLE appropriations by fiscal year.

State reported no change in cumulative obligations during the quarter, 
but cumulative disbursements as of March 31, 2016, increased by more than 
$49.13 million over cumulative disbursements as of December 31, 2015.97 
Figure 3.22 provides a cumulative comparison of amounts appropriated, 
obligated, and disbursed for INCLE.
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INTERNATIONAL RECONSTRUCTION FUNDINg 
FOR AFghANISTAN
In addition to assistance provided by the United States, the international 
community provides a significant amount of funding to support Afghanistan 
relief and reconstruction efforts. Most of the international funding provided 
is administered through trust funds. Contributions provided through trust 
funds are pooled and then distributed for reconstruction activities. The two 
main trust funds are the Afghanistan Reconstruction Trust Fund (ARTF) 
and the Law and Order Trust Fund for Afghanistan (LOTFA).98

Contributions to the Afghanistan Reconstruction Trust Fund
The largest share of international contributions to the Afghan operational 
and development budgets comes through the ARTF. From 2002 to February 
19, 2016, the World Bank reported that 34 donors had pledged nearly 
$9.53 billion, of which nearly $8.95 billion had been paid in.99 According 
to the World Bank, donors had pledged nearly $943.92 million to the 
ARTF for Afghan fiscal year 1395, which runs from December 22, 2015, 
to December 21, 2016.100 Figure 3.23 shows the eight largest donors to the 
ARTF for FY 1395.

As of February 19, 2016, the United States had pledged nearly $3.12 bil-
lion and paid in more than $2.84 billion since 2002.101 The United States and 

Figure 3.23

Note: Numbers have been rounded. FY 1395 = 12/22/2015–12/21/2016.  

Source: World Bank, “ARTF: Administrator's Report on Financial Status as of February 19, 2016 (end of 2nd month of 
FY1395),” p. 1.
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Figure 3.24

Figure 3.25

Note: Numbers have been rounded. EU = European Union. 
"Others" includes 28 donors.

Source: World Bank, “ARTF: Administrator's Report on 
Financial Status as of February 19, 2016 (end of 2nd 
month of FY1395),” p. 5.
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the United Kingdom are the two biggest donors to the ARTF, together con-
tributing over 49% of its total funding, as shown in Figure 3.24.

Contributions to the ARTF are divided into two funding channels—
the Recurrent Cost (RC) Window and the Investment Window.102 As of 
February 19, 2016, according to the World Bank, more than $3.73 billion of 
ARTF funds had been disbursed to the Afghan government through the RC 
Window to assist with recurrent costs such as salaries of civil servants.103 
The RC Window supports the operating costs of the Afghan government 
because the government’s domestic revenues continue to be insufficient 
to support its recurring costs. To ensure that the RC Window receives ade-
quate funding, donors to the ARTF may not “preference” (earmark) more 
than half of their annual contributions for desired projects.104 

The Investment Window supports the costs of development programs. As 
of February 19, 2016, according to the World Bank, more than $4.15 billion 
had been committed for projects funded through the Investment Window, of 
which nearly $3.29 billion had been disbursed. The World Bank reported 21 
active projects with a combined commitment value of nearly $2.82 billion, 
of which nearly $1.96 billion had been disbursed.105

Contributions to the Law and Order Trust Fund for Afghanistan
The United Nations Development Programme (UNDP) administers the LOTFA 
to pay ANP salaries and build the capacity of the Ministry of Interior (MOI).106 
Since 2002, donors have pledged nearly $4.66 billion to the LOTFA, of which 
nearly $4.49 billion had been paid in, as of April 11, 2016. UNDP reported 
that the United States had committed more than $1.64 billion since the fund’s 
inception and had paid in nearly $1.56 billion of the commitment.107 Figure 3.25 
shows the four largest donors to the LOTFA since 2002. 

The LOTFA’s eighth phase began on July 1, 2015. The phase has an 
initial estimated budget of $883.56 million and is planned to run through 
December 31, 2016. The Phase VIII budget is divided between two individ-
ual projects. Over $850.56 million is for the Support to Payroll Management 
(SPM) project that aims to develop the capacity of the Afghan govern-
ment to independently manage all non-fiduciary aspects of its pay budget 
for the ANP and Central Prisons Directorate (CPD) staff by December 31, 
2016.108 While capacity building is an important aspect of the project, most 
SPM project funding—nearly $842.44 million—will be transferred from the 
UNDP Country Office to the Ministry of Finance (MOF) for ANP and CPD 
staff remunerations.109 The MOI and Police Development (MPD) project is 
budgeted the remaining $33 million. The MPD project focuses on institu-
tional development of the MOI and police professionalization of the ANP.110

From July 1, 2015, through December 31, 2015, UNDP had expended 
more than $237.05 million on the SPM project—a delivery rate of approxi-
mately 84%. Of this amount, $235.71 million was transferred to the MOF to 
pay for ANP and CPD staff. In addition, nearly $6.27 million was expended 
on the MPD project.111



90

Security

Special inSpector general  i  AfghAnistAn reconstruction

Security contentS

Key Issues and Events This Quarter 91

U.S. Forces in Afghanistan 98

ANA Leads ANDSF Strength Growth 101

ANDSF Assessments Reflect  
Ongoing Challenges 103

Ministries of Defense and Interior  
Make Modest Progress, Still Far  
From Achieving Highest Ratings  105

Afghan National Army 108

Quarterly Highlight: Afghan Air Force 116

Afghan National Police 120

Status of Women in the ANDSF 125

ANDSF Medical/Health Care 125

Removing Unexploded Ordnance 126

Counternarcotics 127

Alternative Development/ 
Alternative Livelihood 133

Interdiction Operations and Results 137

Aviation Support 139



91

Security

RepoRt to the united states congRess  i  April 30, 2016

Security

As of March 31, 2016, the U.S. Congress had appropriated more than 
$68.4 billion to support the Afghan National Defense and Security 
Forces (ANDSF). This accounts for 60% of all U.S. reconstruction fund-
ing for Afghanistan since fiscal year (FY) 2002. Congress established the 
Afghanistan Security Forces Fund (ASFF) to build, equip, train, and sus-
tain the ANDSF, which comprises all security forces under the Ministry 
of Defense (MOD) and the Ministry of Interior (MOI). Most U.S.-provided 
funds were channeled through the ASFF and obligated by either the 
Combined Security Transition Command-Afghanistan (CSTC-A) or the 
Defense Security Cooperation Agency. Of the $63.9 billion appropriated for 
the ASFF, $58.1 billion had been obligated and $57 billion disbursed.112

This section discusses assessments of the Afghan National Army (ANA), 
Afghan National Police (ANP), and the Ministries of Defense and Interior; 
gives an overview of how U.S. funds are used to build, equip, train, and 
sustain the Afghan security forces; and provides an update on efforts to 
combat the cultivation of and commerce in illicit narcotics in Afghanistan.

Key Issues and events thIs Quarter

Top U.S. Officials Testify on Challenges for the ANDSF
During this reporting period, several high-ranking U.S. officials testi-
fied before congressional committees on the situation in Afghanistan a 
year after the ANDSF assumed lead responsibility for Afghan security on 
January 1, 2015.

Then Resolute Support (RS) and U.S. Forces-Afghanistan (USFOR-A) 
commander General John F. Campbell informed the Senate Armed Services 
Committee (SASC) in February 2016 that Afghanistan had not achieved 
an enduring level of security and stability that would allow for a reduc-
tion in U.S. support.113 Campbell also said that while the ANDSF has other 
capability gaps, he assessed at least 70% of the problems facing the Afghan 
security forces are a result of poor leadership.114 Also that month, National 
Intelligence Director James R. Clapper told the SASC that the intelligence 

as this sIGar Quarterly report went 
to press, the afghan Interior Ministry 
announced the death toll from an april 19 
taliban attack in central Kabul had risen 
to 64. another 347 people, mostly civilians, 
were wounded. the incident began with a 
suicide car-bomb explosion, followed by an 
attack with firearms. the attack came a 
week after the taliban announced the start 
of its annual spring offensive.

Source: Radio Free Europe, “Death Toll From Kabul Attack 
Rises To 64,” 4/20/2016.
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community believes “fighting in 2016 will be more intense than 2015, con-
tinuing a decade-long trend of deteriorating security.”115

During testimony before the Operations and Investigation Subcommittee 
of the House Armed Services Committee (HASC), a senior official with 
the Joint Chiefs of Staff reported insurgents control eight (2%) of the 407 
districts in Afghanistan with an additional 18 (4%) under the influence of 
the Taliban.116

In a statement prepared for the SASC in March in advance of his con-
firmation as head of U.S. Central Command, General Joseph L. Votel, then 
commander of U.S. Special Operations Command, called on Pakistan to 
take decisive action against the Haqqani Network, which he described as the 
greatest threat to U.S. forces and the long-term stability of Afghanistan.117

Defense Intelligence Agency director Lieutenant General Vincent R. 
Stewart also told the HASC in testimony that the ANDSF struggled with 
high operational tempo and a lack of Coalition enablers in their first full 
year conducting independent operations. The director said these conditions 
led to uneven operations execution and, as a result, insurgents were able to 
expand their influence in rural areas. He contended that deploying special-
ized Afghan units and their enablers is necessary to secure key population 
centers.118 However, in a media report, the commander of the ANA Special 
Operations Command expressed frustration with the misuse of the Afghan 
Special Forces, calling for them to be used for specific short-term missions 
instead of for defending territory.119

The U.S. Army Corps of Engineers (USACE) and the Air Force Civil 
Engineering Center have managed U.S.-reconstruction funded civilian and 
military infrastructure projects throughout Afghanistan. In testimony before 
the House Oversight and Government Reform Committee on rebuilding 
Afghanistan, a senior USACE official discussed efforts to build a construc-
tion industry in Afghanistan, working with small businesses, and teaching 
responsible construction management. That official told lawmakers that 
challenges such as violent insurgent activity and land-rights disputes have 
hampered construction efforts; however, the official warned that the cost of 
not continuing financial support to Afghan businesses includes their failure 
or increased site insecurity.120

Fiscal Year 2017 ASFF Budget Justification
In February 2016, the Department of Defense (DOD) submitted to the U.S. 
Congress the Overseas Contingency Operations (OCO) Afghanistan Security 
Forces Fund (ASFF) budget justification for FY 2017. The total ASFF request 
for FY 2017 is $3.45 billion, which is less than the previous fiscal year’s 
appropriation of $3.65 billion.121

ASFF, along with international and Afghan government funding, supports 
a force structure, operations, and sustainment for 195,000 ANA personnel, 
157,000 ANP personnel, and 30,000 Afghan Local Police (ALP) personnel 

“Without international 
funding, the ANSF will 
probably not remain a 

cohesive or viable force.”
—James R. Clapper,  

Director of National Intelligence

Source: Senate Armed Services Committee, Statement for the 
Record of James R. Clapper, “Worldwide Threat Assessment of 
the US Intelligence Community,” 2/9/2016. 

Then U.S. Central Command Commander 
General Lloyd J. Austin, Chairman of 
the Joint Chiefs of Staff Marine General 
Joseph F. Dunford Jr., and outgoing 
Resolute Support Commander General 
John F. Campbell at Headquarters Resolute 
Support Mission in Kabul, Afghanistan, 
March 2, 2016. (DOD photo by D. 
Myles Cullen)

enablers: support units that provide 
services needed to keep the combat 
units operational; such as logistics, 
maintenance, medical, transportation, 
intelligence, and close-air support.

Source: MilitaryFactory.com, “U.S. DoD Terminology: enabling 
force,” accessed 4/15/2016. 
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for a total authorized force strength of 382,000. The total amount required 
to support the ANDSF during FY 2017 is $4.9 billion, of which interna-
tional donors will fund $915 million, and the Afghan government will fund 
$544 million.122

Resolute Support Change of Command
During a ceremony at Resolute Support headquarters on March 2, 2016, 
General John W. Nicholson Jr. took over command from General John F. 
Campbell.123 The new commander of RS and USFOR-A is on his fourth tour 
in Afghanistan. His predecessor departs after 18 months that included the 
transition from a combat mission to a train-advise-and-assist mission.124

Within 20 days of assuming command, General Nicholson, accompanied 
by his wife and the acting Afghan ministers of Defense and Interior, visited 
Kunduz to meet with local leaders and to apologize to the family members 
of those who died in a mistaken U.S. attack on a Medecins Sans Frontieres  
hospital last October.125 A senior DOD official reported to Congress that a 
project is under way to rebuild the hospital.126

General Nicholson is to provide an assessment, within 90 days of his con-
firmation, of the conditions in Afghanistan and the recommended U.S. troop 
strength required for the counterterrorism and the train, advise, and assist 
missions.127 In March, U.S. Central Command commander General Lloyd J. 
Austin advised Congress that a review of the plan to reduce U.S. troop 
strength by the end of 2016 is appropriate, as the facts change and the 

Then U.S. Central Command Commander General Lloyd Austin, outgoing RS and 
USFOR-A Commander General John Campbell, NATO Senior Civilian Representative 
Ambassador Aramaz, and incoming RS and USFOR-A Commander John Nicholson 
at Headquarters Resolute Support Mission in Kabul, Afghanistan, March 2, 2016. 
(DOD photo) 
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assumptions made are no longer valid.128 Also in March, General Nicholson 
acknowledged the high number of ANDSF casualties and the fighting period 
extending into the usual winter lull has put the NATO training of the ANDSF 
troops behind schedule.129

The Deteriorating Security Situation in Afghanistan
Since the international Operation Enduring Freedom mission ended in 
2014, the Taliban have spread their fight across most of the country, forcing 
Afghan forces to spread their own assets thin.130 Afghan security officials 
report that ANDSF casualties have increased sharply since assuming full 
control of the security responsibilities from the Coalition forces at the start 
of last year. According to USFOR-A, the ANDSF suffered 6,637 personnel 
killed and 12,471 wounded in 2015.131 In the first two months of 2016, an 
additional 820 members of the Afghan security forces were killed in action 
and 1,389 were wounded.132 According to Afghan security officials, the 
Afghan army is enduring an average of four fatalities daily, mainly due to 
improvised explosive device (IED) attacks.133

As the security situation deteriorated in Kabul, several U.S. agencies 
reported that restrictions on their movements were having an impact 
on their missions, including the U.S. Department of Treasury’s Office of 
Technical Assistance, the Department of Justice, and USAID’s Afghanistan 
Trade and Revenue project office.134

 Helmand province, where much of Afghanistan’s opium is produced, 
has been under grave threat from the Taliban for months.135 At the end of 
December, a provincial council member reported “severe challenges” in 
13 districts with only two districts being calm.136 The senior Afghan gen-
eral in Helmand reported more than half the ANDSF deaths during the 
past 11 months occurred in Helmand.137 In testimony to the upper house 
of parliament, senior Afghan security officials said the ANDSF had pulled 
out from some areas in Helmand and removed half of the province’s check-
points in a “tactical retreat,” which along with the reorganization of the 
215th Corps was to lessen the loss of troops and to prevent the Taliban from 
overrunning the province.138 According to the 215th Corps commander, 
the ANA torched the three bases they evacuated.139 A more permanent 
Coalition presence is returning to Helmand, with approximately 40 British 
and 20 U.S. forces at Camp Shorabak to advise and train the beleaguered 
215th Corps.140 The latest U.S. deployment included almost 500 troops in 
a support and force-protection role for the 20 advisors.141 Afghan media 
reported that villagers in Sangin saw less-intense battles during the poppy 
harvest, but they expect fighting to intensify after the harvest.142 The most 
senior Afghan police officer in Helmand said the security situation will 
not improve without controlling corruption.143 A provincial councilman 
explained that police officials buy their positions, then recoup their money 
by selling lower-level appointments and ammunition. He said police officers 

“We’re not trying to 
create a Western-style 

society here. We’re 
looking at an adequate 

level of security to 
prevent the re-emergence 

of transnational 
terrorist threats.”

—Lieutenant General John W. 
Nicholson Jr., commander of U.S. 
and NATO troops in Afghanistan

Source: Senate Armed Services Committee, “Hearing on 
Nicholson Nomination,” 1/28/2016. 

the taliban fighting season, named 
Operation Omari after the late taliban 
leader, began april 12, 2016. the taliban 
vowed to control more territory and launch 
large-scale attacks against the Kabul 
government and its foreign allies. the MOd 
announced the afghan counteroffensive 
Operation shafaq.

Source: WSJ.com, “Taliban Announce Spring Offensive in 
Afghanistan,” 4/12/2016. 
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lost their lives when the check-post commander lacked money to pay 
for ammunition.144

In March, the Afghanistan Analysts Network reported that the Taliban 
is supplementing its existing military structure of a mahaz (front) system 
with a qet’a (unit) system.145 The qet’a are larger groups with subgroups of 
20 permanent fighters, who are moved when and where needed, and who 
receive rotational training to include instruction on ANDSF weaponry.146 In 
some areas the qet’as were reported to have locals dismantle captured ANA 
and ANP bases and checkpoints so the ANDSF cannot quickly reestablish 
their presence.147 In contrast, the mahaz are a multi-level hierarchy of pro-
vincial and district commanders with groups of 10 –30 fighters under a local 
commander. Each mahaz contributes men to an offensive operation, who 
return to their home area afterward.148 At present, provinces with contested 
districts are reported to have qet’as in place.149

The United Nations (UN) Secretary-General assessed that the conflict 
grew in intensity and scope in 2015, resulting in high casualties and dis-
placement among Afghan civilians, while the ANDSF faced significant 
challenges in effectively countering threats from insurgent groups across 
the country.150 The UN recorded 22,634 security incidents in 2015—a 3% 
increase compared to 2014—and the second-highest count since 2001.151 

The majority (70%) of security incidents in 2015 continued to be in the 
south, southeast, and east, with Ghazni, Helmand, Kandahar, Kunar, and 
Nangarhar as the most volatile provinces.152 The UN reported the Taliban 
temporarily captured 24 district centers throughout the country, in addition 
to temporarily seizing the provincial capital of Kunduz, during 2015 as com-
pared to three in 2014.153

USFOR-A reports that approximately 70.5% of the country’s districts were 
under Afghan government control or influence as of November 27, 2015. Of 
the 407 districts within the 34 provinces, 287 districts were under govern-
ment control or influence, 26 districts (6.4%) within 11 provinces were under 
insurgent control or influence, and 94 districts (23.1%) were “at risk.”154

According to USFOR-A, the RS mission determines district status by 
assessing five indicators of stability: governance, security, infrastruc-
ture, economy, and communications, as reflected in Table 3.6 on the 
following page.155

During 2015, the UN Assistance Mission in Afghanistan (UNAMA) docu-
mented 11,002 civilian casualties (3,545 persons killed and 7,457 injured), 
the highest number of civilian casualties recorded by the Mission since 
2009.156 The UN reported a series of high-profile attacks, targeting mainly 
civilians, occurred during December 2015–January 2016 at locations includ-
ing Kandahar airport, the Indian and Pakistani consulates, the Spanish 
embassy, and a restaurant.157 UNAMA reported that children accounted 
for one of every four civilian casualties, and women for one of every ten.158 
The UN recorded 255 incidents involving attacks against humanitarian 

“What we have found 
historically is, if you take 

your eye off al-Qaeda, and 
if you don’t apply constant 

and direct pressure on 
al-Qaeda, they [have] the 
ability to regenerate very, 

very quickly.”
—Brigadier General Charles  T. 

Cleveland, USFOR-A Chief of 
Communications

Source: Washingtonpost.com, “U.S. troops are back in restive 
Afghan province, a year after withdrawal,” 4/8/2016. 
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personnel, assets, and facilities during 2015, resulting in 66 humanitarian 
workers killed and 91 injured.159

Tolo News reported more journalists were killed in Afghanistan in the 
first two months of 2016 than in any two-month period in the last 14 years.160 
The most deadly incident occurred on January 20, 2016, when seven Tolo 
News employees were killed and 26 were wounded in what became known 
as Black Wednesday. The Taliban claimed responsibility for detonating an 
explosive-laden vehicle next to the company bus.161 The Taliban had ear-
lier identified Tolo News and other Afghan news organizations as “military 
objectives.”162

The UN reported an 8.3% decrease in security incidents across 
Afghanistan between December 1, 2015, and February 15, 2016, compared 

TAbLE 3.6

CaTegorieS USed by reSolUTe SUpporT To deTermine level of diSTriCT STabiliTy

stability Factor Ins Control  1 Ins Influence 2 neutral 3 GIrOa Influence 4 GIrOa Control 5

Governance

no DG or meaning-
ful GiroA presence. 
inS responsible for 
governance.

no DG and limited 
GiroA governance. 
inS active and well 
supported.

no DG present 
and limited GiroA 
governance.

DG present and 
GiroA governance 
active. inS active but 
have limited influence.

DG and GiroA control 
all aspects of gover-
nance. Limited inS 
presence.

Security

inS dominate area. 
no meaningful AnDSF 
presence.

AnDSF activities 
limited. collapse of 
district is expected.

AnDSF and inS both 
present in strength. 
neither is able to 
dominate the area.

AnDSF dominate 
although inS attacks 
are common.

AnDSF dominant. inS 
attacks are rare and 
ineffective.

infrastructure

inS control all key 
infrastructure within 
the district.

inS control most of 
the key infrastructure 
but some GiroA 
control remains.

control of key 
infrastructure routinely 
passes between 
GiroA and inS.

GiroA control most of 
the key infrastructure. 
inS seek to gain 
control but are largely 
ineffective.

GiroA control all key 
infrastructure. inS 
unable to compete for 
control.

economy

inS control the local 
economy. no effective 
GiroA taxation or 
wages paid. GiroA 
supply routes are 
closed.

inS taxation is 
dominant. Some 
effective GiroA 
taxation and wages 
paid in places.

effective GiroA taxa-
tion and wages are 
paid but a shadow 
(and effective) system 
of inS taxation is also 
commonplace.

effective GiroA 
taxation and wages 
are paid. A shadow 
system of inS taxation 
is present in some 
areas.

GiroA oversees a 
function in local 
economy with taxes 
collected and wages 
are paid. Minimal inS 
interference.

communications

inS messaging is 
dominant across the 
area. GiroA messag-
ing ineffective

inS messaging 
dominant but GiroA 
messaging is reaching 
the people.

neither GiroA or inS 
dominate messaging.

GiroA dominate 
messaging but inS 
have an active io 
campaign.

GiroA dominate. 
inS messaging is 
ineffective.

final Score < 1 between 1–2 between 2–3 between 3–4 >4

Stability level  
(rS Criteria)

Under inS Control Under inS influence at risk
Under giroa 

influence
Under giroa 

Control

Stability level  
(idlg Criteria)

out of giroa 
Control

High-level Threat mid-level Threat low-level Treat Totally Secure

Note: ANDSF = Afghanistan National Defense and Security Forces, DG = District Governor, GIROA = Government of the Islamic Republic of Afghanistan, IDLG = Independent Directorate of Local 
Governance (Afghan), INS = insurgent, IO = Information Operation, RS = Resolute Support.

Source: USFOR-A, response to SIGAR data call, 2/27/2016.
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with the same periods in the two preceding years.163 The 4,014 security inci-
dents represent an average of 52 incidents occurring each day, as reflected 
in Figure 3.26. The UN reported armed clashes (57.4%) and incidents involv-
ing improvised-explosive devices (19.2%) continued to account for the 
majority of the security incidents. Among the incidents, 154 involved assas-
sinations and abductions, including the week-long kidnapping of the Afghan 
Supreme Court Chief Justice’s father—a 27% decrease compared with the 
same period in 2014 and 2015.164 The UN forecasts intensification of armed 
conflict in the coming months if a peace accord is not reached.165

UNAMA reported on MOI actions to remove the ANP from the 
Secretary-General’s list of parties that recruit or use children.166 Recently 
an ANP unit was established in Nangarhar to use new age-assessment 
guidelines to reduce child recruitment; it joined six other child-protection 
units throughout the country.167 Poverty is the primary reason children 
join the ANP or ALP.168 The Taliban also recruited children, who were 
viewed as less likely to be considered enemy targets by Coalition troops, 
to report on the location of Afghan and Coalition forces and to plant 
improvised-explosive devices.169

“The people of Afghanistan 
continue to suffer brutal 
and unprincipled attacks 
that are forbidden under 

international law.”
—Zeid Ra’ad Al Hussein,  

United Nations High Commissioner 
for Human Rights

Source: UNAMA and UN Office of the High Commissioner for 
Human Rights, Afghanistan Annual Report on Protection of 
Civilians in Armed Conflict: 2015, 2/2016.

AVERAGE NUMBER OF REPORTED SECURITY INCIDENTS PER DAY

Note: Security incidents were not reported for the month of November 2015 or February 15–May 15, 2013.

Source: UN, report of the Secretary-General, The situation in Afghanistan and its implications for International peace and security reports, 3/7/2016, p. 6; 12/10/2015, p. 5; 9/1/2015, p. 4; 
6/10/2015, p. 4; 2/27/2015, p. 4; 12/9/2014, p. 5; 9/9/2014, p. 6; 6/18/2014, p. 5; 3/7/2014, p. 5; 12/6/2013, p. 6; 9/6/2013, p.6; and 3/5/2013, p. 5.
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The UN called on both the Afghan security forces and the insurgents not 
to use schools for military purposes.170 Human Rights Watch has received 
reports of the ANDSF deploying weaponry in or around schools and setting 
up fixed-firing positions on school grounds. Such actions interrupt school-
ing; increase teacher and student absenteeism, transfers, or drop-outs; and 
increase the risk of an insurgent attack, which places students in danger.171 
During 2015, the UN recorded 111 conflict-related incidents affecting educa-
tion and resulting in 25 civilian casualties.172 UNAMA recorded reports of 
Islamic State of Iraq and the Levant (ISIL) members demanding one-month’s 
salary from teachers or threatening teachers in Nangarhar Province with 
severe punishment or death if they did not close schools or if they reported 
such threats to the authorities.173

u.s. FOrCes In aFGhanIstan
According to DOD, 13,195 Coalition forces are serving in Afghanistan as of 
February 29, 2016. Of that number, approximately 8,850 are U.S. forces, of 
which 6,800 are supporting the RS train, advise, and assist mission.174 The 
remainder either conduct the U.S. counterterrorism mission or provide 
aviation, medical, logistical, and other support for U.S. forces.175 

Since the RS mission began on January 1, 2015, through February 29, 
2016, 11 U.S. military personnel were killed in action, in addition to 10 
non-hostile deaths, for a total of 21 U.S. military deaths. During this period, 
76 U.S. military personnel were wounded in action.176 These numbers 
include the loss of one U.S. service member and wounding of two others in 
an operation in Helmand Province on January 5, 2016.177 

Seven U.S. civilians or contractors were killed, in addition to nine non-
hostile deaths, for a total of 16 DOD, U.S. civilian, or contractor deaths. 
Nine DOD, U.S. civilian, or contractor personnel were wounded during 
this period.178

Three of the 11 killed in action and 14 of the 76 wounded in action were 
the result of seven insider attacks. Insider attacks were also responsible 
for the death of three of the seven U.S. civilians killed and one of the nine 
wounded during this period.179 There were 69 insider attacks against the 
Afghan security forces during this period, resulting in the killing of 175 and 
the wounding of 70 Afghan security forces.180

Significant Challenges Remain in Developing  
Essential Functions of the ANDSF, MOD, and MOI
Key areas of the RS mission are organized under eight Essential Functions 
(EF). This quarter, USFOR-A reported several highlights within each EF 
area. However, after more than a decade of Coalition support from ISAF, 
CSTC-A, and now the RS mission, many of these highlights raise con-
cerns about the current status of the MOD, MOI, and ANDSF. Rather than 

Military use of schools: a complete take-
over of school facilities and grounds or the 
occupation of a few classrooms or play-
grounds by armed forces.

Source: Human Rights Watch, “Dispatches: Don’t Turn Afghan 
Schools into battlefields,” 3/22/2016. 

“I do believe we’re 
going to have to have a 

continued modest forward 
presence…for years 

to come.”
—General John F. Campbell,  

former commander of U.S. and 
NATO troops in Afghanistan

Source: Washington Post, “Outgoing Afghanistan general: U.S. 
military needs to do more to beat back Taliban,” 2/5/2016. 

SIGAR SpecIAl pRoject
SiGAr examined the disposal and 
transfer of u.S. equipment and property 
in Afghanistan valued at $907 million. 
For more information, see Section 2, 
p. 46. 
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indicating strong institutionalized systems that are being adjusted for better 
efficiency, the latest highlights show challenges remain. Highlights reported 
to SIGAR this quarter included the following:
•	 EF-1 (Multi-Year Budgeting and Execution): Significant challenges 

remain in procurement and output remains slow—MOD has a 73% 
approval rate for requirements submitted and the MOI has 27%. While 
the MOD submitted its FY 1395 procurement plan two months late 
in December, the MOI was four months late with its plan, accruing 
nearly $1.5 million in penalties that will need to be paid out of its 1395 
budget.181 The RS mission provides the ministries with contracted 
support programs that aim to hire Afghan civilians to fill business-type 
positions (finance, procurement, logistics, information technology, and 
human resources). The MOD has filled 35 of the 64 positions allotted 
for the first phase. The MOI has hired 256 individuals to fill the 361 
positions that augment the existing civilians.182 The RS mission advised 
the MOD and MOI on meeting the conditions outlined in their FY 1395 
financial commitment letters.183

•	 EF-2 (Transparency, Accountability, and Oversight): Progress in 
the Ministerial Internal Control Program to assess internal processes 
and identify weaknesses or noncompliance is reported to be not 
as steady as anticipated. The MOI Inspector General conducted 
transparency, accountability, and law enforcement training for MOI 
leaders and executives and at two of the ANP’s zones (in Kabul and 
Nangarhar) with training scheduled to be completed in the remaining 
five zones this spring.184

•	 EF-3 (Civilian Governance of Afghan Security Institutions): 
With a goal of developing processes to prevent, track, investigate, 
and prosecute gross violations of human rights and significant acts 
of corruption, the RS mission plans for the U.S. Defense Institute of 
International Legal Studies to provide a five-day training workshop 
in May. Both Afghan instructors of the ANA mobile-training team 
have been trained and certified by the International Committee of 
the Red Cross and will provide law and order and human rights 
training to all of the ANA corps personnel.185 CSTC-A contracted 
for Afghan legal trainers to provide train-the-trainer courses to MOI 
and police personnel as well as direct basic legal training, to include 
human rights training, to individual police personnel. The training is 
scheduled through July 2016. To date, 49% of MOI legal personnel and 
approximately 15% of the police have received training.186

•	 EF-4 (Force Generation): The RS Army Institutional Advisory 
Team (AIAT) provided a 40-member detachment to provide training, 
advising, and assistance in rebuilding the 215th Corps in Helmand 
province, including mentoring ANA training teams and teaching the 
troops. The AIAT assessed this effort to have been the best collective 

Members of Congress ask sIGar 
to Investigate allegations of 
sexual abuse
 A bipartisan, bicameral group led 
by Senator Patrick Leahy (D-Vt) and 
representative thomas J. rooney (r-FL) 
and 91 additional members of congress 
in December asked SiGAr to conduct an 
inquiry into the u.S. government’s experience 
with allegations of sexual abuse of children 
committed by members of the Afghan 
security forces.  
 
the inquiry will also look into the manner 
in which the Leahy amendment prohibiting 
DoD and the State Department from 
providing assistance to units of foreign 
security forces that have committed gross 
violations of human rights is implemented in 
Afghanistan. See SiGAr Quarterly Report to 
the United States Congress, January 2016, 
p. 40 for more information. the Department 
of Defense inspector General is conducting 
a similar investigation.
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training conducted by conventional ANA units in the past two years.187 
To address the leadership weaknesses within the ANA, the AIAT 
designed leadership courses for commanders from the strategic down 
to the tactical level.188 For details, see page 114 of this section. The RS 
Police Institutional Advisory Team advised the MOI Training General 
Command in developing the ANP winter training program, from which 
approximately 25,000 patrol officers have graduated since October 
2015.189 For additional information, see page 124 of this section.

•	 EF-5 (Sustainment): The MOD and the RS mission partnered on a 
two-day conference for ANA logistics specialists and decision makers to 
address and resolve the challenges hampering the Afghan sustainment 
system. The MOD deputy first minister and the CSTC-A commander 
opened this first of several planned quarterly sessions, with the Minister of 
Defense providing closing remarks.190 The RS mission managed the supply 
requisitioning for the spring and summer campaigns. Over the last three 
months 3,000 pallets of equipment, 1,100 vehicles, and 950 weapons have 
been distributed to the ANDSF using both contracted support and the 
Afghan National Transportation Brigade.191 In addition, mobile radios were 
installed in 300 High Mobility Multipurpose Wheeled Vehicles (HMMWVs) 
and 141 Mine-Resistant Ambush Protected (MRAPs).192 The RS mission 
has trained 120 of the authorized 130 Afghans hired under a DOD contract 
to provide logistics support at the national-level logistic centers and the 
regional depots.193 These specialists update the computerized supply 
system (CoreIMS), manage warehouse information, and identify and 
correct problems with the facilities, computer servers, training, and parts. 
A contract was awarded in February 2016 to inventory over 4,400 shipping 
containers located at the Central Supply Depot, record the material 
into CoreIMS, and train ANA personnel on warehouse and container 
management.194 For additional information on CoreIMS, see page 112 of 
this section. In Helmand, RS advisors and contracted radio field-service 
engineers conducted a review of radio equipment, network operations, 
and maintenance. The team reported a well-maintained radio maintenance 
shop and personnel with a pride of ownership.195

•	 EF-6 (Strategy and Policy, Planning, Resourcing, and Execution): 
The RS mission provided support to the development of the Whole of 
Government Sustainable Security Strategy, which focuses on the next 
five years and on locations where the Afghans will likely need to hold, 
fight, and conduct operations, and the spring/summer campaign plan 
for the ANDSF. A new readiness-reporting system was implemented 
for the MOD, with one in development for the MOI. A standard 
operating procedure was implemented for the Operational Coordination 
Centers at the regional and provincial levels to provide a unified 
method of operations and coordination between ANA corps and MOI 
zone headquarters.196

“I assess it will take 
multiple years to fully 

develop the capabilities to 
a point the ANDSF will be 
able to stand and operate 

on its own.”
—General Joseph L. Votel,  

U.S. Army, then U.S. Special 
Operations Command Commander

Source: Prepared Statement for the Senate Armed Services 
Committee on the Nomination for U.S. Central Command 
Commander, 3/9/2016, p. 14. 
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•	 EF-7 (Intelligence): The RS mission provides train, advise, and assist 
support to the ANDSF to enable successful integration of intelligence 
into its operations. Training this quarter included use of commercial 
imagery and the National Geo-Spatial Intelligence Agency’s Protected 
Internet Exchange imagery database functions. RS and U.S. Central 
Command conducted a series of intelligence-focused seminars for 
MOD, MOI, and the National Directorate of Security. Members of 
the ANA aerostat (surveillance balloon) team were recognized for 
damage-assessment and post-attack reconnaissance following a rocket 
attack on the Italian Embassy. According to USFOR-A, use of the MOD 
National Information Management System in the second quarter of 
fiscal year 2016 increased 127% compared to the same period in 2015 
and reporting from the ANA 215th Corps increased 25% in the month 
following training.197

•	 EF-8 (Strategic Communications): The RS mission provided train, 
advise, and assist support to the ANDSF in developing communication 
plans for the upcoming spring campaign and to the ANA 215th Corps 
on updating the media and the public on the situational status in 
Helmand. According to RS, the ministries need more professional staff 
to accomplish strategic communications activities.198

•	 Gender Office: The ANP is sending 90 women to Turkey for advanced 
training. In addition, 22 women are currently in a U.S.-funded counter-
improvised explosive device training class, 20 ANP women have 
volunteered for a U.S.-funded radio maintenance course, and 270 
women are expected to take a newly developed self-defense course. 
The RS mission supported the ANP in developing and publishing 
the MOI’s magazine for women police personnel.199 Besides other 
recruitment, incentive, and training programs, the RS mission supported 
the ANA in developing and staffing a new scholarship policy.200

ana Leads andsF strenGth GrOwth
This quarter, ANDSF assigned force strength was 325,815 (including civil-
ians), according to USFOR-A.201 As reflected in Table 3.7 on the following 
page, this is 90.5% of the ANDSF authorized force strength of 360,004, 
counting MOD civilian employees. (The commonly cited end-strength 
goal of 352,000 does not count MOD civilians.) Last quarter, SIGAR 
reported the ANA strength as of October 2015 as 176,612. However, after 
the SIGAR January 2016 Quarterly Report to the United States Congress 
went to press, USFOR-A changed the ANA strength number to 178,125.202 
That update changes the ANDSF October 2015 total strength that SIGAR 
reported last quarter to 324,151.203 The January 2016 assigned-strength num-
ber reflects an increase of 1,664 since October 2015, but a decrease of 6,129 
since May 2015.204
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The ANA had the largest increase of 1,386 personnel; the ANP added 278 
personnel, as shown in Table 3.8.205

This quarter, details of ANDSF force strength at corps level and below 
remained classified. SIGAR will report on them in a classified annex to 
this report.

ANA and ANP attrition rates are moving in opposite directions, accord-
ing to reports provided to RS by the MOD and MOI. The ANA had a monthly 
attrition rate of 3.4% in January 2016, up from the 3% rate in October 2015 
and the 2.4% rate in July 2015. The January rate remains, however, below 
the average monthly attrition rates of 3.52% in February 2013 and 3.62% in 
February 2014.206

The ANP’s monthly average attrition rate was reported to have decreased 
each month from the 2.5% rate in October, although not attaining the 1.9% 
monthly rate of May–July 2015.207

DOD reports the total cost to sustain the ANDSF at an end-strength 
of 352,000 in FY 2017 is approximately $4.9 billion. DOD is requesting 
Congress appropriate $3.45 billion for the U.S. share of that expense.208

TAbLE 3.7

andSf aSSigned forCe STrengTH, JanUary 2016

andsF Component
approved end-
strength Goal target date

Current assigned as 
of  January 2016

% of target 
authorization

difference Between Current 
assigned and approved end-

strength Goals
difference 

(%)

AnA including AAF  195,000   December 2014  172,206 88.3%  (22,794) (11.7%)

AnA civilians including AAF civilians  8,004  -  7,305 91.3%  (699) (8.7%)

ana + aaf Total  203,004  179,511 88.4%  (23,493) (11.6%)

Afghan national Police  157,000   February 2013  146,304 93.2%  (10,696) (6.8%)

andSf Total with Civilians  360,004  325,815 90.5%  (34,189) (9.5%)

Note: ANDSF = Afghan National Defense and Security Forces; ANA = Afghan National Army; AAF = Afghan Air Force.

Source: DOD, Report on Progress Toward Security and Stability in Afghanistan, 12/2012, p. 56; USFOR-A, response to SIGAR data call, 3/4/2016.

TAbLE 3.8

andSf aSSigned forCe STrengTH, febrUary 2014–JanUary 2016

 2/2014  5/2014  8/2014  11/2014  2/2015  5/2015  7/2015  10/2015  1/2016

AnA including AAFa  184,839  177,489  171,601 169,203  174,120  176,762  176,420  178,125  179,511 

AnPb  153,269  152,123  153,317 156,439  154,685  155,182  148,296  146,026  146,304 

Total andSf  338,108  329,612  324,918  325,642  328,805  331,944  324,716  324,151  325,815 

Note: ANDSF = Afghan National Defense and Security Forces; ANA = Afghan National Army; AAF = Afghan Air Force; ANP = Afghan National Police. ANA and AAF numbers include civilians; available 
data for ANP do not indicate whether civilians are included. 
a The total “ANA including AAF” numbers for July 2015 and October 2015 are not fully supported by the detailed numbers in the USFOR-A response to SIGAR data call; Trainee, Transient, Holdee, 
and Students (TTHS) may represent all or part of the unreconciled portion. 
b Reported November 2014 ANP number appears to double-count some Afghan Uniformed Police; actual number may be 151,272.

Source: CSTC-A response to SIGAR data calls, 3/31/2014, 7/1/2014, and 10/6/2014; RSM, response to SIGAR request for clarification, 3/14/2015; USFOR-A, response to SIGAR vettings, 
4/10/2015, 7/12/2015, 1/29/2016, and 4/12/2016; USFOR-A, response to SIGAR data calls, 12/28/2014, 3/24/2015, 6/29/2015, 9/11/2015, 12/14/2015, and 3/4/2016.
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andsF assessMents reFLeCt OnGOInG ChaLLenGes
USFOR-A assesses ANDSF performance as inconsistent, with slower than 
expected progress during the winter campaign. ANDSF capability gaps in 
aviation, intelligence, and sustainment continue to hamper the ANDSF’s 
ability to conduct the frequent and sustained operations necessary to com-
bat the insurgency.209

Throughout the ANDSF, training is required to maintain unit readiness. 
With the force’s high attrition rates, significant unit-collective training is 
required due to the personnel turnover.210 USFOR-A reports that soldiers 
seldom receive follow-on training, and that many combat-support and ser-
vice-support soldiers are assigned to positions outside their career field.211

Although the levels of threat and insurgent activity vary across the coun-
try and ANDSF units have different levels of overall capability, leadership 
is often the biggest factor in determining both ANA and ANP unit perfor-
mance. While RS has noticed improvements from replacing ineffective 
leaders, the number of leadership candidates to choose from is limited.212 
Western military officials reported more than 100 Afghan general staff offi-
cers were recently replaced at the national level, as well as the ANA corps 
commander and all brigade commanders in Helmand Province.213

The RS Train, Advise, and Assist (TAA) priority areas during the win-
ter campaign were to increase the maneuverability of forces, implement 
an operational readiness cycle, strengthen the processes for reporting on 
ANDSF readiness, establish police zone headquarters, and strengthen sup-
ply and equipment readiness and manpower (including increasing retention 
and recruitment and decreasing attrition).214

USFOR-A reports two recommendations to improve ANA offensive 
combined arms maneuvers: (1) increase TAA at the corps regional training 
centers to improve unit training, and (2) add TAA to the two Mobile Strike 
Force Brigades.215

USFOR-A reports the ANA recruiting program has strained to keep pace 
with high attrition rates. The RS mission has determined attrition issues can 
be addressed with proper leadership at the kandak (battalion) and tolay 
(company) level. Another factor in reducing attrition is determining where 
soldiers are stationed. Current Afghan policy does not allow soldiers to 
serve in their home area because of the possibility they will be influenced 
by their local communities.216 Asked why soldiers were leaving before their 
commitment time ended, members of the troubled 215th Corps cited the 
need for improved leadership, money, and fear of the enemy, in that order.217

The RS mission and the MOD are activating a reserve kandak as a pilot 
program to test if additional forces could be mobilized to augment ANA 
units engaged in critical fights. While former soldiers volunteered within 
two weeks, issues like determining mobilization procedures and ranks 
of the reserve soldiers need to be resolved before the reserve kandak 
becomes institutionalized.218

“The Taliban are not 10 
feet tall and bulletproof. 

They face significant 
challenges and can 

be defeated.”
—General John F. Campbell,  

former commander of U.S. and 
NATO troops in Afghanistan

Source: Testimony before the Senate Committee on Armed 
Services, “The Situation in Afghanistan,” 2/4/2016. 
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Although USFOR-A reports the Afghan Special Security Forces (ASSF) 
are effective and can achieve operational success where other ANDSF units 
have failed, overall the ASSF still face substantial challenges with logistics, 
aviation, intelligence, and mission command. Ongoing Coalition TAA and 
enabler support is critical.219

While showing incremental progress, USFOR-A reports substantial 
systemic deficiencies continue to inhibit ANDSF readiness, sustainment 
maturity, and combat effectiveness. ANDSF sustainment still lacks timeli-
ness, mission focus, and a sense of Afghan ownership to provide effective 
and responsive customer support. Failure to enforce the accuracy of 
inventory balances and consumption tracking and reporting, incorrect pri-
oritization of repair and maintenance operations by ANDSF leadership, and 
poor coordination throughout the supply chain is prevalent.220 Additionally, 
the ANDSF continues to struggle with equipment readiness, while corrup-
tion continues to impact unit-level readiness.221

USFOR-A reported the priorities for the Afghan Air Force (AAF) during 
the winter campaign were to establish and train pilots and tactical air coor-
dinators for the “attack group” (an above-squadron-level component that 
commands the A-29 and MD-530 squadrons), to provide the air-to-ground capa-
bility from start to finish; and to increase the Mi-17 aircrew training to reduce 
mishap rates.222 While the AAF leadership and personnel showed resolve in 
efforts to provide the ANDSF with air support while also fielding new aircraft 
during 2015, the AAF fleet was too small to meet total demand.223

Although the current focus of the ANP is to combine its capabilities with 
the ANA to fight the insurgency, DOD reports the long-term goal for the 
ANP remains to transition to a traditional community police force. The ANP 
forces are often on the front lines during the “hold” phase of counterinsur-
gency operations. However, they are not sufficiently trained or equipped 
for traditional counterinsurgency tactics: they have limited crew-served 
weapons (heavier weapons that require more than one person to operate), 
anti-armor weapons, armored vehicles, or intelligence, surveillance, and 
reconnaissance capabilities.224

USFOR-A reports ANP zones were established that roughly correlate 
with the ANA Corps areas of operation. They should be operational this 
year, with the RS mission forecasting that all ANP zone headquarters will be 
“capable” or “partially capable” by October 2016, if they continue to receive 
consistent TAA support.225 

USFOR-A reports the MOI winter-campaign training surge has reduced 
the number of untrained Afghan Uniform Police and ALP from 21,000 in 
October 2015 to less than 6,000 by February 2016, with all untrained police 
to have completed training before the start of the summer campaign.226

While not advocating a large-scale deployment of advisors, former RS 
Commander General John F. Campbell recommended placing some U.S. 
advisors and air controllers with select ANA units below the corps level.227

Two a-29 Super Tucanos taxi at Camp 
Fenty, Afghanistan, February 27, 2016. 
(U.S. Air Force photo by Staff Sergeant 
Corey Hook)

“Building an aircraft while 
in flight, that’s kind of what 
it is. The Afghan security 
forces continue to grow, 

but at the same time they 
have to fight, and that is 

very, very tough.”
—General John F. Campbell,  

former commander of U.S. and 
NATO troops in Afghanistan

Source: NYTimes.com, “New U.S. General Takes Command of 
Coalition Forces in Afghanistan,” 3/2/2016. 
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This quarter, SIGAR will report on the classified aspects of the ANDSF 
assessment in the classified annex to this report.

MInIstrIes OF deFense and InterIOr MaKe 
MOdest PrOGress, stILL Far FrOM aChIevInG 
hIGhest ratInGs 
Each RS Essential Function (EF) directorate and the Gender Advisor 
office uses the Essential Function Plan of Action and Milestones (POAM) 
to assess the essential-function capabilities of the offices in the ministries 
of Defense and Interior.228 MOD offices are assessed on 45 milestones. MOI 
offices are assessed on 32 milestones—eight less than last quarter.229 The 
milestones are assessed using a five-stage rating system displayed in Table 
3.9 on the following page.230 Milestone assessments are combined to deter-
mine the overall assessment of a department. Department assessments are 
then combined to determine the assessment of the overall ministry.231

The five ratings reflect the degree to which Afghan systems are in place, 
functioning, and being used effectively. The highest rating, “sustaining capa-
bility,” indicates an Afghan ministry can perform a specific function without 
Coalition advising or involvement.232 

This quarter, the RS assessment indicates both the MOD and MOI con-
tinue to show improvement in the percentage of its combined “sustaining 
capability,” “fully capable,” and “partially capable” development milestones. 
The MOD has increased from 55.6% to 57.8% then to 66.7% over the last 
two quarters. The MOI has increased its combined ratings with 71.9% of its 
development milestones at “sustaining capability,” “fully capable,” and “par-
tially capable” compared to 59.5% and then 65%.233

The first “sustaining capability” assessment rating (the highest rating) 
achieved by the MOI for an EF-5 (Sustainment) milestone last quarter, was 
maintained for a second quarter.234 Yet this quarter, the RS assessment reflects 
the MOD and MOI Gender Relations offices experienced a loss of capabil-
ity: both had one of three overall milestones slip from “in development” to 
“scoped.”235 However, the majority of the ministry-development milestone rat-
ings are “partially capable.” When looking at those milestones that are rated as 
“sustaining capability” or “fully capable” (the highest- and second-highest rat-
ings), the percentages drop to 6.7% for the MOD and to 9.4% for the MOI.236

After significantly slower-than-expected progress, RS adjusted the 
expected capacity levels the MOD will achieve by the end of 2016 for the 
fourth consecutive quarter. RS now forecasts that 49% of MOD functions 
are predicted to be “sustaining” or “fully capable,” a drop from the 62%, 
69%, 74%, and 90% forecasts in the last four quarters.237 Notwithstanding the 
reduction in the number of MOI milestones, RS forecasts 66% of the MOI 
functions to be “sustaining” or “fully capable,” an improvement from the 
previous four quarters’ downward-trending forecasts.238

SIGAR InSpectIon
this quarter a SiGAr inspection 
assessed u.S. efforts to construct the 
Ministry of Defense headquarters and 
found, while contract requirements 
were generally met and the building 
appears well built, several construction 
issues need to be assessed. For more 
information, see Section 2, pp. 37–40.

sIGar is not able to verify the accuracy of 
the ministry assessment data provided by 
the rs mission.



106

Security

Special inSpector general  i  AfghAnistAn reconstruction

TAbLE 3.9

PROGRESS TOWARD ACHIEVING A “SUSTAINING” RATING FOR ESSENTIAL FUNCTION MILESTONES

miniSTry of defenSe aSSeSSmenT

essential Functions scoped/agreed In development
Partially 
Capable Fully Capable sustaining

total number  
of Milestones

1. Multi-year Budgeting & execution - 3 2 1 - 6

2. transparency, Accountability, & oversight - 3 1 - - 4

3. civilian Governance of the Afghan Security institutions - - 4 - - 4

4. Force Generation - 1 3 - - 4

5. Sustainment - 1 8 3 - 12

6. Strategy & Policy, Planning, resourcing, & execution - 1 1 1 - 3

7. intelligence - 1 2 - - 3

8. Strategic communications - 2 4 - - 6

* Gender Advisor 2 1 - - - 3

essential Function totals 2 13 25 5 - 45

this quarter, percent of total milestones 4% 29% 56% 11% 0%

Last quarter, percent of total milestones 4% 38% 51% 7% 0%

miniSTry of inTerior aSSeSSmenT

essential Functions scoped/agreed In development
Partially 
Capable Fully Capable sustaining

total number  
of Milestones

1. Multi-year Budgeting & execution - 2 4 - - 6

2. transparency, Accountability, & oversight - 1 2 - - 3

3. civilian Governance of the Afghan Security institutions - - 3 - - 3

4. Force Generation - 1 - 1 - 2

5. Sustainment - 1 9 1 1 12

6. Strategy & Policy, Planning, resourcing, & execution - - 2 - - 2

7. intelligence - 1 - - - 1

8. Strategic communications - - - - - 0

* Gender Advisor 2 1 - - - 3

essential Function totals 2 7 20 2 1 32

this quarter, percent of total milestones 6% 22% 63% 6% 3%

Last quarter, percent of total milestones 3% 58% 33% 5% 3%

Note: EF = Essential Function; last quarter = data as of November 24, 2015; this quarter = data as of February 4, 2016. 
*Rated, but not EF-numbered.

Source: USFOR-A, response to SIGAR data calls, 12/4/2015 and 3/10/2016; USFOR-A, response to SIGAR vetting, 1/13/2016.
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The UN reported the MOI established 12 new community-policing units 
in several provinces in an effort to introduce community-oriented policing 
among the ANP. There are now 20 community-policing units throughout 
the country.239

Afghan Local Police
Afghan Local Police members, known as “guardians,” are usually local 
citizens selected by village elders or local power brokers to protect their 
communities against insurgent attack, guard facilities, and conduct local 
counterinsurgency missions.240 Since June 15, 2015, the ALP has fallen 
under the command of the Afghan Uniform Police (AUP). However, the ALP 
was not absorbed into the AUP tashkil (personnel authorizations) and, even 
though the AUP is one of the ANP’s pillars, the ALP tashkil will remain inde-
pendent of the ANP’s total authorized strength because other donors fund 
the AUP but not the ALP, which is mainly funded by DOD.241

As of January 28, 2016, according to the NATO Special Operations 
Component Command-Afghanistan (NSOCC-A), the ALP has 28,219 guard-
ians, 22,954 of whom were trained as of February 13, 2016.242 Due to the 
reluctance of provincial and district police chiefs to release personnel from 
staffing checkpoints, NSOCC-A reports that only approximately 56% of the 
planned 6,000 ALP guardians have completed the winter campaign training 
program through February.243 

According to Afghan reporting, 0.4% of ALP guardians were killed in 
action during January and February 2016. An additional 1.7% have been 
dropped from the rolls, while none were reported becoming disabled or 
injured. These numbers yield an aggregate attrition rate of 2.1%. The Afghan 
government is no longer reporting the number of ALP guardians who have 
renewed their contracts.244

NSOCC-A reports the FY 2016 cost to support the ALP at its authorized 
end strength of 30,000 is $117 million. The United States expects to fund 
approximately $112.5 million, with the Afghan government contributing the 
remaining $4.5 million.245 CSTC-A reports the total cumulative amount of 
ASFF funding obligated in support of the ALP through September 28, 2015, 
was $308.7 million, of which $219.9 million had been expended.246 Since 
the beginning of the Afghan fiscal year in December 2015, an additional 
$6.1 million was obligated through February 29, 2016.247 NSOCC-A reports, 
however, that there are no Coalition advisors outside the Kabul-capital 
region that are in consistent contact with the ALP.248

Last quarter SIGAR reported on the MOI reforms enacted after the inter-
nal assessment of 164 of the 170 districts in which the ALP operates.249 This 
quarter NSOCC-A reported that in addition to enrolling the ALP person-
nel into the Afghan Human Resources Information Management System 
and continuing to transition ALP salary payments through an electronic 
funds-transfer process, a materiel inventory is being conducted.250 CSTC-A 

the afghan president’s Interior minister-
designate, taj Mohammad Jahid, was 
confirmed by the lower house of parliament 
on april 9, 2016. he previously served in the 
ana as the commander of the 207th Zafar 
Military Corps in western herat province.

Source: Pajhwok.com, “Ghani’s choice for interior minister, AG 
win trust votes,” 4/9/2016.

Community policing: a law-enforcement 
philosophy that focuses on crime control 
through the delivery of traditional 
police services along with community 
engagement. community policing works to 
increase trust between law enforcement 
and the community, reduce the fear 
of crime, and improve the quality of 
life. community policing requires a law 
enforcement and community partnership 
to identify and solve community problems.

Source: DOJ, “Community Policing Dispatch,” 2/2008; 
European Union Police Mission in Afghanistan, “Six questions 
about community policing,” 2/21/2016. 



108

Security

Special inSpector general  i  AfghAnistAn reconstruction

reported the ALP fleet consists of 1,296 Ford Ranger light tactical vehicles 
and 2,321 motorcycles. But approximately 25% of the fleet has not received 
scheduled maintenance in over 12 months, so its operational readiness 
is uncertain.251

aFGhan natIOnaL arMy
As of March 31, 2016, the United States had obligated $38.8 billion and 
disbursed $38.2 billion of ASFF funds to build, train, equip, and sustain 
the ANA.252

ANA Military Personnel Increase in Second Consecutive Quarter 
Last quarter, SIGAR reported the ANA strength as of October 2015 as 
176,612. However, after the SIGAR January 2016 Quarterly Report to the 
United States Congress went to press, USFOR-A changed the ANA strength 
number to 178,125.253 As of January 20, 2016, the overall assigned strength 
of the ANA, including the AAF and civilians, was 179,511 personnel, accord-
ing to USFOR-A.254 This is an overall increase of 1,386 from the October 
2015 assigned end strength report of 178,125.255 The number of ANA civil-
ians increased this quarter by 411; the number of ANA military personnel 
increased by 975.256 ANA assigned military personnel are at 88.3% of the 
approved end strength.257

During the month of January 2016, the ANA attrition rate was 3.4%; the 
AAF’s was 1.2%. ANA and AAF attrition during October 2015 was 3% and 
1.5%, respectively.258

General John F. Campbell said after his farewell ceremony that Afghan 
forces need to address recruiting and attrition problems, in addition to mak-
ing leadership reforms.  He said allowing the security forces to take leave to 
be with their families and time to train could reduce attrition.259

In January 2016, the Afghan army raised the new-recruit age limit 
from 35 to 40 years old in an effort to replenish the force and meet 
recruitment goals.260

Details of ANA troop strength and attrition at corps level and below 
remain classified. SIGAR will report on them in a classified annex to 
this report.

ANA Sustainment
As of March 31, 2016, the United States had obligated $16.3 billion and dis-
bursed $16 billion of ASFF for ANA sustainment.261 The most prominent use 
of ASFF sustainment funding is for salaries and incentive payments; other 
uses include items such as ammunition, organizational clothing and indi-
vidual equipment (OCIE), aviation sustainment, and vehicle maintenance.262 
CSTC-A reported the total amount expended for all payroll and nonpayroll 
sustainment requirements in Afghan FY 1394 (2015) was $876.1 million.263 
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Sustainment items for the combat forces (27%) and the Afghan Air Force 
(23%) account for half of the funding, followed by funding for vehicles and 
transportation (9%) and communications (7%).264

CSTC-A is working with the Afghan government to have ANDSF uni-
forms produced in Afghan factories. Although current U.S. regulations 
require that all materials to make uniforms purchased with U.S. funding 
—including cloth, zippers, and buttons—come from the United States, 
the tailoring can be done in Afghanistan by local workers. The deputy 
commander of CSTC-A said “Getting people jobs here is a critical part of 
what we’re driving for.” The initial order for 195,000 uniforms would be 
awarded to two or three Afghan companies—60,000 uniforms the first 
year and 135,000 in the second—and is expected to create hundreds of 
local jobs.265

ANA Salaries and Incentives
CSTC-A reported the funding required for ANA base salaries, bonuses, 
and incentives will average $682 million annually over the next five years, 
with $676.2 million required in FY 2016.266 During Afghan FY 1394, the 
United States provided $271 million directly to the Afghan government 
to fund ANA salaries and contractor pay, with the significant majority of 
the funding, $179.5 million, applied toward officer base pay. An additional 
$91 million was used for noncommissioned officers’ and soldiers’ pay, and 
$500,000 for ANA contractors’ base pay.267

To encourage the MOD to use electronic-payment systems, CSTC-A plans 
to provide 100% funding only for personnel in authorized tashkil positions 
being paid electronically, once the automated pay system is ready for use in 
2016.268 In addition, CSTC-A will not fund salaries for personnel not slotted 
in the Afghan Human Resource Information Management System (AHRIMS) 
or for those personnel without a unique ID number, a valid biometric record 
in the MOD Biometric Database, a valid record in AHRIMS, and a valid, cur-
rent ID.269 USFOR-A reports as of March 1, 2016, that the MOD has input 
95% of the ANA forces into AHRIMS with 65% of the force slotted into an 
approved FY 1394 tashkil position.270 

AHRIMS contains a personnel module that includes name, rank, edu-
cation level, identification card number, current tashkil position, and 
other data. A tashkil module within AHRIMS contains all the approved 
positions within the MOD and the MOI along with pertinent information 
such as unit, location, and duty title. Personnel records in AHRIMS are 
linked to the appropriate position within the tashkil module. These two 
modules form the core of the personnel system for the MOD and MOI. 
The Afghan Personnel Pay System (APPS) is to ensure pay accountabil-
ity by integrating the data in the AHRIMS modules with compensation 
and payroll modules to process authorizations, personnel accountability, 
payroll, and funds disbursement. CSTC-A is overseeing the integration 
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of a biometrically linked ID card into the APPS. This effort is to ensure 
the employee exists and payments are sent directly into the employee’s 
bank account.271

ANA Equipment and Transportation
As of March 31, 2016, the United States had obligated $12.9 billion and dis-
bursed $12.8 billion of ASFF for ANA equipment and transportation.272 Most of 
these funds were used to purchase vehicles, aircraft, communication equip-
ment, weapons, and related equipment. Approximately 48.4% of U.S. funding 
in this category was for vehicles and related parts, as shown in Table 3.10. 

Since last quarter, the total cost of equipment procured for the ANA 
increased by over $332.5 million.273 CSTC-A reported that the amount for 
vehicles, including related maintenance and spare parts, “remaining to be 
procured” decreased since last quarter from $604.4 million to $390.1 mil-
lion, although there was not a corresponding increase reported to the 
“procured” amount.274 

A stipulation in the MOD 1395 Bilateral Financial Commitment Letter 
required the MOD to provide an inventory of all small-arms weapons 
(less than .50 caliber) to CSTC-A by March 1, 2016.275 The MOD submit-
ted a weapons-inventory loss report for 835 weapons, but did not meet 
the inventory reporting suspense date. Until the inventory is received, the 
CSTC-A end-use monitoring team has recommended withholding future 
small-arms deliveries.276

Due to inconsistent and unreliable reporting by the MOD, the accuracy of 
the ANA equipment operational-readiness rate is questionable. CSTC-A said 
data quality is expected to improve once the National Maintenance Strategy 

TAbLE 3.10

CoST of U.S.-fUnded ana eQUipmenT, aS of febrUary 29, 2016

type of equipment Procured
remaining to 
be Procured

Procured and  
Fielded to the ana

Weapons $642,032,285 $21,893,716 $522,533,955

Vehicles 7,295,113,342 390,091,747 6,519,731,649

communications 856,203,711 25,086,658 711,195,493

Aircraft 2,442,053,461 54,404,529 1,343,074,599

Ammunition 2,469,192,080 268,857,178 2,180,830,996

transportation Services 49,380,000 18,760,000 13,459,569

c-ieDs 421,509,208 64,940,319 341,550,056

other 884,304,375 0 801,295,177

Total $15,059,788,462 $844,034,147 $12,433,671,494

Note: C-IED = Counter-improvised explosive devices. Equipment category amounts include the cost of related spare parts.

Source: CSTC-A, response to SIGAR data call, 3/8/2016. 
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is implemented and training results are realized, but pointed to several fac-
tors within MOD that contribute to poor readiness rates:277

•	 high number of battle- or accident-damaged vehicles
•	 a shortage of about 600 trained mechanics for vehicle maintenance
•	 assignment of mechanics to other duties such as staffing checkpoints
•	 a maintenance contractor’s relatively immature supply system that is 

not projected to reach full capability until June 2016—even though 
the contract has existed for six years—indicating the importance of 
building Afghan capacity to order parts from the DOD supply system278

According to DOD, the logistics and sustainment gaps significantly 
limit the ability of the ANDSF on the battlefield as well as negatively affect 
recruiting, training, and force retention. The MOD and MOI’s ability to 
provide CSTC-A with accurate ammunition, fuel, parts, clothing, and other 
supply requirements results in Coalition advisors developing requirements 
without actual-usage insight and contractors independently ordering 
parts.279 Furthermore, DOD said use of an expedited procurement and field-
ing approach bypassed the standard DOD “Total Package Approach” in 
which equipment is provided with sustainment plans, technical manuals, 
parts catalogues, and manufactures’ recommended training programs.280

Equipment purchased for the ANA that was later determined to no lon-
ger be required by the ANDSF or that was damaged before transfer to the 
Afghan government can be converted into DOD stock for disposition, after 
USFOR-A considers alternative dispositions and the U.S. Congress is noti-
fied. DOD said no notification was processed during this reporting period, 
so the cumulative value remains at $215 million.281

The national maintenance Strategy
This quarter CSTC-A provided an update on plans for a National 
Maintenance Strategy (NMS). As the ANDSF does not possess the capacity 
to maintain acceptable levels of readiness to support combat operations, 
the NMS is planned to provide contract maintenance and training to 
supplement the ANA and ANP organic maintenance. The NMS will be one 
component of a plan to address the shortfalls in the ANDSF organic mainte-
nance and supply support capabilities.282

The NMS is to be configured to the unique needs of each ministry. The 
MOI has almost no mechanics, maintenance training, or maintenance pro-
duction-management capability. The MOD has limited maintenance training, 
some mechanics, and limited understanding of maintenance management 
and production control. The NMS goal is to grow the ministry capabilities 
while gradually reducing contractor support, more specifically to:283

•	 increase fleet readiness while building ANDSF maintenance capability
•	 train mechanics to improve skill and knowledge

SIGAR AUDIt
An ongoing SiGAr audit will review 
DoD’s support to the AnA’s portion of 
the technical equipment Maintenance 
Program (A-teMP). Specifically, SiGAr 
plans to determine (1) the extent to 
which the AnA A-teMP is meeting its 
stated goals and (2) whether key AnA 
A-teMP contract requirements are 
being met. 
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•	 train supply personnel to correctly request requirements and document 
receipts (failure to order correct repair parts is a major challenge)

•	 build repair-parts management capability within MOI
•	 expand the existing Afghan Component Overhaul Program to four sites 

(performing major-assembly repair saves spare part funds, with savings 
to date of about $52 million)284

There are 31 MOD/MOI maintenance sites throughout Afghanistan. A 
heavy-repair capability is embedded in each ANA corps. NMS is expected to 
have 17 advisor-mentor teams to provide training on maintenance manage-
ment and supply operations, and 68 contract teams to provide off-site repair 
capability and meet surges in maintenance requirements.285

The NMS contract is expected to be awarded in April 2017 with a base-
year cost estimated at $230 million.286

Core information management System
CSTC-A also provided an update on the Core Information Management 
System (CoreIMS) this quarter. Since 2012, efforts have been under way to 
develop and implement an automated asset-visibility system within both 
ministries to replace a paper-based process using CoreIMS as the plat-
form. CoreIMS is a proprietary inventory-management system that is being 
enhanced to eventually provide asset visibility of basic items like vehicles, 
weapons, night vision devices, and repair parts, both in-stock and on-order 
to allow for informed allocation of material, predictive analysis of the 
requirements, and proactive budgeting, while reducing the opportunity for 
fraudulent activity.287 The goal is to improve Afghan sustainment processes 
from the national level to the corps and regional levels by linking asset vis-
ibility to managers and decision makers.288

Civilian Afghan managers and 23 of 24 logistics specialists at the Central 
Supply Depot (CSD) and the Material Management Center-Army were 
trained this quarter in using CoreIMS.289 Deployment of CoreIMS is under 
way to allow each ANA corps to receive, issue, and manage supply stocks. 
The logistical specialists at ANA corps, MOI regions, the CSD, and the 
Center assist in warehouse operations and provide training.290 The last 
recorded inventory at the CSD was in 2013. Contractors have been hired to 
inventory and capture in CoreIMS the contents of 4,300 containers at the 
CSD and to provide inventory and warehouse training to the Afghan logis-
tics specialists.291

While continuing to develop warehousing, shipping, and receiving skills 
within the Afghan ministries, CSTC-A recommends:292

•	 enforce conditionality on recording receipt and use of supplies in CoreIMS
•	 transition the paper-based property-book system to an automated 

system to improve accountability for equipment such as weapons, 
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vehicles, communication systems, night-vision devices, and serial-
numbered items

•	 create a maintenance-management system that links serial-number 
accountability to maintenance of items

•	 integrate the Defense Security Cooperation Agency’s Security 
Cooperation Information Portal data to link items-shipped reports with 
their receipts

ANA Infrastructure
As of March 31, 2016, the United States had obligated $5.9 billion and 
disbursed $5.7 billion of ASFF for ANA infrastructure such as military head-
quarter facilities, schoolhouses, barracks, air fields, and roads.293

As of February 29, 2016, the United States had completed 382 infra-
structure projects valued at $5.2 billion, with another 18 projects valued at 
$157.6 million ongoing, according to CSTC-A.294 The largest ongoing ANA 
infrastructure projects this quarter are the same as last quarter: the second 
phase of the Marshal Fahim National Defense University (MFNDU) in Kabul 
(although the estimated costs decreased from $76.3 million to $73.3 mil-
lion), to be completed in December 2017, and the Logistics Officers Branch 
School in Kabul ($33.6 million) and the fourth phase of the Kabul Military 
Training Center in Kabul ($19.7 million), both were to have been completed 
in December 2015.295

In addition, one project—the ANA Camp Eagle wastewater-treatment 
plant and repair facility—was completed at a cost of $240,600.296

Two contracts were awarded this quarter at a cost of $1.6 million to 
construct protection walls at AAF and ANA Special Operations Command 
facilities in Kabul.297 Among the 23 projects ($183.3 million) in the planning 
phase, three projects are to construct facilities for females ($30.1 million), 
five projects are to construct facilities for the AAF, and three projects are to 
support the national electrical grid strategy.298

The ASFF-funded national operations and maintenance contract pro-
vides maintenance for 24 MOD facilities including military-related facilities 
at the presidential palace, training and higher-learning facilities, a justice 
center, a detention center, and a hospital.299

CSTC-A reported the MOD Construction and Properties Management 
Department met the FY 1395 MOD financial-commitment letter require-
ments to provide CSTC-A a transition and sustainment plan for the facilities 
constructed with U.S. funding and transferred to the Afghan government, as 
well as the MOD prioritized project list for Afghan FY 1396 and 1397.300

ANA and MOD Training and Operations
As of March 31, 2016, the United States had obligated and disbursed $3.7 bil-
lion of ASFF for ANA and MOD training and operations.301

interior view of a magazine under 
construction in Kabul Province. 
(USACE-TAA photo)

SIGAR AUDIt
Last quarter a SiGAr audit to assess 
u.S. efforts to increase the AnA’s 
effectiveness through the creation of 
a national engineering Brigade (neB) 
determined the brigade incapable of 
operating independently. in vetting, 
cStc-A reported the new Afghan neB 
commander has greatly improved 
morale, readiness, and effectiveness. 
For more information, see the January 
2016 SIGAR Quarterly Report to the 
United States Congress, p. 22.
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CSTC-A reported 15 ongoing U.S.-funded training programs, including 
10 focusing on technical training.302 The majority of the funding is applied 
toward pilot training, aviation and equipment maintenance, and essential-
function development training.303

During this quarter, the EF-4 (Force Generation) Army Institutional 
Advisory Team (AIAT) reported on the status of the three new officer-
training courses. To address the problem that less than 5% of graduates of 
long-term developmental programs were assigned relevant positions, the 
AIAT designed three short-duration courses for those about to enter or just 
starting a command role:304

•	 Kandak Pre-Command Course: a two-week course for newly 
appointed kandak commanders that includes combined-arms 
operations, cross-pillar coordination, air-to-ground integration, 
operational readiness, and training management. The first course, held 
in December 2015, was determined by the AIAT and advisors from 
the U.S. Maneuver Center of Excellence to have been well taught by 
knowledgeable, confident ANA instructors, resulting in a course that 
will be valuable for ANA leadership and one they can self-sustain. The 
course will be held four times a year for approximately 20 students.305

•	 Brigade Pre-Command Course: a two-week course for newly 
appointed brigade commanders is to cover the kandak pre-command 
course topics from a more senior commander’s perspective. The course 
is scheduled to be held twice a year for approximately 10 students. The 
first course, in February 2016, had 40 students attending. Daily external 
speakers, such as ANA general officers and the Resolute Support Mission 
commander, addressed the group. The AIAT and advisors from the U.S. 
Maneuver Center of Excellence mentored the ANA instructors.306

•	 The CAPSTONE Course: a two-week leadership course primarily for 
corps and zone commanders. The course, developed by members of 
the U.S. Army War College and the UK Defense Academy, was modeled 
after a UK program. The first course is scheduled for April 2016. Staff 
of the Defense Academy will teach the course in Kabul, followed 
by one week in the United States visiting the XVIII Airborne Corps 
headquarters and the National Defense University.307

Afghan Air Force and the Special Mission Wing
Between FY 2010 and FY 2015, the United States has obligated more than 
$2.5 billion to develop the AAF, including over $953 million for equipment 
and aircraft.308 In addition, the $518.1 million in ASFF was appropriated for 
FY 2016 and DOD requested $508.6 million for FY 2017, with the significant 
majority of the funds for training and sustainment.309

According to USFOR-A, this quarter the AAF aircraft available for opera-
tions includes:310

•	 2 Mi-35 helicopters 

SIGAR SpecIAl pRoject
in February 2015, SiGAr conducted 
a fact-finding visit on the A-29 Super 
tucanos at Moody Air Force Base 
in the state of Georgia. SiGAr will 
conduct ongoing monitoring of the 
program’s roll-out and the training of 
the Afghan pilots.
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•	 39 Mi-17 helicopters
•	 13 MD-530 helicopters
•	 24 C-208 airplanes
•	 4 C-130 airplanes
•	 8 A-29 aircraft (the first quarter reported)

Of these aircraft, 33 of the Mi-17s and all of the MD-530s, C-208s, and 
the C-130s were procured using ASFF.311 USFOR-A reported the loss of 
a Mi-35 helicopter in a training accident and the AAF loss of another on 
March 16, 2016; the remainder were retired after reaching end-of-life sta-
tus.312 USFOR-A stated that the AAF lost one MD-530; two are in the U.S. 
for use in testing upgrades and add-on equipment.313 However, an additional 
12 MD-530s are being purchased and are scheduled for delivery in 2016.314 
Twenty A-29 Super Tucanos, a light-attack aircraft for counterinsurgency, 
close-air support, and aerial reconnaissance, have been purchased, but only 
eight have been delivered—four in January and an additional four at the 
end of March.315 According to Afghan media, two of the A-29s are located at 
Mazar-e Sharif, the provincial capital of northern Balkh Province.316 With the 
last A-29s not scheduled for delivery until 2018, General John F. Campbell, 
former RS and USFOR-A commander, forecasted the AAF would not reach 
their full strength until 2020.317

USFOR-A reported the A-29 aircraft were scheduled to begin combat 
operations in April 2016. Pilots returned in January from A-29 training in the 
United States and continued training in Afghanistan to prepare for combat 
operations.318 Joint ANA and AAF training exercises in late March allowed 
Afghan tactical air coordinators to call-in A-29 and MD-530 air strikes. The 
tactical air coordinators facilitate requests for close air support, air casualty 
evacuation, aerial resupply, and airlift.319 In March, Afghan military students, 
to include three A-29 pilots, eight A-29 mechanics, and nine C-130 mechan-
ics, began training in the United States.320

The RS TAA cell devoted to training the AAF continued to press for 
a flying-hour program. AAF leadership, however, is focused on com-
bat operations and preparations for the summer campaign. USFOR-A 
stated the Coalition expansion of contract logistics support to meet the 
AAF operations tempo has masked the importance of establishing a 
flying-hour program.321

The Special Mission Wing (SMW) conducts multifunctional aviation 
operations in direct support of the ASSF units for counternarcotics, coun-
terterrorism, and special-operations missions.322 CSTC-A reported that 
between FY 2012 and FY 2015, the United States has invested approxi-
mately $2.0 billion to develop the SMW, obligating roughly $952.7 million of 
that amount for equipment and aircraft.323 An additional $15.5 million was 
appropriated in FY 2016; DOD requested $148.3 million for FY 2017 for air-
craft sustainment, equipment, and training.324

Flying-hour program: a set of fleet 
management processes that integrates 
budget, logistics, maintenance, and aircraft 
scheduling activities.

Source: USFOR-A, response to SIGAR vetting, 4/12/2016. 

“Close air support is just 
a capability gap that we 
knew was going to take 

years and years to build.”
—General John F. Campbell,  

former commander of U.S. and 
NATO troops in Afghanistan

Source: Washingtonpost.com, “Outgoing Afghanistan general: 
U.S. military needs to do more to beat back Taliban,” 
2/5/2016. 
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On April 27, 2002, the same day Secretary of Defense 
Donald Rumsfeld was in Kabul to meet with interim 
Afghan leader Hamid Karzai, an Afghan Air Force 
(AAF) MiG-21—a supersonic, Soviet-designed jet 
fighter—crashed while practicing for an airshow, kill-
ing its pilot. Secretary Rumsfeld and Karzai had been 
meeting to discuss concerns that the Taliban and 
al-Qaeda fighters were still loose in Afghanistan and 
planning a new offensive.325 Fast forward 14 years: 
the Taliban and al-Qaeda are still on the loose, but a 
supersonic-jet-operating Afghan Air Force is now just 
a memory.   

During the period of Soviet assistance, Afghanistan’s 
air force had up to 500 aircraft, including 200 helicop-
ters, 100 fighter jets and as many as 7,000 personnel. 
It fell into disrepair when the Taliban came to power. 
Most of the equipment that had not fallen into the hands 
of warlords was destroyed when U.S.-backed Afghan 
forces removed the Taliban from power in late 2001.326 
Then, in 2002, according to a former State Department 
official, the Bush Administration decided not to rebuild 
Afghanistan’s air force.327

By 2005, it had become clear that Afghanistan would 
need an air force to support its soldiers and police on 
the ground if the Afghans were to keep their coun-
try secure and build on the gains of over a decade 
of U.S. and Coalition success against the Taliban 
and al-Qaeda.328 

In 2008, General Dan McNeill told the New York 
Times that “It will take [the Afghans] a few more years 
to get their air transport and air support platforms 
online, but they should be covering a lot of battle space 
by some time in 2011, in my view.” In 2016, eight years 
after that interview and more than a year after Coalition 
support had been greatly reduced, the AAF is still not 
covering much battle space. With U.S. funding and 
support, the Afghans are still trying to create a viable 
air force. 

For many years, the ANDSF relied heavily on the 
U.S. military to provide air support for its fighting 
forces. This support included aerial reconnaissance, 
intelligence gathering, medical evacuation of Afghan 
soldiers and police, and air-to-ground fire support. To 
provide the Afghans with the ability to conduct their 
own aerial operations, the United States has obligated 
over $2.5 billion to build and support the AAF, including 
over $953 million for equipment and aircraft, as shown 
in Figure 3.27.329 In addition $518.1 million was appropri-
ated to support the AAF for FY 2016 and DOD requested 
$508.6 million for FY 2017, with the large majority of 
funds marked for training and sustainment.330 

However, in 2016, the Afghans still lack the air assets 
they need to protect and support their own troops. 
The impact of the lack of a well-equipped and capable 
Afghan Air Force became all too clear during opera-
tions to retake Kunduz City after it fell to the Taliban 

AFGhAn Air Force

Two md-530s fly from Camp Fenty after being showcased at 
an Afghan aircraft event. (U.S. Air Force photo by Staff Sergeant 
Corey Hook)
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Note: * Re�ects ASFF funds obligated for the AAF, FY 2010–2016; data on funds obligated before that time were not available.

Source: NATO, “Facts and Figures: Afghan National Army,” 10/2009; NAVAIR, “News Release: NAVAIR delivers new Mi-17 helicopters to Afghan National Army Air Corps,” 11/19/2009; USAF 
CENTCOM, “Afghan National Army Air Corps now Afghan National Army Air Force,” 6/14/2010; DOD, Report on Progress Toward Security and Stability in Afghanistan, 11/2010, p.32; USAF, 
“AAF receives �rst �xed-wing trainers,” 9/19/2011; DVIDSHUB.net, “News: AAF receives �rst of six new Cessna 208Bs,” 10/24/2011; State, “Interview of Rose Gottemoeller by Elena 
Chernenko of Kommersant Daily”, 3/28/2012; Beechcraft Defense Company LLC v. United States and Sierra Nevada Corporation, ruling and order in Bid Protest No. 13-202C, U.S Court of 
Federal Claims, reissued for publication 5/10/2013, p. 2.; CSTC-A, response to SIGAR data call, 1/2/2013; SIGAR, Concerns Regarding the Requirement for and Utilization of C-130 Aircraft for 
the Afghan Air Force, SIGAR 14-80-AL, 7/14/2014; SIGAR, Scrapping of G222 Fleet, SIGAR 15-02-SP, 10/3/2014; The Air Force Times, “Moody Set to Begin Training Afghan Pilots,” 
1/16/2015; USFOR-A, response to SIGAR data call, 1/16/2015; Khaama Press, “Afghan Air Force’s �rst six armed MD-530s arrived last night,” 3/18/2015; Federal Register, “Modi�cation 
of Iran, North Korea, and Syria Nonproliferation Act Measures Against a Russian Entity,” 11/25/2015; CSTC-A, response to SIGAR data call, 12/4/2015; The Air Force Times, “First Afghan 
A-29 pilots, maintainers �nish training,” 12/22/2015; United Press International, “Afghanistan receives A-29 Super Tucano aircraft,” 1/19/2016; Khaama Press, “Afghan Air Force receive 4 
more light attack aircraft from United States,” 3/29/2016.          

AFGHAN AIR FORCE TIMELINE WITH CUMULATIVE OBLIGATED DOLLARS ($ BILLIONS)
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FY 2009

MAR 16 Four more A-29s delivered to the AAF.

JAN 16 First four A-29s delivered to the Afghan Air Force.

DEC 15 Two Afghan A-29 maintainers in training run away from Moody AFB nine days 
 before graduation.

NOV 15 USA modi�es sanctions against Rosoboronexport to allow sustainment of 
 Afghan Mi-17 helicopters.

SEP 15 USA imposes sanctions on Russian arms sales agency Rosoboronexport.

MAR 15 First MD-530 armed helicopters arrive in Afghanistan.

FEB 15 Training for pilots and maintainers of A-29s begins at Moody Air Force Base, 
 Georgia, in the U.S.

DEC 14 Six C-182 reported as transferred to DOD stock; AAF declines to accept 
 ownership.

JUL 14 SIGAR issues alert letter to defer delivery of more C-130s. 

DEC 13 16 unused G222 are scrapped at 6 cents a pound, for total of $32,000. 

OCT 13 USA delivers �rst two C-130s to AAF. 

MAY 13 Court rules in favor of the U.S. and Sierra Nevada Corporation for A-29s.

APR 13 Scheduled intial delivery of A-29s is delayed by court battle.

DEC 12 AAF now has 16 G222 aircraft, but it is not clear if they are being used.
 Afghan Ministry of Defense requests four C-130 aircraft for AAF.

MAR 12  Acting Undersecretary of State Gottemoeller says 12 more Russian-made Mi-17s    
 heading for Afghanistan, bringing total to 21 U.S.-purchased Mi-17s.

JAN 12 USAF sends stop-work order to Sierra Nevada Corporation.

DEC 11 Contract to build A-29 Super Tucanos is awarded to Sierra Nevada Corporation. 
 Beechcraft protests contract award.
 NATO grounds G222 aircraft because of problems with maintenance and spare parts.  

OCT 11 First three of six Cessna C-208 �xed-wing trainers delivered.

SEP 11 First three of six C-182 trainers delivered. 

SEP 10 AAF inventory includes nine Mi-35 attack helicopters, six G222, 
 27 Mi-17s, and eight other Soviet-era, �xed-wing aircraft. 

JUN 10 ANAAC is changed to Afghan Air Force (AAF).

OCT 09 ANAAC has 187 pilots and 39 aircraft, two of which are G222.

SEP 09 U.S. delivers four new Mi-17 helicopters to the Afghan National Army Air Corps (ANAAC). 

FY 2016

FY 2014

MD-530s

C-130 G222 Scrapped

G222

A29

C-182T

Mi-35

Mi-17

C-208B

FIGURE 3.27
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on September 28, 2015. Despite the end of U.S. combat 
operations and a transition to a mission focused on 
training, advising, and assisting, U.S. forces were once 
again called upon to provide air support to Afghan 
forces as they retook Kunduz.331

Both the United States and Afghanistan have long 
recognized the importance of developing air power. As 
Afghanistan’s small, aging fleet of Soviet-era aircraft 
retired from service, the United States and other donor 
nations provided more and newer aircraft to rebuild its 
air capability. However, some of the decisions made to 
procure new AAF aircraft often faced setbacks or were 
ultimately unsuccessful due to poor planning, legal chal-
lenges, contracting disputes, lack of coordination with 
the Afghans to determine their needs, and even possible 
fraud. Coupled with losses of aircraft due to crashes 
and expired service lives, this has also led to various 
aircraft becoming briefly part of the AAF’s inventory, 
only later to be removed from service, as shown in Table 
3.11. Moreover, SIGAR has found significant instances of 
waste and squandered opportunities in building up the 
AAF, resulting in the waste of millions of dollars of U.S. 
taxpayer money.

One of the most egregious missteps was DOD’s 
$486 million purchase of 20 G222 medium-lift cargo 
planes for the AAF. Due to poor planning, poor over-
sight, poor contract management (including possible 
fraud), and a lack of critical spare parts, those aircraft 
could not be kept flightworthy. The program ended in 
March 2013 after experiencing continuous and severe 
operational difficulties. Sixteen of those 20 aircraft were 
sold for scrap metal for six cents a pound, or $32,000, in 
2013.332 SIGAR is investigating this procurement.

In an example of poor coordination between DOD 
and the Afghan government, DOD purchased six C-182 
fixed-wing training aircraft for the AAF in 2014. But the 
AAF refused to accept ownership. Instead, the Afghans 
opted not to use their own training aircraft but to train 
their pilots in the United Arab Emirates instead.333 

The workhorse of the AAF has long been the 
Russian-made Mi-17 helicopter which, due to its suc-
cess in Afghanistan, DOD has been procuring for the 
ANDSF since 2005. The Mi-17 is a multi-use transport 
helicopter developed by the former Soviet Union to 
operate in the thin air of Afghanistan’s high eleva-
tions.334 New Mi-17s are sold by Russia’s state-owned 

TAbLE 3.11

aaf invenTory of USable airCrafT, 2008–preSenT

aircraft 6/2008 8/2009 10/2010 12/2011 12/2012 12/2013 12/2014 3/2016

Mi-17 transport helicopters 13 12 27 33 48 58 56 40

Mi-35 Attack helicopters 4 - 9 11 11 5 5 2

G222/c-27A cargo Planes - - 6 14 16 - - -

MD-530F Light helicopters - - - 6 6 5 5 14

cessna 182t Four-Person trainer Plane - - - 6 6 6 - -

cessna 208 Light transport Plane - - - 6 22 26 25 24

c-130h transport Plane - - - - - 2 3 4

A-29 Super tucano - - - - - - - 8

Antonov An-26 Plane 2 1 1 - - - - -

Antonov An-32 Plane 5 4 5 - - - - -

Aero L-39 Albatros Jets 2a 2 - - - - -

ToTal 24 19 50 76 109 103 94 92

Note: a DOD listed two “I-29s” in its October 2009 Section 1231 Report; There is no such aircraft; the Russian advanced MiG-29 may have been intended, but no other sources indicate the AAF 
has ever owned MiG-29 aircraft. This may be an error; the two aircraft reported were likely L-39s.

Source: DOD, Section 1231 Reports, 6/2008, p. 17; 10/2009, p. 27; 11/2010, p. 32, SIGAR Quarterly Reports to Congress, 1/30/2012, p. 79; 1/30/2012, p. 75; 1/30/2013, p. 81; 
1/30/2014, pp. 97–98; Supplement to SIGAR Quarterly Report to Congress, 2/2015, p. 17; CSTC-A, response to SIGAR data call, 3/8/2016.
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arms export firm, Rosoboronexport, the country’s 
sole authorized exporter of military end-use products. 
However, the program for procuring Mi-17s ran into 
trouble when, as a result of multiple violations of U.S. 
law, Rosoboronexport was subjected to U.S. sanctions 
in 2006. The sanctions were lifted in 2010 and procure-
ment subsequently resumed.335

One of DOD’s plans to close AAF capability gaps was 
to provide it with 20 A-29 Super Tucanos. Far different 
from the Soviet-era jet fighters, the Tucano is a subsonic, 
single-propeller, aerial reconnaissance aircraft that can 
be armed to provide fire support for ground troops. A 
contract was signed to build these A-29s in November 
2011, but a legal challenge from another company 
prevented the winning contractor from meeting their 
initial delivery date of April 2013.336 Because of this, the 

first four A-29s were not delivered to Afghanistan until 
January 19, 2016—a year after the drawdown of U.S. 
forces in Afghanistan.337 USFOR-A reported the A-29 
aircraft were scheduled to begin combat operations 
in April 2016. Pilots returned in January from training 
on the A-29s in the United States and continued train-
ing in Afghanistan to prepare for combat operations.338 

Another four were delivered on March 29—the last ones 
for this year.339 

General Campbell said in February 2016, it will take 
three years before the Air Force is equipped and fully 
capable of providing close-air support. He also said that 
it takes about three years to train a pilot.340 If so, then 
U.S. and Coalition forces may again be called to provide 
air support to Afghan ground forces, as they were in the 
battle to retake Kunduz. 
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According to CSTC-A, the SMW fleet of 59 fielded aircraft comprises 
Mi-17 helicopters and PC-12 turboprop planes that have intelligence-gath-
ering, surveillance, and reconnaissance capabilities.341 Of these aircraft, 
30 Mi-17s and all of the PC-12s were procured using ASFF.342 According 
to NSOCC-A, the SMW is 72% staffed at 596 members, of which 67 are 
pilots, all part of the MOD. The decrease of 41 pilots since last quarter was 
not explained.343

Details of the AAF capabilities are classified. SIGAR will report on them 
in a classified annex to this report.

aFGhan natIOnaL POLICe
As of March 31, 2016, the United States had obligated $18.9 billion and 
disbursed $18.5 billion of ASFF funds to build, train, equip, and sustain 
the ANP.344

ANP Strength
As of January 22, 2016, the overall assigned end strength of the ANP, includ-
ing the Afghan Uniform Police, Afghan Border Police, Afghan National 
Civil Order Police, and MOI Headquarters and Institutional Support 
(MOI HQ & IS), was 146,304, according to USFOR-A.345 This is an increase 
of 278 ANP personnel since last quarter, as reflected in Table 3.12, but 8,878 
below the May 2015 assigned end strength that was reported at 155,182.346 
Patrol personnel represent the largest component of the ANP with 71,641 
members; noncommissioned officers numbered 49,355, while officer ranks 
stood at 25,308.347

The ANP attrition for the past months is reflected in Figure 3.28. During 
January, the ANP experienced a 2.05% attrition rate, as compared to 1.04% 
in February 2015.348 The Afghan National Civil Order Police continues to 

SIGAR InSpectIon
this quarter a SiGAr inspection 
assessing u.S. efforts to convert 
the national Military Academy of 
Afghanistan into the Afghan Air Force 
university found contract requirements 
were generally met, but said instances 
of noncompliance, poor workmanship, 
and inadequate maintenance need to 
be addressed. For more information, 
see Section 2, pp. 42–44.

TAbLE 3.12

anp STrengTH, QUarTerly CHange

authorized assigned

anP Component Q4 2015 Q1 2016
Quarterly 
Change Q4 2015 Q1 2016

Quarterly 
Change

AuP  91,000  91,000  -    85,976  86,827  851 

ABP  23,313  23,313  -    21,520  20,990  (530)

AncoP  16,200  16,200  -    14,511  14,450  (61)

Moi hQs & iS  26,487  26,487  -    24,019  24,037  18 

anp Total  
(as reported)  157,000  157,000  -    146,026  146,304  278 

Note: Quarters are calendar-year; Q4 2015 data as of 10/2015; Q1 2016 data as of 1/2016. AUP = Afghan Uniformed 
Police; AbP = Afghan border Police; ANCOP = Afghan National Civil Order Police; IS = Institutional Support personnel.

Source: USFOR-A, response to SIGAR data calls, 12/14/2015 and 3/4/2016.
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endure the highest attrition rates, with rates of 7.77% (a marked spike since 
February 2015), 5.53%, and 4.22% over November, December, and January.349 
During those same three months, an average of 68.1% of ANP members eli-
gible to reenlist chose to remain with the ANP.350

In vetting comments, USFOR-A reported nonexistent, “ghost” personnel 
could have an impact on ANP strength and attrition. They contend ANP per-
sonnel numbers will drop as “ghosts” are removed from the rosters, causing 
a corresponding increase in reported attrition rates and offsetting any prog-
ress made in recruiting and retention.351

Noor-ul-Haq Olomi resigned as Minister of Interior in February, telling 
the Afghan media he was frustrated by the National Unity Government’s 
lack of attention to proposals for reforms and its failure to approve MOI 
appointments in a timely manner. He attributed increased police and civil-
ian casualties to the government’s lack of attention.352

ANP Sustainment
As of March 31, 2016, the United States had obligated $8 billion and 
disbursed $7.7 billion of ASFF for ANP sustainment.353 This includes contri-
butions to the Law and Order Trust Fund for Afghanistan (LOTFA), which 
pays for ANP salaries, the most prominent ASFF sustainment funding. 
Other uses of ANP sustainment funding include ammunition, information 
technology, and organizational clothing and individual equipment.354

The U.S. contribution to LOTFA for Afghan fiscal year 1395, as of March 7, 
2016, is $28.6 million to fund salaries, incentives, and the UN Development 
Programme management fee.355 CSTC-A reports the U.S. funding required for 

Source: USFOR-A, response to SIGAR data call, 3/4/2016.         
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SIGAR AUDIt
An ongoing SiGAr audit will review 
DoD’s procurement, maintenance, and 
oversight of organizational clothing and 
individual equipment purchases for 
the AnDSF. 
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LOTFA over the next five years will depend on the contributions of Coalition 
partners. However, due to the Afghan government starting to fund the ANP 
salaries, CSTC-A now estimates fiscal year 2016 expenses to be $223.5 mil-
lion and fiscal year 2017 to be $77.2 million, down significantly from the 
earlier reported fiscal year 2016–2020 average of $613.2 million.356 In addition 
to LOTFA, CSTC-A has provided $66.6 million for ALP salaries and incen-
tives and $33.7 million toward non-payroll items.357

To encourage the MOI to use electronic-payment systems, CSTC-A plans 
to provide funding only for those authorized tashkil positions being paid 
electronically, once the automated pay system is ready for use in 2016. In addi-
tion, CSTC-A will not fund salaries for personnel not validated in the Afghan 
Human Resource Information Management System (AHRIMS) or the current 
electronic pay system, or for those personnel without a valid, current ID.358

USFOR-A stated the EF-4 advisors met with key MOI human resource 
leaders to build awareness of the need to use electronic pay systems. 
USFOR-A reports that, as of March 1, 2016, the MOI has input 90% of the 
ANP forces into the AHRIMS personnel module and input 87% in the tashkil 
module filling an approved tashkil position. Additionally, 1,491 ALP patrol-
men have been added to the AHRIMS personnel module and 8,626 added to 
the tashkil module.359 USFOR-A reported that although it is not projected 
that all requirements will be met within the required timeframes, comple-
tion is forcasted within six months.360

ANP Equipment and Transportation
As of March 31, 2016, the United States had obligated and disbursed $4.1 bil-
lion of ASFF for ANP equipment and transportation.361 Most of these funds 
were used to purchase vehicles, ammunition, weapons, and communication 
equipment as shown in Table 3.13. More than 68% of funding in this cat-
egory was used to purchase vehicles and vehicle-related equipment. 

Since last quarter, the total cost of equipment procured for the ANP 
increased by over $54.7 million, all within the vehicle and transportation-
services categories.362 The vehicles “remaining to be procured” amount 
increased since last quarter from zero to $234.9 million. In addition, the 
ammunition “remaining to be procured” amount increased to $34 million, 
while no communications equipment remained to be procured.363 DOD 
reported there is a continued requirement to replace equipment from battle 
losses and equipment that are not economical to repair.364

A stipulation in the MOI 1395 Bilateral Financial Commitment Letter 
required the MOI to provide an inventory of all small-arms weapons 
(less than .50 caliber) to CSTC-A by March 1, 2016.365 The MOI did not 
meet the deadline. Until the inventory or a loss report is received, the 
CSTC-A end-use monitoring team has recommended withholding future 
small-arms deliveries.366
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CSTC-A reports the only information about ANP equipment operational 
readiness comes from the contractor that performs vehicle maintenance. 
Of the ANP fleet that has been in for scheduled maintenance, the contrac-
tor reports equipment operational-readiness rates ranging from 93% to 97%. 
However, since approximately 24% of the fleet has not received scheduled 
or unscheduled maintenance in over 12 months, the actual operational-
readiness rate is not known.367 Of the ANP fleet of 45,286 vehicles (including 
187 pieces of mechanized handling equipment such as hoisting systems, 
winching equipment, or lifting devices) serviced by the contractor, an 
overall operational-readiness rate of 96.5% at the end of February 2016 was 
reported due to:368

•	 Not mission-capable: in for maintenance 674 vehicles
•	 Not mission-capable: awaiting supply parts 41 vehicles
•	 Written off: not repairable   1,597 vehicles

Equipment purchased for the ANP that was later determined to be no lon-
ger required by the ANDSF or that was damaged before transfer to the Afghan 
government can be converted to DOD stock for disposition, after USFOR-A 
considers alternative dispositions and the U.S. Congress is notified. DOD said 
no notification was processed during the quarter, so the cumulative value of 
ANP equipment transferred to DOD remains at $18.4 million.369

ANP Infrastructure
As of March 31, 2016, the United States had obligated $3.1 billion and dis-
bursed $3 billion of ASFF for ANP infrastructure.370

As of February 29, 2016, the United States had completed 739 infra-
structure projects valued at $3.6 billion, with another five projects valued 

SIGAR InSpectIon
SiGAr has an inspection under way 
of the new Moi headquarters in 
Kabul to assess whether the work 
was completed in accordance with 
contract requirements and applicable 
construction standards, and if the 
complex is being maintained and used 
as intended.

TAbLE 3.13

CoST of U.S.-fUnded anp eQUipmenT, aS of febrUary 2016

type of equipment Procured
remaining to 
be Procured

Procured and  
Fielded to the anP

Weapons $291,495,548 $22,124,531 $205,851,400

Vehiclesa 3,518,042,669 234,852,557 3,159,856,026

communications 230,376,282 0 224,995,225

Ammunition 738,345,011 34,017,600 419,352,362

transportation Services 24,646,263 9,240,000 7,770,471

c-ieDs 115,757,817 5,711,645 115,581,810

other 243,097,382 0 91,438,300

Total $5,161,760,972 $305,946,333 $4,224,845,594

Note: C-IEDs = Counter-improvised explosive devices. Aircraft costs are no longer shown for the ANP; the Special Mission Wing 
for which they were procured has been transferred to the ANA, hence from MOI to MOD control. 
a Vehicle costs includes vehicles and parts.

Source: CSTC-A, response to SIGAR data call, 3/8/2016.
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at $67.8 million ongoing, according to CSTC-A.371 The largest ongoing 
ANP infrastructure project this quarter is the training center for females 
in Nangarhar (with an estimated cost of $6.4 million).372 CSTC-A clarifi ed 
that although there are almost twice as many ANP infrastructure projects 
as there are ANA projects (739 versus 382), the total cost is much less 
($3.6 billion versus $5.2 billion) primarily due to the smaller size of the ANP 
facilities, which typically host 100 personnel.373

Five projects, totaling $9.5 million, were completed this quarter, includ-
ing the MOI headquarters complex in Kabul ($63.5 million) that began in 
March 2012.374 One contract was awarded at a cost of $810,000 for the MOI 
headquarter complex’s front barrier wall.375 In addition, CSTC-A reports the 
majority of the 25 projects in the planning phase ($133 million) are in sup-
port of the Women’s Participation Program.376

The ASFF-funded national operations and maintenance contract pro-
vides maintenance for six MOI facilities including the MOI headquarters; 
Camp Gibson, which houses a police training center; and four national 
and regional logistics centers. The annual cost of the contract is $6.2 mil-
lion.377 CSTC-A reports maintenance for the MOI headquarters and Camp 
Gibson is scheduled to transition to the MOI by the end of February 2017. 
Maintenance for the other four facilities was scheduled to transition to the 
MOI by the end of March 2016. In accordance with the 1395 bilateral com-
mitment letter, CSTC-A is withholding the cost for these four centers from 
the MOI facilities budget until the transition is completed.378 

ANP Training and Operations
As of March 31, 2016, the United States had obligated $3.7 billion and dis-
bursed $3.6 billion of ASFF for ANP and MOI training and operations.379

CSTC-A reported fi ve ongoing U.S.-funded training programs: four 
focused on technical training and one focused on basic training.380 The larg-
est U.S.-funded training includes essential function development training 
and operational-specialty training, such as vehicle maintenance, and radio 
operation and maintenance.381

USFOR-A reported a marked increase in the number of police recruits 
assigned for training in January 2016—over 10,000 more recruits than in 
any of the past 12 months.382 The E  F-4 Police Institutional Advisory Team 
(PIAT) mentored the MOI Training General Command for the winter train-
ing surge as approximately 15,000 ANP and 4,500–8,000 ALP were working 
without any formal police training. The PIAT reports that the lack of formal 
training contributes to higher casualties, desertions, and decreased public 
trust and international donor confi dence. With half of personnel requiring 
training, ALP participation in the winter training surge lags in comparison 
with the other police pillars. According to RS, ID cards in the future will 
only be issued upon completion of initial-entry training to limit the number 
of untrained police on the force.383

Women’s Participation Program: 
An initiative which seeks to advance 
and promote women’s participation in 
Afghan security institutions. The Women’s 
Participation Program promotes adequate 
facilities, proper equipment, training, and 
opportunities for women in order to increase 
female membership within the ANDSF.

Source: OSD-P, response to SIGAR vetting, 4/15/2016. 

New MOI Headquarters administration 
buildings in Kabul. (CSTC-A CJ-Engineer photo)
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status OF wOMen In the andsF
This quarter RS reported 3,905 women serving in the ANDSF, an increase 
from the 3,728 reported last quarter.384 Even with the overall increase in the 
ANDSF end strength, the percentage of women serving in the ANDSF only 
increased from 1.16% to 1.2%.385 Of the total, 2,878 were serving with the 
ANP, 969 with the ANA, and 58 with the AAF. Overall there were 1,237 offi-
cers, 1,296 noncommissioned officers, 1,238 soldiers, and 134 cadets.386 The 
number of women in officer positions increased by 29 since last quarter.387

The MOI Female Policy Council serves to provide communication and 
professional activities with national and international women’s groups and 
to address women’s issues such as work environment problems and practi-
cal solutions, improvement of police women’s living conditions to attract 
recruits into the ANP, actions to improve the social and economic stability, 
promotions, and policies and other legal benefits for women. The council 
consists of police and civilian women, although any citizen may qualify to 
be a member.388

andsF MedICaL/heaLth Care
CSTC-A reported the frequent changes in the number of authorized medi-
cal positions are due to shifting personnel policies and procedures. While 
the authorizations are expected to stabilize when the tashkil is approved, 
MOI commanders are allowed to convert an unfilled medical position into 
a non-medical position.389 As of January 20, 2016, CSTC-A reports there are 
899 physicians and 2,758 other medical staff within the ANDSF health-care 
system, with vacancies of 347 (27.9%) and 571 (17.2%) respectively.390

To address the problem of medical personnel being assigned to 
non-medical positions, the ANP Surgeon General developed policy guid-
ance directing medical personnel be assigned into medical positions. 
Additionally, a proposal to hire civilian personnel to work in the ANP hospi-
tal and provincial medical treatment facilities is under consideration.391 The 
MOI approved eight 20-bed regional hospitals; the Helmand and Kunduz 
facilities are planned to begin operations by the end of 2016. These regional 
facilities will also serve as satellite medical supply points, thereby reducing 
the dependence on the Kabul warehouse.392

This quarter CSTC-A reported several accomplishments within the 
ANDSF health-care system. An $87.5 million donation from the NATO ANA 
Trust Fund will be used to purchase medical consumables, subsidize ANA 
vaccination-program costs, outfit the National Martyr and Rehabilitation 
Care Center, expand the 215th Corps hospital, and upgrade the ANA 
Medical Emergency Operations Center.393



126

Security

Special inSpector general  i  AfghAnistAn reconstruction

reMOvInG unexPLOded OrdnanCe
The Department of State’s (State) Bureau of Political-Military Affairs’ Office 
of Weapons Removal and Abatement (PM/WRA) manages the conventional-
weapons destruction program in Afghanistan. Since FY 2002, State has 
provided $331.6 million in weapons destruction and humanitarian mine-
action assistance to Afghanistan. PM/WRA has two-year funding, and all 
FY 2015 money has been obligated. Approximately $3.3 million of FY 2016 
has been obligated; PM/WRA plans to obligate the remaining $17 million in 
the upcoming months.394

State directly funds five Afghan nongovernmental organizations (NGO), 
four international NGOs, and one U.S. government contractor. These funds 
enable the clearance of areas contaminated by explosive remnants of war 
(ERW) and support the clearance of conventional weapons used by insur-
gents to construct roadside bombs and other improvised explosive devices. 
As of December 31, 2015, State-funded implementing partners have cleared 
more than 177.5 million square meters of land (approximately 68.5 square 
miles) and removed or destroyed approximately 7.7 million landmines and 
other ERW such as unexploded ordnance, abandoned ordnance, stockpiled 
munitions, and home-made explosives since 2002 (see Table 3.14).395

The estimated total area of contaminated land continues to fluctuate as 
clearance activities reduce hazardous areas, while ongoing survey activities 
find new contaminated land. At the beginning of this quarter, there were 
209.4 square miles of contaminated minefields and battlefields. During the 
quarter, 6.7 square miles were cleared. However, ongoing surveys identi-
fied 24.6 square miles of additional contaminated areas, bringing the known 
contaminated area to 227.4 square miles by the end of the quarter. PM/WRA 

TAbLE 3.14

ConvenTional WeaponS deSTrUCTion program meTriCS, fiSCal yearS 2009–2016

date range at/aP destroyed uxO destroyed saa destroyed Fragments Cleared
Minefields  

Cleared (m2)
estimated Contaminated 
area remaining (m2)*

2010  13,879  663,162  1,602,267  4,339,235  39,337,557  650,662,000 

2011  10,504  345,029  2,393,725  21,966,347  31,644,360  602,000,000 

2012  11,830  344,363  1,058,760  22,912,702  46,783,527  550,000,000 

2013  6,431  203,024  275,697  10,148,683  25,059,918  521,000,000 

2014  12,397  287,331  346,484  9,415,712  22,071,212  511,600,000 

2015/2016**  2,023  32,220  99,438  3,962,329  12,580,354  589,000,000 

Total  57,064  1,875,129  5,776,371  72,745,008  177,476,928  589,000,000 

Note: AT/AP = antitank/antipersonnel ordnance. UXO = unexploded ordnance. SAA = small-arms ammunition. 
Fragments are reported because their clearance requires the same care as for other objects until their nature is determined. There are about 4,047 square meters (m2) to an acre. 
*Total area of contaminated land fluctuates as clearance activities reduce hazardous areas while ongoing survey identifies and adds new contaminated land in the Information Management 
System for Mine Action (IMSMA) database. 
**includes first quarter results for FY 2016.

Source: PM/WRA, response to SIGAR data calls, 6/26/2015, 12/29/2015, and 3/31/2016.

SIGAR AUDIt
this quarter SiGAr published a 
financial audit of the Department of 
State’s demining activities. SiGAr 
examined grants awarded between 
2011 and 2013 from the Mine 
Detection Dog center (MDc) totaling 
$10.5 million. SiGAr identified three 
deficiencies in MDc’s internal controls 
and six instances of noncompliance 
with grant terms and regulations 
resulting in $98,780 in unsupported 
costs. For more information, see 
Section 2, pp. 31–32.
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defines a minefield as the area contaminated by landmines, whereas a con-
taminated area can include both landmines and other ERW.396

USAID in partnership with the UN Mine Action Centre for Afghanistan 
(UNMACA) provides services for victims and survivors of mines and ERW, 
as well as for civilians affected by conflict and persons with disabilities, 
through the Afghan Civilian Assistance Program (ACAP). The goal of this 
project is to mitigate the short-term and long-term impact of conflict on 
civilians, including victims of mines and ERW. 

UNMACA draws on its wider network under the Mine Action Programme 
of Afghanistan, which consists of 50 international and national organiza-
tions, to access beneficiaries and communities. One of those organizations, 
the Mine Action Coordination Centre of Afghanistan (MACCA), collects 
casualty data on mine/ERW victims to help prioritize its clearance activi-
ties. According to USAID, ACAP funding will allow MACCA to expand its 
victim assistance activities beyond service provision and data collection 
to include immediate assistance for individual survivors and their families. 
The $30.2 million ACAP program has expended $9.6 million to date and will 
conclude in February 2018.397

COunternarCOtICs
As of March 31, 2016, the United States has provided $8.5 billion for coun-
ternarcotics efforts in Afghanistan since 2002. Nonetheless, Afghanistan 
remains the world’s leading producer of opium, providing 80% of the world’s 
output over the past decade, according to the United Nations.398 

Congress appropriated most of these counternarcotics funds through 
the DOD Drug Interdiction and Counter-Drug Activities Fund ($3 billion), 
the Afghan Security Forces Fund ($1.3 billion), the Economic Support 
Fund ($1.5 billion), and a portion of the State Department’s International 
Narcotics Control and Law Enforcement account ($2.2 billion). USAID’s 
alternative-development programs support U.S. counternarcotics objec-
tives by helping countries develop economic alternatives to narcotics 
production. The Drug Enforcement Administration (DEA) also receives 
funding to operate in Afghanistan. See Appendix B for additional 
funding information.399 

The Bureau of International Narcotics and Law Enforcement Affairs 
(INL) is currently operating under the 2012 U.S. government counternarcot-
ics strategy, which has not always been successful in curbing the illicit drug 
trade. INL reports that the United States is in the final stages of updating its 
counternarcotics strategy for Afghanistan in order to uphold the shared CN 
and National Unity Government priorities. The revised strategy will con-
tinue to focus on building Afghanistan’s capacity to counter narcotics, and 
will support Afghanistan’s counternarcotics goals and objectives, as out-
lined in the country’s National Drug Action Plan released in October 2015.400

Until we can create a 
stable enough environment 
for some of these economic 
development initiatives to 
take hold, I think we are 

going to have this problem 
[Afghanistan’s opium trade] 

for some time to come.
—General John W. Nicholson Jr., 

Resolute Support Commander

Source: Nomination Hearing before the Senate Armed 
Services Committee, 1/28/2016.
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In early April 2016, the Ministry of Counter Narcotics (MCN) announced 
its second 100-day plan since the first one was released in June 2015. The 
Minister of Counter Narcotics stated her ministry is determined to create 
more inclusive programs to combat cultivation, production, and drug traf-
ficking. The minister said current available resources are inadequate to 
effectively maintain counternarcotic efforts and asked for assistance from 
other relevant ministries in order to achieve its objectives.401

This quarter, the UN Office on Drugs and Crime (UNODC) presented a 
socio-economic analysis of its December 2015 Afghanistan Opium Survey, 
which showed that opium poppy farmers earned considerably less in 2015 
compared to the previous year: gross income from opium decreased to 
$3,100 per hectare in 2015 from $3,800 in 2014—an 18% decrease and the 
lowest level since 2002 after the end of the Taliban opium ban. According 
to UNODC, the combination of four consecutive moderate to poor harvests 
in the main opium-poppy growing areas and moderate prices likely made 
investing in new land and keeping high-maintenance fields with expensive 
irrigation systems less profitable. Moreover, opium yields have decreased, 
possibly due to lower land productivity and disease. 

Survey results show that 38% of farmers who discontinued cultivation 
in 2015 cited agronomic and ecological conditions—such as poppy pests, 
diseases and bad yields—as reasons for their decision. Interviews with the 
farmers also show one reason they do not grow alternative crops is that the 
main poppy-growing areas have only limited access to markets. Other fac-
tors that limit farmers from finding alternative livelihoods include the need 
for non-farm job opportunities, better physical and social infrastructure, 
and enhanced strategies to address political crises and conflicts.402

The UNODC December survey estimated that the area under cultivation 
was 183,000 hectares, a 19% decrease from the previous year. Afghan opium 
production (3,300 tons) also decreased 48% from its 2014 level. However, 
UNODC cautioned that it changed its methodology between 2014 and 2015, 
which could make changes appear larger than they actually were. The 
decreases do not result from a single factor or policy measure. According to 
UNODC, the declines are mainly a consequence of repeated crop failures in 
the southern and southwestern regions of Afghanistan and do not represent 
a downward trend. Production and cultivation results had been rising for 
the past decade, as illustrated in Figure 3.29.403

In December 2015, INL took part in two UNODC international meet-
ings, the High-Level Meeting of Partners for Afghanistan and Neighboring 
Countries at which the National Drug Action Plan (NDAP) was presented, 
and the Paris Pact Consultative Group Meeting. The meetings reaffirmed 
U.S. support for counternarcotics in Afghanistan and encouraged interna-
tional commitments to the NDAP.404

the Paris Pact: the partnership of several 
countries and international organizations 
to combat illicit opium traffic from 
Afghanistan. it originated from a meeting 
of various ministers held in Paris in 
2003 on central Asian drug routes. it 
aims to reduce opium-poppy cultivation, 
production and global consumption of 
heroin and other opiates, and establish 
a broad international coalition to combat 
illicit traffic in opiates.

Source: Paris Pact website, “What is it?” www.paris-pact.net.

https://www.paris-pact.net
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Drug Demand Reduction
Although INL reports that Afghanistan has one of the highest substance-
abuse rates in the world, INL is reducing funding to all Afghan treatment 
centers in collaboration with the Ministry of Public Health (MOPH) in order 
to redirect funding to other critical drug-demand reduction programs. For 
example, funding will be redirected to rural treatment programs to address 
the rural drug use problem, which studies show is significantly higher than 
in urban areas. INL told SIGAR it lacked resources to maintain current 
levels.405 INL will also work with MOPH to encourage other international 
donors to provide funding for treatment facilities.406

In January 2015, INL transitioned the first group of 13 treatment pro-
grams to MOPH responsibility. Another 15 treatment centers began 
transitioning in January 2016; another 21 treatment centers will begin 
transitioning in January 2017; the remaining treatment centers will be tran-
sitioned by the end of 2019. INL reduced funding to all facilities (including 
the MOPH portfolio of 23 centers) by approximately 20% in 2015, another 
15% in 2016, and another 25% in 2017. INL provided $1.55 million for opera-
tional costs for all 89 facilities this quarter and $1.49 million last quarter. 

During 2015, the MOPH and the Colombo Plan collaborated to transfer 
all clinical staff onto the Afghan government payroll. According to INL, this 

Source: UNODC, Afghanistan Opium Survey 2008, 11/2008, p. 5; Afghanistan Opium Survey 2009, 12/2009, p. 5; Afghanistan Opium Survey 2010, 12/2010, p. 7; Afghanistan Opium Survey 
2011: Summary Findings, 10/2011, p. 1; Afghanistan Opium Survey 2013, 12/2013, p. 12; Afghanistan Opium Survey 2014: Cultivation and Production, 11/2014, p. 7; Afghanistan Opium 
Survey 2015: Cultivation and Production, 12/2015, p. 3.
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Colombo Plan: instituted as a regional 
intergovernmental organization to further 
economic and social development, it 
was conceived at a conference held 
in colombo, Sri Lanka (then ceylon), 
in 1950 with seven founding member 
countries, and has expanded to 26 
member countries. inL continues to 
support the colombo Plan’s Asian centre 
for certification and education of Addiction 
Professionals (Acce), a training unit of 
treatment experts to assist governments 
in developing a professional certification 
process for addiction professionals in Asia 
and Africa.

Source: The Colombo Plan Secretariat, “History,” www.
colombo-plan.org, accessed 4/7/2014; State, INL, 
International Narcotics Control Strategy Report: Volume I, Drug 
and Chemical Control, 3/2013, p. 20. 
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will be complete by January 2016. Due to Afghan legal constraints, the transi-
tion will occur as MOPH assumes responsibility of the transitional treatment 
centers. A total of 103 clinical staff members were trained between January 
and February 28, 2016, under the Colombo Plan; training for an additional 50 
clinical staff will take place between March 27 and April 15, 2016. 

According to the UN, 26 treatment centers were handed over to the 
Afghan government in 2015. These centers have an annual treatment capac-
ity of about 33,000. However, this allows only 8% of the opium and heroin 
users in the country to access any form of drug-treatment services.  

During the quarter, INL began working with the Ministry of Higher 
Education on the possibility of establishing an addiction-studies department 
at Kabul University and continued its efforts with the Ministry of Education 
on preventive drug-education teacher training.407

INL contributed over $4.6 million to the Colombo Plan in April 2015 and 
$12.9 million during 2015 for drug treatment and education programs.408 

Counter-Narcotics Community Engagement
INL funds the nationwide Counter-Narcotics Community Engagement 
(CNCE) program, which focuses on discouraging poppy cultivation, pre-
venting drug use by raising public awareness, and encouraging licit crop 
production. Since 2013, INL has expended $9.18 million on the program, 
reflecting all funding available on the current grant. The program was 
extended for one year on April 4, 2015, with an additional cost of $1.55 mil-
lion. INL is negotiating an extension of the CNCE grant, and anticipates 
awarding it next quarter. 

The program pays an Afghan company, Sayara Media Communications, 
to place 42 observers in Afghan provinces, which are ranked from tier 1 
to tier 4 based on cultivation levels, to gather information and gauge per-
ceptions of counternarcotics policies and messaging. Sayara assesses the 
effectiveness of campaigns and seeks to identify the provincial drivers of 
drug trafficking, opium cultivation, and public sentiment. 

Sayara monitors counternarcotics-related items in the media and evalu-
ates any changes in coverage on a monthly basis. The effectiveness of this 
media campaign is unclear. INL said some areas exposed to counternarcot-
ics media experienced a decrease in opium cultivation, while in other areas 
where security and governance remain a challenge, cultivation numbers 
increased or remained the same. An independent evaluation of the INL-
funded messaging program has not taken place since early in the program’s 
implementation, but a 2008 evaluation of a similar campaign concluded that 
“public CN [counternarcotics] awareness campaigns cannot be effective in 
isolation and, to increase the chances of success, need to be (i) coordinated 
with the development of the licit rural economy to provide alternatives to 
opium poppy cultivation, and (ii) accompanied by credible threats of pun-
ishment (including eradication).”409 
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Ministry of Counter-Narcotics Capacity Building
INL has focused resources in the following areas in order to promote 
capacity-building efforts at the MCN: finance and fiscal transparency, 
administration support, public outreach and strategic communications, pol-
icy-development support, and ministerial-level advising by U.S. contractors. 
Additionally, INL funds Asian University for Women (AUW) fellows, who 
work in various offices across the MCN; plans are being made for another 
group of seven fellows to start in September 2016. The AUW fellows focus 
on English translation, grant writing, research, public outreach, and gender 
integration across the MCN’s directorates.410

INL will measure MCN’s development through the indicators listed in 
the MCN capacity building performance measurement plan. Because the 
focus of the capacity-building program is shifting to provide skills-based 
training, INL will collect data on the number of training courses provided 
and individuals trained, the knowledge and skills acquired through training 
by means of pre- and post-training tests, and the Ministry’s effective-
ness at preparing and establishing administrative and financial standard 
operating procedures.411

To support some of the MCN’s training requests, INL issued a notice of 
funding opportunity focused on the following training elements: English, 
computer software, grant writing, and human-resources management. The 
solicitation closed in early April and INL anticipates awarding the grant 
by June 2016. This quarter, INL also solicited a financial-remediation plan 
contract to improve financial management controls at the MCN. INL antici-
pates awarding the latter in April 2016. INL’s initial assessment of the MCN 
Capacity Building Program was completed in November 2015. The next 
review is scheduled for May 2016.412

Governor-Led Eradication Program
INL funds the Governor-Led Eradication Program (GLE) program. The pro-
gram reimburses provincial governors for expenses associated with poppy 
eradication. Since 2007, INL has contributed $10 million to the MCN for the 
GLE program, which accounts for less than 2% of INL’s annual counternar-
cotics budget for Afghanistan. The MCN tracks cumulative results that are 
verified by UNODC. According to UNODC, a total of 3,720 hectares were 
eradicated in 2015, a 40% increase from 2014. This quarter, INL disbursed 
$540,750 to the MCN for the final 2015 GLE payment. 

The MCN and INL agreed in February 2016 to reconcile unearned 
advances by province from previous years. Following this reconciliation, 
INL approved and disbursed the remaining 2015 GLE funds to the MCN in 
March 2016. An updated memorandum of understanding to the GLE imple-
menting instructions was signed in March 2016 and awaits approval by the 
Afghan government.
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Eradication results have been declining over the past few years, as 
shown in Figure 3.30. Few security incidents occurred during last year’s 
eradication campaign, which UNODC attributes to improved coordination 
between the MCN, MOD, MOI, and the Independent Directorate of Local 
Governance. Eradication took place near active military operations in 
Helmand and Kandahar, which reportedly improved security but also under-
scored the lack of government control in those areas.413 

Good Performer’s Initiative Will Be Phased Out  
Due to the Lack of MCN Capacity
INL’s Good Performer’s Initiative (GPI) is a program implemented by the 
MCN that seeks to incentivize provincial counternarcotics performance. As 
of February 2016, a total of 256 GPI projects with a value of $119,867,042 
were approved. Some 199 projects were completed, 54 projects are ongo-
ing, and three projects are nearing completion.

Under the terms of the original GPI, which ran through August 30, 2014, 
a province was eligible for financial support of GPI development projects 
for each year that it achieved UNODC-verified poppy-free status or reduced 
cultivation by more than 10% compared to the previous year’s levels. In 
September 2014, the MCN began implementing a redesigned GPI to encour-
age more integrated counternarcotics action and provide more focused 

Note: Program results are based on UNODC-veri�ed eradication �gures.     
   

Source: UNODC, Afghanistan Opium Survey 2008, 11/2008, p. 5; Afghanistan Opium Survey 2009, 12/2009, p. 5; 
Afghanistan Opium Survey 2010, 12/2010, p. 7; Afghanistan Opium Survey 2011: Summary Findings, 10/2011, p. 1; 
Afghanistan Opium Survey 2013, 12/2013, p. 12; Afghanistan Opium Survey 2014: Cultivation and Production, 11/2014, p. 
7; Afghanistan Opium Survey 2015: Cultivation and Production, 12/2015, p. 3.     
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support for rural alternative livelihoods. Under the new GPI (GPI II), the 
award categories for “good performers” were expanded to include progress 
in public outreach and law enforcement, in addition to cultivation. The new 
program will continue to link action with rewards: provinces must demon-
strate verifiable counternarcotics achievements against defined standards 
to receive awards.414 

INL said it has decided to phase out the GPI program because the MCN 
lacked the technical capacity to implement GPI II. INL will continue to 
approve new project proposals until April 30, 2016, after which the balance 
of previously awarded GPI funds not associated with projects in procure-
ment will be rescinded. INL will continue to provide operational support for 
the MCN until all ongoing projects are completed. No new GPI awards will 
be issued, and the GPI II memorandum of understanding will not be signed. 
INL is currently in the initial stages of developing new alternative develop-
ment programs with other implementing partners.415 

aLternatIve deveLOPMent/aLternatIve LIveLIhOOd
USAID’s alternative-development programs support U.S. counternarcotics 
objectives by helping countries develop economic alternatives to narcotics 
production. INL funding supports supply-reduction and alternative-devel-
opment programs. INL told SIGAR it coordinates regularly with USAID to 
ensure that INL-supported alternative-development efforts complement 
past and ongoing investments by USAID in licit livelihoods and rural devel-
opment in Afghanistan.416

Strengthening Afghan Governance and Alternative Livelihoods
The nongovernmental Aga Khan Foundation and its partners implement 
activities under INL’s $11.9 million Strengthening Afghan Governance and 
Alternative Livelihoods (SAGAL) grant across 16 provinces: Badakhshan, 
Baghlan, Takhar, Bamyan, Kunduz, Parwan, Faryab, Kabul, Balkh, Jowzjan, 
Kandahar, Nangarhar, Helmand, Laghman, Uruzgan, and Kunar. The imple-
menters favor activities, rather than stand-alone projects, with the following 
five objectives:
•	 improve agricultural yields of high-potential licit crops
•	 increase economic return for licit crops
•	 improve farmers’ access to financing
•	 reduce vulnerability of at-risk populations to engage in the 

illicit economy
•	 improve subnational governance

The SAGAL grant ended January 20, 2016; $7.3 million has been 
expended to date for actual expenses incurred through September 30, 
2015. The Aga Khan Foundation is now closing out its financial reports 
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and will submit additional reimbursement requests during the project 
close-out period.417

Table 3.15 provides summary financial information on SAGAL and other 
alternative livelihood programs.

Kandahar Food Zone
The Kandahar Food Zone (KFZ) is a three-year, $27.7 million USAID proj-
ect, implemented by International Relief and Development Inc. under a joint 
strategy and in close coordination with INL. KFZ is designed to identify and 
address the drivers of poppy cultivation in targeted districts of Kandahar 
province through grants for activities that improve community infrastruc-
ture, strengthen alternative livelihoods, and support small businesses. The 
Afghan government’s MCN KFZ program has four pillars: public outreach, 
eradication, demand reduction, and alternative livelihoods. USAID’s activi-
ties only support the alternative livelihoods component.418

KFZ expended $1.95 million between October and December 2015. 
During that period, KFZ trained 46 master trainers in technical areas, con-
tinued irrigation canal maintenance and rehabilitated or constructed 12 
canals in the target districts, and continued rehabilitation of four additional 
irrigation canals. KFZ continued to partner with government entities to 
reinforce their capacity to provide efficient services to communities. The 
program received approval for 15 alternative development projects and four 
infrastructure canal-rehabilitation projects. 

This quarter, construction and rehabilitation work on the four canals 
is approximately 59% complete. The program is waiting on govern-
ment approval for two women’s skills and market training projects. 
Coordination meetings took place in early February 2016 in preparation 
for the March 23–24, 2016, Agricultural Fair in Panjwayee, Kandahar. As of 
March 31, 2016, USAID has disbursed $22.5 million. For funding informa-
tion, please refer to Table 3.15.419 

TAbLE 3.15

alTernaTive liveliHood programS

agency Project title start date end date
total estimated  

Cost ($)
Cumulative disbursements, 

as of 3/31/2016 ($)
State (inL) Strengthening Afghan Governance and Alternative Livelihoods (SAGAL) 7/21/2014 1/20/2016 $11,884,816 $7,321,345*

uSAiD commercial horticulture and Agriculture Marketing Program (chAMP) 2/1/2010 12/30/2016 45,296,184 45,296,184 

uSAiD Kandahar Food Zone (KFZ) 7/31/2013 8/30/2016 27,695,788 22,535,000 

uSAiD regional Agricultural Development Program (rADP)-South 10/7/2013 10/6/2018 125,075,172 56,924,493 

uSAiD regional Agricultural Development Program (rADP)-north 5/21/2014 5/20/2019 78,429,714 16,872,197 
uSAiD regional Agricultural Development Program (rADP)-West 8/10/2014 8/9/2019 69,973,376 18,858,081 

Source: USAID, response to SIGAR data calls, 3/28/2016 and 4/7/2016; INL, response to SIGAR data call, 4/1/2016.  
* Disbursements for expenses incurred through 9/30/2015 only.

Note: USAID programs listed are not necessarily funded from the agency’s Alternative Development Fund.
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Regional Agricultural Development Program
The Regional Agricultural Development Program (RADP) is intended to 
help Afghan farmers achieve more inclusive and sustainable economic 
growth. RADP projects are under way in the southern, western, and 
northern regions of Afghanistan. The projects focus on strengthening the 
capacity of farmers to improve the productivity of high-value crops and live-
stock. Using a value-chain approach, these projects work with farmers and 
agribusinesses to overcome obstacles hindering production, processing, 
sales, and overall development of agricultural value chains. As of March 31, 
2016, USAID has made cumulative disbursements of $16.9 million to RADP-
North, $56.9 million to RADP-South and $18.9 million to RADP-West.420 

RADP-North is a five-year, $78.4 million program covering Badakshan, 
Baghlan, Balkh, Jowzjan, Kunduz and Samangan Provinces. Last quarter, 
the program implemented seven activities and issued seven grants valued 
at $115,062 to local partners. Between October and December 2015, 800 
women were trained in hygiene and nutrition, and 14 contracts to use 
Afghan wheat varieties between seed enterprises and processors were 
signed. RADP-North also conducted a short-message service (SMS or “text 
message”) marketing campaign to more than 4,800 farmers and suppli-
ers. The program also sponsored 12 agribusinesses to participate at the 
“WorldFood Kazakhstan” Trade Show that resulted in the signing of four 
contracts for over 62.5 tons of raisins and dried fruit.421

The purpose of RADP-South is to improve food and economic security 
for rural Afghans in Helmand, Kandahar, Zabul, and Uruzgan. It began in 
October 2013 and is scheduled to end in October 2018 with an estimated 
cost of $125 million. Between October and December 2015, RADP-South 
increased the capacity of over 17,800 farmers in greater wheat and high-
value crop production, livestock care, and improved basic business skills, 
vegetable cultivation, and greenhouse technology for women farmers. 
During last quarter, RADP-South’s interventions impacted over 7,100 house-
holds; over 7,000 farmers grew high-value crops under the program. As a 
result, over 6,300 hectares are under increased high-value crop production. 
More than 1,000 surveyed farmers reported over 1,200 hectares being used 
with the improved technologies or management practices.422 

The implementing partner noted that the security situation in Helmand 
and Uruzgan deteriorated during that period. Clashes between ANDSF and 
insurgent forces forced the cancellation or postponement of some activities. 
The program’s monitoring and evaluation unit was unable to conduct site 
visits in Helmand in October 2015 and RADP-South will engage a third party 
monitor during the next quarter to address this issue. RADP-South antici-
pates continuing planned program activities as the next quarter enfolds.423 

The five-year RADP-West program focuses on helping rural Afghans 
in the western provinces of Herat, Farah, and Badghis to improve food 
and economic security. During January 2016, RADP-West monitored 785 

value chain: the range of goods and 
services necessary for an agricultural 
product to move from the farm to the final 
customer or consumer. it encompasses 
the provision of inputs, actual on-farm 
production, post-harvest storage and 
processing, marketing and transportation, 
wholesale and retail sales.

Source: USAID, response to SIGAR vetting, 4/12/2015. 
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cultivated wheat-plot germination rates and prepared and developed cul-
tivation training that will be conducted during the winter. The program 
received commitments from flour mills to purchase wheat during the 
June/July harvest. In addition, the program will develop the capability of a 
Badghis flour producer to purchase wheat from program beneficiaries. 

RADP-East is still in procurement; USAID anticipates awarding a con-
tract next quarter.424   

For summary information on this alternative-livelihood program, see 
Table 3.15 on page 134 of this report.425 

Commercial Horticulture And Agricultural Marketing Program
The Commercial Horticulture and Agricultural Marketing (CHAMP) pro-
gram is a $45.3 million USAID program designed to boost agricultural 
productivity and food security, provide market opportunities, and decrease 
poppy production. CHAMP works to reduce poverty among rural Afghan 
farmers by helping them shift from relatively low-value subsistence crops, 
such as wheat and corn, to high-value crops such as fruits and vegetables.426 
As of March 31, 2016, USAID has disbursed all funds for the CHAMP pro-
gram. Though the program will end December 2016, USAID told SIGAR no 
funding increase is necessary given the current scope of the program; the 
implementing partner has also confirmed that the available funds will carry 
the project until its end date. 

CHAMP worked with 289 producer groups last year. At CHAMP farmer 
field schools, participants learn new agricultural practices such as orchard 
or trellis management and receive modern agricultural tools. In 2015, the 
program arranged farmer field school programs for over 4,000 orchard 
farmers, including 488 women, in six provinces. The program also provided 
food safety training and harvest and post-harvest management training. 

The program also provides direct assistance in fruit processing, sorting, 
grading and packing, and introducing improved packaging that meets inter-
national market standards. The program’s marketing team worked with 19 
companies to export 10,485 metric tons of apples, pomegranates, raisins, 
fresh and dried apricots, almonds, grapes, and melons to international 
markets. CHAMP organized business-to-business meetings between Afghan 
farmers and traders as well as meetings between Afghan traders and inter-
national buyers. CHAMP’s trade offices in Dubai and New Delhi created 
stronger linkages between Afghan exporters and local buyers, facilitating 
nearly 600 metric tons of fruits and nuts. CHAMP also participated in inter-
national trade fairs in Dubai, Kabul, and New Delhi, enabling Afghan traders 
to bring their products to an international audience, most notably the Dubai 
Gulfood exhibition, at which CHAMP traders signed nearly $4 million in 
contracts with international buyers.427 

For summary financial information on this program, see Table 3.15 on 
page 134 of this report. 

producer group: consists of a lead farmer 
and 10 to 15 member farmers (sub-
farmers). the lead farmer is responsible 
for disseminating information on chAMP 
trainings throughout the group.

Source: USAID, Commercial Horticulture and Agricultural 
Marketing Program (CHAMP) 2015 Annual Report, p. 7, 
1/2016. 
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InterdICtIOn OPeratIOns and resuLts
The Counternarcotics Police of Afghanistan (CNPA) consists of regular 
narcotics police and specialized units across the country. The specialized 
units include the Sensitive Investigation Unit (SIU), National Interdiction 
Unit (NIU), and the Intelligence Investigation Unit (IIU). Nearly half of the 
CNPA’s 2,528 personnel are assigned to Kabul. In addition to the CNPA, 
Afghan organizations contributing to interdiction activities include elements 
of the Afghan National Police: the Afghan Border Police, Afghan Uniform 
Police, and the General Command of Police Special Unit (GCPSU).428

The INL interdiction program supports the maintenance and opera-
tions of NIU/SIU and DEA facilities as well as a judicial wire-intercept 
unit (JWIP). SIU processes an average of 45,000 pertinent calls quarterly 
through the JWIP, which generates evidence admissible in courts of law in 
Afghanistan and elsewhere. Until December 2015, INL provided limited mis-
sion and operations support for the CNPA Kabul headquarters compound, 
averaging less than $1 million per year. INL provides extensive support to 
the CNPA’s NIU and SIU including salary supplements for NIU members 
(and DEA for SIU members). As of late 2015, INL began support for SIU 
training and professional development. The NIU/SIU program is also sup-
ported by various DOD-funded activities, which include specialized training, 
and the Special Mission Wing, a rotary- and fixed-wing force that supports 
NIU missions, among others.429

Last quarter, INL reduced its operations at the Counter Narcotics Strip 
Mall in Kabul. The INL-funded mentoring program ended its mission in 
December 2015 with the withdrawal of U.S. and foreign personnel from the 
strip-mall facility. INL continues to provide operations and mission support 
services at the strip mall including core services such as meals and electric 
power generation. This quarter, INL will complete refurbishment of proper-
ties in two DEA compounds near the U.S. Embassy, where DEA and SIU 
officers will operate the JWIP system. 

Since 2004, DOD’s CN requirements for Afghanistan have been funded 
mostly through supplemental and Overseas Contingency Operations appro-
priations. These train-and-equip programs aim to support U.S. regional 
goals and reduce CN-related terrorism and financing. The majority of fund-
ing is for special-purpose vetted units such as the Special Mission Wing and 
the CNPA.430 

DOD reported that from January 1 to March 24, 2016, Afghan security 
forces and law-enforcement agencies conducted 41 drug-interdiction 
operations resulting in the detention of 59 individuals. These operations 
included routine patrols, cordon-and-search operations, vehicle interdic-
tions, and detention operations. DOD is currently working with INL and 
DEA to relocate personnel to the international zone in Kabul, which will 
enable DEA to continue mentoring and training the CNPA’s specialized 
investigative units. U.S. interdiction activities in Afghanistan throughout 

“Counternarcotics 
is primarily a law 
enforcement and 

justice function versus 
a military one. As 

such, the Department 
of Defense’s role in 

broader U.S. government 
counternarcotics efforts 
is primarily to enable or 

support law enforcement 
agencies as appropriate, 
while limiting unilateral 

action to targets which are 
at the nexus of the drug 
trade and terrorism and 
are threats to U.S. vital 

national interests.
—General John W. Nicholson, Jr., 

Resolute Support Commander

Source: Advance Policy Questions for Nomination Hearing 
before the Senate Armed Services Committee, 1/28/2016.
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2015 were minimal, and only one counternarcotic operation was con-
ducted during the reporting period.431 

The security situation has negatively impacted counternarcotics activi-
ties in Afghanistan. In the south and southwest, operations are extremely 
difficult to conduct due to the increased requirements on security forces 
to protect threatened district centers and security force positions. The UN 
reported that 70% of security incidents that occurred in 2015 took place in 
the south, east and southeast. According to DOD, counternarcotics opera-
tions in the north and east also may decrease as security forces prioritize 
countering militant forces during spring and summer. 

DOD also informed SIGAR of a reduction in available transportation, 
particularly helicopters. DOD also said counternarcotics forces are needed 
to play general security roles where drug trade and anti-government forces 
are concentrated in southern, southwest, and northern Afghanistan. Recent 
partnering of CN forces with U.S. Special Forces has not yet yielded imme-
diate results, but may present opportunities for future operations.432 

In 2014, DOD created a regional narcotics interagency fusion cell 
(RNIFC) to combat the regional drug trade given the U.S. military’s reduced 
capabilities in Afghanistan. The RNIFC, located in Bahrain, tracks and inter-
dicts the illicit movement of Afghan heroin and other illicit commodities on 
dhows (boats) destined for the Middle East and East Africa. The RNIFC col-
laborates with the Combined Maritime Force (CMF) passing on information 
to CMF patrols in the Arabian Sea and Indian Ocean on suspect dhows and 
other vessels.433

Afghan operations during this period also resulted in the reported sei-
zures of the following narcotics contraband:434 
•	 1,430 kg of opium
•	 109 kg of heroin
•	 2,763 kg of hashish/marijuana
There were no seizures of precursor chemicals this quarter.

Precursor chemical: a substance that may 
be used in the production, manufacture 
and/or preparation of narcotic drugs and 
psychotropic substances.

Source: UNODC, “Multilingual Dictionary of Precursors and 
Chemicals,” 2009, viii. 

TAbLE 3.16

inTerdiCTion reSUlTS, fiSCal yearS 2008–2016

2008 2009 2010 2011 2012 2013 2014 2015 2016* tOtaL

number of operations  136  282  263  624  669  518  333  268  77  3,170 

Detainees  49  190  484  862  535  386  441  394  113  3,454 

hashish seized (kg) 241,353  58,677  25,044 182,213 183,776  37,826  19,088  24,785 120,280 893,042 

heroin seized (kg)  277  576  8,392  10,982  3,441  2,489  3,052  2,855  785  32,849 

Morphine seized (kg)  409  5,195  2,279  18,040  10,042  11,067  5,925  505  -    53,462 

opium seized (kg)  15,361  79,110  49,750  98,327  70,814  41,350  38,307  27,498  5,236 425,753 

Precursor chemicals seized (kg)  4,709  93,031  20,397 122,150 130,846  36,250  53,184 234,981  -   695,548 

Note: The large increase in total precursor-chemical seizures from 2014 to 2015 reflects a 12/2015 seizure of 135,000 liters. 
* Results for period 10/1/2015–3/24/2016 only.

Source: DOD, response to SIGAR data calls, 7/29/2015, 12/29/2015, and 3/31/2016.
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As noted in previous SIGAR reports, interdiction results have been declin-
ing since 2012, as shown in Table 3.16.

According to UNODC, Africa is no longer just a transit point for Afghan-
sourced opium; there is a growing domestic market for Afghan opium on 
the continent. Interdiction results have been declining since the withdrawal 
of Coalition forces.435

avIatIOn suPPOrt
The Department of Justice (DOJ) Office of the Inspector General (OIG) 
issued a report this quarter on joint DEA/DOD aviation support. In 2008, 
the DEA purchased an aircraft at the cost of $8.6 million to support its CN 
efforts in Afghanistan. Over the years, DEA and DOD expended $86 million 
for aircraft modifications and construction of a hangar to house the aircraft 
at Kabul International Airport. The hangar remains unused. 

DOJ OIG found that the aircraft purchased for what became known 
as DEA’s Global Discovery program missed its initial delivery date and 
nearly quadrupled the initial program cost of $22 million. It also found 
that DEA did not fully comply with federal regulations in the purchase and 
solicitation of the aircraft. In addition, it found that bids were not properly 
evaluated, resulting in a higher purchase price for the aircraft. The OIG 
audit uncovered over $2.5 million in unsupported and unallowable costs. 
DOJ identified other deficiencies in the Global Discovery program. The air-
craft remains inoperable.436

Between January and March 26, 2016, State’s Air Wing provided the 
following air support to DEA (air shuttle and National Interdiction Unit 
movements): 43 flight hours, 34 sorties, 652 personnel transported, and 
43,719 pounds of cargo moved. Air Wing also transported 305 INL and DEA 
personnel on its air shuttle for all movements within Kabul.437 

INL’s ability to support tactical operations in the south and southwest 
regions of the country has been constrained since the June 2015 closure 
of INL’s base at Kandahar Air Field. NIU personnel continue to staff the 
regional law enforcement centers (RLECs) in Kandahar, Herat, and Kunduz. 
Additionally, NIU personnel occasionally support other MOI operations 
outside of Kabul. INL continues to assist the NIU and SIU with enablers, 
including operations and maintenance, while NIU typically uses Resolute 
Support assets, including the Special Mission Wing (SMW). See pages 114–
115 of this report for more information on the SMW.438
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Governance

As of March 31, 2016, the United States had provided nearly $31.8 billion 
to support governance and economic development in Afghanistan. Most 
of this funding, nearly $18.6 billion, was appropriated to the Economic 
Support Fund (ESF) administered by the State Department (State) and the 
U.S. Agency for International Development (USAID).

Key events
This quarter, James Clapper, the Director of National Intelligence, ques-
tioned Afghanistan’s political stability, saying that 2016 will see eroding 
political cohesion, assertions of authority by local power brokers, recur-
ring financial shortfalls, and countrywide, sustained attacks by the Taliban. 
Clapper said political cohesion will remain a challenge as the government 
will confront larger and more divisive issues later in 2016, including the 
implementation of election reforms, long-delayed parliamentary elec-
tions, and a potential alteration of Afghanistan’s constitutional order by a 
Loya Jirga grand national assembly.439

Nicholas Haysom, Special Representative of the United Nations 
Secretary-General and Head of the United Nations Assistance Mission 
in Afghanistan, similarly argued that 2016 will be a challenging year, say-
ing “survival will be an achievement for the National Unity Government.” 
Haysom identified a fractious political elite, the erosion of the sense of 
national unity, and reduced confidence in the future as significant political 
challenges. He also warned of political consequences if election reforms are 
not implemented expeditiously.440

In February, Democracy International (DI) released their survey of 
215 Afghan parliamentarians. DI found that only 7% of parliamentar-
ians believe Afghanistan is moving in the right direction. Respondents 
named poor governance (26%), neighboring countries’ behavior or 
policies (25%), and insecurity (21%) as the main reasons for pessimism. 
Parliamentarians are generally dissatisfied with President Ashraf Ghani’s 
performance, with nearly 45% very dissatisfied and 19% somewhat dis-
satisfied. Parliamentarians were also dissatisfied with Chief Executive 
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Abdullah Abdullah, with more than half very dissatisfied and 20% 
somewhat dissatisfied.441

In March, the federal Broadcasting Board of Governors and the Gallup 
opinion-research organization released the results of a survey of 2,500 
Afghans that found deep public dissatisfaction with the Afghan government. 
Nearly 81% of respondents said they were somewhat or very dissatisfied 
with the performance of the National Unity Government, while 17% said 
they were somewhat or very satisfied. Additionally, nearly 69% said their 
lives had gotten somewhat worse or much worse over the past year and 
almost 46% predicted their life would get even worse in the next year.442

Pakistan’s Advisor to the Prime Minister on Foreign Affairs, Sartaj 
Aziz, conceded this quarter that Pakistan has some influence over the 
Taliban because “their leadership is in Pakistan, and they get some medical 
facilities, their families are here.” He said one of the reasons the Taliban 
participated in the July 7, 2015, peace talks was because the Pakistan gov-
ernment restricted Taliban freedom of movement and access to hospitals, 
and threatened to expel the Taliban leadership from Pakistan if they did not 
participate. Despite this leverage, Aziz insisted, Pakistan cannot negotiate 
on behalf of the Afghan government because “we can’t offer [the Taliban] 
what Afghan government can offer them.”443

High-profile supporters of President Ghani and Chief Executive Abdullah 
feuded this quarter, revealing enduring tensions within the national-unity 
government. In March, supporters of vice president Abdul Rashid Dostum 
protested the removal of billboards featuring Dostum’s photo in Mazar-e 
Sharif, Balkh Province. The protesters accused the long-time governor 

Secretary of State John Kerry visited Kabul and met with President Ashraf Ghani and 
Chief Executive Abdullah Abdullah, in April. (State photo)
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of Balkh Province, Atta Mohammad Noor, of removing the billboards. 
Noor was one of Abdullah’s main supporters during the 2014 presidential 
election, whereas Dostum supported Ghani. Ghani technically dismissed 
Noor—along with the other provincial governors—when the new govern-
ment was established; however, Noor has refused to give up his position 
and the government has not publicly pursued the matter. In an April 
interview with the New York Times, Noor said that he would be willing to 
discuss vacating the governorship he has held since 2004 only after being 
formally reappointed to his position, arguing the government “cannot 
remove me by force.”444

On April 9 in Kabul, Secretary of State John Kerry met with President 
Ghani and Chief Executive Abdullah to discuss Afghan government reforms 
and the challenges to national unity. Secretary Kerry’s visit came as the 
Afghan unity government approaches a September 2016 deadline for hold-
ing a Loya Jirga to amend the Afghan constitution and consider creating the 
post of an executive prime minister. This deadline was part of the political 
deal between Ghani and Abdullah that served as the basis for the National 
Unity Government. Secretary Kerry said that while there was a goal to hold 
a Loya Jirga at some point within the first two years of the agreement, he 
wanted to be “very, very clear” that the broader agreement for a government 
of national unity was meant to last the entire five-year presidential term.445 
Kerry’s comments prompted protests from former president Hamid Karzai 
and Senate chairman Fazel Hadi Muslimyar, who labeled the statements 
“major violation of Afghanistan’s national sovereignty” and “clear interfer-
ence in Afghanistan’s internal affairs,” respectively.446

national Unity Government Commitments

Refreshed Mutual Accountability 
In September 2015, international donors and the Afghan government met 
in Kabul for the second Senior Officials Meeting (SOM). The meeting was a 
continuation of the annual high-level meetings to follow up on mutual com-
mitments from the July 2012 Tokyo Conference. The purpose of the SOM 
was to review progress on the Afghan reform program, discuss key policy 
issues, and to jointly decide the way forward.447

As a result of the September SOM, the Self-Reliance through Mutual 
Accountability Framework (SMAF) has superseded the Tokyo Mutual 
Accountability Framework (TMAF). The SMAF helps guide the activi-
ties of the Afghan government and the international community at least 
to the end of the term of the present government. The SMAF covers six 
areas: (1) improving security and political stability (with three associated 
indicators); (2) anticorruption, governance, rule of law, and human rights 
(14 indicators); (3) restoring fiscal sustainability and integrity of public 
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finance and commercial banking (nine indicators); (4) reforming develop-
ment planning and management, and ensuring citizens’ development rights 
(three indicators); (5) private-sector development and inclusive growth and 
development (four indicators); and (6) development partnerships and aid 
effectiveness (eight indicators).448 In addition to the SMAF indicators, there 
are 39 short-term deliverables across the same six areas that are collectively 
due to be completed by the end of 2016.449

Three SMAF short-term deliverables were due to be completed by the 
first quarter of 2016. According to USAID, as of March 16, donors confirm 
that the Afghan government successfully approved a new comprehensive 
human-resources reform policy for the Afghan Customs Department (ACD) 
and established a new law-enforcement element within the ACD. While 
the Afghan government reports that it has successfully implemented an 
International Monetary Fund (IMF) staff-monitored program and negotiated 
subsequent financial arrangements with the IMF, donors are still awaiting 
confirmation from the IMF. Finally, the Afghan government was expected to 
issue a public-private partnership regulation but, as of March 16, USAID is 
only aware of a first draft of the regulation having been prepared and circu-
lated to government ministries for comment.450 

Overall, SOM donors reaffirmed their Tokyo commitment of sustaining 
support through 2017 at or near the levels of the past decade.451 USAID said 
that although it cannot identify funds that may be awarded or withheld 
directly related to compliance or noncompliance with SMAF targets and 
indicators, noncompliance with SMAF indicators could erode donor confi-
dence and reduce aid contributions.452

Electoral Reform Challenges
According to State, the U.S. government and other potential international 
donors are waiting for the Afghan government to present an electoral 
timeline along with a plan to achieve specified electoral reforms before 
committing to any funding or other support for elections. State is encour-
aging the Afghan government to announce its election timeline as soon 
as possible to allow for efficient planning by international donors. While 
the Independent Election Commission (IEC) issued a press release on 
January 18 asserting its authority for managing and overseeing elections 
and announcing October 15, 2016, as the date for parliamentary and dis-
trict council elections, this date has not been officially confirmed by the 
Afghan government.453

On December 16, 2015, President Ghani issued a presidential decree 
announcing seven members of a selection committee to decide on the 
candidates for the IEC and the Central Complaints Commission (CCC) 
commissioners.454 The selection committee received hundreds of resumes, 
which it had begun to review. However, after both houses of parlia-
ment rejected President Ghani’s September 2015 decree authorizing the 
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formation of the selection committee, the committee suspended its work 
on January 5. On March 5, President Ghani submitted a new decree recon-
stituting the members of the selection committee. This new decree reduced 
the number of civil-society representatives and added the speakers of the 
upper and lower houses of parliament to the committee.455

On March 26, Ahmad Yusuf Nuristani resigned as chief of the IEC. He 
had been appointed chairman of the IEC in August 2013 and oversaw the 
controversial 2014 elections.456 In February, 16 months after the estab-
lishment of the government, Nuristani announced the results of the 2014 
presidential election and accused the government of violating the law.457 
Later in early March, Nuristani accused foreign governments, international 
institutions, and elements of the Afghan government of interfering in the 
elections process and called on the Afghan government to approve the IEC 
budget.458 Following his resignation, Nuristani insisted that election reforms 
are the responsibility of the IEC, not that of commissions created by presi-
dential decree.459 

Chief Executive Abdullah’s office called for new elections commissioners 
in February, with Abdullah’s deputy spokesman insisting that “no election 
will held” without reforms and new commissioners.460 A spokesman for 
Chief Executive Abdullah said movement on election reforms should inten-
sify now that Nuristani has resigned.461 

Overhauling the electoral process was a central part of the power-sharing 
deal brokered by the United States between President Ghani and his former 
election rival, current Chief Executive Abdullah, after the troubled presi-
dential elections. The September 2014 agreement that led to forming the 
national-unity government called for immediate establishment of a special 
commission for election reform. The intent was to implement reform before 
the 2015 parliamentary elections, and to distribute electronic identity cards 
to all Afghan citizens as quickly as possible.462 

U.s. assistanCe to the afGhan Government BUdGet

Summary of On-Budget Agreements
To improve governance and align development efforts with Afghan pri-
orities, international donors at the 2010 Kabul Conference committed 
to increase to 50% the proportion of civilian development aid delivered 
on-budget through the Afghan government.463 Donors, including the 
United States, reiterated this pledge at the July 2012 Tokyo Conference 
and again at both the December 2014 London Conference and the 
September 2015 SOM.464 

The Afghan government and donors are currently discussing prior-
ity reform areas in preparation for the ministerial-level development 
conference scheduled to be held in Brussels in October, at which new 

on-budget assistance: encompasses 
donor funds that are aligned with afghan 
government plans, included in afghan 
government budget documents, and 
approved by the parliament and managed 
by the afghan treasury system. on-budget 
assistance is primarily delivered either 
through direct bilateral agreements 
between the donor and afghan government 
entities, or through multidonor trust funds. 
 
off-budget assistance: encompasses 
donor funds that are excluded from the 
afghan national budget and not managed 
through afghan government systems.

Source: SIGAR, Quarterly Report to the United States Congress, 
7/30/2014, p. 130; Ministry of Finance, “Aid Management 
Policy for Transition and Beyond,” 12/10/2012, p. 8; State, 
response to SIGAR vetting, 1/14/2016. 
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development assistance pledges for 2017–2020 will be made. These dis-
cussions include possible linkages between the North Atlantic Treaty 
Organization (NATO) summit to be held in Warsaw in July and the Brussels 
conference, with a focus on the fiscal impact of security sector spending 
and the maximization of its contribution to development outcomes. As part 
of this preparation, on April 4, international donors and the Afghan govern-
ment met for a special session of the Joint Coordination and Monitoring 
Board (JCMB). The head of the United Nations Assistance Mission in 
Afghanistan (UNAMA) called on the Afghan government to achieve imme-
diate and tangible results in the anticorruption fight, while the European 
Union special representative said it is necessary for the Afghan government 
to implement reforms and improve governance to ensure continued excep-
tional levels of foreign assistance.465

As shown in Table 3.17, USAID expects to spend $937 million on active 
direct bilateral-assistance programs. It also expects to contribute $1.9 bil-
lion to the Afghanistan Reconstruction Trust Fund (ARTF), on top of 
$1.37 billion disbursed under the previous grant agreement between USAID 
and the World Bank. USAID has disbursed $113 million to the Afghanistan 
Infrastructure Trust Fund (AITF).466 

TABlE 3.17

USAID On-BUDget PrOgrAmS

Project/trust fund title
afghan Government  
on-Budget Partner

special 
Bank 

account? start date end date
total estimated 

Cost ($)

Cumulative 
disbursements, as  
of 3/31/2016 ($)

Bilateral Government to Government Projects

Power transmission expansion and connectivity 
Project (Ptec)

Da afghanistan Breshna 
sherkat (DaBs)

Yes 1/1/2013 12/31/2018 $725,000,000 $84,260,062

sheberghan Gas Development Project (sGDP)
Ministry of Mines and 
Petroleum

Yes 5/15/2012 8/31/2016 90,000,000  21,895,875 

Kajaki Unit 2 Project (Installation of turbine 
Generator Unit 2 at Kajaki Dam Hydropower 
Plant)

DaBs Yes 4/22/2013 5/31/2016 80,000,000  38,916,173 

afghanistan Workforce Development Project 
(aWDP)

Moe Yes 9/18/2013 4/3/2016 11,500,000  1,321,456 

Basic education, Learning, and training (BeLt)-
textbook Printing and Distribution

Moe Yes 11/16/2011 12/31/2016 26,996,813  24,970,742 

e-Government resource center (eGrc)
Ministry of communications 
and Information technology 
(MocIt)

Yes 8/28/2013 6/1/2016 3,900,000 405,000

multi-donor trust funds

afghanistan reconstruction trust Fund (artF) 
(current award)*

Multiple no 3/31/2012 3/31/2017 1,900,000,000 1,209,255,530

afghanistan Infrastructure trust Fund (aItF) Multiple no 3/7/2013 3/6/2018 113,670,184 113,000,000

Note: * USAID had a previous award to the ARTF that concluded in March 2012 and totaled $1,371,991,195 in disbursements. Cumulative disbursements from the two ARTF awards are currently 
$2,581,246,725.

Source: USAID, response to SIGAR data call, 4/7/2016.
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The U.S. government announced in March 2015 that it intends to seek 
funding to support the Afghan National Defense and Security Forces 
(ANDSF), including the army and police, at the level of 352,000 personnel 
through at least 2017.467 The Department of Defense (DOD) was appropri-
ated $3.7 billion to support the ANDSF for fiscal year (FY) 2016.468

 Previously, at the 2012 Chicago Conference, the United States and 
its allies reaffirmed their commitments to financially support the Afghan 
security forces, noting that the pace and size of a gradual, managed force 
reduction from the surge peak (330,000 army and police personnel at the 
time of the conference, expanded to 352,000 personnel later in 2012) to a 
sustainable level would be conditions-based and decided by the Afghan 
government in consultation with the international community. The prelimi-
nary model envisioned Afghan security forces of 228,500 personnel with 
an estimated budget of $4.1 billion, to be reviewed regularly against the 
changing security environment. According to DOD, the peak surge force 
structure of 352,000 personnel has been sustained since 2012 due to the 
security situation.469 At the September 2014 Wales Summit, NATO allies and 
partners renewed their commitment to contribute significantly to the finan-
cial sustainment of the ANDSF through the end of 2017 and to financially 
sustain the ANDSF over the next 10 years. The international community 
has pledged an additional amount of almost €1 billion, or approximately 
$1.29 billion, annually to sustain the ANDSF for 2015 through the end of 
2017.470 At a December meeting in Brussels, Belgium, NATO foreign minis-
ters agreed to begin steps to secure international funding for the ANDSF 
through the end of 2020.471

For 2016, DOD expects to contribute $110 million for police sala-
ries to the Ministry of Interior (MOI) through the United Nations 
Development Programme’s (UNDP) Law and Order Trust Fund for 
Afghanistan (LOTFA).472 

DOD also expects to contribute approximately $1.13 billion this year in 
direct contributions to the Ministry of Defense (MOD) and approximately 
$412 million in direct contributions to the MOI.473

Civilian On-Budget Assistance
USAID provides on-budget civilian assistance through (1) bilateral agree-
ments with seven Afghan government entities and (2) contributions to two 
multidonor trust funds, the ARTF and the AITF.474 According to USAID, all 
bilateral-assistance funds are deposited in separate bank accounts estab-
lished by the Ministry of Finance for each program.475 

The ARTF, administered by the World Bank, provides funds to both 
the Afghan government’s operating and development budgets in support 
of Afghan government operations, policy reforms, and national-priority 
programs.476 The AITF, a multidonor trust fund administered by the Asian 
Development Bank, coordinates donor assistance for infrastructure 

SIGAR AudIt

Last quarter, sIGar initiated a follow-
up audit of the artF. In July 2011, 
sIGar found that the World Bank and 
the afghan government had estab-
lished mechanisms to monitor and 
account for artF contributions, but 
that several limitations and challenges 
should be addressed. this audit will 
assess the extent to which the World 
Bank and the afghan government 
(1) monitor and account for U.s. 
contributions to the artF; (2) evaluate 
whether artF-funded projects have 
achieved their stated goals and objec-
tives; and (3) utilize and enforce any 
conditionality on artF funding.
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projects in Afghanistan.477 According to USAID, the majority of on-budget 
funding has been and will continue to be directed through the multidonor 
trust funds, particularly the ARTF.478

On-Budget Assistance to the ANDSF
A large portion of on-budget U.S. assistance is for the Afghan security 
forces. DOD provides on-budget assistance to the Afghan government 
through (1) direct contributions from the Afghanistan Security Forces Fund 
(ASFF) to the MOD and the MOI, and (2) ASFF contributions to the multi-
donor LOTFA.479 Administered by the UNDP, LOTFA primarily funds Afghan 
National Police (ANP) salaries and incentives.480 Direct-contribution fund-
ing is provided to the Ministry of Finance, which allots it incrementally to 
the MOD and MOI, as required.481 

In February 2011, the Under Secretary of Defense Comptroller autho-
rized the Combined Security Transition Command-Afghanistan (CSTC-A) 
to provide direct contributions to the Afghanistan government from ASFF 
to develop ministerial capacity and capability in the areas of budget devel-
opment and execution, acquisition planning, and procurement. CSTC-A 
administers all contributions of ASFF resources to the MOD and MOI. 
CSTC-A monitors and formally audits the execution of those funds to 
assess ministerial capability, ensure proper controls and compliance with 
documented accounting procedures, and compliance with provisions of the 
annual commitment letters.482

Thus far in the current Afghan fiscal year, CSTC-A has provided 
$233.1 million to the MOD and $109.5 million to the MOI. Of the $109.5 mil-
lion for the MOI, $80.9 million were direct contributions and $28.7 million 
was provided via LOTFA.483

Ghani’s effort to reduce procurement-related corruption has slowed 
procurement and created what CSTC-A has labeled the [Afghan fiscal year] 
“1394 Procurement Crisis.” According to CSTC-A, the procurement crisis 
resulted in many MOD contracts not being fully executed by the end of 
the previous fiscal year. This delay meant that a large number of contracts 
need to carry over into the new fiscal year. Additionally, there were over 
150 MOD contracts that were approved but not awarded by the end of the 
previous fiscal year. This means that a large amount of CSTC-A’s 1395 funds 
will be used to cover the 1394 contracts. Despite the slowdown in procure-
ments, however, CSTC-A reports that the impact was minimized to ensure 
that critical supplies and services (such as fuel and food) were prioritized. 
In some cases, sole-source contracts that complied with Afghan laws and 
procedures were used.484 

The MOI procurement directorate, however, has not yet fully adopted 
President Ghani’s procurement reforms and maintains a “business as 
usual” mentality. According to CSTC-A, MOI staff lack sufficient knowl-
edge of procurement laws. Additionally, MOI personnel are timid about 
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signing procurement-related documents for fear of being removed and/
or reprimanded.485

national GovernanCe

Capacity-Building Programs
USAID capacity-building programs seek to improve Afghan ministries’ abil-
ity to prepare, manage, and account for on-budget assistance. These 
programs also provide general assistance to support broader human and 
institutional capacity-building of Afghan government entities.486 USAID also 
seeks to increase civil-society capacity through the Afghan Civic 
Engagement Program (ACEP). As shown in Table 3.18, active programs 
include the Ministry of Women’s Affairs (MOWA) Organizational 
Restructuring and Empowerment (MORE) project, a $14 million project 
that, among other things, assists the ministry to improve its financial man-
agement, as required for future on-budget assistance.487 MORE has provided 
76 scholarships for MOWA staff to attend 25 Afghan universities. As of 
March, six MOWA staff have graduated from undergraduate programs and 
24 are scheduled to graduate by the end of 2016. MORE is also sponsoring 
English-language and computer training for MOWA staff who did not benefit 
from scholarships.488

USAID has also provided $5 million for the $150 million ARTF-managed 
Capacity Building for Results (CBR) program. CBR aims to improve the 
capacity and performance of Afghan government ministries through the 
provision of skilled civil servants to implement ministries’ reform programs. 
CBR provides Afghan government ministries with the opportunity to recruit 
high capacity staff into critical posts at salaries closer to the market rates. 
The aim is to increase on-budget service delivery and reduce reliance upon 
the so-called “second civil service” wherein Afghan consultants, instead of 
civil servants, performed government functions.489

According to the World Bank, CBR has made limited progress over the 
past three years. Last year, the Afghan government mandated that individual 

TABlE 3.18

USAID CAPACIty-BUIlDIng PrOgrAmS At the nAtIOnAl level

Project title
afghan Government 
Partner start date end date

total estimated 
Cost ($)

Cumulative disbursements, 
as of 3/31/2016 ($)

afghan civic engagement Program (aceP) n/a 12/4/2013 12/3/2018 $70,000,000 $29,791,294 

assistance to Legislative Bodies of afghanistan (aLBa) Parliament 3/28/2013 3/27/2018  24,990,827  14,344,993 

Ministry of Women's affairs organizational restructuring 
and empowerment (More)

Ministry of Women's 
affairs

12/20/2012 12/19/2015  14,182,944  8,759,900 

Source: USAID, response to SIGAR data call, 4/7/2016 and 4/10/2016.
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ministries are now responsible for hiring senior civil servants, a move the 
World Bank says should help improve CBR implementation. The World 
Bank reports that 682 out of a planned 1,500 CBR-supported Afghan gov-
ernment positions—reduced from the original target of 2,400—have been 
advertised and are in different stages of screening and recruitment. USAID 
does not expect to see Afghan government capacity improvements until 
CBR civil-servant positions are filled and the new civil servants begin to 
exercise their responsibilities.490 Additionally, the World Bank now ques-
tions whether CBR will be able to ultimately improve service delivery as 
this CBR objective may not be measurable, attributable to the program, or 
achievable within the remaining implementation period. According to the 
SMAF, at least 800 civil-service positions are to be filled through CBR by 
December 2016.491

National Assembly
The Afghan parliament was on winter recess, January 20 to March 6, for 
much of the quarter.492

USAID funds the $25 million Assistance to Legislative Bodies of 
Afghanistan project (ALBA) to help Afghanistan’s parliament operate as 
an independent and effective legislative, representative, and oversight 
body.493  In January, ALBA supported an outreach trip to Helmand Province 
by the upper house’s internal-security and defense commission. The par-
liamentary delegation met with local government and security officials, 
provincial council members, and community elders. The commission heard 
of problems including insufficient coordination among Afghan security 
forces, insufficient equipment and munitions, and insufficient numbers 
of military personnel. In February, ALBA facilitated a parliamentary 

members of the upper house of parliament visit an industrial park in Herat Province. 
(USAID photo)
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study tour to Bangladesh by the lower house’s women’s affairs com-
mission and an oversight trip to Herat Province by the upper house’s 
public-welfare committee.494

Civil Society
The Afghan Civic Engagement Program’s goal is to promote civil-society 
and media engagement that enables Afghan citizens to influence policy, 
monitor government accountability, and serve as advocates for politi-
cal reform. ACEP aims to achieve this goal through five program areas: 
(1) regular civil-society organization (CSO) engagement with the Afghan 
government, (2) increased CSO and media-thematic expertise in democracy 
and governance, (3) expanded civic engagement, (4) improved access to 
independent news and public affairs information, and (5) increased CSO 
organizational capacity.495

This quarter, ACEP initiated the 2016 Emerging Civil Society Leaders 
(ECSL) program for 34 participants, including 15 women. The ECSL pro-
gram will focus on civic activism, public speaking, research, advocacy and 
leadership, and includes an international study tour to further support the 
development of young Afghans and their links with civil society. ACEP also 
launched an ECSL alumni network to connect participants from the 2013 to 
2016 ECSL classes.496 

ACEP hosted its annual Afghan Media Conference in March. This year’s 
theme was women in the media. The conference was designed to promote 
networking, information sharing, and learning, and featured speeches by 
media representatives from Kabul and the provinces, panel discussions, the-
matic presentations, information sessions, and group work.497

sUBnational GovernanCe

Rural Stabilization Programs
USAID has conducted several stabilization programs aimed at helping the 
Afghan government extend its reach into unstable areas and build local 
governance capacity. Last quarter, the Community Cohesion Initiative (CCI) 
ended operations.498 CCI—which ran from March 2012 to December 2015—
implemented 1,321 activities totaling approximately $41 million. USAID 
does not plan a follow-up program.499  

Community Cohesion Initiative
USAID’s Community Cohesion Initiative (CCI) program supported creating 
conditions for stability and development in conflict-prone and other priority 
areas of Afghanistan by (1) increasing cohesion within and between com-
munities, (2) supporting peaceful and legitimate governance processes and 
outcomes, and (3) countering violent extremism.500

SIGAR AudIt

sIGar has an ongoing audit of the 
MIstI project. this audit plans to 
(1) assess the extent to which the 
MIstI contractor provided third-party 
monitoring services in accordance with 
the terms of the contract; (2) assess 
the extent to which UsaID considered 
MIstI program results in planning and 
implementing stabilization programs; 
and (3) identify challenges in MIstI, 
if any, with UsaID using third-party 
monitoring to evaluate stabilization 
reconstruction programs, and the 
extent to which UsaID has addressed 
those challenges.
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As of December 2015, CCI closed and all staff were demobilized. CCI 
implemented 1,321 activities, disbursing $41 million for these activities. 
According to USAID, there is no planned follow-up program.501

In February, USAID released the CCI final evaluation. The evalua-
tion relied on 33 focus-group discussions and 263 interviews of local 
stakeholders, USAID officials, and CCI staff and grantees.502 The evalu-
ation concluded that CCI programming made important contributions 
to the political and security transitions in Afghanistan. In particular, the 
evaluation credited CCI’s mobilization of 40 international election-audit 
observers during the 2014 presidential election with “creating time and 
space for the two sides in the election dispute to reach a power-sharing 
agreement and avert state collapse by eventually establishing a new unity 
government.” The evaluation highlighted CCI’s strategic communications 
efforts in support of peaceful elections that led to high enthusiasm and 
participation in the elections and effectively overwhelmed antidemo-
cratic voices (until the situation descended into crisis due to allegations 
of fraud).503 

According to the evaluation, the power-sharing arrangement that 
resulted is unconstitutional, and the government that emerged after a long 
period of negotiation is politically weak and internally divided. The evalua-
tion concluded that the political weakness of the Afghan government means 
community-driven programming—such as that implemented by CCI—is 
unlikely to create the situation in which Afghan government legitimacy is 
consolidated and the insurgency is marginalized. In comments to SIGAR, 
USAID clarified that the conclusional language represented the views of 
the third-party evaluator and were outside the scope of the CCI evaluation. 
USAID subsequently asked the evaluator to remove this conclusion in a 
revised version of the evaluation.504

According to the evaluation, CCI’s goal to strengthen community reli-
ance was poorly understood by CCI local staff, whereas the goal to increase 
cohesion was better understood. “Resilience” has no easy translation into 
Dari or Pashto, and the English usage of this term had multiple variants that 
complicated its explanation. CCI documents used the term resilience vari-
ously to describe influential individuals, abilities to cope with shocks arising 
from violence and economic exigencies and/or natural phenomena, links 
with the Afghan government, and resistance to the insurgency. The evalua-
tion found that local stakeholders understood resilience mainly in terms of 
their ability to meet basic needs and cope with external shocks that were 
unrelated to the insurgency.505 

In contrast to “resilience,” “cohesion” was a better term for com-
municating the intent of the program because it is easily translated into 
Afghanistan’s local languages and was well understood by local stake-
holders and CCI staff. The cohesion terminology was better suited to 
convey the objectives of the program, and changes to the objectives, to 
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local staff and stakeholders. Interviewees variously described cohesion 
in terms of coordination, cooperation, communication, unity, and mutual 
understanding between different communities and people from different 
areas, between members of the same community, between communities 
and the government, between youth and elders, between women, and 
also between local communities, the government, and former and cur-
rent sympathizers or members of armed opposition groups, such as the 
Taliban. Cohesion, rather than resilience, was understood by CCI local 
staff and community stakeholders as the key factor that empowered com-
munities to resist the insurgency by presenting a united front in the face 
of Taliban opposition to the project activities in their communities.506

Despite greater clarity surrounding the cohesion objective, the evalua-
tion found that the extent to which CCI contributed to cohesion between 
the Afghan government and local communities was limited by local percep-
tions of Afghan government official corruption.507

In certain insurgent-controlled or -contested areas, elders in CCI-
supported communities were reported to have sought permission and/
or security guarantees from the Taliban, including the Peshawar Shura 
leadership, to allow CCI projects to proceed. According to one respon-
dent, Taliban leadership would allow the projects so long as they were not 
funded by the Afghan government. Despite these findings, the evaluation 
concludes that CCI programming in such areas was effective at improving 
security, linking communities to the Afghan government, and preventing 
the Taliban from controlling a district in Khowst Province.508 In another 
insurgent-influenced district in Helmand Province, the Taliban allowed 
some projects to proceed but blocked others. Local stakeholders and 
the CCI independent monitoring unit reported that projects that did not 
receive Taliban permission were not implemented; however, the evalua-
tion found that the USAID CCI database reported the projects closed and 
all grants funds disbursed. When the evaluators spoke with the former CCI 
local project manager, the manager responded that “to do anything there, 
you had to tell the Taliban.” In comments to SIGAR, USAID noted that 
community negotiations with the Taliban were not part of the approved 
CCI process.509 

Most respondents reported that links between the Afghan government 
and their community had increased as a result of CCI programming. The 
evaluation argued that the most lasting effect of CCI was a change in men-
tality that increased cohesion between people and willingness to work 
together to achieve common ends. The other major change in mentality 
surrounded people’s understanding of what to expect from the government 
and how to communicate their needs and expectations to the government. 
The evaluation noted, however, that a common frustration from stakehold-
ers and CCI local staff was the short duration of the program and lack of a 
follow-on activity.510
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Jobs for Peace
In November 2015, President Ashraf Ghani announced the first portion of 
the Jobs for Peace program, a 24-to-30-month jobs-focused stimulus and 
stabilization program that the Afghan government initially estimates will 
cost approximately $1.18 billion, though some components of the program 
still require budget estimates. The program is meant to provide short-term, 
labor-intensive employment in rural and urban areas.511 It aims to create 
short-term employment, but will also focus on political aspects of unem-
ployment by targeting areas and populations that are especially susceptible 
to destabilization and insurgent recruitment.512 

In December, the United States announced plans to contribute $50 mil-
lion to support the Afghan government’s job-creation efforts.513 U.S. 
assistance for the Jobs for Peace program consisted of a $35 million on-
budget contribution to the National Solidarity Program and a $15 million 
off-budget contribution for an apprenticeship program for educated women 
in urban areas.514 USAID reports it does not know how the Afghan govern-
ment intends to assess the Jobs for Peace program, particularly political 
aspects related to destabilization and insurgent recruitment.515

Provincial and Municipal Programs
USAID has two subnational programs focused on provincial centers and 
municipalities: the Initiative to Strengthen Local Administrations (ISLA) 
and Strong Hubs for Afghan Hope and Resilience (SHAHAR) programs. 
Table 3.19 summarizes total program costs and disbursements to date. 

Initiative to Strengthen local Administrations
The ISLA program is meant to enable the Afghan government to improve 
provincial governance in the areas of fiscal and development planning, rep-
resentation of citizens, and enhanced delivery of public services. ISLA aims 
to strengthen subnational systems of planning, operations, communication, 
representation, and citizen engagement. This should lead to services that 
more closely respond to all citizens’ needs in health, education, security, 
justice, and urban services.516

During the quarter, ISLA deployed 46 personnel to provincial governors’ 
offices to begin work. ISLA is also preparing strategic communications 
training for 34 provincial spokespersons.517

TABlE 3.19

USAID SUBnAtIOnAl (PrOvInCIAl AnD mUnICIPAl) PrOgrAmS

Project title start date end date total estimated Cost ($)
Cumulative disbursements, 

as of 3/31/2016 ($)

strong Hubs for afghan Hope and resilience (sHaHar) 11/30/2014 11/29/2017 $73,499,999 $15,062,189 

Initiative to strengthen Local administrations (IsLa) 2/1/2015 1/31/2020 62,364,687  5,798,105 

Source: USAID, response to SIGAR data call, 4/7/2016.



155

Governance

RepoRt to the united states congRess  i  April 30, 2016

Strong hubs for Afghan hope and resilience
The objective of the SHAHAR program is to create well-governed, fiscally 
sustainable Afghan municipalities capable of meeting the needs of a grow-
ing urban population. Targeted support to municipal governments, as well 
as to the General Directorate of Municipal Affairs and municipal advisory 
boards, aims to improve municipal financial management, urban service 
delivery, and citizen consultation.518 

In February, the 20 SHAHAR-supported municipalities registered a total 
of 165 new businesses and issued 2,243 new business licenses. These efforts 
resulted in approximately $68,427 in new municipal revenue for the month 
and a total of $117,092 in new revenue for the year. SHAHAR-supported 
municipalities also registered 263 properties in February and collected 
$299,866 in property taxes, bringing the year-to-date total to $564,279.519

SHAHAR should soon begin construction of the initial batch of 
Competitive Urban Service Delivery Mechanism projects for 16 eligible 
municipalities. SHAHAR-supported municipalities submitted 194 project 
ideas that were later reduced to 66 proposals that met SHAHAR eligibility 
criteria. During the first year, SHAHAR and the municipalities will follow a 
cost-sharing scheme in which SHAHAR funds 75% of the project cost (up 
to $120,000) and the municipality funds the remainder. Examples of the 
first batch of projects include a bus and taxi station, renovation of a sta-
dium, construction of a cattle market, and construction of a women’s park. 
SHAHAR plans to contribute $1.4 million to 17 of the initial projects while 
the municipalities plan to contribute $483,425.520

reConCiliation and reinteGration
According to the United Nations Secretary-General, the peace process 
gained regional momentum though the Quadrilateral Coordination Group 
(QCG) consisting of Afghanistan, Pakistan, the United States, and China, 
but the commitment of the Taliban to a possible peace process remained 
uncertain.521 In March, Nicholas Haysom—Special Representative of 
the United Nations Secretary-General and Head of the United Nations 
Assistance Mission in Afghanistan—reported he had met with the Taliban 
Political Commission and been told that the Taliban was not yet ready to 
engage in direct peace talks with the Afghan government.522

In early December 2015, Pakistan hosted a Heart of Asia summit 
attended by President Ghani, senior Chinese officials, and a U.S. delegation 
led by the Deputy Secretary of State. The summit was a forum for regional 
players to discuss their commitments to an Afghan-led and Afghan-owned 
peace process.523 

Following the Heart of Asia summit, the QCG met four times between 
January 11 and February 23. According to State, the meetings were impor-
tant steps in forging a regional consensus in support of Afghan-led peace 
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talks. QCG members pledged to advance the peace process and seek 
direct talks with the Taliban. The Ghani administration has demonstrated 
a willingness to work with the Pakistani government on coordinated rec-
onciliation objectives, which marks a departure from previous attempts 
at reconciliation. Both Afghanistan and Pakistan have made repeated, 
public calls for the Taliban to participate in direct talks with the Afghan 
government.524

In spite of the QCG process, the acting head of the National Directorate 
of Security accused the Pakistan government of supporting the Taliban. 
During a briefing to Afghan parliamentarians, he said the Pakistani military 
intelligence service is “completely supporting” the Taliban.525 

Concurrent with the QCG meetings, the nongovernmental organization 
Pugwash Conferences on Science and World Affairs organized a “track 
II” dialogue in Doha, Qatar, on January 23 and 24. This unofficial meet-
ing included Afghan politicians attending in their personal capacities and 
representatives of the Taliban. Participants declared peace an urgent need 
and rejected Daesh (a transliteration of the Arabic phrase often rendered 
as “Islamic State in Iraq and Syria” or ISIS) as a foreign phenomenon. 
Additionally, participants felt that the Taliban should have an office and 
address and be able to travel freely to facilitate peace talks. There was 
disagreement over the current Afghan constitution; some participants pre-
ferred amending it, while others argued it should be substantially rewritten. 
President Ghani has voiced his opposition to track II efforts that facilitate 
dialogue outside of the official process.526

In March, the Hezb-e-Islami insurgent group met with the High Peace 
Council after publicly announcing they were ready to join political recon-
ciliation talks with the Afghan government. Meanwhile, the mainstream 
Taliban, under leader Mullah Akhtar Mohammed Mansour, issued a public 
statement in early March rejecting the QCG’s call for talks in Pakistan. QCG 
members, however, are continuing efforts to persuade the Taliban to the 
negotiating table.527

According to James Clapper, Director of National Intelligence, and 
General Joseph Votel, the new Commander of U.S. Central Command, the 
Taliban remains relatively united despite the announcement of Mullah 
Omar’s death and some dissatisfaction over the rise of Mullah Mansour 
as the new Taliban leader. Votel further stated that the degree of fractur-
ing which has led to the emergence of intra-Taliban opposition groups is 
unlikely to impact near-term reconciliation efforts.528

In March, the Afghan Institute for Strategic Studies released the results 
of a survey on perceptions toward the peace talks from 1,540 respondents 
in 15 provinces. The majority of respondents (76.8%) believe that the 
Taliban’s behaviors are not acceptable. Additionally, 28.4% of respondents 
believe that the main reason the Taliban fights the Afghan government is 
to further the interests of Pakistan and almost 13% believe the reason is 
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to further the interests of unspecified foreign countries. Another 25.9% 
believed the Taliban was fighting for power. Despite these views of the 
Taliban, respondents were mixed on whether the Taliban are a part of 
Afghan society and whether it is important to share power with them; 55% 
disagreed and 40.7% agreed.529

Afghanistan Peace and Reintegration Program
The Afghanistan Peace and Reintegration Program (APRP) is an Afghan-led 
program to reintegrate low-level insurgent fighters and their com-
manders into Afghan civil society.530 The APRP is the only institutional 
mechanism within the Afghan government with capacity to pursue both 
high-level reconciliation negotiations and provincial-level reintegration of 
insurgent fighters.531 

As of March 15, the APRP has facilitated a total of 11,074 reintegrees, 
1,050 of whom were reportedly “commanders.” A total of 154 reintegrees 
were documented recidivists.532 This quarter, the APRP processed 100 rein-
tegrees in January, February, and March.533 The insurgency has an estimated 
strength of between 20,000 to 40,000 fighters.534 

According to State, the APRP has faced several challenges including: 
(1) inadequate security assurances for reintegrees—184 of whom have 
been killed by insurgents—and inadequate protection for APRP staff and 
members, 40 of whom have been killed, including former HPC Chairman 
Burhanuddin Rabbani; (2) the lack of a cease-fire and/or peace agreement 
that has severely limited the numbers of insurgents willing to demobilize 
and reintegrate; (3) the long-term vacancies of APRP senior leadership 
positions that were only recently filled; (4) the low priority the Afghan 
government used to assign the APRP; (5) and the lack of regular long-term 
donor funding that has created operational challenges for the program.535

On February 23, President Ghani announced major changes to the High 
Peace Council including a new chairman, six new deputy chairmen, five new 
executive advisors, and a new secretariat.536 According to State, the appoint-
ment of Pir Sayed Ahmad Gailani as the new chairman of the HPC, along with 
other HPC leadership positions, is an important step for organizing peace talks 
with the Taliban.537 Following Gailani’s appointment as chairman of the HPC, 
a number of donors provided additional funding for reintegration. The APRP 
has approximately $6.4 million for operations, including $1.9 million remaining 
from the U.S. government’s most recent $5 million contribution.538

rUle of law and antiCorrUPtion

Project Summary
The United States has assisted the formal and informal justice sectors 
through several mechanisms. These include the State Department’s Justice 
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Sector Support Program (JSSP), and Justice Training Transition Program 
(JTTP). These and other rule-of-law and anticorruption programs are shown 
in Table 3.20.

In the area of anticorruption, USAID has a cooperation arrangement 
with the United Kingdom’s Department for International Development to 
fund the Independent Joint Anti-Corruption Monitoring and Evaluation 
Committee (MEC). USAID support funds the MEC’s monitoring, analysis, 
and reporting activities, including its vulnerability-to-corruption assess-
ments.539 Last year, USAID facilitated an agreement between the MEC 
and the Ministry of Public Health (MOPH) for the MEC to conduct a 
ministry-wide anticorruption assessment. This assessment will inform 
the MOPH’s own anticorruption strategy and should be completed next 
quarter. USAID hopes this approach will be a model for other Afghan 
government ministries.540

USAID aims to improve public services by reducing corruption oppor-
tunities in Afghan government administrative and business processes. In 
November 2015, USAID modified the existing Advancing Effective Reforms 
for Civic Accountability (AERCA) project—previously the Afghanistan 
Electoral Reform and Civic Advocacy (AERCA) project—to address imme-
diately identifiable corrupt practices. AERCA will lay the groundwork 
for a new, five-year project known as AMANAT (Afghanistan’s Measure 
for Accountability and Transparency). Through a combination of its 
support to the MEC and AERCA project, USAID aims to (1) strengthen 
local Afghan capacity to identify corruption vulnerabilities and develop 
sensible recommendations in response, (2) provide technical assis-
tance to target government agencies to plan for and operationalize those 
recommendations, and (3) strengthen civil society’s ability to fulfill its 
watchdog function.541 

TABlE 3.20

rUle Of lAw AnD AntICOrrUPtIOn PrOgrAmS

Project title start date end date total estimated Cost ($)
Cumulative disbursements,  

as of 3/31/2016 ($)
Justice system support Program II (JssP II) 6/16/2010 2/28/2017 $247,142,053 $230,294,160

advancing effective reforms for civic accountability (aerca)* 7/13/2009 6/30/2017 51,302,682 38,465,138

corrections system support Program (cssP III) 1/1/2015 2/29/2016 21,107,063 18,673,225

cssP Iv 3/1/2016 2/28/2017 10,000,000 –
Justice training transition Program (JttP) 1/2/2013 3/31/2016 47,759,796 47,759,796
Delegated cooperation agreement (Dcar) with the Department 
for International Development (DFID) for Independent Joint anti-
corruption Monitoring and evaluation committee (Mec) 

5/19/2015 8/31/2020 3,000,000 500,000

Note: *On November 1, 2015, USAID extended the AERCA award beyond the planned December 31, 2015, end date, added $12.6 million in estimated costs, and incorporated additional anticor-
ruption activities into the program description. The information in the table refers to the entire award, not simply the new anticorruption portion covered by the modification.

Source: State, INl, response to SIGAR data calls, 4/1/2016; USAID, response to SIGAR data calls, 12/28/2015 and 4/7/2016.
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AERCA aims to increase the demand from civil-society organizations to 
spur the Afghan government’s efforts to reduce administrative corruption 
while building a foundation of lawfulness that can over time chip away 
at what the World Bank has called “grand corruption.” AERCA is in the 
work planning phase and is currently consulting with the Afghan govern-
ment to plan specific interventions. Additionally, AERCA is working with 
civil society to prepare grants to track and monitor Afghan government 
reform promises.542

The State Department’s JSSP objectives include continuing to develop 
a case-management system (CMS) to track cases throughout Afghanistan’s 
justice system and to build the capacity and administrative skills of 
ministry officials.543

The CMS is used to monitor criminal cases on an individual or aggre-
gated basis from the time of arrest until the end of confinement. All 
ministries in the formal criminal-justice sector have access to the CMS. The 
CMS is used to demonstrate inefficiencies in the criminal-justice system 
by identifying when cases are not being processed in a statutory manner. 
Ministries routinely utilize the CMS to analyze and understand the func-
tion of the formal justice sector. For example, the CMS can help identify an 
individual prosecutor’s case load and conviction rates, information that is 
useful for determining promotion eligibility. In addition to using the CMS to 
conduct criminal background checks on internal and external employment 
applicants, the MOI generates a weekly report of arrests in Kabul by the 
type of crime.544 

The State Department’s JTTP provided regional training to justice-
sector officials on a wide range of criminal-justice topics.545 JTTP aimed 
to increase the confidence of Afghan citizens in their justice sector and 
to achieve two outcomes: (1) increase the capacity and competencies of 
Afghan justice-sector professionals in delivering justice according to Afghan 
law, and (2) ensure that Afghan justice institutions are capable of managing 
the sustainable implementation of training programs.546 According to State, 
JTTP ended on March 31 with a follow-on project starting April 1.547

The Supreme Court and the Formal Justice Sector
In March, President Ghani ordered the newly appointed attorney general 
to reopen the Farkhunda Malikzada case after the Supreme Court upheld a 
lower court’s decision to reduce the sentences of 13 men convicted in her 
murder. Farkhunda was beaten to death by a mob in March 2015 after being 
falsely accused of having burned a Koran. Human Rights Watch said the 
handling of the case thus far represented a failure by the Afghan criminal-
justice system.548

According to USAID, the Supreme Court has taken initial steps to 
address judicial performance and corruption through administrative mea-
sures. In early 2016, the court reassigned just under 100 high-ranking judges 



160

Governance

Special inSpector general  i  AfghAnistAn reconstruction

and administrative heads—including all 34 provincial chief judges—to advi-
sory and lower ranking positions.549

According to the SMAF, short-term deliverables related to the justice 
sector include the launch of a justice-sector reform plan and a draft of a 
revised penal code, both to be completed by December 2016. This plan has 
been drafted but not yet finalized.550

Afghan Correctional System
According to State, the inmate population of Afghanistan’s prisons managed 
by the General Directorate of Prisons and Detention Centers (GDPDC) has 
increased by an average of 6.51% annually over the past five years. As of 
January 31, the GDPDC incarcerated 26,867 males and 751 females, while 
the Ministry of Justice’s Juvenile Rehabilitation Directorate (JRD) incarcer-
ated 915 male juveniles and 112 female juveniles. These incarceration totals 
do not include detainees held by any other Afghan governmental organiza-
tion, as INL does not have access to their data.551

Overcrowding is a persistent, substantial, and widespread problem 
within GDPDC facilities for adult males, although state-funded prison 
construction has added some new prison beds and presidential-amnesty 
decrees have reduced the prison population significantly. As of January 
31, the total male provincial-prison population was at 200% of capac-
ity, as defined by the International Committee of the Red Cross’s (ICRC) 
minimum standard 3.4 square meters per inmate. The total female 
provincial-prison population was at 55% of the ICRC-recommended capac-
ity. The JRD’s juvenile-rehabilitation centers’ population was at 75% of 
ICRC-recommended capacity.552

This quarter, State through the Corrections System Support Program 
(CSSP) completed four small-scale renovation projects that will increase 
the safety, security, and humane treatment of those prisons that received 
limited renovation and reconstruction support. These included: (1) the 
replacement of an exterior wall that was on the verge of collapse at the 
Nangarhar provincial prison; the construction of two visitor canopies to 
provide shelter for prison visitors and additional canopies and fencing in 
the detainee recreation area to provide shade and protection from inclem-
ent weather at the Kabul Detention Center; (3) renovations to enhance 
security, improve visitation, and expand industries programs at the Kabul 
Female Prison and Detention Center; and (4) the rebuilding of three 
rooms for housing, refurbishment of the recreational area, installation of 
a new septic system, and reconstruction of a security wall at the Juvenile 
Rehabilitation Center in Samangan.553

Anticorruption
This quarter, at the March ministerial meeting of the G7+ association of 
countries in Kabul, President Ghani spoke on corruption saying, “Our 
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grasp of corruption remains weak, trapped in the realm of definitions and 
denunciations but still lacking the framework that will let us define its 
contours and domains of action.” Ghani acknowledged that state corrup-
tion is the result of elite capture in which government institutions become 
the means to perpetuate corrupt behavior rather than the tool for develop-
ment. However, he questioned the value of common responses, saying the 
“solution to fragmented and captured states is never going to be more con-
sultants, anticorruption plans, or good governance projects.” Instead, he said 
improvements are driven by reformist leadership that (1) have control over 
their budgets; (2) use the state to build price-setting, resource-allocating 
markets; and (3) develop a partnership between the citizenry and the state.554

According to the Department of Justice (DOJ), the Afghan government 
has performed poorly on prosecuting major criminal-corruption cases. The 
Afghan government appears to have no political will to pursue corruption 
cases, with DOJ reporting that the predominant attitude of many of their 
Afghan government counterparts in the justice sector being one of defeat 
and anxiety.555

This quarter, Transparency International and Integrity Watch Afghanistan 
(TI/IWA) issued an integrity system assessment to establish a picture of 
Afghanistan’s institutional landscape with regard to integrity, accountability, 
and transparency. The report focused on the legal system, public sector and 
service delivery, and the integrity of elected leaders. The report found that 
the corrupt enjoy impunity thanks to a dysfunctional law-enforcement and 
judicial system. The authors say that Afghanistan’s anticorruption agency, 
the High Office of Oversight and Anti-Corruption (HOO), has also proven to 
be ineffective in the fight against corruption.556 

The TI/IWA report also says the judiciary is seen as being manipulated 
by both the government and parliament with judicial decisions frequently 
biased in their favor. The overall result is a dysfunctional justice system in 
which corruption largely goes unpunished. This situation leads citizens to 
seek justice elsewhere, further undermining the legitimacy of the already 
fragile state. With regard to service delivery, widespread corruption and 
political interference in the public sector, combined with the highly cen-
tralized system of administration, has undermined the ability of the public 
sector to deliver basic services to citizens. Finally, the authors write that 
the lack of integrity of Afghan elected leaders erodes public confidence and 
reinforces the sense of impunity that prevails in Afghanistan.557

While the report found many areas of failure, the authors argue that prog-
ress is possible when there is strong political commitment for reform. In 
particular, the Afghan government has made progress in the area of public 
procurement. The new government established the National Procurement 
Authority (NPA) in October 2014 to oversee procurement activities in 
the public sector with a stated policy of zero tolerance for corruption. 
According to the Afghan government, the NPA has already saved more 
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than $70 million of taxpayers’ money and over 50 companies have been 
blacklisted. Nevertheless, the authors say concerns remain over the limited 
transparency in procurement processes and lack of cooperation with civil-
society organizations. Another area of progress includes the introduction 
of an access-to-information law in December 2014, though a number of 
important weaknesses in the law still need to be addressed. According to 
the report, although the law obligates all Afghan government institutions 
to provide information upon request, civil society organizations report that 
implementation remains weak. Finally, the report cited the reopening of the 
Kabul Bank case as a positive sign; however, the fact that the former Kabul 
Bank chief executive was invited to participate in a large-scale Afghan gov-
ernment investment project was a worrying development.558

Afghan Attorney general’s Office
On April 9, the lower house of parliament approved the nomination of 
Mohammad Farid Hamidi for attorney general. Hamidi, a graduate of Kabul 
University Faculty of Law and Political Science and Harvard University, 
served as a commissioner of the Afghanistan Independent Human Rights 
Commission for over 10 years before assuming the duties of deputy director 
in 2013. He served on the Electoral Complaints Commission in 2005 and is 
the co-founder of the Free and Fair Elections Foundation in Afghanistan. 
Hamidi has also served on various advisory boards to the government 
focusing on human rights and civil society.559 The appointment of a new 
attorney general by the end of 2015 was a SMAF short-term deliverable.560

major Crimes task force
The Major Crimes Task Force (MCTF) recently lost its complement of 
National Directorate of Security (NDS) personnel—roughly half of the 
MCTF staff—and is now housed within the MOI’s anti-crime police. Along 
with the reorganization, the MCTF deputy director replaced the previous 
director whom DOD had assessed as ineffective and potentially compro-
mised. Following the leadership change, the MCTF immediately began to 
make arrests, some of which had been stifled under previous leadership. 
In January and February, the MCTF arrested an Attorney General’s Office 
(AGO) prosecutor for extortion, an Afghan police colonel for extortion, 
two police colonels for weapons trafficking, two Ministry of Transportation 
& Civil Aviation officials for corruption at the entry points into Kabul, and 
numerous persons involved in illegal mining of gemstones that resulted in 
the seizure of almost 100 tons of stones. Politicians, including several mem-
bers of parliament, have sought to pressure MCTF to release defendants or 
otherwise sabotage cases of those recently arrested.561

Despite recent progress, DOD reports that the MCTF’s effectiveness 
against high-level corruption will continue to be limited by external factors, 
such as AGO corruption and political pressure. Recently, the AGO released 
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several MCTF-arrested defendants in mid-level corruption cases including a 
police colonel and a Ministry of Transportation & Civil Aviation official. The 
latter bragged while in custody that he would soon be released.562 

Independent Joint Anti-Corruption monitoring  
and evaluation Committee
A presidential decree established the MEC in March 2010. Its mandate is 
to develop anticorruption recommendations and benchmarks, to monitor 
efforts to fight corruption, and to report on these efforts. It comprises three 
Afghan members and three international members and is led by an Afghan 
executive director. The MEC has approximately 20 staff, but USAID notes 
that the MEC may increase its staff since President Ghani has increasingly 
sought analytical products from it.563

The MEC is currently working on a three-year institutional 
strategic plan.564

high Office of Oversight and Anticorruption
The High Office of Oversight and Anti-Corruption (HOO) was established 
in July 2008 by presidential decree to oversee and coordinate implementa-
tion of the Afghan government’s anticorruption strategy. The HOO collects 
corruption complaints through a hotline and complaint boxes installed 
in several ministries and other public-service delivery institutions, and 
conducts the initial investigation of corruption allegations that it receives 
before referring allegations to the Attorney General’s Office (AGO) for 
further investigation and possible prosecution. According to USAID, these 
investigations seldom lead to prosecution. Mutual recrimination between 
AGO and HOO is common.565 

In February, the HOO signed a memorandum of understanding with 
the Ministry of Hajj & Islamic Affairs to spread anticorruption messages 
through mosques. The head of the HOO said that raising public awareness 
against corruption is an important part of its strategy.566

Also in February, the HOO director accused the Afghan government of 
not making sufficient efforts to overcome corruption, making political com-
promises that hinder corruption cases, and lacking a single anticorruption 
policy.567 In March, the HOO director claimed that the delays in prosecuting 
the six senior officials from the Ministry of Urban Development fired for 
corruption last year by President Ghani was the result of ethnic and politi-
cal meddling in the work of judicial institutions.568

Security Services
According to DOD, the Afghan government’s anticorruption efforts lack 
tangible action beyond the much-publicized establishment of the National 
Procurement Commission and the reopening of the Kabul Bank case. MOD 
and MOI are still developing their respective anticorruption plans.569
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ministry of Defense
Three active forums are currently addressing corruption issues within 
the MOD: the Counter Corruption Working Group, the Senior High 
Level Committee on Anti-Corruption, and the Senior Leader Counter 
Corruption Panel. 

According to DOD, despite anticorruption rhetoric at all levels, the 
MOD has pursued few corruption cases without Coalition prompt-
ing. The Afghan government rarely prosecutes senior MOD officials 
involved in corruption and often allows those accused to retire instead. 
DOD has observed administrative and technical capacity improvements 
across MOD anticorruption bodies; however, insufficient Afghan govern-
ment political will and support has reduced the effectiveness of these 
anticorruption bodies.570

ministry of Interior 
The executive-level anticorruption Transparency, Accountability, and Law 
Enforcement (TALE) Committee, chaired by the MOI Inspector General 
(MOI IG), has met three times since its establishment. According to DOD, 
this committee enjoyed the full support of the MOI IG and is an effective 
forum for cross-coordination and development of anticorruption policy 
recommendations. In addition to the executive-level TALE committee, 
MOI has recently established province- and multi-province zonal- level 
TALE committees.571

hUman riGhts
This quarter, State released its annual country report on human-rights 
practices in Afghanistan. According to State, the most significant human-
rights problems in 2015 were widespread violence, including indiscriminate 
attacks on civilians by armed insurgent groups; armed insurgent groups’ 
killings of persons affiliated with the government; torture and abuse of 
detainees by government forces; widespread disregard for the rule of law 
and little accountability for those who committed human-rights abuses; and 
targeted violence of and endemic societal discrimination against women 
and girls. Other human-rights problems included extrajudicial killings by 
security forces; ineffective government investigations of abuse and torture 
by local security forces; poor prison conditions; arbitrary arrest and deten-
tion, including of women accused of so-called moral crimes; prolonged 
pretrial detention; judicial corruption and ineffectiveness; violations of 
privacy rights; restrictions on freedom of speech, press, religion, and move-
ment; pervasive governmental corruption; underage and forced marriages; 
abuse of children, including sexual abuse; trafficking in persons; discrimi-
nation against persons with disabilities; discrimination and abuses against 
ethnic minorities; societal discrimination based on race, religion, gender, 
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sexual orientation, and HIV/AIDS status; and abuse of worker rights, includ-
ing forced labor and child labor.572

State also found widespread disregard for the rule of law and official 
impunity for those who committed human-rights abuses. The Afghan gov-
ernment did not consistently or effectively prosecute abuses by officials, 
including security forces.573

Refugees and Internal Displacement
According to the Afghan Ministry of Refugees and Repatriation, in 2015 
approximately 180,000 Afghans left the country to seek asylum in Europe. 
In January, the United Nations High Commissioner for Refugees (UNHCR) 
interviewed 191 Afghans arriving in Greece: 71% cited conflict and violence 
as their reason for leaving Afghanistan; 55% said they had been internally 
displaced before leaving; 19% said they were born in Iran and had not lived 
in Afghanistan.574

In an interview with BBC News, President Ghani said that he has “no 
sympathy” for Afghan refugees who have chosen to leave Afghanistan 
“under the slightest pressure.” President Ghani said that those leaving 
include members of Afghanistan’s educated elite who, by leaving, have bro-
ken the social contract with the state.575 

The Minister of Refugees and Repatriation, Sayed Hussain Alemi Balkhi, 
speaking before the upper house of parliament, reported that more than 
250,000 Afghans sought asylum in Europe in 2015 but that approximately 
40% would likely not be accepted. Balkhi took credit for preventing the 
expulsion of at least 100,000 Afghan refugees and said he had reached an 
agreement with European countries to prevent the forced deportation of 
asylum seekers.576

The Afghan Ministry of Refugees and Repatriation said 300,000 Afghans 
were forcibly returned from Iran and Pakistan in 2015. In January, 
UNHCR recorded only 325 Afghans voluntarily repatriated to Afghanistan. 
According to State, harsh winter weather, combined with the news of inse-
curity and lack of livelihood opportunities in Afghanistan, have slowed 
refugee repatriation.577 

State has previously reported that many returned refugees felt pressured 
to return to Afghanistan due to reported arrests, detention, extortion, and 
harassment by local Pakistani authorities following the December 2014 
Peshawar school attacks and the Pakistani security response.578 Despite 
State and UNHCR concerns of increased harassment and uncertainty for 
the 1.5 million Afghan refugees holding temporarily extended proof of regis-
tration cards in Pakistan, there has been no statistical increase in detentions 
or recorded deportations of Afghans holding these temporary cards.579

As of November 2015, UNHCR recorded a total of 1,116,546 conflict-
affected internally displaced persons. Most of the displaced left insecure 
rural areas and small towns seeking relative safety and government services 
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in larger towns and cities of the same province.580 Between January 1 and 
March 31, the United Nations recorded 81,445 individuals fled their homes 
due to conflict. The provinces that have produced the highest number of 
displaced people are Baghlan (with over 25,000 displaced), followed by 
Uruzgan (over 12,000), Helmand (over 9,000), Kunduz (over 6,000), and 
Kandahar (nearly 5,000).581

Gender
The largest gender-focused initiative in USAID’s history is the Promote part-
nership that aims to assist over 75,000 Afghan women in achieving 
leadership roles over five years in all parts of society, including business, 
academia, politics, and public policy.582 As shown in Table 3.21, USAID has 
committed $216 million to Promote and hopes to raise an additional 
$200 million from other international donors.583 However, no other donors 
have committed to contribute funds to Promote.584 

This quarter, Promote’s Women in Government (WIG) program began a 
pilot program for 25 interns at the Afghanistan Civil Service Institute. WIG 
has also selected 200 interns for the next tranche of trainings.585 According 
to a memorandum of understanding negotiated between the WIG and 
the Afghanistan Independent Administrative Reform and Civil Service 
Commission (IARCSC), the Afghan government will recognize WIG intern-
ship experience as equivalent to one year full-time job experience in the 
Afghan civil service. Additionally, IARCSC will instruct other Afghan gov-
ernment ministries and agencies to consider WIG internship graduates as 
priority recruits for vacant civil service positions.586 

In February, USAID modified the Promote Women in the Economy (WIE) 
program by adding an extra activity to the WIE program, the placement 
of 7,500 interns or apprentices under President Ghani’s Afghan Jobs Now 
initiative. Afghan Jobs Now’s goal is to create paid apprenticeships for and 
enhance job skills of women, boost the Afghanistan economy by provid-
ing Afghan firms with temporary subsidized labor, and engender a sense of 

TABlE 3.21

USAID genDer PrOgrAmS

Project title start date end date total estimated Cost ($)
Cumulative disbursements, 

as of 3/31/2016 ($)

afghan Women’s Leadership in the economy 7/1/2015 6/30/2020 $71,571,543 $4,123,909

Women's Leadership Development 9/23/2014 9/22/2019 41,959,377  9,268,803 

Promote: Women in Government 4/21/2015 4/20/2020 37,997,644 3,435,533

Promote: Women’s rights Groups and coalitions 9/2/2015 9/1/2020 29,534,401 1,258,515

Promote: economic empowerment of Women in afghanistan 5/8/2015 5/7/2018 1,500,000 300,000 

Promote: scholarships 3/4/2015 3/3/2020 1,247,522 1,247,522

Source: USAID, response to SIGAR data call, 4/10/2016.
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social responsibility across public- and private-sectors around the issues of 
youth and women’s unemployment. This modification will increase WIE’s 
current target of 2,000 internships to include an additional 7,500 appren-
ticeships before January 2018, bringing the total number of planned WIE 
internships and apprenticeships to 9,500.587 USAID reports that WIE has 
placed 20 women in full-time jobs and 97 interns with employers in health-
care, information and communications technology, media, education and 
other private sector industries.588

The SMAF includes several short-term deliverables related to women’s 
rights, including the requirement for a national action plan for women 
peace-and-security implementation and financing plan approved by the 
end of 2015, with implementation starting by mid-2016; an anti-harassment 
regulation for improving working environments for public-sector women, to 
be issued by mid-2016; and dedicated violence-against-women prosecution 
units established in 26 provinces by December 2016.589

first lady of Afghanistan Rula Ghani speaks during a USAID-sponsored graduation 
ceremony in Kabul. (USAID photo)
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Economic AnD sociAL DEVELoPmEnt

As of March 31, 2016, the U.S. government has provided nearly $31.8 bil-
lion to support governance and economic and social development in 
Afghanistan. Most of these funds—nearly $18.6 billion—were appropriated 
to the U.S. Agency for International Development’s (USAID) Economic 
Support Fund. Of this amount, $17.1 billion has been obligated and $14.2 bil-
lion has been disbursed.590 The Consolidated and Further Continuing 
Appropriations Act, 2016, provided additional funding for the Economic 
Support Fund, but the total amount designated for Afghanistan will not be 
known until the State Department (State) completes the fiscal year (FY) 
2016 congressional notification process.

Key events
Several events this quarter are likely to affect Afghanistan’s prospects for 
economic and social development: 
•	 The Wolesi Jirga, Afghanistan’s lower house of parliament, approved 

the FY 1395 national budget (December 22, 2015–December 21, 
2016) on January 18, 2016.591 The 444.6 billion afghani (AFN) budget 
($6.5 billion)—a 1.9% increase over FY 1394—includes AFN 276.1 billion 
($4.0 billion) for the operating budget and AFN 168.6 billion 
($2.5 billion) for the development budget.592

•	 Domestic revenues collected in FY 1394 rose 22.9% above FY 1393, 
covering 38.8% of total expenditures. Expenditures increased 5.9% 
compared to FY 1393.593

•	 International Monetary Fund (IMF) staff met Afghan officials to discuss 
the second and final Staff-Monitored Program (SMP) review, which ran 
April–December 2015. The Afghan government hopes its reform efforts 
lead to a more formal IMF financial program like an Extended Credit 
Facility arrangement.594

economic Profile
The World Bank estimated Afghanistan’s real (net of inflation) gross domes-
tic product (GDP), excluding opium, to have grown 1.5% in 2015, with weak 

“The impact of 
simultaneous political, 
economic and security 

transitions has been 
slow to diminish. 

Persistently low rates 
of economic growth, 

high unemployment and 
rising levels of conflict-

related displacement and 
civilian casualties have 
exacted a heavy cost on 

the population and fueled 
an increasingly vocal 
political opposition.”

Source: UN, Report of the Secretary-General, The Situation in 
Afghanistan and its Implications for International Peace and 
Security, 3/7/2016, p. 15. 
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domestic demand due to high political uncertainty and worsened security 
environment. It expects a slow recovery over the next three years with 
Afghan economic-growth prospects dependent on stronger government 
progress on reforms, political stabilization, and improved security. Private 
investment remained flat in 2015, according to the World Bank, reflecting 
Afghanistan’s risky market conditions and uncertain political situation.595

Agriculture, the second largest driver of Afghanistan’s economy 
behind services, declined by an estimated 2% in 2015, according to the 
World Bank.596 Agricultural output and income, though, fluctuate with the 
weather, so economic growth based on this sector is necessarily vola-
tile.597 Meanwhile, industry and services, all of which benefitted from the 
Coalition’s large presence, security spending, and aid flows, have grown at 
the slowest pace since 2013.598 

Lower foreign-military spending has reduced demand for goods and 
services, leading to tens of thousands of jobs lost. Although the Afghan gov-
ernment is working with the IMF and other donors on long-term economic 
reforms, it reported that the country is suffering from a major economic 
downturn. Meanwhile, the strength of the insurgency has caused the govern-
ment to spend more on the military and less on job-creating investments.599

Consumer prices dropped by a World Bank-estimated average of 1.5% 
in 2015, compared to a 1.4% rise in 2014. This was attributed to weak eco-
nomic activity, declining global food and fuel prices, and waning domestic 
demand.600 The World Bank said this deflationary pressure on Afghanistan’s 
economy was being offset by the inflationary pressure of their currency, 
the afghani, depreciating against the U.S. dollar. Exchange-rate deprecia-
tion would normally cause higher consumer prices for an import-dependent 
nation like Afghanistan, but this was offset by declining global prices.601 

Afghanistan’s Fiscal Outlook
Afghanistan’s fiscal vulnerability remains high, according to the World 
Bank, and will require a large increase in revenues and sustained levels of 
aid. Its medium-term economic outlook is “unfavorable.”602 While domes-
tic revenues have increased, the World Bank said security costs have 
grown beyond donors’ initial projections.603 Afghan National Defense and 
Security Forces (ANDSF) costs were estimated at $5.4 billion in FY 2015, 
of which the United States paid $4.1 billion. FY 2016 costs are projected to 
be $5 billion.604 Other donors and Afghan funds cover the gap between U.S. 
payments and total costs. United Nations Secretary-General Ban Ki-moon 
reported that when donors meet later this year, “it will be important that 
discussions reflect the fiscal impact of security sector spending on the 
Afghan government’s contribution to development outcomes.”605

The 2012 NATO summit in Chicago predicted Afghanistan’s contribution 
to ANDSF costs would be at least $500 million in 2015.606 Afghanistan did 
not achieve this in 2015 if its cost share is denominated in dollars; it did if 

“The continued decline 
in the economic growth 

rate is a cause for 
serious concern. While 
it is encouraging that 
government measures 

to increase revenue 
mobilization have shown 

results, fiscal pressures are 
expected to continue.”

Source: UN, Report of the Secretary-General, The Situation in 
Afghanistan and its Implications for International Peace and 
Security, 3/7/2016, p. 16. 
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denominated in afghanis (AFN).607 At the time of the summit, Afghanistan’s 
$500 million commitment was equivalent to about AFN 23 billion, which is 
what the government budgeted for in 2015. However, the AFN’s significant 
depreciation would have required the government to spend 24% more to 
reach its 2015 ANDSF commitment in dollar terms. Afghanistan’s target 
ANDSF contribution for 2016 is AFN 25 billion—approximately 18.7% of 
expected revenues.608

FY 1394 Revenues and Expenditures–Final
Total collected domestic revenues—a figure that excludes donor grants—
stood at 123.4 billion AFN ($1.8 billion) in FY 1394, about 22.9% above 
FY 1393. The Afghan government exceeded its revenue target.609 Still, 
domestic revenues paid for less than half (38.8%) of Afghanistan’s total 
budget expenditures of AFN 318.3 billion ($4.6 billion); donor contribu-
tions made up the difference. Afghan government expenditures in FY 1394 
increased by AFN 17.7 billion (by 5.9% or $258.8 million in current dollars) 
compared to FY 1393.610

A fiscal gap can widen or shrink, depending on variables including bud-
get-execution rates, donor grants received, qualification for donor incentive 
funds, revenue collection, and changing expenditures.611 Afghanistan’s fiscal 
gap is large, with donor assistance narrowing or closing it, as depicted in 
Figure 3.31 on the following page. Based on Afghan treasury documenta-
tion, in FY 1394, Afghanistan had an AFN 194.9 billion ($2.8 billion) total 
budget deficit against domestic revenues; donor contributions reduced that 
deficit to AFN 14.7 billion ($214.4 million). The operating budget, which 
includes recurring costs such as public-sector payroll, would have had an 
AFN 113.0 billion ($1.6 billion) deficit if not for donor assistance, which pro-
duced an AFN 9.8 billion ($143.3 million) surplus. Without donor assistance, 
the development budget would have had an AFN 81.9 billion ($1.2 billion) 
deficit. After donor funds, the deficit was reduced to AFN 24.5 billion 
($357.8 million).612 

In April 2016, the World Bank reported that the FY 1394 budget deficit 
was reduced to approximately $150 million, largely due to nondiscretionary 
donor grant disbursements being recorded after the fiscal year closed, and 
not representing an actual financing gap.613 

FY 1395 Budget Approved
The Wolesi Jirga, Afghanistan’s lower house of parliament, approved the 
FY 1395 national budget (December 22, 2015–December 21, 2016) on 
January 18, 2016.614 The AFN 444.6 billion ($6.5 billion) budget—a 1.9% 
increase over FY 1394—includes AFN 276.1 billion ($4.0 billion) for the 
operating budget and AFN 168.6 billion ($2.5 billion) for the development 
budget. Expenditures will focus on security (40% of the total budget), infra-
structure (20%), education (13%), agriculture (7%), and health (5%).615 

Donor funding commitments made at the 
2012 chicago summit were for AnDsf only, 
which comprises the Afghan national Army 
and Afghan national Police. Afghanistan’s 
other security-related expenditures—the 
national Directorate of security and 
the Presidential Protective service, for 
example—are funded through other means.

Source: DOD, Enhancing Security and Stability in Afghanistan, 
12/2015, p. 79.  

Donors are expected to finance 
approximately 68% of Afghanistan’s 
fy 1395 national budget, mostly through 
grants. this covers approximately 55% 
of the operating budget and 89% of the 
development budget. 

Source: MOF, National Budget Document, 1395 Fiscal Year, 
1/18/2016. 
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The Afghan government projected domestic revenues to reach approxi-
mately AFN 133.5 billion ($1.9 billion) in FY 1395, about 8.2% more than 
collected in FY 1394.616 It is relying on new taxes, increased tax rates, cus-
toms duties, and other fees to accomplish this.617 Additionally, the budget 
assumed a 4.4% GDP growth rate in FY 1395 even though the growth esti-
mate in FY 1394 was revised down to 1.9%.618 

FY 1395 Revenues and Expenditures: First Two Months
Total collected domestic revenues, excluding donor grants, stood at AFN 
20.9 billion ($304.2 million) in the first two months of FY 1395, representing 
a net surplus of AFN 1.7 billion ($24.9 million). With donor contributions, 
the budget surplus was AFN 22.9 billion ($333.6 million).619 

0

50,000

100,000

150000

200,000

250,000

300,000

350,000

(9-month FY)

(2-month FY)

Note: Until recently, Afghan �scal years ran approximately March 20 to March 20 of Gregorian consecutive calendar years. 
Nine-month data for �scal year 1391 re�ect a change in the timing of the Afghan �scal year. Afghan �scal years now 
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grants are often for speci�c projects or activities, but can sometimes be spent at GIROA's discretion. 

Source: MOF, Qaws Financial Statements FY 1394, 2/27/2016; MOF, Dalwa Financial Statements FY 1395, 3/5/2016; MOF, 
“Annual Fiscal Report 1393,” 3/12/2015; MOF, “1394 National Budget,” 1/28/2015; MOF, “1393 National Budget,” 
2/1/2014.
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from 2012 through 2014, Afghanistan had 
the lowest total government revenue as a 
percentage of GDP—an average of 8.3%—of 
all south Asian economies. Afghan revenues 
improved to 10.6% of GDP in 2015, 
according to the World Bank. 

Source: ADB, Key Indicators for Asia and the Pacific 2015, 
10/2015, p. 348; World Bank, South Asia Economic Focus, 
Spring 2016, 4/10/2016, p. 22. 
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International Monetary Fund Staff-Monitored Program 
IMF staff and Afghan officials met February 24–March 4 to discuss the sec-
ond and final IMF Staff-Monitored Program review. The results were similar 
to the first review: IMF staff deemed Afghanistan’s performance “satisfac-
tory,” with downwardly revised quantitative targets achieved and progress 
made on structural benchmarks.620 Political and security uncertainties hurt 
economic activity, and the deteriorating security environment complicated 
implementation efforts. The Afghan government hopes its reform efforts 
lead to a more formal IMF financial program like an Extended Credit 
Facility arrangement.621

The SMP ran April–December 2015.622 Successful completion of 
an SMP can encourage donor assistance and give the IMF staff confi-
dence that the national authorities will meet their obligations under a 
more formal program like an Extended Credit Facility arrangement. 
Afghanistan’s poor record with its previous Extended Credit Facility, 
which expired in November 2014, caused previous program reviews to 
be suspended.623 

Trade
Afghanistan’s trade balance—negative $8.1 billion (equivalent to 39.6% of 
GDP) in 2014 and an estimated negative $8.4 billion (equivalent to 39.2% 
of GDP) in 2015—is unsustainable, and shows an urgent need for an envi-
ronment that promotes domestic and foreign investment.624 The Afghan 
government pledged to simplify the visa process and work to identify 
ways to “expedite, rather than impede exports.” The government aims to 
increase the number of border crossings, develop dry ports to advance 
trade and transit agreements, and increase customs cooperation.625 

Export and Import Data 
Although Afghanistan routinely sustains a large trade deficit, donor aid 
helped the country maintain an IMF-projected current-account balance sur-
plus equivalent to 4.5% of GDP—about $872 million—in 2015. Without it, the 
IMF estimates Afghanistan would have a current-account deficit equivalent 
to 38.9% of its GDP—about $7.9 billion. This estimate is $416 million (or 
32.3%) lower than Afghanistan’s 2014 current account.626

During 2013–2014, Afghanistan exported $3.2 billion to $4 billion 
worth of goods and services annually, but was estimated to export only 
$2.6 billion in 2015, not including illicit narcotics, according to the IMF.627 
Unsurprisingly, IMF staff said that Afghanistan needs to increase and 
diversify its exports, which will stimulate innovation and good manage-
ment.628 During 2013–2014, Afghanistan imported between $10.8 billion 
and $11.3 billion worth of goods and services annually. The IMF esti-
mated Afghanistan’s 2015 imports at more than $10.6 billion of goods and 
services, with about $8.8 billion paid for by official donor grants.629 

“The principal connection 
between the Afghan 

economy and the rest 
of the world are donor 
inflows. These inflows 

finance most imports and 
dwarf (licit) exports.”

Source: iMF, Staff Report for the 2015 Article IV Consultation 
and the First Review Under the Staff-Monitored Program, 
11/3/2015, p. 13. 
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Afghanistan Trade and Revenue Project
USAID’s four-year, $77.8 million Afghanistan Trade and Revenue (ATAR) 
project is a trade-facilitation program designed to (1) improve trade-liberal-
ization policies, including support for Afghanistan’s accession to the World 
Trade Organization (WTO); (2) improve and streamline the government’s 
ability to generate revenue by modernizing Afghanistan’s customs institu-
tions and practices; and (3) facilitate bilateral and multilateral regional 
trade agreements.630 To achieve sustainable economic growth, job creation, 
enhanced delivery of government services, and fiscal sustainability, ATAR 
assumes that the Afghan government will carry out its commitments to 
reform, and that a stable security environment will allow the private sector 
to take advantage of an improved business climate.631 

On December 17, 2015, WTO trade ministers approved terms for 
Afghanistan’s accession to the organization. Afghanistan has until June 30, 
2016, to ratify the deal.632 The Cabinet of Ministers approved the accession 
package, but it has not yet been submitted to parliament. Once parliament 
ratifies it, President Ghani will be required to sign it. Meanwhile, ATAR 
reported that the cabinet approved WTO reform laws on food safety and 
copyrights, and amendments to the regulation on drafting procedure and 
processing of legal acts. Additionally, the Council of Ministers’ legislative 
committee approved a law on protecting trade and industry secrets, and the 
Minister of Agriculture, Irrigation, and Livestock agreed to proceed with the 
law on plant-variety protection.633

Also this quarter, ATAR helped Afghanistan strengthen regional trade 
ties. Afghan produce traders signed contracts worth $2.38 million at the 
Gulfood Exhibition in Dubai, and ATAR assisted the Afghan delegation in 
the sixth Afghanistan Pakistan Transit Trade Coordination Authority meet-
ing where both sides agreed to better facilitate trade.634 

BAnKinG AnD finAnce 
The World Bank said access to finance remains low and is a major con-
straint to Afghan economic growth. Only 5.7% of Afghan firms are reported 
to have a bank loan, and only 2% use banks to finance investments.635 
Less than 10% of the Afghan population uses banks, according to a State 
Department report, with approximately 90% of financial transactions going 
through the informal money services businesses (MSB)/hawala system. 
There is no clear division between MSBs/hawala and formal banking sys-
tems—hawaladars keep bank accounts and use wire-transfer services, 
while banks occasionally use hawalas to transmit funds to remote areas in 
Afghanistan. MSBs and hawaladars, which account for a substantial por-
tion of illegal proceeds moving through Afghanistan’s financial system, are 
generally not as closely scrutinized by the Afghan government as formal 
financial institutions.636
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The IMF reported that lax governance and regulatory enforcement in 
early 2014 caused the financial positions of some Afghan banks to dete-
riorate; two were characterized as being in “hazardous condition.” Afghan 
authorities, with donor and IMF assistance, began to address banking 
vulnerabilities in 2015, but reforms are not progressing as quickly as antici-
pated. The IMF said all weak Afghan banks were subject to enforcement 
actions in 2015, notably two vulnerable publicly unidentified banks.637

U.S. Treasury Assistance 
The U.S. Treasury’s Office of Technical Assistance (OTA) continued imple-
menting its March 2015 agreement to develop technical assistance and 
capacity-building programs for Afghanistan’s Ministry of Finance (MOF). On 
March 17, 2016, USAID agreed to fund OTA programs to help Afghanistan 
with budgets, banking, and revenues. Funding negotiations continued with the 
State Department’s Bureau of International Narcotics and Law Enforcement 
for OTA assistance to help Afghanistan combat economic crimes.638

OTA has conducted six assessment missions to Afghanistan, the most 
recent of which was March 12–19, focused on revenue generation. OTA 
expects to support the creation of an Afghanistan Revenue Department 
custom and tax academy, including help with curriculum design, course 
delivery, and course materials.639 

Money Laundering
This quarter, the State Department again listed Afghanistan as a major 
money-laundering country whose financial institutions either engage in, or 
are vulnerable to, transactions involving significant criminal proceeds, all of 
which “continue to pose serious threats to the security and development of 
Afghanistan.” Narcotics, corruption, and contract fraud are major sources 
of the country’s illegal revenues and laundered funds. Afghanistan has weak 
or nonexistent supervisory and enforcement regimes, and weak political 
will to combat corruption.640

Anti-Money Laundering/Countering the Financing of 
Terrorism Deficiencies
A March 2016 State Department report said Afghanistan’s laws were largely 
in line with international standards, but are still deficient, with implement-
ing regulations lacking clarity and effectiveness. For example, although 
asset-seizure authority exists, there is no asset-recovery mechanism in place 
and no specific Afghan entity is responsible for recoveries. Customs regu-
lations do not specify what should be done in cases of suspected money 
laundering/terrorist financing. Cargo is often exempted from any screening 
or inspection due to corruption at the official border crossings and customs 
depots, and most border areas are underpoliced or not policed. Moreover, 
Kabul International Airport lacks stringent currency inspection controls for 
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all passengers: it has a VIP lane that allows certain passengers to avoid any 
inspections or controls.641 

Financial Action Task Force
At its most recent plenary session in Paris, February 17–19, 2016, the 
Financial Action Task Force (FATF) chose to keep Afghanistan on its 
“Improving Anti-Money Laundering/Combating the Financing of Terrorism 
(AML/CFT) Global Compliance” document, also known as the “gray list.” 
This means that while Afghanistan has strategic AML/CFT deficiencies, its 
government has developed an action plan, made a high-level political com-
mitment to address those deficiencies, and is making progress.642 

FATF said Afghanistan has improved its AML/CFT administration since 
it last met in October 2015 by amending its regulations to detect cross-
border transportation of cash and bearer-negotiable instruments. FATF 
urged Afghanistan to further implement its legal framework for identify-
ing, tracing, and freezing terrorist assets; implement an adequate AML/CFT 
oversight program for all financial sectors; and further establish and imple-
ment effective controls for cross-border cash transactions.643 

Treasury previously explained that Afghanistan’s efforts to resolve 
deficiencies in its cross-border declaration system at airports are greatly 
hampered by general capacity limitations and resource challenges that are 
exacerbated at porous land borders in often fractious areas. Treasury was 
concerned about these deficiencies and Afghanistan’s implementation of the 
legal framework for freezing terrorist assets.644 This is the sixth consecutive 
FATF review in which Afghanistan has maintained this status since being 
downgraded to the “dark gray” list in February 2014.645

Kabul Bank Theft Accountability 
Under the Tokyo Mutual Accountability Framework, the basis for donor 
support to Afghanistan until September 2015, the Afghan government was 
required to take all possible steps to recover more assets stolen from Kabul 
Bank. However, the current basis for support, the Self-Reliance through 
Mutual Accountability Framework, has no such provision.646 U.S. Embassy 
Kabul officials do, however, routinely urge Afghan officials to make prog-
ress in the Kabul Bank case.647

The U.S. Department of Justice (DOJ) said Afghan authorities have not 
adequately or effectively adhered to the rule of law regarding the Kabul 
Bank judgment.648 This quarter, the Kabul Bank Receivership (KBR) faced 
continuing difficulty convincing debtors to pay interest on amounts owed, 
found an increasing number of debtors defaulting on their required pay-
ments, and saw cases it had referred to the Attorney General’s Office 
languishing. No court actions were reported to State this quarter.649 The 
KBR also suffered a setback in its efforts to impose forfeiture and liquida-
tion on debtor properties in Dubai when a Dubai appellate court negated 

financial Action task force: an 
intergovernmental policy-making body that 
sets standards and promotes effective 
implementation of legal, regulatory, and 
operational measures for combating 
money laundering, terrorist financing, and 
other related threats to the integrity of 
the international financial system. its 36 
members include the United states, United 
Kingdom, switzerland, and the European 
Union; observers include the United 
nations and the Asian Development Bank.

Source: Financial Action Task Force website, “Who We Are,” 
and “Members and Observers,” accessed 1/3/2016. 

President Ghani this quarter requested 
siGAr’s assistance with his government’s 
efforts to repatriate funds stolen from 
Kabul Bank. siGAr was asked to participate 
in a new task force President Ghani plans 
to create that will include the ministry of 
finance, the Attorney General’s office, and 
the Kabul Bank Asset recovery commission. 
special inspector General sopko was 
told that siGAr would have full access to 
relevant banking and financial records.
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lower-court decisions to freeze several properties.650 For more accountabil-
ity challenges, see pp. 143–146 in the SIGAR January 2016 Quarterly Report 
to the United States Congress. 

Cash and Asset Recoveries
The Kabul Bank Receivership informed the State Department that total 
recoveries stand at $443.5 million as of February 29, 2016. This figure com-
prises cash recoveries, forgiven Kabul Bank debts, and assets recovered or 
seized, as well as the amount still owed by 12 major debtors who signed loan-
repayment agreements in 2015. Total recoveries are $126 million lower than 
reported last quarter after the receivership recategorized convicted ex-Kabul 
Bank chief executive Khalilullah Ferozi’s debt as still outstanding. KBR offi-
cials do not expect Ferozi to adhere to his repayment agreement since he was 
rejailed following public opposition to the release that allowed him to partici-
pate in the government-backed “Smart City” Kabul land-development project. 
KBR calculated the outstanding loan portfolio at $543.5 million.651

Farnood and Ferozi Repayments
The Afghan government has been unable to compel full repayment from 
convicted ex-Kabul Bank chairman Sherkhan Farnood and Ferozi, both of 
whom remain in jail full-time, as of March 31, 2016.652 Last quarter, SIGAR 
noted a discrepancy between the higher amounts that the court ordered 
Farnood and Ferozi to pay and the lower amounts the KBR reported it is 
collecting against.653 This quarter, the KBR explained that the courts did not 
have the final audit reports when calculating the amounts owed by each 
convicted debtor.654 

Farnood is said to have paid back approximately $62 million in cash—
not quite 15% of his $417 million obligation—as well as $18.2 million in 
other assets. According to the KBR, Farnood still owes $336.8 million (no 
change from last quarter).655 

KBR has reportedly collected approximately $10.1 million from Ferozi—
about 7.4% of his $137.2 million obligation. Ferozi previously had pledged 
$127 million in collateral assets, which the KBR considered a recovery, but, 
as already noted, officials do not expect Ferozi to adhere to his repayment 
agreement now that he is back in jail.656 

U.s. economic AnD DeveloPment sUPPort 
Most assistance from the Economic Support Fund goes toward USAID’s 
development programs. In September 2015, USAID published an updated 
Performance Management Plan to guide and measure its development 
objectives, and to articulate its development strategy through 2018. The 
plan will be reviewed at least annually and updated as necessary.657 Figure 
3.32 on the following page shows USAID assistance by sector. 



178

Economic and Social Development

Special inSpector general  i  AfghAnistAn reconstruction

Development of Natural Resources
Minister of Mines and Petroleum Daud Shah Saba resigned on March 28, 
2016.658 As this report went to press, it was unconfirmed whether President 
Ghani had accepted his resignation.

Ghani has listed mining as one of the Afghanistan’s most important eco-
nomic assets. So far, however, mining has contributed only slightly to the 
country’s GDP.659 Actual receipts in FY 1394 were only about 38% of the bud-
get projection.660 In the first two months of FY 1395, actual receipts were 
AFN 49.5 million compared to AFN 171.5 million in the same period last 
year (71% lower).661

This quarter, Afghanistan’s Major Crimes Task Force (MCTF) seized 
almost 100 tons of illegally mined lapis lazuli gemstones—the sales of which 
can now flow through the legal economy—and made numerous arrests.662 
Afghanistan is the largest source of the world’s lapis lazuli, but the Afghan 
government made mining it illegal in 2015.663 The State Department’s Bureau 
of International Narcotics and Law Enforcement reported that generally, 
there appears to be no political will in Afghanistan’s attorney general’s 
office to prosecute MCTF cases.664 

Mining Investment and Development for 
Afghan Sustainability
USAID’s Mining Investment and Development for Afghan Sustainability 
(MIDAS) program aims to strengthen the Ministry of Mines and 
Petroleum (MOMP) and relevant private-sector entity capacities to exploit 

Note: Numbers rounded. Agriculture programs include Alternative Development. Infrastructure programs include power, 
roads, extractives, and other programs that built health and education facilties. 
*Unpreferenced funds are U.S. contributions to the ARTF that can be used for any ARTF-supported initiatives. 

Source: SIGAR analysis of USAID response to SIGAR data call, 4/11/2016; SIGAR analysis of World Bank, ARTF, 
Administrator’s Report on Financial Status, as of February 19, 2016, accessed 4/12/2016.     
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none of the three lapis lazuli mines in 
Afghanistan, all in Badakhshan Province, 
had a valid license from the ministry of 
mines and Petroleum, as of August 2015.

Source: UN, Sixth Report of the Analytical Support and 
Sanctions Monitoring Team, 8/26/2015.  
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Afghanistan’s natural resources in accordance with international stan-
dards.665 This quarter, MIDAS was extended to March 2017 and has been 
rescoped to provide technical assistance and transaction advisory services 
to the MOMP in its effort to either cancel or renegotiate some or all of the 
339 existing contracts.666 

Also this quarter, MIDAS legal advisors helped the MOMP create a 
request for proposal for a Herat cement project, the first MIDAS-supported 
mineral solicitation; helped the MOMP prepare a response to the Hajigak 
iron-ore tender winner, which is seeking to transfer its negotiating rights to 
another firm; reviewed chromite contracts for compliance with Afghan law; 
and helped advise the MOMP in Turkmenistan-Afghanistan-Pakistan-India 
(TAPI) pipeline negotiations. Other MIDAS advisors continued training 
Afghan Geological Survey staff on geological mapping, data management 
and analysis, and geophysics.667 MIDAS and USAID’s other extractives-assis-
tance programs are listed in Table 3.22.

Hydrocarbons
Afghanistan’s efforts to develop its oil and gas reserves focus on the Amu 
Darya Basin and Afghan-Tajik Basin, both in northern Afghanistan.668 
Afghanistan has only small-scale topping plants—early-stage refineries that 
can process only limited petroleum components of crude oil—and remains 
heavily dependent on fuel imports.669 The country imports 10,000 tons of oil 
products a day from Turkmenistan, Uzbekistan, Russia, Pakistan, and Iran, 
representing roughly one-fourth of all annual Afghan imports, or approxi-
mately $1.5 billion.670

Sheberghan Programs
The Sheberghan gas fields hold the potential for cheap natural-gas-
generated power that could be competitive with imported power from 
Uzbekistan, according to the World Bank.671 USAID is supporting the 
Sheberghan project to help Afghanistan identify and manage gas resources 
to be used for power generation through two mechanisms: (1) the $90 mil-
lion, on-budget Sheberghan Gas Development Project to rehabilitate and 
drill wells in the Amu Darya Basin and fund a gas-gathering system and 
gas-processing plant; and (2) the $30.4 million, off-budget Sheberghan Gas 

TABle 3.22

USAID ExTRACTIvES-ASSISTAnCE PRogRAMS

Project title start Date end Date
total estimated 

cost ($)
cumulative Disbursements, 

as of 3/31/2016 ($)

sheberghan Gas Generation Activity (sGGA) 12/21/2011 7/31/2016  $30,440,958  $25,293,239 
sheberghan Gas Development Project (sGDP) 5/15/2012 8/31/2016 90,000,000 21,895,875
mining investment and Development for Afghan sustainability (miDAs) 3/31/2013 3/30/2017 50,096,175 27,215,727

Source: USAiD, response to SiGAR data call, 4/11/2016.
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Generation Activity (SGGA) for capacity building and technical assistance 
to the MOMP.672 

Drilling activities in the Juma and Bashikurd gas wells were com-
pleted, and core sample testing showed better-than-predicted commercial 
prospects. Construction for a gas processing plant has not yet started.673 
A contract for evaluating data and reserve estimates for up to seven 
Sheberghan gas fields was signed this quarter, and SGGA began upload-
ing gas field data to the awardee. Additionally, SGGA is evaluating 
six request-for-proposal responses it received for its public-private 
partnership solicitation.674

AGricUltUre 
Agriculture continues to be the main source of employment and subsistence 
for the Afghan population, accounting for about 25% of GDP, employing 
more than 50% of the labor force, and affecting 75% of Afghans who depend 
on agricultural activities for their livelihoods.675 USAID believes agriculture 
can stimulate and sustain Afghan-led economic growth. USAID’s agricul-
tural projects focus on wheat, high-value horticultural crops, and livestock, 
and aim to help farmers improve their output and sales through new tech-
nology, management practices, and the cultivation of key high-value crops, 
while also focusing on improving natural-resource management, and creat-
ing or rehabilitating irrigation and drainage systems.676 

This quarter, USAID solicited a $95 million Strengthening Watershed 
and Irrigation Management (SWIM) project, which aims to improve agri-
cultural water use, resource management, and regulatory framework.677 
Also, USAID provided $24.5 million for the second phase of the World 
Bank-administered On-Farm Water Management Project, which aims to 
rehabilitate irrigation structures, develop standards and procedures for 
establishing irrigation associations, provide technical assistance, establish 
demonstration sites, and develop a draft irrigation-and-drainage law and an 
implementation plan.678 

Since 2002, USAID has disbursed approximately $2 billion to improve 
agricultural production, increase access to markets, and develop income 
alternatives to growing poppy.679 Pages 133–136 of this quarterly report dis-
cuss USAID’s alternative-development programs. A list of all active USAID 
agriculture programs is found in Table 3.23.

Agricultural Credit Enhancement II
The Agricultural Credit Enhancement (ACE) II project is the techni-
cal-assistance/advisory support component of the conditions-based 
Agricultural Development Fund (ADF) that is administered by the Ministry 
of Agriculture, Irrigation, and Livestock. ADF extends agriculture-related 
credit access to small- and medium-sized farms and agribusinesses in all 
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regional economic zones, particularly to those that add value to agricultural 
products, such as distributors, producers, processors, and exporters.680 

On April 5, USAID announced ACE II will further support ADF by provid-
ing $3 million in loans to each of two financial institutions to expand their 
lending to farmers and small- and medium-size agribusinesses in Jalalabad, 
Kunduz, and Bamiyan Provinces. USAID reported that with ACE II help, 
ADF has cumulatively provided more than $67 million in credit to over 
32,000 beneficiaries.681

This quarter, the ACE II helped ADF develop its five-year financial projec-
tions, which formed part of ADF’s business plan that was discussed at the 
ADF High Council meeting in January. ACE II also prepared papers on key 
ADF risks, ADF’s current legal status, and its leadership succession plans, 
and provided input on ways to expand credit to small agricultural produc-
ers. ACE II also began designing a research plan to measure the impact of 
agricultural credit at household and community levels, and to evaluate all 
overdue loans to identify causes for delinquency.682

essentiAl services AnD DeveloPment
Since 2002, the United States has provided reconstruction funds to 
increase the electricity supply, build roads and bridges, and improve 
health and education in Afghanistan. This section addresses key develop-
ments in U.S. efforts to improve the government’s ability to deliver these 
essential services. 

Power Supply
Afghanistan has one of the lowest rates of electrification in the world, with 
an estimated 25–33% of Afghans connected to the power grid.683 Most parts 

TABle 3.23

USAID ACTIvE AgRICULTURE PRogRAMS

Project title start Date end Date
total estimated 

cost ($)
cumulative Disbursements, 

as of 3/31/2016 ($)  

Afghanistan Agriculture Extension Project ii (AAEP-ii) 10/1/2014 9/30/2017 $19,814,702 $9,334,341

Agriculture credit Enhancement ii (AcE ii) 6/24/2015 6/23/2018 18,234,849 2,686,533

capacity Building and change management Program ii (cBcmP ii) 7/10/2014 7/9/2017 19,999,989 11,998,874

Famine Early Warning system network (FEWsnEt) Phase iii 12/29/2011 12/28/2016 11,340,000 4,420,553

strengthening Afghan Agricultural Faculties (sAAF) 3/25/2011 12/31/2016 7,824,209 6,634,603

mothers and Under-Five nutrition and child Health (mUncH) 12/16/2014 12/31/2016 5,000,000 5,000,000

sERViR 9/14/2015 9/30/2020 3,100,000 -

Note: Some of the USAiD programs listed receive both Alternative Development and Agriculture Development funds. For more information on Alternative Development programs, see Table 3.15 on 
p. 134 of this report. 
 
Source: USAiD, response to SiGAR data call, 4/11/2016. 
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of urban areas like Kabul, Herat, Kandahar, and Mazar-e Sharif have 24-hour 
power, although power outages are not uncommon, but only 10% of the 
rural population have access to grid-connected power.684

Afghanistan imports approximately 81% of its total electricity.685 
Electricity imports are expected to rise in the near term, according to 
the World Bank, which also noted that limited access to electricity is one 
of Afghanistan’s biggest constraints to private-sector development.686 
Afghanistan will need regional cooperation to meet its energy demands.687

U.S. Power Sector Assistance
Since 2002, USAID obligated more than $2.7 billion to build generators, 
substations, and transmission lines, and provide technical assistance in 
the sector.688 USAID believes that economic expansion and increased 
employment depend on maintaining and improving Afghanistan’s electri-
cal infrastructure. It is helping Afghanistan’s national electric utility, Da 
Afghanistan Breshna Sherkat (DABS), to increase electricity supply and rev-
enue generation by improving sustainability, management, and commercial 
viability.689 For its part, the Department of Defense (DOD) has disbursed 
approximately $183 million for power projects through the Commander’s 
Emergency Response Program, as of July 2015, and roughly $403.5 million 
through the Afghanistan Infrastructure Fund (AIF), which is jointly man-
aged by DOD and State.690 

Afghanistan’s two primary power systems are the Northeast Power 
System (NEPS) and the Southeast Power System (SEPS). USAID projects 
to connect and increase the electricity supply in both systems include: 
(1) the Power Transmission Expansion and Connectivity (PTEC) project 
to construct a transmission line connecting Kabul with Kandahar and build 
the capacity of DABS to sustain energy-infrastructure investments, (2) the 
Sheberghan Gas Development Project to attract private investment to 
develop gas resources in Sheberghan and build power plants, and (3) the 
now-concluded Kandahar-Helmand Power Project. The Kandahar-Helmand 
Power Project was intended to include installation of a third turbine at 
Kajaki Dam and improving the transmission system connecting Kajaki with 
Kandahar, but responsibility for those tasks was transitioned to DABS, 
along with a $75 million USAID commitment, in April 2013.691 USAID’s 
active power-infrastructure projects are listed in Table 3.24.

Kajaki Dam–Unit 2
DABS continued its efforts to increase long-term, sustainable hydropower 
from Kajaki Dam to Kandahar and Helmand Provinces by installing a third 
turbine, known as Unit 2, in the powerhouse.692 USAID is funding techni-
cal support, site security, life-support services, and helicopter support 
to DABS.693 USAID committed an additional $5 million this quarter and 
extended the program five months to May 31, 2016.694

nePs: imports electricity from the central 
Asian Republics to provide power to Kabul 
and the communities north of Kabul.  
 
sePs: draws most of its power from the 
Kajaki Dam and from diesel generators 
in Kandahar city to provide power in the 
Helmand and Kandahar areas.

Source: DOD, Report on Progress Toward Security and Stability 
in Afghanistan, 11/2013, p. 107. 
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DOD said ongoing fighting in Kandahar and Helmand Provinces contin-
ued to delay contractors at Kajaki Dam and some SEPS construction sites. 
Insurgent activity this quarter caused road closures along Route 611—the 
road between Sangin and Kajaki—delaying delivery of construction materi-
als and possibly further affecting project completion schedules.695 USAID 
said all staff have returned to the dam, as of April 13. The turbine-installa-
tion completion date was revised to fall 2016, but is subject to change.696 

Power Transmission Expansion and Connectivity Program
The U.S.-funded PTEC program was designed to strengthen and expand 
Afghanistan’s power-generation, transmission, and distribution systems, 
including funding the 320-mile transmission line between Kabul and 
Kandahar to connect NEPS with SEPS.697 PTEC’s DABS commercialization 
and capacity-building components aim to help the utility become financially 
sustainable by increasing revenues using utility management software in 
Kabul, Mazar-e Sharif, Herat, and Jalalabad, while reducing technical and 
commercial losses through training and support.698 

Construction has started on the transmission line and substations 
between Arghandi and Ghazni, the first segment of the NEPS-SEPS con-
nector, which USAID sees as essential for power-sector development. Land 
acquisition and resettlement issues along the transmission line path con-
tinued to impact timelines, but construction is scheduled to be completed 
in December 2016. The Arghandi connector substation that will feed this 
line will not be ready until after December 2017. Alternatives to power the 
Arghandi-Ghazni project are under consideration.699 To date, $46.2 million 
has been disbursed to PTEC contractors for this segment.700 

USAID is providing $350 million in direct assistance to DABS in 
support of the second segment of the NEPS-SEPS connector, Ghazni 

SIGAR AudIt
this quarter, siGAR initiated an audit 
to examine U.s. government efforts 
to increase the supply, quantity, and 
distribution of electric power from the 
Kajaki Dam. For more information, see 
section 2, pp. 25–26 in this report. 

TABle 3.24

USAID ACTIvE PowER-InFRASTRUCTURE PRojECTS

Project title start Date end Date
total estimated  

cost ($)
cumulative Disbursement, 

as of 3/31/2016 ($)

Power transmission Expansion and connectivity 1/1/2013 12/31/2018 $725,000,000 $84,260,062

contributions to the Afghanistan infrastructure trust Fund 3/7/2013 3/6/2018 113,670,184 113,000,000

Kajaki Dam Unit 2 4/22/2013 5/31/2016 80,000,000 38,916,173

Utility Executive Exchange 9/30/2007 9/30/2017 698,555 698,555

Afghan Engineering support Program 11/9/2009 11/8/2016 97,000,000 74,812,071

PEER Grants 7/25/2011 7/24/2016 5,440,647 5,440,647

tBD (Unknown) 8/24/2015 8/24/2017 3,994,902 283,565

Note: The Sheberghan Gas Generation Activity (SGGA), Sheberghan Gas Development Project (SGDP), and Mining investment and Development for Afghan Sustainability (MiDAS) programs, which 
are categorized under the power sector in USAiD’s funding pipeline report, are listed in the extractives-sector programs subsection on p. 178 of this report. 
 
Source: USAiD, response to SiGAR data call, 4/11/2016.
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to Kandahar—$179.5 million was transferred to USAID through the 
Afghanistan Infrastructure Fund. DABS issued two requests for propos-
als to construct one transmission line and five substations; bids are being 
evaluated; and signed contracts are scheduled for May 2016. USAID said 
security will be a major challenge to implementing this project.701 

U.S. fuel subsidies totaling $141 million for power generation at two 
industrial parks in Kandahar City ceased at the end of September 2015. 
USAID reported that since then, the Shorandam Industrial Park’s diesel 
generators, which had been producing an average of 120,000 kilowatt-
hours (KWh) daily on a 24-hour basis, were reduced to producing 48,000 
KWh daily while running only eight hours a day, six days a week. The gen-
erators at Bagh-e-Pol, which had also been running 24 hours a day, have 
stopped. Both of the generation facilities served residential and industrial 
electrical load.702 

To help bridge the gap between Kandahar’s electric-generation capacity and 
demand until the NEPS-SEPS transmission line is completed, PTEC is fund-
ing a reverse auction whereby independent power producers will compete to 
construct and sell power to DABS from a solar power plant. This plant may be 
able to operate at an installed capacity of 10 MW of power; the diesel genera-
tors in Kandahar City have a combined average operational capacity of about 
18 MW.703 USAID reported this quarter that the power-purchase agreement 
was significantly revised to incorporate comments from potential bidders, 
resolve issues such as DABS financial security mechanisms (bonds, insurance, 
guarantees, etc.), government-backed guarantees, and taxes, and to update 
provisions to reflect current market trends. The auction is scheduled for mid-
June 2016 with construction to begin later that month.704

Transmission towers along the Arghandi-Ghazni line, part of more than 500 km of USAiD-
supported construction to connect power systems from Kabul to Kandahar and Helmand. 
(USAiD photo)
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TABle 3.25

AFgHAnISTAn InFRASTRUCTURE FUnD PowER PRojECTS, AS oF MARCH 23, 2016 ($ millions)

Aif Project Description
notified 
Amount obligated Disbursed status

Ai
f 

fy
 2

01
1

Kandahar Power 
Bridging solution

Provides fuel and o&m for diesel genera-
tors in Kandahar city

40.5 39.1 39.1 complete

sEPs - Kajaki Dam 
to Lashkar Gah

Repair, install transmission lines and 
rebuild, construct power substations

130.0 66.4 51.0 terminated due to security cost increase

nEPs - sEPs 
connector, Arghandi 
to Ghazni

Design, construct transmission lines and 
substations (first segment of nEPs-sEPs 
connection)  
UsAiD: PtEc

107.0 104.9 46.2 * Under construction (completion: December 2016)

nEPs - Arghandi to 
Pul-e Alam

Design, construct  transmission line and 
power substation

93.7 50.3 14.2
transmission line and substation under construction; community 
issues affecting some tower locations  
(completion: December 2016)

Ai
f 

fy
 2

01
2

Kandahar Power 
Bridging solution

Provides fuel and o&m for diesel genera-
tors in Kandahar city

67.0 64.7 64.7 complete

sEPs - maiwand 
to Durai Junction - 
Phase 2

Design, construct transmission line;  
rebuild and construct substations

40.0 28.7 8.8
Under construction; tower excavation, civil work ongoing   
(completion: August 2016)

nEPs - Pul-e Alam 
to Gardez - Phase 2

Design, construct transmission line and 
power substation

77.5 69.9 49.3
transmission line under construction; substation in design; pend-
ing modification for one transformer  
(completion: December 2016)

nEPs - charikar 
to Gul Bahar and 
nejrab - Phase 3

Design, construct transmission lines and 
power substation

42.5 38.8 19.6
transmission line under construction; substation design under 
review; community issues affecting some tower locations  
(completion: December 2016)

Ai
f 

fy
 2

01
3

Kandahar Power 
Bridging solution

Provides fuel and o&m for diesel genera-
tors in Kandahar city

37.0 34.0 34.0 complete

nEPs - charikar 
to Gul Bahar and 
nejrab - Phase 3

Design, construct transmission lines and 
power substation

33.0 24.1 21.2
transmission line under construction; substation design under 
review; community issues affecting some tower locations  
(completion: December 2016)

sEPs completion - 
Phase 1

Design, construct, and rehabilitate  sub-
stations in tangi, sangin north and south

15.0

62.9 46.7

Under construction (ongoing delays); security challenges 
(completion: ** november 2016)

Design, construct,  transmission lines from 
sangin north to Lashkar Gah 

60.0
 Design approved; under construction (ongoing delays); security 
challenges (completion: *** December 2016)

nEPs - sEPs 
connector, Ghazni 
to Kandahar

Design, construct  transmission line and 
substations. Final phase of nEPs-sEPs 
connector.  
UsAiD: PtEc

179.5 350.0 0.0 Bids under evaluation by DABs; expected award: may 2016

Ai
f 

fy
 2

01
4

Kandahar Power 
Bridging solution

Provides fuel and o&m for diesel genera-
tors in Kandahar city

4.0 3.9 3.9 complete

sEPs completion - 
Phase 2

Design, construct transmission line, 
and install equipment and commission 
substations

55.0 55.0 0.0 transferred to UsAiD; expected award: may 2016.

nEPs - Gardez to 
Khowst - Phase 4

Design, construct transmission line and 
substation. DoD's final contribution to 
nEPs.

130.0 119.0 4.8
Descoping survey/design; transmission line and substation 
design, right of way, under review (completion: December 2017)

Note: All AiF power projects are to be sustained by Afghanistan’s Ministry of energy and Water, and Da Afghanistan Breshna Sherkat (DABS), Afghanistan’s national electric utility. Notified amount 
reflects estimated project ceiling cost. Obligations and disbursements are as of 3/1/2016. All other information is as of 3/23/2016. 
* The Arghandi connector substation that will feed this line will not be ready until 2018. Alternatives to power the Arghandi-Ghazni project are under consideration.   
** Completion date pending approval. At high risk for further delay. No work in Sangin north and south due to security issues. 
*** Some work resumed on 2/16/2016. No work from Sangin to Durai Junction due to ongoing military operations. At medium risk for further delay. 

Source: DOD, response to SiGAR data call 3/30/2016; USAiD, OeG, response to SiGAR data call, 3/28/2016.
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Afghanistan Infrastructure Fund Power Programs
AIF projects were initiated to support critical counterinsurgency and 
economic-development objectives in Afghanistan. Although DOD’s mis-
sion has since evolved to advising and assisting Afghan security forces and 
ministries, as well as counterterrorism operations, it is also focused on 
completing AIF projects.705 

U.S. Forces-Afghanistan (USFOR-A) has completed four AIF power proj-
ects so far. All were phases of the now-concluded Kandahar Power Bridging 
Solution, which provided fuel and technical support for diesel power-gener-
ation plants in Kandahar City while turbine-installation work at Kajaki Dam 
was under way. USFOR-A has six other ongoing power projects; USAID 
has three.706 

This quarter, fighting in Kandahar and Helmand Provinces, as well 
as bureaucratic delays in getting right-of-way approvals for NEPS 
transmission lines, continued to challenge AIF contractors and some 
project-completion schedules. However, DOD remained focused on imple-
menting power projects to complete its portion of the NEPS and SEPS 
using FY 2011–FY 2014 AIF money as shown in Table 3.25 on the previous 
page.707 No FY 2015 or FY 2016 AIF funds were requested or appropri-
ated, but up to $50 million from the FY 2016 Afghanistan Security Forces 
Fund may be used under limited circumstances to help finish existing 
AIF projects.708

Afghanistan’s Capacity to Sustain Power Projects
DABS and other government entities will be responsible for sustaining 
NEPS-SEPS power projects, including operations and maintenance (O&M) 
costs once they are completed and turned over to the government. SIGAR 
has raised questions about DABS’s capacity and said Afghanistan lacks the 
resources necessary—financial and otherwise—to pay for O&M.709 

DOD has notified Congress that increased revenue from an expanded 
customer base and improved collection capabilities will help DABS provide 
long-term sustainment of infrastructure.710 USAID, which is working to help 
strengthen DABS’s financial management and establish a corporate gover-
nance framework, said the utility’s revenues have increased over the last 
three years, allowing it to pay for more of its operating expenses, although 
nonrecurring major capital-infrastructure expenses are still mainly funded 
by donors.711 

A World Bank report cautioned that even though DABS, with donor 
assistance, has been able to reduce some commercial losses and improve 
revenue collections, its commercial (meter-reading and billing errors, theft, 
etc.) and technical (heating, magnetic, and other transmission and distribu-
tion) losses “remain significant.” The report added that DABS cannot raise 
or expect donors to provide the capital necessary to meet Afghanistan’s 
energy infrastructure requirements.712 

SIGAR AudIt 
An ongoing siGAR audit focuses on 
DoD and state Department progress 
in completing FY 2011 Afghanistan 
infrastructure Fund projects, the impact 
on other infrastructure priorities and 
counterinsurgency objectives, and 
sustainment challenges. 
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trAnsPortAtion
Afghanistan’s lack of transportation infrastructure hinders internal 
commerce, foreign trade, and economic growth. The World Bank said 
Afghanistan’s transportation-infrastructure shortcomings constrain the 
service and agriculture sectors, which have typically been the leading driv-
ers of the economy. It also holds back the mining industry, whose future 
revenues the Afghan government and international donor community are 
counting on to offset declining international aid.713 

This quarter, the Afghan government signed a feasibility-study contract 
on expanding its northern rail network.714 Only one completed freight rail 
line currently exists—a 47-mile (75 km) line from Hairatan, on the border 
with Uzbekistan, to Mazar-e Sharif.715 Meanwhile, the United States contin-
ued its efforts to develop the capacity of the Ministry of Public Works in the 
areas of road construction, operations, and maintenance.716 

Roads
Since 2002, the United States has provided approximately $2.2 billion cumu-
latively for road construction and O&M.717 Afghanistan has more than 76,400 
miles of road, 28,000 of which has been rehabilitated or improved. However, 
the World Bank has reported 85% are in poor shape and a majority cannot 
be used year-round.718 Afghanistan does not currently have sufficient fund-
ing and technical capacity to maintain its roads and highways, according 
to USAID. Afghanistan is estimated to spend $17 million annually for O&M, 
leaving a projected $100 million annual shortfall.719 

Emergency O&M on the Kabul-Kandahar road outside of Ghazni 
Province was completed on December 31, 2015, as part of USAID’s Road 
Sector Sustainability Project (RSSP). Another emergency O&M work order 
on the Kabul-Ghazni road in Wardak Province is ongoing. Additionally, 
the Road Sector Sustainability Project helped complete three studies on 
establishing a roads authority, road fund, and transportation institute, while 
structure design is in process.720

USAID’s active road-construction and O&M programs are listed in Table 3.26. 

SIGAR AudIt
An ongoing siGAR audit is reviewing 
U.s. efforts to sustain roads and 
strengthen the Afghan government’s 
ability to perform road maintenance.

TABle 3.26

USAID ACTIvE RoAD-ConSTRUCTIon AnD oPERATIonS-AnD-MAInTEnAnCE PRogRAMS

Project title start Date end Date
total estimated 

cost ($)
cumulative Disbursements, 

as of 3/31/2016 ($)

technical Assistance to ministry of Public Works 8/3/2014 8/2/2017 $25,486,058 $12,963,209

salang tunnel maintenance 3/24/2013 3/30/2016 3,533,350 3,487,237

Engineering, Quality Assurance, and Logistical support (EQUALs) 4/18/2011 4/17/2016 126,307,645 119,141,568

support for UsAiD's construction of Health and Education Facilities Program 1/19/2008 6/30/2016 57,541,288 56,465,885

Emergency Road o&m 12/1/2015 11/30/2016 5,000,000 -

Emergency Road o&m at maidan Wardak savedabad Kabul 1/10/2016 3/14/2016 87,440 -

Source: USAiD, response to SiGAR data call, 4/11/2016. 
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Afghanistan Infrastructure Fund Road Projects
DOD has obligated $62.3 million and disbursed $56.3 million for five road 
projects under the AIF, as of March 1, 2016. Some of these projects had 
multiple phases, three of which—Saracha Bridge, Parwan to Bamiyan Road, 
and the Ghulam Khan Transportation Corridor—were completed this quar-
ter, as shown in Table 3.27.721 

economic GroWth 
The World Bank ranked Afghanistan 177th of 189 countries in its Doing 
Business 2016 report on regulatory quality and efficiency—a six-place rise 
from 2015.722 President Ghani has stressed the need for accountability in 
carrying out the difficult economic reforms needed for Afghanistan to build 
a competitive, export-oriented economy, with access to neighboring mar-
kets.723 USAID, which is assisting in this effort, has disbursed approximately 
$1.1 billion cumulatively for economic growth programs in Afghanistan.724 
Active programs can be found in Table 3.28.

TABle 3.27

AFgHAnISTAn InFRASTRUCTURE FUnD RoAD PRojECTS, AS oF MARCH 23, 2016 ($ millions)

Aif Project Description
notified 
Amount obligated Disbursed status

Ai
f 

fy
 2

01
1

Lashkar Gah to nawar Road Design, construct 22.5 km road 22.0 20.5 20.5 complete

Ai
f 

fy
 2

01
2

Rc-East Border 
transportation 
corridor

saracha 
Bridge

Design, construct 0.16 km bridge over chaparhar River, 
along Hwy 7 in nangarhar Province

8.0 6.8 6.2 complete 

Ghulam Khan 
corridor

Design, construct 24.1 km road, 4 bridges, culverts, 
switchback repairs in Khowst Province

27.6 12.7 12.3
construction complete; Warranty 
issues scheduled to be completed 
5/1/2016

Parwan to 
Bamiyan Road - 
section 6

section 6.1
Design, construct 7 km road of salang bypass in 
Bamiyan Province

3.0 3.0 3.0 complete 

section 6.2
Design, construct 11 km road of salang bypass in 
Bamiyan Province

7.0 7.0 7.0 complete 

Dahla Dam Phase 2 - site 
Preparation (Route Bear Road)

Realign 4.7 km road along nW shore of Dahla Dam 11.2 7.2 7.2 complete

Ai
f 

fy
 2

01
3

Ghulam Khan corridor - Phase 2
Design, construct remaining 7 km road to Khowst city 
and 1 bridge to complete Ghulam Khan transportation 
corridor

10.0 5.1 0.1
35% of design approved; moU signed 
for moPW quality assurance capacity 
building 

Note: Notified amount reflects estimated project ceiling cost. Obligations and disbursements are as of 3/1/2016. All other information is as of 3/23/2016.

Source: DOD, response to SiGAR data call, 3/30/2016.
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Afghanistan Workforce Development Program
USAID’s four-year, $62.6 million, Afghanistan Workforce Development 
Program (AWDP) aims to increase economic opportunities for 25,000 
Afghans through vocational education and training, business-management 
training programs, and job-placement services. AWDP also seeks to mitigate 
high unemployment and address the scarcity of technically skilled Afghan 
labor. The goal of the program, through on- and off-budget assistance, is to 
facilitate job creation, develop a skilled and semiskilled workforce, increase 
self-employment, and promote economic development in Afghanistan.725 

AWDP is also supporting efforts to build the capacity of technical/voca-
tional educators and trainers. AWDP seeks to improve the quality of these 

TABle 3.28

USAID ACTIvE EConoMIC-gRowTH PRogRAMS

Project title start Date end Date
total estimated  

cost ($)
cumulative Disbursements, 

as of 3/31/2016 ($)

Financial Access for investing in the Development of Afghanistan (FAiDA) 2/7/2011 8/5/2016 $108,258,374 $101,751,431

Afghanistan trade and Revenue Project (AtAR) 11/7/2013 11/6/2017 77,754,267 43,032,260

Afghanistan Public Financial management (APFm) 7/27/2015 7/26/2018 22,130,033 2,317,848

Afghan Women's Leadership in the Economy (AWLE) 7/1/2015 6/30/2020 71,571,543 4,123,909

turquoise mountain smithsonian Exhibition 3/9/2015 12/31/2016 535,055 323,074

iFc Pio Grant - support of Business Environment Reform 10/15/2010 10/30/2017 4,030,000 4,030,000

Afghanistan international Bank Guarantee Agreement 9/27/2012 9/27/2020 2,000,000 520,800

Development credit Authority (DcA) with FincA, oXUs, and First microfinance 
Banks

9/25/2014 9/24/2020 1,953,875 0

commercial Law Development Program 3/1/2014 9/30/2019 10,000,000 3,647,406

Afghanistan Workforce Development Program (AWDP) on-Budget 9/18/2013 4/3/2016 11,500,000 1,321,456

Afghanistan Workforce Development Program (AWDP) off-Budget 4/5/2012 6/30/2016 32,647,898 30,113,298

E-Government Resource center ii 8/28/2013 6/1/2016 3,900,000 405,000

mobile-izing saving study n/A n/A 50,022 50,022

Assistance in Building Afghanistan by Developing Enterprise (ABADE) 10/16/2012 10/16/2016 104,997,656 71,810,058

strengthening the Revenue collection capacity of GiRoA 11/30/2014 12/30/2018 4,000,000 4,000,000

Regional Water management n/A n/A 3,750,000 0

Rebranding Afghanistan: creating Jobs, changing Perceptions, Empowering Women 11/2/2015 11/1/2018 4,800,000 300,000

Afghanistan investment climate Program 3/27/2015 3/26/2020 13,300,000 420,200

multi-input Area Development-Global Development Alliance 3/23/2013 3/22/2018 30,481,436 10,369,778

Note: The Mobile-izing Saving Study explores financial inclusion products to encourage Afghans to build savings. USAiD’s Development Credit Authority (DCA) provides partial credit guarantees to 
mobilize local financing. FiNCA, OXUS, and First Microfinance Banks are to use these guarantees to secure loans from larger lenders, and in turn lend to micro and small businesses in Afghanistan. 
Afghanistan international Bank is to use the DCA guarantee to mitigate its lending risk and facilitate lending to small and medium-size enterprises.

Source: USAiD, response to SiGAR data call, 4/11/2016; innovations for Poverty Action, “Mobile-izing Savings with Defaults in Afghanistan,” 12/8/2015; USAiD, Development Credit Authority, 
“Overview,” 2/2/2015. 
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training programs through public-private partnerships, and make them 
more accessible.726 As of December 31, 2015, (the most recent data avail-
able) more than 26,700 Afghans had been trained and more than 17,500 
either placed in jobs or promoted to mid-career/semi-professional jobs. 
Training areas ranged from project and financial management to construc-
tion, information technology, and marketing. So far, USAID said 36% of 
those trained, placed, or promoted were women, exceeding the program’s 
target of 25%. The AWDP disbursed approximately $29.5 million.727

Financial Access for Investing in the  
Development of Afghanistan
USAID’s $108.3 million, 66-month Financial Access for Investing in the 
Development of Afghanistan (FAIDA) program aims to promote an inclusive, 
diverse, and sustainable financial sector that generates jobs and provides 
a range of services for micro, small, and medium enterprises. FAIDA helps 
Afghan partners build capacity to deliver financial services, develop a legal 
framework and market infrastructure, provide technical assistance to mobile 
network operators for mobile-money services, and assist Afghan women 
entrepreneurs with business-development training so they can gain access to 
financing and opportunities for economic and professional growth.728

From October 2015 through January 2016, FAIDA facilitated the approval 
of 47 loans worth $544,500 for Afghan enterprises, which is expected to 
be used to create 68 jobs, 18 of them for women. FAIDA also helped busi-
nesses submit 124 loan applications valued at $7.06 million to create 711 
jobs, 135 of which are for women. Additionally, FAIDA provided first-of-its-
kind training in Afghanistan to 24 bankers and accountants on international 
valuation standards.729

eDUcAtion
Following a June 2015 SIGAR letter to USAID requesting information about 
the reliability of Afghan-provided data that USAID uses to oversee and fund 
education programs in Afghanistan, President Ghani ordered an investiga-
tion into allegations of corruption within the Ministry of Education (MOE).730 
On January 2, 2016, Tolo News reported alleged results of the investiga-
tion, which SIGAR described in its January 2016 Quarterly Report.731 The 
findings and recommendations were presented to MOE leadership and 
donors, but USAID was told that, contrary to earlier reports, they will not 
be published.732

Subsequently, the MOE and donors prioritized their efforts to finalize 
a national education strategic plan, and reform and reorganize the MOE. 
In February, USAID hosted a seven-day workshop to develop a frame-
work to focus existing resources on improving the quality and relevance 
of education; increasing equitable access to education; and increasing the 

A United nations report on the effects 
of armed conflict on children’s access to 
education and healthcare in Afghanistan 
documented 125 conflict-related incidents 
against health facilities in 2015, with 
19 clinics closed, 90,000 children not 
immunized, and 129 health personnel 
killed, injured or kidnapped.

Source: United Nations, Education and Healthcare at Risk, Key 
Trends and Incidents Affecting Children’s Access to Healthcare 
and Education in Afghanistan, 4/2016, p. 2. 
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effectiveness, transparency, and accountability of education management. 
USAID said the resulting framework was endorsed by four deputy minis-
ters, the Office of the President’s Policy and Coordination Unit, and the 
Minister of Education. Drafting will begin upon President Ghani’s approval, 
which is expected no earlier than July 2016.733 

Ministry of Education Data
According to the Education Management Information System (EMIS) for 
FY 1394, Afghanistan reportedly has 15,249 general-education (government) 
schools, including 680 inactive/closed schools, with almost 8.7 million stu-
dents enrolled.734 The number of enrolled students is the sum of present and 
absent students.735 The MOE counts students who have been absent for up 
to three years as enrolled because it says they might return to school.736 

Education Data Assessment and verification
Barriers to data collection in Afghanistan have resulted in imprecise and 
inaccurate EMIS data.737 Minister of Education Balkhi pledged to improve 
EMIS quality and the MOE conducted a third-party assessment that verified 
FY 1392 data of 1,600 schools in 24 provinces. The results, made available 
this quarter, found that while there were variances across EMIS indicators, 
data accuracy and reliability was high for general education, low for Islamic 
education, and inconclusive for vocational education and literacy due to 
limited or no data.738

Researchers compared national EMIS information against individual 
school records when available, and provincial MOE records when not.739 
Assessing MOE/EMIS susceptibility to corruption, arguably a more potent 
concern and one that the Joint Anticorruption Monitoring and Evaluation 
Committee (MEC) reported on in June 2015, was outside the scope of this 
study. The MEC found teacher-recruitment assessment reports to be of poor 
quality and based on fraudulent data. It reported that nonexistent or “ghost” 
teachers have been a long-standing problem and, in most cases, attendance 
sheets are not filled out or are frequently forged. The MEC also frequently 
found fully-staffed schools that had very few students.740 

USAID Programs
USAID aims to improve equitable access to quality education in 
Afghanistan through community-based classes in remote regions, as 
well as to develop relevant, in-demand technical skills to better prepare 
Afghans for employment. Its programs focus on early-grade reading, text-
books and other learning materials, raising literacy rates through teacher 
and educator training.741 USAID had disbursed more than $844 mil-
lion for education programs in Afghanistan, as of March 31, 2016.742 
USAID’s active education programs can be found in Table 3.29 on the 
following page.

SIGAR AudIt
A siGAR audit published this quarter 
reviewed DoD, state, and UsAiD efforts 
to develop primary and secondary 
education in Afghanistan. it found that 
unlike UsAiD, DoD and state lacked a 
defined education strategy. Additionally, 
there was no articulated interagency 
coordination of roles, responsibilities, 
strategies, and objectives, and no 
adequate assessment of overall sector 
support. Additionally, UsAiD may be 
portraying an inaccurate picture of 
what its programs have contributed to 
the education sector in Afghanistan. 
For more information, see section 2, 
pp. 22–25 in this report.
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This quarter, USAID extended its Global Partnership for Education 
(GPE)–Supervising Entity program through June 2017 to continue program-
matic and fiduciary oversight of the MOE. The MOE, with core GPE support  
for main programmatic activities not funded by USAID, has developed key 
sector documents—budgets, guidelines, operational plans, field monitoring 
visits and oversight reports, year-end reviews, and lessons learned.743

Basic Education, Learning, and Training (BELT)/ Education 
Quality Improvement Project (EQUIP) II
Basic Education, Learning, and Training (BELT) aims to expand and 
improve basic education access and quality. BELT encompasses a number 
of activities, including a national early-grade reading program, and textbook 
printing and distribution. Over a 1.2 million textbooks and other reading 
material have been distributed nationwide so far, covering Afghanistan’s 
entire primary-school population. This quarter, USAID extended its text-
book program through December 2016.744

BELT also does capacity building at the MOE, and pre- and in-service 
teacher training through the World Bank-administered Education Quality 
Improvement Project (EQUIP) II program, which has trained more than 
154,000 teachers/educators and awarded more than 11,000 female students 
scholarships to attend teacher-training colleges.745

An independent Joint Anti-corruption 
monitoring and evaluation committee 
assessment found that despite some 
successes, eQUiP has failed to meet its 
overall goals since it began in 2004. the 
program suffers from poor planning, weak 
monitoring, and ineffective coordination 
among implementers that caused 
30–40% of funds to be misused, poor 
school construction, and inadequately 
educated students. 

Source: independent Joint Anti-Corruption Monitoring and 
evaluation Committee, Vulnerability to Corruption Assessment 
of the Education Quality Improvement Program in the Ministry of 
Education, 11/2015, p. 3. 

TABle 3.29

USAID ACTIvE EDUCATIon PRogRAMS

Project title start Date end Date
total estimated 

cost ($)

cumulative 
Disbursements, as of 

3/31/2015 ($)

Afghanistan's Global Partnership for Education 10/11/2012 6/30/2017 $4,270,954 $2,076,948

support to American University of Afghanistan 8/1/2013 11/29/2019 45,902,538 20,778,075

strengthening Education in Afghanistan (sEA ii) 5/19/2014 9/30/2020 44,835,920 7,340,324

PRomotE scholarships 3/4/2015 3/3/2020 1,247,522 1,247,522

Assessment of Learning outcomes and social Effects in community-Based Education 1/1/2014 12/31/2017 7,262,016 2,165,965

Afghanistan University support and Workforce Development Program 1/1/2014 12/31/2018 91,927,769 24,447,380

increasing Access to Basic Education and Gender Equality 9/17/2014 12/31/2019 77,402,457 77,402,457

Basic Education, Literacy, and technical-Vocational Education (BELt), textbooks 11/16/2011 12/31/2016 26,996,813 24,970,742

Early Grade Reading survey 7/27/2015 3/27/2017 12,487,469 2,252,674

BELt/All children Reading and improved Access 7/27/2015 3/27/2017 427,585 272,875

Source: USAiD, response to SiGAR data call, 4/11/2016; USAiD, Modification of Assistance, Award Number AiD-306-iO-12-00002, 12/28/2015.
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Increasing Access to Basic Education and  
gender Equality Through Community-Based Education
Despite real progress made in Afghanistan’s education system, 3.5 mil-
lion primary-school-age children—75% of them girls—remain out of 
school. Causes vary from societal norms about the value of education 
for females, to economic hardships, violence, and a lack of schools and 
learning materials in remote areas. Community Based Education provides 
access to basic, primary education (grades 1–6) in 13 provinces where 
there are no formal schools or only schools for boys, or where other 
constraints prevent children from attending formal classrooms. As of 
December 2015 (the most recent data available), 912 community-based 
schools and 71 accelerated learning centers (ALC) have been established 
providing access to more than 40,828 boys and girls; 3.5 million textbooks 
were printed.746

Community-based school enrollment figures (37,650) exceeded the 
20,000 target for 2015, but implementers noted that the numbers declined 
during course of the year. The 51% enrollment among girls fell short of 
the 70% target. Meanwhile, the distance children have to travel to school 
was reduced to less than two miles from their communities, but insecurity 
delayed program implementation and resulted in school closures.747 

heAlth
Afghanistan has registered improvements in its health indicators since 
2002, though it remains below average among low-income countries. 
Afghanistan’s public health is beset by many challenges—tuberculosis, 
polio, poor maternal health, and one of the world’s highest levels of child 
malnutrition, according to the World Bank.748 

Insecurity for aid and development workers is also a strain on effec-
tive health delivery services to the population, according to the Agency 
Coordinating Body for Afghan Relief & Development, an advocacy organi-
zation working in Afghanistan comprising 135 national and international 
nongovernmental organizations. The agency said Afghanistan has the one of 
highest number of major attacks on aid workers in the world, surpassing all 
other countries except Somalia and Syria.749

USAID Funding and Health Programs
U.S. health-sector programs aim to preserve and enhance gains made 
since 2002. USAID assistance to the Ministry of Public Health includes 
capacity-building, training, and quality-assurance activities to strengthen 
the ministry’s management and control over health-care delivery 
across Afghanistan.750

U.S. on- and off-budget assistance to Afghanistan’s health sector totaled 
approximately $1 billion, as of March 31, 2016.751 On-budget assistance to 

A United nations report on the effects 
of armed conflict on children’s access to 
education and healthcare in Afghanistan 
documented 132 conflict-related incidents 
against schools in 2015, with 369 schools 
closed, 139,000 children out of school, 
and 75 school personnel killed, injured 
or kidnapped.

Source: United Nations, Education and Healthcare at Risk, Key 
Trends and Incidents Affecting Children’s Access to Healthcare 
and Education in Afghanistan, 4/2016, p. 2. 
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the MOPH provides basic health care and essential hospital services. Off-
budget assistance includes activities to strengthen health systems, engage 
the private sector, reduce child and maternal deaths, reduce tuberculosis-
related deaths, reduce child undernutrition, improve the use of modern 
family-planning methods, and eliminate polio.752

USAID believes that the MOPH’s ability to deliver quality health-care 
through the Basic Package of Health Services (BPHS) and Essential 
Package of Hospital Services (EPHS)—the cornerstone of health-service 
delivery in Afghanistan—is critical to improve health outcomes.753 USAID’s 
active health programs have a total estimated cost of $232 million, and are 
listed in Table 3.30. 

Polio
From FY 2003 through FY 2014, USAID provided $25 million for polio 
eradication in Afghanistan.754 Afghanistan and Pakistan are the only two 
countries where polio is endemic.755

Afghanistan reported 20 cases in 2015, a decrease from 28 in 2014. Two 
cases were confirmed so far in 2016, as of April 4. Pakistan reported 54 
cases in 2015, down from 306 in 2014, and seven cases so far in 2016.756 Both 

TABle 3.30

USAID ACTIvE HEALTH PRogRAMS

Project title start Date end Date
total estimated  

cost ($)
cumulative Disbursements,  

as of 3/31/2016 ($)

strengthening Pharmaceutical system 8/28/2011 7/10/2017 $34,399,936 $24,771,958

challenge tuberculosis 1/1/2015 9/29/2019 15,000,000 2,546,790

Weekly iron Folic Acid supplementation 11/7/2014 12/31/2017 5,610,012 5,408,826

Disease Early Warning system (DEWs) 9/1/2008 6/30/2017 8,500,000 8,500,000

Disease Early Warning system (DEWs Plus) 1/1/2015 12/30/2020 32,728,000 18,108,000

Family Planning and Assessment 5/16/2015 5/15/2016 634,833 634,833

Health sector Resiliency (HRs) 9/28/2015 9/27/2020 37,936,471 386,740

Demographic and Health surveys 9/9/2013 9/8/2018 6,699,863 4,245,266

sustaining Health outcomes through the Private sector (sHoPs Plus) 6/1/2016 6/1/2018 6,000,000 501,583

Regional Fortification in the central Asian Republics and 
Afghanistan

9/29/2014 9/29/2016 9,722,000 9,722,000

Enhance community Access, Use of Zinc, oral Rehydration salts for 
management of childhood Diarrhea

7/21/2015 7/7/2020 15,002,610 4,400,000

Helping mother and children thrive (HEmAYAt) 1/7/2015 1/6/2020 60,000,000 8,678,913

Note: The Regional Fortification in the Central Asian Republics and Afghanistan project aims to increase iron, zinc, folic acid, and vitamin A nutrient intake by 20% through distribution of fortified 
wheat and edible oil. 
 
Source: USAiD, response to SiGAR data call, 4/11/2016; Global Alliance for improved Nutrition, “Regional Fortification in the Central Asian Republics,” accessed 1/15/2016.

BPhs: provides primary health-care 
services—such as immunizations and 
prenatal care—at small and rural health 
clinics and forms the core of health-service 
delivery for all primary care facilities 
in Afghanistan. 
 
ePhs: outlines the medical services each 
type of hospital in the Afghan health-care 
system should provide in terms of general 
services, staff, equipment, diagnostic 
services, and medications while promoting 
a health referral system that integrates the 
BPHs with hospitals.

Source: SiGAR, Health Services in Afghanistan: Two New USAID-
Funded Hospitals May Not be Sustainable and Existing Hospitals 
are Facing Shortages in Some Key Medical Positions, Audit 
Report 13-9, 4/2013, p. 1.
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countries, which share a 1,500-mile border, suffer from the Taliban’s opposi-
tion to vaccination campaigns.757 

Security and access challenges remained a particular concern, accord-
ing to the United Nations, which reported that in December 2015, 89,873 
children could not be vaccinated—13,493 children were not vaccinated 
in Helmand Province due to active fighting, and 72,288 in Kunar and 
Nangarhar provinces, where anti-government forces prevented access.758 
A report from the Independent Monitoring Board of the Global Polio 
Eradication Initiative stated that Afghanistan’s “security situation cannot 
be used as an excuse for poor performance—where access is available, it is 
too often being let down by poor supplementary immunization activity qual-
ity.”759 The World Health Organization agreed, reporting “operational deficits 
in accessible areas.”760 

Helping Mothers and Children Thrive
USAID’s Helping Mothers and Children Thrive (HEMAYAT) program aims 
to increase access to and utilization of family planning and maternal health 
services through BPHS and also strengthen referral systems to hospitals 
through EPHS.761 Deteriorating security conditions interrupted program 
implementation this quarter, but efforts to build capacity at the MOPH and 
affect policy changes continued.762 

HEMAYAT helped establish a chlorhexidine (antiseptic) working group 
to develop a national distribution plan for newborn umbilical-cord care, 
conducted a community-health nurse workshop to inform future strategies, 
assisted government efforts to include long-term reversible contraceptives 
into their essential-drug list, and helped implement a national postpartum-
hemorrhage prevention plan.763 

SIGAR AudIt
An ongoing siGAR audit is focusing on 
UsAiD’s efforts to support and improve 
Afghanistan’s health-care services 
and focuses on the extent to which 
UsAiD assessed the overall impact 
of its efforts and the extent to which 
UsAiD collects, verifies, and reconciles 
healthcare data to determine 
its accuracy. 
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Photo on previous page
Women members of the Afghan National Police participate in the Ministry of Interior’s 
International Women’s Day celebration in Kabul on March 13, 2016. They are among 
389 graduates of basic training in Turkey. (U.S. Navy photo by Lt. Charity Edgar, USN)
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Other Agency Oversight

SIGAR’s enabling legislation requires it to keep the Secretary of State 
and the Secretary of Defense fully informed about problems relating to 
the administration of reconstruction programs, and to submit a report to 
Congress on SIGAR’s oversight work and on the status of the U.S. recon-
struction effort no later than 30 days after the end of each fiscal quarter. 
Each quarter, SIGAR requests updates from other agencies on completed 
and ongoing oversight activities. This section compiles these updates. 
Publicly available copies of completed reports are posted on the agencies’ 
respective websites.

The descriptions appear as submitted, with minor changes to maintain 
consistency with other sections of this report: acronyms and abbreviations 
in place of full names; standardized capitalization, punctuation, and pre-
ferred spellings; and third-person instead of first-person construction.

These agencies perform oversight activities in Afghanistan and provide 
results to SIGAR:
•	 Department of Defense Office of Inspector General (DOD IG)
•	 Department of State Office of Inspector General (State OIG)
•	 Government Accountability Office (GAO)
•	 U.S. Army Audit Agency (USAAA) 
•	 U.S. Agency for International Development Office of Inspector General 

(USAID OIG)
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Completed oversight ACtivities
Table 4.1 lists the four oversight projects related to reconstruction that 
participating agencies reported as completed this quarter. Publicly available 
copies of completed reports are posted on the agencies’ websites.

TABLE 4.1 

RECENTLY COMPLETED OVERSIGHT ACTIVITIES OF OTHER U.S. AGENCIES, AS OF MARCH 31, 2016

Agency report Number date issued project title

DOD ig DODig-2016-040 1/20/2016 controls Over Ministry of interior Fuel contracts could be improved

gAO
gAO-16-154 12/18/2015 Defense health care: research on hyperbaric Oxygen therapy to treat traumatic Brain injury and Post-

traumatic stress Disorder

gAO
gAO-16-100 12/3/2015 Afghanistan: state and UsAiD should evaluate Actions taken to Mitigate effects of Attrition among Local 

staff

UsAiD Oig F-306-16-002-P 3/14/2016 Audit of UsAiD/Afghanistan’s Assistance in Building Afghanistan by Developing enterprises Program

Source: DOD IG, response to SIGAR data call, 3/28/2016; State OIG, response to SIGAR data call, 3/15/2016; GAO, response to SIGAR data call, 3/23/2016; USAAA, response to SIGAR data 
call 2/25/2016; USAID OIG, response to SIGAR data call, 3/23/2016.
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oNgoiNg oversight ACtivities
As of March 31, 2016, the participating agencies reported 11 ongoing over-
sight activities related to reconstruction in Afghanistan. The activities 
reported are listed in Table 4.2. Descriptions of the ongoing projects can be 
found in the electronic version of this report at www.sigar.mil.

TABLE 4.2

ONGOING OVERSIGHT ACTIVITIES OF OTHER U.S. AGENCIES, AS OF MARCH 31, 2016

Agency project Number date initiated project title

DOD ig D2015-D000JB-0089.000 3/9/2016
Audit of the government of islamic republic of Afghanistan’s controls Over U.s. Direct Assistance 
Funded contracts

DOD ig D2016-D00sPO-0054.000 11/25/2015
Assessment of U.s./coalition efforts to transition security cooperation and Assistance Activities 
supporting the government of the islamic republic of Afghanistan from Department of Defense 
Authority to Department of state Authority

DOD ig D2016-D000Pt-0030.000 10/16/2015 summary report on inspections of DOD Facilities and Military housing

DOD ig D2015-D000JB-0239.000 8/14/2015 Audit of contract Oversight in Afghanistan

state Oig 16AUD051 12/22/2015 Audit of Department of state compliance with critical environment contracting requirements

state Oig 15AUD063 4/29/2015 Audit of the embassy Kabul Operations and Maintenance contract

gAO 100431 1/21/2016 DOD Use of Overseas contingency Operations (OcO) Funds

gAO 100148 10/7/2015 Disposal of Waste in Burn Pits

gAO 351991 11/21/2014 Military construction in a contingency environment

UsAiD Oig FF1c0116 1/20/2016 Audit of UsAiD/Afghanistan’s Use of the Afghanistan reconstruction trust Fund

UsAiD Oig FF1c0316 12/7/2015
Follow-Up review of selected recommendations from the Audit of UsAiD/Afghanistan’s internal 
controls in the Administration of the involuntary separate Maintenance Allowance

Source: DOD IG, response to SIGAR data call, 3/28/2016; State OIG, response to SIGAR data call, 3/15/2016; GAO, response to SIGAR data call, 3/23/2016; USAAA, response to SIGAR data 
call 2/25/2016; USAID OIG, response to SIGAR data call, 3/23/2016.



The Official Seal of SIGAR 
The official seal of SIGAR represents the coordination of efforts between the United States and 
Afghanistan to provide accountability and oversight of reconstruction activities. The phrases in 

Dari (top) and Pashto (bottom) on the seal are translations of SIGAR’s name.
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Appendix A  
Cross-referenCe of report to  
statutory requirements 
This appendix cross-references the pages of this report to the quarterly 
reporting and related requirements under SIGAR’s enabling legislation, 
the National Defense Authorization Act for Fiscal Year 2008, Pub. L. No. 
110-181, § 1229 (Table A.1), and to the semiannual reporting requirements 
prescribed for inspectors general more generally under the Inspector 
General Act of 1978, as amended (5 U.S.C. App. 3) (Table A.2).

TAble A.1

CROSS-RefeRenCe TO SIGAR quARTeRly RepORTInG RequIRemenTS undeR pub. l. nO. 110-181, § 1229

public Law section siGar enabling Language siGar action report section

purpose

section 1229(a)(3) to provide for an independent and objective means of keeping the 
secretary of state and the secretary of defense fully and currently 
informed about problems and deficiencies relating to the adminis-
tration of such programs and operations and the necessity for and 
progress on corrective action.

ongoing; quarterly report Full report

Supervision

section 1229(e)(1) the inspector General shall report directly  
to, and be under the general supervision  
of, the secretary of state and the secretary of defense.

Report to the secretary of state 
and the secretary of defense

Full report

duties

section 1229(f)(1) oVeRsiGHt oF AFGHAnistAn ReconstRUction — 
it shall be the duty of the inspector General to conduct, supervise, 
and coordinate audits and investigations of the treatment, handling, 
and expenditure of amounts appropriated or otherwise made avail-
able for the reconstruction of Afghanistan, and of the programs, 
operations, and contracts carried out utilizing such funds, including 
subsections (A) through (G) below.

Review appropriated/ 
available funds
 
Review programs, operations, 
contracts using appropriated/ 
available funds

Full report

section 1229(f)(1)(A) the oversight and accounting of the obligation and expenditure of 
such funds 

Review obligations and 
expenditures of appropriated/
available funds

siGAR oversight
Funding

section 1229(f)(1)(B) the monitoring and review of reconstruction activities funded by 
such funds

Review reconstruction activities 
funded by appropriations and 
donations

siGAR oversight

section 1229(f)(1)(c) the monitoring and review of contracts funded by such funds Review contracts using appro-
priated and available funds

note 1 

section 1229(f)(1)(d) the monitoring and review of the transfer of such funds and associ-
ated information between and among departments, agencies, and 
entities of the United states, and private and nongovernmental 
entities.

Review internal and external 
transfers of appropriated/avail-
able funds

Appendix B

section 1229(f)(1)(e) the maintenance of records on the use of such funds to facilitate 
future audits and investigations of the use of such fund[s] 

Maintain audit records siGAR oversight
Appendix c
Appendix d

Continued on the next page
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TAble A.1 (ConTInUeD)

CROSS-RefeRenCe TO SIGAR quARTeRly RepORTInG RequIRemenTS undeR pub. l. nO. 110-181, § 1229
public Law section siGar enabling Language siGar action report section

section 1229(f)(1)(F) the monitoring and review of the effectiveness of United states 
coordination with the Governments of Afghanistan and other donor 
countries in the implementation of the Afghanistan compact and 
the Afghanistan national development strategy 

Monitoring and review  
as described

Audits

section 1229(f)(1)(G) the investigation of overpayments such as duplicate payments 
or duplicate billing and any potential unethical or illegal actions 
of Federal employees, contractors, or affiliated entities, and the 
referral of such reports, as necessary, to the department of Justice 
to ensure further investigations, prosecutions, recovery of further 
funds, or other remedies

conduct and reporting of inves-
tigations as described

investigations 

section 1229(f)(2) otHeR dUties ReLAted to oVeRsiGHt — 
the inspector General shall establish, maintain, and oversee such 
systems, procedures, and controls as the inspector General consid-
ers appropriate to discharge the duties under paragraph (1). 

establish, maintain, and 
oversee systems, procedures, 
and controls

Full report

section 1229(f)(3) dUties And ResponsiBiLities UndeR inspectoR GeneRAL Act 
oF 1978 — 
in addition, … the inspector General shall also have the duties and 
responsibilities of inspectors general under the inspector General 
Act of 1978. 

duties as specified in inspector 
General Act

Full report

section 1229(f)(4) cooRdinAtion oF eFFoRts — 
the inspector General shall coordinate with, and receive the 
cooperation of, each of the following: (A) the inspector General 
of the department of defense, (B) the inspector General of the 
department of state, and (c) the inspector General of the United 
states Agency for international development. 

coordination with the  
inspectors general of  
dod, dos, and UsAid

other Agency 
oversight

federal Support and Other Resources

section 1229(h)(5)(A) AssistAnce FRoM FedeRAL AGencies — 
Upon request of the inspector General for information or assis-
tance from any department, agency, or other entity of the Federal 
Government, the head of such entity shall, insofar as is practi-
cable and not in contravention of any existing law, furnish such 
information or assistance to the inspector General, or an authorized 
designee. 

expect support as  
requested

Full report

section 1229(h)(5)(B) RepoRtinG oF ReFUsed AssistAnce —
Whenever information or assistance requested by the inspector 
General is, in the judgment of the inspector General, unreasonably 
refused or not provided, the inspector General shall report the cir-
cumstances to the secretary of state or the secretary of defense, 
as appropriate, and to the appropriate congressional committees 
without delay.

none reported n/A

Continued on the next page
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TAble A.1 (ConTInUeD)

CROSS-RefeRenCe TO SIGAR quARTeRly RepORTInG RequIRemenTS undeR pub. l. nO. 110-181, § 1229

public Law section siGar enabling Language siGar action report section

Reports

section 1229(i)(1) QUARteRLY RepoRts — 
not later than 30 days after the end of each fiscal-year quarter, 
the inspector General shall submit to the appropriate commit-
tees of congress a report summarizing, for the period of that 
quarter and, to the extent possible, the period from the end of 
such quarter to the time of the submission of the report, the 
activities during such period of the inspector General and the 
activities under programs and operations funded with amounts 
appropriated or otherwise made available for the reconstruction of 
Afghanistan. each report shall include, for the period covered by 
such report, a detailed statement of all obligations, expenditures, 
and revenues associated with reconstruction and rehabilitation 
activities in Afghanistan, including the following – 

Report – 30 days after the 
end of each calendar quarter 
 
summarize activities of the 
inspector General 
 
detailed statement of all 
obligations, expenditures, and 
revenues 

Full report

Appendix B

section 1229(i)(1)(A) obligations and expenditures of appropriated/donated funds obligations and expenditures 
of appropriated/donated 
funds

Appendix B

section 1229(i)(1)(B) A project-by-project and program-by-program accounting of the 
costs incurred to date for the reconstruction of Afghanistan, 
together with the estimate of the department of defense, 
the department of state, and the United states Agency for 
international development, as applicable, of the costs to com-
plete each project and each program 

project-by-project and 
program-by-program account-
ing of costs. List unexpended 
funds for each project or 
program 

Funding

note 1

section 1229(i)(1)(c) Revenues attributable to or consisting of funds provided by 
foreign nations or international organizations to programs and 
projects funded by any department or agency of the United states 
Government, and any obligations or expenditures of  
such revenues 

Revenues, obligations, and 
expenditures of donor funds 

 Funding 

section 1229(i)(1)(d) Revenues attributable to or consisting of foreign assets seized or 
frozen that contribute to programs and projects funded by any 
U.s. government department or agency, and any obligations or 
expenditures of such revenues 

Revenues, obligations, and 
expenditures of funds from 
seized or frozen assets

Funding

section 1229(i)(1)(e) operating expenses of agencies or entities receiving amounts 
appropriated or otherwise made available for the reconstruction 
of Afghanistan 

operating expenses of 
agencies or any organization 
receiving appropriated funds

Funding 

Appendix B 

section 1229(i)(1)(F) in the case of any contract, grant, agreement, or other funding 
mechanism described in paragraph (2)* —   
(i) the amount of the contract or other funding mechanism; 
(ii) A brief discussion of the scope of the contract or other funding 
mechanism; 
(iii) A discussion of how the department or agency of the United 
states Government involved in the contract, grant, agreement, 
or other funding mechanism identified and solicited offers from 
potential contractors to perform the contract, grant, agreement, or 
other funding mechanism, together with a list of the potential indi-
viduals or entities that were issued solicitations for the offers; and 
(iv) the justification and approval documents on which was based 
the determination to use procedures other than procedures that 
provide for full and open competition

describe contract details note 1

Continued on the next page
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TAble A.1 (ConTInUeD)

CROSS-RefeRenCe TO SIGAR quARTeRly RepORTInG RequIRemenTS undeR pub. l. nO. 110-181, § 1229

public Law section siGar enabling Language siGar action report section

section 1229(i)(3) pUBLic AVAiLABiLitY — 
the inspector General shall publish on a publicly available 
internet website each report under paragraph (1) of this subsec-
tion in english and other languages that the inspector General 
determines are widely used and understood in Afghanistan. 

publish report as directed at 
www.sigar.mil

dari and pashto translation 
in process 

Full report 

section 1229(i)(4) FoRM — 
each report required under this subsection shall be submitted 
in unclassified form, but may include a classified annex if the 
inspector General considers it necessary.

publish report as directed Full report

section 1229(j)(1) inspector General shall also submit each report required under 
subsection (i) to the secretary of state and the secretary of 
defense.

submit quarterly report Full report

note 1: Although this data is normally made available on SIGAR’s website (www.sigar.mil), the data SIGAR has received is in relatively raw form and is currently being reviewed, ana-
lyzed, and organized for future SIGAR use and publication.

* Covered “contracts, grants, agreements, and funding mechanisms” are defined in paragraph (2) of Section 1229(i) of Pub. l. no. 110-181 as being—

“any major contract, grant, agreement, or other funding mechanism that is entered into by any department or agency of the United States Government that involves the use of 
amounts appropriated or otherwise made available for the reconstruction of Afghanistan with any public or private sector entity for any of the following purposes: 

To build or rebuild physical infrastructure of Afghanistan.

To establish or reestablish a political or societal institution of Afghanistan.

To provide products or services to the people of Afghanistan.”
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CROSS-RefeRenCe TO SemIAnnuAl RepORTInG RequIRemenTS undeR  
SeCTIOn 5 Of The IG ACT Of 1978, AS Amended (5 u.S.C. App. 3) (“IG ACT”)
iG act section iG act Language siGar action section

section 5(a)(1) description of significant problems, abuses, and 
deficiencies

extract pertinent information from sWA/JpG 
member reports
List problems, abuses, and deficiencies from 
siGAR audit reports, investigations, and 
inspections

other Agency oversight 
 
see Letters of inquiry at 
www.sigar.mil

section 5(a)(2) description of recommendations for corrective 
action…with respect to significant problems, 
abuses, or deficiencies

extract pertinent information from sWA/JpG 
member l reports 

List recommendations from siGAR audit reports

other Agency oversight 
 
see Letters of inquiry at 
www.sigar.mil

section 5(a)(3) identification of each significant recommenda-
tion described in previous semiannual reports on 
which corrective action has not been completed

List all instances of incomplete corrective action 
from previous semiannual reports

in process

section 5(a)(4) A summary of matters referred to prosecutive 
authorities and the prosecutions and convictions 
which have resulted

extract pertinent information  from sWA/JpG 
member reports 
 
List siGAR investigations that have been referred

other Agency oversight 

section 5(a)(5) A summary of each report made to the [secretary 
of defense] under section 6(b)(2) (instances 
where information requested was refused or not 
provided)

extract pertinent information from sWA/JpG 
member reports 
 
List instances in which information was refused 
siGAR auditors, investigators, or inspectors

other Agency oversight 

section 5(a)(6) A listing, subdivided according to subject mat-
ter, of each audit report, inspection report and 
evaluation report issued...showing dollar value 
of questioned costs and recommendations that 
funds be put to better use

extract pertinent information  from sWA/JpG 
member reports 
 
List siGAR reports

other Agency oversight 

section 5(a)(7) A summary of each particularly significant report extract pertinent information from sWA/JpG 
member reports 
 
provide a synopsis of the significant siGAR reports

other Agency oversight 
A full list of significant 
reports can be found at 
www.sigar.mil

section 5(a)(8) statistical tables showing the total number of 
audit reports and the total dollar value of ques-
tioned costs

extract pertinent information from sWA/JpG 
member reports 
 
develop statistical tables showing dollar value  
of questioned cost from siGAR reports

see reports of sWA/JpG 
members 
 
in process

section 5(a)(9) statistical tables showing the total number of 
audit reports, inspection reports, and evaluation 
reports and the dollar value of recommendations 
that funds be put to better use by management

extract pertinent information from sWA/JpG 
member reports
 
develop statistical tables showing dollar value 
of funds put to better use by management from 
siGAR reports

see reports of sWA/JpG 
members 
 
in process

section 5(a)(10) A summary of each audit report, inspection report, 
and evaluation report issued before the com-
mencement of the reporting period for which no 
management decision has been made by the end 
of reporting period, an explanation of the reasons 
such management decision has not been made, 
and a statement concerning the desired timetable 
for achieving a management decision

extract pertinent information  from sWA/JpG 
member reports 
 
provide a synopsis of siGAR audit reports in  
which recommendations by siGAR are still open

see reports of sWA/JpG 
members 
 
none

TAble A.2
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Cross-referenCe to semiannual reporting requirements under  
seCtion 5 of the ig aCt of 1978, as amended (5 u.s.C. app. 3) (“ig aCt”)
IG Act Section IG Act Language SIGAR Action Section

Section 5(a)(11) A description and explanation of the reasons for 
any significant revised management decision

Extract pertinent information from SWA/JPG 
member reports 
 
Explain SIGAR audit reports in which significant 
revisions have been made to management 
decisions

See reports of SWA/JPG 
members 
 
None

Section 5(a)(12) Information concerning any significant manage-
ment decision with which the Inspector General is 
in disagreement

Extract pertinent information from SWA/JPG 
member reports 
 
Explain SIGAR audit reports in which SIGAR 
disagreed with management decision

See reports of SWA/JPG 
members 
 
No disputed decisions  
during the reporting period

Section 5(a)(13) Information described under [Section 804(b)] of 
the Federal Financial Management Improvement 
Act of 1996 (instances and reasons when an 
agency has not met target dates established in a 
remediation plan)

Extract pertinent information from SWA/JPG 
member reports 

Provide information where management has not 
met targets from a remediation plan

See reports of SWA/JPG 
members 
 
No disputed 
decisions during the report-
ing period

Section 5(a)(14)(A) An Appendix containing the results of any peer 
review conducted by another Office of Inspector 
General during the reporting period; or

SIGAR has posted in full the results of, and 
reports from, SIGAR’s most recent peer reviews 
(completed during July 2010, prior to the current 
reporting period), on its website

Posted in full at  
www.sigar.mil

Section 5(a)(14)(B) If no peer review was conducted within that report-
ing period, a statement identifying the date of the 
last peer review conducted by another Office of 
Inspector General

A peer review was conducted in the 
reporting period.

Posted in full at  
www.sigar.mil

Section 5(a)(15) A list of any outstanding recommendations from 
any peer review conducted by another Office of 
Inspector General that have not been fully imple-
ment, including a statement describing the status 
of the implementation and why implementation is 
not complete

None – all peer review recommendations 
effectively addressed, and remedial measures 
implemented, by 9/30/2015

Recommendations and 
related materials posted in 
full at www.sigar.mil

Section 5(a)(16) Any peer reviews conducted by SIGAR of another 
IG Office during the reporting period, including a 
list of any outstanding recommendations made 
from any previous peer review . . . that remain 
outstanding or have not been fully implemented

Not applicable (SIGAR did not conduct, or  
participate in the conduct, of a peer review of 
another Office of Inspector General during the 
reporting period)

SIGAR Oversight

Table a.2 (ConTinued)
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Appendix B 
U.S. FUNDS FOR AFGHANISTAN RECONSTRUCTION ($ MILLIONS) 
Table B.1 lists funds appropriated for Afghanistan reconstruction by program,  
per year, as of March 31, 2016. Table B.2 lists fund appropriated for counter
narcotics initiatives since 2002.

TabLe b.2

COUNTERNARCOTICS, CUMULATIVE 
AMOUNT APPROPRIATED,  
SINCE 2002 ($ Millions)

ASFF $1,311.92

dOd Cn 3,000.47

eSF 1,536.45

inCLe 2,184.72

deAa 438.41

Total $8,471.97

Table b.2 Note: Numbers have been rounded. 
Counternarcotics funds cross-cut both the Security and 
Governance & Development spending categories; these 
funds are also captured in those categories in Table b.1. 
Figures represent cumulative amounts appropriated for 
counternarcotics initiatives in afghanistan since 2002. 
Intitatives include eradication, interdiction, support to 
afghanistan’s Special Mission Wing (SMW), counternarcotics-
related capacity building, and alternative agricultural 
development efforts. eSF and INCLe figures show the 
cumulative amounts appropriated for counternarcotics 
intiatives from those funds. SIGaR excluded FY 2014 & 
2015 aSFF funding for the SMW from this analysis due to the 
decreasing number of counternarcotics missions conducted 
by the SMW. 

a Dea receives funding from State’s Diplomatic & Consular 
Programs account in addition to Dea’s direct line appropria-
tion listed in appendix b.

Table b.2 Source: SIGaR analysis of counternarcotics 
funding, 4/20/2016; State, response to SIGaR data call, 
4/7/2016; DOD, response to SIGaR data call, 4/12/2016; 
USaID, response to SIGaR data call, 4/7/2016; DOJ, 
response to SIGaR data call, 4/1/2016.

Table b.1 Note: Numbers have been rounded. DOD 
reprogrammed $1 billion from FY 2011 aSFF, $1 billion from 
FY 2012 aSFF, and $178 million from FY 2013 aSFF to fund 
other DOD OCO requirements. aSFF data reflects the following 
rescissions: $1 billion from FY 2012 in Pub. L. No. 113-6, 
$764.38 million from FY 2014 in Pub. L. No. 113-235, and 
$400 million from FY 2015 in Pub. L. No. 114-113. DOD 
transferred $101 million from FY 2011 aIF, $179.5 million 
from FY 2013 aIF, and $55 million from FY 2014 aIF to the 
eSF to fund infrastructure projects implemented by USaID.
a Final FY 2016 appropriation amounts for State and USaID 

accounts were still being determined when this report went 
to press.

Table b.1 Source: DOD, response to SIGaR data calls, 
4/19/2016, 4/18/2016, 4/12/2016, 10/22/2012, 
10/14/2009, and 10/1/2009; State, response to 
SIGaR data calls, 4/8/2016, 4/7/2016, 10/20/2015, 
4/15/2015, 4/15/2014, 6/27/2013, 10/5/2012, 
and 6/27/2012; Treasury, response to SIGaR data call, 
7/9/2015; OMb, response to SIGaR data calls, 4/16/2015, 
7/14/2014, 7/19/2013, and 1/4/2013; USaID, response 
to SIGaR data calls, 4/9/2016, 10/15/2010, 1/15/2010, 
and 10/9/2009; DOJ, response to SIGaR data calls, 
4/1/2016 and 7/7/2009; USDa, response to SIGaR data 
call, 4/2009; DFaS, “aR(M) 1002 appropriation Status by 
FY Program and Subaccounts March 2016,” 4/15/2016; 
Pub. L. Nos. 114-113, 113-235, 113-76, 113-6, 112-74, 
112-10, 111-212, 111-118.

U.S. FUNDING SOURCES AGENCY TOTAL FY 2002–04 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016a

Security

Afghanistan Security Forces Fund (ASFF) dOd $63,922.65 0.00 995.00 1,908.13 7,406.40 2,750.00 5,606.94 9,166.77 10,619.28 9,200.00 4,946.20 3,962.34 3,709.33 3,652.26
Train & equip (dOd) dOd 440.00 150.00 290.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Foreign Military Financing (FMF) State 1,059.14 662.34 396.80 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
international Military education and Training (iMeT) State 16.22 1.24 0.95 0.98 1.19 1.66 1.40 1.76 1.56 1.18 1.42 1.50 1.40 0.00
drug interdiction & Counter-drug Activities (dOd Cn) dOd 3,000.47 71.80 224.54 108.05 290.97 192.81 230.06 392.27 379.83 472.99 255.81 238.96 0.00 142.39

Total - Security $68,438.49 885.37 1,907.28 2,017.17 7,698.57 2,944.47 5,838.40 9,560.80 11,000.67 9,674.16 5,203.44 4,202.80 3,710.73 3,794.65
Governance & Development

Commander's emergency Response program (CeRp) dOd 3,684.00 40.00 136.00 215.00 209.00 488.33 550.67 1,000.00 400.00 400.00 200.00 30.00 10.00 5.00
Afghanistan infrastructure Fund (AiF) dOd 988.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 299.00 400.00 145.50 144.00 0.00 0.00
Task Force for Business and Stability Operations (TFBSO) dOd 822.85 0.00 0.00 0.00 0.00 0.00 14.44 59.26 239.24 245.76 138.20 122.24 3.72 0.00
economic Support Fund (eSF) USAid 18,599.01 1,248.06 1,283.00 473.39 1,224.75 1,399.51 2,077.49 3,346.00 2,168.51 1,836.76 1,802.65 907.00 831.90 0.00
development Assistance (dA) USAid 886.50 213.98 169.21 185.08 166.81 149.43 0.40 0.30 0.00 0.00 0.35 0.00 0.95 0.00
Afghanistan Freedom Support Act (AFSA) dOd 550.00 450.00 100.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Child Survival & Health (CSH + GHAi) USAid 554.63 90.60 38.00 41.45 100.77 63.04 58.23 92.30 69.91 0.00 0.25 0.01 0.06 0.00
Commodity Credit Corp (CCC) USAid 31.48 8.80 0.00 0.00 0.00 10.77 4.22 4.22 3.09 0.38 0.00 0.00 0.00 0.00
USAid (Other) USAid 52.09 5.50 0.00 0.00 0.00 21.96 2.81 4.90 6.25 7.10 1.84 0.80 0.82 0.12
non-proliferation, Antiterrorism, demining & Related (nAdR) State 692.99 145.60 40.65 35.72 36.72 29.72 59.92 70.74 69.30 65.32 52.60 43.20 43.50 0.00
provincial Reconstruction Team Advisors USdA 5.70 0.00 0.00 0.00 0.00 0.00 5.70 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Treasury Technical Assistance Treasury 4.45 1.96 0.95 0.19 0.13 0.75 0.47 0.00 0.00 0.00 0.00 0.00 0.00 0.00
international narcotics Control & Law enforcement (inCLe) State 4,690.86 280.00 709.28 232.65 251.74 307.56 493.90 589.00 400.00 357.92 593.81 225.00 250.00 0.00
drug enforcement Administration (deA) dOJ 230.31 7.17 16.77 23.66 20.38 40.59 18.88 19.20 18.70 18.70 17.00 18.70 9.05 1.52

Total - Governance & Development $31,793.37 2,491.67 2,493.85 1,207.14 2,010.30 2,511.66 3,287.14 5,185.92 3,673.99 3,331.93 2,952.19 1,490.96 1,149.99 6.64
Humanitarian

pub. L. no. 480 Title i USdA 5.00 5.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
pub. L. no. 480 Title ii USAid 891.28 205.60 49.20 56.60 60.00 60.00 177.00 58.13 112.55 0.00 46.20 66.00 0.00 0.00
disaster Assistance (idA) USAid 575.91 294.00 4.23 0.04 0.03 16.87 27.13 29.71 66.39 56.00 21.51 28.19 25.71 6.13
Transition initiatives (Ti) USAid 37.69 30.98 1.60 0.00 0.00 0.00 0.75 0.85 1.08 0.63 0.32 0.83 0.60 0.05
Migration & Refugee Assistance (MRA) State 1077.57 265.90 47.10 41.80 54.00 44.25 76.79 80.93 65.00 99.56 76.07 107.89 118.28 0.00
Voluntary peacekeeping (pKO) State 69.33 53.83 15.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
emergency Refugee & Migration Assistance (eRMA) State 25.20 25.00 0.00 0.00 0.00 0.00 0.20 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Food for progress USdA 109.49 14.04 30.10 23.24 9.47 20.55 12.09 0.00 0.00 0.00 0.00 0.00 0.00 0.00
416(b) Food Aid USdA 95.18 95.18 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Food for education USdA 50.49 15.39 10.02 25.08 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
emerson Trust USdA 22.40 0.00 0.00 0.00 0.00 22.40 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total - Humanitarian $2,959.54 1,004.92 157.75 146.76 123.50 164.07 293.96 169.62 245.01 156.18 144.09 202.91 144.59 6.18
Civilian Operations

Oversight 422.05 0.00 0.00 0.00 2.50 14.30 25.20 34.40 37.20 59.00 58.70 62.65 68.60 59.50
Other 9,556.15 403.34 136.29 131.90 207.80 435.51 1,065.86 1,761.70 905.10 1,425.42 1,272.59 852.62 909.50 48.52

Total - Civilian Operations $9,978.20 403.34 136.29 131.90 210.30 449.81 1,091.06 1,796.10 942.30 1,484.42 1,331.29 915.27 978.10 108.02

Total Funding $113,169.60 4,785.31 4,695.16 3,502.96 10,042.67 6,070.00 10,510.56 16,712.43 15,861.97 14,646.69 9,631.01 6,811.94 5,983.42 3,915.48

TabLe b.1
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U.S. FUNDING SOURCES AGENCY TOTAL FY 2002–04 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016a

Security

Afghanistan Security Forces Fund (ASFF) dOd $63,922.65 0.00 995.00 1,908.13 7,406.40 2,750.00 5,606.94 9,166.77 10,619.28 9,200.00 4,946.20 3,962.34 3,709.33 3,652.26
Train & equip (dOd) dOd 440.00 150.00 290.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Foreign Military Financing (FMF) State 1,059.14 662.34 396.80 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
international Military education and Training (iMeT) State 16.22 1.24 0.95 0.98 1.19 1.66 1.40 1.76 1.56 1.18 1.42 1.50 1.40 0.00
drug interdiction & Counter-drug Activities (dOd Cn) dOd 3,000.47 71.80 224.54 108.05 290.97 192.81 230.06 392.27 379.83 472.99 255.81 238.96 0.00 142.39

Total - Security $68,438.49 885.37 1,907.28 2,017.17 7,698.57 2,944.47 5,838.40 9,560.80 11,000.67 9,674.16 5,203.44 4,202.80 3,710.73 3,794.65
Governance & Development

Commander's emergency Response program (CeRp) dOd 3,684.00 40.00 136.00 215.00 209.00 488.33 550.67 1,000.00 400.00 400.00 200.00 30.00 10.00 5.00
Afghanistan infrastructure Fund (AiF) dOd 988.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 299.00 400.00 145.50 144.00 0.00 0.00
Task Force for Business and Stability Operations (TFBSO) dOd 822.85 0.00 0.00 0.00 0.00 0.00 14.44 59.26 239.24 245.76 138.20 122.24 3.72 0.00
economic Support Fund (eSF) USAid 18,599.01 1,248.06 1,283.00 473.39 1,224.75 1,399.51 2,077.49 3,346.00 2,168.51 1,836.76 1,802.65 907.00 831.90 0.00
development Assistance (dA) USAid 886.50 213.98 169.21 185.08 166.81 149.43 0.40 0.30 0.00 0.00 0.35 0.00 0.95 0.00
Afghanistan Freedom Support Act (AFSA) dOd 550.00 450.00 100.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Child Survival & Health (CSH + GHAi) USAid 554.63 90.60 38.00 41.45 100.77 63.04 58.23 92.30 69.91 0.00 0.25 0.01 0.06 0.00
Commodity Credit Corp (CCC) USAid 31.48 8.80 0.00 0.00 0.00 10.77 4.22 4.22 3.09 0.38 0.00 0.00 0.00 0.00
USAid (Other) USAid 52.09 5.50 0.00 0.00 0.00 21.96 2.81 4.90 6.25 7.10 1.84 0.80 0.82 0.12
non-proliferation, Antiterrorism, demining & Related (nAdR) State 692.99 145.60 40.65 35.72 36.72 29.72 59.92 70.74 69.30 65.32 52.60 43.20 43.50 0.00
provincial Reconstruction Team Advisors USdA 5.70 0.00 0.00 0.00 0.00 0.00 5.70 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Treasury Technical Assistance Treasury 4.45 1.96 0.95 0.19 0.13 0.75 0.47 0.00 0.00 0.00 0.00 0.00 0.00 0.00
international narcotics Control & Law enforcement (inCLe) State 4,690.86 280.00 709.28 232.65 251.74 307.56 493.90 589.00 400.00 357.92 593.81 225.00 250.00 0.00
drug enforcement Administration (deA) dOJ 230.31 7.17 16.77 23.66 20.38 40.59 18.88 19.20 18.70 18.70 17.00 18.70 9.05 1.52

Total - Governance & Development $31,793.37 2,491.67 2,493.85 1,207.14 2,010.30 2,511.66 3,287.14 5,185.92 3,673.99 3,331.93 2,952.19 1,490.96 1,149.99 6.64
Humanitarian

pub. L. no. 480 Title i USdA 5.00 5.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
pub. L. no. 480 Title ii USAid 891.28 205.60 49.20 56.60 60.00 60.00 177.00 58.13 112.55 0.00 46.20 66.00 0.00 0.00
disaster Assistance (idA) USAid 575.91 294.00 4.23 0.04 0.03 16.87 27.13 29.71 66.39 56.00 21.51 28.19 25.71 6.13
Transition initiatives (Ti) USAid 37.69 30.98 1.60 0.00 0.00 0.00 0.75 0.85 1.08 0.63 0.32 0.83 0.60 0.05
Migration & Refugee Assistance (MRA) State 1077.57 265.90 47.10 41.80 54.00 44.25 76.79 80.93 65.00 99.56 76.07 107.89 118.28 0.00
Voluntary peacekeeping (pKO) State 69.33 53.83 15.50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
emergency Refugee & Migration Assistance (eRMA) State 25.20 25.00 0.00 0.00 0.00 0.00 0.20 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Food for progress USdA 109.49 14.04 30.10 23.24 9.47 20.55 12.09 0.00 0.00 0.00 0.00 0.00 0.00 0.00
416(b) Food Aid USdA 95.18 95.18 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Food for education USdA 50.49 15.39 10.02 25.08 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
emerson Trust USdA 22.40 0.00 0.00 0.00 0.00 22.40 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total - Humanitarian $2,959.54 1,004.92 157.75 146.76 123.50 164.07 293.96 169.62 245.01 156.18 144.09 202.91 144.59 6.18
Civilian Operations

Oversight 422.05 0.00 0.00 0.00 2.50 14.30 25.20 34.40 37.20 59.00 58.70 62.65 68.60 59.50
Other 9,556.15 403.34 136.29 131.90 207.80 435.51 1,065.86 1,761.70 905.10 1,425.42 1,272.59 852.62 909.50 48.52

Total - Civilian Operations $9,978.20 403.34 136.29 131.90 210.30 449.81 1,091.06 1,796.10 942.30 1,484.42 1,331.29 915.27 978.10 108.02

Total Funding $113,169.60 4,785.31 4,695.16 3,502.96 10,042.67 6,070.00 10,510.56 16,712.43 15,861.97 14,646.69 9,631.01 6,811.94 5,983.42 3,915.48
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Appendix C
SIGAR WRITTEN PRODUCTS*

SIGAR Audits
Completed Performance Audit
SIGAR completed one performance audit during this reporting period. 

COMPLETED SIGAR PERFORMANCE AUDIT AS OF MARCH 31, 2016

Report Identifier Report Title Date Issued

SiGAR 16-32-AR
primary and Secondary education in Afghanistan: Comprehensive 
Assessments needed to determine the progress and effectiveness 
of Over $759 Million in dOd, State, and USAid programs

4/2016

New Performance Audits 
SIGAR initiated two performance audits during this reporting period. 

NEW SIGAR PERFORMANCE AUDITS AS OF MARCH 31, 2016

Project Identifier Project Title Date Initiated

SiGAR 115A
U.S. Government efforts to increase the Supply, Quantity, and 
distribution of electric power from the Kajaki dam 

4/2016

SiGAR 114A
Task Force for Business and Stability Operations’ programs and 
Activities in Afghanistan from 2010 through 2014

4/2016

Ongoing Performance Audits 
SIGAR had 14 performance audits in progress during this reporting period. 

 ONGOING SIGAR PERFORMANCE AUDITS AS OF MARCH 31, 2016

Project Identifier Project Title Date Initiated

SiGAR 112A
Administration, Monitoring, and Reporting of the Afghanistan 
Reconstruction Trust Fund

12/2015

SiGAR 111A Award, Administration, and performance of Legacy Research Contracts 8/2015

SiGAR 110A
effectiveness of the Commander’s emergency Response program in 
Afghanistan

8/2015

SiGAR 109A
U.S. Salary Supplements for Afghan Government employees and 
Technical Advisors

5/2015

SiGAR 108A USAid’s efforts to Support Land Reform in Afghanistan 5/2015

SiGAR 107A U.S. efforts to Sustain Afghanistan’s Road infrastructure 5/2015

SiGAR 106A
Accountability for AnSF Organizational Clothing and individual 
equipment

12/2014

SiGAR 105A USAid’s efforts to Support and improve Afghanistan’s Health Sector 11/2014

SiGAR 103A USAid Measuring impacts of Stabilization initiatives program 11/2014

SiGAR 102A Afghanistan infrastructure Fund Follow-Up 11/2014

SiGAR 101A
Afghanistan Technical equipment Maintenance program (A-TeMp) for 
AnA Vehicle Maintenance and Capacity Building

10/2014

Continued on the next page
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ONGOING SIGAR PERFORMANCE AUDITS AS OF MARCH 31, 2016 (Continued)

Project Identifier Project Title Date Initiated

SiGAR 100A
dOd Oversight of infrastructure projects Transferred to the Afghan 
Government

8/2014

SiGAR 096A (part ii) U.S. efforts to Assist Afghan Refugees and internally displaced persons 2/2014

SiGAR 088A
U.S. Government efforts to Assist in Reconstruction and 
Commercialization of Afghanistan’s information and Communication 
Technology Sector

11/2013

Completed Financial Audits
SIGAR completed seven financial audits during this reporting period.

COMPLETED SIGAR FINANCIAL AUDITS AS OF MARCH 31, 2016

Report Identifier Report Title Date Issued

SiGAR 16-20-FA USdA’s Soybeans for Agricultural Renewal in Afghanistan initiative. 3/2016

SiGAR 16-21-FA USAid’s irrigation and Watershed Management program in Afghanistan 3/2016

SiGAR 16-25-FA department of State’s demining Activities in Afghanistan 3/2016

SiGAR 16-27-FA USAid’s Support for the American University of Afghanistan 3/2016

SiGAR 16-28-FA USAid’s department of State’s demining Activities in Afghanistan 3/2016

SiGAR 16-30-FA Construction of the Special Forces Kandak in Kandahar 4/2016

SiGAR 16-31-FA USAid’s Health Care improvement project 4/2016

New Financial Audits
SIGAR initiated eight financial audits during this reporting period.

NEW SIGAR FINANCIAL AUDITS AS OF MARCH 31, 2016
Project Identifier Project Title Date Initiated

F-090
Checchi and Company Consulting inc. (CCCi) - Services under program 
project Offices for Results Tracking (SUppORT ii)

3/2016

F-091 da Afghanistan Breshna Sherkat (dABS) - Kajaki dam Unit 2 3/2016

F-092
Chemonics international, inc. - Financial Access for investing in the 
development of Afghanistan (FAidA)

3/2016

F-093
Management Sciences for Health (MSH) - Strengthening 
pharmaceutical System (SpS)

3/2016

F-094
Roots of peace - Commercial Horticulture and Agriculture Marketing 
program (CHAMp)

3/2016

F-095
Volunteers for economic Growth Alliance (VeGA) - Assistance in 
Building Afghanistan by developing enterprise (ABAde)

3/2016

F-096
international Relief and development (iRd) - Kandahar Food Zone 
(KFZ)

3/2016

F-097
Task Force for Business and Stability Operations’ programs and 
Activities in Afghanistan from 2010 through 2014

4/2016

* SIGAR may also report on products and events occurring after March 31, 
2016, up to the publication date.
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Ongoing Financial Audits 
SIGAR had 16 financial audits in progress during this reporting period.

ONGOING SIGAR FINANCIAL AUDITS AS OF MARCH 31, 2016

Project Identifier Project Title Date Initiated

F-089 Sterling Global Operations (Afghan Wide Mine Clearance-phase ii) 11/2015

F-088 AeCOM (Construction of nimroz Border patrol) 11/2015

F-087 Sayara Media and Communications (Counternarcotic program) 11/2015

F-086 Aga Khan Foundation (SAGAL program) 11/2015

F-085 State public Affairs Grants for producing TV, Radio, and Media programs 11/2015

F-084
USAid Contract with Black & Veatch Special projects Corporation for 
the Kandahar-Helmand power program

10/2015

F-083
USAid Contract with democracy international for electoral Reform and 
Civic Advocacy (AeRCA) program

10/2015

F-082
USAid Contract with Counterpart international for the promoting Afghan 
Civic education (pACe) program

10/2015

F-079
dOd Contract with pRi dJi, A Construction JV for construction of district 
HQ Uniform police Station, Marjah

3/2015

F-078
dOd Contract with pRi dJi, A Construction JV for construction of 4th 
Special Forces Kandak, Shindand

3/2015

F-077
dOd Contract with AMeC earth & environmental inc. for construction of 
Afghan defense University, Qarghah

3/2015

F-076
dOd Contract with pRi/dJi, A Construction JV for repair of Shindand 
Runway, Shindand

3/2015

F-075
dOd Contract with Gilbane Federal for construction of 1st Commando 
Brigade HQ & Transient Kandak, Gardez

3/2015

F-074
dOd Contract with Gilbane Federal for construction of Afghan national 
Civil Order police Battalion & Brigade HQ, Marjah

3/2015

F-072
dOd Contract with Mission essential personnel LLC for translation/
linguist support services

3/2015

F-061
dOd Contract with dyncorp, international LLC for mentoring and train-
ing services in support of the AnSF

4/2014

SIGAR Inspections
Completed Inspections
SIGAR completed three Inspection reports this reporting period. 

COMPLETED SIGAR INSPECTIONS AS OF MARCH 31, 2016

Product Identifier Product Title Date Issued

SiGAR 16-16-ip   
Afghan Ministry of defense Headquarters: $154.7 Million Building 
Appears Well Built, but Has Several Construction issues that Should 
Be Assessed   

2/2016

SiGAR 16-22-ip    
department of defense Reconstruction projects: Summary of SiGAR 
inspection reports issued from July 2009 through September 2015

3/2016

SiGAR 16-26-ip  
Afghan Air Force University: Contract Requirements Were Generally 
Met, but instances of non-compliance, poor Workmanship, and 
inadequate Maintenance need to Be Addressed

3/2016
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New Inspection
SIGAR initiated one Inspection report this reporting period. 

NEW SIGAR INSPECTION AS OF MARCH 31, 2016

Product Identifier Product Title Date Initiated

i-039   Follow-up inspection of the pol-i-Charkhi prison 2/2016

SIGAR Special Projects
Completed Special Projects 
SIGAR completed two Special Project products this reporting period. 

COMPLETED SIGAR SPECIAL PROJECTS AS OF MARCH 31, 2016

Product Identifier Product Title Date Issued

SiGAR 16-19-Sp Structural damage at Health Facility no. 1987 3/2016

SiGAR 16-23-Sp
department of defense Base Closures and Transfers in Afghanistan: 
The U.S. Has disposed of $907 Million in Foreign excess Real 
property

3/2016

SIGAR Lessons Learned Projects
Ongoing Lessons Learned Projects
SIGAR has five ongoing Lessons Learned projects this reporting period. 

ONGOING SIGAR LESSONS LEARNED PROJECTS AS OF MARCH 31, 2016

Project Identifier Project Title Date Initiated

SiGAR-LL-05 private Sector development and economic Growth 10/2015

SiGAR-LL-04 Counternarcotics in Afghanistan Reconstruction 4/2015

SiGAR-LL-03
Corruption in Afghanistan: perceptions and Responses of the U.S. 
Government

5/2015

SiGAR-LL-02 U.S. Coordination with external partners in Administering Aid 12/2014

SiGAR-LL-01 interagency Coordination on Strategy and planning 12/2014

Other SIGAR Written Products
This reporting period, Special Inspector General for Afghanistan 
Reconstruction, John F. Sopko testified before Congress four times.

NEW SIGAR TESTIMONY AS OF MARCH 31, 2016

Testimony Identifier Testimony Title
Testimony 
Submitted

SiGAR 16-29-TY
dOd Task Force for Business and Stability Operations in 
Afghanistan: Review of Selected expenditures Highlights Serious 
Management and Oversight problems

4/2016

SiGAR 16-24-TY
Oversight of department of defense Reconstruction projects in 
Afghanistan

3/2016

SiGAR 16-18-TY
Challenges to effective Oversight of Afghanistan Reconstruction 
Grow as High-Risk Areas persist

2/2016

SiGAR 16-17-TY
Assessing the Capabilities and effectiveness of the Afghan national 
defense and Security Forces

2/2016
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Appendix d
SIGAR InveStIGAtIonS And hotlIne 

SIGAR Investigations
This quarter, SIGAR opened 17 new investigations and closed 38, bringing 
the total number of open investigations to 288. Of the new investigations, 
most were procurement and contract fraud, as shown in Figure D.1. Of the 
closed investigations, most were closed due to lack of investigative merit, 
as shown in Figure D.2. 

Total:  17

Procurement/
Contract Fraud
5Money

Laundering
2 Theft

1

Corruption
3

Other/
Miscellaneous
6

Source: SIGAR Investigations Directorate, 4/15/2016.

SIGAR NEW INVESTIGATIONS,
JANUARY 1–MARCH 31, 2016

Total: 38

Lack of Investigative Merit

Administrative

Unfounded Allegations

Civil Judgment

Criminal Conviction

21

3

–

–

3 3 3 10

4

Source: SIGAR Investigations Directorate, 4/14/2016.       
   

SIGAR INVESTIGATIONS: CLOSED INVESTIGATIONS, JANUARY 1–MARCH 31, 2016

0 5 10 15 20 25

Figure D.2Figure D.1
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SIGAR Hotline
Of the 108 Hotline complaints received this quarter, most were received elec-
tronically, as shown in Figure D.3. In addition to working on new complaints, 
the Investigations directorate continued its work this quarter on complaints 
received prior to July 1, 2015. This quarter, the directorate dealt with 164 
complaints, most of which are under review or were closed, as shown in 
Figure D.4. 

SIGAR Suspensions and Debarments
Table D.1 is a comprehensive list of finalized suspensions, debarments, 
and special entity designations relating to SIGAR’s work in Afghanistan as 
of March 31, 2016. SIGAR lists its suspensions, debarments and special 
entity designations for historical purposes only. For the current status of 
any individual or entity listed herein as previously suspended, debarred, or 
listed as a special entity designation, please consult the System for Award 
Management, www.sam.gov. 

Entries appearing in both the suspension and debarment sections are 
based upon their placement in suspended status following criminal indict-
ment or determination of nonresponsibility by the agency suspension 
and debarment official. Final debarment was imposed following criminal 
conviction in U.S. Federal District Court and/or final determination by the 
agency suspension and debarment official regarding term of debarment. 

0 20 40 60 80 100

Note: 108 complaints received during quarter; total includes status changes to complaints made in earlier periods.

Source: SIGAR Investigations Directorate, 4/14/2016.

STATUS OF SIGAR HOTLINE COMPLAINTS: MARCH 31, 2016

Total: 164

Under Review (Open)

Referred Out (Open)

Under Investigation (Open)

Closed Administratively

Referred Out (Closed)

Closed after Investigation

48

3

1

12

97

3

Figure D.4

Total: 108

Electronic 
107

Written
1

Source: SIGAR Investigations Directorate, 4/14/2016.  
     
  

SOURCE OF SIGAR HOTLINE COMPLAINTS, 
JANUARY 1–MARCH 31, 2016

Figure D.3
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Arvin Kam Construction Company

Arvin Kam Group LLC, d.b.a. “Arvin Kam Group 
Security,” d.b.a. “Arvin Kam Group Foundation,” d.b.a. 
“Arvin Global Logistics Services Company”

Ayub, Mohammad

Fruzi, Haji Khalil

Haji Amir Muhammad

Haji dhost Mohammad Zurmat Construction 
Company

Jan, nurullah

Khan, Haji Mohammad Almas

noh-e Safi Mining Company

noor Rahman Company

noor Rahman Construction Company

nur Rahman Group, d.b.a. “nUCCL Construction 
Company,” d.b.a. “RUCCL Rahman Umar Construction 
Company,” d.b.a. “Rahman Trading and General 
Logistics Company LLC

Rahman, nur, a.k.a. “noor Rahman”, a.k.a. “noor 
Rahman Safa”

Rhaman, Mohammad

Saadat, Vakil

Triangle Technologies

Wasim, Abdul Wakil

Zaland, Yousef

Zurmat Construction Company

Zurmat Foundation

Zurmat General Trading

Zurmat Group of Companies, d.b.a. “Zurmat LLC”

Zurmat Material Testing Laboratory

Al-Watan Construction Company

Basirat Construction Firm

Brophy, Kenneth

naqibullah, nadeem

Rahman, Obaidur

Campbell, neil patrick

Borcata, Raul A.

Close, Jarred Lee

Logistical Operations Worldwide

Robinson, Franz Martin

Taylor, Zachery dustin 

Aaria Group Construction Company

Aaria Group

Aaria Herai General Trading

Aaria M.e. General Trading LLC

Aaria Middle east

Aaria Middle east Company LLC

Aaria Middle east Company Ltd. – Herat

Aaria Supplies Company LTd

Aaria Supply Services and Consultancy

Aftech international

Aftech international pvt. Ltd.

Alam, Ahmed Farzad

Albahar Logistics

American Aaria Company LLC

American Aaria LLC

Barakzai, nangialai

Formid Supply and Services

Greenlight General Trading

Kabul Hackle Logistics Company

Sharpway Logistics

United States California Logistics Company

Yousef, najeebullah

Rahimi, Mohammad edris

Wooten, philip Steven

domineck, Lavette Kaye

Markwith, James

All points international distributors inc.

Cipolla, James

Hercules Global Logistics

Schroeder, Robert

AiSC LLC

American international Security Corporation

Brothers, Richard S.

david A Young Construction & Renovation inc.

Force direct Solutions LLC

Harris, Christopher

Hernando County Holdings LLC

Hide-A-Wreck LLC

panthers LLC

paper Mill Village inc.

Shroud Line LLC

Spada, Carol

Taylor, Michael

Welventure LLC

World Wide Trainers LLC

Young, david

espinoza, Mauricio

Long, Tonya

Brophy, Kenneth Michael

Rivera-Medina, Franklin delano

peace Thru Business

pudenz, Adam Jeff Julias

elham, Yaser, a.k.a. “najibullah Saadullah”

everest Faizy Logistics Services

Faizy elham Brothers Ltd.

Faizy, Rohullah

Hekmat Shadman General Trading LLC

Hekmat Shadman Ltd., d.b.a. “Hikmat Shadman Ltd.”

Hikmat Shadman Construction and Supply Company

Hikmat Shadman Logistics Services Company, 
d.b.a. “Hikmat Shadman Commerce Construction 
and Supply Company,” d.b.a. “Hikmat Shadman 
Commerce Construction Services”

Saif Hikmat Construction Logistic Services and 
Supply Co.

Shadman, Hikmatullah, a.k.a. “Hikmat Shadman,” 
a.k.a. “Haji Hikmatullah Shadman,” a.k.a. 
“Hikmatullah Saadulah”

Travis, James edward

Sherzai, Akbar Ahmed

Bertolini, Robert L.

Kahn, Haroon Shams, a.k.a. “Haroon Shams”

Shams Constructions Limited

Shams General Services and Logistics Unlimited

Shams Group international, d.b.a. “Shams Group 
international FZe”

Shams London Academy

Shams production

Shams Welfare Foundation

Autry, Cleo Brian

Chamberlain, William Todd

Table D.1

Special entity DeSignationS, SUSpenSionS, anD DeBaRMentS aS oF MaRch 31, 2016

Special entity designations

Suspensions
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Cook, Jeffrey Arthur

Harper, deric Tyron

Swim, Alexander

Walls, Barry Lee, Jr.

Ciampa, Christopher

Casellas, Luis Ramon

international Contracting and development

Sobh, Adeeb nagib, a.k.a. “Ali Sobh”

Stallion Construction and engineering Group

Wazne Group inc., d.b.a. “Wazne Wholesale”

Wazne, Ayman, a.k.a. “Ayman ibrahim Wazne”

Hampton, Seneca darnell

Green, George e.

Tran, Anthony don

Vergez, norbert

Mayberry, Teresa

Addas, James

Advanced Ability for U-pVC

Al Bait Al Amer

Al iraq Al Waed

Al Quraishi Bureau

Al Zakoura Company

Al-Amir Group LLC

Al-noor Contracting Company

Al-noor industrial Technologies Company

California for project Company

Civilian Technologies Limited Company

industrial Techniques engineering 
electromechanically Company

Jamil, Omar K.

pulsars Company

San Francisco for Housing Company

Sura Al Mustakbal

Top Techno Concrete Batch

edmondson, Jeffrey B.

Lugo, emanuel

Montague, Geoffrey K.

pena, Ramiro

Ware, Marvin

Green, Robert Warren

Bailly, Louis Matthew

Albright, Timothy H.

Bailly, Louis Matthew

Bunch, donald p.

epps, Willis

Kline, david

Table D.1 (ConTinueD)

Special entity DeSignationS, SUSpenSionS, anD DeBaRMentS aS oF MaRch 31, 2016 (Continued)

Suspensions (continued)

debarments

Farooqi, Hashmatullah

Hamid Lais Construction Company

Hamid Lais Group

Lodin, Rohullah Farooqi

Bennett & Fouch Associates LLC

Brandon, Gary

K5 Global

Ahmad, noor

noor Ahmad Yousufzai Construction Company

Ayeni, Sheryl Adenike

Cannon, Justin

Constantino, April Anne

Constantino, dee

Constantino, Ramil palmes

Crilly, Braam

drotleff, Christopher

Fil-Tech engineering and Construction Company

Handa, Sdiharth

Jabak, imad

Jamally, Rohullah 

Khalid, Mohammad

Khan, daro

Mariano, April Anne perez

McCabe, elton Maurice

Mihalczo, John

Qasimi, Mohammed indress

Radhi, Mohammad Khalid

Safi, Fazal Ahmed

Shin Gul Shaheen, a.k.a. “Sheen Gul Shaheen”

espinoza-Loor, pedro Alfredo

Campbell, neil patrick

navarro, Wesley

Hazrati, Arash

Midfield international

Moore, Robert G.

noori, noor Alam, a.k.a. “noor Alam”

northern Reconstruction Organization

Shamal pamir Building and Road Construction 
Company

Wade, desi d.

Blue planet Logistics Services

Mahmodi, padres

Mahmodi, Shikab

Saber, Mohammed

Watson, Brian erik

Abbasi, Shahpoor

Amiri, Waheedullah

Atal, Waheed

daud, Abdulilah

dehati, Abdul Majid

Fazli, Qais

Hamdard, Mohammad Yousuf

Kunari, Haji pir Mohammad

Mushfiq, Muhammad Jaffar

Mutallib, Abdul

nasrat, Sami

national General Construction Company

passerly, Ahmaad Saleem

Rabi, Fazal

Rahman, Atta

Rahman, Fazal

Roshandil, Mohammad Ajmal

Saber, Mohammed

Safi, Azizur Rahman

Safi, Matiullah

Sahak, Sher Khan

Shaheed, Murad

Shirzad, daulet Khan

Uddin, Mehrab

Watson, Brian erik

Wooten, philip Steven

espinoza, Mauricio

Alam, Ahmed Farzad

Greenlight General Trading

Aaria Middle east Company LLC

Aaria Middle east Company Ltd. – Herat

Aaria M.e. General Trading LLC

Aaria Middle east
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Barakzai, nangialai

Formid Supply and Services

Aaria Supply Services and Consultancy

Kabul Hackle Logistics Company

Yousef, najeebullah

Aaria Group

Aaria Group Construction Company

Aaria Supplies Company LTd

Rahimi, Mohammad edris

All points international distributors inc.

Hercules Global Logistics

Schroeder, Robert

Helmand Twinkle Construction Company

Waziri, Heward Omar

Zadran, Mohammad

Afghan Mercury Construction Company, d.b.a. 
“Afghan Mercury Construction & Logistics Company”

Mirzali naseeb Construction Company

Montes, diyana

naseeb, Mirzali

Robinson, Franz Martin

Smith, nancy

Sultani, Abdul Anas a.k.a. “Abdul Anas”

Faqiri, Shir

Hosmat, Haji

Jim Black Construction Company

Arya Ariana Aryayee Logistics, d.b.a. “AAA Logistics,” 
d.b.a. “Somo Logistics”

Garst, donald

Mukhtar, Abdul a.k.a. “Abdul Kubar”

noori Mahgir Construction Company

noori, Sherin Agha

Long, Tonya

isranuddin, Burhanuddin

Matun, navidullah, a.k.a. “Javid Ahmad”

Matun, Wahidullah

navid Basir Construction Company

navid Basir JV Gagar Baba Construction Company

nBCC & GBCC JV

noori, navid 

Asmatullah, Mahmood, a.k.a. “Mahmood”

Khan, Gul

Khan, Solomon Sherdad, a.k.a. “Solomon”

Mursalin, ikramullah, a.k.a. “ikramullah”

Musafer, naseem, a.k.a. “naseem”

Ali, esrar

Gul, Ghanzi

Luqman engineering Construction Company, d.b.a. 
“Luqman engineering”

Safiullah, a.k.a. “Mr. Safiullah"

Sarfarez, a.k.a."Mr. Sarfarez"

Wazir, Khan

Akbar, Ali

Crystal Construction Company, d.b.a. “Samitullah 
Road Construction Company”

Samitullah (individual uses only one name)

Ashna, Mohammad ibrahim, a.k.a. “ibrahim”

Gurvinder, Singh

Jahan, Shah

Shahim, Zakirullah a.k.a. “Zakrullah Shahim”, a.k.a. 
“Zikrullah Shahim”

Alyas, Maiwand Ansunullah a.k.a. “engineer Maiwand 
Alyas”

BMCSC

Maiwand Haqmal Construction and Supply Company

new Riders Construction Company, d.b.a. “Riders 
Construction Company,” d.b.a. “new Riders 
Construction and Services Company”

Riders Constructions, Services, Logistics and 
Transportation Company

Riders Group of Companies

domineck, Lavette Kaye

Markwith, James

Martinez, Rene

Maroof, Abdul

Qara, Yousef

Royal palace Construction Company

Bradshaw, Christopher Chase

Zuhra productions

Zuhra, niazai

Boulware, Candice a.k.a. “Candice Joy dawkins"

dawkins, John

Mesopotamia Group LLC

nordloh, Geoffrey

Kieffer, Jerry

Johnson, Angela

CnH development Company LLC

Johnson, Keith

Military Logistic Support LLC

eisner, John

Taurus Holdings LLC

Brophy, Kenneth Michael

Abdul Haq Foundation

Adajar, Adonis

Calhoun, Josh W.

Clark Logistic Services Company, d.b.a. “Clark 
Construction Company"

Farkas, Janos

Flordeliz, Alex F.

Knight, Michael T., ii

Lozado, Gary

Mijares, Armando n., Jr.

Mullakhiel, Wadir Abdullahmatin

Rainbow Construction Company

Sardar, Hassan, a.k.a. “Hassan Sardar inqilab”

Shah, Mohammad nadir, a.k.a. “nader Shah"

Tito, Regor

Brown, Charles phillip

Sheren, Fasela, a.k.a. “Sheren Fasela”

Anderson, Jesse Montel

Charboneau, Stephanie, a.k.a. “Stephanie Shankel”

Hightower, Jonathan

Khan, noor Zali, a.k.a. “Wali Kahn noor"

Saheed, a.k.a. “Mr. Saheed;” a.k.a. “Sahill;” a.k.a. 
“Ghazi-Rahman"

Weaver, Christopher

Al Kaheel Oasis Services

Al Kaheel Technical Service

CLC Construction Company

CLC Consulting LLC

Complete Manpower Solutions

Mohammed, Masiuddin, a.k.a. “Masi Mohammed”

Rhoden, Bradley L., a.k.a. “Brad L. Rhoden”

Rhoden, Lorraine Serena

Royal Super Jet General Trading LLC

Super Jet Construction Company

Super Jet Fuel Services
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Super Jet Group

Super Jet Tours LLC, d.b.a. “Super Jet Travel and 
Holidays LLC”

Super Solutions LLC

Abdullah, Bilal

Farmer, Robert Scott

Mudiyanselage, Oliver

Kelly, Albert, iii

ethridge, James

Fernridge Strategic partners

AiSC LLC

American international Security Corporation

david A Young Construction & Renovation inc.

Force direct Solutions LLC

Harris, Christopher

Hernando County Holdings LLC

Hide-A-Wreck LLC

panthers LLC

paper Mill Village inc.

Shroud Line LLC

Spada, Carol

Welventure LLC

World Wide Trainers LLC

Young, david Andrew

Woodruff and Company

Travis, James edward

Khairfullah, Gul Agha

Khalil Rahimi Construction Company

Momand, Jahanzeb, a.k.a. “engineer Jahanzeb 
Momand”

Yar-Mohammad, Hazrat nabi

Walizada, Abdul Masoud, a.k.a. “Masood Walizada”

Alizai, Zarghona

Aman, Abdul

Anwari, Laila

Anwari, Mezhgan

Anwari, Rafi

Arghandiwal, Zahra, a.k.a. “Sarah Arghandiwal”

Azizi, Farwad, a.k.a. “Farwad Mohammad Azizi”

Bashizada, Razia

Coates, Kenneth

Gibani, Marika

Haidari, Mahboob

Latifi, Abdul

McCammon, Christina

Mohibzada, Ahmadullah, a.k.a. “Ahmadullah 
Mohebzada”

neghat, Mustafa

Qurashi, Abdul

Raouf, Ashmatullah

Shah, david

Touba, Kajim

Zahir, Khalid

Aryubi, Mohammad Raza Samim

Atlas Sahil Construction Company

Bab Al Jazeera LLC

emar-e-Sarey Construction Company

Muhammad, pianda

Sambros international, d.b.a. “Sambros international 
LTd,” d.b.a. “Sambros-UK JV”

Sambros JV emar-e-Sarey Construction Company, 
d.b.a. “Sambros JV eSCC”

Antes, Bradley A.

Lakeshore engineering & Construction Afghanistan, 
inc., d.b.a. “Lakeshore General Contractors inc.”

Lakeshore engineering Services, inc.

Lakeshore engineering Services/Toltest JV LLC

Lakeshore Toltest – Rentenbach JV LLC

Lakeshore Toltest Corporation, d.b.a. “Lakeshore 
Group,” d.b.a. “LTC newco d.b.a. “LTC CORp 
Michigan,” d.b.a. “Lakeshore Toltest KK”

Lakeshore Toltest Guam LLC

Lakeshore Toltest JV LLC

Lakeshore Toltest RRCC JV LLC

Lakeshore/Walsh JV LLC

LakeshoreToltest MeTAG JV LLC

LTC & Metawater JV LLC

LTC Holdings inc.

LTC italia SRL

LTC Tower General Contractors LLC

LTCCORp Commercial LLC

LTCCORp e&C inc.

LTCCORp Government Services - OH inc.

LTCCORp Government Services inc.

LTCCORp Government Services-Mi inc.

LTCCORp O&G LLC

LTCCORp Renewables LLC

LTCCORp inc.

LTCCORp/Kaya dijbouti LLC

LTCCORp/Kaya east Africa LLC

LTCCORp/Kaya Romania LLC

LTCCORp/Kaya Rwanda LLC

LTCORp Technology LLC

Toltest inc., d.b.a. “Wolverine Testing and 
engineering,” d.b.a. “Toledo Testing Laboratory,” d.b.a. 
“LTC,” d.b.a. “LTC Corp,” d.b.a. “LTC Corp Ohio,” d.b.a. 
“LTC Ohio”

Toltest/desbuild Germany JV LLC

Veterans Construction/Lakeshore JV LLC

Afghan Royal First Logistics, d.b.a. “Afghan Royal”

American Barriers

Arakozia Afghan Advertising

dubai Armored Cars

enayatullah, son of Hafizullah

Farhas, Ahmad

inland Holdings inc.

intermaax FZe

intermaax inc.

Karkar, Shah Wali

Sandman Security Services

Siddiqi, Atta

Specialty Bunkering

Spidle, Chris Calvin

Vulcan Amps inc.

Worldwide Cargomasters

Aziz, Haji Abdul, a.k.a. “Abdul Aziz Shah Jan,” a.k.a. 
“Aziz”

Castillo, Alfredo, Jr.

Abbasi, Asim

Muturi, Samuel

Mwakio, Shannel

Ahmad, Jaweed

Ahmad, Masood

A & J Total Landscapes

Aryana Green Light Support Services

Mohammad, Sardar, a.k.a. “Sardar Mohammad 
Barakzai”

pittman, James C., a.k.a. “Carl pittman”
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poaipuni, Clayton

Wiley, patrick

Crystal island Construction Company

Afghan Columbia Constructon Company

Ahmadi, Mohammad Omid

dashti, Jamsheed

Hamdard, eraj

Hamidi, Mahrokh

Raising Wall Construction Company

Artemis Global, inc., d.b.a. “Artemis Global Logistics 
and Solutions,” d.b.a. “Artemis Global Trucking L.L.C.”

O’Brien, James Michael, a.k.a. “James Michael 
Wienert”

Tamerlane Global Services inc. d.b.a. “Tamerlane 
Global L.L.C.,” d.b.a. “Tamerlane L.L.C.,” d.b.a. 
“Tamerlane Technologies L.L.C.”

Jean-noel, dimitry

Hampton, Seneca darnell

dennis, Jimmy W.

Timor, Karim

Wardak, Khalid

Rahmat Siddiqi Transportation Company

Siddiqi, Rahmat

Siddiqi, Sayed Attaullah

Umbrella insurance Limited Company

Taylor, Michael

Gardazi, Syed

Smarasinghage, Sagara

Security Assistance Group LLC

Bailly, Louis Matthew

Kumar, Krishan

Raj, Janak

Singh, Roop

Masraq engineering and Construction Company

Miakhil, Azizullah

Stratton, William G

Umeer Star Construction Company

Zahir, Mohammad Ayub

Marshal Afghan American Construction Company

Marshal, Sayed Abbas Shah

peace Thru Business

pudenz, Adam Jeff Julias

Green, Robert Warren

Mayberry, Teresa

Addas, James

Advanced Ability for U-pVC

Al Bait Al Amer

Al iraq Al Waed

Al Quraishi Bureau

Al Zakoura Company

Al-Amir Group LLC

Al-noor Contracting Company

Al-noor industrial Technologies Company

California for project Company

Civilian Technologies Limited Company

industrial Techniques engineering 
electromechanically Company

pena, Ramiro

pulsars Company

San Francisco for Housing Company

Sura Al Mustakbal

Top Techno Concrete Batch

Albright, Timothy H.

insurance Group of Afghanistan

Ratib, Ahmad, a.k.a. “nazari”

Jamil, Omar K.

Rawat, Ashita

Casellas, Luis Ramon
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The National Defense Authorization Act for FY 2008 (Pub. L. No. 
110-181) established the Special Inspector General for Afghanistan 
Reconstruction (SIGAR). 

SIGAR’s oversight mission, as defined by the legislation, is to provide for the 
independent and objective 
•	 conduct and supervision of audits and investigations relating to the programs  

and operations funded with amounts appropriated or otherwise made available 
for the reconstruction of Afghanistan.

•	 leadership and coordination of, and recommendations on, policies designed 
to promote economy, efficiency, and effectiveness in the administration of the 
programs and operations, and to prevent and detect waste, fraud, and abuse  
in such programs and operations.

•	 means of keeping the Secretary of State and the Secretary of Defense fully  
and currently informed about problems and deficiencies relating to the 
administration of such programs and operation and the necessity for and 
progress on corrective action.

Afghanistan reconstruction includes any major contract, grant, agreement,  
or other funding mechanism entered into by any department or agency of the  
U.S. government that involves the use of amounts appropriated or otherwise made 
available for the reconstruction of Afghanistan. 

Source: Pub. L. No. 110-181, “National Defense Authorization Act for FY 2008,” 1/28/2008.

(For a list of the congressionally mandated contents of this report, see Section 3.)

Afghan officials, professional women, students, and civil-society representatives observe International Women’s Day 
in Laghman City. (UNAMA photo by Fardin Waezi)

Cover photo:
The new, U.S.-funded Ministry of Defense headquarters in Kabul appears well-built, but SIGAR found 
several construction issues to be assessed. (U.S. Air Force Civil Engineer Center photo)
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FRAUD, WASTE, OR ABUSE MAY BE REPORTED TO SIGAR’S HOTLINE

By phone: Afghanistan
Cell: 0700107300
DSN: 318-237-3912 ext. 7303
All voicemail is in Dari, Pashto, and English.

By phone: United States
Toll-free: 866-329-8893
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By Web submission: www.sigar.mil/investigations/hotline/report-fraud.aspx
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