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INTRODUCTION 

The bglin Refugee Processing Center at Auxiliary Field 
2, liglin AF15, Florida, came into existence as a direct con- 
sequence of the abrupt cessation of the US presence on 29 
April 1975 in South Vietnam (Republic of Vietnam - RVN) . I By 
30 April 1975, the North Vietnamese Armed Forces in conjunc- 
tion with the Provisional Revolutionary Government—(+Httj) in 
Soutli Vietnam forced the surrender of the RVN. Cßefore the 
total collapse of the RVN, the US provided the means for 
Vietnamese employees of the US 'Government and US contractors 
and other Vietnamese to exit South Vietnam for the US. 

The establishment of the Eglin Refugee Processing Center 
as one of the four refugee centers in CONUS is chronicled to 
depict the planning, construction, operations, administration, 
and impact of Operation New Arrivals at liglin AFB. 

livents and experiences encountered had both an ephemeral 
and per;nanent value.  For that reason those events and experi- 
ences are discussed, analyzed, and critiqued to provide an 
overview of judicious interfacing of the integral parts of 
each function as they affected the whole. This approach was 
selected because it eliminated untoward functional or organi- 
zational competition, thus making it possible to answer in 
totality and with relevancy what exactly did the Air Force do.. 

It was anticipated that Operation New Arrivals would 
continue for a time period beyond which an initial account 
would be made. Consequently, logic indicated that three 
phases would exist, namely, the initial buildup period, the 
operational period, and the terminal period. The period from 
27 April to and including 23 May 1975 was arbitrarily selected 
as Phase I, or the Buildup. Because a replacement cadre 
assumed operational control on 24 May, 23 May 1975 was consid- 
ered a proper ending date for Phase I. 

Phase I - The Buildup - covers the period from 27 April 
to 23 May 1975 and includes selected supporting documents at 
Tabs A to Tabs K and photographs. 

in 
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For tic  interested reader and  researchist,  all üocuracnvs 
jrtincivt to Operation New Arrivals have been made an  integral 
irt of  the archives  of  the ADTC Office of History. 

10 July  I'-^S 
AUTC Office of History 
bglin Air l-'orcc Base, 
Florida 
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PART  I 

CHRONOLOGY 

OPliRATION NhW ARRIVALS 

EGLIN RLFUGLE PROCESSING CENTER 

27 Apr Armament Development and Test 
Center (ADTC) alerted of impending 
task; staff assembled; and site 
selection begun. 

1200        Col  Donald I.  VanDerKarr, ADTC Vice Commander, re- 
ceived informal call from Air Force Systems Command 
(AFSC); first indication that Eglin Air Force Base 
(EAFB) was being considered as one site for a re- 
fugee processing center. 

1500       Col VanDerKarr received call from Lt Gen John B. 
Hudson, AFSC Vice Commander, concerning alternate 
sites at Eglin AFB for the number of refugees which 
could reach 20,000. 

1630        AFSC and ADTC staff Civil Engineers  (CE) with ADTC 
staff personnel began site selection and require- 
ments.    The 823rd CE Squadron  (Red Horse) Auxiliary- 
Field #9 was alerted to the possibility that a 
refugee processing center at Eglin might reach 20,000. 

1900       Col  Benjamin W. Davies, Jr., ADTC Comptroller, re- 
ceived telephone call  from Brig Gen Hans S.  Driessnack, 
AFSC Comptroller, to keep accurate funding records  for 
proposed center. 

Planning continued throughout the day and evening 
to select the most suitable site on the Eglin 
Reservation for the refugee processing center. 



28 Apr Eglin AFB selected as a refugee 
center and may veoeiue up to 20,000 
refugees.     Task Force appointed. 

  liglin A1;U selected as a refugee center that might 
receive as many  as  20,000.     Task Force established. 
(Msg,  Tab A/1) 

  The ADTC staff  selected Auxiliary Field  2  as  the 
most suitable site for the refugee center because 
sewage, water,   and communications were in place. 
Field  2 provided  the potential  for expansion  from 
2,000  to 20,000  refugees. 

  The ADTC Comptroller formulated accountability 
procedures for all charges  in support of Operation 
New Arrivals and designated an accounting and 
finance officer as Cost Monitor. 

  Commander TAWC   (Maj  Gen Howard M.   Lane)   designated 
TAC OPR as "New Horizon (New Arrivals]  Task Force 
Commander."    (Tab A/8). 

  Logistical  and engineering support contingencies 
under preparation for Oplan. 

2155 The AFSC Commander anticipated  initial planning 
should provide  facilities for 2,000 refugees  at 
Lglin AFB witli  instructions not to commit any  re- 
sources pending authorization from the Joint Cniefs 
of Staff  (JCS).   (Msgs, Tab A/2, Tab A/3,   and Tab A/4). 

2200 Maj  Gen Kucneman  and Maj Gen Lane met with the 
selected New Arrivals Task Force  (NATF)   composed of 
AUTC, TAWC,  and Tactical Air Command   (TAC)  personnel 
to formulate the Oplan.    (Organization Chart,  Tab ß/l) 
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  Tlie ADTC Command I'ust expanded its iiüssiüii respon- 
sibility to include operating a New Arrivals Task 
Force Command Post,     l-'or the newly  activated func- 
tion,  nine officers and  four  noncommissioned officers 
from TAWC began  J4-iiour  operation. 

2y Apr Oylan for Reception of Indoahina 
Refugees formulated^ ADTC designated 
as the [joint of aontaat for proaure- 
ment of all supplies and equipment. 

| 0900 Maj  Gen Kucheman met with  local mayors and civic 
leaders to inform them of current  status of 

t Operation New Arrivals. 

| 1UÜÜ "ln-house" briefing by Maj  Gen Lane for all commanders 
and first sergeants on liglin Main. 

14U0 Press  conference by Maj   Lester S.   3mlth, ADTC  Inform- 
;j ation Officer. 

I 1930 Sequential orders  issued by Chief of Staff Air 
2112 Force   (CSAF) to commence operations  for Hglin 
2140 Refugee Processing Center.     AFSC and other major 

air commands implement.    Number of evacuees to 
reach  2,500.     (.Msgs,  Tabs A/5 and A/6). 

i 
i 

  NATF Communications Personnel submitted emergency 
requests for mobile communications  to Director of 
Communications-hlectronics   (DC),  Headquarters AFSC, 
for a mobile control tower,  6ÜÜ-line telephone 
exchange, four public address systems with 48 speak- 

j ers,   five miles of 407L cable,  and microwave equip- 
i ment to provide 24 channels of communications,     llq 

AFSC authorized Force Activity Designation [FAD) 1 
and requested llq AF Communications Service to pro- 
vide service by 1 May.     (Tab C) . 

  NATF personnel were tasked with initial processing 
of refugees and the acquisition of temporary duty 
(TDY)  augmentees for liglin AFB support.    First HAF- 
ACB   CM)  7121 submitted  to AFSC. 
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2230   Purchases for Operation New Arrivals to be made in 
accordance with Oplan 70-7:    "Base Procurement 
hmcrgency Support Plan". The purcliases included 
building materials, motel and car rentals, and 
comfort items for the refugees. 

Construction of refugee center 
begunj first group of Logistics aircraft 
arrived. 

Ui25    Harvest Hagle (establishment of field operations) 
luthorized.  (Msg, Tab A/7J. 

     Construction at Field 2 begun consisting of:  site 
clearance, erection of tents, installation of light- 
ing, airfield lighting, field kitchens, and water 

I and sewage systems.  (Tab P). 

    Arrival of first group of aircraft (six C-103s) at 
Field 2:  field hospital in five aircraft and 
communications equipment in one. 

    Three hundred and sixty eight personnel for TOY in 
various specialities requested. 

Ü500   TAC was tasked to provide Red Horse (823rd CliS (MR) 
Aux Fid #9) for erection of refugee center at Field 
2.  The 9th Air Force (TAC) and 12th Air Force (TAC) 
were to provide resources to Fglin as required. 
(Msg, Tab A/8) . 

1 May Construction intensified.    More 
support personnel arrived.    Field 2 
site completely cleared for construc- 
tion.    Personnel involved in buildup: 1,234. 

Tent construction was continued. Red Horse and ADTC 
construction Command Posts were established at Field 
2. Three hundred tent floors were readied for place- 
ment. Twelve tents (12-bed capacity each) were erected. 
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18()U Communications equipment became operational.    Food 
Service installation was  almost completed,     lirection 
of field hospitals were completed.     Initial   refugee 
in-processing plans and billeting  requirements for 
S,UÜU-beds were formulated.    Value of food available: 
$ 1  m i 11 i on. 

  Advance party  of personnel   from civil  agencies 
arrived,  and  operating procedures  were established. 

  The 3rd Mobile Control Group from Tinker AFB, Oklahoma, 
manned  the mobile control   tower. 

  First TDY augmentees arrived from various CONDS 
locations. 

  All  the personnel contributing  to establishment of 
the Processing Center totaled   1,234.     (Tab HJ, 

Mr.  James B,  Chandler's Interagenay 
Task Faroe Coordinator (Department of 
State)  for Eglin AFB arrived.     Press 
Center Operational.     Center construction 
on schedule.    Over $1 million spent to 
establish the Center, 

0900 Mr.  Chandler and representatives of the Department of 
Health, nducation, and Welfare  (HEW),   Immigration and 
Naturalization Service  (INS),  the American Red Cross 
(ARC) ,  and Social Rehabilitation Services   (SRS) arrived 
at Hglin AFB. 

1200 Field hospital became operational. 

1400 Maj   Gen Kucheman held press conference.     Mr. Chandler 
in attendance to answer queries. 

1700 Processing Center prepared to receive refugees as 
scheduled. 



  Site construction continued at maximum  level  for 
influx of 2,500 refugees.    Tents erected on 2 May 
number 138 for a total of  150 for occupancy. 

  Col Richard K.   King, Defense Public Affairs Officer 
(.DPAOJ , served as head of the three-tent press center. 
One hundred and five newsmen were registered. 

  Security police established operations at Field  2. 

  Food service tents   (.two kitchens, two supply,  and 
three dining tentsj  were erected. 

1800 Command Post,   Bldg   1:    Maj  Gen Lane  stated he must 
indicate readiness to the JCS and State Department 
Officials  by 0300 on 3 May  to receive and process 
refugees with a six-hour notice.    A.DTC Comptroller 
stated that to date over ^il million had been spent 
for construction,   support,   and service for estab- 
lishment of the Center.     Maj Gen Lane expressed 
satisfaction with the on-target progress achieved 
during the preceding 30 hours. 

1800 Maj Gen Kucheman met with local mayors.    Planning 
and procedural discussions for Field 2 and subse- 
quent tour of Field 2 were conducted.    Mr.  Chandler 
accompanied the group. 

2000 Col Gerald S.   Rose, Policy and Procedures Branch, 
Resources Management Division, Logistics Directorate 
JCS,  recounted to Center Officials his experiences 
on Guam,  at Camp Pendleton, California, and Fort 
Chaffee, Arkansas. 

3 May Operations beaame aentvalized at 
Field 2.    Tent aonstruotion continued. 
Kitchens became operational. 

0001 First meal served to military personnel by Food Service. 

  Mobile teletype communications center became oper- 
ational between Uglin Main Base and Auxiliary Field 2. 

k.  *      k 
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     Personnel Liaison Office established at Field 2. 
Two press centers were operating on a 24-hour 
basis.  Newsmen registered numbered 108. 

     Chapel facilities constructed and Security Police 
tent was erected. 

1200    Task Force Command Post moved to Field 2. All 
civil and military elements moved to Field 2. 

     As of date, 06 shelters erected for a total of 
I 216 from start of setting up tents. F.ight kitchens 

with capacity to feed 2,200 per hour were ready 
for operation. Average daily use of disposal 

i utensils from 3 May to 25 May was: 

i                                         paper plates    16,500 
paper cups      19,500 
plastic knives   3,500 
plastic forks   13,600 

;j                                         plastic spoons  17,000 

j 
■ 4 May First refugees arrived;     aamp 

areas defined.    Tent erection aontinued. 

I 0040    First flight of 373 refugees arrived at Fglin AFB; 
Maj Gen Kucheman, Mr. Chandler, and Mr. Cecil Anchors 
greeted the first arrivals. 

     Security police defined the control area of the 
Processing Center. Perimeters of camp areas set 

j off by ropes, stanchions, and signs. 

     Volunteer personnel were used as tent monitors for 
the first contingent of refugees and helped dis- 
tribute clothing. 

1200 Newsmen registered number 157. 
i 
j   Refugee initial in-processing changed to Hangar 66 
I on liglin main base. 

W«K».«Jtei*.Wi-.-'.* ^.„jv»^««^.* .«..»«^■»'..•^wtM^^^^    ■   •     ■->■■—-      ■     ■      ' ■■.        ■ ' "'.■■»•.-Äs,»Ä. 



Field Hospital utilized by outpatients with minor 
medical problems. 

Congressman Robert  L.   F.  Sikes visited the Process- 
ing Center. 

Linen lixchange and Billeting Office became oper- 
ational . 

As of date,  84 shelters were erected for a total of 
30b. 

5 May Loaal purahases total $545,000; 
Departure Control Center aomenaed. 
Tent aonstruation aontinued and bed 
oaoupanay augmented. 

ADTC Command Post  returned  to normal operations. 

First refugee deposited personal property in Security 
Police central depository. 

Military feeding facility became fully operational. 

Line items numbering 476 were  locally purchased at 
a cost of $545,000. 

The Departure Control Center was established for 
Vietnamese having sponsors and facilitating visits 
to the local community. 

As of date, 37 shelters erected for a total of 343. 
Beds available for occupancy numbered 1,730. 

6 May Vietnamese Councils formed.    Field 
2 faailities aouli absorb 2,500 refugees. 
Tent oonstruat' . continued and bed occu- 
pancy further augmented. 

First Vietnamese Volunteer Councils formed within tent 
sections to facilitate rapport between US administrators 
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and the refugees. In addition, the refugees 
formed an advisory committee consisting of a 
Senior and Junior Chairman for eight subcommittees, 

1800   The Processing Center was capable of caring for 
2,500 refugees. 

    As of date, 119 Vietnamese were relocated with 254 
remaining at Field 2. 

    USAF, civilian and support personnel number 802 in 
maintaining the Processing Center. 

    As of date, 14 shelters erected for a total of 357. 
Beds available for occupancy numbered 2,600. 

7 May Second planeload of refugees 
arrived.    Manning doaument published 
for the Processing Center. 

    Clothing distribution office was opened manned by 
volunteers ot the Refugee Liaison Office (RLO). 

1902   The second planeload of 375 refugees arrived at 
Eglin AFB. 

    There were 619 refugees on hand at Field 2 after 129 
had been relocated as of date. 

    The cirst manning document was published by AFSC 
Management Hngineering Team (MET), Detachment 23. 
(Tab F/l: recapitulates manning based upon a 
Processing Center capacity of 500 to 2,500 refugees.) 

    As of date, nine shelters erected for a total of 365. 

& 
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8 May Base tlxahange   txuiler provided, 
Reloaation process of refugees continued. 
Bed capacity at the Processing Center 
increased. 

Base Exchange trailer became operational for refugee 
use. 

Need for Security Police to have interpreters was re- 
vealed by a Vietnamese domestic disturbance. 

USAF and civilian personnel to staff the Processing 
Center totaled 816. 

There were 588 refugees on hand at Field 2 after 160 
had been relocated as of date. 

Total number of beds available reached 2,508 of which 
619 were occupied. 

As of date, 338 shelters. The reduction from 365 
from 7 May reflected a changeover from pole supported 
tents to hard-back tents. 

9  May Contingency plan formulated for 
5,000 refugee capacity.    Random search 
of vehicles initiated.    Refugee sponsor- 
ship increased. 

Contingency plan formulated for refugee capacity 
of 5,000. 

Seven aircraft arrived at Eglin AFB with 1,962 addit- 
ional refugees. 

USAF and civilian personnel to staff the Processing 
Center totaled 952. 

Random search of departing vehicles initiated because 
of theft of supplies and equipment. Security Police 
investigated. 

10 



There were  1,7()1   refugees on hand at Field  2 after 
201 had been relocated through sponsorship. 

As of date,  342 shelters. 

10 May More refugees arrived at 
Field 2.     Total 2,777. 

Four aircraft arrived with 615 refugees on board. 

USAF and civilian personnel to staff the Center 
totaled  1,184. 

As of date,  2,777 refugees had arrived at Field 2, 
and 220  (19 on the  10th of May)  had been relocated 
through sponsorship.    The INS had processed 1,052 
for clearance and eventual sponsorship. 

To date,   342  shelters. 

11 May *    Security improved.    Volunteer 
agencies became more active. 

■ 

Security control measures were improved after ID 
badges for volunteers and passes for visitors were 
required to enter the Processing Center. 

Volunteer Agency (VOLAG) representation expanded 
to facilitate sponsorship procedures for Vietnamese 
refugees. 

Two additional refugee mess halls became operational, 

Request sent to AFSC for TDY augmentees to replace 
Eglin assigned personnel who had been detailed 
earlier for the initial surge. 

190 refugees received medical attention. 

11 
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USAF  and civilians to staff the Processing Center 
totaled  1,213, 

Refugees on hand numbered 2,541  after 233 had been 
processed for sponsorship as of date. 

A total of 342 shelters were in place. 

12 May Field 2 aapaaity to inarease to 
5,000.    Vietnamese to help maintain 
the Proaessing Center. 

    Technical Communications Control Facility became 
operational. 

    Forty Vietnamese refugee volunteers were recruited 
to help maintain the Processing Center at Field 2. 

1625   JCS authorized increase of refugee center at .Field 
2 to 5,000 capacity, action to be on a low profile, 
time-phased basis.  (Msg, Tab A/9) \ 

    USAF and civilians to staff the Processing Center 
totaled 1,218. 

    Refugees on hand numbered 2,514 after a total of 
262 had been sponsored. On this date, 27 had been 
processed out. 

    Number of shelters (tents) erected to date totaled 
420. 

13 May Seaond manning doawnent published. 
' DOD officials visited Field 2. 

Second manning document published by AFSC MET 
Detachment 23. (Tab F/2, recapitulates manning for 
a contingency of 5,000 refugees) 

Mr. Davy Crockett, Deputy Assistant Secretary of 
the Air Force, Installation and Logistics, and 

X-, 
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Maj Gen  Ray Cole, AF Project Officer for New 
Arrivals, visited the Processing Center and were 
briefed on the status of refugee operations at 
Field 2. 

USAF and civilians to staff the Processing Center 
totaled 1,233. 

Refugees on hand numbered 2,511 after 266 had been 
relocated as of date through sponsorship. On this 
date, three refugees had processed out. The Pro- 
cessing Center had 3,327 beds available for occu- 
pancy. 

Number of shelters erected to date totaled 427. 

14 May Field hospital enlarged.    Refugee 
sponsorship aontinued. 

Field hospital enlarged to meet  expected center 
expansion up to 5,000 refugees. 

Mr.  Frich F. von Marbod,  Senior Defense Representa- 
tive for the Interagency Task Force, visited the 
Processing Center and was briefed on the status of 
refugee operations at Field 2. 

Because of resources   (money, material,   and manpower) 
diverted for Operation New Arrivals, the ADTC plans 
and Operations Office informed AFSC that certain 
testing on site C-3  (close to Field 2)  was delayed 
and would negate ADTC efforts to redesignate the 
Eglin corridor as a "special use airspace" for long- 
range testing.     (Tab H/l) 

USAF and civilians to staff the Processing Center 
totaled 1,315. 

Refugees on hand numbered 2,500 after 277 had been 
relocated as of date through spo.isorship. On this 
date 11 refugees had processed out. 

■x. 
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Number of shelters erected to date totaled 465, 

15 May First refugee newspaper 
published.    More refugees arrive 
for a  total of 3,020 at Field 2. 

First newspaper, The New Land, was published in 
Hnglish and Vietnamese by TDY  Psy-ops personnel from 
Fort Bragg,  North Carolina.     (Tab G]     RLO and US 
Information Agency personnel administered  its pub- 
lication. 

Two flights with 52U refugees arrive at Hglin AFB. 

USAF and civilians  to staff the Processing Center 
totaled  1,334. 

Refugees on hand numbered 3,020 after 297 had been 
relocated as of date through sponsorship. On this 
date,  23 refugees were processed out. 

Number of shelters erected to date totaled 49Ü. 

lb May TDY augmentees arrived. 
Total refugees sponsored number 
299. 

Majority of new TDY augmentees  arrived at Field 2. 

USAF and civilians to staff the Processing Center 
totaled  1,396. 

Refugees on hand numbered 3,041 after 299 had been 
relocated through sponsorship as of date. On this 
date,  two refugees were processed out. 

Number of shelters erected to date totaled 523. 

14 
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17 May Staff personnel out proposed. 
Total refugees sponsored number 249. 

         Maj  Gen Lane urged further cuts in manning based 
upon personnel required for daytime operations and 

|. skeleton night staff. 

i f 

i 

USAP and civilians to staff the Processing Center 
totaled  1,515. 

On this date,  528 refugees arrived by plane. 

Refugees on hand numbered 3,519 after 349 had been 
relocated as of date through sponsorship. On this 
date,  50 refugees were processed out for relocation. 

Number of shelters erected to date totaled 547. 

18 May First Vietnamese born to refugee 
parents.    Theft reported.    Refugees 
sponsored reach 246. 

First Vietnamese baby of refugee parents born at Eglin 
Hospital. 

First theft of Vietnamese property reported to the 
Security Police. 

USAF and civilians to staff the Processing Center 
totaled 1,634. 

Refugees on hand numbered 3,472 after 346 had been 
relocated as of date through sponsorship. On this 
date,  47 refugees were processed out for relocation. 

Number of shelters erected to date totaled 597. 

15 
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19 May Poeaibility that the Proae-jiing 
Center would close in the summer of 
197b,    Environmental impact survey 
started.    Refugees sponsored reach 410. 

At Pentagon news conference, Mr. Joseph Laitin, 
Assistant Secretary of Defense for Public Affairs 
inferred that the liglin Refugee Processing Center 
was to close by mid-summer or late summer.    There 
was no official confirmation of the closing. 

Environmental evaluation survey by ADTC commenced. 

USAF and civilians  to staff the Processing Center 
totaled 1,530. 

Refugees arrived by plane on this date numbered 620, 

Refugees on hand numbered 4,078 after 410 had been 
relocated as of date through sponsorship. On this 
date,  14 refugees were processed out for relocation. 

Number of shelters erected to date totaled 602. 

20 May First fire at the Center, 
"   ~ Manpower status revised.    Refugees 

sponsored reach 424. 

First fire at the Processing Center brought under 
control in minutes. 

MET Detachments from AFSC and TAC approved manpower 
revisions. 

Environmental evaluation survey was completed. 

USAF and civilians to staff the Processing Center 
totaled 1,536. 

Refugees on hand numbered 4,064 after 424 haf4 been 
relocated as of date through sponsorship.    On this date, 
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14 refugees were processed out for relocation. 

Number of shelters erected to date totaled 622. 

21 May Environmental report dispatohed. 
Meeting for future canstruotion.     Refu- 
gees sponsored reaah 427. 

Environmental evaluation report dispatched to the 
Secretary of State. [Tab 11/2) 

Facilities Utilization Board Meeting considered 
future construction requirements for the Pro- 
cessing Center. 

Refugees arrived by plane numbe~ 427 . 

USAF and civilian personnel to staff the Processing 
Center totaled 1,671. 

Refugees on hand numbered 4,469 after 446 had been 
relocated as of date through sponsorship. On this 
date, 22 refugees were processed out for relocation. 

Number of shelters erected to date totaled 648. 

22 May Refugees deposited their money 
in local bank.    Refugees sponsored 
reaah 465. 

The amount of US money held by Vietnamese refugees 
stored in the central repository at the Processing 
Center was large enough to be transferred to a 
local bank where deposits and withdrawals could be 
made. 

USAF and civilian personnel to staff the Processing 
Center totaled 1,671. 
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Nineteen refugees were processed out.    Refugees 
on hand numbered 4,4()ü.     465 had been relocated as 
of date through sponsorship. 

Number of shelters  erected  to date totaled 052. 

23 May M the end of Phase I,   3,238 
Vietnamese had arrived at the Pro- 
aessiny Center on 25 flights.    Cost 
for Operation New Arrival was over 
$2.2 million for Phase I. 

Maj  Gen Lane turned over his command of NATF to 
Col  Donald  I.  VanDerKarr, ADTC Vice Commander. 

USAF and civilian personnel to staff the Processing 
Center totaled  1,415. 

Refugees on hand numbered 4,734 after 524 had been 
relocated as of date through sponsorship. On this 
date, 59 refugees were processed for relocation. 

Number of shelters erected to date totaled 652. 

The Administration Office at the Refugee Processing 
Center during the build-up phase processed the 
following until date: 

Incoming messages          752 
Outgoing messages          144 
Electro-static copies   44,735 
Forms issued   10,540 
Approximate pieces  of 
Incoming personal mail      6,000 
Approximate pieces  of 
Incoming Official mail          250 

Twenty-four internal distribution points serviced 
the Processing Center. 
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From 4 to 23 May, the Command Post at the Refugee 
Center had provided operational assistance to the 
commander and his staff for 25 evacuee flights to 
the Center. These flights as of 23 May brought 
5,238 Vietnamese to Field 2. 

Cumulative disbursements for the build-up phase of 
the Refugee Processing Center at Auxiliary Field 
2 were contained in a report covering the period 
29 April through 30 May 1975. The total cost for 
construction, support, services, equipments, con- 
tracts, and personnel, excluding flight costs, 
totaled $2,243,262.91.  (Tab 1: details and justi- 
fication for expenses incurred.) 

********** 

******** 

****** 

* * * * 
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PART  II 

F 0 R li W 0 R 1) 

The major effort  in establishing üperation New Arrivals 

was  that of construction.    Without  this  initial effort,  nothing 

would have been possible.     Following  the alert signal,  oper- 

ations proceeded along  the  lines  of  a "mobilization" effort. 

Only because of detailed pre-planning and the forces-in-being 

concept was the site preparation and construction satisfactorily 

completed.    As the nature of the initial operation was one of 

mobilizing resources and equipment,   the main body of the after- 

action report by the Civil lingineers  is at Tab I)    and pertinent 

extracts are in the text. 
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PART  II 

RliCOMMliNDATIONS  FOR THIi  FUTURE 

The story of Operation New Arrivals and the Fglin 

Refugee Processing Center as  it emerges from the documents 

reveals the efforts  to perform an Air Force mission unprec- 

edented not in form and substance,  but in the unique util- 

ization of fields of expertise.    The mission called for 

military and civilian activity on many levels—from the 

major tasks of organizing the New Arrivals Task Force and 

construction of the Refugee Processing Center to the lesser, 

but nonetheless, essential tasks of caring for the many and 

varied needs of every refugee.    The results of these initial 

efforts by Major General  Lane and all participants may be 

expressed in these words: 

After visiting Eglin's New Arrivals 
Center I was most impressed with the superb 
accomplishments  I saw there.    In less than a 
week,  the business and management talents of 
your fly and fight people transformed a sandy 
base strip into a working, breathing city of 
more than 2,500  [refugees].    [Your]  dedicated 
people and solid higher command support have 
accomplished a task that is outstanding even 
among the many Air Force accomplishments.  ^ 
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Tu  present a document which  reflected  a sequence of 

events  without  comment,  a chronological   approach was taken 

in Part  I.     For Part  II,  however,  two approaches were enter- 

tained:     [i)   to discuss  and analyze  events  and  experiences 

by  function  or organization,  or   (.2J   to present  an overview 

by judicious   interfacing  of the  integral   parts  of eacli 

function to  the whole.    The second approach was  used be- 

cause  it prevented untoward functional  competition and made 

it possible  to answer fully what exactly  the Air  Force did do, 

Initial Planning and^Construction 

The execution directive to begin construction of the 

refugee center was issued on 2y Apr 75,  witii instructions to 

be prepared to receive the first refugees by 3 May.    With 

only 4 days  to construct the facilities  from level ground, 

it was necessary to expedite all operations,  leaving very 

little time for planning and organizing.     Most of the pre- 

paration was done on 29 April,  and actual  construction be- 

gan the next day with a work force of 113,  jumping to 581 on 

the following day.    The mobilized work force  (581) was not 

manageable on that day because it was too  large, all  tasks 
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had  not been plumicd,   and  sufficient materials  were  not 

available. 

Recommendation.    To preclude wasting manhours with  idle 

personnel   and creating confusion by having an exercise work 

force,  the following planning procedures are suggested: 

1. Identify the construction tasks to be performed. 

This would include review and selection of 

facility options   (e.g.,  tents on poles vs  tents 

on frames,  chemical  toiletsvs prefabricated 

field latrines,  etc.)  and determination of 

appropriate planning factors   (manhours required, 

materials,  etc.) 

2. Have a select crew of specialists construct  a 

prototype model of any special field facilities 

that would be mass produced by semi- or unskilled 

labor. 

3. Use the model  to establish patterns for pre- 

fabrication. 

4. Use the prototype process to determine work 

crew size,   skills,  and tools required. 

5. From timed observation of the prototyping, 

determine planning factors that can be applied 
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to each situation with consideration as to the 

skill of the "typical" crew that will be utilized, 

b. Use these planning factors to determine the size 

and composition of the required work force. 

Determine when materials will be available for 

construction and then assemble the work force as 

skills are needed. Preclude having persons on the 

work site that are not required. 

Requisitioning Materials/Material Control 

Tents were ordered for the refugee camp at liglin AFB 

and when they arrived there were no poles or other acces- 

sories. These items were not ordered because the OPLAN 

called for tents on frames. Because framing tents consumed 

a considerable amount of time and because facilities were 

needed immediately, it was decided to put up tents on poles 

and later convert them to framed tents.  Poles and acces- 

sories had to be ordered and airlifted to Eglin expeditiously, 

Recommendation. The initial planning effort should 

include development of local organization (manning), clear 

lines of responsibility, and detailed procedures for mate- 

rial requisitioning, receiving and issue. The Civil Engineer- 
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iug function must also have a similar capability within its 

area of responsibility to insure pr per control and utilization 

of materials and tools. Coordination of material requirements 

and maintenance of supply status is the key to an efficient 

materials control operation.  To prevent problems such as the 

one site, the design, construction, and supply representatives 

V ! 
involved should have coordination meetings within the frame- 

work of established procedures to insure that items have been 

properly ordered and that tney will be delivered on a timely 

basis commensurate with the design requirements and construc- 

tion schedules. 

Water Supply System 

Due to a two-year period of non-use, the water supply 

system at liglin AFB, Field 2, was contaminated and had a 

zero chlorine residual. Many days were required to bring 

the chlorine level up to standards throughout the system. 

After the chlorine level was declared appropriate, then 

another 48 hours Croinirouro) were necessary to test for evidence 

of live bacteria. 

Recommendation. Anticipate the need for this long lead 

time and start work on dormant water supply systems immediately. 
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Tanks  should be cleaned and systems  flushed with super- 

chlorinated water.     Bacteria tests  should be made as soon 

as possible.    An additional  consideration is the precaution 

necessary to prevent contamination  from new taps into exist- 

ing piping;  approved procedures must be followed to insure 

soil  and other possible contaminants do not enter the taps. 

Personnel:     Solving the Evolutionary Dilemma 

The announcement that as many as 2ü,üüü refugees would 

arrive in varying increments and at times unspecified did 

not augur well  for precise manpower requirement forecasts. 

For example,  the unknown vital  statistics were  age, sex, 

health,  education,  literacy,   legal  encumbrances, or familial 

relationships.     It was very difficult to anticipate manpower 

requirements accurately,    either by specialities or numbers, 

for the initial  construction of a Center or for maintenance 

and operation of a Cen.er for the refugees. 

Consequently, clear lines of demarcation between the 

military and civil agencies often became blurred and con- 

fused. Perhaps more explicit and firmer guidelines would 

have    expedited    many functions, processing in particular. 
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In view of the unprecedented  nature of the operation,  and 

the imponderables  connected with  it,   and the fact  that  Field 

2  was  brought  into a fully operational  status   in  1) +  3  days, 

the organization as  evolved might well  stand as  a model 

for future operations of a similar kind,  i.e.,   in the event 

of natural disasters  or civilian disturbances. 

Personnel:     Identification and Control 

The  sudden announcement  from what appeared to be official 

sources  of a large  influx  of people  of an alien culture 

attracted the attention of a wide spectrum of the  local 

citizenry,  i.e.,  community officials and constituents,  news 

media,   those economically endangered,  religious and social 

humanitarians, and curiosity seekers. 

To prevent chaos,  a need  for personnel control and an 

identification system became obvious.    To insure  the ex- 

peditious flow of material  for construction and equipage, a 

system of "rainbow" passes was  issued.    Passes included those 

for personnel, entrance and exit  (for Vietnamese only) , 

vehicles,  press,  volunteer workers,  operating officials,   all 

of a temporary or  non-temporary nature. 
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As concerned the "exit" of Vietnamese,  the Departure 

and Control Center, Refugee Liaison Office (KLO),  established 

"Passport" procedures  to ensure that each sponsored refugee 

had completed all processing and nad obtained all necessary 

credentials for departure. 

Volunteer Coordination Center  (VCC):    The influx of 

civilian volunteers of many talents and capabilities pre- 

sented an initial problem of expeditious manpower allocations. 

The Volunteer Coordination Center (VCC) was organized to 

operate similiar to an employment bureau, a central point 

where individuals could register and be assigned in areas 

peculiar to their talents and capabilities. 

Military Personnel:    The identification and control of 

military personnel presented no problem or difficulties.   The 

DD Form 2AF (military I.D.) well served its purpose. 

Personnel:    Interpreters 

Despite the fact that many Vietnamese understood basic 

English, proficient Vietnamese interpreters were required 

to convey Center guidelines and procedures.     It was due to 

thera (and the few Americans proficient in Vietnamese) that 

Center management functioned smoothly and also avoided 
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friction or misunderstandings. 

The interpreters also contributed overwhelmingly  to 

expeditious processing of tue refugees.    They  facilitated 

interviews  for sponsorship,   compiled personnel data, helped 

diagnose medical problems,  contributed to enhancing morale 

(i.e.,  personal  counseling in matters of religious and 

domestic relationships),  helped render  legal  assistance and 

advice,  eased problems arising from law enforcement, and in 

general promoted rapport between  the elected Vietnamese 

Councils and their military and civilian counterparts. 

Of particular importance was the introduction of 

interpreters  for Vietnamese patients at the General Hospital 

of Fort Walton  Beach when the Regional Hospital Eglin was 

taxed beyond its normal  operating capabilities.    Vietnamese 

interpreters proved to be of greater benefit  than other 

interpreters with different values although proficient in 

the  language. 

Signs 

Experience showed that  signs  in the Vietnamese language 

with specific  instructions were necessary in order to properly 

identify  and facilitate Center agencies and activities.    Signs 
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for the hospital, mess hall,   fire alarms,  Departure Control 

Center and many other facilities were found to be essential to 

the smooth functioning of the Center. 

Personnel:    Accouterments 

The area of accouterments represented tnose provisions 

which were neither military nor civilian in nature,  but which 

were, rather, the services  essential for smooth operation of 

the Center.     By acting as  a coordinating agency and a cohesive 

force to both discover the need for services and provide them, 

the Refugee Liaison Office contributed overwhelmingly to the 

needs of the refugees.     (Tab B/7 and 8) 

Among the many actions taken to help the refugees and, 

concomitantly,  to enhance the overall functioning and order 

of the Center,  the following were representative: 

Food Services:    Vietnamese dietary differences from 

the American diet were alleviated by dieticians and the pro- 

curement of foodstuffs indigenous to Vietnamese tastes. 

The Vietnamese Volunteer Councils provided important inform- 

ation pertinent to the acceptance and desirability of the 

food served so that morale was significantly enhanced. 
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Medical Services: As the health profile of the refugees 

disclosed no prohlems, the dispensary at Field 2 was adequate 

for outpatient care. Cases requiring more specialized care 

and diagnosis were referred to the l)SAl; Regional Hospital 

liglin, General Hospital of Fort Walton Beach and, when nee-   . , 

essary, the Public llealtli Services Facility, New Orleans. 

In the absence of a military presence, the use of interpreters 

at other locations enhanced diagnosis, treatment, and morale. 

Hygiene: As major priority throughout the buildup phase 

was the question of hygiene. Every effort was made to in- 

sure that all facilities and tasks relating to public hygiene 

were in perfect working order.  For example, sewage construction 

was avoided by the leasing of portable chemical toilets (portolets) 

which were cleaned and serviced daily.  (See Tab D, pp. 3-4) 

To help meet the needs of the Vietnamese for personal hygiene, 

clothes-washing facilities and clothes lines were heavily used. 

The cleanliness of the tents and the tent areas was maintained 

through the efforts of the Vietnamese Volunteer Councils. 

Religious Needs: ^0 meet the religious needs of the 

refugees. Catholic, Protestant, and Buddhist chaplains offered 

worship and counseling. A representative of the chaplain's 

office met every refugee flight and contacted every refugee 

family. 
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tintertainment ami Recreation: The need for diversion 

stemming from a traumatic experience and waiting in limbo for 

sponsorship was countered by many varied educational, enter- 

tainment, and recreational programs. Knglish language 

classes became popular and were well attended. Films about 

American society and customs were shown. Local school bands, 

cboruses and numerous other musical groups performed for the 

refugees. A recreation area was established for play and 

organized sports,(Tab G/2) 
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For a detailed account of the recommendations discussed 
in this chapter,   the reader is referred to the contribut- 
ing NATF  after-action reports on file in the archives of 
the AUTC Office of History. 

Lrich F,   von Marbod, Senior Pefense Representative for 
the Interagency Task Force,  in a message to General 
David C,   Jones,  Air Force Chief of Staff,  as quoted by 
Major General Howard M.  Lane in L-glin Hagle,  Vol XXI, 
No.   20  (May 23   1975), p.   1. 
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läst of Abbreviations* 

ADTC Armament Development and Test Center 

AFB Air Force Base 

AFSC Air Force Systems Command 

ARC American Red Cross 

CE Civil Engineering 

CES Civil  Engineering Squadron 

DC Directorate of Communications and Electronics 

DEAK {| CO      Money Exchange Company 

DOD Department of Defense 

DPAO Defense Public    Affairs Office 

EAFB Eglin Air Force Base 

FAD Force Activity Designation 

HEW Department of Health, Education and Welfare 

HR Heavy Repair 

INS Immigration and Naturalization Service 

JCS Joint Chiefs of Staff 

MET Management Engineering Team 

Msg Message 

NATF New Arrivals Task Force 

* Some abbreviations do not occur in the text. 
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NCÜ Noncommissicmeti Officer 

PUS Public Health Service 

RLO Refugee Liaison Office 

SATU Scheduled Airline Ticket Office 

SRS Social and Uehabilitative Services 

SSA Social Security Administration 

TAG Tactical Air Command 

TAWC Tactical Air Warfare Center 

TDY Temporary Duty 

ÜSAF United States Air Force 

VCC Volunteer Coordnnation Center 

VLO Vietnamese Liaison Office 

VOLAG Volunteer Agency 

VVG Vietnamese Volunteer Council 
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^NNNPCTUZYUW RuEFHr>Al6f8(5   199175VUUOU-- 
Z^P  UUUIIl' 

->P>917512   APR  I9)* 
W  CSAF  «»ASH OC/PRCOS 
TO  RUKT/UA/AFCS  RICHARDS-GE8AUR   AF8 MO/DOO  
INFO RUCLBMA/APGC EGLIN AFB   FL/CC/D'C-^ "~ " • 
3T 
IJNCLAS 
SIJBJECTI      A^R  25-5  COVMUNI CAT IONS   SUPPORT 
REFERENCEL   SECDEF MSG PM29Z91M2 APR 75 
REF STATES THAT EGLIN AFB WILL BE USED AS A REFUGEES CAMP 
HANDLE UP TO ?0,000 PERSONNEL,   THIS MSG CONFIRMS TELECON 
VAJ  KOCH/CAPT  CHAPLIN AUTHORIZING  THE DEPLOYMENT  OF  NECESS 
ASSETS TO   SUPPORT THIS OPERATION. 
3T 
#168 

CSX 
AND MAY 
BETWEEN 
ARY  C-E 
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MWNPTTUZYIM RIEOAWA7102 119025 
:(A ÜUUUU 

■/uuuiA UabMA^ 

75 
AFSC AMÄEWS AFö ID/CC 

:0 RUCLEMA/ADTC tCLlN AFB FL/i 
INFO RIKLAAA/TAC LANGLEY AFb VA^t/ÜO 
<l£FHQA/CSAF WASH DC/XO 
3 
JNCLAS 
SöBJTPRT^ECT NEW LiFt 
UR STAFF DIRLCTION tXPECTEi) MOMENTARILY Tu mcWiDt FACiLlTiLS 
«"ÜR- 2000 REFUGEE ARRIVES AT EGLiN bcGi^MIMG   I MAY. uü hüT 
XNMIT FOR RESOURCES BEYOND THIS SCOPE. FlRT^CR DIRECTIONS ON 
ADDITIONAL BUILDUP EXPECTbD 29 APRIL. 

r«0 

N 

TAB A/2 

i  i 



NNNNOaiEYUW RUCfHSAiWS U9Uil-UüUU-Rüa.t«A. . 
m uuuuu %n 

^Q>113C Äfft g^ J        -lie, 
r« CSAF WASH DOLRC iT;.   .    j     M   JZ 
fO RUKLAAA/HQ TAG LANGLEY Afo VA/LAC ./, 
RUE.OAWA/AFSC ANDREWS AR> «D/CAS/U. ^   N 
INFO RUEKJCS/JCS WASH OOU^/LCC^  \/      ., 
ftUCLfim/WLIN AFB FL/a '  ^    ^ 
AUWTMFA/HOUONAN AFfa Itl/OC 1 
er ^ 
uNaAS ■ -.*■. 
SUBÜtCTt    OPERATION NEW HORIZON    (ID 
1NFCRMATION RECEIVED FROM JCS J4 INuiCATES INItNTlONS 
^EÜftTiVE TO USE OF EGLIN AFb HAVE NOT REAQED A 
DECISION POINT.    THEREFORE ADDITlUWtt. EXTERNAL RESOURCES ^v 
SHOULD NOT faE COmiTTEO.    FlBTHER GUIDANCE WILL BE 
mOVIDED AS SOON AS AVAILABLE. y  " 
BT 
#159» 

mm 

I 
I 
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v    PTTuZYuw RUKLAAA7780  12aa250-UUUl/--RuaBMA 
k -^•f JUUUUU 

•^P BM^50Z  APR  75 ^- 
fW   TAC LANSLEY AFB VA/XP _. 
TO USAFTAWC EGLIN AFB FL/CC- " ' 
3T 

THE FOLLOW INC   AFSC/CV  J« 1^532   APR  75 MSG,  SUBJt    OPERATION NEW 
LIFE.   IS REAOORESSED   IN PART FOR  YOUR   INFORMATION! 

PERSONAL FROM LT GEN HUDSON TO LT GEN HUYSER, LT GEN ROBERTS, 
LT GEN PATTERSON AND MAJ GEN COLE, 
SUBJECT 1   OPERATION NEW LIFE. 
1. WE HAVE COMPLIED WITH THE GUIDANCE IN YOUR 291150Z APR 75 LRC 
MESSAGE CONCERNING THE OPERATION AT EGLIN,   WE HAVE STOPPED THE 
DRILLING OF A SECOND WATER SOURCE, ARE NO LONGER PREFABRICATING 
TENT SECTIONS, AND HAVE STOPPED LOCAL LUMBER PROCURMENT.   WE HAVE 
REDUCED THE ACTIVITY TO A PLANNING AND MATERIAL IDENTIFICATION 
EFFORT.   WE ARE MOVING SOME LIGHTING EQUIPMENT GENERATORS FROM 
TYNDALL. 
2. WE UNOERSTAFO DIFFICULTY IN FORMULATING GUIDANCE BUT NEED AN 
EARLY RESOLUTION ON HOW MANY REFUGEES TO PLAN FOR AND WHEN THEY 

PAGE 2 RUKLAAA7786 UNCLAS 
WILL ARRIVE,   THE NUMBER IS CRITICAL IN THAT WE WOULD CHOOSE A 
LOCATION OTHER THAN EGLIN 2 IF THE NUMBER WERE SUBSTANTIALLY 
REDUCED FROM OUR CURRENT PLANNING FIGURE OF 20,000.   USE OF 
EGLIN 2 WILL DISRUPT THE BASE INTRUSION SURVEILLANCE SYSTEM 
TESTING NOW GOING ON THERE AND CAUSE AN IMPACT UP TO HALF A MILLION 
DOLLARS IN ADDITIONAL COST AND A SCHEDULE SLIP OF ABOUT SIX MONTHS. 
%   OTHER GUIDANCE URGENTLY NEEDED CONCERNS MEDICAL FACILITIES,   WE 
HAVE BEEN UNABLE TO DETERMINE WHAT THE PUBLIC HEALTH SERVICE ROLE 
IS IN THE OPERATION,   OUR UNDERSTANDING IS THAT THEY ARE PLANNING 

■ A  150-170 MAN FORCE ANOLtlAyE.REQUESTED WE PROVIDE THEM A 231 BED 
MASH FROM  ARMY RESOURCES.     NEED  CLARIFICATION  IMMEDIATELY ON THE 
SIZE OF THE MEDICAL FACILITY REQUIRED  AND PHS ROLE. 
H.     WE LACK PUBLIC   INFORMATION GUIDANCE.     ADDITIONALLY,    WOULD 
APPRECIATE  ANY  INFORMATION CONCERNING TYPE OF PHYSICAL SECURITY 
REQUIREMENTS.     ARE WE MERELY TO PROVIDE SECURITY TO PREVENT THE REFU- 
GEES FROM WANDERING OFF  INTO UNSAFE RANGE  AREAS, OF ARE WE TO DETAIN 
THEM?    WOULD  APPRECIATE YOUR  ASSISTANCE   IN PROVIDING  ANY 
CLARIFICATION. 
END QUOTE. 
%    PER TELECON WITH AIR STAFF LRC PROJECT OFFICER,   ANSWERS  ARE 

TAB A/4 
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P^GE 5 RIJKUAA7786 UNCLAS 
BEIFG WORKED TO QUESTIONS IN CITED MSG.   LRC IS WAITING JCS DECISION 
ON CEIL INS FOR REFUGEES TO ECLIN.   PER TELECON, CEILING IS NOT 
EXPECTED TO EXCEED TFDD AT ANY ONE TIME,   PUBLIC INFORMATION 
GUIDANCE IS BEING WORKED BY JCS.   FOR YOUR INFORMATION, CAPT 
DICK OLIVER,   5201 ABC OL, IS DESIGNATED AS OSD/PA REPRESENTATIVE 
TO COORDINATE ALL PUBLIC AFFAIRS ACTIVITIES FOR OSD/PA.   THIS, 
PLUS ANSWERS TO OTHER QUESTIONS, SHOULD BE CONTAINED IN AUR STAFF 
IMPLEMENTING MESSAGE WHICH IS EXPECTED TONIGHT. 
6.   »NY ADDITIONAL INFORMATION WE CAN OBTAIN WILL BE PASSED TO 
YOU, 
8T 
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NNNNOTTliTFOYjRuCQAWATiaa   120B1?1  RUCL-UUUU—RuaBMA. 
OTTuZYU^»yCOAWA7102   1230121-UUUl'—RUCLBMA. 
ZNR UIIUUU ., _     .. 

^0 50011?Z   APR  V*- k'n-^-Ä   rtV 

FVI  A^SC  ANDREWS  AFB  MD/CA5      T^'j    ' *      • 
TO RuCLBMA/ADTC ECLIN AFB  FL/CAS/CC        {•■***■-tLVil^i 
RUKLAAA/TAC LANGLFY   AFB VA/XYA 
BT 
rjNaAS 
SuBJt    PgftiftrP ?f;frgp - QPFBiTiQM NEW HORIZON  (U) 
THE FOLWC CSAFMSG5MB562 APR 75 IS QUOTED FOR YOUR INFO, 
QUOTE,   "AN EXECUTION DIRECTIVE HAS BEEN RECEIVED TO ESTABLISH A 
REFUGEE CENTER AT EGLIN AFB.   FIRST REFUGEES COULD ARRIVE AS 
EARLY AS 5 MAY 1975.   CURRENTLY THE REFUGEE LEVEL IS NOT 
EXPECTED TO EXCEED 2^0 AT ANY ONE TIME.   MORE DETAILED TASKING 
INSTRUCTIONS WILL FOLLOW."   UNQUOTE. 
BT 
#710? 
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NNMNOCTtoZFO/ RuEFHf?A1907  12001*0 RUCL/UüÖU—RUflLBMA. - ^tVlMsn 
0CTi«2YU^-WCFHCAl9a7   12001^0-UUUU--RUaLSM/A. 
ZMR uijui'tj ■*„: 
0 5001^02  APR 75 ZEX<- t  •. .     -^ '; 
FV  CSAF WASH OC/LRC ht'H . i^ÜtiA f I 
TO RUEOA^A/AFSC ANDREWS AFB MO/C/S, GAS «*-^«rfii i„ 
RHKLAAA/TA3 LANCLEY  AFB VA/LRC/C/S 
IMFO RljVARlA/AFLC WPAFB OH/EMERGENCY  ACTION TEAM «^ 
RUCIMAA/VAC «5COTT  At^   IL/C/S/LRC ^ 
RIJVWOPO/ATC RANDOLPH AFB TX/C/S c 
RUWTFKA/CINCSAC OFFuTT  AFB   NE/LRC/C/S -' 
RcVwncC/MPC RANDOLPH AFB TX/O/OR N 
R)jwTMFA/*9TFw HOLLOMAN AFB  M^/CC 
Rl,'CLBMA/TAWC ECLIN AFB FL/CC 
8T 
UNCLAS 
Sieji    REFUGEE CENTER  -  OPERATION NEW HORIZON  (U> 
REFi     A.     CSAF/XO MSG  27220SZ  APR  75 

9,     JOINT STATE/DEFENSE MSC 290210Z   APR  75 
C.     CSAF/ACBMO 23205AZ   APR  75 
o.   CSAF/CV   500056z 

PART 1 FOR AFSC 
1.   TAKE ACTION TO ESTABLISH A REFUGEE CENTER FOR 2500 VIETNAMESE 
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EVACUEES  AT EGLIN AFB WITH AN INITIAL RECEPTION CAPABILITY OF   1,000 
ON 5 MAY  75,   AND  FULL   CAPABILITY ON 5 MAY  75. 
2.     TAKE  ACTION DIRECTED PARAGRAPH 5.  6,  7 AND  9 OF REF B 
PART  II  FOR TAC 
1.     PROVIDE RED HORSE  SOUADRON CIVIL  ENGINEERS  FOR THE 
REFUGEE CENTER ERECTION. 
2.     PROVIDE ONE ATH NR ? WITH MODIFIED  STAFFING AS PREVIOUSLY 
AGREED UPON BY TAC/SG  AND  AFSC/SC FOR MEDICAL  SUPPORT TO THE 
REFUGEE  CENTER. 
PART   III   FOR  ALLt     PLANNING GUIDANCE 
1.    GUIDANCE   IN REFS B, C,  AND D  APPLIES. 
?.     INTERMEDIATE OUALITY LEVEL OF CONSTRUCTION WILL BE USED. 
5.    PROJECT CODE 9LL,  FAD   I   APPLIES. 
4. SUPPORT TO BE PROVIDED WILL INCLUDE BILLETING, MESSING, 
ESSENTIAL MEDICAL TREATMENT, TRANSPORTATION, SECURITY/LAW 
ENFORCEMENT FUNCTIONS, CAMP ADMINISTRATION, SAFETY, MORALE, 
A« RECREATION SERVICES. 
5. UTILIZE EVACUEES TO MAXIMUM EXTENT POSSIBLE FOR ESSENTIAL 
INTERNAL CENTER MANPOWER REQUIREMENTS EXCLUDING SECURITY/ 
LAW ENFORCEMENT AND OTHER INAPPROPRIATE FUNCTIONS. 

TAB A/6 | I 

A*.*^-ato.^Mi^gmrr-rmi«nftl»i^M^^^ 



I 

PlGF    5 RIIEFHCA1907 UNCLAS 
6. SliBSISTENCC, MATERIALS A« EQUIPMENT FOR INITIAL CON- 
STRUCTION AND OPERATION »»ILL BE REQUESTED FROM OSA/GSA ON 
PRIORITY BASIS   (FAD   I).     ITEMS NOT  IMMEDIATELY  AVAIALBLE 

FROM OSA/GSA MAY BE DRAWN FROM HARVEST EAGLE  ASSETS  UPON 
COORDINATION |»ITH AF LOGISTICS READINESS  CENTER   (AFLRC). 

Fu»CIN3  CITATION WILL FOLLO»»  IN SEPARATE MSG. 
REPORTING   INSTRUCTIONS   IN REF 8  APPLY.    DIRECT SITREP 

REPORTS TO  AF/LRC.  AFSC  INFO MAC, TAG,  AFLC,   ATC, SAC Al€ MPC. 
9    .    DIRECT COORDINATION BETWEEN ALL  ADDRESSEES   IS  AUTHORIZED  WITH 
INFO TO  AF/LRC. 
10, ANY LOGISTIC SHORTFALLS/PROBLEMS bEYOND UNIT/MAJCOMS RESOLUTION 
«ILL BE REPORTED   IMMEDIATELY TO  AF/LRC FOR  ASSISTANCE/ 
RESOLUTION, 
11, AMPLIFYING FUNCTIONAL (PERSONNEL, CIVIL ENGINEERING, 
MEDICAL, LOGISTIC, ETC) GUIDANCE WILL FOLLOW BY SEPARATE 
MESSAGE, 
1?,       THE  AF/LRC   IS MANNED  ON 24 HR BASIS   AM)  HAS  FUNCTIONAL 

STAFF REPRESENTATIVES TO READER  ANY  ASSISTANCE.     AUTOVON 22 
EXT 51790  (ROTARY), WASH SWITCH DROP 2^5  COMMUNICATION 
CHANNELS   ARE  AVAILABLE. 
9T 
#1907 

TAB A/6 A 
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r&^sji^SKJi&Lsmjisi  

TO RUEOA*A/AFSC ANDREWS  AFß MO/LC/OE/LRC 
R'.,'KLAAA/TAC LANSLEY AFB VA/LG/OE/LRC 
RUVARU/AFLC WPAFB OH/EMERGENCY ACTION TEAM/OPNS CEN 
INFO RUCIMAA/MAC SCOTT AFB IL/CSS 
PuaBWA/TAWC ECU IN AFB  FL/AOTC 
RL'CL8VA/52ai  ABG  ECLIN AFB  FU/LCV 
RUVRAAA/^ARNER  ROBINS   ALC ROBINS  AFB GA/MM 
8T 
UNCLAS 
SUBJI    REFUGEE  CENTER-OPERATION NEW  ARRIVALt   SUPPLY  AND 
SERVICES TASKING   (U) 
REFi     A«     CSAF/CV MSG  5000362     APR  75 

B.     CSAF/LRC MSG 500140Z    APR  77 
PART   I  FOR  AFSC 
1.    MATERIALS FOR TENT  CONSTRUCTION MUST BE   IDENTIFIED  AND 
REOUISITIONED FROM  APPROPRIATE SOURCE OF SUPPLY.  PACING ITEMS 
AND  ACTIONS TO   IDENTIFY SOURCES OF SUPPLY  FOR  SHORT FALL 
FOLLOWS t 
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(A>     LUMBER PRODUCTS  AND PLYWOOD.     REQUISITION  ALL REQUIREMENTS 
FROM DSA/DCSC.     CONTACT DCSC REPRESENTATIVES, MR  FOSTER,  AUTOVON 
EXT 850-5126 NOT EARLIER THAN 07ii5, 50 APR  75 FOR CONFERENCE 
CALL WITH BASE PROCUREMENT OFFICE TO EFFECT EMERGENCY PROClDEMENT 
IN LOCAL  AREA. 
(B)    TENTS.     QUANTITY RECUIRED ON HAND  AT EGLIN. 
?,     PERSONAL  COMFORT   ITEMS. 
(A)    FOLLOwINC   ITEMS WITH SOURCE OF SUPPLY   (SOS)  HAVE BEEN 
IDENTIFIED AS PACING   ITEMS. 
(1>    COTS, FOLDING WOOD, 7105-00-269-9279• SOS-OGSC,  (AVAILABLE 

AT MEMPHIS DEPOT) 
(2)     SHEETS,  7210-00-171-1899» SOS-SPSC,   (AVAILABLE  AT MEMPHIS 
DEPOT) 
(5)    BLANKETS,  7210-00-2S2-7950.  SOS-OPSC  (AVAILABLE AT MEMPHIS 
DEPOT) 
(4)   TOWELS, BATH, 7210-00-128-8929» SOS-DPSC (AVAILABLE AT 
MEMPHIS DEPOT) 
(B) FOLLOWLNS ITEMS, SOS NOT IDENTIFIED, ARE ALSO CONSIDERED 
AS PACING ITEMS, RECOMMEND LOCAL PURCHASE INITALLY TO EXTENT 
POSSIBLE WITH LONG RANGE NEEDS OBTAINED FROM DSA/GSA. 
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(1) TOILET PAPER 
(2) SOAP, BAR 
(5) SANITARY NAPKINS 
(4) SHAVING KITS 
(5) DISPOSABLE DIAPERS T,R A/7 
(6) LAUNDRY SOAP AND DETERGENT 1AB A/ 

(C) GARBAGE CANS, LIOS AND PLASTIC LINUS  AVAILABLE FROM  GSA. 
NSNS AND QUANTITIES HAVE BEEN PROVIDED TO EGLIN CHIEF OF SUPPLY. 



5.     RATIONS 
(A)     FOR  YOUR PLANNING  PURPOSES,  FOLLOW INC  ARE SUBSISTENCE 
ITEMS  CURRENTLY BEING USED TO   FEED REFUGEES   AT  STAGING  AREAS 
IN THE PACIFIC.     CONSUMPTION DATA   IS oASEO ON ONE WEEK                                       . 
REQUIREMENT FOR   1,000 REFUGEES.                                                                                fl,uJ 

ITEM                                                 CONTAINER  SIZE                  WEEKLY CONSUMPI 
RICE                                              LBS                                           2,600 
TEA                                                   5A OZ PK                               650 
DEHYRATED EGGS                      5 OZ  CAN                                 A20 
PORK SAUSAGE                           29 OZ  CAN                               420 
BEEF  CHUNKS                               29 OZ  CAN                               260 

-^-^UkL-CüUMS 2S_QZ-Cifl 2i£ ,  

PAGE     ii RuEFHf;Al9l5 UNCLAS 
LUNCHEON MEAT 6 LB  CAN 120 
TuNA  FISH 4 L3   CAN 120 
CHICKEN BONELESS 20 OZ  CAN 260 

(3)     FOLLOWI^C   ADDITIONAL   ITEMS   ARE ßEING  USED, CONSUMPTION 0 AT A 
NOT   AVAILABLE. 

FLOIJR PUWDERPO MILK CANNED PEACHES 
SUGAR TOMATO SOUP SOY SAUCE 
CANNED PEARS HOT SAUCE RED PEPPER 
CHILI VINEGAR 

(C)    ABOVE ITEMS ARE BASICALLY CLASS 3 RATIONS WITH COFCLMENTS. 
ALL ITEMS ARE AVAILABLE FROM DSA/DPSC. 
<D)    YOU SHOULD CONSIDER LOCAL PURCHASE FOR BAKERY GOODS, FRESH 
FRUITS AND VEGETABLES. 
(E) WF HAVE BEEN ADVISED THAT INITIALLY ONLY TWO MEALS PER 
PERSON PER DAY ARE BEING SERVED AT PACIFIC REFUGEE SITES, 
KITCHENS ARE OPEN 2* HOUR PER DAY BASIS.   COLOR COOED TICKETS 
WERE ISSUED TO CONTROL FEEDING TIMES.   REFUGEES ARE BEING USED 
FOR COOKING, SERVING, KP DUTY AFO SUPERVISION OF THESE ACTIVITIES. 
(F) YOU SHOULD BE PREPARED FOR AN INITIAL MEAL CONSISTING OF 
LIQUID DRINK A« IF RATION UPON ARRIVAL AT EGLIN. 
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(G)     WE HAVE  IDENTIFIED THE  FOLLOWING PERCENTAGES BY   AGE  GROUP 
OF PACIFIC REFUGEES.     USE THIS DATA FOR PLANNING PURPOSES. 

ADULT - 4%/. 
CHILDREN -  55./. 
AGE  0-5 -  10./. 

7-11   -   1%/.       .     ^   jr, 
12-17 - 20.A /W^tÄ*^—- 

(•»     PROJECT CODE 9>n'FAD   I   <PRI   01)   APPLIES TO  ALL  REQUISITIONS. 
INSURE  A  SEPARATE  ACCOUNTING  Al)  AUDIT TRAIL   IS MAINTAINED. 
FuNOlHi REIMBURSEMENT «ILL BE MADE BY DEPT OF STATE/AID. 
PART   II   FOR TAC/AFLC 
1.     AUTHORITY   IS GRANTED TO USE THE FOLLOWING HARVEST  EAGLE  ASSETS 
STORED  AT WARNER ROBINS  ALCl 
(A)        TwO   1100 MAN PACKAGES 
(B)   EIGHT PORTABLE SHOWER KITS 
2.   REQUEST THESE ASSETS BE SHIPPED TO EGLIN AFB IMMEDIATELY BY 
FASTEST AVAILABLE SURFACE MODE. 
5.   REQUESTS TO USE ADDITIONAL HARVEST EAGLE ASSETS MUST BE 
COORDINATED WITH HQ USAF/LRC 
BT TAB A/7 A 
#1915 
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-ac4AO UNCLEY   AF8 VA/XPX 
TÜ RuaBMA/USAFTAWC EGLIN  AFB FL/DO/OP/LGI  
Rt»CI8BA/9AF  SHAW  AFB  SC/DO 
RU«TPGA/12AF BERGSTROM  AFB  TX/OO 
RimTBUA/2?CSC ENGLAND AFB LA/ÜP.MCX/SG/LGT y 
RUCLFFA/51CSG HOMESTEAD  AFB  FL/DPMCX/SG/LGT 
RiiaHUA/??4CSG  EGLIN AUX   FLO 9 FL/DPMCX/LGT 
RUCJ83A/1CSG VACDILL  AFB  FL/OPMCX/LGT 
Rl-aANA/ACSG  SEYMOUR JOHNSON AFB  NC/DPMCX/LGT 
RM«TPGA/67CSG BERG STROM  AFB  TX/OPv(CX/LCT 
RUCIBBA/565CSG  SHAW  AFB  SC/DPMCX/LGT 
RUCLHUA/'JSJCES EGLIN AUX   FLD 9 FL/CC/LGT 
ItH/kWZ A3W LANGLEY  AFB  VA/DPMCX/LGT 
INFO RuwTMFAA9TFw HOLLOMAN AFB   NW/CC/DOX 
RUCLBVU/AOTC EGLIN AFB FL/CAS          
PUEOAWA/AFSC  ANDREWS  AFB  MO/OO/SG/CS/CAS 
RUVARIA/AFLC WPAF8  OH/LG 
Rn'.'yT3uA/25TFw ENGLAND AFB  LA/LG/DO 
RuCIKLA/55TFw EGLIN AFB  FL/CC/DPLO/LGT 

i 
TAB A/8 I 
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RljaeFA/5lTF»( HOMESTEAD  AFB  FL/OO/LC 
RUEFHCA/CSAF WASH OC/LRC 
RUCJAAA/USCINCREO MACOILL AFB FL/J50G 
R'JCIVAA/MAC SCOTT AFB IL/DO/LRC 
3T 
uNajL^i&gmfLLjyLuj-^  
SUBJECT» "öPETATTON MEW HORIZON (TASKING MESSAGE NBR D 
1. CSAF HAS TASKED AFSC TO ESTABLISH A REFUGEE CENTER FOR 2500 
VIETNAMESE EVACUEES  AT EGLIN AFB  FL WITH AN  INITIAL RECEPTION 
CAPABILITY OF  1000 ON 5 MAY  75  AND FULL CAPABILITY ON 5 MAY  75. 
TAC is TASKED TO PROVIDE RED HORSE CIVIL ENGINEERS FOR REFUGEE 
CENTER ERECTION AND ONE AIR TRANSPORTABLE HOSPITAL WITH MODIFIED 
STAFFING FOR MEDICAL SUPPORT TO THE REFUGEE CENTER. 
?. ASSUMPTIONS» 
A« SUFFICIENT ADVANCE NOTIFICATION WILL BE PROVIDED ON INBOUW 
»EFUGEES SO ADEQUATE PREPARATIONS CAN BE COMPLETED. 
B. REFUGEE SUPPORT «ILL BE FOR AN EXTENDED TIME (OVER 90 DAYS). 
5. MISSION! TO PROVIDE FACILITIES, EQUIPMENT AW PERSONNEL TO 
SUPPORT VIETNAMESE REFUGEES AT EGLIN AUX FLO NBR 2. 
4. TASKS» 

PAGE 5 RUKLAAA7795 UNCLAS 
A. COMMANDERS, NINTH AM3 TWELFTH AIR FORCES» 
(1) PROVIDE RESOURCES AS REQUIRED BY EGLIN AFB TO SUPPORT T.R A/7 
REFUGEE OPERATIONS. ' 
(2) PROVIDE PROJECT OFFICER NAMES AND TELEPHONE NUMBERS TO TAWC 
AND TAC LRC 

TAB A/8 A 



«)   SUBMIT AIRLIFT REOUIREMENTS  AS SPECIFIED   IN PARA  7A BELOW. 
3.   COMMANDER,  TAWC,   IS DESIGNATED  AS THE TAC OPR   FOR PREPARING 
EGLIN AUX FLO   NBR  2 TO RECEIVE REFUGEES  AND  WILLI 
<1)   MTH AFSC DESIGNATE   A  NEW HORIZON TASK FORCE  COMMANDER  A« 
PRIMARY  CONTACTS  AT EGLI N AFB. 
(?)   PROVIDE TAC AND USAF LRCS WITH PRIMARY CONTACTS   AT TAWC AND 
AUX  FLO   NBR  ?• 
(?)   PREPARE  A   SUPPORTING  PLAN. 
C.   COMMANDER,   uSAF  HOSPITAL  ENCLAM3  AFB I  WILL DEPLOY  THE  25  TAC 
HOSPITAL  FQUIPPED  frlTH  A   25  -  BED  AIR   TRANSPORTABLE  HOSPITAL   (ATH). 
THE   ATH yyiuL BE  COMPLETE TO   INCLUDE VEHICLES  AND   ASSOCIATED 
SUPPORTING MATERIEL. DENTAL CAPABILITY WILL NOT BE REQUIRED. THIS 
WILL BE PROVIDED BY EGL IN DENTAL CLINIC. THE COMMANDER, USAF 
HOSPITAL ENGLAND AFB, WILL ACCOMPANY THE DEPLOYING UNIT AND 
SUPERVISE/COORDINATE THE ESTABLISHMENT OF THE ATH. 

PAGE  4  RUKLAAA7795  UNCLAS 
D, COMMANDER,  uSAF HOSPITAL HOMESTEAD   AFBt  WILL DEPLOY FOUR 
AFSC  95*6,  FAMILY PRACTICE PHYSICIANS  TO EGL IN  AFB  TO  AUWENT THE 
95  TAC HOSPITAL. ^ 
E. COMMANDER,  825  CES,  HffRLBuRTt  WILL DEPLOY RED  HORSE  CIVIL 
ENGINEERS WHEN DIRECTED BY THE TAC/DE. 
%   COORDINATING   INSTRUCTIONS! 
A.   THIS PLAN  IS EFFECTIVE  FOR  EXECUTION ON RECEIPT. 
8.   ALL RESOURCES RRQUIRED MUST BE  IDENTIFIED  AND   AIRLIFT REQUIRE- 
MENTS DETERMINED. 
C.   THE TAWC DESIGNATED  TASK FORCE COMMAM)ER   IS  AUTHORIZED DIRECT 
COORDINATION *flTH ALL  AGENCIES CONCERNED. 
0.   ALL TAC AGENCIES WILL  COORDINATE DIRECTLY WITH COUNTERPART 
iGENCIES ON ALL  ACTIONS REOUIREO. 
8.  ffEPOF TRTSt 
A.   USAFTAWC WILL  SUBMIT  STATUS  REPORTS TO TAC/LRC AT   1700 DAILY 
USING  THE FOLLOWING MESSAGE  FORM AT I 
(1)   STATUS» 
(A)   NUMBER OF  SHELTERS  ERECTED  TOO AY I 
(3)   TOTAL SHELTERS ERECTED TO DATEI 
(C)   UNUSED BEDS   IN ERECTED SHELTERSi 

TAB A/88 



dSfTSCTraiffifrtR SHgTgg Nbf reY ERECTED. 
(E>   FFEOlhG  CAPACITY OF DINING FACILlTlESl 
(F) NUMBER OF REFUGEES PROCESSED  TODAY I 
(G) TOTAL  REFUGEES PROCESSED TO DATE I 
(?)   SIGNIFICANT EVENTS  SINCE LAST REPORT» 
(?)   SIGNIFICANT PROBLEM AREAS   (RESOLVED/UNRESOLVED)! 
8.  ?5  TAC HOSPITAL WILL SUBMIT MEDICAL  CONTINGENCY REPORT  (MEDCON) 
RECUIREO BY JCS PUB 6, VOL 5. AS FOLLOWS» 
(1) SUBMIT SECTION A TO HQ TAC/SG WITH INFO TO AFSC/SG. 
(?) SUBMIT SECTIONS B AM3 C TO HQ AFSC/SG WITH INFO TO HQ TAC/SC. 
C. ROUTINE WORKLOAD REPORTS WILL BE SUBMITTED TO USAF REGIONAL 
HOSPITAL, ECLIN AFB. 
0. PREPARING MEDICAL RECORDS FOR PATIENTS REPORTING FOR TREATMENT» 
PREPARE SF 600, HEALTH RECORD-CHRONOLOGICAL RECORD OF MEDICAL CARE 
AND FILE FOLDRRS AND ASSOCIATED RECORDS I AW AFM 168-4, PARA 5-25» 
AND 5-24. IOTNAMESE PATIENTS WILL BE ASSIGNED AN ARBITRARY SSAN CONST« 
AS FOLLOWS» 
(1) LAST FOUR DIGITS ARE "9999" ALWAYS, TAB A/8 
(2) FIRST FIVE DIGITS ARE ASSIGNED IN NUMERIC SEQUENCE AS NEW 
PATIENTS REPORT, THE FIRST PATIENT REQUIRING A CONSTRUCTED SSAN 

TAB A/8C 
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IS KSSIGNEO "SSAN 000-01-99991" THE SECOND IS ASSIGNED "SSAN 
0fla-02-9999t,,ETC. 
«•.   A SPECIAL DAILY REPORT WILL BE SUBMITTED TO USAF REGIONAL 
«SPITAL EGLIN AS OF  2400Z. 
CD  REPORT  CONTENTl 
(A)   Nl^BER  OF ORPHANS PROVIDED MEDICAL CARE/TREATMENT. 
(B) TIMBER OF EVACUEES PROVIDED MEDICAL CARE/TREATMENT 
<C) NUMBER OF REFUGEES PROVIDED MEDICAL CARE/TREATMENT, 
O)NUMBER OF ORPHANS NOT PROVIDED MEDICAL CARE/TREATMENT. 
(E) NUMBER OP EVACUEES NOT PROVIDED MEDICAL CARE/TREATMENT, 
(F) NUMBER OF REFUGEES NOT PROVIDED MEDICAL CARE/TREATMENT 
(G) NUMBER OF ORPHANS ADMITTED, DISCHARGED AND REMAINING IN THE 
HOSPITAL. 
(H) NUMBER OF EVACUEES ADMITTED, DISCHARGED AND REMAINING IN THE 
HOSPITAL. 
(I)   NUMBER  OF REFUGEES ADMITTED, DISCHARGED  AW REMAINING  IN THE 
HOSPITAL. 
(?)  ESTABLISH  INTERNAL OPERATION PROCEDURES,  CONTROLS  AND OOClMENTATlt 
TO  INSURE THE CREOITABILITY OF THE DATA REPORTED   IN PARAGRAPH 7A(2)(A) 
ftBOVE. 

PAGE 7 RUKLAAA7795 UNCLAS 
<5) SUBMIT INFO COPY OF REPORT TO TAC/SG DAILY. 
(4)  COORDINATE SUBMISSION OF REPORT KITH USAF REGIONAL HOSPITAL 
ASAP FOLLOW INC   ARRIVAL  AT EGLIN AFB. 
7. LOGISTICS AND ADMINISTRATION! 
A.  CONCEPT OF SUPPORT! THE TASK FORCE COMMAWER'S LOGISTIC STAFF 
IS RESPONSIBLE FOR  IDENTIFYING  ALL  SUPPORT REQUIRED.   TRANSPORTATION 

REQUESTS «ILL BE SUBMITTED TO HQ TAC/LGT/L6X FOR ACTION WITH  INFO TO 
QL C MAC/DOX   (LANQLEY AFB VA),  HQ MAC/OOXC, 21AF/00XC,  22AF/00XC, 
A^O USCINCRE0/RCJ5-OF/RCJ4-TX/MACL0  AND TAC/LRC.   AIRLIFT REQUESTS 
WILL  SPECIFY  "OPERATION NEW HORIZON"  AND WILL BE SUBMITTED  BY MESSAGE 
IN TAC FORM 90 FORMAT.  EACH REQUEST WILL   INCLUDE THE  AUTOVON NUMBER 
OF A  KNOWLEDGEABLE  INDIVIDUAL   IN THE UNIT REQUESTING  AIRLIFT.  ENSURE 
ALL  ADDRESSEES ARE ON EACH AIRLIFT REQUEST.  REQUIREMENTS SHOULD 
BE FORECAST  AS SOON AS POSSIBLE TO ENABLE PROCESSING, VALIDATION, 
AND EFFECTIVE  AIRCRAFT UTILIZATION.   REQUEST USAF REGIONAL HOSPITAL 
EGLIN PROVIDE  NECESSARY RESUPPLY FOR THE ATH. 
a     TiSKSi 
(1)   HO TAG DIRECTORATE OF TRANSPORTATION (IGT)  WILL! 
(A)  PROCESS  AND VALIDATE TRANSPORTATION REQUIREMENTS FOR MODE 
OF MOVEMENT. 
8T I 
•7795 J 
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Wf CSAF WASH bCKU^^y- 
10 RltOAWA/AFSC ANDRtWS AFb MD/CÄS 
^UQ-BMA/EGLIN AFB FL/OÜ '  
^UaBMA/Ä)TC EGL1N AFü FL/CC  
ftUEKJCS/lNFC   JCS, J-4 WASH LC/LCX; 
HUHAAA/TAC LANGUY AFB VA/CV/CSS/LKC 
^UCIMAA/MAC SCOTT AFb IL/O/ZCSb/LKC 
i^UWrEKA/ClNCSAC OFFUIT AFü NL/U//CSSA.RC 
RUVAR1A/AFLC WRIGHT-PATTtRSOlv AFB UH/CV/ 
ccs/mc 
^IMICOC/AFMPC RANt>DüLPH AFü TX/üPMY/UFMR 
aUEH)SB/DSA CWLRÜU STATION ALLXAMJHIA VA/ 
OSAH/ESOC 
RUE\ÜLt/GSA WASH OC/FFN 
BI 
UN£US     CSAF 
fcFl   JCS 121b22Z MAY 73  (U). 
aFffi^Etfn. IHRI rrs ^IR FORCE IhCREAiiL EGLIN RLfUSLE , 
^EaFTlON CtWER roPlLAtlON CAPACITY lü if000.    AC1I0U 
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PAGE   2 RUEFHiA 1301 UNCLAS     CSAF *.« 
IS TO BE ON A LOW-mOFlLE, TIML-PHASED BASIS. 
IF FEASIBLE, DESIRABLE TH« 
YOU BE HlEPARtD TO AOCLPT A 600 REFUGEE INCREMENTAL 
INCREASE ON  16 MAY.   RLCUEST YUU FRUi/iüc. THIS ICAÜ- 
SUmTERS SOONEST YOLR ESTlMAltD  INCREMENIAL BUJLD-UP 
SCHEDULE. 
BT 
#1301 
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A  T  I 'j    Of-, 

su tu f r i 

DEPARTMENT OF THE AIR FORCE 
19720  COMMUNICATIONS SQUADRON (AFCS) 
ECLIN   AIR   FORCE  BASE,  FLORIJA   32542 

CC 13   JJN w'^ 

After Action Reports 

MTF/CS 

1.    The following report is  submitted in response to your request 
and covers the period 29 April-23 May 1975» 

a.    Chronological Listing and Description of Significant Events. 

(1) 29 Apr 1975«    An intensive review was made of the Eglin 
AFB NEW ARRIVALS OPlan for identification of communications support 
requirements.     It was readily apparent that existing communications 
facilities at the Refugee Reception Center were inadequate to provide 
even the minimum requirements of the OPlan.    An emergency request for 
mobile communications  assistance in accordance with AFR 23-5,  "Air 
Force Communications Service  (AFCS) Mobile Units" was submitted to 
the Director of Communications-Electronics, HQ Air Force Systems 
Command, by message  (ADTC/DC 292015Z Apr 75) requesting the following: 

(a) Mobile control tower. 

(b) 600-line telephone exchange. 

(c) 300 telephones. 

(d) Four public address systems with hQ speakers. 

(e) Five miles of hOIL cable. 

(f) Microwave equipment to provide 2k channels of 
communications. 

(2) 30 April 1975.     HQ AFSC validated the request for mobile 
communications assistance with a Force Activity Designator  (FAD) 1 and 
requested HQ Air Force Communications Service to provide the service 
with an operational date of 1 May 1975. 

(3) Response to our request for assistance was outstanding. 

(a)    Air traffic control at Field 2 was provided by a 
team from the 83^th Combat Support Group, Eglin Auxiliary #9, until 
the arrival of the M/TSW-7 mobile control tower.     Personnel of the 
3rd Moi.ile Control Group, Tinker AFB, Oklahoma, manned the mobile 
control ^ower from 1 May until 6 May when the facility was placed on 
standby due to no further air traffic at Field 2. 
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(b) A mobile 600-line central office, AW/TTC-28, 
complete with telephones and operating personnel was received from 
the 5th Mobile Communications Group, Robins AFB, Georgia.    This 
facility was in-place and operating on 1 May 19T5 and is still 
operational. 

(c) Three microwave links were received from the 3rd 
Mobile Communications Group and were operational 1 May 1975.    Each 
link consists of two AM/TRC-97 radio sets and provides 2k voice 
channels.    Microwave terminals were located at Field 2 and Eglin 
Main to provide trunk lines to the base telephone system which were 
not otherwise available. 

(d) A mobile teletype communications center was provided 
by the 226th Mobile Communications Group, Alabama Air National Guard, 
Gadsden, Alabama for record communications between Field 2 and Eglin 
Main.    This facility was operational on 3 May 1975. 

(e) There was an extraordinary requirement for intra- 
base radios that far exceeded the base resources.    Sixty-seven 
portable radios were acquired from various agencies and were reissued 
to supporting units for NEW ARRIVALS.    Units providing equipment were: 
Hurlburt Field Security Police, Natural Resources Branch (jSglln 
Forestry), 3201ABGp Disaster Preparedness, 919th Tactical Airlift 
Group, Duke Field, Tactical Air Warfare Center, 32l+6th Test Wing 
and 3201st Security Police.    Also contributing equipment were: 
2179th Communications Squadron, Patrick AFB, Florida, 1925th 
Communications Squadron, Edwards AFB, California and the 1960th 
Communications Squadron, Kirtland AFB, Hew Mexico.    Intrabase radio 
requirements finally stabilized and any additional needs will be met 
by the U. S. Department of State. 

(f) Organizational resources of the 1972d Communications 
Squadron were utilized to provide the public address system for the 
Refugee Reception Center, and this system was operational on 1 May 1975. 
Public address system resources  received from augmenting agencies were 
held in reserve for new requirements. 

(g) The request for mobile communications assistance was 
amended on 8 May 1975 due to increased circuit requirements and the 
interfaces with numerous and diverse telecommunications systems.    A 
technical control facility, AN/TSC-62, was needed to insure the mainte- 
nance of required communications circuit quality.    This facility was 
provided by the 3rd Mobile Comraunications Group and has been operational 
since 12 May 1975. 
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b. Identification of Problem Areas/Solutions. 

(1) The most awesome aspect of supporting the Refugee Center 
was the telephone situation at Field 2, and it was a nightmare from 
the beginning. When this field was deactivated approximately 2 years 
ago, one of the few facilities which was left was a 100-llne telephone 
exchange which continued to provide telephone service to Eglin Main 
for the adjacent land ranges and test areas. Trunk circuits to Eglin 
Main and cable facilities were in difficulty due to frequent electrical 
storms and other environmental hazards. 

(2) Abandoned, below ground telephone cables were located 
and tested. Much of it was found to be damp and unfit for use. 
Cable that was usable was spliced and repaired for provision of new 
telephone circuitry. Meanwhile, the telephone requirements continued 
to mount as new agencies arrived at the Refugee Center, and It was 
evident that voice communications circuits were vital to successful 
implementation of the OPlan. 

(3) The following voice and record communications facilities 
were provided: 

l65 Telephone lines utilizing the AM/TTC-28 
9 Telephone lines utilizing the Field 2 Exchange 
3 Telephone lines utilizing the Eglin Main Exchange 

10 Direct lines to Eglin Main 
18 Commercial dial lines (2 to Crestview, 16 to the 

Valparaiso Exchange) 
3 Key telephone systems 
1 Teletype circuit for the U.S. Immigration Service 
1 Teletype circuit to the Eglin Base Communications 

Center 
1 Data circuit to Bethesda, Maryland 1 

10 Incoming trunks from Eglin Main | 
10 Outgoing trunks to Eglin Main 
6 Commercial direct dial circuits 

10 Magneto circuits to the Eglin Main switchboard | 
3 AUT0V0N circuits 
3 Federal Telephone System circuits I 
5 Crestview toll circuits 
3 Wide Area Telephone Service circuits J 

2. Recommendation. An operation, such as NEW ARRIVALS, requires 
diverse communications facilities both in quantity and reliability. 
Equally important is a ready interface with the commercial communi- 
cations systems. Recommend that this be a key factor in site selection 
criteria for future similar operations. 
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i  Statistics. 

a. The buildup phase of NEW ARRIVALS was supported hy the 
19T2d Communications Squadron with 112 augmentees from other AFCS 
active and reserve units, 

b. Communications Costs: 

(1) Supplies $    15,916.39 

(2) Civilian Labor Costs: 
Regular $      8,977.00 
Overtime 2,^8.20 

(3) Administrative Communications 
Tolls, WATS, FTS, Trunks, 
Connection Charges, etc$    26,372.35 

ik)    Intrabase Radio $      2,991.58 

(5)    Military Pay $    38,997-93 

Total Cost as of 2316QOL May 1975: $   95,703.^5 

v Ltv M..^^   yv^t U\ 
CLARENCE R. SMITH, Lt Col, USAF 
Commander 
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DIARY OF SICNIFICANT EVENTS 

Day 1 - Sunday, ?.'/  April 75 

I'Lrst New Arrivals nu-eflng to be liPld by TAG Staff was at 1600 
bours. Planning fiin«tlons began I bat evening. Coordinated witb 
11(}/WJC/DE and the F.gI In APR (AI)TC) Base t'.iviJ Engineers.  Notified 
l lie 8?3rci Civil Engineering Squadron (RED HORSE), llurlburt Field, 
FL, that they would be assisting in the establishment of the 
Vietnamese Refugee Reception Cent>r at Eglln AFU.  Eglin Auxiliary 
Fields 2, 3, 4 and 5 wore to be evaluated for possible site 
selection. 

Also considered the possibility of establishing a second reception 
center at Holloman AFB, utili/lng the field cantonment (Harvest 
Bare) which had been construrled lor the Gallant Shield 75 exercise, 
It was determined that 3,400 refuj'.ees could be located there. 

Day 2 - Monday, 28 April 75 

Air Staff directed the continued planning for facilities for 2,000 
refugees at Eglin AFB with Instructions to not commit resources 
until JCS approval was received. 

Eglin Auxiliary Field 2 was selected as the best site to locate 
the reception center. The site provided an airfield, a road system, 
a water source and 10,000 gallon water tower, an underground water 
distribution system, an underground sewage distribution system, 
and a primary electrical power source.  A communications building, 
two pump houses and 3 admin of fin• trailers were the only standing 
buildings (all other buildings had been razed and the field deactivated 
in 1972). The site offered the potential to expand the center from 
a population of 2,000 refugees to approximately 20,000 or more. 

Colonel John P Thomas, Asst DGS/Engineering and Services, HQ TAG 
departed for temporary duty as th- ADTG Task Force Civil Engineer. 

Day 3 - Tuesday, 29 April 75 

Received the directive from CSAF (CSAF LRC 3O0140Z Apr 75, Subj: 
Refugee Center - Operation New Hot izon) to establish a refugee 
center at Eglin AFB as early as 3 May, with the population level 
not to exceed 2,500 at any one time. 

The civil engineering annex to the operations plan with planning 
and preparatif i actions was prepared. The primary planning factors 
provided 12 refugees per 16' x 32' tent, initial human waste disposal 
by portable chemical toilets, commercial electrical power distribution, 
generator powered airfield lighting, and on-slte well water at a rate 



of"  2') gill Inns pfi- ilny  per person.     Knvl runnu-nLal  protection  stiinclards 
were a  primary cuns Uler.ii Ion  in fil1   plauninp,. 

Tilt 823 CHS   (IIR) was  asslRiu'd  ovei ill   re.sponslbillty  for the direction 
and licld  supi-rvis ion  ol   Civi]   Knj': neor lug activltios.    The  834 CES, 
lliirlburL  Fid,   PL,  and   tl\e AD'I'C Dir-eturate ut   Civil   Kn^ineering, 
l'.i',Hn  AFH,   provided  equipment  and   skilled   labor  to  nugment   the eon- 
Bt rut lion   fcuee.     ADTC  also manaiv  I  and was  the  single point uf contact 
for procurement  ot  all   supplies an 1 equipment. 

Day 4 - Wednesday,   30  April   7rj 

Construction of   the  refugee  center began.     The operations  Included: 

1. Site clearing and grading. 

2. Fabrication of  tent floors. 

3. I'retabr Leal Ion of  tent fr.nnes. 

4. Erection of  field kitchens., 

3.     Setting of primary electrical power distribution. 

6. Installation  of Harvest Bare airfield   lighting. 

7. Activation and repair of the base water distribution system, 
including fire hydrants. 

8. Placement  of  chemical toilets. 

9. Setting of 5 mobile trailers for command and administration 
space,  and 

10.  The. construction of shown facilities. 

Although 520 medium general purport! (nr) tents had been delivered, 
no billeting tents were erected b> cause the tent poles assembled 
were delayed In shipment. 

Thirty-eight Prime BEF.F airmen weie selected from other AFSC and TAG 
bases to augment the civil engineering force:  16 plumbers, 10 Interior 
electricians, 10 firemen, and 2 e.terior electricians. 

The 823rd CES cleared concrete foundations from the proposed site 
and activated the water system,  freiiiminary negotiations were conducted 
for a contract to drill a new well (a second) to replace the 
inoperative old one. 
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The ADTC civil enRlnccrs cut and prefnh all the tent frames in 
tlio shop at r.gHn Main .nid traiisported them to the site. 

Day 5 - Thursday, 1 May 7'> 

RI'.D NORSK and Rase Civil Eni'InciT command posts were fRtabl ishod 
at  Field 2.     Site clearLnc was compleLed.  The site layout for 
the refugee center was further developed with 2hr) CF tents 
scheduled: 

210 billeting 
25 latrine 
15 shower 
10 laundry 
5 admin Istrat ion 

The first of two shipments of teni poles arrived, but there were 
no ridge poles included.  Field lint erection was pi;innod as an 
interim measure, but the objective was to erect each tent with 
flooring, framing, screening, and electricity.  Twelve tents 
were erected on poles this day.  Five trailers were set.  80% 
of the secondary electrical distribution was completed. The. 
runway lights were operational.  The site was sprayed with Insecticide 
and certified by the U. S. Public Health Service.  Work began to 
enlarge and improve the sewage holding lagoon.  571 civil engineers 
and 30 prisoners worked in two shifts. 

SlMrd provided 50 sets of poles and ridge assemblies from their 
mobility assets to get tents underway. 

Day 6 - Friday, 2 May 75 

Tent erection processed.  15A tents were erected—100 on frames 
and 54 on poles.  The secondary electrical distribution system 
was completed.  One of the two 2r)"' CPM wells was improved by a 
contractor to provide n combined .apabillty of 720,000 gallons 
of water per day.  A new submeroible pump was installed.  There had 
been a delay in receiving screening material; the materials arrived 
and work began. 

The first kitchen/dining complex (later Vietnamese Mess //I) was 
completed and first support personnel were fed the evening meal to test 
the facilities. 

Day 7 - Saturday, 3 May 75 

Construction of billets and other support facilities continued. The 

P-C 



first rcfiij'.oes w(>rc» oxprrled tn nrrivo the noxt day,  so mnny 
(U-L.-UIK li.ul to lie completed, such ;u; slyn making,   jjarbagc collection, 
ru'creationul courts,   and a flag pole. 

The water distribution systom was not  ready  for drinking use.     When 
Le.sted,   Llic water did not  show an acceptable chlorine residual 
at  all   tost  points.     Tank  trailers were  used  until   the base  system 
produced  potable water  acceptable   to   the  standards  established 
by   the bioouvironmental  engineer  and  the Public   Health  Services. 

An Of.M service  call  procedure was established  using 2 carpenters, 
2 electricians. 

Day  8 -  Sunday,   4 May  75 

First  refugees arrived  this morning and wore    billeted in block A. 

Measures were being  taken to purify the water.     The storage  tank 
was  super-chloriuated,   the system was. being  I'lushed and  refilled,   and 
further  tapping   into  the  system was  temporarily  stopped.     Unsafe 
drinking water notices were posted;   the water was  used  for bathing 
and   laundry. 

The  2nd Harvest Eagle dining complex consisting  of 2 kitchens 
and  3 dining  tents  was  completed. 

A Unit. Detail Listing was established  for  the  operation and main- 
tenance of  the  center.     RED HORSE and Ü&M service  call were collocotM 
to a more permanent  site. 

Field  latrines  constructed in accordance with AFM 86-3 were determined 
to be  inadequate  and  Inappropriate  for use by women and children 
and were closed  to  use at  1800 hours.     Further  construction on this 
type was suspended and additional portable chemical toilets were procured, 

Day 9 - Monday,   5 May 75 

The chlorine  residual   tests were  satisfactory,   n  range  of 0.7  to 2.0 ppm 
against a  standard of  1.0 ppm.     However,   it  was  necessary  to achieve 
negative colilorm bacterial   levels  prior  to certification by  the 
rublic  Health  Service.     Two consecutive bacteria  counts   (24 &  48 hours) 
were  required.     The   first   sample was   taken  at  OHOO,   5  May  75 by  the 
medics  and   the   second   to  be at   OT.OO  bo^rs,   0  May   75.     The   final   test 
results were   to be   Known  at   1)800  bours  on   7  May   75.     Temporary  us.e  of 
MO gallon potable  lb)0  trailers   for  drinking water was working 
sat isfactorily. 
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AUTC Civil  EnRim'tnlir)«  prupoHinl  a deslfin  for   latrlnf  iiKlnf, snlvagn 
cummodoK,   flush  valvis,   ami  runncrtitiR  to  the  sanitary  HIWIT  systems. 
A protutypc wa« approved  for com; * ruet Ion  to Lest   the  feasibility uf pro- 
posal. 

Day  10 - Tuesday,  6 May  7C> 

The first water sample passed  th*   bneteria  test. 

Six back-up p.enerntors were set  u|i: 

1 - runway  lights. 
I - refugee kitchen/reefer. 
1 - American Dining llali/reef  r. 
2 - water wells 
I - standby spare. 

Construction of initial 2,500 person refugee renter essentially 
complete at 0600, 6 May 7S. 

Construction force reduced to a two structural crew capability 
during each of the 12 hour shifts; remainder of the construction 
force on rest to Insure a rested force, for future surge effort, 
if required. 

Day 11 - Wednesday, 7 May 75 

The second water bacteria test was satisfactory and the water system 
was certified safe for consumption. 

Day 12 - Thursday, 8 May 75 

Constructed shelters over the pot", and pans wash areas of the kitchens. 

Repaired minor damage to shelters, caused by thunderstorms, high 
winds and heavy rains, which Occinred to those tent! erected with 
poles. 

Day 13 - Triday, 9 May 75 

Began planning for expansion of lie center to accommodate 5,000 
refugees (821rd cal1ed)resumin;»  iull two shift — 12 hour/shift beginning 
'V,u0, 10 May 75. 
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Day .14 -  Saturday,   10. May  7r) 

Cimsol idal-ion,   invonlory,   and  layout of construction materials 
for material» yard contlmiud. 

Day  T) -  Sunday,   11 May  75 

Contact was ostablLshod  through Refugee T,iaiRnn Office with Mr. 
Due,  a  fomcr construct Lou contraclor   in Snulh Vietnam,  who 
volunteered to provide  construction  labor assistance  from the 
refugees. 

! I 

Day  U> - Monday,   12 May  7') 

Operations hei'an to expand  the center size  for  5,000 refugees. 

Vietnamese  volunteers  augmented  the  RED llORÜF, construction  in 
Block   1?.  and   Block  l'\.     Approximately   75  reported  at 0800,   but soon 
dwindled  as  the  day wore  on.     Average  of Al  worked  8 hours. 

Major change   in construction procedures  for second phase eliminated 
reliance  upon volunteer military labor from mission units on Kßlln 
and shifted  to use  of Vietnamese  for   laborer assistance.     823rd 
CIS skilled crews were  augmented by  SJAth CtvS carpentry  crews. 
Production objective was  estahlished  for completion of  35  completed 
tent frame structure  each 24  hour period. 

Constructed peripheral road so that all heavy construction equipment 
travels along perimeter and not through the camp to eliminate danger 
to pedestrians. 

Day 17 - Tuesday,   13 May  75 

Construction continued. 
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Day 18 - Wednesday, 15 May 75 

Construction continued. 

Day 19 - Thursday, 15 May 75 

Construction continued. 

Day 20 - Friday, 16 May 75 

Construction continued. 

Day 21 - Saturday, 17 May 75 

Construction continued. 

First conglngent of personnel for the Operation & Maintenance phase 
arrived. 

Day 22 - Sunday, 18 May 75 

Established a special Facilities Board (FB) to manage the Center 
facilities.  Facilities Board was composed of representatives from 
the key military and civil staff agencies and was chaired by the 
Commander. 

Additional personnel for O&M phasp arrived. 

Day 23 - Monday, 19 May 75 

A dust palliative treatment was applied for dust control to all 
unsurfaced areas that receive vehicular traffic. 

Day 24 - Tuesday, 20 May 75 

Additional street lighting was installed. 

Day 25 - Wednesday, 21 May 75 

The first weekly Facilities Board meeting was held. 

Day 26 - Thursday, 22 May 75 

Construction continued. 

7 .. OfO 
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Day 27 - Friday, 23 May 7 5 

This war. last d;iy of "coiiHtrurt ion phase" of the Center establishment. 
I'roccihires were further defined for manaRonient of the Operation & 
Maintenance of the facilities.  Colonel Thomas departed the station; 
the Civil Knglnecrinc responsibility war. transferred to Major Roger Clark 
on temporary duty from AFCEC, Tyndall AFB, VL. 
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RKCA i HI   * n i 
7 May 1975 

'300 

ft     7^ 
.louo TJ00 

&    7* 
2000 

^0   T. ft   72, 
Command k 4 4 4 4 4 4 4 4     4 
Admin 7 7 7 7 7 7 7 7 7     7 
Ops 22 22 22 22 22 22 22 22 22    22 
Plans 5 5 5 5 5 5 5 5 5     5 
Info \? 12 12 12 12 12 12 12 12    12 
Medical 42 42 42 42 42 42 42 42 42    42 
Safety 1 1 1 1 1 1 1 1 1      1 
Logistics 3 3 3 3 4 4 5 5 5     5 
Veh Ops 28 36 28 ^3 34 51 40 60   47 
Supply 12 Q 13 10 14 11 15 12 17   13 
Aer Port 18 18 18 18 18 18 18 18 18   18 
Procure 2 2 2 2 2 2 2 2      2 
Support Coord 1 1 1 1 1 1 1 1 1      1 
Civ Eng 26 20 29 22 34 26 38 29 42    32 
Services Stf 1 1 1 1 1 1 1 1 1    1 
Billeting 5 4 8 6 10 8 13 10 15   12 
Linin Ex 1 1 1 1 1 1 1 1 1    1 
Food Svc 111 84 138 105 204 153 24o 186 297 232 
Scty Police 59 47 63 49 65 51 68 * 68   5^ 
Admin 9 9 9 9 9 9 9 9 9     9 
Personnel 5 5 5 5 7 7 7 7 7     7 
Chaplain 7 6 7 6 7 6 9 9 9     9 
Refugee Liaison 6 6 6 6 6 6 6 6 6     6 
Refugee Info 5 5 5 5 6 6 6 6 6     6 
Rqmts/Acct 1 1 1 1 1 1 1 1 1     1 
Vol Coord Ctr 2 2 2 2 2 2 2 2 2     2 
Nat'l Sponsor Call 2 2 2 2 2 2 2 2 2     2 
Vol Camp Wkrs 2 2 2 2 2 2 2 2 2     2 
Vol Interpret 2 2 2 2 2 2 2 2 2     2 
Refugee Supply Cord 3 2 3 2 3 2 3 2 3    2 
Refugee Acct 3 2 3 2 3 2 3 2 3    2 
Refugee Billet 8 8 8 8 8 8 8 8 8     8 
Refugee Locator 4 4 4 4 6 5 8 6 8     6 
Refugee Deport Ctr 6 6- 6 6 8 6 8 6 8-    6 
Refugee Opns 2 2 2 2 2 2 2 2 2     2 
Refugee Morale/Recrea 10 10 10 10 14 14 16 16 20    20 
Sr Refugee Lial 2 o 

t. 2 2 o 2 2 2 2      2 
Sched Office 1 1 1 1 1 1 1 1 1      1 
Info Office 1 1 1 1 1 1 1 1 1      1 
Sec Ref Lla Off 7 5 14 10 21 15 28 20 35   25 
Ref Self Admin 1 1 1 1 2 2 2 2 2      2 
Admin Ofc 2 2 2 2 2 2 2 2 2      2 

Communications 102    102      102 102 102 102 

TOTALS     553   ^93     606 532       709 610 

102 102 102 102 

778 670        863 738 
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BQLIN AFB 
REFUGEE PROCESSING CENTER 

NANNIMG DOCUMENT 
MAY 1975 

21 Mav 1Q76 

(Based on a 72 hour week ft supporting 5000 Refugees) 

AFSC GRADE NR 

CQIi4AHD/1010 
Conaander 0066 COL 1 
Vice Cooncuider 0066 Col 1 
Executive Off 702U CPT 1 

3 

1 
ADMINISTRATIOH/1012 

Admin Supt 701*90 SMS 
Adnin Spec 70270 TSG 1 

2 

OPERATIONS/1300 
Director of Ops/ 

Chief Cmd Post 0036 LTC 1 
Graphic Spec 23151 SSG 1 

COMMAND POST/1330 
Air Oper Off l^XX MAJ k 
Air Oper Off l^XX CPT U 
Air Ops Spec 27170 TSG 2 
Air Ops Spec 27150 SSG 2 
Admin Spec 70250 SGT k 

16 

INFOaMATION/lOUO 
Information Stf Off 7916 LTC 1 
Information Off 792U CPT 2 
Information Supt 79190 SMS 1 
Information Spec 79150 SSG 1 
Admin Spec 70250 SSG 1 

6 

MEDICAL/5XXX 
Health Svc Admin 9025 CPT 1 
Family Physician 93U6 CPl1 1* 
Internist 9386 MAJ 1 
Veterinarian 9925 CPT 1 

TAB F/3 
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APSC GRADE Hh 

MEDICAL/5XXX (Cont) 
Dental Officer 9826 CPT 1 
Aero Ned Physician 9356 MAJ 1 
Clinical Nurse 9756 CPT 3 
Ned Svc Supt 90292 SMS 1 
Ned Svc Tech 90270 MSG 1 
Ned Svc Tech 90270 TSC 1 
Med Svc Spec 90250 SSG 5 
Ned Svc Spec 90250 SOT U 
Oper Room Tech 90272 T8G 1 
Oper ROOB Spec 90252 SSG 1 
Radiology Tech 90370 TSG 1 
Med Lab Tech 90U70 TSG 1 
Med lab Spec 90U50 SSG 1 
Ned Admin Supt 90690 SNS 1 
Med Adain Spec 90650 SSG 1 
Med Admin Spec 90650 SGT 1 
Envir Health Tech 90770 TSG 1 
Envir Health Spec 90750 SSG 1 
Veterinary Tech 90870 MSG l 
Veterinary Spec 90850 SGT 1 
Biomed Equip Maint 

Tech l«0370 TSG 1 
Med Mat Supv 91570 TSG 1 
Med Mat Spec 91550 SSG 1 
Pharmacy Tech 90570 TSG 1 
Dental Spec 98150 SSG 1 

Ul 
SAFETY/106X 

Safety Tech 2U170 TSG 2 

L0GISTICS/12XX 
Logistics Stf Off 6616 LTC 1 
Supply Opns Off 6U2U MAJ 1 
T.nv Mgt Supv 61» 570 MSG 1 
Inv Mgt Supv 61» 570 TSG 2 
Admin Spec 70250 SSG 1 

VEHICLE OPERATIONS/U210 
Motor Veh Mgt Off 
Motor Veh Mgt Off 
Veh Opns Supt 
Veh Opns Tech 
Veh Operator/Disp 
Veh Operator/Disp 
Veh Opns Supv 

eozu MAJ 1 
6021» LT 1 

60390 SMS 1 
60370 TSG 2 
60350 SSG 11 
60350 SOT Ik 
60370 MSG 2 

32 

r-f 



TRAFFIC MOT OFC/U220 
AFSC GRADE IF 

i ft 

Pax ft Household Spec 
Pax ft Household Spec 
Pax ft Household Spec 

60270 
60250 
60250 

TSC 
SSO 
SGT 

1 
3 
2 

■ATF SUPPLlAlXX 
Inv Mgt Supv 
Inv Mgt Spec 
Inv Mgt Spec 
Mat Fac Supv 
Mat Fac Spec 
Mat Fac Spec 

61*570 
61*550 
61*550 
61*770 
61*750 
61*750 

TSC 
SSO 
SOT 
TSC 
SSG 
SOT 

6 

1 
1 
2 
1 
1 
2 

RLO SUPPLY 
61*21* 

61*570 
61*550 

CPT/LT 
TSG 
SSG 

8 

Sup Off 
Inv Mgt Supv 
Inv Mgt Spec 

1 
1 
1 

REFUGEE STORE 
Mat Fac Spec 
Inv Mgt Spec 

61*750 
61*550 

SSG 
SGT 

3 

2 
2 

FUKLS/U170 
Fuels Spec 63150 SGT 

1* 

2 

PROCURB4ENT/1251 
Procurement Supv 65170 MSG 1 

ACCT ft FIMA1ICE/1510 
Acct & Finance Off 6721* LT 1 

SUPPORT COORDINATOR 
Chief 
Vice Chief 
Admin Supt 
Admin Supv 

0026 
0026 

701*90 
70270 

COL 
LTC 
CMS 
TSG 

1 
1 
1 
1 

CIVIL ENGIHEERIHGMXX 
1. 

Civ Engr Stf Off 
Structural Supt 
Structural Supt 
Admin Spec 
Admin Spec 
Fire Protection Supv 
Fire Protection Spec 
Fire Protection Spec 
App Fire Prot Spec 
Prog/Work Cont Tech 
Prog/Work Cont Tech 
Prog/Work Cont Spec 

5516 
55295 
55295 
70250 
70250 
57170 
57150 
57150 
57130 
55570 
55570 
55530 

MAJ 
SMS 
MSG 
SSG 
SGT 
TSG 
SSG 
SGT 
A1C 
MSG 
TSG 
SGT 

1 
1 
1 
1 
1 
1 
3 
1* 
5 
1 
1 
3 
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AFSC GRADE RR 

CIVIL EÜGINETOmG/UUXX  (con't) 
Inv Vgt Supv 617570 TSG 1 
Mat Pac Spec 6»»750 SSG 2 
Const Equip Opr 55151 SGT 3 
App fev Maint Spec 55150 A1C 7 
Carpenter Spec 55250 SSG 2 
Carpenter Spec 55250 SGT 1* 
Plumbing Spec 55255 SSG 2 
Plumbing Spec 55255 SGT u 
Ref/Air Cond Spec 5»'550 SSG 2 
Electrician 5»*250 SSG 2 
Electrician 51*250 SGT 1» 
Entomology Spec 5^650 SGT 2 

(Power Rroductlgn Support will be provided by Eglin BCE) 

58 

SERVICES STAFFA6XX 
Supply Sva Ops Off     62XX     LT      1 
Supply Svc Supv        61170    TSG     1 

BILLETIN(r/U65X 
Admin Supt 
Admin Supv 
Admin Supv 
Admin Spec 
App Admin Spec 

70U90 MSG 1 
70270 TSG 1 
70270 SSG 1 
70250 SGT 8 
70230 A1C 7 

18 

LINEN EXCHAWGE/U68X 
Apr Supply Svc Spec 61130 A1C 2 

FOOD SERVICE/U670 
Food Service Supt 62290 CMS 1 
Food Service Supt 62290 SMS 1 
Food Svc Supt 62270 MSG 7 
Food Svc Supv 62270 TSG 17 
Cook 62250 SSG 27 
Cook 62250 SGT 1*0 
App Cook 62230 A1C 58 
App Cook (KP) 62230 CIV 8U 
Inv Mgt Spec 6U550 SSG k 
Admin Spec 70250 SOT 3 

I I 

2U2 

SETURITY P0LICEA3XX 
Security Police Off 8121* CPT 1 
Security Police Supt        81291 SMS 1 

* ■.**; uM.iüit ü»i. .idi ^-„ij^ AI^V „:, 
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SECURITY P0LICE/U3XX feon't) 

Law mforcenent Supv 81271 
Lav Ebforcaent Supv 81271 
Security Spec 8l?50 
Security Spec 81230 
App Security Spec 81230 
Admin Spec 70250 
Investigator 81271 

GRADE HR 

MSO 1 
TSO 3 
sac 23 
SGT 23 
A1C 39 
S90 1 
TSO 1 

93 

ADMDIISTRATI0N/11XX 
Chief 
Admin Spec 
Admin Spec 
Admin Spec 
Apr Admin Spec 

701*90 CMS 1 
70270 TSG 1 
70250 SSG 1 
70250 SGT 2 
70230 A1C 3 

PERSONNEL/16XX 
Personnel Off 
Fers Tech 
Fers Tech 
Bers Tech 
Pers Spec 
Admin Spec 

7316 MAJ 1 
73270 MSG 1 
73270 TSG 1 
73270 SSG 2 
73250 SGT 1 
70250 SSG 1 

REFUGEE LIAISON OFFICE 

DIRECTOR "s OFC 
Director 2116 COL 1 
Secretary 7(A50 CIV 1 
Dep Director 2116 LTC 1 
Admin Off 702U CPT 1 
Steno Spec 70»»50 CIV 1 
Interpreter 20350 CIV 2 

7 

CHAFLAIN/105X 
Chaplain 8916 LTC 1 
Chap Mgt Tech 70170 TSG ? 
Chap Mgt Spec 70150 SGT l 
Chap Mgt Spec 70150 A1C l 
Chaplain L8921* CIV 3 
Interpreter Ii892U REF (1) 

NOTE:    The Chaplain Function can be augmented 
by Priests who are amoung the refugees. 
"L" Prefix denotes requirement for 
Linguist. 

r-r 
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AFSC    GRADE 
RBgUggg IMPO. ORIEWTATIOW. t EDUCATIOW 

Information Off "7921»"""" 
mucatlon Off 752»» 
Blue at ion Spec        75150 
Writer 79150 
Writer 79150 
Admin Spec 70250 
Interpreter 20350 

NB 

OPT 
CIV 
S90 
ssr. 
SOT 
A1C 
CIV 

REQUIREMENTS & ACCOUMTABILITY 
Chief  ^' ~     '""'"   1»4XX    LTC     1 
Admin Tech 70270    TSG     1 

VOLUMTEER COORD CEWTER 
Chief    """"" XXXX     CPT     1 
Bcec Supt Off XXXX    LT      1 

NATL SPONSORSHIP COLLECTION SEC 
Admin Supv 70270 TSG 

VOL CAMPWORIOBS SEC 
Serv Spec 
Admin Supv 

7»*i91 
70270 

CIV 
TSG 

VOL INTHtPRBTERS SEC 
Admin Supv 70270 TSG 

REFUGEE CLOTHING ISSUE 
Sup Off 
Supply Serv Spec 

61*21* 
XXXXX 

CPT 
A1C 

1 
5 

REFUGEE ACCOUNTABILITY CENTER  ' 
Eitec Supt Off       """      "     7021» CPT 1 
Exec   ftipt Off 7021» LT 1 

REFUGEE LOCATOR SEC 
Admin Supv 
Admin Spec 
Admin Spec 

70270 TSG 1 
70250 SSG 1 
70230 A1C 1» 

w 
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AFSC GRADL NR 

RffUGEE DEPARTURE COrTIR 
Personnel Off 732U CPT 1 
Personnel Off 732U LT 1 
Personnel Tech 73250 88G 2 
Personnel Spec XXXXX A1C 2 

RgUGEE OPNS 
Chief 
Assistant Chief 
Admin Supv 

REFUGEE MORALE t REC 
Special Svc Supt 
Spec Svc Tech 
Spec Svc Tech 
Spec Svc Spec 
Spec Svc Spec 

REFUGEE AFPAIRS 

lUXX LTC 1 
lUXX MAJ 1 

70270 TSC 1 

3 

7U191 CMS 1 
7U171 MSG 1 
7U171 TSO 2 
7l»151 SSG 6 
7U151 SGT 5 

SCHiDÜLING OFFICE 

15 

Exec Supt Off 
Interpreter 

lUXX 
20350 

LTC 
REP 

1 
(1) 

1 

SENIOR REFUGEE LIAISON OFC 
ll»XX 

70270 
20350 

LTC 
MSG 
REF 

Chief 
Admin Tech 
Interpreter 

1 
1 

(1) 

Scheduling Off 702U CPT 1 

SECTION RiFUGEE LIAISON OFFICERS 
CPT 
LT 
TSG 

Exec Supt Off 
Ebcec Supt Off 
Admin Supv 

xxxx 
xxxx 

XXXXX 

10 
20 
20 

50 

ADMIN OFC 
Admin Supv 
Admin Spec 

70270 
70250 

MSG 
SSG 

1 
2 
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AFSC GRACE 

TTC 28 
TTC 28 
TTC 28 
TGC 2? 
TGC 2? 

NR 
00IIWWICATI0NS/38XX 

Cown-Eleo Off 
Grd Comm Maint Supt 
Grd Radio Maint Tech 
Grd Radio Maint Tech 

O/S Wire Plant Tech 
O/S Wire Plant Tech 
O/S Wire Plant Tech 
I/S Wire Plant Tech 
I/S Wire Plant Tech 
I/S Wire Plant Tech 
Cable Splicer 
Cable Splicer 
Workload Control Tech 
Workload Control Tech 
TRC 97 Maint 
TRC 97 Maint 
TRC 97 Maint 

(Tele Central) 
(Tele Central) 
(Tele Central) 
(Comm Center) 
(Comm Center) 

TGC 27 (Comm Center) 
TGC 27 (Comm Center) 
Crypto Maint 
Crypto Maint 
Inside Plant Maint Supt 
Teletype Maint 
Teletype Maint 
AGE Malnt/Pwr Prod 
AGE Malnt/Pwr Prod 
AGE Malnt/Pwr Prod 
Tech Controller 
Tech Controller 
Tech Controller 
Ref-A/C Spec 

AERIAL PORT OPS/^ID 
(Contingency only - To be used when C-130 scheduled) 

MAINTENANCE 

3055 LT 1 
30^6 SMS 1 
30^ SSG 1 
30^ SGT 2 

3625^ SSG 3 
3625^ SGT 3 
3627^ MSG 1 
36251 SSG I 36251 SGT 
36271 TSG 1 
3615^ SSG 1 
3615^ SGT 1 
30^ SSG 1 
3045«* SGT 2 
30^50 SSG 7 
30^50 SGT 9 
30^70 TSG 1 
29170 TSG 1 
29150 SSG k 
-9150 SGT 8 
29170 TSG 1 
29150 SSG k 
29150 SGT 4 
29150 Civ 3 
30650 SSG 2 
30650 SGT 1 
36390 SMS 1 
36350 SSG 2 
36350 SGT 1 
5*070 TSG 1 
5^350 SSG 6 
5^350 SGT It 
3077O TSG 1 
30750 SSG 2 30750 SGT 
5^550 SGT 4 

97 

Acft Maint Stf Off ^96 LTC 1 
Acft Maint Off ^02^ LT 1 
Acft Maint Tech ^31 TIP TSG 1 
Acft Maint Spec 43151P SSG 1 
Acft Maint Spec i*3151P SGT 2 
Aero Grd Bq Rpmn 42153 SSG 1 

f-m 
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AFSC GRADE       NR 
MAIWraNANCE (Continued) 

Aoft Pneud Rep Tech 
Acft Elect Rep Tech 
Acft Malnt Tech 

42172 
43370 
43171P 

TSG 
TSG 
MSG 

1 
1 
1 

OPERATIONS 
Air Ops Gen 
Air Ops Spec 

14955 
27150 

NAJ 
SSG 

1 
1 

AIR CARGO 
Air Trans Supv 
Air Trans Supv 
Air Cargo Spec 
Air Cargo Spec 

60571 
60571 
60551 
60551 

MSG 
TSG 
SSG 
SGT 

1 
1 
2 
2 

15 
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RECAP 

Connand 3 
Admin       2 
Ops/Countnd Post 18 
Information 6 
Medical   41 
Safety        2 
Logistics    .....   6 
Veh Ops   32 
TOO       6 
NATF Supply 8 
RLO Supply 3 
Refugee Store     4 
Fuels       2 
Procurement . 1 
Acct & Finance 1 
Support Coord   k 
Civ Eng 58 
Services Staff   2 
Billeting 18 
Linen Exch 2 
Food Svc 2l+2 
Scty Police 93 
Admin   8 
Personnel   7 
Refugee Liaison 

Directors Ofc 7 
Chaplain   8 
Refugee Info, Orient 4 Ed ... . 7 
Rqmts/Acct  2 
Vol Coord Ctr 2 
Hati Sponsor Coll 1 
Vol Camp Wkrs 2 
Vol Interpret 1 
Refugee Clothing Issue Center . . 6 
Refugee Acct 2 
Refugee Locator   6 
Refugee Depart Ctr   6 
Refugee Opns -3 
Refugee Morale/Recrea   13 
Refugee Affairs   1 
Sr Refugee Liaison   2 
Sched Office 1 
Sec Ref Lia Off 50 
Admin Off   3 

Communications   97 

Total 791 
I Aerial Port 3q Det - Contingency 

Only to be provided by local 
I Aerial Port Sq 18 

■ 1 
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First Issue of 

The New Land 

and 

Welcoming Brochure 
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li Tffi/ RA N(T 
-0- 

Kfnb thvh QuL V^t 

trong Idii xa qii««l>\lGtag, nbaa 
thigr ring ahdag ngtf^l ¥Ut ehung 
t» oan hi«tt nbau nhltu hdh dt 
co the thtfetag yea nh«tt| gl& dcT 
Ian ohau TA la» oho cuoc song 
tren dat a5l eua ehung ta d9 di 
dtftfc not phan nao Jth^c-Uio, kho* 
kbini nan «ot so anh «a oo thlon 
ohi da gom nhau l|t do oho ra 
nit tcf bao nay» 

MoB-dfoh hay ton-obi «ua tcf 
bao rat gian-di, do la not tcf 
ba o cbuvtrong   T« tbong-tln» va 
gay iU thong-oan glib ngitcfi Viet 
▼tfi ngvieri Viet va gl3a ngvWi Hoa 
Ky vtfi ngv^n*Viet. 

Di vao chi-tlet, tof bao si 
goa oo oao tiet-a^c nhvt t xa- 
Xuan, ainh boat tral» tin-ttfc 
lien quan den eae trai^riea Ta 
glal-tr£, truyen ngln» thef, by- 
boa, dien bao» 

Chung tol khong pbal la 
nbvbg nba Ian bao chuyen-nghlep, 

na ohi la nhSng ngvicfl oo thlen« 
eh£, ohUng ehung tol üde-aong 

Dear Conpatrlote i 
Away fron our natlTe land, 

thinking that Vletnamae auat 
understand eaob other acre In 
order to love eaob other, to 
help each other and to make 
life In this Mew Und less diff- 
icult, sons willing people have 
cone together to publish this 
newspaper. 

The purpose of this news- 
paper Is very slople. It le a 
newspaper to provide Information 
and create understanding—ainong 
the Vletnaness tbeaselves and 
between Ansrloans and Vletnaness 

In nore detail, the news- 
paper oonslets of srtlolssand 
editorials on activities Inside 
the center, news about refugees 
and recreation, fiction, poens, 
cartoons and world news* 

We are not professional 
writers, but only volunteers. 
Nevertheless, we hope that our 
efforts respond to your spiritual 
needs and your thirst for In- 
formation. 

<H 



ring no-l^c cut chung toi (Up* 
vtag difdt phan nao nhvbig nhu-otu 
tlnh-than v*   tin-ttlc eua Quf VI. 

V« hlnh anh chfnh eua tcf bao 
chung toi da. chou Ttf'f «s ThAh TV 
DO, Ttfctat Than nay da düöc dtfng 
of lol vao c\ia blen New-York. Tif 
nhleu näm qua, Wcfng Than nay 
la hlnh anh dau tien ma nhSng 
ogiicn tl-nan, hay bi dvfa dl day, 
da nhln thay khi diing iron tau 
blen txt khlp ncfi dvfa t^l. vl ly- 
do do, Ttfäag Than Ttf-DO da tri 
nan bleu-tilcfng oho hy-vong   va 
vl^c-Tong eua ngrtfl tl-nan ttf 
nhleu nvftfc khae nhau^ ra sau do 
ho da trof nen not thanh-phan eua 
xa-hoi Hoa-Ky. Sau dSy la not 

TU 1^1 khie dvftJi ehan TxMag i^ 
«Dem lal ehe toi nh3ng dam ng\Wl 
"met mol, ngheo-kho, ehen-ehuc 
"■ong ehung rH nhau, dang them 
■thor khong-khf W-Do."     ^ 

"Mhüng ngvÄl ngheo-kho bl 
■bae-dal tal que hddng eua Ban"^ 

"Dila   lal ehe töl hh3ng ngwl 
"khong nha, lenh-denh tren tau 
"ngoal blen ca.* 

Chung toi thlet-tha keu gol 
§\i hoip-tae eua   nol gltfi dong- 
blo Je lam eho tcf bao eua ehung 
ta them phan phong-phu. Mol y- 
kien xay-dtfng deu d\lofe het site 
hoan-nghenh» 

Than «1» 
Nhom Blen Tap. 

For the masthead design of 
our newspaper, we hare chosen 
a picture of the Statue of Li- 
berty, which stands at the 
entrance of New York harbor. For 
many years, this statue has been 
the first thing seen by refugees 
and exiles arrirlng in New York 
in ships from «11 over the world 
Because of this, the Statue of 
Liberty has become a symbol of 
the hopes and aspirations of the 
refugees from many countries «ho 
have become part of American 
society. Here are some of the 
words engraved on the base of 
the Statue i 
"Give me your tired, your poor, 
"your huddled maases yearning 
"to breathe free, 

"The wretched refuse of your 
"teeming ehore j 
"Send these, the homlees, 
■teapeet»tost to as." 

We heartily request the 
cooperation of all of you In 
order to make our newspaper 
richer. All construetive ideaa 
will be greatlj welcomed. 

Slneerely, 
The Iditoriel Staff 

^ 

.1. 
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TII now-tiN nhjxt Tf441 
ou-otf OOKKDII nui 13 thug 0$ BiB 197$ 

MhilftMlanii Qhl«B^«Tnf2tag Tnutg-Taa Tim-Otft Toi r«t haa4ioan 
dd^B dOB*tl«p Qaj BIB ▼• Ola-olnh Qoy B|a ▼«© dat Ho«>Xy* Ban Dlaa-Iaüot 
Trnif •Taa Tiap^tf g«i oo abftag V^ 1* Qutn-Hhin trong Qaan-LdB Hoa*^, 
▼a oh&ig ?l D|l«Dl«n oaa oae Odo^oan Liea Bo thuoe ChLah-Fhu Hoa*^. 
Mh&ic yi\ My tiah»Bgajr«n hlfn-dlon tal day da ph^o-Ta Qay Ban trong nhvbg 
ngay oao Bfn Ivtu-tru tfl day dtdjfo thoai«aai oang nhltu oang tot. Vtu oao 
Ban can hoi rioc glf hoio oo van-d« gl nan-glal xin oao B|n oho h^ blot, 
▼1 ho ^ day ohi T^I aoo-dfoh gittp«d9 oao Ban. 

?ol tat oa oo-ging oung DO-1UO de oao Ban oo the hean-tat tbu* 
t^o Itfa-tru dtlete aau ohong» Toi keu g^l atf h^p-tac Ta mi dong-gop oua oae 
B|n tai day aoi ngay not kha-qioan hdn. 

Thay a|t Chuh-Fhn va Khan-Dan Hoa-Ey,chung toi ehao aStag oae 
Ban den day trong nlen han-hoan Ta ohung toi hy-vong ring oao B|n Ta Ola* 
Dioh oao Byn ee aong not ouoo song tniShog-ton Ta tran dSy h^nh-phue tren 
dat Hoa»Iy. 

Than al ohao oae Ban, 

As commander of the New Arrival Center. I take great pride and pleas- 
ure in welcoming you and your families to the United States of America. The 
staff of the New Arrival Center is comprised of members of the United States 
military services and representatives of various United States government 
agencies.   These people, along with volunteers from the surrounding commti- 
nities, are here to serve you and make your stay here as pleasant as possible. 

If you have any problems or questions* please make them known. We are 
here to help you.   All possible efforts are being made to have you processed 
and settled as soon as possible.   I ask your cooperation with the New Arrival 
Center staff in order to ensure your stay here will be as brief and pleasant 
as we can make it. 

I join the United States government and all American citizens in welcom- 
ing you to our homeland, and extend our hopes that you and your families 
will lead long, productive, and happy lives in America. 

HOWARD M. LANE, Maj Gen, USAF 
Commander, New Arrival Task Force 

(jflmAQfi^**- 
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USAF Col, William Keeler, 
Director of the Refugee 
Liason Office, and his 
RLO staff are here to 
work with you to help 
with any special diffi- 
culties or grievances. 

D|i.T* XhoncQuaa WILLIAM 
KEELER, OiM-Doc Vln-Pbong 
Lien-Lac Ty-Nan ▼! Ban 
ThMMßHbta hlen dans giup d9 
oao bfn giai quyet mi van 
de can thiet. 

^lith_- 

yiif or   BCTUH • 

CHtkOMlH   plAyiHfiv iM TH« 

ACTIVITIES   SCHEDDLB 
-otOto- 

RaLIGlOUS SEBVIGiiS 

Buddhiet Service» 
0900     Mon thru Sat 
1900     Daily 

Gib SIWH-HOAT TÖN-GlXo 

Sinh-hoat Phat-Giao^       #   Ä 

0900     Th\f hal den thri bay 
1900     tf5i ng«y 

W 



Catholle Muiu 
1700    Daily (inoladlng Sun) 

(VletnaiMse) 
1000     Sun (Vlttnwie8«,£n4liih) 
Confefslons 1/2 hour prior to 

«11 Hastot 

Protestant Sarvleaa 
1600     Daily (inel. Sun.) 

Vietnaaes«) 
0900     Sun. (Vietnamese) 
1100     Sun. (English) 

ODilNQ   PACILITI 
C630 - 0800 Breakfast 
1100 - 1300 Lunch 
1600 • 1S00 Dinner 

CHILD CARE CENTER 
1000 - 1$00   Daily 

RECREATION SERVICES 

Recreation Supply Checkout 
0700 - 2U00   Daily 

Mories 
2100   Daily 

Playground, TV Tents and Library 
2U hours     Daily 

Nioeville High School Band Concerts 
1630   ton. and FTi. 

Sinb-hoat Cong-Oiao 
1700     t£i ngay (ke oa ohua nht/t, 

(blng Tift«ng3) 
1000     Cfaua nhtft (Viet va Anhng2 
Ztfng toi 1/2 glef tnlJc cac buoi 

le. 

Sinh-hoat Tin-Lanh 
1600* noi ngay (ke ca chua 

nhtft, blng Viet ng3) 
0900  Chua Nhtft (blng Viet-ngS) 
1100  Chua nhit (blng Anh-ng3) 

VAN-öfc (H-THUC 

0630 -*0800 Die« tarn 
HOG - 1300 An tnfc 
1600 - 1900 An chieu 

TRUNO-TAM Olff TRi 
1000 - 1500   Hoi ngty 

C/C VÄ1-D& Qlll-TRf 

MMn dung-cu the-thao 
*070O - 2U00 Moi ngay 

Chieu bong 
2100   NBi ngay 

San chtfi, Leu TV r\ Th\f-Vien 
2k gicf moi ngay 

Cac buoi boa nhac oua Tnfetag 
1630 Thtl Hai'ra Sau   /Nioerille 

-oOo« 

NSW LAMP thanks the TOlunteere «bo helpd prepare this issue t 

gjflr Mfe  xin ehan thanh cam tf cac ban da td nguyen giup id an hanh so bao nay 

DljUO-CHtfClNO,   TRIM-VAM-EHA,   06«Vlir«l»D(llt   MARILIM FASSELL» 

MQülSM-Bilo-THlfH,   lÄ-VIM-THÖNQ,    NQUTEN-SliN-Ttm»   T|«lllMÄl, 

.5. 
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CPICÜÜNSU 
Gic ban than men, 

Chao mvAig cac ban d«n Trung-Tam Tas C^ Khong-Quän Eglln. 
Muc iich cua chung tol la lo thu too glhy %d ahap canh vao Hoa-Ky va giup d9 
eac tan hol du dleu klen cua not ngfal din t^aac. Chung toi se co g^nt hoan 
tat oao thu tue scfm, de eao ban sdft trcf ihaato not phan cua xa-hoi I^"-« Chung 
toi rat hcan hy ve viec cac ban cf lal Trat nay oho den khl nao oac thu tuo 
noi tren da hoan tat. 

i'rong khl cac ban cf day, ohung tol iStfc mon^ oao ban dvftfe thoal mal 
va vui ve. 

ieatheo dar '>% ban Tin T&a va ban Kira-Soat Thu-Tyc. Ban Tin TrJo 
ghl cac dich vu cua Tral, va Ban Kiem-Soat Thu-Tue ghl eao thu tue na oao ban 
püdd hoan tat trong thd glan d Tral nay. Ban Klen-Soat nay oho ban va eao 
nhan«vlsu trong Tral blot nhäng thu too ma oac ban da hoan tat, vl vay no rat 
quan trong, zln cac ban düng de mat. 

iihSng tin tifc va dich vu khac eua Tral ee dvfcfc oong bo trän tof bao 
DAT I'Cl cua Tral. Neu eao ban co nhäng de nghl gi nuon ding tren bao DAT Mul 
hc|n cac ban oo nhäng muc rauon ding tren bao nay, xln lien lac v^l Ban Blen- 
Tap (ben canh vin-phong Thong»Tln). 

Chung tol xln cau chue eac ban duWc vui ve trong thefl glan cf Tral 
nay ./- 

Than men 

Welcome to the Eglin Air Force Base Relocation Center. 
Our purpose here is to record your official entry into the United States 

and to help you meet the requirements for refugee status.   We will try to 
help you meet these requirements as quickly as possible so you can become 
apart of the American Society.   You are welcome to stay in the Center, 
however, until all the requirements have been met. 

While you are here, we want yourstay to be as comfortable and pleasant 
as possible. 

When you arrived at the Center, you were given an information sheet 
and a check list.   The information sheet describes various services offered 
in the Center. 

^■■-^^ik-'t-**^:'-.^-*^**" ■*•■'' 
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The check list tells you what you have to do while you are 

here.   It is very important that you keep this check list with you and do not 
lose it, because it provides you and the camp staff with a record of the steps 
you have completed. 

Other information on the Center and its services will be offered in this 
and future issues of New Land.   If you have suggestions regarding articles 
you would like to see in New.Land, or if you want to submit an article for 
possible publication, please^visit the New Land editorial office near the 
Refugee Liaison Office trailer. 

I wish you a pleasant stay in the Center. 

JAMES B. CHANDLER 
Inter-Agency Coordinator 

Xjai4xH^   ut C^OMJ^\ 

NANOAU. WIBC 
MAven 

TtLIPHONt (•04)  •7«.4US 
101  ARMtTRON« AVI. 

NICEVILLK. FLORIDA SltT« 

"The Cross Hoods of the Playground Area" 

Cac ban than men cua tol, 

^Thay mat oho  tat c£ nhijng ^gvlbi dan 6 Niceville toi rät 
han hai^i chfo müng, tat ca cac b^n dfen vüng nay.    Chung toi 

cMa xe noi  thong kh6 vf sü bat Jianh cua que hiidng ban.    Chun« 
toi, a6ng tham gla v6i tat ca nhüng.ngilöi din Hoa Ky khrfc o&u 
chuc cäc ban th&t nhieu may m&n fle bftt flau mot cu6c sons mdi 
tal Hoa Ky. ^ . . » 

Randal} Wise 
Thi Trü6ng Niceville 

•7- 
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cHtfdto TRINH oili raf DAG BIET 

D« git^p rxd eae ban n^l t^l, 
ohvtctag trlnh glal tri tuan nay •• 
goa oo dan oa fa nhae oo dltn 
trlnh bay bdl ban nbao "Baad Portar 
and th« BoMtom Boys* rao ngay Th^ 
Mia hoi 16 gltf va oo i^f tha» <ht oua 
nhae*af FhuNDoy. Phaa-Doy ai trlnh 
dian oao bal ea eoa öng onng fA. ai 
o9 la oa-al Thal«Hlan. 

Loo 29 gltf Thvf Mia, ban nhfe 
dla*phiMbg "Llttla Thaatar • enng 
aa trlnh dlta trong ehrfdtag trinh 
"Tlaag lhae". 

7ao lie 16 glcf 30 ngay Thtl San 
ban nbao ooa Trvktag Tpung Boo 
Niearilla ■• tdtnh tau «ong ▼& stf 
thoa gla aoa ohao a! Fhaa-Doy. 

Tat ea eao bool trlnh dian deu 
dtfete to eh«b <f Dm Ghlau Bong va 
heaa toaa aian ph£ do eae ngvML bui 
Hoa*!^ tyi dla-phiMJBg oong hlan eao 
ngvMl b|n ?if t-Ba«. 

Sid hlan dian ena eao byn trong 
Tr|i tal eae bool trlnh dien aa noi 
Ian tlnh thla thiot TÄ. dan ohung 
dia phüMog. 

Bat c^ tr|l«vian nao co kha- 
ning vf n-n^ja tra anon thaa-gia xin 
liaENl|e TA, Ban TO-OhtSe (Raoraa- 
tlon Sarrloea Center). 

s. 

For tha enjoyment of New Arrirala, 
apeelal entertainment scheduled for 
thle week inoludea special eeleotione 
of country and olaaeical vueio which 
will be pert oread by "Raid Porter 
end the Hoaetoen Boye" cm Thuredey 
at 1600 houra end will be highlight- 
ed by guest appearanoee by the re- 
epeoted 71etnemeee oompoeer, Mr. 
Pham Duyt who will perform hie orig- 
inal compoeltlon» "Pham Duy'e Song," 
and hie telented daughter who will 
perfom "Thai Hien." 

On Thuredw erenlng at 1900t aem- 
bere of the local Little Theatre 
troupe will preeant selected high- 
lighte from the mueloal playt "The 
Sound of Muelo«"   A oomoert of popu- 
lar aualc will be preeented by the 
lloerllle High School Bend oo fridaar 
at 1630«   The concert progrea will 
include a compoeltlon by Mr. Pham 
Duy written eepeeially for the Iloe- 
tllle High School Bead. 

All perfozaanoaa will be la the 
Recreation Serrioaa theater area «id 
ere being preeented free of charge 
by eltiaene of the eurroundlng oom- 
aunltiaa for your enjoyment.   It la 
their way of eaying "welcome," and 
your attendance will ehow your ap- 
preolatlon to thoee who hare given 
freely of their time end talente to 
aake your et ay here more enjoyable. 

Any lew Arrirale who have experi- 
ence in the performing arte are in- 
vited to contact the Recreation Ser* 
vloee Center if they are intereeted 
in volunteering their talente for 
the entertainment of other lew Arri- 
vale. 

</-r 
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CAJOI   &   Cu 

-o- 
TIN HDA-TH|NH«o6i,- Khong-Qu«n Hoa- 
Ky da danh din 3 tam tuan tleu oua 
am>Pu*Chla ya laa hit hal 3 ohleo 
khao tang horn Thvt Ttf trong vlnh Thai 
Laa. Nhvbg tau nay ding oanh gütf not 
tau buon Jfea»Ky tea la Miyagues, Tau 
buon nay da bl oae phao han oua 
Khntr do b/t gfvf horn Thvf Hal. 

Hoa-Ky dang ohuan bl dl-tan 
1.100 Thuy Quän Luc Chlon da dtftte 
gctt. tJi Thal-Lan tnlcte diy de hau 
thuan e«e d&l hoi dol trao tra ehleo 
tau. 

Luc beo len khuoo, eo aang oua 
ohleo tau gom thugr^thu-doan Jt og&cfi 

ohvta dürfe blot ro. 

TIN aONOLDLU.- CUu Tor^-Thong LON- 
MOL da traob ci! vlec Caa-Bot bl danh 
bal la "do rioc Qong-San dung not 
Ido IMag (hol htfp dong dae de tan 
oong obung tol* va dong thcll keu gol 
the gldl len an nh3ng hahh dong 
tr£ng trrfn bao tan oua Khner Do. 

TIN HAN THÜNH.- Tong-Thong Phac- 
Chanh-Hy da len tl«ng bao dong r% 
m* ouoo ten oong oo the oo oua BIO 

Rau va dong thdl ban hanh lenh can 
ehl oao henh vl chong dol Chanh«Phu 
trong niWc« Tong-Thong Dai-Han eung 
tal xao nhan nlen tin tiMhg oua öng 
▼ao cac sd can ket phong ve eua Hoa-. 
Ky. 

.d. 

LATEST 

NBW& 

«ÄSHINGTCK—American aircraft sank 
three Cambodian patrol boats and 
«three others Wednesday 

in the GSulf of Thailand. 
The boats «ere guarding a U.S. 
merchant shipt the Mayagues, which 
«as seised by Khmer Rouge gun- 
boats on Monday. 

The United States «as prepar- 
ing to remove 1,100 marines «ho 
had been sent to Thailand to back 
up demands for release of the ship. 

The fate of the merchant ship 
and its 39 ere« members «as not 
knom at press time« 

HGNOUJUI—Former Cambodian presi- 
dent Lon Nol blamed Cambodia's 
defeat on "the brute force massed 
•jgainst us by a determined coa- 
lition of Communist aggressors f" 
and called for world condennatinn 
of alleged Khmer Rouge actlviW». 

SEOUL,N KOREA—President Park Chung- 
Hee has «arned against a possible 
ne« invasion .by Communist North 
Koreans, and, in preparation, is- 
sued a decree banning all anti- 
government activity«    Rrcsident 
Park aläo reaffirmed his confidence 
in U.S. defense commitments to 
South Korea. 

W 
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TIM KDilA^LUffOR«« Cuoe thio luu 
gi3ft OM hoi-Tim HI|P.HÖI DÖMO-MiM 
Z-CRiD liin man th llÄn^oioti 
gUo hau ohira tÄ. BÄc-Vlit vm M«- 
ViSt da dvkfo glvt kfn, th« thao icfl 
yiu-oau out Bfc-fiit. Cuoe hoi thao 
k«o dal 3 ngagr ▼» da oo ging hoi thio 
v« quan dioa b^ phan ohla^aau oooo 
ohlon oung Tito tal lap hoa blnh oho 
toan vung Dong-Nan^. 

TIN lURSHALLTOHN, I0Ä.- Le txMag 
nioa Ha-Sl Thoy Qaan Luc Ghion 
Darwin Loo Judg«, og^tfl l£nh Hoa» 
^ cuoi oung bl ehat tai Vlot«Maa 
da dian ra tal quo hba. Ngnfl l&h 
nay nta tron 19 tool, da hy ainh 
bcfl ouoc pbao kfch tal TaB-SdA*Nhat 
ngay 28«l»-75 ▼«Ea qva* 

LATE  NEWS UPDATE !!!!!!!! 
U. S. Marines landed on the Cam- 

bodian island Koh Tang Wednesday 
night.   After the bombing of a Cam- 
bodian airfield, and with the des- 
troyer, the USS Wilson standing by 
the ship was retaken intact and all > 
39 crew members are safe. Presi- 
dent Ford addressed the nation 
shortly before midnight affirming 
the crew was safe and stating US 
Marines were still under hostile 
fire on the island but were pre- 
pared to withdraw at any time. 
^ a4 ^W -or , TWy «Mi« v^e «Wor »t»A¥f 

v«V -^r W Tfl- «Ji   o«or»(j.t!C."St«»iS   OtS WiUto) 
^K «8 ''U   UVi •*** tetHTANCr C CAM rtT). cJ^ «dt 
JUw fU" cr »♦•* vy" "XS^ A5» Um fl^t fW ta2»»t 

T»ftt "ÄÄr,    . -d»»«! Ttu'iu   FoW "SU" ^ XrT **< 
^MIV JU:^ «e*t »Wn xU*. t^ -x.», T^TOO«. 

■t»* »^ viu: ■A'/ V* Avr* «**• "*4»"' f^««^ «*•» 
4**£M tcxC" ^Ci vMÜ^   ~9Üx    #' 40 

IDAfA XJWIPUE, IttUISU—DUeaiilona, 
amg MBtoon of the Aisoelatioe 
of Southeast Asian Kations rtgardlnl 
postwar rolatioos «1th North and 
South Vlotnaa are to be soerat, 
according to a requoat by North 
Vietnam,   Ihere la a threo-day 
meeting of the ASIAN in prograas, 
with diTorganeo of opinion on 
poatnar peaca attempts. 

MUBHAIJLTOHN, lOHA—Iferins Lanea 
Cpl. Darwin Loo Judge, one of the 
last Americans killed In Vietnam, 
was posthumously honored this waak 
in his hometown. The 19-yaar-old 
Nurlno waa killed April 28 during 
an artillery and rocket attack on 
Tan Son Nhut airport. 

Vll lifl Cfo Jl CHt»HDT«THftjto 
JZ 

Nhan danh Chl»Buy-Tr&cltag Trung 
Tan Tiep-CJ, tol zln gdl t^l tat ea 
nhSog ngvfon thien o hf atf cam dh 
ohan thanh da giop lam aaoto aa cao 
Khu dieu hahh va Khu cU tru. 

Se oo nhieu nhan vat quan troog 
tol this Tr|l dhung ta trong tvttfng 
lal| ra oung ri mxon bio ve siSe 
ktoe cao ban» tol yeu oau cao ban 

tisp tue giup dB do Trung-Tam chung 
ta dtfete luon luon ngftn nip vt sao^, 

COMMANDER'S   CORNER 

My thanks to all the volun- 
teers who helped in cleaning 
the work areas and living areas. 

Because we are expecting many 
important visitors here, and 
for your own health. I ask you 
to continue helping us to keep 
our New Arrival Center neat 
and clean. 
HOWARD M. LAjNE. 
Igftj Gen. USAF 
Commander, NATF 

f'/C 
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La ohSng ngrfcft tl-nao/khl 
own but vl«t nhcbng glong nay, 
ohung tol Tan con cam thay ban^* 
hoang , vul buon lan^lon, va tvtctog 
ring nlnh dang song trong nong, vi 
ohung töl khong the ngcf dtftfc vdi 
not then glan qua ngln ngul hal 
tuan le, cuoc dcfl chung tol da 
dol thv qua nhieu» 

li horn trüSc day, khl con dang 
song yen-on ncfl que nha, khong al 
trong ohung tol dam nghl ring ngay 
horn nay day chung tol dang h{t thtf 
kh6ng*kh£ tren luc-dla l^-Chau, 
ncfl m*a trU^e day, da   so chung 
tol chl hleu*biet nhieu qua each yd 
▼a nh3ng bfn Hoa»ky ohlen dau cf 
Vietnam« Chung tol da nght t5l 
Hoa-Ky trvlfc day nh\i nghl t^l Ttf« 
DO, DÄN-CHÖ, TA-BÖ... 

Chlc»ohln la Nhan-Loai phal 
ton nhieu glay nub ra chu-taa oho 
blen«oo trbag-dai da dvta not so 
ngucfl 71et*Nan den dat mfcfc nay* 

Hon nay day, sau ecfn song-sot, 
ohung tol xln dvttfe to-bay val cam   . 
nghl v^l nhSng ng^cri ban Hoa-Ky 
tren khlp mtoc de thong-cam va biet 
cn» 

Trifle het, nh'3ng ngvicfl Vlet-Nam 
chung tol xln tri-an nhau-dan va 
quan-dol Hoa-I^ da tan-tlnh glup- 
d9 ke tut khl chung tol roTl khol 
Vlet-Nam. Chung tol da dvtrfc doi-xuf 
tvt-te nh\l nhvJng ngrfrfi anh en dtfcrl 
cung not mal nha, va stf doi-xvf nay 
da vvt(ft qua ky-vong oua chung tol. 
Tren nh2ng chuyen bay dl-tan hay 
trong nh3ng con tau lenh-denh tren 
blen   oa hang tuan-le, chung tol 
khong the nao ke lal het nhäag 
hanb-dong tan*tlnh vl-tha oua oao 

WORDS FROM 
MEW  ARRIVALS 

Being refugees and taking pen 
in hand to write these words,'we 
feel mixed emotions of joy and 
sadness, md we feel that we are 
living in a drearn, because we 
never thought that, within the 
short period of two weeks, our 
lives would change so much. 

A few d-ys a.^o, when wc were 
still living in our country, none 
of us dared think that, tod-^y, we 
would be breathing air on the con- 
tinental U.S.A., a place that pre- 
viously we knew only through books 
and our American friends fighting 
in Vietnam«    At that time, we 
thought of America as we thought 
of freedom, democracy and pro- 
gress*. • 

It is certain that it fcost hu- 
manity much paper, ink and atten- 
tion to record t'te important events 
leading, to the presence of the 
Vietnamese refugees in this coun- 
try. 

Today, after* our survival, we 
would like to express gratitude 
to the Americans. 

First of all, the Vietnamese 
•want to express gratitude to the 
Americans who have helped us since 
the time we left Vietnam.    We 
have been treated kindly as broth- 
ers under one roof, and this 
treatment goes beyond our expect- 
ation.    On the evacuation flights 
or on ships floating at sea for 
weeks, we c'innot begin to relate 
the generosity of the American 
troops from the Navy, ALr Force 
and Army.    We and our families 
have been taken care of with . 
clothing, food, medicine and many 
other things.    If we already saw 
many Communist cruelties, then 
we also saw many humanitarian and 

A*      generous actions of the Americans. 

9-// 
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chlea-blnh Hot-Ky, thuoc Hai, Luc, 
Khorv,-quin, Chun« toi v« gia-dlnh 

da <l\Wfe ehla-lo ttr ohiM ao, tvt 
bda in, tvf trlin thuoo ▼• bl*t bao 
th\l kfaao n3t.,.^ 

Keu ehung toi di oh&g-klen 

Sia thl ehunj t«! oung da «hvfng* 
klen khong ft haoh-dang   nhwi-dao 
^•tha oua Hlep-Chung-Quoc Hoa-Ky. 

Chang toi dtfde th^c-«ü an-toan 
kbl d&t chan len dat )^. Ghung toi 
da dl«oh\iy«n   t^i val ndltran lanh 
tho Roa*^, rk hoto hat ngan ngtfcfl 
«bung toi d a ng dtf^e finh song 
& oin-oj BgXia» Florida» 

Mgtdi Hoa*l^ da niWner tiap« 
nh|A abung toi, T« dic»bi«t nhvhg 
Dgded bfn & oin*oi Bglln, abvbg 
■gdSri bye h NioariUc, nbang 
ngtfcfi ban J flarlda da dang doi 
tay tiap-dan ehung toi ▼& tat 
aa tarn long, Kh{ hau tot lanh 
eua Florida eung da den tiap 
nhSng ngd&i ti»ntn chung toi 
trong nhäng buoi fang chian aa» 
a p,    trong ban din lanh-lanh, 
khien ehung toi nh5 t^l kbl«hau 
eua Dalat, thahh-pho nghi nat 
mian nui eua Viat-Kan na hon nay 
khong con n\!a. 

Ohung toi da nhan düofc itf 
gittp«d3 tv( wi pbla, tJ Vi ChU 
HuyTntthttg tofl not binh-st trong 
cän«eii iglin, t\i tat ca nhvbg 
ngvtcTi thian*eh{ trong vung, va 
ca nhvbg ngvfcfi of xa trong tiau» 
b«a% «larida» 

Ghung toi nghl ring, vt ahd 
«fn thiet«th\JB nhat eua ehung toi 
▼tfi oae ban Hoa-l^ la chung toi 
co-gfng lam iao di ce the sAi 
thich-Aig vh den song «Si va 

i% 

aS khong la nat ganh nlng ehe 

Hoa*Ky lau not thefi gian ngfn. 
Chung toi TÜng tin ring, 

▼& 9\i ean-cu, vtfi y-ahi auon 
ti«o*bo, Ta vüi bao kinh-nghijn 
thiWng-dau eua qna-khil, nhvbg 

ngvtcfi Viet-Nan sa am ohong gop 
ban tay xay«d\fng deft song eua «inh 

va xa-hol Hoa-I^. 
Chung toi oau-nguyen oho nhvbg 

GAY VlßT-NAM so ijyncf'tot dep 

tren D*T üJl «ÜA-K* 

W« felt completely seeufk when 
we reached American territory« 
We moved to various parts of the 
United States, and more than two 
thousand of us are living at Eglin 

Air Force Base, Florida. 
The American people happily re- 

ceived us and, especially, the peo- 
ple at Eglin, the people in NiceviUe 
and the people in Florida opened their 
arms widely to receive us will all 
their hearts« The mild climate of 
Florida also welcomed us with warn 
days and cool nights, reminding us 
of Dalat, a mountain resort of Viet- 
nam which is now no more« 

We received help from many sides, 
from the commander and enlisted men 
at Eglin, from the many volunteers 
and from others throughout the state 
of Florida. 

We think that, to express our 
gratitude realistically to the Amer- 
icans, we must make every effort to 
adapt ourselves to our new life so 
that, after a short time, we will 
no longer be a burden for the United 
States. 

We firmly believe that, with hard 
work, with will to progress and with 
the bitter experience of the past, 
the Vietnamese will quickly contri- 
bute to their own progress and to 
that of American society« 

We pray that the Vietnamese tree 
will grow well on American Soil« 

Do Viet Nhuan 

f-ZZ 
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VAN PHONG "CIVIL COORDINATOR" 

Cac ban than men: 

Chao müng cac ban den Trung Tarn Tarn C\? Khong Quan Eglin. 

Trong khi cac ban ö day, chung toi ifdc mong cac ban d\loc thoai 
mai va vrui ve. 

,    Kern theo day la Ban Tin Tue va Ban Kiem Soat Thu Tue.   Ban Tin 
Tue ghi cae dich vu cua trai, va Ban Kiem Soat Thu Tue ghi ^ae thu tue 
ma cae ban phäi hoah tat trong th6i giaij 6 trai nay.   Ban kiem soat nay 
cho ban va cae nhän vien trong trai biet nhiing thu tue ma cac ban da hoan 
tat, vi vay no rat quan trpng, xin cae ban dung de mat. 

Nhiing tin tvfc va dich vu kha'c cua trai se düöc cong bo tren mot t6 
bao cua trai.   Neu cac ban eo nhung de nghi gi muon dang tren bao, hoac 
cac ban co nhung muc muon dang tren bao nay, xin lien lac voi ban bien » 
tap 6* leu "Inter-Agency Coordinator's." 

Chung toi xin cau chuc cac ban diloc vui ve trong thdi gian d trai nay. 

Than men. 

Inter-Agency Coordinator 
OFFICE OF THE CIVIL COORDINATOR 

Dear Friend: 
Welcome to the Eglin Air Force Base Relocation Center. 

Our purpose here is to record your official entry into the United States 
and to help you meet the requirements for refugee status.   We will try to 
help you meet these requirements as quickly as possible so you can become 
part of the American society.    You are welcome to stay in the Center, 
however, until all the requirements have been met. 

While you are here, we wish your stay to be as   comfortable 
and pleasant as possible. 

An information sheet and a check list are attached.   The information 
sheet describes various services offered in the Center.   The check list tells 
you what you have to do while you are here.   It is very important that you 

9-/3 

Muc dich cua chung toi la lo thu tue giay to nhap canh vao Hoa Ky 
va giup dd^cac banhpi du dieu kien cua mot ngudi dpi ty. nan.   Chu'ng toi 
se^ co gang hoän tat cac thu tue sdm,  d6 cac ban sdm tr6 thähh mot phan 
cua xa h6i My,   Chung t6i rat hoan hi ve v^ec cac ban 6 lai trai nay cho 
den khi nao cac thu tue noi tren da hoän tat. 

«"*»«———> 



keep this check list with you and don't lose it because it provides you and 
the centerstaff with a record of the steps you have completed. 

Other information on the Center and its services will be offered in 
our center newspaper.    If you have suggestions regarding articles you 
would like to see in the paper, or if you want to submit an article for 
possible publication, please visit the Editorial Desk in the Inter-Agency 
Coordinator's tent. 

I wish you a pleasant stay in the Center. 

Sincerely, 

JAMES B.  CHANDLER 
Inter-Agency Coordinator 

(}-** 
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I: 

C»AO MUNG DONG BAO THAN MEN ! 

v Han hoan chao mving cac ban den Hoa Ky va khy Khong Quan Eglin 6 
tieu bang Florida. Khu Khong Quan nay toa lac cuoi phia Dong Nam cua 
nuöc Bac My.  Can cu Khong Quan nay gan tinh Niceville, Valparaiso, va 
Ft.  Walton Beach. 

Trübe nhat, chung toi yeu cau döng bao nghi ngoi sau cube hanh trinh 
dai.  Chung toi se co gang het sue bang moi each de giup sü cu ngu ngan 
ngüi nay trö nen thich thu, vui ve hon. 

Dong bao se duoc dua ve tu can cu Khong Quan Chinh nr.y den trai tarn cu 
vao khoang 16 cay sc^se' co rät nhieu nguöi biet noi tieng Viet vä ho se giup 
do dong bao tim leu de nghi ngoi, an uong. 

Dong bao vua xubng khoi xe buyt, chung toi yeu cau dong bao^ tach ra tung 
gia dinh. Chung toi duy tri tat ca gia djnh chung voi nhau,   chung toi cung 
yeu cau dong bäo nen lap mpt gia trudng cho tung gia dinh.     Va chung 
toi se co gang giu moi ngudi trong gia dinh o chung trong mot leu. 

Chung toi  yeu cau  thanh   nien  va phu nvf chia thanh hai nhom. Chung 
toi se chidan moi leu rieng biet cho tung nhom nam hay nit va sau cta'cac 
ban co the nghi ngoi. an udng. 

Can cu Khong Quan Eglin la mot trong nhung can cu Ion nhat tren the gioi. 
Khu nay väo khoang 80 cay so rong va 32 cay so dai.  Mac du can cu nay la' 
trung tarn thu vo khi cua quan doi  nhung chung toi da pho^g ngüa tat ca' 
vu khi nguy hiem. Vi the dong bao khong phai so' set gi het. 

Nhu'ng chung toi thüöng nhac nhö nhung ngU(6i My d day oen can than, 
bat cu noi näo ho cfi va khong nen den nhung noi vubt qua khoi vung an ninh 
noi co nhiing vu khi cu con sot lai. 

, De bao toan cho dong bao va con em cua dong: bao, chung toi dat cac 
bieu-hieu o nhung noi nguy-hiem ma dong bao khong nen cti aen.  Vi the, 
yeu cau dong bao d tai vung an-ninh, khong nen vuöt qua cac bieu-hieu nhü sau. 

^•/r 
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WELCOME 

Welcome to the United States and to Eglin Air Force Base in the 
State of Florida, which is located at the extreme southeastern part of 
North America.   The base is near the towns of Niceville, Valparaiso, and 
Ft. Walton Beach. 

The first thing we want you to do is to rest from your long trip, and 
we will try to do everything possible to make your temporary stay here as 
pleasant as possible. 

We will take you by bus from the main base to an area about 16 
kilometers (10 miles) away where you will be able to have some rest and 
food. 

When you arrive at the refugee center, there will be people there, 
some who speak Vietnamese, who will assist you in finding the tents where 
you will sleep and the areas where you can eat if you are hungry. 

As soon as you get off the bus, you will be asked to separate into 
groups.' We will keep families together,   and the women volunteers who 
speak Vietnamese will ask all members  of families to gather 
around the head of the family.       We   will   try   to   keep   entire 
families together in the same tents. 

We will then ask the single men and the single women to divide into 
two other groups, and they will then be shown the tents in which they will 
sleep separately. 

Eglin Air Force Base is one of the largest bases in the world.    It 
is nearly 80 kilometers (50 miles) wide and about 32 kilometers (20 miles) 
deep.   Although  the base is used as a center for the testing of military 
weapons, every precaution has been taken to locate the refugee center in 
an area that is far from the testing ranges. 

But we warn our own people to be careful where they go and not to 
wander away from safe places to areas where old ammunition may be lying 
around. 

For your safety and for the safety of your children and friends, 
we have put up signs where it may be dangerous to go.   The signs are in 
English, but they have symbols which you should be able to recognize. 

This is what they look like: 

?V(C 
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De gin giu^on ?m dfong bao, yeu cäu ctong bao khöng nen,dle chung no 
leo len ho ir\i nuoc, cac tru cten, hoac nhüng noicao; vk rat can than ve     v 
clurfng luu thong xe cp.  Neu döng bao co nhan thay nhuhg giöng vat nguyjiiem 
nhu' ,hang-ho,, vat ky la, cac.gi&^ l6 long hoac bi düt, <jon rSq, yS\j cäü^dilng 
sh den: lien lac ngay vox ngvi^i mac sac phuc dSt biet d§ ho süa chila hoac döi 

cac vat nguy hi6m äy nöi khac. 

Neu dong bao nghe tieng vang nhu bom hoac chat no, yeu cau (Jong ba.o 
khong nen sd vi chung toi thü vu-khi d kh\I-vuc khac cua Phi-Truong. 

Co rat nhieu hoi tu'thien...  se tim cho o', viec läm cho cac dong bao^ 
Giup dötat ca dong bäo trong luckhon cüng lä niem danh dü'totät cho chung 
toi.  Chung toi hy vong dong bäo se tim thäy mot döi song an binh, hanh phuc. 

f-'7 
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For the safety of your children, please caution them not to climb 
the water towers, the utility poles, light poles, or high places, and to 
watch traffic carefully.     If you see anything that could be harmful, such 
as open holes, strange objects, loose or broken wires, snakes, please do not 
approach them, and we ask that you please call someone wearing one of 
the red armbands or wearing an orange-colored badge to have it repaired 
or removed. 

If you hear noise that is like bombing or explosions, do not worry 
for we are still using another part of the base to test air force weapons. 

After you t ave rested and eaten your first meal, we ask that you 
remain in the area of the tent where you sleep, because we will come there 
to look for you for processing. 

There are representatives here from many United States govern- 
ment agencies, and from many charitable organizations. 

In the coming days, you will be given a medical examination, inter- 
viewed about where you would like to go or what you would like to do, and 
given a type of identity card. 

Later, representatives of the charitable organizations will work with 
you to find places for you to settle, work, and live what we hope will be 
happy and peaceful lives. 

<?-// 



|Wy,''W!BHWW^™WTfW-WipFr.TV -■'- 

^^"''•■''■■■,t^x*r^-v. .■■..,.., 

Ban nay phu-trach 

BAN TIN TUC CUA TRUNG TAM 

I.   Trung Tarn Hanh Chanh; / 
* f '     i — - #./ 
Ong Chandler, Biet-Phai Bo Ngoai-Giao Hoa-Ky va Trung-Tuong Lane, 

Biet-Phai Khong-Quan Hoa-^y, phu-trach ve trung tarn. 
a.   Dai(Ta Keeler, Giam-Doc Ban Lien-Lac Ti-Nan. 
truc-tygp vqi Quy-Vi,    , fc i / ' 
b.' Moi nho'm trai se'co mot Si-quan Lien-Lac Ti-Nan phu-trach.   Cac 
quannay co pang bang-hieu trang, do tren tay.  Ho se giup-do quy-vx 
nhung gi"quy-vi can den va nhung thac-mac quy-vi muofi hoi. 
c.   Nhung gio dau tien khi quy-vi vua den, moi trai se duoc mot nguoi 
bi^t-phai de\i giup do quy-vi lo cac^hu-tuc giay td'nhap-noi Hoa-KyT"   fW 

d.^Phong I^ien-Lac^Ti-Nan^se giup qu^-vi ^laSih^l^p H^i dia-Truon^ de 
giup d6tquy-vi nhühg dieu'can thiet, cac thac mac, kho khan msTquy-vi 
gap phai.        v ' 

^ 

Si- 

ll. Nhüng nguoi Tinh-nguyen; Y 
a. Se co nhiing ngyoi khong mac sac-phuc quan-d^i, nhung h^m^ s^c- 
phuc rieng biet hoac mang cac daü-hieu mail hong cam se giup do quy-vi, 
tat ca moi van-de. _Phan dong nhimg nguoi nay khong bi bat buotJ giup do 
quy vi. nhung \^ tinh-nguy^n giup do ouy-vi de niem noltie^ daiqu/ vi. ^_ 
b. Ärföt so^nguii tinh nguyen do Hoi Hoiig-Thap-Tu, cac to-chüc gia-dinh, 
hoac do Tinh dua den.,    f     t\       .       ~     _ t , ^c^ 
c. ' Y^u cau quy-vi cu bao thang voi nguoi Tinh-nguyen giup Trai nhung 
dieu can-thiet. 

III. Nöi Cü-Tru cua Quy-Vi; 
a.   Quy-vi se cu tru nhung noi sau day: __ 

(1) »Moi trai co mot so rieng biet de quy-vi de nhan ra va cho nguoi 
khac biet nbi quV-vi 6. ' 
(2) Mot so t^ai danh rieng cho tiing nhom gia-dinh.   So trai khac danh 
cho thanh nieii khong gia dinh.   Va so trai nua danh cho phu-nu chua 
lapgiadinh.      ^ ^     /    ' t      ^ A 
(3) Neu di chuyen trai khac. phai bao ngay cho Vien Si Quan Lien lac 
Ti-nan biet. ' 

b. Thuc an: 
(1) Co nhieu noi ma quy vi co the den lay thuc an; nhung quy-vi nen 
den noi gai> nhat va tien ntlat. Mot trong nhung phong ah se m5 cho 
quy-vi möi d&i. 
(2) Quy-vi se duoc dan den c^c phong an lucjquy-vi vua den. 
(3) Neu quV-vi cannhurm thuc sü^dat-biet vi ly-do feuc khoe hoac cho 
con em, qu^-v'i dün|[ ngp ngsd hoi nhi&ig ij^guoi tinh nguyen troiig trai 
cua quV-vi hoacJVien Si-quan'jjien-lac cua Trai.   Ho se c$) gang dap 
ung bat cJ nhüiig gi quy-vi c4iu ' 

^-/f 
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CENTER  INFORMATION SHEET 

I.     Center Administration; 

Mr. Chandler from the State Department of the United States, and Major 
General Lane, of the United States Air Force, are commanding the center. 

a. Colonel Keeler is the Director of the Refugee Liaison Office which 
will work directly with you. 
b. There will be a Section Refugee Liaison Officer (RLO) working with 
each section of tents who wears a red and white band on his arm.   He 
will assist you with questions and will help you with what you need. 
c. During the first hours there wiU be someone at your tent where you 
will live who will help and guide you with the forms and applications that 
must be done for you to enter the United States. 
d. The Refugee Liaison Office will work with you to form a council of 
family heads to assist in dealing with your needs, grievances, and prob- 
lems. 

n.    Volunteers; 
a. There will be people who are not in military uniforms, but who wear 
other uniforms or badges that will tell you they are there to help you also 
in any way possible.   Many of these people were not ordered to help, but 
wished to help you as a gesture of hospitality. 
b. Some of these people help through the Red Cross, through Family 
Services, and others are helpers who live in the local town.   They will 
work with you and the Section Refugee Liaison Officer. 
c. Please tell your tent volunteer your immediate needs. 

UI.  Your Living Race: 

a. Where you will live: 
(1) Each tent has a number so you will know your tent, and you can 
tell anyone where you are living. 
(2) Some tents are for families.   Some tents are for men without 
families.   And some tents are for women without families here. 
(3) Please tell your Section Liaison Officer if you move to a differ- 
ent tent. 

b. Food: 
(1)  There are several places where you can eat.   It does not matter 
which one you go to, but the nearest one to where you live may be 
most convenient.   One of the eating places will be open for new 
arrivals only when planes arrive. 
(2) When you first arrive you will be shown where the eating places 
are. 
(3) If you need special food for your health or for your children, 
tell the volunteer in your tent or your Section Refugee Liaison Offi- 
cer (RLO).   They will try to help get it for you. 

f'20 
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I 
It' (Ban Tin Tue Cua Trung Tarn) 

c. 

d. 

f. 

«v C     — (4) De giu ve sinh, ^yeu cau quy-vi dung bua tai cac phong an va 
khong dude mang ca bua an ve*Trai tpu. 
(5) Gio giac mö eua^phong aih:       ISane:    0630-0800 

Trua:   1100 - 1300 
Chieu:   1700-1900 

r • 
Benh-Vien; „       ^       .     v 
(1^ Benh'vien semo eua suot ngay dem. ^        w        , / 
(2) Quy'-vi eo th'e den benh vien luc näo ean.   Neu quy-vi can s\i giup^  
do nao quy vi cu den ngay Vien Si-quan Lien-Lac hoac nhung nguoi 
Tinh-nguyen, hoac nhuhg nguoi m^c sac phuc mau  h6ng cam. . 
(3) Neu quy-vi can co nhung Lieu thuoc khan cap, quy vi cu bao thang 
voi cac nguoi Tinh-nguyen hoac Cac Si-quan Lien lac Ti nan. 

Phong tarn:  / _       , l      ,.       ^ . 
(1) Phohj* tarn, noi giät do va cau tieu 6 cuoi moi day TraL   Rieng     __ 
phong tam se phan ra lam hai; mot ben dsuih cho Nam va mot ben danh 
cho Nu. 
(2) Cac phong nay mo cua ngay va dem. .. _ 
(3)^Nudc 6 noi näo cung co the vohg duo'c ngoai tru nuoc dung trong 
thung'^m^u do danh chüa lua.            .'             ^ 
(4) Myi khöm Trai ^o rmpt nm giat, ui^quan ao^ >      L—    ' 
(5) Co mot noi qui-vi co the may va 6 gan phong phat quan ao. 

e.    An-ninl? 
•—       K ' 

1) Quy-vi khong du'oc roi khoi Trai cho den khi nao quy-vi hoan tat 
ac thu tue giay to hop le va~qua Trung-Tam Xua^-Hanh. 

(], 
cac thu tue giäy tö hop ie^va qua -.-™.0   ~r    ^,   .. »._»„.. 
(2) Quy-vi khöng duoc nhan viec laim 6 Tinh hoac ngoai Trai cho den 
luc naop quy-yi hoan tat cac thu |uc va duoc phep di lam. 
(3) Quy vi ohai qua su kiem-soa^'cua So Ngoai-KieuTva Co-Quan _ 
An-Ninh tong-Cong 'd^xem cac thu-tuc giay to cua quy-vi cö hoan tat 
hay khong.   «      V-   -       /\ /        v !^.    ^       v 
(4), Quy viphaican than,khong<iA/c vuot qua cac bleu bleu -De-phong ö 
cac vung 'khong duoc toan. 

Giai Tri: 
^       'T. A/ «/ 

(1),. Mördern neu troi khong mua^ se co chieu phim-gio chieu phim 
bat dau luc 20:30 vaojphina chinh luc 21:00.^ / 
(2) Mot trung-tam giai-tri gom co: bong ban, phong viet (thu, tac- 
phaml thi-phu) phong vo-tuyen truyai hinh va thu-vi^n. 
(3| Ve the thao: cac ban co 1 san tue cau, san vu cau, san bong ro, 
va Ban bong ^huyen.    ' v '       •    „   , •       ' 
(4) Mot to bao Viet-ngu do trung-tam dang duoc xuc tien va säp phat 
hanh.   Moi tac-pham va thi phu. deu duoc. tiep-nhan nong hau^cac ban 
hay mang/ den phong bao cm cap tac-pham cua ban- neu muon hop tac 
v6i to bao, xin vui long cho chung toi duoc biet tai tru so bao chi,' 
(5) Se'co nhxing tro choi danh rieng cho t'rev em va^nhung mon thevthao 
dahh cho ngucSi Ion. 

'"O-, 
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(Center Info Sheet) 10 

(4) For health reasons we request that you eat your meals at 
the dining hall and do not take the whole meal back to your tent. 
(5) The regular operating hours of the dining hall are: 

Breakfast: 0630-0800 
Mid-day: 1100-1300 
Evening:       1700-1900 

c. The Hospital: 
(1) The hospital will always be open, day and night. 
(2) You may go to the hospital for assistance when you have need. 
If someone in your family needs help, speak to your Section Refugee 
Liaison Officer, to the volunteer helping you, or to anyone in uniform. 
(3) If you need special medicine right away, please tell your tent 
volunteer or your Section Refugee Liaison Officer. 

d. Personal Facilities: 
(1) The showers, washing places, and bathrooms are at. the end 
of each row of tents.    There are shower tents divided in half with 
one side for men and one side for women, 
(2) These facilities are open day and night. 

| (3)  You can drink all water,, unless temporary notices are posted. 
(4) There is a place which your tent volunteer will show you where 
you can wash and iron clothing. 

I (5) There is a place by the Clothing Tent where you can sew. 
I | 

e. Security: 
(1) You cannot leave the center until you have completed your Form 

|                           1-94,   a Pr oc e ssing Check List for every member of your family, 
and you have cleared the Departure Control Center. 
(2) You cannot work in town or outside the center until you have 
finished all your processing and have a work permit. 
(3) Be sure to be careful and not go past the signs with warnings 
of unsafe areas. 

I f. Recreation: 
(1) Movies are shown every night if there is no rain.   The movies 
start at 2030, the main feature at 2100. 

I (2) There is a recreation center with ping-pong, writing rooms, 
a television room, and library open from 0800-2330 every day. 
(3) There is a soccer field, places for badmitten, basketball, and 
volleyball playing. 
(4) A newspaper in Vietnamese for the center is in production. 
Contributions of articles and poetry are welcome. Leave your 
contributions at the newspaper office. If wish to assist with 
the newspaper, please let us know at the newspaper office. 
(5) There will be games for children and sports for adults. 

(f'JjL 
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/ ,       /    t 
g.   Lien lac dien tin dien thoai: 
 ''      rr    v       *" ft 
(1) Ban co the goi dien thoai vien lien cho than nhan (ngudi nhan 
nghe dien thoai ae^phai tra tien neu ban khöng noi^duoc anh ngu, 
thong dich vien tinh nguyen co the giup ban ye'thu tuc^ goi dien j[hoai 
tai hoa kyT    Neu ban noi'duöc ti4ng anh,'hay theo cac dieu chi dan . 
s'au day:    t     f   ' J     -    r     ...   / 

(a) Quay so "O" cho tong dai vien va noi "I wish to make a 
collect call," fc     ^_ 
(b) Noi voi tong dai vien tai Crestview:   "I wish to make a collect 
call to.,. (cho tat ca so dier; thoai goiru  Area Code va so dien 
thovii ban mubn goi^cung vtJi t^nV^Tthanh phÖ ngudi nhan-xon^ 
ban chö biet ten cua ban va ^p dien thoai ban dang dung de goi. 
(c) Tong dai vien se noi duong day cho ban. 

(2) Ban co the gui tin qua he thong dai phat thanh (ban tin gom 25 chu 
toi da).   Cho ngudi quen va khoi phai tra tien (he thdjng MARS).   Hoi 
vien chuc tinh nguyen hay vi si quan lien lac de hudng dan ban den tru 
so%MARS. '     '        '       , ' * 
(3^ Ban cung co the gui dien tin qua he thong Western Union tai ngan 
hang BX. .' , '  
(4) Tram büu dien toa lac tai khu so 3.   Dia chi lien lac cua ban la: 

K Ten Ho 
Area # (Khu so) Tent # (Leu) 

h.   Phan toni 

Relocation Center 
Eglin AFB, Florida 32542. USA 

(1) 
(2) 

(3) 

(4) 

ig quat; 
c-   ~ /     •-. // Tre em:  co noi giu tre em cho ^acjban khi ban ban lain giay to. 

Trong trai cd noi de^cac ban doi van^ bac haV ngdai te thanh 
tiendo^a.,    v . ^ '    t      A      A/ -'  — 

Canh leu pua si quan lien lac moi khu co ban niem yet tin tue va 
tkong cao qanh cho cac bah. , 

Neu can-do jiung cho tre em (sua bot v. v...).   Ban cojhe lien __ 
lac vdi leu si quan lien lac hay cac nhan vien deo nhan hieu mau 
cam. . '— , ^      .      — 

(5)  Neu ban mac benh hay nguöi nha co mang thai.   Hay den leu nha 
thuong de khaAi sue khoe. _ 

Ban cd the mua vat dung hang ngay tai ngan hang BX.   Vdi ti^n 
do-la.. 

(6) 

(7) 
(8) 

' V 

Xin vut rac vao thung rac dat canh moi leu. _        ^ 
Trong trai co nha thd cong giao'.   Phat giao. Tin lanh de lam le 
nhu sau, , / 

Ph4t-Giao:   Thu Hai - Thu Bay, Luc ^ Gid Sang   __ 
C&ng-Giao: Thu Hai - Chua Nhat, Luc 7 Gid~Chieu 
Tin-Lanh:    Moi ngay, Luc 4 Gio Chieu 

Chuk Nhat, Luc 9 Gi6 Sang. 

9**3 
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g.     Communications: 
(1) You may telephone someone you know collect.   If you do not 
speak English, a volunteer interpreter can help you with American 
procedures.   If you do speak English, follow these directions: 

(a) Dial "O" for the Operator and say,  "I wish to make a 
coll ect call."   The operator will the shift the call to another 
operator. 
(b) Tell the second operator from Crestview, "I wish to make 
a collect call to (give the complete telephone number and the name 
of the person and the town.   Then give your name and the number 
on the telephone that you are using). 
(c) The operator will then connect the call. 

(2) You may send a message of twenty-five words or less by radio 
to someone you know without cost through the MARS station.   Ask 
your tent volunteer or Section Refugee Liaison Officer (RLO) to 
direct you to the MARS station. 
(3) You may also send a Western Union telegram at the BX, 
(4) There is a post office in area 3.   Your return address in the 
upper left hand corner of the envelope is: 

Your Name 
Area # ,  Tent #  
Relocation Center 
EglinAFB, Florida     32542 
U. S. A. 

h.     General: 
(1) Children - There is a place where you can leave your children 
to be cared for while you are busy processing. 
(2) There is a banking facility. 
(3) Near your Section Refugee Liaison Office (RLO) tent will be a 
bulletin board with information and notices. 
(4) If you need anything personal or for your children, tell a volunteer 
with an orange badge, or the Section Liaison Officer. 
(5) If you have a health problem or if a member of your family is 
expecting a child, you should go to the hospital for a medical check. 
(6) You may buy things for personal use in the BX store with 
American money. 
(7) Please place all garbage in the silver cans near your tent so 
that your living area will remain healthy. 
(8) There sire Catholic, Buddhist,  and Protestant chapels.   Services 
are: 

Buddhist:      Monday through Saturday - 0900 
Every day - 1900 

Catholic:       Every day - 1700 
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i.   Thu Tue: 

(1)" The di-tru (Mau 1-94) duoc cap phat cho qui-vi de'tien viec 
kiem-tra va cung la giay phep cho qui-vi lu'u ngu tai hoa-kyl 
(2)^ The an-ninh xa-hoi se duöc; cap phat sau khi qui vi hoan tat 
thu tue kiem tra nham mue dich tien cho qui vi. 

.A     .    — (a) Xin^viee lam ^       _ 
(b) Mo'truong muc tai ngan hang. f 
(c) Xin viec, laih^cong dong, xa-hoi. 
(d) Lam eac gia^t<y hanh chanh. 

f-*r 
- — — i - ■ — 
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i.   Processing: 
(1) An Immigration Card is a form that everyone who is not a U. S. 
citizen is given to identify them and show they have legal permis- 
sion to be in the United States. 
(2) A Social Security Card is issued to everyone, regardless of age, 
who has a completed 1-94 form from INS.   It is used in the United 
States for: 

(a) employment, 
(b) opening bank accounts, 
(c) applying for public welfare services, and 
(d) applying for other services provided by many institutions. 

f~ZA 
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BXQ 
(Tiem tap hoa) (Quan-C'anh) 

( vrn phong tinh Wy^-^tt^ CoQrd 

Newapaoer-  /r_ (V«rf-Phöng RLO) 
(LEU BAO CHlli       I 

□ Comd 
Poat 

(Trung tarn chl- 
huy) 

H 
o 

Library, TV, ping-pong 

(phong (Joe 8ach (thvf vien) 
(vo tuy^n truyen hinh) 
(Bong bäh) Clqthing 

i ■  i(Lfeu cito ptiar-* 
I I quan ao) i 

Chapels 
(Nha thd/chu 

^«J quan ao) Dining Halls 
Jl     / 1 (CH» sfe) 

^sl DD 
Movie 
Näi Chilu bong 

Q D 

(bay Care) ■      ■ 
Nupsery    ^    J 

(Vildh ch6i cua cac em) 

LIVING AREA 12 
(TRAI TÄM-CÖ 7) 

dmin 

Udmi} 

LIVING AREA 7 
(TRAITAM-Cir7) 

LIVING   AREA 13 
(TRAI TAM-CIJ 13) 

Eglin AFB Refugee Re let lement Cent«» 

o 

lAdmh 

LIVING AREA 1 
(TRAI TAM-CÜl) 

First St (Duong #1) 

LIVING AREA       ^ 

LIVING AREA 2 
(TRAI TAM-CÖ 2) 

V. Admü! 

Second St (Duong #2) 

/PROCESSING   AREAN 

I 
A 

SSA 

emi 

m 

A     I— 
tHU-TÜC THONG- 

HANH) B/ 
Third St (Duong #3) 

LIVING AREA 4 

(TRAI TAM-CI? 4) 

F dmir 

American 
Staff & Voi 
Dining Hails 

I I 

Hospital 
I I 

(Benh-vien) 

L _ J 

Public 
I Health L 

k( Trung tam 
V       y-te)' 

Main Gate- 
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DEPARTMENT OF THE AIR FORCE 
HEADQUARTERS ARMAMENT DEVELOPMENT AND TEST CENTER (AFSC) 

ECLIN AIR FORCE BASE, FLORIDA 32S42< 

12 May 1975 
DON (MP Qulnlan/882-5307) 

Operation New Arrived Imract on ADTC Primary Mis Dion 

TG l)f! 
DR AC 
AFU; 1.5RT bei t'Z 

W 
DP DA 

Sfi 
DT. 

La 

1. 1IQ AI-'ÜC Maß lai'arZMay 75, Bisect ao above (ccipy attached) 
requests impact of Operation Now Arrival on RDT&E. 

2. Flcnctc provide inputs to DON not later than close of busintt« 
13 May 1975 for consolidatod ADTC reply. 

/L GERA1J) R MIl-U-IR, Colonel, USAF 
CUJof, Plans and Operations Office 

1 Atdi 
AFÜC ?2lUl2Z ttey 75 

^e.i9i* 

^/ 
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riPACT  O'J ADTC FWIMARY MIoSlU-'J, 
v^MITUDE OK Rti/OlKCtö—.lüHtY, MAU'KIÄL, 

FTr W. YW RLLUAWA7' W  ÜZ14(ß-UUUÜ—HÜO.^ ;,        —* " 
^15 UL'UUL' ,     ■ 

/02Mi2Z MAY 75^-   \ 
T^l AFSC Ai'DREWS AKE ID/CE 

TO APTC EfLIN AFP i'LA/'D— 
■T 
iW'XAii— ~ 
SlJPJt OPEHATU^J ;LV ARUVAL 
I* IN VISV Of LA^CJ; t 
ftJJT f<AHPO,/'ERV-:*:C£iiüARy TO ll^EICM 
^SLW A^?1VAL,'CUNCWN U £Xffi£JÄLi 0^ 
HAVE 0*4 ADTC milARYWDIlE rijiiUN. 
?, REOUEST  IMPACT OF UTEHATIÜN rJEW ARRIVAL ON ADTO MlJiluN 
(I.  t.t WJPER OF rll^HT TE^f WUblWJo CANtlLEO, PRJ^A'li 
SLIPPO^ DISö, ETC.) MW INITIAL NUTIFICATIUN fU DATE, AÄ0 
IF OrcRAriON MLV ARRIVAL COM WIES FOR   ß 7 DAYS UR M0i£. 
RSQlESr RLI^Y BY COB 14 MAY 75. 

n 
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Afr WIMiAlN OPERATIOM 
WPACT THLi EFFWT f^Y 

IMPACT 
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FROM:    ADTC EGLIN AFB FL/DO 

TO:   APSC ANPRFWr. AFR MD/DK 

UNCIAO 

SVIDJECT:    OPERATION NEW ARRIVAI. IMPACT ON ADTC PRIMARY MKJSICN. 

YOUR IZlUlZZ MAY 75.    MECSAGE IN TWO PAKTf.. ] 

PART I,    IMPACT TO DATE. 

1.    NUMBER OP TEST MISSIONS CANCELLED:    FOUR (U) AS OF 13 MAY 75. 

:\    PROGRAMS .".LIPPED: 

A.    BlSr. PROGRAM:    MAJOR IMPACT AS FOLLOWS: 

(1)    MAID/MILES EVAL TEST TERMINATED AT TEST SITE C-3.    A SIXTY 

DAY DELAY WILL BE INCURRED TO REESTABLISH TESTIN^ AT B-82. 

(?)    niTR PREPARATION FOR SMALL PERMANENT CCMMUTCCCATICNS AND 

DISPLAY HYHTPM (CPCDC l) WAS TERMINATED.    NEW START DATE AT B-82 

IS 2 JUNE 1975 (APPROXIMATELY FIVE WEEKS DELAY) . 

(3)    ADTC SUPPORT FCR RADC TEST OF VARIABLE LENGTH KtlBS EVALUATION 
i 

WILL BE DELAYED UNTIL UO DAYS AFTER TEST SITE 0-3 CAN BE RE0CCUP1ED 

FOR TErTTNG. 

(•4)    PHASE II OF SITE PREPARATTON FOR BISS PROQKAM (PY 76) WILL BE 

\ 

DELAYED UNTIL TEST SITE C-3 CAN BE REOnoirnKD F^R TErTTNG. 

UISIH 
«'«*»♦•■»•■•• 

TO DE AC PM pf DL M:, sn 

k«RiwMtWMM«ii**rfiw>i»M'if««H» ■' ifmrmKi, 
11IK1        Ml    HI'I   lllltil     Vl..ll>ll . I Mi In  M ii'.      h i"M'iii iii ill* 

f'LARENCF. N QUINLAN, JR, rrcv;rninm.1nr Rnrr 
Ainr/if« - ÜÖP-5307, l'« Mny V)75 
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m I'.n.r.. FT. 1 '.»i       .•  > «.I.ASMI 11 AIIMN 

UNCLASSIFIED 
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(5)    PKOmJCTI (h WTLD ORDER!. l'OR ni"CJ)C lUüUED HY EiJi)/0CÜ DUE TO 

TERMINATICK OF TESTING AT OITE C-3.    PKOJJUCTION MODEL TESTING WILL 

BE DELAYED FROM 1 JUL 75 10 1 SEP 75. 

B. GBÜ-15:    ONE MISSICW Ü/JiCELI£D; 

C. BLÜ-63 (INCENDIARY);    TWO MISSIONS CAHCELIED.    SLIPPAGE IN 

STATIC ARENA TESTING DUE (|'0 SHORTAGE OF SUPPORT PERSONNEL. 

D. 20M4 PLASTIC ROTATING BAND TEST WAS STOPPED DUE TO LACK OF TARGET 

MAINTENANCE SUPPORT. 

PART II.    IMPACT IF OPERATIONS AT SITE C-3« CONTINUE FOR 120 DAYS OR 

MORE. 

1.    CONTINUATION OF QTERATIOM NEW ARRIVAL INTO THE AUGUST - SEPTEMBER 

1975 TIME FRAME WILL IG GATE ADTC'S EFFORTS FOR REDESIGNATION OF THE 

EGUN CORRIDOR AS A "SPECIAL USE AIRSPACE" FOR LONG RANGE TESTING 

OF THE GBU-15.    OTHER TESTS WHICH COULD ALSO USE THIS CAPABILITY, IF 

APPROVED, WILL NOT BE POSSIBLE AS LONG AS OPERATION NEW ARRIVAL 

OCCUIlKrj TEST niTE CT3 (FLU '''). 

2,    THE FULL IMPACT OF DIVERTED RESOURCES SUCH Aß CIVIL ENGINEERING J 
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moMt   AOTC/EQUN ATO IVDO 

TO<   iURSC/ANDREMS AI9 MD/XS 

MCUS 

OBJECT:   OPDRMTION NOT ARRIVALS 

^RSRENCBJ   A.   AOTC/DO MSG 1422212 M(Vf 75. 

B.   AFSQ/DC MSG 17I915Z >«¥ 1975 

«JHRERCB DISCUSSION COL MtUER AmC/DO AND COL GLOVER KKCfm, 

«JDmONAL IMPACT DAXA ARB AS FOUOfS: 

CIVILIAN (MWDAYS) 3,012 AT $255 X 

MILIXMV (MWBÄYS)        12,509 AT $479 X 

MMBOfiL (LOCAL FUttlASE) 835 X 

CIVILIAN (OVEWHBB) 80 

ABOVE INTO AS OP 21302 16 MAY 75 PKRIMNS TO AFSC (ADTQ) EFFORT 

EXCEPT FOR 4 OVE8HZRB BOR 1972ND AND 5 FOR HOSPITAL. 
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OOMPR NEW IDRI2B« TASK ICIO  KaiN AUX lU) 2 

AC, DP, Rl, 86 

OMFTiKnno NAM. Tim. ornct WIMM,. wem * MTI 

CLAIftrcn N. QÜINLAN, JR., 2-5307,19 May 
PRDGIWftlt« ENGINHER, DON 
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tPICIAC INSTNUCTtQNt 

•■CURITV CUASSIf tCATlON 
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rnorv    ADT(   LOLIN All. CL/tS 

TO:    SECSTATE WASH DC 

INFOt    CSAF WASH DC/PREV 

AFSC ANDREWS AFB (C, VN 

:\'. LAS 

ATHi      INTERALLNCY TASK FORCE 

.I.IR.)      LiWIRÜNMENTAL EVALUATION OF REFUGEE OPERATIONS 

laiLULlitES: 

\.    3ECSTATE I A^ll DC 170013Z MAY 75 

i.    JLUSAIL h. M DC 190015Z MAY 75 

.    JLJ LAJI ÜC 1902?2Z MAY 75 

'.    UAt/PfO WASH DC 192046Z MAY 75 

\ .    Af jl/VN tAi?YLAN[' Of  ?01630Z MAY 75 

;       IN ACCUKÜANf.E WITH REF!> A. B, C, D. AND t  TKI FOLLOWING SUMMAtf' 

OF  THC  LWIR0NMIN1AL EVALUATION IS SUBKritD rv\. ihLlH Mb Ab PER- 

:A1NING 10 "Of  RATION NEW ARRIVALS."    MAPS AND PHOTOGRAPHS HAVE 

,UfN I.URWARDEl  BY MAIL.    A DETAIIEU ENVIRONMENTAL EVALUATION 01   THE 

ACTION IS BEIM'   PUi-ARfD AND WIU RE AVV'.AP !   FROM ADT/C'-A/, EOilN 

otsin 

I N,  0.  LUMAO,   IAJ, LbV, 2-44 ib 
'   1 MAY 1975 

Ml RMAN l. DELAUNE. LQL. CS. 2-'3966 

IINCi • ,sli in 

M/.v 

f-> r\    FORM   « "»'> nrpiArr'   (i<ivir<ii'   i   HMON v«><ii 
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M'/tn "mi t-  ■   .in 1,1 l 
INI (i 

.uncu^siFUD.. 
I ' i|<   M' /\. .1 IM ' I  M MW        »11   »• IjltlTi        IN 

liAll        IIMI 1 1.       1| 

Ml.ri,".A    I   I   »VNllI INC.  INM Kill  lit .NS 

FROM; 

TO: 

Aiß a. 

A.  pnura Dr,r/r:pTiT.    ram Ar viAr raxo WITH THE LSIAI;- 

l fSHMGlT AND OPrRATIOU OF A RCFUHEE ri-OrrSSlNC CIHIZW (R'C) TO 

P'lOVTnr. FOR IUCCPTION, CARL. ilOUGIUC, MLALTH AND SAFF-TY OF UF TO 

[i>0Q ;iLfL"CCS.    IfiC iiLFUC.E'^ \\\l HOlhlli) Ailu CAKED F tt HI A "TEH 

CITY" CO.RIS^NC OF rj% TEUTS COHSTnUCrtD ON IMACTIVL LLLIN AUX- 

IUAUY FIILD .   (AUX ao 2),    TUTS i.MGloT JF  \ UOUU FLOOR AliO 

niAIUUG AtlD (  WAS COVERMG.    HEALTH CAKC IS PKOVIDLÜ Ut A 2: DIP 

MR liiAMSPOPTAUE IPSPITAL SliPPLCMEHTED PY PUHLK  HEALTH SEP/Kf 

AND THE UHAF RrGTOtlAL HOSPIia AT LGLIN AFP.    INLO,iI iL REFUGLEb 

ARRIVE AT ECLIil tlAIN WHERE 1ITI/\L PUOCEf-SIUG TAKES PLALE.    G.niNÜ 
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IS LOCATtD WIHIN THE BOUNDARIES OF THE EGLIN RESERVATION IN 

0KAL00SA COUNTY, FLORIDA.    IT IS LOCATED 5 MILES NORTHEAST OF 

NICEVILLE, 8 MILES NORTHEAST OF EGLIN MAIN AND 16 MILES NORTHEAST 

OF FORT WALTON BEACH.   AUX FLD 2 COVERS A TOTAL AREA OF 752 ACRES, 

OF WHICH 250 ACRES ARE BEING UTILIZED FOR THE CENTER.    THE CENTER 

WAS LOCATED ON A RELATIVELY LEVEL AREA EAST AND SOUTH OF THE 

EXISTING RUNWAY COMPLEX.    THE SOIL IN THE AREA IS SANDY, WELL 

DRAINED WITH.NO SIGNIFICANT DRAINAGE PROBLEMS.    VEGETATION IN THE 

IMMEDIATE AREA IS PRIMARILY GRASSES AND GROUND COVERS.    THE LIMITED 

NUMBER OF TREES IN THE AREA HAVE NOT BEEN DISTURBED BY THE ACTIVI- 

TIES.    MOST OF THE AREA NORTH OF THE CENTER HAS BEEN PREVIOUSLY 

CLEARED AND MAINTAINED.    A BAYHEAD EXISTS IN THE NORTH AREA FROM 

WHICH NINE-MILE CREEK ORIGINATES.    MOST OF THE TREES IN THIS AREA 

HAVE BEEN REMOVED IN THE PAST.    IMMEDIATELY SOUTH OF THE CENTER 

IS A PINE-OAK AREA WHICH CHANGES ABRUPTLY AS THE LAND SLOPES DOWN 

TO THE SWIFT CREEK BAYHEAD.    AS THE SOIL BECOMES MOIST AND ACID, J 
:—\:-fm 
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THE VEGETATION IS PRIMARILY MAGNOLIAS AND SWEET BAY TYPICAL OF LOW 

AREAS.    THE AREA WEST OF THE N-S RUNWAY CONSISTS OF GRASSES FOR 

APPROXIMATELY 200 YARDS TO A P1NL-0AK ASSOCIATION.    PREVIOUS ACTIVI- 

TIES IN THE CENTER AREA HAVE LIMITED ANIMAL AND BIRD POPULATIONS. 

THE ADJACEliT NATURAL AREAS PROVIDE A DIVERSE HABITAT FOR BIRD AND 

ANIMAL LIFE COMMON TO THE RESERVATION.    AUX FLD 2 WAS ORIGINALLY 

ESTABLISHED.IN 1941.    FOR THE PAST 30 YEARS THE FIELD HAS BEEN 

MAINTAINED AND USED FOR SPECIAL PROJECTS IN SUPPORT OF EGLIN'S 

RDT&E MISSION.   BETWEEN 1972 AND 1974 ALL BUILDINGS AND EQUIPMENT 

EXCEPT PAVING AND UTILITIES WERE RAZED AND THE FIELD BECAME THE 

SITE OF A COMPREHENSIVE BASE AND INSTALLATIONS SECURITY SYSTEM (BISS) 

TEST COMPLEX FOR ADTC.    WITH THE IMPLEMENTATION OF OPERATION NEW 

ARRIVALS ON 1 MAY 1975 THE USE OF AUX FLD 2 BY BISS WAS TERMINATED. 

II.    RELATIONSHIP OF ACTION TO LAND USE PLANS, POLICIES, AND CON- 

TROLS FOR THE AFFECTED AREA.    CONSTRUCTION AND OPERATIONS OF THE RPC 

DOES NOT CONFLICT WITH FEDERAL. STATE, REGIONAL OR LOCAL LAND USE      i 
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PLANS, POLICIES, AND CONTROLS.    THE AREA IS TOTALLY WITHIN THE EGLIN 

BOUNDARIES AND IS SUFFICIENTLY DISTANT FROM PRIVATE PROPERTY SO THAT 

NO INFLUHLLATIONSHIP IS EXPECTED.    THE ACTION IS NOT EXPECTED TO 

SIGNIFICANTLY IMPACT POTENTIAL FUTURE EGLIN USES AFTER TERMINATION 

OF RPC ACTIVITIES. 

III.    PROBABLE IMPACT OF THE ACTION ON THE ENVIRONMENT.    ENVIRONMENT- 

AL IMPACTS OF THE ACTION ARE TEMPORARY. 

A.    SOCIAL.    THE REMOTE LOCATION OF THE RPC ISOLATES REFUGEES 

FROM CONTACT WITH THE LOCAL CIVILIAN POPULATION. WITH EXCEPTION OF 

CONTACTS ASSOCIATED WITH OFFICIAL DUTY OR ORGANIZED AID AND ASSIS- 

TANCE PROGRAMS.    TEMPORARY INFLUX OF APPROXIMATELY 700 TEMPORARY 

DUTY SUPPORT PERSONNEL INTO THE AREA HAS A MINOR IMPACT ON LOCAL 

HOUSING (MOTELS) AND TRANSPORTATION (RENTAL CARS) SINCE THE LOCAL 

AREA IS ACCUSTOMED TO LARGE INFLUXES OF TOURISTS.    INFLUX ASSOCIATED 

WITH THIS ACTION WILL NOT OVERBURDEN EXISTING PUBLIC SERVICE FACILI- 

TIES AND UTILITIES. J 
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B. ECONOMIC.   CONSTRUCTION AND OPERATION OF THE RPC HAS 

REQUIRED EXPENDITURE OF OVER $900,000 FOR CONSTRUCTION SERVICE AND 

MATERIALS AND SERVICES FOR TEMPORARY DUTY SUPPORT PERSONNEL.    THE 

MAJOR PORTION OF THESE FUNDS HAVE BEEN COMMITTED IN THE LOCAL AREA. 

THOSE EXPENDITURES HAVE HAD A BENEFICIAL IMPACT IN THE STIMULATION 

OF THE BUILDING SUPPLY INDUSTRY AND THE UTILIZATION OF A LARGE 

NUMBER OF MOTEL ROOMS PRIOR TO THE NORMAL TOURIST SEASON.    TEMPORARY 

EMPLOYMENT FOR APPROXIMATELY 100 LOCAL PEOPLE HAS BEEN AN ADDITIONAL 

BENEFIT. 

C. TRAFFIC IMPACT.    TRANSPORTATION OF REFUGEES INTO EGLIN 

MAIN HAS RESULTED IN MINOR INCREASE IN THE VOLUME OF AIR TRAFFIC. 

THE DELIVERY OF SUPPLIES BY C-130 AIRrRAFT DIRECTLY TO AUX FLD 2 

REQUIRED REOPENING THE AIR FIELD WHICH HAD BEEN CLOSED FOR SOME 

TIME.    THIS INCREASE IN AIR TRAFFIC HAS BEEN READILY ACCOMMODATED 

BY THE EGLIN COMPLEX WITH INSIGNIFICANT IMPACT.    IMPLEMENTATION 

OF THE ACTION HAS RESULTED IN AN INCREASE IN LAND VEHICLE TRAFFIC      i 

OISTII: 
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OCCASIONLD BY LOGISTICAL SUPPORT BETWEEN EGLIN MAIN AND AUX FLD 2. 

THE INCREASE IS WELL WITHIN THE CAPACITY OF EXISTING TRAFFIC 

THOROUGHFARES AND HAS CAUSED NO IMPEDIMENT TO LOCAL TRAFFIC FLOWS 

OR PATTERNS. 

D. AIR QUALITY.   DURING CONSTRUCTION OF THE RPC, ENGINE 

EMISSIONS AND DUST GENERATION REPRESENTED A MINOR SHORT-TERM 

LOCALIZED AIR QUALITY DEGRADATION.    DURING OPERATION OF THE RPC 

TRAFFIC WILL REDUCE THE GRASS IN THE AREA RESULTING IN AN INCREASE 

IN DUST GENERATION.    THE PROBLEM WILL BE CONFINED TO THE SITE, BUT 

WILL BE AN INCREASING NUISANCE TO THE CENTER INHABITANTS AND OPERA- 

TIONS PERSONNEL.    LOCAL TEMPERATURES DURING THE OPERATING PERIOD 

OF THE RPC ARE SUCH THAT HEATING IS NOT REQUIRED, THUS AVOIDING 

THIS POTENTIAL SOURCE OF COMBUSTION PRODUCTS. 

E. WATER pUALITY.    A POTENTIAL EXISTS FOR POLLUTION OF 

SWIFT CREEK, WHICH ORIGINATES AT THE SOUTHERN BOUNDARY OF THE SITE 

AND FLOWS SOUTH TO ROCKY BAYOU.    THE RPC IS SUFFICIENTLY DISTANT       , 
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FROM THE BAYHEAD THAT RUNOFF CONTROL MEASURES WILL PREVENT SILTATION 

OF THE STREAM.    OPERATION OF THE RPC AT 5000 POPULATION WILL CREATE 

UP TO 175,000 GPD OF DOMESTIC WASTE WATER FLOW.    THE EXISTING SEWAGE 

TREATMENT FACILITIES ARE INADEQUATE FOR THE EXPECTED DAILY FLOW OF 

DOMESTIC WASTEWATER.    PLANS HAVE BEEN COMPLETED AND CONSTRUCTION 

IS UNDERWAY TO FABRICATE AN EXTENDED AERATION TREATMENT PLANT WITH 

A CAPACITY OF 300,000 GPD.   UTILIZING A SERIES OF EXCAVATIONS 

(ASPHALT AND .PLASTIC LINED), THE WASTEWATER TREATMENT FACILITY WILL 

CONSIST OF AN EXTENDED AERATION BASIN WITH BLOWERS TO PROVIDE AERA- 

TION. A SLUDGE SETTLING BASIN WITH RETURN SLUDGE CAPABILITY, A 

CHLORINE CONTACT BASIN, AN EFFLUENT HOLDING BASIN, AND A SPRAY FIELD 

FOR EFFLUENT. CONSTRUCTION IS TO BE COMPLETED BY 30 MAY 1975 AND 

WILL PROVIDE EQUIVALENT SECONDARY TREATMENT IN COMPLIANCE WITH FED/ 

STATE CRITERIA AND PREVENT DEGRADATION OF WATER QUALITY IN SWIFT 

CREEK.    DURING CONSTRUCTION. 245 PORTABLE LATRINES ARE BEING UTILIZED 

AND DUMPED DAILY INTO THE EXISTING IMHOFF TANK AT THE SITE. IMHOFF , 
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TANK CAPACITY  IS SUFFICIENT TO CONTAIN THE WASTE VOLUMF GENERATED 

UNTIL THE WASTLWATER TREATMENT FACILITY IS COMPLETED.    KITCHEN AND 

SIIOWLR WASTLWATER PERCOLATES INTO THE GROUND THROUGH EXCAVATED 

GRAVLL FILLED DRY BEDS BENEATH THE FACILITIES.    KITCHEN WASTEWATER 

LINES WITH. GREASE TRAPS WILL BE CONNECTED TO TREATMENT SYSTEM WHEN 

OPERATIONAL. 

F. SOLID WASTE DISPOSAL.    DRY SOLID WASTE IS DISPOSED OF IN 

EXISTING SANITARY LANDFILL AREA EAST OF THE RPC AND ACROSS STATE 

ROAD 285.    WET WASTE. PRIMARILY GARBAGE FROM THE MESS HALLS, IS 

COLLECTED BY THE CIVILIAN CONTRACTOR SERVICING E6LIN MAIN AND 

DISPOSED OF IN A SANITARY LANDFILL OPERATED BY 0KAL00SA COUNTY. 

NO INDUSTRIAL WASTE WILL BE GENERATED AT THE RPC.    LANDFILLS ARE 

OPERATED TO MEHT FEDERAL AND STATE CRITERIA. 

G. UTILITY CONSIDERATIONS: 

1.    WATER SUPPLY:   POTABLE WATER SOURCES CONSIST OF TWO 

DEEP DRILLED 10 INCH WELLS EACH RATED AT 250 GPM.    ONE 75,000 GAL J 
UI8TR: 
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ELEVATED TANK PROVIDES STORAGE TO PROVIDE BOTH DOMESTIC AND FIRE 

DEMANDS.    THE 105 FT HEIGHT PROVIDES 45 PSI MIN PRESSURE IN DISTRI- 

BUTION SYSTEM.    CHL0RINATI0N IS APPLIED AT THE WELL TO PROVIDE 1.0 

PPM CL2 RLSIDUAL THROUGHOUT THE SYSTEM,    MINOR UPGRADING OF THE 

SYSTEM AiiD NUMEROUS NEW SMALL SERVICE LINES HAVE BEEN COMPLETED. 

SYSTEM PROVIDES ADEQUATE QUANTITY AND QUALITY OF WATEF FOR THE RPC. 

2.    ELECTRICAL POWER.    PREVIOUSLY INSTALLED OVERHEAD 

SERVICE TO THE SITE FOR PRIOR TESTING MISSIONS IS ADEQUATE FOR THE 

ANTICIPATED RPC POWER REQUIREMENTS.    NUMEROUS TAPS HAVE BEEN PRO- 

VIDED THROUGHOUT THE RPC SITE TO MEET LOCAL POWER REQUIREMENTS TO 

THE INDIVIDUAL UNITS. 

H.   WILDLIFE:    THE INCREASE IN ACTIVITIES AT THE SITE HAS 

PROBABLY CAUSED DISPLACEMENT OF SMALL GROUND ANIMAL IHHABITANTS AND 

BIRDS FROM THE IMMEDIATE RPC AREA.    THE LARGE NATURAL AREAS IMME- 

DIATELY ADJACENT TO THE CENTER ARE SUFFICIENT TO SUPPORT THE 

IMMIGRATION OF ANY DISPLACED WILDLIFE SPECIES. J 
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I.    THREATENED AND ENDANGERED SPECIES.    ALTHOUGH THE VICINITY 

OF THE RPC CONTAINS THE NECESSARY SUPPORT REQUIREMENTS FOR NESTING 

OF THE RED-COCKADED WOODPECKER, NO EVIDENCE OF NESTING HAS BEEN 

OBSERVED AT THE SITE.    NEAREST KNOWN NESTING SITE, 2 1/2 MILES 

SOUTHWEST,-SHOULD NOT BE AFFECTED BY THIS ACTION.    THE 0KAL00SA 

DARTER IS AN INHABITANT OF SWIFT CREEK.    IF SEWAGE EFFLUENT OR 

SILTATION FROM RUNOFF IS ALLOWED TO ENTER THIS CREEK, DEGRADATION 

OF THE 0KAL00SA DARTER HABITAT COULD RESULT.    THE PLANNED SEWAGE 

TREATMENT FACILITY AND RUNOFF CONTROL MEASURES WILL PREVENT DEGRADA 

TION FROM OCCURRING. 

J.    CULTURAL AND HISTORIC.    NO PROPERTIES AT AUX FLD 2 ARE 

LISTED IN THE NATIONAL REGISTER OF HISTORIC PLACES.    PRIOR CONSTRUC 

TION ACTIVITIES HAVE NOT RESULTED IN DOCUMENTATION OF EXISTENCE OF 

ARCHEOLOGICAL ARTIFACTS. CONSTRUCTION ACTIVITIES HAVE NOT SIGNIFI- 

CANTLY EXPANDED BEYOND PRIOR CONSTRUCTION AREAS.    NO CJLTURAL OR 

HISTORICAL IMPACT IS EXPECTED FROM THIS ACTION. J 
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TO: 

K.    ENERGY SUPPLY AND NATURAL RESOURCES DEVELOPMENT.    IMPLE- 

MENTATION OF THIS ACTION HAS RESULTED IN AN INCREASE IN ENERGY 

CONSUMPTION, PRIMARILY AS A RESULT OF HYDROCARBON FUELS UTILIZED IN 

CONSTRUCTION OF THE FACILITY AND TRANSPORTATION OF STAFF PERSONNEL 

BETWEEN KLSIDLNCES OR QUARTERS AND THt  RPC LOCATION.    INCREASE IS 

NOT APPARENTLY EXCESSIVE OR DISPROPORTIONATE IN RELATION TO TOTAL 

USE BY EGLIN COMPLEX.    IMPLEMENTATION HAS NOT RESULTED IN SIGNIFI- 

CANT DESTRUCTION OF VEGETATION OR WILDLIFE. HAS NOT SIC.NIFICANTLY 

ALTERED PATTERN OF BEHAVIOR OF WILDLIFE, SINCE RPC IS LIMITED TO 

PREVIOUSLY IMPACTED AREAS OF AUX FLD 2.    THIS ACTION HAS NOT 

ADVERSELY AFFECTED THE EXISTING CHARACTER OR FUTURE DEVELOPMENT 

OF THE AREA, AND IS BASICALLY COMPATIBLE WITH EGLIN'S LAND USE 

PLANNING FOR RESERVATION RESOURCE USE. 

L.    LAND-MODIFICATION:    LAND MODIFICATIONS HAVE BEEN LIMITED 

TO CONSTRUCTION OF THE SEWAGE TREATMENT FACILITY, ROAD CONSTRUC- 

TION, AND INSTALLATION OF UTILITY POLES AND BURIED LINES. J 
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APPROXIMATELY 3850 FEET OF NEW SHELL ROADS HAVE BEEN CONSTRUCTED. 

MAJOR MODIFICATION IS ASSOCIATED WITH CONSTRUCTION OF SEWAGE TREAT- 

MENT FACILITY BASINS.    IMPACT WAS MINIMIZED BY EXPANSION OF EXISTING 

TREATMENT FACILITY PERCOLATION BASINS. • THESE ACTIONS ARE NOT CON- 

SIDLRCD TO. HAVE A SIGNIFICANT IMPACT SINCE THEY HAVE NOT REQUIRED 

EXTENSIVE OR MAJOR PERMANENT MODIFICATION OF TOPOGRAPHY. 

M.    PUBLIC ACCESS.    AUX FLD 2 WAS PREVIOUSLY CLOSED TO PUBLIC 

ACCESS FOR MISSION SUPPORT REASONS.    IMPLEMENTATION OF THIS ACTION 

WILL NOT CLOSE OR LIMIT ACCESS TO AREAS THAT PREVIOUSLY WERE OPEN TO 

PUBLIC USE. 

N.    NOISE.    THE INCREASED AIR AND SURFACE TRAFFICE HAS RESULTED 

IN MINOR INCREASES IN NOISE LEVELS.    NOISE LEVEL INCREASE AT EGLIN 

MAIN FROM INCREASED AIRCRAFT MOVEMENT OF REFUGEES HAS NOT SIGNIFI- 

CANTLY INCREASED PERCEIVED NOISE LEVEL RATINGS OF EXISTING FLIGHT 

LINE ACTIVITIES.    COMMERCIAL AIRCRAFT HAVE SIMILAR NOISE PATTERNS 

OF AF C-141 AND C-5A.    INCREASED FLOW OF LAND TRAFFIC AND VARIATION 
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IN TRAFFIC COMPOSITION HAS CAUSED MINOR INCREASES OF NOISE ALONG 

SOME MAJOR ROADS ON E6LIN MAIN, ALONG THE MAIN THOROUGHFARE THROUGH 

THE CITIES OF VALPARAISO AND NICEVILLE, ALONG STATE ROAD 285 NORTH 

TO THE RFC, AND AT THE RPC.    THESE INCREASED NOISE LEVELS HAVE NOT 

BEEN OR ARE THEY EXPECTED TO BE PERCEIVED AS NUISANCE.     ' 

0.    PESTICIDE USAGE.    MOSQUIT0S CAPABLE OF TRANSMITTING 

MALARIA WERE DETECTED AT THE RPC SITE.    A SURVEILLANCE AND TREATMENT 

PROGRAM ESTABLISHED IN ACCORDANCE WITH ACCEPTABLE PHS AND EPA PRO- 

CEDURES IS CONSIDERED ADEQUATE TO CONTROL THE MOSQUITO POPULATION 

AND TO PRODUCE NO ADVERSE ENVIRONMENTAL EFFECTS.    THE TREATMENT 

PROGRAM CONSISTS OF MINERAL OIL (3 GAL/ACRE WEEKLY) TO CONTROL 

LARVAE AND MALATHION (4 OZ/ACRE) TO CONTROL ADULT MOSqUITOS. 

IV.    ALTERNATIVES TO THE PROPOSED ACTION.    SEVERAL ALTERNATIVE LOCA- 

TIONS WITHIN THE E6LIN COMPLEX WERE EVALUATED.    THE FACTORS CONSIDER- 

ED FOR EACH SITE WERE:    (1)    AVAILABILITY OF ADEQUATE LAND SUITABLE 

FOR TENT ERECTION WITH LITTLE OR NO CLEARING, (2)    AVAILABILITY OF , 
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WATER AND $LWAGE TREATMENT FACILITIES, (3) RELATIVE ISOLATION FROM 

THE POPULATION CENTER WITH REASONABLE ACCESS FROM A MAIN THOROUGH- 

FARE AND (4) IMPACT ON THE ADTC MISSION.    EGLIN AUXILIARY FIELDS 1, 

2, 4 AND 5 WERE THE PRIMARY SITES CONSIDERED.    BASED ON THE ABOVE 

CONSIDERATIONS, AUX FLD 2 WAS DETERMINED TO BE THE MOST PRACTICAL 

LOCATION. 

V.       PROBABLE ADVERSE EFFECTS WHICH CANNOT BE AVOIDED      IMPACTS 

IDENTIFIED HAVC BEEN ACCOMMODATED OR CONTROLLED TO PRECLUDE LONG 

TERM ADVERSE IMPACT TO THE AREA.    UPON TERMINATION OF THE ACTION, 

LITTLE IF ANY EVIDENCE OF ITS IMPACTS WILL REMAIN.    SHORT TERM 

ADVERSE IMPACTS ARE:    (1)  INCREASE IN LAND TRAFFIC AND ASSOCIATED 

NOISE THROUGH THE CITIES OF VALPARAISO AND NICEVILLE,  (2) LAND 

MODIFICATION TO CONSTRUCT THE SEWAGE TREATMENT FACILITIES (A 

REVERSIBLE IMPACT),  (3) INCREASE IN NUISANCE DUST AT THE RPC 

DURING THE DRY SUMMER MONTHS, AND (4) INCREASE IN USE OF HYDRO- 

CARBON FUELS FOR LOGISTICS SUPPORT OF THE ACTION. J 
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VI. RELATIONSHIP BETWEEN LOCAL SHORT-TERM USE OF MAN'S ENVIRONMENT 

AND THE MAINTENANCE AND ENHANCEMENT OF LONG-TERM PRODUCTIVITY. 

UTILIZATION OF THE AUX FLD 2 AREA AND ENVIRONMENT INVOLVED IN THE 

CONSTRUCTION AND OPERATION OF THE RPC WILL NOT CREATE LONG-TERM 

IMPACT, OR. LIMIT LONG-TERM PRODUCTIVE USE OF THE AREA AFTER DEACTI- 

VATION OF THE RPC. 

VII. IRREVERSIBLE AND IRRETRIEVABLE COMMITMENTS OF RESOURCES. 

LABOR, FUELS, ELECTRICAL POWER, AND WATER CONSUMED DURING CONSTRUC- 

TION AND OPERATION OF THE CENTER HAVE BEEN IRREVERSIBLY COMMITTED. 

THE MAJORITY OF BUILDING MATERIALS UTILIZED CAN BE RECYCLED.    TENTS 

WILL BE RETURNED TO STORAGE FOR REHAB AND REUSE.    INSTALLED WATER 

AND SEWAGE LINES AND THE SEWAGE TREATMENT PLANT WILL BE LEFT IN 

PLACE TO SERVE FUTURE AUX FLD 2 USES AS REQUIRED. 

VIII. CONSIDERATIONS THAT OFFSET THE ENVIRONMENTAL EFFECTS.     . 

NATIONAL POLICY CONSIDERATIONS OFFSET THE ENVIRONMENTAL EFFECTS 

OF THIS ACTION.    NO LOCAL CONSIDERATIONS HAVE BEEN IDENTIFIED. 
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ENVIRONMENTAL EFFECTS HAVE BEEN MINIMIZED TO THE EXTENT POSSIBLE 

IN THE LOCAL EVALUATION OF ALTERNATIVES AND CONSIDERATION OF 

ENVIRONflLUTAL IMPACT OF THE ACTION IMPLEMENTED AT AUX FLD 2. 

IX.      DETAILS OF UNRESOLVED ISSUES:    INITIAL PUBLIC RESPONSE TO 

THE ANNOUNCEMENT OF THE SELECTION OF EGLIN AS A REFUGEE CENTER 

WAS GENERALLY UNFAVORABLE AS A RESULT OF A DEPRESSED ECONOMY. HIGH 

UNEMPLOYMENT AND FEAR THAT A PERMANENT REFUGEE SETTLEMENT WOULD BE 

ESTABLISHED IN THE EGLIN AREA.    AS ADDITIONAL INFORMATION BECAME 

AVAILABLE THE FLOW OF INFORMATION INCREASED TO PUBLIC AND LOCAL 

LEADERS AND THE CONTROVERSY BEGAN TO SUBSIDE.    WITH AC EQUATE 

INFORMATION SUPPORT FROM COMMUNITY LEADERS WAS UNAMIMCUS AND MEDIA 

COVERAGE DEFINITELY FAVORABLE.    SOME LIMITED CONTROVERSY REMAINS, 

BUT IS LIMITED TO THE UNEMPLOYED. THOSE ON WELFARE AND THOSE CON- 

CERNED WITH EXPENDITURE OF THEIR TAX MONEY. 
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DEPARTMENT OF THE AIR FORCE 
HEADQUARTERS ARMAMENT DEVELOPMENT AND TEST CENTER (AFSC) 

ECLlN  AIR  FORCE  BASE, FLORIDA 32542 

N tk'l. »   ■U) 
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Support of Indo-China Orphans/Refugees/Evacuees 

Ö MAY L 

SUBJLCT 

-; 

::: 

Dist A. B, C 

1. Attached message requests a narrative statement for each Item of 
cost (I.e.. element of expense) and a breakout of overhlre civilian 
labor costs.   The dally cost reporting form will show overhlre and 
regular civilian costs, both regular and overtime, and total per 
example attached.   This will be done on a dally as well as a weekly 
basis (I.e., close of business each Friday). 

2. In addition, the narrative explanation required by paragraph 1 of 
attached message will be forwarded to AC with the dally report for 
13 May 1975. 

3. A separate budget estimate Is required as of 31 May and 31 August 
(cumulative).   These will be on the format previously provided your 
fund managers, with a narrative explanation breaking out costs for 
set-up operation, regular operations, and In addition a separate 
budget for closure costs.   This report will be submitted to AC by 
0800, 14 May 1975. 

4. All organization fund managers were briefed on the new require- 
ments at 1400 hours, 9 May.   Your cooperation In assuring that fund 
manager reports are accurate and timely Is solicited.   AC has no 
flexibility that will permit them to grant extensions in reporting 
times. 

HEMA* L MUm Cou- OMP 2^tch^ ^ ^^ ^ ^ 

********* 2.   Dally Cost Form 
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NNNNPTTUZYUM RUE0AWA7151 1281532-UUUU-RUCLBMA. 
ZNR UUUUU 
P 081525Z MAY 75 ZEX ^- 
FM AFSC ANDREWS AFB MO/ACBA 
TO ALAFSC 
BT 
UNCLAS ALAFSC 00279/75 
FOR: AC AND SG.   SUBJ:   SUPPORT OF INDO-CHINA 0RPHANS/REFU6GEES/ 
EVACUEES. 
REF:   A. AFSC/ACBS MS6 291620Z APR 75, SAME SUBJECT. 

B. AFSC/ACBC MS6 061520Z NAY 75, SAME SUBJECT. 
HQ USAF HAS REQUESTED THE FOLLOWING CHANGES AND ADDITIONAL 
INFORMATION IN REPORTING THE ABOVE SUBJECT. 
1. PROVIDE A NARRATIVE EXPLANATION BY EEIC OF ALL COSTS INCURRED 
AS OF 7 NAY 1975.    THE EXPLANATION SHOULD BE THOROUGH AND 
QUANTIFIED AS MUCH AS POSSIBLE. FOR EXAMPLE, RELATE SUBSISTENCE 
COSTS TO THE NUMBER OF MEALS SERVED, COST PER MEAL. AND THE NUMBER 
OF INDIVIDUALS BEING FED.    SPECIFY THE DATE YOU BEGAN TO INCUR 
COSTS. 
2. PROVIDE YOUR BEST ESTIMATE BY EEIC OF THE TOTAL COST YOU 
ANTICIPATE (1) THRU 31 MAY 1975 AND (2) THRU 31 AUGUST 1975. 
INCLUDE AN EXPLANATION OF YOUR METHODOLOGY IN ARRIVING AT EACH 

PAGE 2 RUE0AWA7151 UNCLAS 
EEIC ESTIMATE. EACH THURSDAY UPDATE YOUR ESTIMATES AS MORE DATA 
BECOMES AVAILABLE. 
3. THE DATA REQUESTED IN PARAGRAPH 1 AND THE INITIAL REPORT 
REQUESTED IN PARAGRAPH 2 ARE REQUIRED BY BEGINNING OF DUTY HOURS 
15 MAY 1975. 
4. EFFECTIVE WITH YOUR 9 MAY 1975 RCS; HAF-ACB(M)7121 REPORT, 
YOU SHOULD INCLUDE IN EACH DAILY REPORT AN EXPLANATION OF THE 
DAILY COSTS INCURRED BY EEIC. 
5. ALL CIVILIAN PERSONNEL COSTS WILL BE BROKEN OUT TO THE THIRD 
DIGIT OF EEIC 39X. IN ADDITION, THE COMPENSATION COST OF CIVILIAN 
PERSONNEL HIRED SPECIFICALLY FOR THIS PROGRAM WILL BE IDENTIFIED 
AS A NON-AD MEMORANDUN ENTRY. 
6. HQ USAF HAS OLTERNINED THE RCS; HAF(N)7121 REPORT WILL 
CONTINUE TO BE SUBMITTED DAILY. 
FOR AOTC ONLY:    IN ADDITION TO PARAGRAPH 2 ABOVE, PROVIDE THIS 
HEADQUARTERS BY BEGINNING OF DUTY HOURS 15 MAY 1975 WITH THE 
FOLLOWING ACTUAL/ESTIMATED DATA.    DIFFERENTIATE BETWEEN THE ACTUAL 
AND ESTIMATE DATA IN EACH EEIC TOTAL. 
A. ONE-TIME EVACUATION CENTER SETUP COSTS. 
B. ANTICIPATED EVACUATED CENTER CLOSURE COSTS. 

PAGE 3 RUEOAWA7151 UNCLAS 
C. TOTAL RECURRING DAILY COST PER INDIVIDUAL. 
D. CURRENT AVERAGE NUMBER OF INDIVIDUALS IN CENTER PER DAY. 
FOR ITEMS A,B, AND C, ABOVE, PROVIDE AN EEIC BREAK AND A CONCISE 
NARRATIVE EXPLANATION OF HOW THE COSTS WERE DERIVED.    INCLUDE ALL 
COST OR PROGRAM DATA FACTORS USED IN YOUR CONFUTATIONS.    YOUR 
RESPONSE TO I TENS A, B, C, AND D SHOULD BE UPDATED EACH THURSDAY 
AS NORE DATA BECOMES AVAILABLE. 
BT 
#7151 
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DEPARTMENT OF THE AIR FORCE 
MHAOaUARTm ARMAMENT DtVELOPMFNT AND ■\f'>l CtNTfR IAFSC) 

EOLIN Alk lORCE BASE, FLORIDA 32S42 

ACBS (New Arrivals) 

Monthly List of Costs for Indo-Chlna Orphans/Refugees/Evacuees 

Hq AFSC/ACXA 

In accordance with your AFSC/ACFA message 021835Z May 75, the attachr 
list of costs Is submitted from Eglln AFB (ADSN 527900) for the perk 
29 Apr 1X1975 through 30 May 1975. 

JL' ty^l''") 
D. E. BARBER, Major, USAF 1 Atch 
Comptroller New Arrivals Cost Officer      List of Costs 

'^6-191* 
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1.    575 3600 295 4721         PE65807F         P690999 S527900 

A.    EEIC. DESCRIPTION COST 

391 Civ Overtime $76,832.45 

392 Civ Overhire 34,424.23 

408/409 Travel/Per Diem 1,275.90 

432 Vehicle Rental 5,491.00 

472 ADPE Rental 1,833.73 

473 Equipment Rental 2,571.20 

480 Utilities 4,413.11 

492 Leased Communications 25,751.80 

521 Facility Maintenance 1,640.00 

529 Minor Construction 73,630.00 

569 Purchased Maint of Equipment (Other) 462.91 

570 Contract Operated Installations (BISS)       7,087.00 

592 Misc. Contractual Services 143,934.49 

593 Laundry and Dry Cleaning 1,926.52 

Services Purch. from AFIF 

601 Aviation POL 817.70 

607 Subsistence 175,322.83 

609 General Support Supplies 1,074,342.38 

619 Other Supplies (Non-AFSF) 185,894.58 

628 Equipment 412,081.66 

716 Cost Distribution - CE 13.529.42 

Motor Vehicles 

Total $2,243,262.91 

i-y 
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B. NARRATIVE JUSTIFICATTON 

391 - Overtime expended in rUrect support of the operation. 

392 - Overhire of civilian personnel in direct support of this 
operation. 

The billing is based on the actual disbursements made on the 
civilian payroll. The 30 May figure was based on manual input from the 
RC managers. 

kox  - For vicinity travel and for the TDY of one colonel from 
Hq USAF to Eglin AFB to support the operation. 

1+32 - Total accruals to 30 May for rental of passenger vehicles 
in support of the operation. 

The 30 May report shows total contract price. 

U72 - Computer time required for implementing and reporting refugee 
status on CDC 6600 computer per requirement of Department of State. 

•+73 - Copier Rental. 

U80 - Electricity charges. 

^92 - Installation of 10 trunk lines, Ik  commercial business lines, 
2 WATS lines, key system and associated communications equipment. 

521 - For installation of chain link fence and modifying U septic 
tanks to grease traps. 

The 30 May report show!; EEIC 521 and EEIC 529 costs combined. 

529 - For waterproofing and -.ealing of the Sewage Treatment Plant. 

569 - For a frequency change of NON-TAC radios and typewriter repai . 

570 - For relocation of BISS test from the site of the Refugee 
Relocation Center. 

This EEIC is shown as "contractor effort" on the 30 May repor . 
Cumulative costs shown on the report include non-reimbursable military 
and civilian time. 

592 - For septic tank installation, NAF labor, contracted quarters, 
drill well and install pump, portolets, and printing press repair. 

7-r 
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593 - For laundry and dry cl-aning of organizational items, i.e., 
sheets, pillowcayes, blankets, cook whites, and all other government 
owned property. 

601 - For Aviation POL for locally assigned aircraft involved in 
support of the operation. 

607 - For subsistence costs for refugees. 

The 30 May report included non-reimbursable subsistence cost; 
for augmentees. 

609 - Supplies for maintenance, construction, housekeeping, billet    g, 
food preparation, recreation, hygiene, and administrative support for 
the operation. 

619 - Locally procured supplies to support the operation. 

628 - For tents and repair kits, field ranges, movie projectors, 
televisions, recreational equipment, and administrative office equipraei 
required to support the operation. 

716 - For the use of Civil Engineering vehicles in direct support « 
operation. This includes the coot of fuels, lubricants, and maintenan( 
of the vehicles. 

/< 
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2. 5753400 305   4721   Pr81211F 

A. EEIC DESCRIPTION 

391 Civ Overtime 

392 Civ Overhlrc 

593 Laundry and Dry Cleaning 

Services Purch. from AFIF 

599 Reimbursement Received 

604 Medical-Dental Supplies 

609 General Support Supplies 

624 Medical-Dental Ecuipment 

628 Equipment 

Total 

S527900 

COST 

$ 37.26 

2.162.56 

678.15 

21,407.92 

21,228.81 

2,178.11 

1,920.00 

894.00 

$ 50,506.81 

7-7 

IMWMWWWWWIWWW *w&?*v^&v&'aimmmmim 



i^^mmi^mm'»?mmmHm^mmmmmimi>M~»m*~,   »  

B. NARRATIVE JUSTHICATION 

391 - For overtime expende by civilians cssigned to the hospital 
in direct support ol the opera Ion. 

392 - For hospilal overhire.: in direct sujport of the operation. 

The figure on this list is based on the actual disbursements 
made on the civilian payroll. The 30 May report was based on manual 
inputs from the RC managers. 

593 - For laundry and dry cleaning of hospital linens and whites 
used in direct support of the operation. 

599 - Costs of inpatient a-> 1 outpatient care at standard rates. 

This EEIC is listed a; "medical costs" in the 30 May report. 

60^ - For medical supplies -equired to sujport the operation, i.e. 
bandages, medicines, blankets, tethoscopes, vwheel chairs, etc. 

609 - For administrative and cleaning supplies for the field hospi al. 

62U - Medical equipment for the field hospital, i.e., examining ta les, 
incubators, etc. 

628 - For a water filter te jter and administrative equipment requii ed 
by the field hospital. 
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3.   5753600 

A.    EEIG 

391 

4t 295      V78 

DESCRIPTTOK 

Civ Overtime 

B.    NARRATIVE JUSTITICATIOW 

PE62602F      P660999 S527900 

COST 

$178.60 

For overtime expended by civilians assigned to the Air Force Annaat b 
Lab in direct support of the operation. 

k.    NON-ADD ITEMS 

1. Reg Civ Pay 

2. Mil Pay 

$223,132.70 

5686,165.32 

l 
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I certify that the f boVe costs lave been Incurred in support of the 
Indo-Chlna Orphans/l efugees/Evac aees Evacuation Program. 

I further certify that a previous billing has   10t been submitted for 
these costs. 

A. B. RESTIVO, DAFC 
Accounting & Finance Officer 
Eglin AFB FL 8527900 

I i 
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AN OUTLINE ON HOW THE PROCESSING PROGRAM WORKS 

1.      INITIAL PROCESSING 

—DATA PROCESSING 
.  Complete biographical data collected 

— IMMIGRATION AND NATURALIZATION  SERVICE   (INS) 
.  Fingerprinting - photographing 
.  Creation of alien file 
.   Examination to determine nationality,  family 

relationship, etc. 
.   Preliminary determination as to parole eligibility 
.   Request  security checks and execute affidavit 

regarding assets and admissibility 

—DEPT. HEW 
. Visa medical screening 
. Social Security numbers are assigned 
. Repatriate/Refugee Program registration, including 

| resource determination 
. Identify split family problems and initiate action 

to reunite 
. Explain VOLAG role in resettlement and sponsorship 

I system 

—SPONSORSHIP 
. Voluntary agencies 
. State/local governments 
. Major U.S. corporations 
. Third countries (e.g. Canada) 
. Working with individual and group sponsors 

I 
I 2.  OUT-PROCESSING 

—INS 
. Security Clearance and Sponsorship Verified 
. Final interview to determine if excludable factors 
are present 

. Endorsement of Form 1-94 to reflect deferred 
status or parole as Vietnamese or Cambodian 
refugee with employment authorized 

—HEW 
. Social Security numbers issued 
. Destination data collected and travel deter- 
mination made 

—TRAVEL ARRANGEMENTS 
. Establishment of central trave.1 control unit at 
each resettlement center and use of Travelers Aid 
and American Red Cross personnel in ensuring the 

i expeditious movement of refugees from resettlement 
centers to their sponsors1 locations. 

—DATA COLLECTION 
. Destination information collected 

JV 
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GUIDELINES ON INS CLEARANCES 

The following was provided by INS as clarification of 
INS security procedures: 

"Relatives" are the spouse, child, parent, or 
parent of a spouse of a U.S. citizen or lawful 
permanent resident alien. 

"Extended relatives" are also within the program, 
and include any person regardless of age or sex 
who is related to a qualified "relative" and is 
traveling with the qualified "relative". 

Return of security checks need not be awaited for 
"relatives" or for "extended relatives". Further- 
more, return of security checks need not be awaited 
for a former United States government employee 
where former United States government employment 
has been verified by a United States government 
agency and the United States government agency has 
certified that security checks were conducted dur- 
ing or prior to such United States government 
employment. Also, return of security checks need 
not be awaited for "extended relatives" of such 
former USG employees.  "Extended relatives", here, 
are persons regardless of age or sex who are re- 
lated to such former USG employees and who are 
traveling with the former USG employee. Form G-325 
and the affadavit form G-646 must be executed for 
every refugee 14 years of age. An affadavit form 
G-648, regarding assets, must be executed for 
refugee 17 years of age and older. 

Refugees who meet the foregoing definitions, however, 
may be released immediately provided that they have 
the required assurances« The security returns may 
be received at a later date. 

All other persons must await the return of security 
checks unless under age 17. Unusual cases involving 
humanitarian factors may be phoned to central 
office INS for guidance. 
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RECEPTION CENTER ACTIVITIES OP HEW   

1. General Health of the Refugees 

The general health of 'the Indochinese refugees 
seems to be in every respect as good as that of the 
normal American population in this country.    The 
only exception is that their dental health is consider- 
ably below that of a comparable U.S.  population. 

Immunization campaigns were begun as soon as the 
first contingent of refugees came under American 
responsibility;  thus far more than 90 percent of 
the refugee children from age one to five have 
received measles, rubella and polio vaccinations, 
as well as one OPT shot. 

Some of the data we have collected thus far is 
illustrative.    For example, of 28,000 x-rays taken 
and read for tuberculosis in persons age 15 or older, 
fewer than three percent have been suspicious.  Further 
tests on those suspicious cases showed  less than three 
percent of them with positive sputum. 

Initial testing for syphilis among 27,000 of the 
refugees has shown that fewer than 2 percent were 
positive.     Followup tests have been done on the 2 
percent which were positive; three quarters of those 
tested with an additional test were found to be positive 
and put under treatment.    This figure is below the 
3.2 percent positive figure of a comparable U.S. 
population. 

We have seen a similarly small number of cases of 
other diseases:    a total of 90 cases of malaria, all 
of which was contracted prior to departure,   six 
clinical cases of dengue fever, 14 cases of typhoid 
fever,  two cases of diphtheria, and one case of 
whooping cough. 

2. Public Health Service Activities 

At each of the sites. Department of Defense 
medical resources are providing ambulatory and in- 
patient medical care.    The Public Health Service has 
assigned personnel from the Communicable Disease 
Center for surveillance of public health problems, 
control of communicable diseases and vector  surveil- 
lance, and to institute immunizations and other 
preventive health measures,  as necessary.     In addition, 
Communicable Disease Center staff  are responsible for 
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the medical aspects of the immigration clearance 
procedures as required by law. The Communicable 
Disease Center has been informing all State and 
Territorial Health officials of the immigration 
health status of all refugees destined for resettle- 
ment to that State or Territory and has been publish- 
ing periodic health reports for State and local public i 
health officials, as well as the health profession at 
large.                                                       . 

Health problems which exceed the capabilities of the 
on-site medical resources are also the responsibility 
of the Public Health Service. Public Health Service 
Hospitals and clinics have been designated to provide 
or arrange and pay for necessary off-site health care, 
and specificPublic Health Service Hospitals at San 
Francisco, New Orleans, and Baltimore have been 
designated as the referral units for the reception 
centers. When required services are not available in 
Public Health Service facilities or whenever other 
considerations, such as separation of a family unit 
are involved, care may be authorized through Public 
Health Service contracts or in other community facilitie 

3.  Education Activities 

Language training and cultural orientation are 
presently being provided by volunteer agencies, 
individual volunteers, and State and Federal education 
personnel. Contracts are being prepared with State 
Education Departments in California, Florida, and 
Pennsylvania to administer a more comprehensive 
language and orientation program at Centers in those 
States. Since the Arkansas Education Department has 
said it will be unable to provide services at Fort 
Chaffee, discussions have begun with a local community 
college in Arkansas to provide the services at Fort 
Chaffee. HEW anticipates that contracts will be signed 
and State or local programs operational by June 30 at 
all locations. 

HEW, the State Department and the Baptist Commit- 
tee for Refugee Relief have coordinated their efforts 
to develop, translate, and print a refugee orientation 
handbook in Vietnamese and Cambodian.  The handbook, 
which describes many aspects of life in the U.S. is 
designed for refugee use in learning how to adjust to 
American customs and laws.  It will b« ready for distri- 
bution to all refugees age 16 years and over by June 30 

J't 
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Contingency plans are being developed to 
provide elementary,  secondary! and adult education 
to refugees at the Reception Centers after September 
15 if refugees remain there past that date. 

4.    Other Activities 

HEW Regional representatives were assigned to 
all Resettlement Centers at the initial stages of 
the operation.    Many have since been replaced by 
local hires.    The Offices of the HEW Regional Directors 
have performed as the coordinators for the HEW Resettle- 
ment Center operation.    They have established maintenance 
as well as logistical support necessary for the HEW 
processing activities and provided a communication net- 
work between the Centers and national HEW headquarters. 
SRS Representatives at the Resettlement Centers worked 
with INS and Voluntary Agencies and coordinated the 
processing procedures to be used upon the arrival of 
the refugees at the Centers.    They also assisted in 
the refugee-sponsor match-up until a Volag representa- 
tive was permanently assigned to the Center. 

The primary responsibility of the Social Security 
representatives was to issue social security numbers 
to refugees as appropriate.    This process is standard 

I procedure for all lawfully admitted aliens to the U.S. 
and is usually done abroad at U.S. Consulates. 

i 1 
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DEPARTMENT OF LABOR COUNSELING 

The Department of Labor, through its Manpower 
Administrations United States.Employment Service, 
is supporting the Voluntary Agencies efforts at the 
refugee centers by: 

■i 

1. Providing Labor Manpower Information  (Unem- 
ployment rate data, work force data, data 
concerning occupational skill demand and 
excesses, for 150 Standard Metropolitan 
Statistical Areas across the nation)  to the 
Voluntary agencies   (Volags).    This serves 
to assist volag    in work with sponsors as 
an alert to high unemployment areas of the 
nation. 

2. Providing the nationwide Job Bank Operational 
Summary (JBOS) microfiche to each center for 
use by State Employment Service Agency/Man- 
power Administration staff in support of 
Voluntary agencies—JBOS lists unfilled 
openings at conclusion of preceeding month 
as compiled for distribution to selected 
States.    This is another labor market infor- 
mation tool. 

i 
i 

3. Conducting occupational skill interviews with 
potential refugee workers to identify,  and 
elaborate on, refugee skills. 

:- 
4. Providing analysis of Sponsor job offers, 

on request. 

5. Providing addresses and information about 
Employment Service offices at the final 
destination of refugees   (when determined)   and 
an explanation of services to be expected 
from the local offices in job placement 
activities. 

6. Sending reports concerning the occupational 
skills of those interviewed to the 
Secretary of Labor, Manpower Administration 
staff and the Inter agency Task Force   (IATF). . . 
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SP0MS0RSH1P 

I.   RESP0HSIBILI7IES 

Sponsorship can take the  form of an offer 
of support, employment or both.    However, the 
sponsor must also be ready to help the refugee 
vlth some of the less tangible aspects of 
resettlement such as adjustment to a new culture 
and a new way of life.    Sponsorship is not a 
formal, legal commitment.    However, the sponsor 
undertakes a clear moral commitment to help the 
refugee to the best of his ability. 

I 
A sponsor, working through an appropriate 

Voluntary Agency, state, or local government unit 
will be expected to: 

A. Receive the refugee and his family; 

3. Provide shelter and food, until the 
refugee becomes self-sufficient. Shelter 
need not be in the residence of the spon- 

| sor but must bo adequate; 

C. Provide clothing and pocket money,initially; 
! , 

D. Provide assistance in finding employment 
and in school enrollment for children; I 

E. Cover ordinary medical costs or medical 
insurance.    In nrdor to meet emergency 
needs and avoid a breakdown in sponsorship, 
medical assistance under Federally reim- 
bursed state Iledicaid programs will be 

j-r 
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provided whon major medical needs 
arise which a sponsor is unable to meet 
even though he can continue his other 
efforts on behalf of a refugee family. 
This assistance, however, in no way 
abrogates a sponsor's moral obligation 
to provide normal health assistance for 
refugee families. 

Once employment is obtained, the sponsor 
will assist the refugee to locate perma- 
nent housing, acquire minimal furniture 
and arrange for other necessities. 

II. SPECIAL SPOUSORSHIP CATEGORIES 

A. Refugees with Independent Mean« 

Certain refugees may have access to per- 
sonal resources which will enable them 
to be self-sustaining. These refugees 
may require only brief counselling to direct 
them to a resettlement location. A single 
adult or family with at least one adult 
with facility in English, vocational skills 
and a general idea of a resettlement loca- 
tion can meet the self-sustaining test if 
the family has average resources of $4,000 
per capita, exclusive of transportation. A 
board at each camp comprised of officials 
of State, INS, and HEW makes the determina- 
tion of self-sufficiency and authorizes 
release from camp. Refugees who have 
adequate personal funds are not kept at 
camps at USG expense once security checks 
are completed. 

: 
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The board interviews the refugee to 
determine whether he can adequately meet 
the above test of self-sufficiency.     If 
he does, he is certified for departure 
from camp without referral to a Voluntary 
Aqency and w.thout the requirement for 
sponsorship. 

ß»  Refugees Who are Relatives of American 
Citizens and Permanent Aliens 

HEW, with the assistance of the Red Cross, 
verifies the willingness and ability of 
relatives to sponsor and resettle the 
refugee.    Once confirmed,  INS releases 
those refugees without an additional 
sponsorship requirement.     If HEW decides 
the sponsor is unable to care for the 
refugees, the case is passed to an accre- 
dited Voluntary Agency for processing. 
"Relatives'* of U. S. citizens include 
spouse, parents, grandparents, children, 
grandchildren, unmarried siblings, and 
handicapped dependents. 

C. Sponsorship Offers by Former Employers 

If sponsorship is offered by a former 
employer, the offer is reviewed by the 
board referred to previously.    If the 
former employer is deemed to be responsible - 
a major corporation, charitable group or 
the USG - the refugee is released to the 
employer without Voluntary Agency assist- 
ance.    If the employer cannot offer the 
full range of sponsor services, he is put 
in touch with an approved resettlement 
Voluntary Agency. 
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If  an employer proposes  to send  the 
refugee outside the United States to uorh, 
the refugee consults with INS to ensure 
that appropriate travel and  ro-entry docu- 
nents arc issued. 

Sponsorship bv State and Local Governncnts 

If a state or local unit of government 
wishes to qualify as a sponsor for a group 
of refugees, it must assume primary respon- 
sibility  for nobilizing organizations and 
individuals in that state,  city, or county 
and for securing local sponsors.    Offers 
of  sponsorship are received inC screened by 
the unit of government,  preferably through 
a refugee task force comprised of public/ 
private voluntary sector.    States and local 
governments ars requested not to solicit 
potential sponsors from accredited volun- 
tary resettlement agency sources. 

A projen*- w«n«qer from the state/community 
consults with responsible officials at the 
resettlement center  concerning the resettlernen 
proposal.    If the proposal is approved, 
selection and relocation of refugees can 
proceed.    Costs incurred bv the unit of 
qovernment are to be reimbursed bv the 
Department of State up to £500 per capita 
as soon as resettlement is completed.    Wo 
VOLAG certification at the reception site 
is  reauired — "or vdll VOTJAG receive 
reimbursement.    Government units ar« 
exoected to provide the same assurances 
that arc required from other sponsors -- 
that thev will maho every effort to enable 
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the refuqees to become self-sufficient, 
and will provide  lonq-terra quidance  in 
securinq housino,  employment, etc. 
The state or local government must also 
be orepared to assume responsibility  for 
relocation refuqees should oriqinal  spon- 
sorship arrangements  fail. 
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RESETTLEMENT AGENCY   PROGRAMS  AND  PROCRFSF 

Nine Voluntary Agencies have been contracted 
by the Government to resettle  Indochina refugees 
in the U.   S.: 

— US Catholic Conference   (USCC) 
— American Fund for Czechoslovak Refugees 

(AFCR) 
— Church World Services   (CWS) 
— Lutheran  Immigration and Refugee Service 

(LIRS) 
— Tolstoy Foundation,  Incorporated 
— International   Rescu« Committee   (IRC) 
— American Council  for Nationalities Service 

(ACNS) 
— Traveler's Aid-International Social Services 
— United HIAS Service,   Incorporated 

(LDS Social Services  — agency of the Church of 
Jesus Christ of  Latter Day Saints —  is  also 
participating on  a more  limited,  non-contractual 
basis.) 

Excluding about 15,000 relatives of American 
citizens and permanent residents, and about 10,000- 
15,000 who will probably settle in third countries, 
over 100,000 refugees remain for whom new homes and 
jobs will be found. The "Volags" are the principal 
agents for that task. 

In a variety of distinct ways, each of the nine 
voluntary  agencies works to mobilize local community 
resources  to resettle   Indochinese  families.     For 
example,  the Catholic Conference calls  upon  its  157 
diocesan offices throughout the country to energize 
local parishes;   the Lutherans work directly with some 
18,000 Lutheran congregations;  Church World Services 
functions  through the  headquarters of  the  10 
Protestant denominations  that comprise  its consti- 
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tuency; while non-sectarian groups such as the 
American Council of Nationalities Service have 
affiliates in major cities to call upon. The local 
parish or affiliate serves as the primary agent for 
identifying and verifying suitable sponsors — an 
individual family, a private company, or an entire 
congregation.  In addition, it often coordinates 
assistance from the myriad of other volunteer 
civic groups — PTAs, chambers of commerce, etc. — 
which typically serve American communities. Thus, 
the resettlement effort depends upon a wide range 
of grass roots support to provide housing, jobs, 
medical care, education, and counselling to facili- 
tate the refugee family's assimilation into American 
society. 

The nine resettlement agencies operate offices 
at each of the four refugee reception centers.  (The 
only exception is the American Fund for Czechoslovak 
Refugees, which has representation at two of the four 
camps.)  Their staffs include a core of professional 
case workers, assisted by volunteers drawn from the 
local American community and the refugee population. 
During camp in-processing, each refugee selects a 
resettlement agency of his choice.  If a refugee has 
no preference, the government staff assigns his case 
to an agency. For refugees whose sponsors have 
specified them by name, the agency contacts the sponsor 
to verify both his intentions and his capacity to 
fulfill the financial and moral responsibilities 
toward the refugee family. After determining that 
the refugee and sponsor are agreeable to the arrange- 
ment and it appears viable, the agency gives its 
authorization to begin processing the refugee out 
of the camp.  It takes an average of 1-2 weeks to 
complete arrangements for such refugees to join 
pre-designated sponsors, the resettlement agency's 
responsibilities do not end when the refugee leaves 
the camp, however, as it remains the backstop to 
assist the sponsor and refugee if needed. 

For refugees without specific sponsors — which . 
includes the majority of refugees — the placement 
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process can take from a few days to several weeks, 
depending largely on the refugee's professional 
qualifications and the availability of sponsors. 
The voluntary agencies must call upon their national 
organizations to accomplish resettlement in these 
cases. At the reception center, the case workers 
interview the refugee to determine family particu- 
lars—size, composition, job skills, and geographic 
preferences. Then the agency matches the refugee 
family with an available sponsor. The resources 
and expertise of the resettlement agencies provide 
a critically important service. Were the federal 
government to attempt such a task on its own, it 
would have to resort to far more costly public 
welfare programs.  Even in that event, the govern- 
ment could not provide the refugee with the kind of 
moral support and guidance that are so essential 
for a successful transition to self-sufficiency in 
our society. 

In recent weeks, the resettlement agencies have 
been feverishly "tooling up" to handle the mass of 
unsponsored refugees.  Throughout the country, con- 
gregations and local resettlement agency affiliates 
have been lining up sponsorship commitments and 
organizing themselves to receive refugee families. 
It is not an easy process to arrange for the many 
immediate and longer term needs of refugees.  But 
the flow has already begun in earnest — most of 
the 700-800 refugees leaving camps daily are being 
processed by the resettlement agencies — and the 
pace should pick up in the coming weeks. 

Although the nine principal resettlement agen- 
cies have nationwide organizations, the Inter-Agency 
Task Force has encouraged proposals from other groups 
such as state governments and other "volags" to 
assist in the resettlement effort. This broadening 
of participation is not intended to draw on the same 
resources now used by the principal resettlement 
agencies, but rather to tap new areas and groups. 
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From the beginning,  the nine resettlement 
agencies mentioned above have been joined by a 
number of other "volags" which have contributed 
significantly to the refugee program.    Most 
notably,   the American Red Cross,   YMCA and 
Salvation Army leaped into the breach at recep- 
tion centers around the country to provide needed 
services at no cost to the Government.    Their 
initiative and cooperative spirit have been 
gratifying. 
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Definition of a Refupee 

For the purpose of the refugee assistance program, a 
refugee is defined as:    A Cambodian or Vietnaniese 
national who owing to well-founded fear of being 
persecuted for reasohs of race, religion, nationality, 
membership of a particular social group or political 
opinion, is outside the country of his nationality and 
is unable to or, owing to such fear, is unwilling to 
avail himself of the protection of that country and 
has been paroled into the United States by the 
Inmigration and Naturalization Service (INS) as a 
refugee or has been granted voluntary departure by the 
Immigration and Naturalization Service (INS) as a 
refugee.    Parole is granted only prior to or at entry 
into the United States.    Voluntary departure is granted 
only when a refugee heul entered as a non-immigrant or 
entered without inspection. 

Excluded from this definition of refugees are those 
persons who are dependents of repatriated U.S. citizens 
and would be included under the Repatriate Program. 
Such persons are those who are actually dependent on 
the U.S. citizen and meet one of the follovring categories 
of relationship to such citizen:    Spouse; parents; grand- 
parents; unmarried minor (as defined by State law} children, 
including adopted children and stepchildren; unmarried 
adult children who are dependent because they are 
handicapped, including adopted children and stepchildren; 
spouse's parents; spouse's grandparents; and minor 
siblings of the repatriate and spouse. * 

» 
In order to be eligible under the refugee assistance 
program, the refugee must possess a Form 1-9^ issued by 
INS indicating that the person either   has been paroled 
into the United States or has been granted "voluntary 
departure" status. 

Since a dependent of a U.S. citizen may also possess a 
Foiro I-^» the State agency must inquire whether the 
person entered the U.S. as a dependent of a U.S. citizen 
and whether the relationship to the U.S. citizen is such 
that the person would be included under the Repatriate 
Program rather than the refugee assistance program. 

* Following the first 90 days after their arrival in the 
United States (the palod of eligibility under the pending 
legislation on the Repatriate Procram), those dependents 
of U.S.  citizens who qualify as refugees,  In accordance 
with the definition contained in this section, would be 
eligible to apply under the refugee assistance procram. 
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Banking facilities, except for boxes for safe- 
keeping   of  valuables,' have  oeen  set   up  in  trailers. 

The     refugees have organized  a  governing  unit 
within   the   installation.     A  "mayor"   has been elected 
and  oarrack   leaders chosen   to  help organize and  control 
the   population.     A newspaper.   Tan.Dan,   in Vietnamese, 
anu   rauio  broaacasts   (loud   speakers  network)  have been 
startea   to  organize and  direct   the   refugees and   to  keep 
tnem   intormed   aoout activities  and  processes of   the 
operation.     The  loudspeakers  are   also   used   for   con- 
tacting   individuals who neeo  additional   processing  or 
tollowup. 

Processing through the various screening steps 
appeareu orderly, with staff in control despite the 
large numoer of refugees being processed during our 
visits. 

EOLIN   Alh   fOKCL   OrtoL 

cost of   operation 

The  costs  of  operating   the  Eglin  Reception  Center 
nave  Deen  paid by the Air   Force   through  its  fiscal 
year   1975  operating and maintenance   funds,   in antici- 
pation  of  eventual   reimbursement  oy   the State Department. 
On  April   30,   the  Interagency Task  Force  authorized   the 
military  commander   to  provide  the  necessary  support 
services  for  the  reception center  and  to maintain detail 
funding   records   in order   to   insure  documentation   for 
LuLi reimoursement of   incremental   costs  from  the Depart- 
ment  ot  State. 

The  Air   Force maintains  records—by element of 
expense—ot  all  costs  incurred   in  support of the  recep- 
tion center,  except military pay and  regular civilian 
pay.     Cost   information   is accumulated  by  individual 
commands  and  given to  Air   Force  Headquarters  for   in- 
clusion   into overall  DOD cost  summaries. 

Most  support services  for   the  Eglin Reception 
Center   are  provided by the Armament Development  and 
Test Center   at  Eglin.    Ihese  support  costs pertain  to 
sucn   items  as civilian overtime  and  additional  hires, 
vehicle  rental,  utility charges,   supplies,  equipment, 
refugee   suosistence,  ano maintenance.     Reimbursable 
costs  not  accumulated generally   include  travel   costs 
ot   temporary duty personnel   from  other  Air   Force   in- 
stallations  that   report costs  through   their   respective 
commands. 
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As of   May  22,   the Armament Center   had  accumulated 
the  following  data   on   its costs. 

duoget estimate  through 
August   31,   1975 $5,101,651 

Actual   costs  as  of  May 22 $1,646,238 

Average daily maintenance 
cost per   refugee $5.17 

Information about  the costs  of  civilian  agency activi- 
ties at Eglin were  not available;  however,  our discussions 
with military and civilian officials at  the  reception center 
revealed  that  the Air   Force  is providing  virtually all  sup- 
port.     Therefore,   reimoursable costs  incurred by civilian 
agencies  should  be  limited to personnel   travel,  overtime, 
and adoitional   supplies. 

The Senior  Civil  Coordinator   at  Eglin  relies almost 
exclusively on the Air  Force  for   funding.     The only addi^ 
tional  funding at his disposal was a $20,000 authorization 
by the Task Force  for  transportation of  not more  than  200 
refugees who are otherwise eligible  for   release  to their 
sponsors.    As of  May 21,  1975,  91   refugees  had  received 
transportation through  this  fund,  at a total  cost of  $9,100. 

Results of  screening operations 

The  Eglin Reception Center  was established    April  30, 
and  the  first  flight of  refugees arrived Nay 4.    Although 
a limit of  2,500 refugees at  any given  time was set origi- 
nally,   the ceiling  was  raised  to 5,000.     Military and 
civilian officials at Eglin are aware of  no plans to further 
raise  this  limit nor  of a date set for  closing the reception 
center. 

Refugees processed 

The reception center reported that as of June 8,  6,269 
refugees had entered the center,  1,996 had  been released, 
and 4,273 were still  there. 

All  Indochina refugees entering  the center  were 
Vietroanese evacuees. 
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Total 
btate refugees 

Florida 136 
Calitornia 38 
New York 26 
Texas 25 
Virginia 21 

Relocation statistics 

Kelocation   intormation on  refugees processed   through 
Lgi in  is  incomplete;  however,  the  following States were the 
most common resettlement areas as«of  May 21. 

Percent of  refugees 
known  to have  resettled 

in the United States 

38 
11 

7 
7 
6 

Fifty refugees have resettled  in Canada,  5 have gone 
to other   tnird countries,  and 15 have  requested  return to 
Vietnam. 

Personal statistics 

Statistics developed as of May 17, on the ages of 3,802 
refugees show: 

Age Percentage 
» 

18 and under 43 
19 through 30 33 
31 through 55 21 
56 through 74 3 
75 and over less than 1 

Thus, over  three-iourths of  the refugees entering Eglin are 
under 30 years of  age,  and 54 percent are of working ages 
IS*  through 55. 

The Department of  Labor has begun to accumulate certain 
information on the occupational  and educational  backgrounds 
ol  refugees seeking employment.    As of May 21  the following 
statistics had been developed through  interviews with 857 
refugees: 
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of refugees Percent 

303 35 
125 15 
70 8 
38 5 

145 17 
46 5 
62 7 
68 8 

Occupational Number 
category 

Professional,   technical 
manager ial 

Clerical   and  sales 
Service 
Farming,   fishery,   forestry 
Machine traoes 
Bench work 
Structural  work 
Miscellaneous 

Reception center  officials said they anticipate  refugees 
on  future  flights  to be  less skilled  than  those  now being 
processed. 

As of  May 22,   no refugees had been  identified  as 
"undersirable"   or   inadmissible  to  the United States. 

Processing delays 

Securi   / clearances  and  sponsors have developed   into 
the   two majoi   areas  of  delay  in processing   refugees  at 
Eglin. As of  May  23,  473  refugees had security clearances 
out  no sponsors,  823 had  sponsors  but no  security clearances, 
and  2,815 needed  both security clearance and  sponsors.    No 
statistics on average processing  time are   readily available; 
however,   some  refugees had oeen awaiting  security clearances 
for   up  to  15 days. 

Reporting requirements 

Each agency at  Eglin has its own  internal  and external 
reporting  requirements;  however,   the Center   issues one 
official  report on   its operations,  the daily Situation' 
Report.    This report provides updated  information  on total 
arrivals and departures,  types of  refugees  processed, 
relocations, delays,  and problem areas.  It   is  issued to 
the Interagency Task Force jointly by the Senior  Civil 
Coordinator  and the military commander, with copies to 
supporting Air  Force commands and the other   reception 
centers. 

Observations 

The Eglin Reception Center   is  located  on a deserted 
airfield  within  the confines of  Eglin Air   Force  Base,  which 
is  situateo   in  the nortnern  "panhandle"'  region of   Florida, 
aoout 10 miles  from the Gulf of Mexico.    Ihe  climate   is 
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temperate and,   according  to center  officials,  very nearly 
like  that  of  Saigon during  the  summer. 

The  center   is  actually a  tent city,   with only two 
small  permanent  structures with irr the entire  facility. 
Refugees  are  housed   in  tents,   usually  in   family units. 
Administrative personnel  work   in  tents or   trailers. 
The center   is  not  secured,  as  there are no   fences around 
the  airstrip;  however,   the  center's perimeter   is patrolled 
by military personnel,   and  refugees are not permitted to 
leave the camp before  completing processing. 

The center   is orderly and neat,  and  there  is no evi- 
dence of  sanitation problems or  health hazards.  Shower 
and laundry tents are  centrally located.   Portable  toilets 
are located  at various  intervals within the  living and 
administration areas,   volunteer  agencies provide recre- 
ational  activities and  personal  services  for  the refugees. 

Dining  facilities are centrally located,  and  food 
services  are provided  by military personnel.  The  refugees 
are given a  "bland"  diet,   with  large quantities of  rice, 
pork,  and   fish.  Water  coolers are provided   throughout 
the center. 

Medical  needs are met by an Air  Transportable Hospital 
unit  from England Air   Force Base,   Louisiana.  The hospital 
is equipped  to  take  care of most  types of  medical  treat- 
ment, although serious medical  problems  (such as major 
operations)  are  referred  to the main hospital  at Eglin 
Air  Force Base. 

The  living quarters are very basic,  but adequate. 
Most  refugees  sleep on cots,  witn cribs provided  for 
infants.     There are  few furnishings  in the   tents,  which 
consist  of  canvas-covered wooden  frames approximately 
34  feet  long  and 16  feet wide,  with partially enclosed 
sides ai.d wooden floors.  There are  usually 8 to 12 persons 
to each  tent,   with  family units quartered   together  when 
when possible.  Quarters  for  5,000 refugees  have  been 
built. 

Clothing  has not  been  a problem as local volunteer 
groups have provided  clothing   in large quantities. 
Comfort  kits are provided by both  the Air   Force  and 
the Red Cross. 

Volunteer  committees have been  formed  by the refugees 
to  assist  the Air  Force   in  tent construction and maintenance 
of  facilities. 
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ihere were  some  refugee complaints about delays  in 
processing.    However,   the processing  seemed  to    move 
smoothly as a large percentage of the  Initial   refugees 
spoke  in English. 

There are a large number of Air   Force personnel 
working at the reception center  for   the relatively 
small  number  of  refugees.   Air  Force officials said 
this was necessary due  to the nature of the mission 
it  was required  to provide. 
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Photographs of The 

Eglin Refugee Processing 

Center 
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