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IMPORTANT NOTICE

This document is released to experimenters and other

government agencies and to interested segments of industry as a part of the

Space Test Program ’ s (STP’ s)continuing effor t  to maintain coordination with

the experiment community and to disseminate information related to planning

achvihes . STP encourages recipients to comment on the contents of thi s

report and to provide suggestions or inputs for continued planning of the

common suppo rt equipment and the use of the Shuttle capabili ties. All

responses should be directed to Maj. C. Jund, SAMSO/YCTE , (213) 643-1121

or autovon 833-1121 .

Many schedule and cost factors  were evaluated in the develop-

ment of this Five Year Plan . Schedules used in the document are representative

of a large group that were constructed to demonstrate approaches and pro -
gram impacts and do not imply final plans or approval for implementation.
Likewise, the STP missions noted here do not imply experiment fli ght
recommendation or mission approval. In addi tion , each mission would
consist of a group of experiments but is given the name of the primary
experiment for identifi ca hon only.

Mission cost info rmation was also developed for planning
purposes to demonstrate relative economic advantages of different hardware
and mission concepts and scheduling impacts. Cost data were collected
from existing documents, pre_re leased  guides , and contracto r estimates.
Detailed mission and common support equipment costs have been deleted
sinc e these costs were used for Air Force bud geting and are considered
sensitive.
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EXECUTIVE SUMMARY

SCOPE AND OBJECTIVES

The Program Management Directive (PMD a-S 2140(7) 1
PE63402F , 31 March 1978) directed the Space Test Program (STP) to de-
velop a plan , covering the first  five years of Shuttle Operations , for meetin g
the needs of STP experiments using the Shuttle. The broad objective was

to define cost-effective ways to conduct space experimentations in terms of

reducing cost and shortening the time from experiment inception to data
return.  The specific objective was to define a method of implementation to
accomplish the broad objective .

STUDY APPROACH

In generating the plan, STP examined the available systems,
services, and test methods afforded by the Shuttle. These include standard

satellites, recovery of satellites, manned operations, use of the Shuttle as
a laboratory, and tethered flights. For STP , these capabilities are of
g reat value since the program supports research, development, and space
test that encompass new methods, technology, and innovations. The Five

Year Plan assumes that STP plays a pathfinder role for the Department of

Defense (DoD) towards the full utilization of the Shuttle. However, the plan
is also guided by an orderly and prudent approa ch in taking advantag e of the
astronaut capabilities and the new testing methods. In particular , a prudent
approach to the development of equipment supporting the manned laboratory

operations is embodied in this Five Year Plan.

The plan is based on STP experiment requirements , present
and projected. For convenience, the experiments are categorized as sortie
or free-flyer. On a sortie mission, the experiment equipmen t remains in
the Shuttle bay and is operated either by automatic control or by the
astronaut during the short  time the Shuttle is on orbit.  A free -fl yer is a

ES-I
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I

satellite separated from the Shuttle and on orbit for an extended period.
Since the sortie flight mode is an important. new concept , it constitute s a
major portion of this Five Year Plan .

SORTIE MISSIONS

Experiment Requirements

Current  STP expe riments designed for sorties and using an
astronaut are fewe r in number than free-flyers since most of the presently
conceived experiments we re proposed years ago. Some free-f lyer  experi-
ments can be converted to fly as sorties with some modifications of the
experiment design and objectives. Whe n the conversion is done , the ratio of
f ree-f lyer experiments to sortie experiments stands at approximately 2 to I.

As the Shuttle operations mature and prove adva ntageous as a
space labora tory, more STP sorti e expe riments are expected. Here , the
STP role is seen to be one of influencing the experiment design and of pro W
viding support equ ipment common to all sortie and manned ope rations.

Benefits and Constraints

The stud y showed that benefits can be derived from sortie
missions. Figure ES- 1 i l lustrates the sorti e flight costs versus f ree- f l yer
fli ght costs. The fligh t cost includes all costs to support a mission by STP
except the Shuttle tran sportation cost which is budgeted for by the SAMSO
Launch Vehicle Program Office. Depending on the mission requirements , a
free-f l yer primary mission costs between $40 million and $60 million while
a single sortie costs appr oximatel y $ 15 million . For a piggy back secondar y
experiment , the costs are on the order of $8 million and $4 million respec-
tively. However , many experiments require more tha n one sortie fli ght
(mul ti -sortie) to collect sufficient data to fu lfill program objectives. A
general conclusion is that one f ree-f l yer cost is comparable to the cost of
three or four sortie fli ghts for the large system development missions.

ES-2
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The mu l t i-so r t i e  approach is an advantage ra ther  than a

disadvantage. The conventional f ree - f lyer approach to research and develop-

ment of a apace system can be figuratively described as “putting many eggs

In one basket , ~ thu s inherently Involving risk In time and money. The multi-

sortie approach, on the othe r hand , allows a planned step-b y-s tep  develop-

ment of a space system, thu s enabling evaluation of a project in Its early

stages before making large scale commitments. Three step s (not necessari ly

three sortie flig hts) can be taken. First , the Shuttle can be used as a manned

laboratory to quickly gai n experience and resolve technical issues. Second ,
an eng ineering model can be u8ed as a subsystem demonstrat ion.  Third ,

the final system design can be tested as a system demonstration . Thus ,
inherently, the mult i -sor t ie  approach reduces development risk. In princi-

ple , the step-by-s tep  development can use multiple f r e e - f l y e r s  but the fli ght

cost of each f ree - f lye r step would be nearly $40 mil l ion to $60 mill ion, thu s

multiplying the total cost. The advantage of m u l t i - s o r t i e  becomes ove rwhelmi ng .

The stu dy also showed that the step-by-s tep development

approach can potentially reduce the development time . Figure ES-2 i l lustrates
that by getting on-orbi t  test data sooner , a mul t i - so r t i e  prog ram can si gnifi-
cantl y reduce the development time required by us ing  a f r e e - f l y e r .  Thus , thi s
approach has the potential of providing a cos t -e f fec t ive  mean s of conducting
expe r iments.

The sortie mode of f l ight will also benefi t thc experimenters
In that it reduces the experiment  cost if a set of common support  equi pment
Is provided by STP. The common support equipment , such as a pointing
system, can be used over and over by many experimenters because the
equipment is returned to earth af ter  each sortie.  Manned sortie operations

can further simplif y the experiment design by eliminating complex automated

operations . Other benefits of common support equipment are discussed in
the next section .

It was recognized during the study that the sortie flight mode

Is not without constraints . The Shuttle on-orbi t time for a sortie Is initially
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seven days , and may be extended as long as one month or two at most. Thus
the data gather ing time is limited. The orbit inclination is limited to between
28. 5 deg and 57 deg for launches from the Kennedy Space Center (KSC) and
extended from 70 deg to 104 deg for  launches from Vandenberg AFB. (The
Vandenberg facility is scheduled to be operational in June 1983.) The orbit
altitude is limited to 250 nmi from KSC and 200 umi from Vandenberg for a
30, 000-lb cargo but may be extended to higher altitudes when Orbit
Man euver System (OMS) kits are added. Thus , the choice of orbit is also
limited . Fur thermore , the Shuttle bay contamination environment is pre-
sentl y unknown to a large extent , requiring precautions in experiment
design.

Common Support Equipment

Support equipment and services are required for a sortie
flight . The experiment equi pment needs structural support , electrical
power , attitude control , thermal control , and data storage or tran smission .
Computing equipment, data display, and controls are also needed for
manned operations. The astronaut also needs to be trained to operate each
experiment. Finall y, all these must be integrated into a coherent system
and properly interfaced with the Shuttle.

For convenience , the support equipment is divided into two

categories: cargo-bay equipment and manned aerospace support equipment
(MASE). The cargo -bay equipmen t includes a cradl e support structure, a
pointing system, a thermal-control system, a power system, a data system,
and associated cabling . The manned aerospace support equipment consists
of hardware mounted in the cabin. This hardwar e includes computer , data
storage and display equipment , control equipment including key board and
joy stick, and associated software.

— Basically, there are two ways for STP to fly sorti e payloads .
One way is to turn the experiments over to NASA to be integrated int o the

ES -6



Spacelab missions and the othe r is to fi rs t  integrate the expe r iments
Into a complete cargo element which is then in tegra ted  into the Shuttle flight
system as an independent package. Although the required support equipm ent
and services are available from the Shuttle if STP follows the former route ,
they are quite time consuming (on the order of three year s for the end -to-end
integration process),  involve a large number of in ter face  agents  (other
experimenters and the four- level  integrat ion cont rac tors ) ,  and involve
complex secur i ty  measures for classified experiments . The latter route ,
on the other hand , presents a more manageable alternative and can be
implemented through a set of common support equipment.

The common support equipment essentially creates a “buffer”

between the Shuttle and DoD experiments by being responsive to secur i ty
requirements , c i rcumventrng the comp lex , segmented Spacelab integration
process , increasing isolation f r o m  othe r Shuttle payloads , and reducing the
number of in terfacing agents.  By doing so, STP would be able to provide
a quick reaction servic e to some experimenters. These experimenters
desire quick reaction to speed up in fus ion  of technology into space systems.
Thi s can be done by space tes t ing  ideas oui ckly  or test ing more ideas in a
given time . Thus , the cargo-ba y support equipment satisfies the broad
objective of sho rtening the t ime f r o m  experiment  inception to data re turn ,

The common support equipment also faci l i ta tes  the util ization
of the astronaut  capabi lities. Astronauts  are  capable of per forming  inter-
active operations with the experiments  suc h as making visual observations ,
editing data , pointing ins t ruments , assembling s t ructu res , deploying or
retrieving satellites , diagnosing failures , and making repairs .  Their
greatest  utility, of course , is their abi lity to react in real time to unexpected
situations such as identification of targets  of oppo rtunity and adjustments of
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i n s t r u m e n t s . fa i lu re  d i ag n o s i s ,  and repair. They are also valuable in perform—
ing real—time iterati ve ope rations with ground  pe r s o n n e l  in the conduct of the
experiment. l’o pe rfo rm these  func t ions , they mus t  be provided with sufficient
equipment. The manned aerospace support equipment fulfills this need.
They must also be provided with adequate tr.~ining . STP plans to provide
training equipment and instructions for operation of the manned aerospace
equipment in conjunction with required experiment operations. It is envi -
sioned that the exper imenter  will  pr ovide the payload specialist to go along
with the f l ight  c rew and that NASA will provide training for life support and
emergency rout ines . —

Acquisit ion Plan for Common Support Equipment

The STP acquisition plan is guided by a prudent stud y
ph ilosophy.  F igura t ively  speaking. STP recommends the ‘crawl before
walk” approach. The previous section described the components making
up the common support equipment at its full cap abi l i ty  as presentl y envi-
sioned. For the cargo bay support equipment , STP proposes to initially
procure a cradle and in t e r f ace  equipment for interfacing with the Orbiter
power , thermal , and data sys tems . The f i r s t  sort ie  mission could be BMD
which needs no pointing system since the experiment sensor package is
either mounted on a gimbal provided by the exper imenter or hard-mounted
on a pallet. The experiment coul d provide its own signal processor , data
processor , servo electronics , and thermal control . Data would be inter  -
leaved with the Orbi ter  sys tem and downlinked via the Tracking and Data
Relay Satell i te System ~TDRSS) .  The manned aerospace equipment needed
for the f i r s t  sortie mission would be l imited because a payload specialist
would be required onl y to monitor in s trumen ta t ion  status , to control tes t
sequence , and to perform correct ive  tasks in case of malfunct ions,  The
experimenter would also provide a control panel that  woul d cons is t  of the
most needed equipment and thus allow STP to build up the manned aerospace
support equipment in a gradual fashion.  The design of the common support
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equipment. however , would take in to consideration the add-on equipment

so that the upgrading coul d be smoothly accomplished. The upgrading

would begin after the f i rs t  sortie mission .

For the second sortie mission, such as HIRISE , a pointing

system could be added and the manned operation could be more extensive

as might be required by the experiment . Thus , the common support equip-

ment would be upgraded to meet these requirements . Requirements  for

the third mission and beyond would eventually enabl e the upgraded common

support equ ipment to reach i ts  full capability. This phased development

program is reflected in the proposed schedule and bud get .

FREE-FLYER MISSIONS

A free-flyer is a self-sufficient satellite separated from the

Shuttle and usually transferred to a different orbit (inclination and altitude)

by an orbi t t r ans fe r  s tage.  It can be left on o rbi t for  an i n d e f i n i t e  period of

time or recovered by the Shuttle . In the past ten year s , STP has built

dedicated spacecraft when required , converted existing spacecraft to fit a

specific mis8ion. and also piggybacked exper iments  on other p rograms .  The

same approach will be followed in the Shuttle era. Using s tandard sa te l l ites

and st andard  orbi t t r a n s f e r  stages , mod i fy ing existing spacec r a f t , and

util izing secondary space on other program s are ef fec t ive  ways to reduce

mission costs .  STP will cont inue to exploit these  oppo r tun i t i e s .  Examp les

of using exist ing equipment and piggy back concepts are  given in Figures ES- ~
and ES-4 respectively .

The f ree -f lyer  mission provides the experiments  with long

on -orbi t time to observe rela t ively infrequent  events and to obtain full

seasonal coverage.  It also provides orbit environments not obtainable by

a sortie fli gh t .  However , it is usually a much more expensive mission

than sortie.
C u r r e n t l y,  a large portion of the STP fu nd s is consumed by

large development programs for dedicated free-flyer missions. As a re-

sult , few space environment research experiments are scheduled for flight.
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STAGE VEHICLE TWO-STAGE VEHICLE
(12-hr ORBIT) (GEOSYNCHRONOUS

AND 12-hr MISSION)

Figure ES-4. Piggy back Concep ts
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It is believed that the need to continue probing the space environment still
exists , parti cularly in the areas of improved understanding of the environ-
mental effects on communications, surveillance, and survivability . This
need is considered in this Five Year  Plan and reflected in the proposed
program .

RECOMMENDATIONS AND IMPACTS

STP recommends the procurement of common support
equipment. It is proposed that the procurement be phased. An initial pro-
curement of limited hardware to fulfill the needs of the first  sortie mission
should be followed by procurements which would expand the capabilities
while meeting mission requirements . The phased approach is believed to
be effective both technically and financially.

It is recommended that STP provide for astronaut training on
experiment operations and that NASA provide trainin g on life support and
emergency routines .

STP recommends creat ing secondary fli ght opportunities
in new procurements  for the Shuttle era. The Global Positioning System
(GPS), Defense Meteorological Satellite Program (DMSP), and Inertial Upper
Stage (IUS) are good candidates.

STP recommends planning and budgeting for an environmental
research spacefl ight every  two or three years .  The configuration depicted
in Figur e ES-3 could be one such satellite.

The proposed schedule is given in Figure ES-S.  The MSP/
Mini-HALO mission schedule established prior to this study is not perturbed
in this plan . The launch dates for the proposed missio~-is are a year or
more la ter than those advocated by the experimenters.  This is primarily
dictated by the earliest date by which the common support equipment can
be procur ed by STP. A period of performance of two years is considered
minimum to procure the first two cradles with Shuttle interface units and
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the f i r s t  set of manned aerospace support equipment to support the first
flight. Some up-front time (approximatel y one year ) is required for stud ying
requirements , generating an RFP. evaluating proposals , and selecting a
contractor. Finally, approximately nin e months is required to in tegrate  the
experiments into a cargo element and into the Shuttle system. All these
considerations put the f i rs t  sortie flight in FY 1982. Secondaril y, the
launch dates are influenced b y the guideline of keeping the bud get impact
down to a manageable level . In fact , for this purpose , the plan further
assumes that supplemental funds are availabl e from the sponsors of the
f i rs t  two sortie missions . The schedule also shows that upgrading the
common support equipment beg ins in FY 1983. This process can begin

earlier with attendant budget increase in the earlier years .
To accomplish the proposed environmental research flights

every two or three years , the p lan show s one pr imary fli ght with a launch date
ira FY 1985 and secondary fli ghts  (p iggyback) on a space-available basis with
a small bud get reserved for them. These flight dates cannot be determined
prior to exploring space availability, but one flight in FY 1981 and one in
FY 1983 are reasonable expectations. It is important that these line items in
the proposed STP bud get be protected so that scientific experiments of rela-
tively low priority have an opportunity for fli ght .

Finally, one important and usefu l  observation is made and
this is shown in Table ES-I .  If the three sorti e mi ssions (BMD , HIRISE ,
and Talon Gold) were to be flown as f r e e - f l y e r s  and the Common Support
Equipment (CSE) not produced , the STP bud get would require $ million
more than proposed in this plan for the next five years  (throug h FY 1984).
If the common support equipment were alread y available in FY ~979, the
all f r e e - f l yer  mission bud get would require $ million more.  The last
comparison is an indication of potential future savings that could be made by
fl y ing sortlee instead of fl y ing f ree - f lyer missions. This observation put s
in perspe ctive the advantage of sorties (as augmented by the CSE) which
fulfills the broad objective of the study.

As noted on the inside f ron t  cove r , cost f igures  have been deleted.
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I. INTRODUCTION

The Space Test Program (STP) was tasked by the Air Force

Systems Command (AFSC ) in December 1977 to develop a plan meeting the

needs of DoD STP experiments using the Shuttle during the f i rs t  five years

of Shuttle operations. The task was later formally documented in the Pro-
gram Management Directive (Ref .  1-1) . The broad objective was to study
and define cost-effective ways to conduct space testing in the future. It
reque sted that the study address whether it is reasonable and possible to
conduct experiments using the Shuttle as a laboratory. It also requested
that STP address whether there are methods that should be implemented for
shortening the time to launch and reducing mission cost. Support equip-

ment for sortie missions should be analyzed and compared , both technically
and in terms of cost effectiveness.  Comparative studies for spacecraft

approaches should also be addressed for those experiments that require

f ree- f lying satellites.
STP began developing the Five Year Plan by reviewing

available systems/ se rvices in the Shuttle era and by reviewing the DoD

experiment requirements, both present and projected. The available sys-

tems reviewed include all those offered by the Shuttle: the Spacelab , the

Instrument Pointing System being developed by the European Space Agency

(ESA) and by the National Aeronau tics and Space Administration (NASA), the

Remo te Manipulator System (RMS), the “Getaway-Special’: the Long Duration

Exposure Facility ( LDEF), and the Inertial Upper Stage (IUS). A brief

description of these systems is given in Appendix A. Additionally, applicable

systems that were not specifically developed as a part  of the Shuttle system

were also r eviewed. As there are many such systems , only those which

have potential applications in the immediate five years are briefly described

in Appendix A. These are the Multimission Modular Spacecraft (MMS) and

the Satellite Control Section (SCS) spacecraft. The available services
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reviewed include Shutt le  u t i l it i e s  and the fli ght crew , which are  also briefly
described in Appendix A. The brief descriptions provide only an overview;

more detailed information can be found in the sources listed in the
bibliography.

The DoD experiment requirements  were reviewed for  cu r ren t
experiments and also projected for f u t u r e  exp e riments.  The review focused
on determining whether the experiments would require a f r e e- f l yer mission
or a sortie mission , and if sortie , whether they would require tethering or
tandem operations and whether they should be augmented by an astronaut .
(On a sortie mission, the experiment remains in the Shuttle bay and is
operated either by automatic control or the flig ht crew dur ing the short
time the Shuttle is on orbit. On a f r ee- f l yer mission, a satellite is

- separated from the Shuttle and remains on orbit for  an extended period of
time, ) A brief summary of the review is g iven in Appendix B.

Following the review of available systems/ services  and
experiment requirements , the stud y addressed how best these available
systems and services could be utilized to meet the experiment requirements
and what would be the best method s for  implementation. These issues and
proposed solutions form the main bod y of this Five Year Plan document. •1
For convenience , they are divided into two sections , one discussing sortie
missions and one discussing f ree- f lyer  mi ssions. In the section on sortie
missions, the concept of s tep-by-step development using multip le sorties
is advanced. Next , as t ronaut  utilit y is described and the need for
common support equipment is detailed. Finally, the STP procurement
approach for required equipment is presented.  In the section on f r e e- f l yer
missions, the needs for  c rea t ing  secondary space and for an environmental
research satelli te are presented along with potential use of standard and
existing spacecraft .  Recommendations as a resu l t  of the study are then
summarized and the impacts on schedule and budget assessed.

Throughout the s tud y, STP was guided by a self-imposed

I 

- philosophy that utilization of the Shuttle ’s full capability ahould be approached
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in an order ly , p r u d e n t  fashion.  This philosophy is considered advisable
in view of the many u n c e r t a i n t i e s  inh e rent  in the c u r ren t  NASA and DoD
p lans and procedures.  It is evident in the STP plan for  the development
of common support equi pment needed to take advantage of the sortie test
method and the as t ronaut.  On the othe r hand , STP can play a “pa thf inder ”
role for  the DoD , pa r t i cu l a r l y ,  in the area  of u t i l i z ing  a s t ronau t  capabi li t ies
for  experiment operations.  This role is reflected in the Five Year  Plan.
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2. SORTIE MISSIONS

2.1  FEATURES

The fundamental use of Shuttle Orbiter as a manned laborato ry
will be for  the sortie , or short duration captive flight. While the Orbite r is
sized to provide sufficient life support systems for seven days , extended
missions are possible with inclusion of additional life support kits. A numbe r
of othe r factors also influence the desirability and economics of longer flights ,
such as orbit , payload objectives , crew activities, and additional crew train-
ing requirements.

The benefits derived by use of the manned sortie flight are many.
The potentially greatest advantage is the astronaut capability: use of human
intellect to make decisions and observations in real time and perform other
tasks on board as described in a late r section of thi s report. The recovery of
flight equipment will reduce manufacturing costs and promote standardization
of inte rfaces. One of the beneficial effects of standardizing will be to increase
the probability of mission achievement. Reuse of equipment and procedures
will allow shorter time from experiment conception to flight and data re turn.

The use of sorties , of course , will not replace the role of f ree-
flying research and development missions. Experiment requirements, short
fligh t durations , economic and technical limitations to o rbit altitude and in-
clination, orbiter bay contamination, and fields-of-view (a function of Orbiter
payload mix) must all be considered in the mission plan for a specifi c experi-
ment. The Shuttle on-orbit time planned for an STP sortie will be ini tially
limited to seven day s, but it may be extended as long as a month or two in
the future.  Orbit inclination is limited to between 28 . 5 deg and 57 deg for
launches from Kennedy Space Center (KSC) and extended from 70 deg to
104 deg for launches from Vandenberg AFB. Orbit altitude is limited to
250 nmi from KSC and 200 nmi from Vandenberg AFB for a 30 , 000-lb cargo
but may be extended to higher altitudes If Orbit Maneuver System (OMS) kits
are added.

2-I
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Typically, a number of fac tors  can be t raded before establishing
whethe r an experiment should be flown as a sortie or f ree-f l yer.  The schedule,
cos t , and mission risk trade s between sortie and f r ee - f lyer are s traightforward
and easil y made. Trades considering design , test , integrat ion, and launch
costs , experiment concept-to -flight time, and potential risk to successful mis-
sion completion are generally in favo r of the sortie. Mission performance

trades are not always so obvious and these are the ones that must be made

before any mission can be accomplished in the most economical manner.  Mis-

sion pe rformance trade s are those that relate desired scientific objectives to

methods of accomplishment. Orbit parameters, environments, data collection

and other experiment services are all directly related to these objectives and

principally controlled by them. For this reason , the f i r s t  (and most important)

steps to be made in mission pe rformance trade s must be made with the experi-

mente r and the STP working together. Some of the basic coordination steps
with the expe rimente r , including the performance of t radeoff studies , are given
in Appendix C. As conceptual experiment wo rk proceeds , one question should
be repeatedl y asked: How can the expe riment objectives be accomplished by a
sortie ? Only by answering this question pr ior  to f i rml y establishing objectives
and experiment implementation can the full util ization of a sortie be realized.

The following sections will fur the r address the que stion of sortie
modes of experiment f l ight  and discuss the al ternative means for  the STP to
provide required supporting services, including mechanical suppo rt cradle ,
electr ical  interfaces , and tools for  the use of the as t ronauts .

2. 1. 1 Cost Comparisons of Sorties and Free-Flyer
Missions

Cost estimations were made of several potential STP missions

to demonstrate comparisons between sortie and free-flyer approaches to space

test . Two of the experiments (BMD and HIRISE) were developed as sortie
missions while the development of the thi rd  (Talon Gold) is presently under con-
sideration . There appears to be no basic reason why sc ien t i f i c  objectives of all



three experiments could not be achieved b y e i ther  the sortie or f ree - f l yer
modes of test flight. It was f u r t h e r  assumed that the 1-URISE mission objec-
tives could be reached with a sing le sorti e or f r e e- f l ye r , that BMD would
require two sorties but could be accomplished with a sing le f ree - f lyer , and
that Talon Gold could require  up to three sort ies  as opposed to a single f r ee -
fl yer . The cost elements and their estimated values for  each of the flights
are summarized in Table 2- 1.  No experiment  development or fabricat ion
costs or STS t ransporta t ion charges  we re included ira these est imates.  Addi-
tionall y, no development or fabricat ion costs are  included f o r  sortie suppo rt
equipment since they would be reused on many  f l ights.  In this case , cradle
costs are for  Orbiter bay and astronaut  in te rface  equipment refurbishment
required prior to each flight .

Spacecraft and experiment integration costs are based upon
STP expe rience accumulated in the past ten years , including the Teal Rub y
and SIRE contracts.  Shuttle integrat ion cost is expected to be the second
largest cost item — only preceded in magnitude by spacecraft development.
The costs used in the table are based on assumptions that integration costs
for  repeated or similar f l ights  will be greatl y reduced f rom initial sortie
costs, as shown for the Talon Gold mission. This assumption was not used 

-

for the BMD mission because sufficient differences exist between the two
sortie flig hts (Ref . 2- 1) .  Discussions with the Space Transportation System
(STS) Program Office at SAMSO were held to review planr and cost estimates
for othe r programs; however , the Teal Ruby mission is the onl y actual data
point at this time. The Shuttle integrat ion costs used reflect  the reduction
expected f rom the STP proposed integrat ion methods , which are detailed in
subsection 2. 3.

Nonstandard Shuttle services includ e costs fo r  an additional
six days on orbit based on a NASA correspondence (Ref. 2-2~. -~The astronaut
training cost is also based on this correspondence . On-orbi t  ~crv ices  cove r
data dissemination to experimenters  following reception by the ground station;
the costs are based on STP experience.
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Data from Table 2-1 are also plotted in F igure  2 - 1.  In the

figure . two additional sortie mission s (Teal Ruby and Far UV ) are included
for comparison although they are not a par t  of the Five Yea r  Plan study. As

seen f rom Figure 2- 1,  as well as f rom Table 2 - 1 , a sing le sortie f l ig ht is
always cheaper than a f r ee - f lyer. Typically, a free.  f lyer  may cost as much

as three or four sorties. Basical ly, the cost d i f ference stems from the fact
that a f r ee - f lyer requires a spacecraf t  to provide power , atti tude contro l , tele-

metery , and s t ruc ture/ thermal  support for the experiments while a sorti e draws
these supports from the Orbite r and the reusable common support equipment.

Under cur ren t  po licy, the STS transportation cost is bud geted by
the STS Program Office and thus is not considered a cost item for STP . F rom
the overall DoD point of view it is useful for  this cost item to be included in

the comparison. Transportat ion cost was estimated for the three proposed

missions and the comparison is shown in Table 2 -2.  These charges are based
on established cost equation s fo rmulated by NASA and are determined by the
larger cost as calculated for pro rata launch weight or length. An average
Orbiter launch weight of 37 , 300 lb was used for  the estimates. Inclusion of the

transportation cost does not alter the conclusion drawn above.

2 . 1 .2  Multi-Sorties

The logical extension of the Shuttle sortie is the development

of a planned series of sorties to obtain experiment objectives in a quicke r

and more cost-effective manner than can be obtained b y othe r means . The

multi-sortie mission has many significant benefits , par t icular ly  for  research
and development expe riments  as explained in the following paragraphs.

2 . 1 . 2. 1 Large System Development

Prior to the complete demonstration of state -o f - t he- a r t  sensors
or other research instrumentation, it is necessary to complete extensive
developmental tasks such as assessing background s at various wavelengths,
measuring powe r spectral densities in wavelength bands of inte rest, and

____ 

2-5



_ 0g g
.4
’ 0 0

I- F- I-

.4 N E.4
.4 0 0 0
‘I, 0

.4
’ 0 0

N Lii
I.-.s~ 14

U
I I I -

~~~~~~I—. p—i  I’— >- 4)
.4 4)

.4 14
.4 Li.

.4
‘.4 Lii

Lii
.4 ..0~~~

.4 C~i Ii•~

‘.4
.4 >0.4 50

- 

~~~~~~~~~~~~~~~~~

UOffl~W $ 91.61 ‘SiSO ) 31.LèIOS

2- 6



tfl N

~~
-4

4%) Lfl N
~0 ~~~~~ . .

r~

00 O U ) Z  
_ _ _ _ _

.9 0 .~. ’ N —

~~d N ~~ -~—

: •
~;~~

-
‘~ ~n

~~~~~~~~~~~~~~~~~~~~ “; 0z
-. I~~ Lfl

CS —
•
~~
‘ 

•~~~~ -~‘ ~~‘ N ~O
a.. .

4) 14 . 
~. C,, ~~~0 0 0 -4 —

~~ 
(J) Z

~~~ q, c — _ _ _ _ _ _ _  —m 50 ~~~
0 1 4  -4

~~~~~~~~~~~~~ .4 -4 C’~ ~~~m
‘-‘.~~ I~~~~~~~~~~

14
~~~ ~. m N

~ 0 ~~~~~~~~~ 
‘
~
‘ —

>~c c — ________  —— 0
4) 4, r~J 0~

. —‘
4)

~~~~~~~ 

~~
4 Lfl

~ i0 .  
—

.,.~ m ~~‘ N-4
C l
~~~ 

0 _ —

~ H 
C’)

~
. ‘0

CO V) 2~~ ’ o

4%) 
_________

4)

.9CS 4.4

H E-4 140
1a~~—. 0

‘44 -4
0~~~

C S 0  1.
-4 _ a  t-~0 .0 ~~ ‘ 0

H

2-7

- -  -~ — —— - -~ — --——_-- - -
~~~~~~~~~ - 

~~~~~~~~~~~~~~~~~~~~~~~~~~ ~~~~~~~ _ _—__



—_—---- - - ---_ 
‘1

defining operating pa ramete r s  for late r space demonstra t ions .  In addition ,
measurement  of responses to na tura l  or induced envi ronments  that can onl y
be crudely simulated on ear th  are often necessary  prior  to specification of
optimum lens sizes, filters , bandwidths , etc . Such tasks are also well
suited to mul t i -sor t ies .

Mult i -sor t ie  missions for  this class of experiments will gen-
erally start  by manned laboratory level te s ts  pe rformed on brassboard sys-
tems or othe r developmental hardware . Following so rties will test  second
generation hardware with basic concepts proven by original sorties or depend-
ent on previous sor t ie-gathered data. This step-by-step approach to space
R&D will enable earl ier  space exposure to new concepts , reduce risks inherent
with long development programs, aid in development management, and conse-
quently result in lowe r overall mission costs.

A detailed examp le of this concept has been evaluated and is
presented on the following pages for  a l a rger  space system demonstration.
The step-by-step development approach to achieving a final operational sys-
tem was used by some Air Force programs in the past. As this was prior to
the advent of the Shuttle , a f ree-f lying satellite launched by an expendable
launch vehicle had to be used at each step. Consequently, it was costly and
time consuming. The Shuttle makes it possible to use sorties for step-by-
step development and as a result cost and time are reduced.

2 . 1 . 2 . 2  Scientific Data Gathering

A second use of mul t i -sor t ie  missions is for  the class of experi-
ments designed to obtain data over large spatial or tempo ral areas , such as
mapping missions. While f r ee - f ly ing vehicles have some advantage s for  this
mission class, mul t i - sor t ie  f l ights  also possess grea t  advantages. Multi-
sorties are superior where various orbital inclinations are needed , instrument
modifications or additions a r e  desired between data gathering period s, low
altitude data must be collected over long period s, or onl y special seasonal
effects are measured.

2-8



2. 1. 3 Questions for Mission Planning

In determining if a specifi c mission can best be accomplished

by the single- or mult i -sor t ie  approach, a number of questions need be con-

sidered. These include:

a. Does the mission require data collection over large spatial
or temporal areas ?

b. Are instrument modifications or additions required between
data gathering periods ?

c. Are the additional risks of a long duration f ree- f lyer  justified ?

d. Are there many unknowns factored into the basic instrument
concept, the results achievable, or the responses expected ?

e. Does the instrument require state-of-the-art design?

f .  Is an extended time interval required for  data evaluation
between successive experiments ?

g. Are orbit inclination changes or a lowearth orbit required to
obtain adequate results ?

h . Are the re advantages in having the instruments retrieved ?

i. Have trades been made considering integration, launch,
retrieval and hardware development costs?

L i .  Can man be utilized in obtaining mission objectives?

Afte r an answer to these questions has been determined , an

assessment of performance achievable by the multi-sort ie concept can be

compared to othe r approaches , such as expended or retrieved f r e e - f l y e r s .

a. 1. 4 Example of a Large Space System Demonstration

The following example demonstrates the considerations that

must be traded when determining how to space test a s ta te -of - the-ar t  space

sensor system. The advantages and disadvantages of the f r ee - f lyer  and

step-by-step, multi-sortie approaches to final space demonstration are

evaluated. Mission objectives are defined and possible test flight scenarios

are proposed.

2-9



2. 1.4. 1 Mission Objectives

For this discussion, let us assume that the objectives of the
program are to demonstrate capabilities of acquiring space targets at long
range , of tracking and pointing at a target with high precision , and of main-
taining the target within the field of view with extreme stability. Evaluation
of the acquisition , tracking, and pointing system will be done using an optical
system large enough to achieve the resolution necessary to test pointing and
stability and to demonstrate the ability to develop a large telescope . As part
of the demonstration, the system must work with target vehicles that are
passive and active and with a wide range of earth and space background
conditions . -

Acquisition of the target vehicle is the f irs t  requirement of the
system and probably the most difficult, at least for  passive targets. To
acquire the target, a very accurate scanning mode must be used to search
and identif y.

Tracking of the target afte r acquisition is also difficult since
the range may be very  large and also the angular rate of change may be
large. Variations in the background intensity that the target passes over may
result in a low signal-to-noise ratio and make tracking very  difficult , particu-
larly for  automatic devices which depend on the value of this parameter.  For
small , low contrast targets and noisy backgrounds, tracking will be very  dif-

ficult for  the passive cases.

2. 1. 4. 2 Implementation

Development and testing of such a system can be performed by
using an unmanned, remotely ope rated , and full y automated f ree- f lying satel-

lite or by using the Shuttle as a manned laborato ry. With the f i r s t  method ,

the experiment would be provided a f ree- f lying  platform with stabilization,
controls, power , communications, and data handling services developed to
support the telescope. Here active targets could be attached to the Orbiter

and flown as multi -flight sorties. In the latter case , the experiment

2-10
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would be mounted on a pointing system with services provided within (or pos-
sibly through)  the Orbiter. In thi s case , one or mo re target  vehicles would
likely be deployed f rom the Orbiter to assist in active target  operations
where a i rcraf t  could not be used . Each of these methods needs to be evalu-
ated carefully to dete rmine advantages and limitations as well as costs and
time to develop the hardware and demonstrate the feasibil ity of the concept.

2. 1.4. 2. 1 Free-Flyer Scenario

To obtain a reasonable degree of confidence in mission objec-
tives, a prel iminary design phase would be followed by buildup of a brass-
board system. This brassboard would contain all new or advanced state-of-
the-ar t  portions of the experiment and would be put through extensive g round
test simulating experiment performance and flight conditions, within practical
limits. Results of these tests would dictate system design. Whe re accura~e
simulations were not possible or flight conditions are unknown, a deg ree of
flexibility might be built into the flight hardware so that on-orbit alternatives
could be chosen. One example of this might be to have command-selectable
sensor scan patterns or technique s to increase confidence in ta rge t  acquisition.

At the completion of brassboard ground tests , a fl ight qualified
demonstration system would be fabricated. The fli ght system wo uld draw
heavily on brassboard test results  and include various al ternate  modes of oper-
ation for  those areas where ground test was indecisive or where more than
one approach is to be demonstrated. -

The demonstration system hardware would be designed with a
high degree of redundancy to ensure successful ope ration for  one year €~n
orbit. The flight demonstration system would be constructed in parallel with
a f ree - f lying space vehicle which would provide an on-orbi t  injection system
and platform , control , power , communications , and data handling services
for  the life of the mission. It is estimated that the comp lete space vehicle
system would weigh approximately 7000 lb and be about 12 ft  in length.
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A small ta rge t  vehicle would also be produced which could

remain captive in the Orbiter bay during the  various mission test sorties

or could be deployed and remain on orbit.

Some of the more difficult flight demonstrat ion problems would

inc lude identification of targets , automatic t racking with small signal-to-noise
ratios , and telescope resolving power. Acquisition of targets  might requi re
an alte rnate app roach using accurate ephemeris  of the space vehi c le and of

the test targets.  This could safegua rd against inadequate prep rogrammed
target signatures or  program update capabilities causing acquisition syste m

failure. Tracking of targets with chang ing aspects and incidence of illumi-
nation likewise might requi re an alte rnate backup approach.

Resolving power of the telescope might be diffraction limited

and, if so , images would be characterized by diffraction pattern s rather
than classical geometrical figures . Thus the demonstration system will

re quire the ability to select a wide variety of target ranges. This could
require a sequential series of tests with different  targets that migh t have
to be launched from the Shuttle .

2. 1 .4 .2 .  2 Sortie Scenario wi th Manned Laboratory

Inte ract ive ope ration s in developing and tes t ing  the sensor sys-
tem will involve more than the primary functions of acquisition , tracking, and

pointing because the pe r formance  of the prototype flig ht system will be used in
developing a large operat ional  space ~ystcm. As t ronau t  u t i l i t y in thi s pro-
g ram will  be demonstra ted if the program can be realized with less cost, less

r i sk ,  or less t ime than the unmanned approach.
The Orbi ter  would be used initially as an experimental labora-

to ry  to quickl y gain exper ience and help resolve technical  uncer ta in t ies
inhe ren t  in advancing the state of the a r t .  The c rew is an i n t e g r a l  pa rt

of this earl y bras sboard test  f l igh t .  Testing with the bras sboard aboard
the Orbite r would enable the use of actual env i ronment s  while allowing
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adjustments or changes to be made until high confidence in selected

app roaches was obtained. Tasks pe rfo rmed by the crew would be complete
ope ration of the brassboard experiment , taking of data , ana lysis of data , and
implementation of circuit changes. They would also per form calibrations,
make equipment adjustments, and maintain contact with ground support pe r-
sonnel.

The next phase of the mission will make use of the manned
Orbite r as the flig ht vehicle with an engineering mode l sensor system mounted
on a cradle in the bay. The pr imary  requirements of acquiring the ta rge t ,
tracking it during flig ht , and pointing could be done with the assistance of a
payload specialist in the flight crew. All the equipment necessary  to operate
and test the syst em , including computational, control and display hardware/
software would be located on the Orbiter and controlled by the payload speci-
alist. As a result , ground support could potentially be limited to technical
consultation of the payload contractor with the pay load specialist and with
launch activities associated with target vehicles used in testing the system.

Dependency on a single approach to a scanning system fo r  the
sensor can be alleviated initially by using the astronaut. Human ability for
pattern recognition and detection of moving objects against a noisy background
could greatly enhance development testing and eliminate requi rements for
extensive communications of data to the ground and command and control
information to the flight system. This could reduce development of support
systems that might inte rfere with timely performance of the tests.

The assistance of a crew member in tracking for these flights

will eliminate difficulties expected due to the signal-to-noise ratio because the
eye functions very well in a noisy environment and a human observe r can easily
follow a point on a large r object which may be rotating. Further, details of
the target  vehicles may not be fully resolved by the telescope and diffraction
patterns may also contribute to the apparent form of the object. While diffi-
cult for  an automated tracke r , the visual perception of a trained observer can
accommodate these observations and function effect ively.

2 -13
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Evaluat ion of the image while pointing will ce r ta in l y be required

to interpret changes in focus , observat ion s, and image brig htness in the tar-

get as it is t racked.  These are  funct ions  which experienced observers  can
pe r fo rm readil y and accurate l y since they are based on vision , knowledge ,

intellect , and physical dexterity (and are difficult to incorporate into a
machine or t r ansmi t  to the ground for rea l - t ime examinat ion) .

An additional conside ration is that the image qualit y of the
telescope and mechanical pe rformance of the moun t cannot be measured until

the system is on orbit and stabilized. As a consequence , preprogrammed

numerical control methods that must be employed in a f ree - f lyer  will have

limited applications for  automatic operations during initial test and evalua-

tion of the system.

Crew-assisted tests should mater ia l ly  aid in rapid and rela-

tivel y r i sk - f ree  deve lopment of the required sensor system. As experience

is gained and the basic system problems arc solved independently of each

other , the final demonstration system would be built up, flig ht by f l ight .

Many benefits can be accrued including completing the mission objectives in

less overall time and with more confidenc e than might be possible b y othe r

methods. Befo re completion of the system demonstration, major po rtions

of the automated equipment would require flig ht test. This final test  phase

will be performed as a “hands off ” demonst ra t ion  but can still have the benc -

fits of an as t ronaut  in rea l - t ime observation and analysis , and potential

repai r and override of automated fea tures .

2. 1. 4. 3 Conclusions

Figure 2-2(a) demonstrates the estimated comparative STP

costs for  the f r ee - f lye r and sortie scenarios described above. STS trans-

portation costs and developmental costs of sortie support  equipment are not
included. Comparison is not made here for the experiment costs but relatively
similar costs are expected. While the f inal  STP costs are not great ly d i f ferent

for ei ther scenario , ini tial dolla r risk is far less for the manned laborato ry

step-by-s tep  approach .
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In Figure 2 -2 (b )  a compat ison of possible schedules is made .
For the manned labo rato ry approach , a brassboard system could be flown in
ihe third year .  For the f r e e- f l yer , the f i r s t  fl ight  would not occur unti l late
in the sixth year .  Final d emonstrat ion using the “a l l-or -no thing ” f r e e- f l yer
would not occur unt i l  late in the seventh year of the program with extensive
post-fli ght analysis required. The manned laboratory approach could see
final demonstration and analysis comp leted by the sixth year .

Provided the program objective can be met , this is a signifi-
cant reduction in bo th time and r isk for the step-b y-s tep  approach. Even if
the assumptions leading to the shorter schedule prove to be incorrect , the
advantage of having reduced risk th roug h on-orbi t system development
testing should make the sorti e step-by-s t ep  approach worthwhile. The flight
test program for the manned case wou ld not resul t  in a f r ee-f l ying operational
system , but it should be capable of providing all the data required to demon-
strate the concept. Perfo rmance data on the system would be recorded on
board and analyzed to determine its completeness and quality. If the data
were inadequate , other tests could be conducted and modifications could be
made on.any  of the subsystems to permit othe r data to be obtained. Since
the system would be returned af ter  each fli ght , changes in flight hardware
or test equi pment could be made if necessary . The requirement for large
g round support  operations to command the system , monito r its functions ,
communicate data , and develop wo rk-arounds in the event of failure could be
reduced by pe rfo rming these functions on the Orbiter with bui l t - in  test equip-
ment and on-board data analysis .  Significant fea tures  of the two approaches
are compared in summary in Table 2 -3 .

For the purpose of reducing cost , the number of sorti e flights
could possibly be reduced . For a three-sor t ie  fli ght program , for example ,
Flight 3 or 4 mi ght be eliminated without sacrif icing program objectives.
Further , Flights I and 2 mi ght be combined and Fli ghts 3 and 4 might also be
combined to result in a two-sort ie  program . It is not expected that all sort ie  

-
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missions require four flig hts , but the four-f l ight sortie prog ram is used he re
for illustrative purposes.

2 .1 .5  Tethered Systems

Tethering is a method of removing an experiment or a complete
satellite f rom the Orbite r bay environment while still maintaining orbital con-
trol f rom the Shuttle . Tethering might be desi rable because of adverse elec-
tromagnetic interferences, Shuttle bay contamination, field-of-view obstruc-
tions , unsafe operations, Orbiter wake effects, or a need to obtain greater or
lesser o rbital altitude. In general , tethering implies a separation distance
from the Orbiter not gene rally achi eved by use of deployed booms. However ,
in some cases the remote manipulato r system or other booms will function
to remotely place a captive experiment or system for extended periods to
meet some of the tethered system objectives. The ultraviolet sensors of the
LASSII mission may be examples of this use.

There are no presently available tethered systems for  use by
STP. The re also appears to be no major STP need for  such a system in the
nea r - t e rm future .  Howeve r , NASA has seen a var ie ty  of app lications for  a
tethered system, particularly for  satellite systems to be dep loyed into lower
orbits, that can be achieved by the Orbiter. For this reason, NASA has initi-
ated conceptual studies for  a tethered system. The resulting Tethered Satel-
lite System (TSS) consists of an extendable boom and tethe r used in a gravi ty
gradient mode to dep loy satellites of up to 400 lb mass into lower or higher
earth orbit at ranges up to 50 nmi (Ref. 2-3). At mission completion, the

te ther  is retracted until  the satellite is recaptured by the extended boom. The
satellite/boom assembly is then restowed in the Orbiter bay for return to

ear th .  Present  NASA plans call for  pre l iminary  designs that will continue
into a development phase and possibly an ope rational capabilit y b y 1983.

5.
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2 . 2  MANNED OPERATIONS

2. 2. 1 Astronaut Utilization

The uni que capabilities of humans are  the resul t of the i r
inteUect and knowledge combined with physical at tr ibute s of mobility, dex-
ter i ty ,  and visual perception. These faculties, which can be onl y approxi-
mated by machines, can provide outstanding pe rformanc e and versat i l i ty
when used prope rl y in the design of space systems. The cri t ical  factor  in
manned space flight operations is in using astronauts in systems in which
uni que human skills can be meaningful ly applied. Full advantage can then
be taken of their presence to reduce time and costs in developing and fl ying
space systems.

For the STP, manned operations may be of great value since
the programs are for research , development , or testing req uir ing new
methods, technology, and innovations. These are the types of programs in
which the presence of an astronaut should be most effective and should pro-
vide the greatest  benefits in time and cost reduc tions. Examples of how
astronauts can contribute are given in the following.

2.2. 1. 1 Interactive Operation

Astronaut use in operating eq uipment can permit instruments
L~’ flown in the early laboratory or prototyp e stage , reducing the time to
v”lop automated vehicles and payloads. An operator familiar with the

e ’ t ~?ment can efficiently evaluate its performance, determine operating
limits, conduct critical tests unde r actual space environment ope rating con-
ditions, and determine modifications to be made. The hands-on use by a
skilled person can eliminate the need for  complex and costl y remote auto-
matic ope rational equipment and consequently increase reliabili ty.  Astronaut
use also resul ts  in greate r flexibility to on-orbi t  operation plans, reduced
communication requirements,  and minimal ground suppo rt.
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Inherent  human flexibil i ty allows grea ter  on -orbit  pr ior i t iza  -

tion (filter changing,  aperture adjustment. e t c . )  of experiments  in response
to real- t ime situations. Security can be maintained without employment of
encrypting equipment through the use of on -boa rd  recording and re turn of

tapes or films with the orbi ter .  Tape recorder car t r idges or f i lm canis ters
can be changed in the cabin or remotely. On-board management can also
be utilized in meeting mul tiexperiment pay load objectives , par t icu la r ly
when recalibrations or realignments may be required.  When a series of
fli ghts are used for a single experiment, man provides a quicker  and less
expensive reprogramming capability than the usual sof tware  or hardware
techniques .

Experiments interested in “t a rge t s  of oppo r tunity ” or non-
cooperative targets  are part icularly suited to on-board  control .  Plans for
a numbe r of experiments  include using an as t ronau t  to “edit” operat ions  and
make real-t ime decisions . A pay load specialist  will select senso r t a rge t
sites , determine p r i o r i t y  of targets , and selectively control  data taking , as

well as remotely point sensors and otherwise manual ly  control  the

experim ents.

2. 2. 1. 2 Visual Observations

The crew can make extensive visual observations using
telescopes , spect rometers, cathode - ray  tubes , wavelength t ran sformation
devices , and the unaided eye. These can be done rapidl y and continuously
in a real - t ime mode and reduced simultaneously.  No anal ysis  need be done
or data recorded or t ransmi t ted  until required condition s are  present .
Extensive experience with ground-based observator ies  and with Sk y lab has
demonstrated that  in collaboration with optical ins t ruments  the eye has
greater  capabili ty than other sensors in color and t ex tu re  resolution and in
iden tif ying patterns in a noisy field . These abilities greatly reduc e the
communications and computation problems for sys t ems  tha t  search ,
acquire , t r ack , and examine other ob jec t s .
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2 . 2 .  1.3 Data Analysis

Real- t ime anal ysis of data can be done by the crew and
assessment  made to determine quality and adequacy.  This will enabl e new
observat ions to be made immediately if results are incomplete , indecisive.
or flawed. Based on evaluation of data , new tests  may be developed and
conducted during the mission , and equipment may be changed to accomplish
the revised objectives . Thi s eliminates transmission of large volumes of
data to the ground for anal ysis and the subsequent transmission of results
to the payload.

2.2. 1.4 Initialization

For systems that are to be deployed, start-up , checkout , and

calibration can be done with hig h reliability by the crew. This can guaran tee
that all systems are functioning properly prior to release. Malfunctions

can be corrected and failures repaired or the spacecraf t  can be returned
for re-work.  Tests of a satellite in f ree - f l ying escort mode by the Shuttle
can also be conducted while the vehicle is observed by the crew . —

2 .2 .  1.5 Assembly, Deployment, and Restowage

For large systems that mus t be assembled or deployed on
orbit , manned operations may be the only reliable and cost effective method
available. The crew can supervise  deploying and restowing of  a la rge  pay-
load and can control the sequence of operations to prevent malfunction or

damage. They can assist  in the event of problems such as jammed parts or
incorrect  sequencing and replace parts that are broken or will not function.

Such payloads must not represent  a hazard to the crew and they or their  con-

stituent parts must be large enough so that a space-suited astronaut can

operate them. -

These requirements and others tend to cause payloads to be
larg e, complex, and expensive. In order to reduce cost, large payloads
requirin g assembly and deployment should be built so that they can be used

by several different sponsors with differing objectives. These payloads
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could be configured and procured b y an agency whose interest  is broader

than the single experiment, such as DARPA or NASA . Such an approach

would require the payload to be recoverable , refurbishable , and capable of

alteration either on earth or in space , depending on the mode of operation

chosen .

2 . 2 .  1.6 Release and Retrieval

Manned operations can be of great value to the release and

retrieval of satellites that are tethered mechanically or opticall y, are

intended for f ree  flight , or need to be recovered for repair , refurbishment,

or reuse. The crew will also par t ic ipate  in chemical releases and other

experiment-related releases. Satellites that will require an orbit change

or launch from the Shuttle will necessitate release , ali gnment , and fi r ing .

These operations can be done most effectively and safely by a crew member.

For rendezvous , docking , and retrieval of satellites , use of the crew may

greatly simplify requirement s for equipment and communications.

2 .2 .  1.7 Refurbishment

A facto r of orbital operations that will increase in importance

is the refurbishment of space systems to improve perfo rmance, r evise

purpose, or r eus e par ts .  With the use of modular construction, changes

can be made quickl y with a limited crew and support facilities. On-orbit

moving of large and heavy parts can be done efficiently, and alignment and

attachment can be designed for ex t ravehi cular activity (EVA) . Instead of

t ransport ing large instruments from earth to space and back , we may eventu-

ally leave the instruments in space and replace critical items sucl~ as focal

planes , photoelectric converters , filter sections , expcndables , or complete

modularized subsystems. A mission specialist can set up garaged equipment

and initialize data acquisition.

2 . 2 .  1.8 Maintenanc e and Repair

Use of prototype equipment and elimination of redundancy

required for automatic operations on board the Shuttle will result in
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increased requirement for on -orbit repair and maintenance. Life of free-

fl ying satellites can also be improved by implementing a plan of preventive
maintenance. This can be easil y done with manned operations using modu-
lar constructing techniques , hand tools , replacement parts , and built-in
test equipment. Computerized built-in test equipment similar to the NASA
developed Built~ Tn Test Equipment (BITE) system for the Shuttle would allow

“go/no - go ” testing, self- check , and failure isolation. Associated displays

could enable the crew to select al ternate program s to pinpoint sources of

trouble and alter operational signal flows as temporary  wo rk-arounds .  Suc h

on-board  computers and crew-ass is ted  fai lure  analysis can diagnose fa i lures

and specify repairs that can be done by the crew during the mission. On-site

analysis could prove valuable to equipment redesi gn of rnulti -rhission hard-

ware where real-time observation of the malfunction is possible. Examples

of thi s might include anomalous operation of gimbals or booms in the zero~ g

environment.

2 .2 . 2  STP Applications

These unique astronaut  capabilities and STP experiments
that will make use of these capabilities are recapped in Table 2-4. The
functions marked with “X” are considered by STP as required to per-
form the experiments; those marked with “0” are considered as desired or
as backup operations.

2. 2. 3 Limitations of Manned Space Operations

The limitations of humans in the space environment are also
factors in assessing the utility of manned operations. Although the problems
are not serious impediments, they must be given due consideration in devel-
oping a flig ht program. These factors include the following.

2. 2. 3. 1 Biological Factors

Human biological character is t ics  are an impo rtant consider-
ation in astronaut mission effectiveness.  Psychological factors that do not
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affect machines may disrupt the crew ’s abilit y to operate effectivel y. The y
are subject to illness and accidents that can interrup t or stop their activities.
Periodically they must stop working to sleep; in addition , eating, waste elimi-
nation , and h ygiene r equ i r ement s  d i s rupt the i r  funct ions .

2 .2 . 3 . 2  Fatigue

h umans have limited abi l i ty  to work effect ivel y f o r  extended
periods without fatigue, so periodic interruptions are requi red .  Fat igue
also leads to excessive errors both in judgenicnt and in work. Human atten-
tion span in routine and repetitive jobs is also limited, and thus they do not
function ~vell when used for such work.

2 . 2 . 3 . 3 Strength

Human strength when compared with a machine  is low and is
l imited to a few operat ions for  maximum application. The power level is
also low - - less than one horsepower for continuous performance .

2. 2. ~~. 4 Response Range and Accuracy

Although the dynamic range of the human eye to light levels
is extremely hig h , the wavelength range is ve ry  l imited. The accuracy  of
the eye , as of the other senses , to measure  physical  quant i t ies  such as
radiat ion , t empera ture , mass, and t ime is v e ry  low. Humans can make
only qualitative jt’dgements.

2 . 2 .  3. 5 Environments

The most s ign i f i can t  l imi ta t ions  of a s t ronau t s  resu l t  f r o m
the e n v i r o nm e n t  they r equ i re . The y can surv ive  onl y in a l im i t ed  tempe r a t u r e
range and with a c lose ly  controlled atmosphere f r e e  of c e rt a i n  gases .
Acce le ra t ion  and shocks must  be limited to low values .  The n a tu r a l l~
o c c u r r i n g  charged p a r t i c l e  radia t ion  e n v i r o nm e n t  is a lso an impo r tan t
problem f o r  as t ronauts .  The charged par t ic le  rad ia t ion  is composed of t w~ ’

pr inc ipa l  c o mp o n e nt s ,  the geomagne tica l l y  t rapped e lec t ron s ,ind p ro tons
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that are nearly constant and solar protons that vary  grea t ly .  Available data

show that at alti tudes below about 400 nmi the integrated dose is less than I

rad per day for  . 007 lb/ in 2 shielding . In addition to the trapped particle en-

vi ronment , sola r f lare  particle emission must  be considered. For orbit in-

clination below about 60 deg and altitudes less than about 6000 nmi , the solar

f lare  proton environment is considerably less severe than the trapped radia-

tion and can be ignored. However , for higher inc linations the exposure to

solar f lares become s important. In a low altitude (150 nmi) polar orbit the
2 . -skin dose behind .04 lb/in of aluminum would have exceeded the 30-day

allowable dose of 75 rads in three flares recorded in recent  years .  Thi s

does not consider possible evasive actions that could have been taken such as

optimum spacecraft  orientation over the poles or additional body shielding.

Such action would signifi cantly reduc e the doses indicated.

2 .2 . 4 Manned Operation vs Automation

Before a space system can be optimized for r e t u r n  of info r-

mation or economy, basic considerations of crew usage must be evaluated .

Shoul d the experiment and support systems n-take exclusive use of manned

operations with no automatic control ; should highl y automated hardware  be

used wit-h as t ronauts  only as backup; or  should some combinat ion of these

techniques be employed ? The answer to these questions can be obtained

only after specific mission-peculiar requirements have been established.

Some spac e missions will require only simple repe t it ive

operations . Some will require more complex operations such as tnspection

of targets  of opportunity.  Still other complex systems may require  human

dexter i ty  and intell igence for such tasks as deployment of l a rge  space

struc tures .  For each individual case , the c rew u t i l i t y  and the benefits they

can bring to experimental  results must be weighed agains t  t he i r  l im i t a t i o n s

and those imposed upon the mission objectives . The most important  consi-

derations are  outlined in the following and these  will have to be evaluated

for each new mission.
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2 . 2 . 4 . 1  Advantage of Unmanned Automatic Systems

Remote automatic systems have dominated space operations
to date . As a result  these systems have become very  reliabl e for particular
applications such as com municati ons and navigation which require simpl e
and repetitive tasks to be performed.  Others with complex command,
control , and organization capabilities have been full y operated from a
ground control center  with excellent per formance .  Some of the advantages
of remote automated operat ions  are:

2 . 2 . 4 . 1 . 1  Programmed Operations

On-board computers can be programmed to perform a
number of operations rapidly and continuously without supervision. Com-
plex logic can be included in their  operation and simple learning can be
made a part of the program.

2 . 2 . 4 . 1 ,2  Environment

Requirements for the environment of an unmanned system
are less str ingent  than for manned. Although the temperature  range must  be
restricted , the systems can operate in a vacuum and withs tand much higher
acceleration and shocks. The charged particle radiation is less of a prob-
lem for instruments, and no biological res t r ic t ions  exist. Mechanical
systems can remain on orbi t for yea r s  and be abandoned or retr ieved when
they stop operating . A wide range of hig h (Or low ) orbits can be used that
cannot be reached by the Shuttle. Long -duration f l ights  can be made and
the selection of orbits is not restr ic ted becaus e of charged part icle  radiation
either in the trapped regions or from f la res.  Recovery of the payloads is
not required after the mission is completed.

2 .2 . 4 .2  Limitations of Unmanned Automatic Systems

Remotel y operated automati c systems have several disadvan-
tages that limit their usefulness to special purpose operations.  These are:
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2.2.4.2.1 Economics

The Shuttle era is here and manned operations are already

available. Many functions that can be perfo rmed adequately by machine
may be accomplished more economically by astronauts since they, and thei r
support systems, will be aboard the Orbiter .  Several of these types of func-
tions are pointing of sensors , reducing data , and calibrating instruments.

2.2.4.2.2 Adaptability

One of the major limitations of unmanned systems is the
impracticality of modif ying or refurbishing them for different  purposes
after  the original objectives have been attained. Large special purpose
systems that perform many specific tasks automatically may be more ex-
pensive to reuse than the alternative development costs for new hardware.

2. 2 . 4 . 2 .3  Reliability and Repair

Sinc e all systems eventually fail (usually in an unpredicted
way), unmanned operations are vulnerable. With these systems, onl y
redundancy or modified operations can ef fec t  a repair and then usually onl y
by reducing the capability of the system or impairing performance. Replace-
ment of failed parts or release of jammed mechanisms is usually not
possible.

2.2. 4.2.4 Command and Control

- For low-earth-orbit satellites with moderate requirements
for communications, command, and control , the present ground control
centers are adequate. However , for the STP operation during the Shuttle
era , when more payloads and large complex systems like Talon Gold will
be flown , these problems may be acute.  For remote operation of a sys tem
requiring closed-loop servo control , t rans i t  time delays between ground
control and the spacecraf t  will limit the rates  of control to ve ry  low
frequencies. Data rates necessary  to monitor and command these larger
systems will also be very high and frequen tly inaccessible from existing
communication cen ter s .
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2 . 2. 5 Optimum Astronaut  Use

One most valuable human at tr ibute is the abil i ty to react to
unexpected events such as the occur rence of targets  of opportunity and
equipment malfunctions or failures. For these events , human intellect and
knowledge combined with visual perception and physical dexterity are
of the g r ea t e s t  u t i l i ty  in flig h t  operations and can result in optimum mission
effectiveness. The recognition of unique targets , operation 01 in st ruments ,
quick-look data anal ysis , and the diagnosis and repair  of malfunctions or
failures can be accomplished best by manned operations. Further, inter-
active ground- and space-based operations achieve maximum benefit  f rom
an observer on orbit. To accomplish these functions with automatic and re-
motely controlled equipment would require very  complex special purpose
systems . As demonstrated by the Skylab program, flight operations with
scientific and advanced technology experiments require interactive monitor-
ing, control , and repair in order to achieve mission objectives.

It is expected that the high level of performance achieved in
the Skylab program will be realized in the Shuttle ope rations with experience
in effective use of the crew and development of adequate interactive con -
trol equipment. Design of payloads to utilize manned operation s full y and
training of a payload specialist to operate flight instruments effectively
will be important considerations in reaching optimum astronaut use . At
present NASA is planning to train the Orbiter flight crew consisting of the
commander , p ilot , and mission specialist. However , training for a. payload
specialist will be only for life support and emergency routines . As a resul t,
training of the pay load specialist and development of inte ractive control
systems for the experiments is the responsibility of the user.  Consequently,
the STP Five Year Plan includes development of the manned aerospace sup-
port equipment (MASE) and the associated training equi pments. These
required capabilities are discussed further in the Section on Common Support
Equipment.
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2. 3 COMMON SUPPOR T EQUIPMENT (CSE)

2 . 3. 1 Needs for Common Support Equipment

Factors influencing the space test of experiments in the sorti e
flight mode are:

a. Exploitation of the quick-reaction potential of the Shuttle ,
b. Realization of a “Buffer” between Shuttle and Experiments,

c. Implementation of security,  and

d. Utilization of astronaut capabilities

2 .3 .  1. 1 Exploitation of the Quick-Reaction Potential
of the Shuttle

Quick reaction to the needs of the DoD experiment community
is necessary to speed the infusion of new technology into present and future
military operational systems by providing more frequent opportunities to test
in space. This can be accomplished by minimizing experiment fli ght lead
time , shortening Orbite r integration time, and making use of exi sting equip-
ment and the astronaut potentials.

Experiment lead time , or the time f rom expe riment inception
to space flight , can be shortened by providin g standardized inte rfaces to the
expe rimente r prior to procurement of hardware.  Thi s approach enables the
experimenter to procure hardware earl y in expe riment development with the
assurance that his experiment will be compatible with supporting services
and with other experiments in the payload . The reflig ht of systems hardware
in sorties not onl y allows the development of a proven and well understood Set
of requirements but is essential for economic reasons.  The repeated use of
the Orbite r and support systems will also enable a fuller  understanding of the
flight environment, which will consequently allow the elimination of excessive
design ma rgins that have historically been required for  reliability.

Present NASA plans inc orporate such thinking. The Orbite r is fitted
with standard services for use b y the payload including s tructural  support,
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te lenw t r ~ - , c o m m a n d , e le *. t r i~ ~il powe r , the rn i a l  ~. on t  rol , c xpe r i m e nt  p o i n t i n g ,

and a s t r o n a u t  w o r kin g  sp ace .  These  ser v i ce s  a re  p lanned to be made avail-
able on a pro r a t a  bas is  fo r  m i x e d  pay load cargos ;  i e , t’ a ch  c a r g o  s e g men t

~vi li have access  to a po r t i on  ol t hese  ser v i c e s  based on the pe rct ’ntage of

Orbi te r bay used. Whi le . in g e n e r a l , t h i s  ap p e a r s  to  be an adequate  so lu t ion
to p r o p o r t i o n i n g  se r \  I c  e 5 , 5onw r equi  red se r v i c e s  a re  not  a’ a i lable  t o  the

t’xpc r i rn en t  and must  be i n d i v i d u a l l y  p r o v i d e d  These  i nc lude  a n a l o g — t o —

d i g i t a l  conve r s ion , m u l t i plexing,  bul k data  st o r a g e , and as t ronau t  i n t e r f a c e

equipment f o r  pay load control  and oper a t ion .

~~~. 3. 1. 2 Real izat ion of a “ B u f f e r ” Between Shutt le
and Experiments

Actual  i n t e r m i x i n g  or shar ing  of e x p e r i m e n t  se r v i c e s  int ro-

duces so me po ten t i a l  d i f f i c u l t i e s  fo r  t h e i r  use .  Opera t ional  t i m e - l i n e s  must
be genera ted  at an ear l s -  stage in miss ion  developmen t to e n s u re  peak load
handl ing  c o m p a t i b i l i t y .  Also , t he re  is the ques t ion  of s e c u r i t y  f o r  DoD experi-
m ents  ( pa r t i c u lar l y when c a r r i e d  on NASA f l i gh t s ) .

Additional ques t i ons  also arise as to the f e a s i b i l i t y  and compat i  —

bility of the wide range of experiments that may form a mixed cargo f o r  any

given  f l ight . For these reasons NASA and the DoD have prepared  t e n t a t i ve
in teg ra t ion  t ime—l ines  p r o v i d i n g  f o r  f e a s i b i l i t y  studies and con f igu r  ation

rev iews  (Ref .  2 -4 ) .  The to ta l  t i m e - l i n e  cyc le  ( f e a s i b i l i t y  studies  to l aunch)

can take in the orde r of three years if each mixed or shared mission is

t r ea ted  as a totall y uni que set of pay loads r e q u i r i n g  comp lete support  se rv ices ,

in tegra t ion ,  and v er i f i c a t i o n .  This is p rec i se l y wh at mi ght be expected if , f o r

examp le , each exper imen t  was s imp ly supp lied to NASA fo r  i n t eg ra t i on  on a

mixed pay load miss ion .  The same thing could also occur  on DoD f l ig hts  if a

method is not imp lemented to reduce the ove rail i n t e g r a t i o n  tasks.  The key

cons ide ra t ions  c o n c e r n i n g  comp lex i ty  of mixed pay load in t eg ra t i on  a re  the

in t e r ac t i ons  between the pay load segme nts making up the total cargo.  These
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i n t e r ac t i ons  can be ca tegor i zed  as s t r u c t u r a l , t h e r m a l , e l e c t r i c a l , loads!
dynamics. contamination , electromagnetic interference (EMI). and mass
proper t ies .

Reduction of the structural , thermal, and electrical inte r-

actions can best be obtained b y the e l iminat ion of the need for  these inte r-
faces.  S t ruc tura l  inte r faces  are reduced (although they may never  be full y
e l iminated)  by avoiding the use’ of s t r uc tu ra l  elements that are common to
separate cargo segme nts ,  such as the pallet t r a in  described in Appendix A.
That is .  all the STP exper imen t s  should be “buffe red, ” or mounted , and
operated from an independent tSTP dedicated) structure not connected to othe r

payloads wi th in  the Orbite r ba y. Likewise th is  s t ruc tu re , or cradle , should
provide Orbi ter- independent  the rmal  cont ro l .  E lec t r i ca l  i n t e rac t i ons  can also
be reduced and made independent f r o m  other  cargo bay pay loads if such ser-
v ices  a re  self contained for  the STP exper iments .  In te r face  i t e ra t ions  result-
ing from the sharing of command , t e l eme t ry ,  and powe r would be eliminated ,
thus reducing costs,  sc hedules, and changes dictated by each modif icat ion
that is made in the total  cargo mix.

- Loads and d ynamic in te rac t ions  can be eliminated b y careful
design and use of mechanical mounting structures plus the control of experi-
ment design requi rements and test specifications. Qualification of the STP
common support equi pment  (CSE ) must  include w o r s t - c a s e  “envelop ” require-
ments in order  to provide a “class cargo ”, or one that will eliminate fu tu re
re qual i f ica t ion  tests  or STS in teg ra t ion  ve r i f i ca ti on  anal ys i s .

Physica l  in t eg ra t ion  of a “c lass ca rg o” is co mpared with
Spacelab in teg ra t ion  in Figure .~-3. The f i g u r e  shows the f o u r - l e v e l  NASA
approach to ph ys ica l  STS i n t e g r a t i o n  ending with  a f inal  Orbi te r int eg ra t ed
test  on the launch pad . This sequence is preceded by length l y f eas ib i l i t y  and
design analyses to ensure compatibility between all parts of the ’ complex mix
of expe r iments  on each Spacciab pallet and between cargo segments  on the
several  palle’ts or in the Spacelab module. A ful l y independent and dedicated
STP-developed set of common suppo rt equipment  will avoid the la rges t
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portion of the analyses due to elimination of the major in te r faces .  As shown
in the f igure , the STP cradle-experiment integrated equipment can then
immediately be integrated in the Orbite r with the Spacelab (for NASA Space-
lab f l ights )  or throug h the Pay load Changeout Room (PCR) to the Orbiter at
the pad for DoD flights.

Control of incompatibilities due to contamination and EMI are
difficult to assess.  Rigid requirements on the experiments to reduce con-
tamination can be expensive when they may not be needed. On the othe r hand ,
excessive contamination from other cargo elements on the Orbiter itself may
be difficult  to control or evaluate prior to actual STS integration.  In some
cases exte rnal contamination f rom primary-payload separable satellites
might be adequately controlled b y the use of deployable lens covers or similar - -

appendages on sensitive sensors prior to separation of the offending source.
Orbiter-caused contamination is a potential p roblem~but has

not as yet been well defined by NASA. Complete isolation f rom Orbite r elec-
trical services is the surest way to reduce EMI incompatibilities. The
area of RF in ter ference  requires additional evaluation. Autonomous cradles
with communications antennas or radiating experiments are potential sources
of incompatibilities. Shielding, attenuation networks , and use of di rect ional
arrays are several potential ways of eliminating EMI problems due to radia-
tion. All of these approaches must be evaluated during detailed cradle design.

Incompatibilities caused by mass properties are also most
easily resolved by use of dedicated common support equipment. Here , the
sho rtest independent cradle has the maximum flexibili ty because it is most
easily moved with respect to othe r cargo loads to reduce center of mass prob-
lems. It can also be located in various positions of the cargo bay without

regard to interconnections to other c radles , the Spacelab module , or ig loo.

2 .3 .  1. 3 Iniplementation of Security

Problems associated with the handling of c lassif ied experi-
ments on mixed pay load missions are  pe rhaps the most profound of all
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potential incompatibil i t ies.  Secur i ty  may include the needs of secure in tegra-
tion and test facili t ies , personnel c learance , need- to-know access , electrical
isolation to avoid unauthorized data dissemination, and encryption of clear
text data. Maintenance of seeuri ty  for personnel - re la ted  act iv i t ies  (integra-
tion , test , access)  are  best handled by conducting the major i ty  of the inte-
gration effor t  at faci l i t ies  remote f rom the rest of the mission cargo. Per-
formance of all experiment integration and all but the minimum of final
ver i f ication tests can onl y be completed in this manner if the support services
are independent f rom the Orbiter itself. Complete electrical isolation to
avoid unauthorized emission of classified data is also most easily accom-

pli shed when using totally independent systems. Secure coding requi rements
dictate the provision for  encryption and decryption hardware as an integral
part of the total support system.

Even with these precautions, mixed NASA mission flights fo r
classified expe riments will probabl y be impractical due to ultimate Shuttle
access to uncleared personnel. While most of the securi ty  considerations are
manageable when STP experiments are flown as a part  of DoD missions, the
p r imary  user may exclude the experimenters  f rom the Orbite r integration
site for  secur i ty  reasons. Here again , the most eff icient  solution is for  the
STP to make use of full y independent common support equ ipment, thu s limit-
ing need for  access to the Orbi ter .

2 ,3 , 1.4 Astronaut Utilization

The potential uses of astronauts  and the many advantages to
experiment operation , control , and maintenance have been described. If
these potentials are to be realized, astronauts must be able to interact with
the cradle -mounted experiments.  There must  be versatile and highly adap-
tive hardware  and software systems by which operations can be controlled ,
data edited or analyzed , and results interpreted.  The crew must  also be able
to maintain  support systems , analyze fai lures , and implement ~v rk-a rounds .
Specific functions that could be perfo rmed by such a system are shown in
Table 2-5,
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Table 2-5.  Functions Performed by the MASE

Automation of Routine Tasks

o Turn “on ” and “off” or make mode changes in cyclic  equipment
o Output system status on routine basis including command his tory
o Time correlate events, commands, and human input functions
o Take telemetry sampling
o Monitor tape reco rde r operations
o Distribute commands
o Make routine self-ch~ rks/warn ing
o Calculate ephemeris

Support Systems Self-Check
o Monito r temperatures  of crit ical equipment
o Check system voltage and bat tery charge state
o Monito r redundancy and hardware element selection
o Calibrate in-fl ight telemetry
o Monito r status of operating systems , e .g . , tape recorde r mode,

gimbal servo bandwidth, etc.
o Signal output levels limi t check

Experiment Data Processing and Reduction

o Count events for display as a function of time , amplitude , or
wavelength

o Output maximums, minimums, or ave rage of inputs as a func-
tion of time or othe r variable

o Delete data outside of programmed limits
o Compress data within prescribed limits

Data Display

o Make CRT presentations in form of plots, graphs , tabulations,
limits , statistical ave rages , etc.

o Provide warning light for exceeded limits
o Provide “go/no -go ” displays
o Mak e hard copy of disp lays
o Provide printer outputs

Failure Anal ysis Routines
o Cause alarm when se l f -checks  do not agree  with planned outputs
o Initiate redundancy switching to isolate faults
o Inject signals and measure responses in amplitude, frequency,

or pulse widths
o Accept simple routines input  by a crew member
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These func t ions  are  not unusual or  difficult to imp lement .  In
fact  they are  all rou t ine ly  pe r fo rmed  in the ground control  stat ion , data reduc-
tion cen te r , or labora tory  today. The NASA-developed Bui l t - In  Test Equi p-
ment  (BITE)  for  the Shuttle will p e r f o r m  automated self-checks and mi ght pro-
vide a basis to the STP for  this funct ion .  Automated “control  and data bus ”
systems such as the TT&C hardware to be flown on the STP P78- 1 mission
provide adaptive data sampling and command dis t r ibut ion .  He re software
algor i thms provide highl y reliable , nonambiguous imp lementa t ions  f o r  sys tem
control f unc t i ons  and can be incorpo rated to provide standard inte r faces  with
mission f lexibi l i ty .  Techni que s and methods for  data process ing  of r e sea rch
and developh-tent expe riments  are extensively used by SAMTEC for  past and
present STP f l ig hts and can be emulated in fl ig ht hardware .

By development of a fli ght ha rdware/ so f twa re  sys tem , standard-

ization of interfaces  can be achieved without loss of f lex ib i l i ty  or adaptabi l i ty ;
yet individual exper imenter  needs can be met with minimum change , The
system will provide the means for  efficiently utilizing human capa bilities in

orbit by reducing routine and simple tasks and by providing the tools for
effect ive experiment control , data anal ysis , and fa i lu re  repair . In fac t , the

only way to make use of the crew to the full extent of the i r  abilities is to pro- - 
-

vide them with the means to receive inputs f rom the experiments  and the
abili ty to implement decisions with relat ive freedom from g round control.

2. 3. 2 CSE Descr ipt ion

In the preceding paragraphs the concept of a class cargo con-
sis ting of a fully autonomous set of common support equi pment was developed.
This CSE consists of all Orbi ter  bay experiment support equipment required
as well as that equipment required in the Orbite r aft flig ht deck to enable the
astronaut capabilities to be uti l ized.  The equipment required to perfo rm
these services are  listed in Table 2-6 and the basic in ter re la t ionshi ps are
diagramed in Figu re 2-4. As shown in the table , a large port ion of the r e -

quired hardware can be drawn f rom existing designs with a min imum of modi-

fication or new design required.

C
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Table 2-6. Common Support Equi pment

C radle Equi pment

o Structure e

o Electronic Support Subsystems

Command Decoder*
Encrypter*
Command Distr ibutor*
Telemetry Encode r~
Transrnitter*
Batteries*
Power Regulato r and Distributo r
Tape Recorder*

o Pointing Gimbale
o Antennas*
o Thermal Control*

Radiator’~
o Cables

Manned Aerospace Suppo rt Equipment (MASEJ
o Controls

Keyboard*
Joy Stick*
Switches ~
Dec rypte r*

o Visual Display

Cathode Ray Tube *
Formatter*
Status Lights*

o Compute r

Logic *
Memory*
Software

o Cable s

*Available as existing spacecraft  hardware or developed for use
• in the Orbiter

2-38



L
L&J Z

C-,

I 

-

_ _ _ _  _ _ _ _ _

I-
I- _ _ __  

— — —-
0_ t Z  

~1
_ _ _  I

_ _  _ _  

j* 

_ _ _ _  

II

H U
HI 

_ _ _ _ _ _ _ _  _ _ _ _ _ _ _ _  I+ + IiZ  I I II I
I I
_ _  _ _  

- •

~ I 
~ 

I

~~~~~~~~~~~~~L) I ,~~I— 0
_ _  _ _  C,-) I

~ L _ I_ __
~~

_ _ _ _ _ _ _ _J I

I

~~~~~C-)

—_ -- — • _  - - —-~------~-_- -—.- ~~~~~~~~ 

2 ~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 

- ii



Figure 2-4 indicates the location of the flight equipment and the
basic interconnections required. The crew will receive data f rom the disp lays
and provide inputs via the keyboard and othe r controls .  The computer/ data
bus subsystem will allow flexibi l i ty in data management and automatic per-
formance of routine tasks. Autonomous support systems will  be mounted on
the STP c radle with the experiments. Data encryption will be provided (if
required ) pr ior  to transmission. Communications inte rface buffe ring will be
available to provide command decryption and Space Ground Link Subsystem/
Tracking and Data Relay Satellite System (SGLS/TDRSS ) conversion as
required.  Mass data storage wil l  be provided for  the recording of raw experi..
ments data for later editing, anal ysis and/or  t ransmiss ion to the ground.

2. 3. 3 CSE Development

Several potential c radle s t ructures  were examined to deter-
mine if it is desirable to use an existing approach to support DoD experiments
or if a new development is necessary.  Two viable contenders we re furthe r
compared in detail and on a cost basis. Prelimina ry evaluations were also
made of several proposed or exi sting developments that could be adapted to
MASE use. These form the basis for future study.

2. 3. 3. i Cradle Evaluation

Four proposed cradle systems were evaluated for  use as the
cargo bay structu re portion of the CSE . One of these is the Inertial Uppe r
Stage (IUS) cradle consisting of fo rward and aft f rames that support the IUS
vehicles in the cargo bay and provide for detachment of the IUS prior to
deployment. Anothe r is the retention cradle of the Multimission Modular
Spacecraft (MMS) that supports the MMS vehicle pr ior  to deployment f rom
the Orbiter bay. Examination of these structures indicated that modification
from the configurations designed specifically for  IUS or MMS support to a
general configuration of suppo rting a wide var ie ty  of experiments and
experiment-support ing subsystems would be a prohibit ively major task.
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The NASA/ESA 3-m pallet and the Standard Test Rack (STR)
were also evaluated. The 3-rn pallet is designed primaril y for use wi th
the NASA Spacelab or igloo and is described in more detail in Appendix A.
The STR is a version of a simila r but shorte r ( 4 - f t )  c radle  designed to be
hig hly flexible and modular in cons t ruc t ion .  The STR resulted f r om  a stud y
contract under the joint auspices of the SAMSO LV and STP off ices  ( Ref 2- 5).

Since both the 3-m pallet and the STK were foun d to be hig hl y
competitive candidates for f u t u r e  CSE development , a f u r t h e r more detailed
comparative evaluation was perfo rmed. Thi s evaluation was d i rec ted  to the
determination of the best overal l  c radle configurat ion for  use by the STP,
both from an economic point of view as well as f rom f lexibi l i t y to meet fu ture
STP needs. This stud y made a cost comparison between autonomous and non -
autonomous versions of the two cradles.  The nonautonomous STR provides
the 4-f t  STR c radle furnished only with experiment pointing and Orbite r inte r-
face equi pment. The DoD use of an autonomous 3-rn pallet means that the
pallet structure would be purchased f rom NASA and f i t ted wi th Orbi ter-
independent services. The nonautonornous pallet consists of a purchased 3-m
pall et supplied with experiment ppinting hardware and in terface  equi pment so
as to make use of all Orbite r services.  Total payload (experiment  plus sup-
port equipment ) c a r ry ing  capabilities are compared for  the two basic cradles
in Table 2-7.

Cost breakdown for  the four options studied are shown in
Tables 2-8 and 2-9.  Es t imates  for  the autonomous STR were derived f rom
Refs. 2-5 and 2-6. Additional information for estimating the nonautonomous

STR and the 3-rn pallets was obtained f r o m  Ref s. 2-2 and 2-7.  Comparative
results of the total cost evaluation are summarized in Tabl e 2- 10. Costs  are
considered for  flig ht hardware , support equipment , ground operations (both
experiment  and STS in tegra t ion) ,  NASA STS transportat ion, and othe r charges
(spare s, documentation, crew training , post-f l ig ht operations , and refurbish-
ment) .  Table 2-10 is compiled to demonstrate basic cost factors  and differ-
entials between the al ternat ive approaches. Many of the re ference  sources
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Table 2-8. - Summary of STR C radle Costsa

Estimates in 1978 $ Million
Cost Item Autonomous Nonautonomous

Design, Development & Fabrication

Structure

Powe r
The rmal
Telemetry
Pointing

Orbite r Interface Equipment -

System Engineering & Test

Ground Support Equipment

Software

Spares

Total for  Single System

Table 2-9. Summary of 3-rn Pallet Costs a

Estimates in 1978 $ Million

Cost Item Autonomous Nonautonomous

Structure Purchase

Design , Development & Fabrication
Power
The rmal
Telemetry
Pointing

Orbite r Interface Equipment & -

Expe riment Support Structures

System Engineering & Test

Ground Support Equ ipmen t

Software

Spares

Total for  Single System

aAS noted on the inside front  cover , cost f igu res  have been deleted.
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for  costing informat ion  are  in pre-re lease  or even conceptual phases of
development and , the r ef o re , are  subject to some uncer ta in ty .  Transporta-
tion charges are included f o r  comp leteness and are based on the NASA
reimbursement  guide . These charges will va ry depending upon the assumed
mission weights; fo r  thi s table an “ave rage ” miss ion weight of 4500 lb fo r
experiments and cradle systems was used. Additionally, it was assumed that
the total Orbiter cargo weight would be limi ted to 37 , 300 lb on the average .

— 
The largest  cost diffe rences seen in Tabl e 2-10 are due to the

flight hardware charges.  For the autonomous cases these costs indicate the
initial investment for autonomous support systems and must be balanced
against the advantage s discussed previously for  CSE that do not depend upon
the Orbite r inte rfaces.  As seen f rom the table , there is no major cost advan-
tage of one approach ove r the others  when development n o n r e c u r r i n g  costs
are amort ized ove r 20 f l ig hts. Anothe r cost dif ferent ia l  fo r  STS integrat ion
is expected to occur between the autonomous and nonautonornous systems.
it is expected that integ ration charges due to the large number of inte rf a c e s
of the nonautonomous cradle would be higher as shown. The mos t sign ificant
cost diffe ’ential between the STR and the 3-rn pallet occurs when STS trans-
portation charges are considered . Typically, the STR will have a lowe r • -

charge for  STP missions since it is weight cr i t ical  while the 3-rn pallet is
length crit ical.  Thi s results  f rom the 4-f t  cradle leng th of the STR as op-
posed to the 10-ft length of the NASA pallet.

Anothe r factor  considered in thi s evaluation of potential  STP
dedicated cradles was the effects of flig ht opportun ities due to cradle length.
Table 2-11 summarizes the latest available info rmation for  both NASA and

Table 2-11. STP Flight Opportunities Per Year (1980-1985)

Flight Opportunities
C radle

NASA DoD Total

STR 10.5 4.5 15.0

3-rn Pallet 6.8 4.5 11.0
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DoD f l igh t  availability. This tabulation considered weight and space capa-
bilities of the Orbite r bay but did not evaluate potential c en t e r -o f -mass
problems , availabili ty of the aft flig ht deck , or p r imary  payload secur i ty
restr ic t ions on DoD missions. Both cradle type s appear to offe r adequate
fli ght opportunities to ensure at least two STP sorties per yea r .

The STR does exhibit a technical advantage when flexibility
to a wide variety of expe riments is considered. The STR was developed to
be completely modular in construction, both for mechanical support of experi-
ments and pointing gimbals as well as for  additions or changes to electrical
support equipment on a mission basis. The proposed construction of the
STR should reduce both internal and external EMI problems and simplif y
security needs.

2. 3. 3. 2 MASE Evaluation

There is no available system that can perform the necessary

astronaut in ter faces  as defined for-  the MASE althoug h the need for ade-
quate payload specialist support has been recognized previously by NASA
( Ref. 2-8). There are , however , several proposed systems that will per-
form portions of the requi red tasks and can be drawn on for design and
hardware.

The Air Force-developed Communications Inte rface Unit (CIU)
will provide a secure command uplink and a secure data downlink f rom the
Orbiter  bay (via the aft flight deck) eithe r direct l y f rom the AFSC F remote
tracking stations (RTS)o r  throug h the STDN (Space Tracking and Data Net-
work)  or TDRS systems. This system is being developed to inte rface with the
1135 for  pre-  and post-deployment checkout. The CIU will be v e r y  limited in
display capability (status lights) and in astronaut-init iated commands (~~50)
and will not contain a compute r (Ref.  2 -9) .

The NASA is develop ing a Built-In Test Equipment (BITE)
system for  limited “go/no-go ” Orbiter in-fl ight tes t ing.  It is expected that
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thi s system will not be available for  use b y expe rimenters.  The Orbiter has
a certain limited capability of other ha rdware available for  potential use by
experimenters (Ref. 2-10) .  Howeve r , the major i ty  of this hardware (com-
pute r and display) consists of Orbite r backup spares and could require  sharing
both with othe r cargo users and the Orbiter flight crew .

Study effort now being planned by the STP office will furthe r
evaluate these equipment options and initiate plans for the development of a

flexible modular MASE system that can best meet existing and future DoD
expe rimente r needs for sortie flights.

A cost estimate for  this full y instrumented MASE is sum-
marizeci in Table 2-12 . Additionally, for comparison, this table contains
an estimate of a MASE system that is limited to CRT display and a keyboard
for astronaut input. This limited system could be used for highly automated
experiments with a limited need for  astronaut support.

Table 2-12. Summary of MASE Costsa

Estimates in 1978 $ Million

Cost Item Full Limited
Capability Capability

Design Development & Fabrication

Display
Keyboard -

Formatter 
-

Computer
Joy Stick
Additional Display & Control

Systems Engineering & Test

Ground Support Equipmen t

Software -

Total for a Single System

noted on the inside front cover, cost figures have been deleted.
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2 . 3 .4  CSE Procurement

The many advantages of f lexible , modular , and autonomous
CSE have been described . It has been shown that  the re are  no major cost
advantages for ei ther  the 3-rn pallet or the STR. Likewise , amort ized costs
of autonomous CSE have been shown to be s imi la r  to costs for  equipment
utilizing the available Orbi ter  experiment services .  The next step leading
to procurement of autonomous CSE is to develop an acquisit ion plan that will
provide the necessary expe riment services  when needed with the least risk.

2. 3. 4. 1 Multiphased Approach

When embarking on any extensive project , part icularly one
that must be flexible and meet the needs of a numbe r of diffe rent users , it
is wise to proceed slowly and gain expe rience with the minimum of risk.
Just as was proposed for  the demonstration of large experimental systems,
development of the CSE can use the step-by-s tep approach. In this way, the
fully autonomous CSE can be developed one step at a time and , the refore ,
incur the least cost and schedule risk. This step-b y-step or multiphased
procurement appro ach can be accomplished while supporting a mission
schedule as assumed in Fig. 4- 1 (Section 4) .

The f irs t  sorti e mission could be BMD , This experiment
doe s not req uire  a pointing system since pointing of the sensor is an integral
part  of the experiment. Additionall y, the manned aerospace support equip-
ment needed for  this sortie mission is limited since an astronaut  is req uired
onl y to monitor ins t rumenta t ion  status , maintain communications, control
test sequences , and pe r form correc t ive  tasks in case of malfunctions. A
control panel which will contain most of the necessary hardware to perform
these tasks will be provided b y the experimenter .  Thi s allows the acquisition
of CSE by the multiphased approach. The f i rs t  phase w’ uld obtain a c radle
structure for experiment support along with the minimum electronics to inter-
face with Orbiter electrical services . This phase would also acquire limited
control and display hardware to augment experimente r-provided items. For
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the BMD mission, then, the experiment would be mounted on an STP-dedicated
cradle but would share available Orbiter power , command , and telemetry.
Data would be transmitted through the orbite r to the g round station via the
Tracking and Data Relay Satellite .

The second procurement phase would begin with CSE to sup-
port the next sortie mission, such as HIRISE. Here, a pointing system would
be required as well as other cradle hardware such as secure command and
telemetry links. The pointer could be procured from one of the available
sources (see Appendix A) . The communications interface would require
encryption/decryption equipment and may make extensive use of CIU described
earlier. Additional interaction between the HIRISF experiment and the
astronaut would also require additional upgrading of the MASE. A computer
and a limited amount of software routines would be added to allow editing ,
evaluation of sensor data , and contro l of pointing . Hi gh resolution display
would be required for pattern recognition.

A third sortie mission, such as Talon Gold , could require  an
additional upgrading phase of both the cradle and MASE portions of the CSE.
Since requirements of thi s mission are not f irm , it is not yet clear exactly
how complete the upgrade must be . Thi s might include an inc rease in con-
trol , display, computation , and software capabilities.

Shortly after  (or during) the third sortie mission it is expected
the complete CSE will have been upgraded to its final autonomous s tate .  The
progression of upgrade cycles building upon initial s t ructural  support and
Orbiter services will allow a well-planned experiment support system to be
developed. Thi s approach will ensure the minimum of risk since the system
capabilities will grow as more experience is obtained in actual working en-
vi ronments under actual experiment support conditions. Future CSE acqui-
sitions will then be limited to the potential increase in software for  special
needs and the maintenance and refurbishment required between sorties.

This step-by-step procurement approach is compatible with
the sort ie schedule s as shown in the Recommendations and Impacts Section
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of this document (Figure 4- 1 in Section 4). The planned addi tional MASE
evaluation study and preparation of a competi tive procurement package must
be initiated in the near futur e so that a contracto r can be selected and placed
on contract by the end of FY 1979. Thi s f i rs t  procurement phase will enable
delivery of the f i rs t  two nonauto nomous cradle s and the f i rs t  limited MASE

in late FY 1981 preparato ry to the integration of the f i rs t  mission ( BMD).

Two c radles are requi red for this mission to house the sensor
and target assemblies (Ref. 2 - i ) .  A third cradle and second MASE must be
produced and delivered during the second procurement phase for  integration
of HIRISE in early FY 1983 (since the second BMD flight occurs in the last
half of that year) .  As mentioned above , this CSE will provide more services
than those required for  the BMD mission. Under the proposed schedule,

both BMD and HIRISE CSE would be available prior to Talon Gold needs and
could , therefore, be refurbi shed and upgraded during the third procurement

phase for this mission. However , to allow adequate upgrade time and to

avoid schedule conflicts if the BMD mission should be delayed as well as to

provide increased schedule flexibility for future sorties, an additional fourth

cradle is proposed. This system could be delivered by the end of FY 1983 and

would be an upgraded version for Talon Gold. Two of the other CSE sets would

also be upgraded following the development of this fourth unit. This three-

phase procurement  schedule f o r  the CSE is summarized in Figure 2-5.

Table 2-13 summarizes the phased-procurement costs to pro-

duce a proposed complement of four c radles to support the planned sortie
missions. The f i rs t  three cradles would be fully upgraded during the upgrade

cycle while it is planned to leave the fourth cradle (at least for  the present

bud get period ) in the nonautonomous configuration.  Cost est imates were

derived by using cost f igures  proposed earlie r in this section for the auton-

omous and nonautonomous STR. Nonrecur r ing  and recur r ing  costs for the

upgrade of cradle No. 1 were taken f rom Table 2-8 .  Upgrad ing  costs were
assumed to be the di f ference between the costs estimated for  the autonomous
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and nonautonomous version of the cradle (assuming 80 percent  ef f ic iency) .

The costs for upgrade of the remaining cradle s , No. 2 and No. 3, were
derived from hardware , integrat ion, and othe r r e c u r r i n g  cost estimates.
Only one pointer sy stem is costed and it would support the HIRISE mission.

MASE costs were similarly estimated for a phased-procurement

of two systems and are summarized in Table 2-14. As for the case of the

cradle es t imates, the costs to upgrade the f i r s t  MASE we re assumed equal to
the d i f ference  between estimates for  a single full capacity and a limited capac-
ity system (again assuming an 80 percent efficiency).  The upgrade of the

second MASE lik ewise is an estimate for only the recurr ing costs required.
The total costs to develop the CSE b y the planned phase-

procurement approach are spread over an eig h t -yea r  pe riod , ending with the
maximum planned capabilities in FY 1986. Thi s cost is shown in Table 2 - 1 5
in “ then yea r ” dollars assuming a 6 percent per year inflation fac tor .

2 .3 . 5 Crew Training

One of the most cr i t ical  factors in imp lementing manned oper-  J
ations is t ra ining f l ight  crew members to ope rate the experiments ef fec t ive l y.
The principal responsibili ty for experiment operations is assi gned to the
pay load specialist, if one is assigned to the mission. The pay load specialist
should be someone who is intimately familiar wi th the details of operation and
the idiosyncrasies of the p rimary experiment and , therefore , should be pro -
vided by the experimenter . This specialist will be fully trained in operation
of the experiments through the on-board interface control equipment and will
receive additional training for  orbital flight emergencies and for life support
and hygiene. For less complex experiments on deployed payloads , the mis-
sion specialist cr ew member can perform fli ght tasks and will require
training in experiment operations. NASA will be responsible for  training
crew members for emergency operations and life support functions , an-i the
STP will be responsible for  experiment operations training.
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In order to ut i l ize  the crew members effect ivel y in operat ing
the experiments,  it will be essential  to develop an intensive and well rehearsed
training program using faci l i t ies  that simulate those in the Orbiter.  Experi-
ment support during fli ght will p r imar i l y be provided through the MASE located
on the aft flight deck. Thi s equipment will provide the means to control the
ins t ruments  and to anal yze fli ght data and display results for  evaluation. The
crew will be trained to make effect ive use of the MASE , to maintain the equip-
ment , and to make repairs or develop work-arounds if required . The engineer-
ing model MASE is planned to be used for  this purpose.  The payload specialist
will also be trained to operate all of the experiments on the STP mission. This
instruct ion will be the responsibility of the appropriate experimenters.

The training facilities , which may be located at an STP con-
tracto r ’s system integration site , will also be used to develop and test the
computer contro l program used with the MASE to operate experiments. Dur-
ing flight it can be used by the ground-based experimenters to support the
pay load specialist , to develop new programs which may be needed , and to
devise work-arounds for malf unction s or fai lures .  Ground support can also
be provided to the payload specialist to assist in the operation of unfamiliar
secondary experiments. This method was very effective in obtaining opti-
mum results f rom the Skylab/Apollo telescope program.
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3. FREE FLYER MISSIONS

3.1 FEATURES

A f r e e_ f l yer  is a self-suff icient  satellite launched by the Shuttle

and separated from it once on orbit. It is usually t ransferred to a specialized

orbi t by an orbit t ransfer  stage and stays on orbi t for an extended period of

time , typically one year . In general , the t ransfer  stage provides a plane

change and an altitude change from the Shuttle parking orbit .  One f r ee - f l ye r
mission in the Five Year Plan is the MSP/Mini-HALO satellite which is

t ransfer red  from the Shuttle by an Inertial Upper Stage (IUS) to a geosyn-

chronous orbit . Unlike the sortie mission which draws support of power ,

attitude control, telemetry, and thermal/structur e from the Orbiter or the

STP common support equipment, the MSP/Mini-HALO experiment is pro -

vided with these supports on board the satellite.
The STP launche s f r e e_ f l ying satellites in two modes: pr imary

and secondary (or piggyback). In the primary mode, STP procures the space-
craft, integrates the experiments wi th the spacecraft  to form the se l f - suf f ic ien t

satellite , integrate s the satellite with the orbit transfer stage and a support

cradle , and then integrates the entire package (called a ‘~~ay load ” by NASA
terminology) wi th the Shuttle . The MSP/Mini -HALO mission is a primary

mission. In the secondary (or piggyback) mode , STP eithe r procures  a self-

sufficient satellite (called a subs atellite), which is integrated with another

program ’s satellite and launched together into orbit , or integrates experiments

and minimal support subsys tems with another program ’s satellite . The sub-

satellite leaves the host vehicle and is t r ans fe r red  to another orbit by a

propulsive system. Good examples of the subsatelli te mode are the three

STP S-3 flights launched in 1974, 197 5, and 1976. The Five Year Plan

investigated the possibility of fl ying subsatellites on the IUS vehicle as de-

scribed in the following . An example of integrating experiments with

another program ’ s satellite is the STP S80-1 mission, which flies four
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experiments on the NASA Long Duration Exposure Facility (LDEF) which is
described in Appendix A.

A f ree-f lyer  can be left on orbit for an indefinite period of
time or recovered after  one or two year s of operation. The MSP/Mini -HALQ
satellite will not be recovered once on orbi t since there is no economic way
available today to retrieve a satellite from the geosynchronous orbit. Satel-
li tes in low earth orbits are amenable to recovery . There are three principle
reasons for recovery; these are:

a. The experiment objectives are satisfied only when t1~~
experiment is brought back to earth for analysis and
inspection. The samples and films in the S80-1 experi-
ments to be flown on LDEF are in thi s category.

b. The space hardware has a value for reuse. The hard-
ware may be a complete satellite , a subsystem, or a
component which is costl y to produce.

c. The space ha rdware is retrieved and recovered to
prevent random reentry.  The Dynamic Power System
(AFAPL-60 1) is a good example. In thi s case ,
recovery is an alternative to inserting the experiment
into a non-decaying orbit. But post-f l ight inspection
of the wear and tear of the rotating machinery is an
added advantage for recovery.

For experiments in the f i r s t  category,  there is no tradeoff
between recovery and non-recovery sinc e recovery is required.  For experi-
ments in the second and third categories , a cost tradeoff must  be performed
to show that cost benefits exist for recovery. (A preliminary f igure  of about
$17 million was estimated for  using the Teleoperator , proposed to NASA by
the Martin Marietta Corporation , to recover a satellite from a low -earth
orbit without a change of inclination being requi red . )  The STP Five Year Plan
does not contain a planned recovery operation , except for the LDEF whose

recovery is executed by NASA.
A free-flyer depends on manned operations for deployment .

The Orbiter crew will actively participate in deploying the Satelli te/ IUS
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payload for the MSP/Min i -HALO mis sion as for all f r ee - f lyers .  The crew
is primaril y concerned with releasing the payload in a safe manner and
firing the IUS motor at a safe distance.

The STP is concerned with the status of the satellite and
therefore will implement a procedure for s ta tus  checkout prior to release,
similar to the implementation for  the Teal Ruby mission . The DoD STS
Program Office is concerned with the statu s and control  of the IUS which
will be implemented through the planned Communication Interface  Unit (CIU).

Dep loyment is one area in which all part ies  concerned will be
in a “learn as we go ” process until the procedures  mature .  Aside f rom the
deployment procedures , one additional manned operation for MSP/Mini-HALO
deserves consideration which is related to the sun-shade of the sensor optics.
Due to its size (12 f t  or longer) ,  a trade exists between instal ling the sun-
shade on the ground and installing it by a crew member on orbit .  These
options are being considered in the mission planning.

Free-f lying missions do not have the severe orbi t  constraints
of the Shuttle ’ s altitude and inclination . The frequent requirement of low incli-
nation , highly elliptical, or hi gh altitude orbits makes f ree-f lyers  necessary.
Use of the Orbit Maneuver System (OMS) kits and wei ght restrictions attendant
to sun synchronous orbits also adds restrictions on opportunities offered by the
Shuttle in the sortie mode. Experimenters  utilizing f r e e- f l y e r s  will benefi t
f rom ample fl ight opportunities due to the high traffic flow of the Shuttle to
place experiments in a wide va riety of orbital environments.

Because of long on-orbit  duration , a free-flyer offers experi-
ments a greater chance than a sortie to observe events that either occur
infrequent ly or require  a large amount of data for unde r s t anding . Thi s is
part icularly suited for making measurements  of the space environment  to
build a data base for modeling. It also offers seasonal coverag e as often

requir ed by experiments, such as the Teal Ruby.
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The problems of Shuttle contamination (gases , par t icu la tes) ,

experiment incompatibilities (looking up vs. looking down , dirty vs. clean

pay loads , dep loyment vs. l ine-of-s ight requirements, etc . ), and hazardous

situations (venting of noxious gases , generation of EMP. x- rays. very high

voltages), i l lustrate situations where f r ee - f lyers , in general , have advantages.

Special missions causing , or sensitive to , these circumstances are good

candidates for f r ee-f lyers .  The safety of an astronaut is not an issue on f ree-

f lyers , and viewing problems are greatly mitigated. (Up-looking and down-

looking payloads are frequent ly accommodated on the same spacecraft  without

orientation changes . )  Re stowing at-i experiment is not necessary for safety

considerations, eliminating the need for special mechanisms. In many

circumstances, f ree - f lyers  p lace less limitations on the experiments than

sorties.

3 .2  PRIMARY FLIGHTS

The STP will follow existing policies of procuring spacecraf t

for  primary flights , namely , using standard or existing spacecraft  whenever
feasible and building dedi cated spacecraft  only when requi red .  A s tandard

spacecraft is one that is designed to be a general  purpose spacecraft  for a

variety of mis sions. An exi sting spacecraft  is one that is designed for a

specifi c mission and is still in active procurement .  In eithe r case , if the

number of modifications to the existing design are sufficiently small for a

given STP experiment complement, there is likel y to be a cost saving rela-

tive to using a dedicated spacecraft .

As an example , STP considered the use of the Multimission

Modular Spacecraft  (MMS) for the MSP/Mini-HALO mission . The requirement
imposed on STP that both sensors utilize the same spacecraft has resulted in

a ser ious wth ght problem: the capability of the two-stage IUS for the required
geosynchronous orbi t is 5000 lb . and p resen t  determination of overall satell i te

weight only allow s for a I 5 percent  weight  growth . Thi s is considered
• inadequate . If u s e  of a standard spacecraf t , such as the MMS (see Appendix A) ,
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allows comparable or higher weight margins, its use would be advantageous .
A preliminary determination of the required modifications to the baseline

MMS for MSP /Mini-HALO are tabulated in Table 3-i :

Table 3-1. Required Modifications to Baseline MMS

Add ed Equipment Weight Added to Baseline, lb

Tape recorders 75

Carr ier  2-link 40

X-band link 116
Solar array and drive 210

Batteries and support 216
Hydrazin e and support 324
Mini-HALO radiator and 222
miscellaneous thermal

IUS adapter 200

Subtotal 1, 400

When added to the baseline MMS weight of 1466 lb and experi-
ment weight of 1770 Ib, a total weight of 4636 lb is obtained. The dedicated
spacecraft weight is 290 lb less (see Ref. 3-1). On the basis of this prelimi-
nary calculation, no weight advantage exists; however , continuing definition
of experiment requirements will resul t  in some likely spacecraft  subsystem
requirement modifications. Therefore, STP will continue to examine the

implication of these to the use of the MMS for this app lication .
A cost comparison between using the MMS and a dedicated

spacecraft was also made for the MSP/Mini -HALO mission . A breakdown of
costs for this mission is p rovided in Table 3-2 , for the MMS and a dedicated

1 . .spacecraft.  The estimated cost savings with the MMS is $ million

(1978 dollars) or 8 percent , which is within tb,~e accuracy of the est imates.

‘As noted on the inside front cover , cost figures have been deleted.
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These numbers will be revised as more detailed mission objectives are

generated by the project office. It is expected that the atti tude control,
electrical pow er , and thermal subsystems will be most strongly impa cted
costwise by potential revisions and updates of payload requirements.

An existing spacecraft, as a candidate for the MSP/Mini -HALO

mission in the event of weight growth beyond the 5000-lb IUS capability, is

the Lockheed Satellite Control Section (SCS) described in Appendix A. This

satellite has already been flown with a hydrazine stage which, when com-
bined with the two-s tage  IUS , results in a pay load capability to geosynchronous
orbit of 6220 lb. There may be a possible weight advantage to the use of

this spacecraft without the hydrazine stage. Further analysis of this is also

underway in the MSP/Mini-HALO mission planning.

3. 3 SECONDARY FLIGHTS

On a space available basis , STP launches experiments on
othe r programs ’ satellites as a secondary or piggyback payload. In conso-
nance with this objective , STP has flown over 4000 lb of experiment equip-
ment in this mode. Looking back at the past  problems wi th piggybacking on
the Titan/Trans tage family of vehicles , one is led to believe that many
problems would have been attenuated if only the vehicle desi gn had taken into
account the piggyback potential . Stowage of a small satellite between the
tran stage and the primary payload would have been made more readily
adaptable. This would have been a good location for many STP experiments
such as PACSAT , E2S2 , and SCATHA . Another suitable location would be
the front end of the Titan second s tage .

The success of STP fl ying a secondary payload on another
SAMSO program stems from the fact that location s and pallets were designed
into the host satellite and read y for use with no adverse impact on the primary
payload. There is a need for a conscientious effort during the initial design
of new vehicles (satellites and IUS ) to make provisions which would facili-
tate the accommodation of secondary payloads .

3-7 

~~~~ --~~ - - -—— 



_

In the case of the IUS, the following activities have taken

place:

a. An initial discussion was held between STP and the Boeing
t Co. on 21 September 1977 for considering secondary

space on the IUS. Twelv e basic ideas were  advanced to
satisfy current needs of placing experiment equipment
in 12-hr elliptic or geosynchronous orbits.

b. In December 1977, Boeing presen~ed two more ideas
for STP consideration. These are:

1. Installing a subsatelli te in the single stage
IUS in place of the upper motor when the
primary payload does not need the upper
motor. See Figure 3-1 .

2. Using the IUS avionics bay as part of an STP
spacecraft .  Thi s is the so-called Cost
Optimized Service Module (COSMo) concept.

c. Lincoln Labs proposed in April 1978 superposing a
DSCS III spacecraft  bus between the IUS and an
operational payload with the objective of flying advanced
versions of the LES experiments.

d. During the course of the Five Year Plan study, dis-
• cussions were held with the SAMSO STS Program office

on using their existing study to explor e the possibility
of a torus -shaped satellite wrapping around the nozzle
of the second stage motor . The Boeing Co. performed
a conceptual study and the concept is i l lustrated in
Figures 3-1 and 3-2. Mounting a small satellite
externally on the interstage frame between the forward
and aft support cradle is also a possibility.

The STP Five Year Plan includes studies to continue exploita-
tion of these opportunities jointly with the SAMSO STS Program Office. In

addi tion to the IUS , the Global Positioning System (GPS) block change for
Shuttl e flights and the Defense Meteorological Satellite Program (DMSP)
block change and others offer opportunities to create secondary space for

STP in their initial designs.  The GPS and DMSP are of part icular  in te res t
to STP because their special orbits can satisf y the needs of many DoD
experiments.
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3.4 ENVIRONMENTAL RESEARCH SATELLITE

There is a continuing strong DoD need for space environm ent
data provided by the smaller research experiments. Although the actual
wei ght , power , and telemetry requirements of most of the research type

experiments are often very  modest , their relative value far  outweighs wha t

might be expected on this basis. Thei r importance also tends to be over-
looked because these experiments are ra re ly tied directly to specific opera-

tional systems , but rather to more general  DoD requirements .  On the othe r
hand , the operational use of a Mini -HALO system is apparent , and such

experiments quickly receive hi g h pr ior i ty  for space f l ight. Consequently,

the support for a separate budget  line item for funds is more easily main-

tained. The fundin g pr oblems of small research experiments were recog-

nized when STP policy was formulated. This policy provides for space

flight when experim ents are not separately funded for their own vehicles.

In recent  years , an increasing number of large , sys tems-
oriented experiments have been scheduled at the expense of these research
experiments which constitute some 60 percent of the experiments awaiting

space fli ght .  As funds are used for the primary experiments, less is
available to support secondary experiments. Although it is ~a policy to
schedule these secondaries on pr imary missions , an insuff ic ient  number
can be accommodated.

A number of major DoD and contractor  laboratories have
many program s tied to DoD space research experiments addressing problems
associated with communication, surveillance, and survivability, and the
results f rom these experiments provide information for the definition of

fu ture DoD space systems . The secondary STP satellite S3-3 , for  example ,
was art outstanding success.  A comp lemen t of synergis t ical ly  related

~ xperiments showed the existence and measured, for the f i r s t  time , electric

fields and related ion dr i f ts  in auroral  forms.  Such data will aid great ly
in understanding polar ionosphe ric phenomena and the related e f fec t s  on
communications in the polar regions.
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It is proposed that an environmental research space flight ,
similar to the S3 series , be scheduled in the Five Year Plan. A high-inclina-
tion, elliptical orbi t , which is uncommon for primary spacecraft , would
satisf y a number of related ionospheric and magnetospheric experiments.
This mission wou ld be planned for flight in FY 1985 . The following g roup
of experiments are good candidat s although final selection has not been
made: ONR 805 PIE-2 , CRL 254 Ionosphere-Plasma Coupling, CRLS 232
Energetic Protons , NRL 604 Photoelectron Airgiow, and CRLS 252 Artificially
Disturbed Ionosphere. The satellite would be spinning and p laced in a high
inclination and highly ellip tical orbit from the Shuttle using the Teal Ruby /
GPS transfer stage. Thu s , the Teal Ruby cradle would be well suited for
supporting the satellite for the Shuttle portion of the ride. The satellite could
be the SCS spacecraft design as described in Appendix A. Such a potential
configuration is shown in Figure 3- 3. A cost estimate for this mission is
shown In Table 3-3.

Table 3-3. Estimated Cost for the Environmental
Research Spaceflig ht a

Item 1978 $ Million

Spacecraf t

Transfe r Stag e

Cradle

Experiment Integra tion

Shuttle Integration

On-Orbit service

Total

I aAs noted on the inside f ront  cover , cost fi gures
have been deleted .
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In addition , a separate bud get line of $ 1. 5 to $2 million is
proposed in the Five Year Plan for the purpos e of f ly ing  piggyback experi-
ments  on other programs ’ satellites whenever secondary space is availabl e
Definite dates are not available at this time as space availability must  be
determined , but one fli ght in FY 1981 and one fl ight  in FY 1983 are reason-
able goals and are sat isfactory for present planning purposes . It is con-
sidered important that thi s line item in the bud get be maintained for
this purpose.

The commitment of STP fund s to the support of small research
experiments, eithe r as primary missions as proposed for FY 1985 , or as
secondary flights as p lanned for FY 198 1 and FY 1983 , cannot be over-
emphasized . For STP to regain its effectiveness for timely space fli ght of
research pay loads , these line items cannot be allowed to evaporate simply
because of overruns or urgencies  associated with primary systems oriented
pay loads. If this philosophy is accepted and imp lemented , effective p lanning
of research pay loads may be regained. The schedule difficult ies encountered
by E2S2 and D~smedia, for example , coul d be greatly mitigated by such
advanced p lanning. The inability of STP to schedule these during solar
maximum has compromised thei r scienti fi c value and no doubt f rus t ra t ed
their sponsors . With separate line items established, four or more years
before fl ight , orderly and wel l-p lanned missions can be implemented in a
cost effective manner .  If such planning must await last minute lobbying
from sponsors or accidental sources of funds , cost effective implementation
would only be fo r tuitiou s, if at all.

3-14
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4 . RECOMMENDATIONS AND IM PACTS

4. 1 RECOMMENDATIONS

Based on the s tud y, the STP recommends the following for the
first five years of Shuttle operations:

4. 1.1 PROCURE COMMON SUPPORT EQUIPMENT (CSE)

The procuremen t consists of three phases. The initial two
phases consist of procuring limited hardware to fulfill the needs of the f i rs t
two sortie missions . These phases are followed by a third which augments
the hardware to the final configuration .

4. 1 .2 PROVIDE ASTRONA UT TRAINING

Astronaut training provided by the STP relates only to the
use of MASE (manned aerospace support equipment) in conjunction with
experiment operations . The payload specialist is provided by the experi-
menter , and the training on life support and emergency routines is provided
by NASA .

4. 1 . 3 CREATE SECONDARY FLIGHT
OPPORTUNITIES

New procurements for the Shuttle era, such as the IUS
(Inertial Upper Stage) and the block change of GPS (Global Positioning
System) and DMSP (Defense Meteorological Satellite), should consider
accommodations of secondary (or piggyback) experiments for STP in their
design.

4. 1. 4 PLAN AND BUDGET FOR ENV IRONMENTAL

RESEARCH SPACE FLIGHTS

Environmental research spaceflights , at a frequency of one
every two or three years, are considered adequate. This frequency is

satisfied by one primary flight and two secondary (or piggyback) flights
through FY 1985.
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4 . 2  IMPACTS

In the proposed STP schedule (Figure 4-1) ,  the launch date
for the f i r s t  BMD fli ght (FY 1982) is one year later than the sponsor ’s de-
sired date . The later date is primaril y dictated by availability of the com-
mon support equipm en t as seen in the procurement schedule of Figure 2-5
(see Section 2) .

The technical specifications for the cradl e and interface
equipment can be generated on the basis of the s tudies performed in the past
year , but the MASE technical requirements are yet to be established. Thus ,
stud ying requirements , generat ing specifications for procurement, evaluat-
ing proposals , and selecting a contractor put the contract  s tar t  date at late
FY 1979. It is envisioned that both the cradle and MASE will be procured
under one contract  and the period of performance will be two years .  Thus ,
the f i rs t  set of common support equipment will be available at the end of
FY 1981. Following that , a nine-month period is scheduled for experiment
in tegra t ion  and integrat ion into the Shuttle system .

This plan is also influenced by an STP self-imposed guideline
of keeping down the budget impact . The schedul e for CSE can perhaps be
accelerated somewhat (although STP does not recommend it), but it must be
accompanied by a bud get increase in the earl y years .  To minimize budget
impact , STP fur ther  assumes, on the basi s of discussions with the sponsors
of the fi r s t  two sortie missions , that  supplemental funds can be made
available. The current  STP approved program budget is inadequate to sup~port the Five Year Plan and needs to be augmented. Cost sharing by
experiment Sponsors for the pur pose of augmenting the STP program is
discussed in Appendix D.

Finally, One observation is in order . Suppose the three
proposed sortie  missions were flown as free-fl yers . The cost s of Table 2-1
(see Section 2) for the f ree - f l yer mode were inflated according to the
schedule in Figur e 4- 1  and totaled in Table 4- 1. In Tabl e 4- 1 the all free-
flyer costs are compared with the proposed budget (assuming no suppl e-
mental fun ding from sponsors),  it is seen that the sortie mode of flight
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saves $ t million with CSE cost included.  If the CSE were  already
available so tha t  onl y r e fu rb i shmen t  woul d be required before  r e -u se , the
sortie mode of flight would save $1 million . This comparison demonstrates

the benef i t s  of the so r t ie  flig ht mode as augmented  by the CSE. This l a rge r
saving is realizable once the common support equipment is developed. It is

of l i t t le doubt tha t  the F iv e  Year  Plan as descr ibed in this repor t  s a t i s fi e s
the s tudy objective.

‘As noted on the inside f r o n t  cover , cost f i gu r e s  have been dele ted ,
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APPENDIX A

AVAILABLE SYSTEMS AND SERVICES

The Orbite r provides many systems and services to support a

large var ie ty  of expe riments. The following paragraphs briefl y outline the

available systems and services that will provide this support f o r  STP missions.

For more detailed information see the bibliograph y.

A. I SYSTEMS

A. 1.1 Spacelab

Spacelab is a general-purpose orbiting laboratory for  manned

and automated activities in near -ea r th  orbit . Involvement of ground -based

scientific personnel in direct  planning and flight support is an integral part

of thi s program.

The Spacelab consists  of module and pallet sections used in

various configurations to suit the needs of a particular mission. The pres-

surized module , accessible f rom the Orbiter cabin through a t ransfer  tunnel,

provides a shirtsleeve working environment.

The module consists of one or more pressurized cylindrical

segments, each with a 13-ft . 4-in,  diameter and an 8 -f t , 7-in, length, and

two end cones. The forward end cone is truncated at the diamete r required

to interface with the crew transfe r tunnel. The f i rs t , and sometimes only,

cylinde r is called the core segment (Figure A - I ) .  Spacelab subsystem equip-

ment, including all housekeeping equipment, occupies about 40 percent of its

volume, leaving about 60 percent available for experiments. An astronaut

can wo rk in thi s core segment. When additional volume is needed, another

cylinder, called the experiment segment, is added , All of the volume in

experiment segments is available for experiment s.
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A pallet is a U-shaped s t r u c t u re  that  accommodate s experi-

ment  e q u i p m e n t  f o r  d i r e c t  exposure to space.  Each  stand i rd pal le t  s egment

is 9. 8 ft Long. Two or  th ree  can be connected to f o r m  a s ing le  pallet  t r a i n ,
supported b y one set of r e t e n t i o n  f i t t i n g s . When no module is used , a cy lin-
drical “ig loo . “ mounted on the end of the f o r w a r d  pallet , p rovides  a con-

trolled , pressurized e n v i r o n m e n t  f o r  Spacelab subsys tems n ok mally  c a r r ie d
in the core  segment  (F igure  A-2 ) .  Or , the pallet can be equipped to be self-
contained and par t ia l ly  or fully autonomous f r o m  the Orbite r .

When the module is used , p r i m a r y  control  of s c i en t i f i c  equip-

ment will be f r o m  the module i t se l f .  A Payload Ope ra t i ons  Control  Cente r

on the ground will func t ion  in a support  and adv i so ry  capaci ty  to on-boa rd

ac t i v i t y .  In a pallet-onl y confi g u r a t i o n , equipment  is operated re motely
f rom the Orbite r aft f l ig ht deck or f ro m the ground.  The basic conf i gura-

tions available are discussed below and art ’ shown in F igure  A-3.

A. I .  1. 1 Long or Short P r e s su r i zed  Module Alone

A shor t  modul e consis ts  of a core segment onl y. A long

module consists of a core segment and one exper iment  segment p laced end to

end . Such a long module a r r angemen t  is shown at the top of F igure  A-3 .  It
can provide up to 784 ft 3 fo r  exper iments .  Modules fo r  all f l ig ht configura-
tions contain the same basic inte rnal a r rangement  of subsystem equipment ;
the main d i f f e r e n c e  is the volume available fo r  expe riment  equipment
instal lat ion.

Mission-dependent  expe riment  racks are available fo r  experi-
nients , expe r iment  switching panels,  remote acquisi t ion units , in te rcom
stations, and similar  equi pment.  The standard 19-in, racks can accommo-
date labo ratory equipment. Additionall y, the module can be fitted with mis-
sion dependent items including top airlock and optical window/viewpoint
assemblies.

A-3  
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(1 P r e s su r i zed  Module Alone
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) Pallet(s) with  Ig loo

(3) Pressurized Module Plus One or More Pallets

(4) Pallet Alone

1 ol

Figure A-3 . Basic Spacelab Configurations
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A. 1. 1.2  Pal le t(s)  with Igloo

The standard U-shaped pallets are of aeronautic-type con-

struction covered with aluminum panels. These panels can be used for

mounting lig htweig ht pay load equipment .  A se r ies  of hardpoints attached to

the main st ruc tu re  of a pallet allows mounting of heavy payload items.

The pallet prov ides basic services, such as subsystem and

experiment electric power buses and distributions , data buses, cold plates ,

thermal capacitors, and plumbing.

In the pa l le t -wi th - igloo conf igura t ion (one to five pallets with

at least one igloo and no module), the Spacelab subsystem equipment that is

ordinarily in the module is installed in the igloo. The igloo, pressurized

to 1.0 standard atmosphere , has a usable volum e of 77 .69  ft 3. Figure A - 3

i l lustrates the pal le t -with-  ig loo configurat ion.

A. 1. ~. 3 Pressurized Module Plus One or More Pallets

As shown in Fi gure A-3, this configuration provides the addi-

tional equipment mount ing area of the pallet with serv ices  supp lied f rom the

pressur ized module.

A . 1 . 1 . 4 Pallet Alone

The pallet-alone configurat ion provide s moun ting support to

experiments and support equipment. Pallets can be used in combination with

any of the othe r confi gurations described above , thus allowing partial or near -

autonomy from the Orbiter interfaces.

A. 1.2 Pointers

Several pointing systems are available for use by experimen-

ters .  These systems are added to the Orbi ter  bay suppo rt s t ructures to

increase experiment pointing stabili ty,  provide a freedom of pointing di rec-

tion, and/or provide more rapid and economic slewing ability than could be

obtained by Orbite r maneuvers.  The pointing systems are described in

the following.
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A. 1.2.  1 In s t rum en t  Pointing Subsystem UPS)

The IPS is a gimbal system attached to the payload when on
orbit. It performs the con trol maneuvers requi red by the observation pro-
gra m and ca n accommodate a wide range of payload i n s t r u m e n ts  of d iffe rent
sizes and weights.

During ascent and descent , the payload is physical l y separated
from the IPS to avoid imposing fl ig ht lo ad s f r o m  the IPS to the pay load.
The payload is supported by the payload clamp assembly, which distribute s
the f l ight  loads of the payload into the pallet hardpoints. The payload clamp
assembly is capable of mounting and d i st r ibu t ing  the load of a nominal  4410-lb
payload and the IPS into a single unmodified pallet without exceeding safe
loading conditions.

The IPS provides three-axis attitude control and stabilization
for  experiments whose charac ter i s t ics  are encompassed in Table A - I .  Point-
ing and stabil izing charac te r i s t ics  are summarized in Table A-2 .

Overall  control of the IPS during normal operations may be
exercised from the Spacelab console using the keyboard and display of the
command and data management subsystems. The flight operating software
is capable of interfacing through the Spacelab subsystem with the Orbite r
data-handling system. Emergency  re t ract ion  or je t t i son is exercised f rom a
separate IPS control panel located on the Orbite r aft flight deck.
A. 1. 2. 2 Annular Suspension and Pointing System (ASPS)

The annular suspension and pointing system (ASPS ) includes
two assemblies with connecting in t e r f aces , each assembl y having a separate
funct ion (see Fi gure A-4) .  The f i r s t  assembly is attached to the c a r ri e r
vehicle and consis ts  of an azimuth gimbal and an elevation gimbal which pro-
vide “coarse ” pointing of the payload in s t rumen t  by allowing two rotations of
the instrument relative to the ca r r i e r  vehicle ,

A-6
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T .tb le A— I . Ch ar a c t e  r i s t i c s  of N o m i n a l  Pay loads w i t h  lI’S

Ppr.mit.r Large psyload Small payload

Mass. lb 1kg) . 4410 (2000) 440 ( 200)
Dimensions. ft (ml - . . . (2 by 4) (1 by 1.5)
Moment of Inertia ~~Out payload

center of gravity. kgm 2
About axis perpendicular to

lissiof sight . 1200 20
About Iine.of..ight axis .  .   1000 25

Canter of gravity off sit from c.nsi,
of rotat ion of gimbal axis , ft (ml
Along line of sight - . . 66 (2.51 4.9 (1.50)
Pvp.ndicular eo lin.of sighs - . . 1 (0.30) 0.33 )0.10)

Tab le A — .~. IPS P o i n t i ng  and S t a b i l i t y  Ch a r a ct e  r i s t i c s

Parameter Requirement Goal Comm.nt

Pointing accuracy, arc s.c
Line of sight 2 0.8 1 sIgma
Roll 40 15 lsigma

Quiescent stability
error , arc sic
Line of Sight 1 0.33 1 sigma
Roll 3 1.6 1 sIgma

Cr.w motion disturbancea
error , arc sic
Lin. of sight 3 I Peak
Roll 10 4 Peak

Stability rats
Line of sight,
arc mm /Sec 1 — Peak

Roll. arc sic/Nc 130 — Peek
Line of sight.

arc sic/sic — 5 rms
Roll, arc sic/sic — 25 rms

Poin ti ng range , red
Line of sight 3, 14 (or ir) N/A
Roll t 3.14 (or xl N/A

Slewing rats , dig/sec 2.5 MaxImum

Correaponds to a typical we ll pusll.off by a ~ ewmsmb.r .
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The Becond or vernier pointing assembly is made up of mag-
netic actuators  for  suspension and f ine pointing, roll motor segments ,  and
an ins t rum ent mounting plate around which a continuous annular  r im is
attached which provides appropriate  magnetic  c i rcu i t s  for  the ac tuators  and
the roll motor  segments .  The ve rn ie r  pointing assembly is attached to the
elevation gimbal and provides ve rn ie r  attitud e fine pointing and roll position-
ing of the i n s t rumen t  as well as s ix-degrees-of- f reedom isolation f rom c a r r ier
motion d i s turbances .

ASPS characteristics are outlined in Table A-3  and suppo rt
accommodations are  listed in Table A-4.

A. 1.3 Small Se l f -Con ta ined  Payloads (“Getaway-S pecial ’)

This system consis ts  of a canister that holds the self -contained
pay loads and the can i s t e r ’ s a t tachments  to the Orbi ter.  Experiments  under
200 lb and smalle r than 5 i i~~ can be flown on a space-available basis. Costs
for  the ”Getaway-Special”will be negotiated based on size and weig ht. Some
limited Shuttle services; i. e . ,  as t ronaut  controlled “on-off” command of

Spacelab power can be made available at an individually negotiated cost. A
minimum volume of 1. 5 ft 3 and a mass of 60 lb will be used to de te rmine
basic charges .

A. 1.4 Remote Manipulato r System (RMS)

The remote manipulator (Figure A-5 )  is standard equi pment
on the Orbi ter  and can be mounted to eithe r the right or left  longeron. A
second manipulator  a rm can be provided as optional equipment , but the two
systems cannot be operated simultaneously.  Lights and television will be
provided for  i l lumination and viewing of RMS ac t iv i t i es  b y the Orb i te r  crew.

A. 1. 5 Mult imission Modular Spacecraf t

The Multimission Modular Spacecraft (MMS) is a standa rd
spacecraft  developed by NASA Goddard Space Fli ght Cen te r .  It is capable of

A-9
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Table A- ~~. ASPS C h a r a c t e r i s t i c s

Power (a rc ) ,  W 89
Weight , lb 823

Size , in.

V e r n i e r  sys tem heig ht 9. 5
Overa l l  he ight  46. 25

Pay load p late dia. 38
V e r n i e r  Pointing

Pitch & y a w  freedom, deg. *0. 75
Pointing s tab i l i ty  (non- *0. 01
contact )  arc sec

Pointing s tab i l i ty  (flux - ±0 . 3
wi re ) ,  arc sec

Roll angula r freedom. deg. ± 180
Course Gimbals

Elevation angular freedom , ± 100
deg.

Late raL angular  freedom, deg.

Accuracy  with inte rnal ±6
sensor,  a rc  mm

Table A - 4 .  ASPS Pay load Support
Accommodations

Diameter  and size , in. 38
CG offse t,  in. 59
Weight .  lb I 320
Power, W 300

Energy. \V-hr 300

A - l U
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supporting a va r i e ty  of o rb i t ing  miss ions  f r o m  low earth to g ’o syn c h r o n o us
alt i tudes.  It can be launched b y the Delta or the Shuttle.

The MMS is designed with r e t r i e v a l  and o n - o r b i t  se rv ic ing

capabilities. The baseline configuration consists  of the module support
s t ructure , the command and data handling module , the at t i tude control module ,
the powe r module , the spacecraf t/ expe r imen t  t ransi t ion adapter , and an
optional propulsion module . An overview of the MMS subsys tems is shown in

Figure A-6; the baseline conf igurat ion is given in Table A-5  and the general

performance is given in Table A-6. The nominal weig ht of the baseline MMS
is 1466 lb.

The baseline MMS confi gura t ion  provides se rv ices  nominall y
required of a spacecraf t , but it mus t be augmented with miss ion-pecul iar

equipment and oftent imes modified in some a reas .  For STP app lications,  the
following may be requi red:

a. Modif y the communication subsystem to be SGLS (space ground
link subsystem) compatible so that the spacecraf t  can be
operated by the Air Force Satellite Control F a c i l i t y  (AFSCF)
and can re turn  data to the AFSCF d i rec t ly .

b. Add tape recorders .

c. Add a solar a r r a y  and sola r a r r a y  dr ive if required.
d. Add an o rbit t r ans fe r propulsion module. An orb i t  t r ans fe r

module c a r r y i n g  1067 lb of hyd razine is considered optional
b y NASA but it is not present l y unde r developnwnt .

e. Provide thermal  and s t ruc tu ra l  support  of the e”xpe r imen
equipment.

The MMS system is also eq uipped wi th  a f l ig ht support sys tem
that consists of a re tent ion cradle , payload pos i t ioning pla t form,  module
exchange mechanism, and module magazine.  For non r e c o v e r y  and nonserv ic  -
ing missions , only the retention c radle is needed.

A. 1.6 Long Duration Exposure Facility

The Long Duration Exposure F a c i l i t y  (LDEF ) .  being developed
by the NASA Office of Aeronaut ics  and Space Technology,  is a recoverable
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Table A-S. MMS Configurations

~ sic~ i 1 NASA 
—

~SLSSYSTI M COl~ OilEN~T STNIOASO SASIt.1l~ NIN1~ JN
COl~ ONtNT

‘~ C.4ANI CAm, COtLE 5pPOqi’ STIUCILSI 1 1 1
T*MSI11ON ADAPTEC 1 1 1
CCIII ATTACN HACOWANI 1 SIT 1 SIT 1 SIT
MISCILLAC OUS HACONARE 1 SIT 1 SIT 1 SIT

THEINAI. LOU~~CS (CLSTED ON NOOIIES) 6 6 6
INSUl AT ION (COULIS) 3 3 3
INSULAT ION (SPACECM !T ) I 1 1
NEA1’ENS $ ThERMOSTATS I SET 1 SET I SIT
(TA £ MOCULIS)

ELLCTR~CAI. SPACECRA FT NACNESS I C~iitCTORs I S~~ 1 SET I Sf1
SIGNAL CONVIt !ONING $ CO~STRO( 1 1 1

I,J)II’

C~ SN.PI1CATIONS STACC CENTRAL JIlT 5 2 1 2
A DATA MACCLING STAtE STANDARD Ct’*”TCR IN1’ES. 5 2 I 2

FACE
P1ICOILATION PROCESSOR 2 2 2
PONER CONTROL LIlT 2 2
TUISPONO(R (STCIUTORSS) 1 2 1 2
ON-SCAlD C~~~UTtR COSt) 1 2 1
OSC~~~MOR1 (~~~~ RDS) 1 4 1 1

____________ 
PEi’O1~ I’~ ERFAC I ICIlY * ___________ _________________________________

*7117151 M*W~E T C  TOAQIZIS 3 3
CC”rRCI. ATTITLS( CONTROL ELECTRONICS 1 1 1

$ NAGNIT~~ TtR 2 1 2
STAR TRAd ER 1 2 1 2
PRECI SION DIGITAL SIll SENSOi 1 1 1
REACTION MIEELS 5
INER”IAI. REFERENCE ICIIT S 1 1 1
REMOTE INTERFACE ICIlY 1 2 2
STAR T*AC~1N SAFI’LES 2 1 2
COARSE SIRS SENSOR SIT(S~ mTtD 2 i

(STERNAL TO ACS ~oO ,L()

P~~~R SAITIRT I 7 20 A. N. 1 20 A . ’ . 3 50 A u .
PCISER CONTROl, LillY 1 1 1
P~~~R IEGW..A1’ION lil t? S I 1 1
IUS PROTECTION ASSE~~4,T 1 1 1
SIGNAL CONDITIONING ASSE SLY 1 1 1
REMOTE INTERFACE 11111 * 2 1 2

INSIRIPENT PItJ * I I 2’
MODLL~ SCU I I I
EOUIPPNNT IP’ lNl’IIFACI CO~INL TOR 1

T*~ TORQUfR CONSISTS ~ 2 TORQUES SASS CONSIDERED AS ONE IN ThIS LISTING
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Table A - b .  General  MMS P e r f o r m a n c e  Requ i r emen t s

PAYLOA D WEI GH T CAPABIL I TY 41) ) LB S .  ~‘;‘ ‘~1 r!l,~R if  LA I’ C H VEHICL E ; WEIGHT CAPA BILITY
ITI ~ ~t T T L_( IS •~p.I;t I (A~ T~~ 4LGULR ThA~I IQ .uQQ LBS . MO

L illiC’ liT PAVL0.~D C uiLU ~~ T iON .

TYPES OF TIISSIONS STELLAR , SOL T A . EARTH POIN~i fl , OR SPECIAL PURPOSE MISSIONS. LOW EAR Th
OR IT ’(I ’~Q IS (~~D l T 5  1 1V ~~ 1L POZ’ ;TED OR PAFLOAD POINTED.

OPE~ATrlG ORBITAL AL TITUDE 500 ci TO Il~OO ci, ALL lTd INAT 10:15, A D  G(OSYTICIIROT;OUS
LIF E IXPECTA 1CY/REDUNDA~ICY ‘~~ r~s1r . 11 ~TL Rt SIIALI T R I C L I E  A F’l*lI l’U I Tt 1~) YEARS OF LIFE.SI L I CT AG I E ~L T :;t I’l l 1-T I C ’~~C ; t ’ T  REDUIIDAliCY TO FULL RE.

OL ii’ i ,CY 6 ’ S 1L1 1 CO’ :F IGU RA ~ If : 11C H 11*5 10 SIHGL( POINT
FAIL URE TO P’lVHT RESUPPLY OR RLIRI(VA L BY SHUTTLE.

LAU?1CH VEHICLE FULLY DELTA , ATLAS , TITAN , AT:D SHUTTLE CO~IPATIBL (, ALSO IUS
LA UIICrIEO , SISUTTLE UI—ORBIT S (PVICED AND SHUTTLE RITRIEVED.

C0*VRJ’;ICATIONS A’ID DATA HANDL INr, cUBSYSTEM

TRATSPONO€R S-DANE STT)N/TrRSS . TP-A1ISPO~IDER OUTPUT PO~!ER AT ANTENNA PORT
1.0. 2.5, 5.0 WATTS . FR(LA L’lC~I SELECTABLE.

CO’BIATD RATES 2 cBPS (SHUTTL(/STDN). 125 AND 1 KOPS SELECTABLE (TORSS).
RE AL -TUE TElEMETRY RATES 1 . 2. 4 . 8. 16. 32, 64 (BPS.

TELErETRY FORMATS 2 SELECTAbLE PRIOR TO LAUTCH , ELL IS IN-ORBIT rr.OGRA PSABL(
CAPABILITY ; ALL IOR~ATS CO’ITAI TI 890 DATA WO RD ~.ZI~$Jl.

STO RED DATA DUMP/f ISSION DATA SOURCE 2.048 ‘BPS ‘RYITIL IM , L 024 MOPS CODED DATA.

01-BOARD C~~IPUT(R lii B ITS PER WORD. 32K WflRDS CF MEMORY~ BASELINE EXPANDABLE
TO 64K WORDS. S nICROSECO~lD ADD TIME .

DATA STORAGE STA IDARD OPTIO ~t OF 10’ AND 10’ BIT TAPE RECORDERS .

AT T ITUDE CONTROL SYST(NS

TYPE 3-ASIS STABILIZED, ZERO F~C~ENTII

ATTITUDE REFERENCE (WITh Ou T PAYLOAD SENSOR) STELLAR (INERTIAL).

POt lT1’G ERROR (Cu lt SIGMA )

~ITMOUT PAYLOAD SENSOR 1O~ deg.

~IITH PAYLOAD SENSOR (IDEAL) tO~~ deg.

P0ITTI7~G STABILITY (ONE SIGNA)
A’.EMGE RATE 10_S deg./sec. -

JITTE R
WITHOUT PAYLOAD SENSOR 6 • 10 ” deg. (20 iti nute period)
WIT H PAYLOAD SENSOR (IDEAL) 10_S deg.

SLEW RATE BASED 0*1 SPACECRAFT INERTIA ; MA*IIUM 1.6°/SEC.

POlER SUBSYSTEM

REGULATION OF LOAD SUS .28 • 7 V DC

POUEI OUTPUT 1200 WATTS AVERAGE (850 II P*YAILADLE FOR USER), OR 1000 WAITS
NOMINAL 111111 A ,~0OO WATTS PEA K ON 1O~ ORBITAL DUTY CYCLE.

BAIT(RIE S TWO , 20.NW’ETTE.HOUR BATTERIES AS BASELINE AND UP TO THREE
SO—A1I’(RE-HOU R BATTE RIES ~~RIPJJM.

PROPU15JO~’I SUBSYSTEM OPTIONAL CR011’ ADJUST AND REACTION CONTROL MODULE, (167 LOS.
OF H1DRAZITE) OR ORbIT TRATSFER TEIOULE . (106 7 LBS. OP IIYO RAZ INE).
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unmanned, grav i ty -gradien t - s tab i l i zed, f r e e - f l ying s truc ture on which many
diffe rent experiments can be mounted. The s t ructure  consists of a 30-ft-long,
14-f t -diameter  f r amework , with 72 experiment  t rays  on the pe riphery and two
trays  on each end as shown in Figure A-7 .

The Shuttle places the LDEF in earth orbit, where it remains
for  six months or more until anothe r Shuttle f l ight  re t r ieves  it and re turns
it to earth . A manually operated manipulato r system is used in both deplo y-
ing and retrieving the LDEF. The LDEF is released into a circular  orbit
of approximately 300 nmi with an inclination to the equatorial plane
between 28. 5 deg and 57 deg. Gravity gradient stabilization is with respect
to three axes; thus expe riments have zenith- , nadi r - , ram- , wake -, and
lateral-looking opportunities. Upon landing, the LDEF will be removed f rom
the Shuttle payload bay and the experiments will be removed f rom LDEF and
returned to the experimenters for  anal yses.

Experiments for LDEF can be eithe r passive or active. For
passive experiments, measurements  will be made in a ground laboratory
befo re and afte r exposure to the space conditions. For active experiments ,
the data gathering may require such active systems as powe r , data storage ,
and a mechanized vacuum canister .

For experiments with an identified need , the LDEF Project
Office can make available certain experiment support i tems. Two items of
common equipment are  current ly  being developed:

a. Electrical  Powe r and DaLa System (EPDS)
b. Experiment Environment Control Canister (EECC)

The EPDS is applicable to those expe r iments  that require a
numbe r of measurements  a few t imes each day dur ing the course of an LDEF
fl ight .  The EECC caniste r provides a means of maintaining a clean , low
pressure  environment  dur ing ground operations togethe r with the opportunity
to control the duration of an exposure to space conditions. The integrat ion of
the experiment t ray (or t r ays )  can be carr ied out at the expe rimenter ’s

4
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Figure A-7 .  Long Duration Expo surt~’ Faci l i ty
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f a c i l i t y ,  where  the expe’ r in ient e ’  r is r espon sibLe ’ it~ r the  to ta l  t ’xpe r i m e nt a l
configu ra t ion  and fun e’ Lio ns.

In the’ delivery fli ght, the LDEF w i l t  be placed in ~t c i r c u l a r
orbit at an altitude of about 300 nmi with an inclinat ion to the equatorial
plane of 28, 5 deg. STP pa rt icipation ha. been approved and designated
S80-1. Launch aboard the Shuttle I. planned for  1? 1980 and recovery
planned for }‘Y 1981. The STP pay load consist s  of the following experiment. :

a. AFWL- 701 Fiber Optics Spaceborne’ De ’monstr a t ion
b. C R L- 2 5 8  Passive’ T rapped P a r t i c le  Detecto r
c’ . N R L - 7 0 2  Heavy ions in Space

d. SAMSO-802 Space Env i ronmen t  Effects  on Spacecraft
Mate r ia l s

A. 1, 7  SCS Spacecraf t

The’ SCS is the ’ Satellite Cont ro l  Section of an A i r  Force ’ vehicle ’
launched by a Ti tan booste r , The’ SCS uni t  con ta ins  all the equipment  nt ’ce ’a—
sa r y for  cont ro l  of a space’ vehicle  in f l i g h t .  An o r b i t — a d j u st  s ub s yst e m  pro-
vides propuls ion for  a t t i tud e change s, coy re ’ction of veloci ty  er r o r s ,  drag
makeup,  and vehicle deorb it  at miss ion comp let ion .  The’ design  of th e ’ SCS
is such tha t  it can be readil y adapted to the  Space’ Shuttle’ to pe’ r fu  r Iii e s sen —

t i a l  I y eve’ r y type’ of near  — e’~~ r th  orbit miss  ion and , it’ c ouplt’d w i t h  the’ ne rt ial
upp e’ r stage ’ ( 1US ), p o t e n t i a L l y  will  provide ’ a gt ’osync ’ h re)nous spacec ra f t  in
excess of 600() lb . The’ d r y  wei ght of the basic’ SCS is ~1 5~ lb . The’ u n — o r b i t
pe r f u r u s a n c e’ of the’ SCS has been co n s i s t e n t l y succ’e’ssful for  many f l i g h t s .

The c u r  ren t  product ion ve r s ion  of the ’ SCS is shown in F igu re
A— 8 . It is 10 f t  in dianiete ’ r and 97 in. oVe rail  f r on i  end of engine ’ ti oZzle ’ to
forward pay load I l l ou n t in g  t~ic e ’ . Deployable soLe i’ a r r a ys  are ’ mounted on the ’
aft  bulkhead of the ’ or b i t  — a d j u s t  sect ion.  i-~ay loads l i t i i i te ’ d only  by Shuttle’
c o n s t r a i n t s  c CIIi be niuunte ’d on the ’ Large ’ f o r w a r d  bulkhe ’ad . The’ SUS is a
comp le te’ l y mane ’uve r able spat ’ e’ c raft and has a fu l l  c’omple ’tut ’nt of redundant
r e a c t i o n  con t ro l  h ydr az ine ’  t h r u s t e r s .
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A - 19  

—



r— ----- - - - - - - - , -’---- ---.--- 
~~~~~

__ -—-- - - --- _

~

_ -

~~~~

_ - 

~~~~~~~~~~~~~

- - - -

~~~~~~~~~

- -- - -

~~~~~

- - - . - -

‘-~~ ~~~~—~- _ -

Figure  A-9 shows the layout of the major segments  of the SCS.

The forwa rd equipment rack houses all the subsystem equi pment except the

orbi t-adjust  and reac t ion-cont ro l  (OA/RCS) assemblies.  E x ter n a l  doors allow

removal of the subsystem equipment modules. A principal f e a t u r e  of the

SCS is its l a rge -capac i ty  OA tank (62. 5- in,  d i ame te r)  which , when full , ca r-
ries 4000 lb of hydrazine .

The contractor I. presently conducting a NASA/Jet Propulsion

Laboratory (JPL) study contract to define an SCS configurat ion suitable for

the Upper Atmo sphere Research  Satellite (UARS) mission. The UARS sate!-

lites wiU be Shuttle launched into circular , 323-nmi earth orbits with inclina-

tions ranging from 56 deg to polar , They will be retrievable, three-axis

stabilized, and nadir pointing. Att i tude control will be maintained in all three

axe s to within 0 . 01 deg and rotation rates will be constant to within 0, 0007

deg/ sec . For UARS , star t rackers  and reaction wheels will replace the

horizon sensor and h ydrazine Reaction Control System (RCS) th rus te rs  (the

baseline system uses  the th rus te rs  to maintain pointing within about 0.3 deg) .

To accommodate the requirements f o r  increased electr ical

power and to be Shuttle re t r ievable , the exist ing SCS solar a r r a y s  wilL be

rep laced by the flexible a r r a y s  of the t ype planned for  the P80-2 and Space

Telescope Programs.  Normal l y, three or more of the equipment  rack bays

of the SCS are available for  secondary or piggy bac k pay loads. In addition ,

a few of the react ion control  sys tem bays a rc  usuall y available ’ to c a r r y  ex-

pe r iments  depending on the propellant loading for  any given miss ion .

A. 1.8 Inert ial  Upper Stage

The Inertial Upper Stage (IUS) is an expendable ’ booste r vehic le

that uses solid rocket motors for  p r i m a r y  propulsion.  It employs a three -

axi s stabilized attitude control system and a redundant avionics system
capable of p rec i s ion  guidance , navigat ion , command, and teleme’try. Space’-

c ra f t  are cant ileve red f rom the inte rface adapte r and all  service’ s to and f rom

I
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t he’ spa c c c  r a f t  a re t h r o u g h the ’ 1 S. Dep i e~ v i i  ic ’ i t t  I s  by m e ’  an s ci t  t l ie re mci i e
m an i p u l a t o r  sv st e ’ in  or  a se’ l f — d e p loy in e ’n t  iue ’c’h an i  sin .

The i c  a i. e’ ,t nuinbe ’ r of e’ on fi gu i’ ,e t to  it s  p La mi ned Lu t’ th e ’ I U S
u s i n g  ~‘a r io us co n i b i n a t i o u i s  of the  two  so lid roe,’k e ’t l i t c i t o t ’ s (l” i gu r e A— i t ) ) .

The’ stu a l l e ’  r of the ’ twe)  n i o t e ir s  w i L l  opt i u u a l l  y c o n t a i n  4300 to 8000 lb of
p r op e ’l lan t  ; the ’ L ar g e r i no to  r m a y  be’ loade’d w i t h  1 5, 500 to  2 1.  400 11) cit

p rupe ’l t a n t .

N l i s s i o n  and pe rfo rmn ~ence ’ ele ’si gns c i t  f o ur  of the bas i c ’ 1US
cou f i gu a t ons  a re show ii i i i  F’ 1 go re ’ A — 10. In add i t i on , and of p a r t  ic oLe
inte ’ rest  to  th e ’ STP . t he’ s ing le’ — s t a g ’ ILJ S ~e’h i c l e ’  c’a mi p lace ab out I 2 . 000 lb
into a 12 — h r  e l l i p t i c a l  o r b i t  w i t h  2 1 , 4 S O — n m i  apogee . Also whe ’n a maxi  —

niall y loadt’d SCS spacc’ c r a f t  is coup Le’d w i t h  the’ t w i n — s t a g e  IUS ,  t he’ u n — o r b i t
wei gh t (SCS Space’ e’ r a f t  and e x p e r i m e n t)  is 8200 Lb f o r  a 24 - h r  o r b i t  and
7000 lb f o r  a 2 4 - h r  o rb i t  w i t h  i~ero  degree  i n c l i n a t i on .  This  p e r t o r m n an c e

c a p a b iL i t y  exi s t s  as a resuLt  of the SUS c a p a b i L i t y  to load 8000 lb cit h ydra-
zine for propulsion.

A. 2 AV A ILAL~LE sE R V I U I : s

A. 2. 1 U t i l i t i e s

A wide ’ range ’ of serv  ic e’s arc ’ avai lable  w i t h i n  the ’ Orbite ’ r , The’
e’xtt ’nt of the’ se at’ rvi~’ c’s de’pe ’nds on the’ miss ion  re’qui i’enie’nt s and to ta l  c o i n —
plement  of the  pay load.

Utility line’s are’ provid ’d and are  routed f r om  the ’ O r b i t e r  te )

the Spacelab in t e r face .  Expe ’r in ient—dt ’dica t cd  line s allow exp e ’r in ien t  e’qui p—

ment (both in the’ module and on a pa l le t )  to be c onnec ted w i t h  expe’ ri nient  —

supplied equipme’nt in the ’ Orbite r aft f l igh t  deck, U t i l i t y  lint ’s f r o m  the’ inter-
faces  must be provided as p a r t  of the expe riment.

Tables A-7,  A-8, and A-9 summarize the p r inc ipa l  re ’su urce$
available f rom the Orb i t e r .  Any of the Spacelab conf igu ra t i ons  (module’ .

module with pallet , or pallet wi th  igloo ) may use any or all of the serv ic ’e’s as
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[ab le ’ A — 9. C I l l i l l i l a nd  and Data  H a n d l i n g  Re’ sou rce s

Payload silts acq uisitio n

540 ik isoinq and tow rate scientific data Ito compu t.c via RAU S)
NumO.c of r.mots acquisition units IRA U s) of bm’c system - - ‘ - 8
Msxinv,am numbs, of RA U ’ s laxtsnsion cacability l -  - 22
Numb., of flex ib le inpu ts analog or digital) p.c ~ AU 128

Analog resolut ion of analo.Jdigital onvecsion . bit  - 8
Oiicrste numbir of inputs .idrs~ ab)e ee grou p  - 16

Number of ser ial pulse cod. modulation inputs p.c RAU . - 4
Clock rats Mbi i.c - - - -  - I
Ma ximu m numb.c of worsis transfer r ed per sempi.  - 32
Word lengths. bit - -  - I 7

Maximu m basic simpling rats . Hz - -    - 100
Data rat. of tv.nsfs , AAU/comput,r tincluding overhead ) Mb/sic

Widat,.nd scientific data
Number of .xp.rtm.nt chan nels of the h igh ra te multiple xer I H R M )  - 16
Minimum data rats of H RM inpu t channels, k b/sec - - 64
Maximu m data rats of H RM input channels , Mbjsec - - 16
Number of cloird circuit tslsv n ion vsfeo input channels -   -

Number of 4 2-MH z analog channels - - - -

Data ~ ansmiseion to grou nd

Nominal data rats for housekeeping and low rat. scientific data from
Subsystem and exper iment computer , kb/s.c - -   . -

Maximum data rat s for wideband scientific data Ivia TORSS ) . Mb / c  -   - 50
Maximu m data rite of high rat, digital rscord.c f U R O R )  br idging

‘TDRSS noncoverags periods, Mb/sic - - 32
Storsge capebil.ty of H R D R , bit -   3 6  ‘c 10 10

Payload command capebility

T,lecommand rats from ground via Orbits,. kb/sec 2
Number of on/of f command outputs per R AU   64
Number of ser ial pulsi cods modulat ion command channels par R AU - -   4

Clock rats , Mb /sic  1
Ma ximum numbe r of word s p.c command . 32
Word length (including parity bit i , bit  -   17

Pay load data proc.sei ng and displays

Data procaseing.
Word length , bit - - 16
Speed Gibson mix) , operations/s.c -  .150 000
Floating point arithm atl c . bit - - - -  3? 24.8)
Mw memory, Mbit 131

Oitpl ay alphanumsrioal display screen (tii’color
diagonal, i n (cm) - - 1? 3C 5)
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allotted on dedicated or mixed miss ions.  The pal le t -a lone conf igura t ion  can

be provided with  Spacelab power a n d/ o r  command and data handling resources

onl y whe n and if surp lus capabi l i ty  exis ts  on a mission basis .  Communicat ions

with NASA ground s tat ions  is throug h the Orb i te r ’s co mmunica t ions  system
with up to 64 kbps of data t r ansmi t t ed .  This mode in te r l eaves  data with the

Shuttle operations t e l eme t ry,  Selected portions can be disp laced on the aft

f l ight  deck control  panel (Figure A - l I )  or in the Spacelab module . Expe ri-
ment data and voice t r a n s m i s s i o n s  will be recorded on the operat ions re-

corde r when selected.  In addition , up to 50 Mbps of data can be t ransmi t ted

to the ground via the Tracking Data Relay Satellite System (TDRSS).

A.2.2 Crew

Orbite r crew makeup will depend on mission requirements,

complexity, and duration. Each crew will have a mission specialist and may

include one or more pay load specialists. The mission specialist is a pilot-

qualified specialist whose duties include assistance in operating and managing

the Orbiter. Duties of the mission and pay load specialists ~tre tailored to

meet requirements of each individual fli ght- -the mission specialist being

responsible for coordination of overall pay load/Shuttle interactions. The

mission specialist has authority to resolve payload conflicts and agree to

changes in flight plans . The Mission Specialist will also operate experiments

that do not have a payload specialist assigned . The pay load specialist will

be responsible for assigned experiments and will be an expert in experiment

design and operation.

Capabil i ty for  EVA is available on every  Space Shuttle flig ht.

Payload EVA falls into three categories:

a. Planned befo re launch in order  to comp le te mission objective,

b. Unscheduled but decided upon during a fl ight in order to achieve
pay load operation success or advance ove rall mission accom-
plishments, and

c. Contingency measures necessa ry  to get any pay load items out
of the way of the cargo bay doors.

A-2 5
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Equipment and consumables required for  unscheduled and
contingency EVA ’ s are  included on eve ry  Orb i t e r  f l ight . Planned pay load
EVA is a user option.

Standard tools, te thers , res t r a in t s, and portable work s tat ions
for  EVA are pa rt of the Orbite r baseline support  equipment inven tory .  The
experimenter can make use of s tandard EVA support h a r d w a r e  to minimize
crew t r a i n i n g ,  ope rational r equ i remen t s , and cost .

A-2 7

— 

.. i_ - _I_ _
~~ . ,-- 

~~~~~ —~~~~~



—- -  -
~~
—-..- —-

APPENDIX 13

STP EXPERIMENT REQUIREMENTS

B. I PRESENT EXPERIMENTS

As experimenters and project offices become more aware of

the STS and its related subsystems , more of an effor t  will be made to utilize

them to meet experimental needs.  There are many differences  between the

approaches to planning experiments for expendable satellites and for the

Shuttle. These differences will allow experiments to be planned in new and

less restr ict ive ways.  The present STP pool of experiments reflects the

growing awareness of this fact  on the par t  of experimenters.  For example .

during the last year there has been a transition from only a few Shuttle

related experiments (four LDEF and HIRAD) to 10 additional ones which are

designed expressly for operation with the Shuttle . These are HIRISE ,

Talon Gold , BMD , LASSII , Far UV , SEPS, CIRRIS. SAGE , Optical

Countermeasures , and HUP. In addition , approximately five other experi-

ments are adaptable to Shuttle sortie flights . These are  ROMS/P , PDMM ,

SEEP , Disturbed Ionosphere , and CI Spectrometer . Some of these

(ROMS/P , SEEP , and CI Spectrometer) would require reflight simply to

obtain the required large data base if they were not modified.

A summary of experiments (approved , awaiting approval and

new) divided into sortie and f ree  fl yer modes is shown in Figure B -I .

Table B - i  shows how special features of the Shuttle will be used by the

sortie-flown experiments . About one-half of the experiments indicate a

need for, or an advantag e to, us ing a pointing system and a pay load specialist.

It is evident that the experimenters are just beginning to utilize the capa-

bilities of the Shuttle , but they hav e begun . The STP will assist them in

their endeavor to make full utilization of these capabilities.

13.2 PROJECTED EXPERIMENTS

The everchangin g pattern of experiments designed for STP

spaceflight will probabl y continue at an accelerated pace in the future.
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The impetus of new technology and goals, coup led with the STS capabilities

discussed in Sections 2.0 and 3. 0, provides vastly wider opportunities than
ever before. The STP will try to determine the nature of experiments that
DoD will need in the future so it can provide the necessary services for the

experiments. Preliminary anal yses indicate some interesting results as
shown in the following .

B. 2. 1 Large Space Structures

Large structures are currently under activ e stud y by the
DoD, NASA, and numerous contractors. These have many potential uses ,
including space stations, laser systems, communications systems, space-
based radar , solar-collectors, and other passive optical systems. It is
expected that on-orbit deployment and/or assembl y tests will be conducted
through STP scaled-down experiments. The presence of a payload specialist
will be required to assist in the deployment or on -orbit assembly. The
sizes expected may pr eclude the use of the Orbite r for dep loyment, and thus
a tethered system looks attractive . Also a tether can assist with the
temporary stabilization of the sections prior to assembly and function as a
cran e to tran sfer the structure into higher or lower orbits for further test.

B .  2 . 2 Tandem Operations

Talon Gold and LASSII are current examples of tandem opera-
tions , using the Shuttle and a subsatellite or tethered package for interactive
or bistatic experiments that are expected to grow in importance. As in the
above examples, the two areas of interest involve both prototype systems
tests and research type experiments . In the former category we can note
laser systems for communications or damage, charged particle devices and
accelerators, and radar or microwave systems operating in the bistatic
mode. The more research oriented payloads include wave -particle inter-
action and trapped particle experiments for studies of the radiation belts
and means for control of ionization ph enomena; chemical releases for

B-4
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studies of lower altitude dynamics , turbulence , ionospheric ins tabi l i t ies ,
or remote detection schemes; and in-s i tu  inst rum entation for examining
spati al and temporal charac te r i s t i c s  of natural  and ar t i f ic ia l  di s turbances.

Another use for a subsatellite or te thered package may
revolve around the need to remove a pay load from the Shuttle to avoid adverse
influence on the Orbiter of EMI , system generated EMP , x-rays , high
energy particles , or dangerous/toxic gas venting or releases generated by
some payloads . As was noted earlier , large s t ruc tures  may also need to be
removed from the Shu ttle. This safety/environmental issue is impo rtant ,
particularly in the Shuttle era due to crew presence, and the potential con-
flicting requirements of many pay loads closel y spaced in the Orbi ter  bay .

B. 2. 3 Long Term Exposure to the Space Environment

The importance of survivability in space for mi l i tary  systems
indicates that new technology materials, components , and even subsystems
will be needed . The items to be tested extend over a very  wide range.  The

LDEF for such experiments over extended time intervals may utilize
telemetry links to provide the desired information so that recovery may not
be necessary ,  or if it is , it could be undertaken after the suitable exposure
conditions (as monitored by te lemetry)  were met. There is also a need for
the LOEF type facility to be placed in higher orbits, which are  more suitable
for radiation damage tests (1500 nmi for the inner belt , for example). Muc h
of this effort  overlaps NASA interests  so it is not clear to what extent the
number of STP experiments would inc rease.

B. 2 .4 Optical Systems

Optical sys tems extending from the vacuum ultraviolet (VUV)
to the long wavelength infrared (LWIR) for surveillance and remote probing
of the earth, near earth space , and deep space will include both active
(laser ) and passive systems. For the infrared , new types of coolers will
require test ing.  Perhaps thermoelectric refr igerators , which have the
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advantages of operat ing f rom thermal energy  and having no moving parts ,
may of fe r  the required per formance  with longer  li fe . New passive tech-
niques (or cooling may r place many active systems under development .
Some passive optical systems are expected to require  a t t i tude  control
systems capable of high pointing accuracy,  low drif t  and j i t te r , and very
small sett l ing times for rapid s t ep - s ta re  sequences.  Signatures of some
spacecraf t  systems will need to be reduced , suggest ing the possibilit y of
power generated by nuclear reactors , which can be shut off except when
needed. Isotope power systems , such as Dyn amic Power System , have the
disadvantage of genera t ing heat  continuously.

B . 2. 5 Safety  Issues

Large deployabl e systems , s torage and tes ts  of new liquid
propellants , high powered las ers , deployable-retractable packages on booms,
isotope or nuclear systems, and contamination of surCaces or systems from
EM!, EMP . energet ic  pa r ticles , or chemical re leases/vent ing  present  po-
ten t ia l  hazards  tha t  will require  special sa fe ty  impact assessments  and
potential schedul ing probl ems. Survivabil i ty and reliability emp hasis on
operational systems by the DoD are expect ed to translate to longer space
tests for some demonstration systems or components of the type flown by
the STP. -

~~~

B . 2 . 6 M a t e r i a ls  Processing in Space

Testing in space will be performed by a.~num ber of generic
experiments  as identi fied in an STS util ization study performed for the SIP
(Ref .  B - I ) .  Al though many possibl e experiments - were iden t i f i ed ,  t h e r e  was
onl y sufficient  information on two for an experiment assessment .  Although
the DoD is expected to benefi t  material ly from such testing in space , NASA
Is taking the lead with the development of a multipurpose fluid phenomena
facil i ty,  multipurpose furnace , float zon e re f iner/ c rys ta l  growth , and con-
ta m en ess inser ts .  Thes e faci l i t ies  will allow a wide range of techniques
to be utilized for developing new materials *nd techniques for quali ty
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mate r i a l s .  Do!) uses , such as high pu r i t y  composi tes  for special  t he rma l
properties and strength for l a rge  space s t r u c t u r e s , or high pu r i t y c r y s t a l s
for semiconductor elements , laser  rods , and solid s t a t e  swi tches , a r e too

numerous to provide a r ep resen ta t ive  l i s t .  Whether  the I)oD will depend
total ly or part ial l y on the NASA lead in this  area is un known. In any event ,
potential experimenters working along these lines will undoubtedly utilize NASA

faci l i t ies .

A brief qual i tat ive summary of possible projected needs,
contrasted with present  needs for experiments , based on the  foregoing
considerations, is presented in Tabl e B-2 .  Some changes toward g rea te r
dependence on the various Shuttle capabilities can be noted.

Table B-2. Operational Mode Trends

Current ProjectedOperational Mode 
Need Need

Manned Operation Weak Moderate

Sortie Moderate Strong

Multi -Sortie Weak Moderate

Tethering None Weak

Recovery Weak Moderate

Tandem Operation Weak Moderate
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APPENDIX C

STP COORDINATION WITH EXPERIMENTERS AND NASA

Among the many activities carried out in the past for
coordination with the experimenters and NASA toward Shuttle utilization, the
following are cited:

C. I COMPLETED COORDINATION

C. 1.1 1974 - 1977

STP maintained a dialogue and coordination with NASA Hq,
Marshall Spaceflight Center , and Johnson Spaceflight Center to fly an STP
payload on one Orbital Flight Test Mission, which led to the Memorandum of
Agreement for OFT-6 signed in April 1977.

C. 1.2 February 1975

STP had Dr. Fred Morse of Aerospace visit DoD laboratories
to info rm experimenters of Shuttle capabilities and to stimulate Shuttle
experiments .

C. 1. 3 October 1975

STP conducted a Shuttle Utilization Conference held at The
Aerospace Corporation to inform DoD R&D experimenters and industry of the
Shuttle facilities, to introduce the STP standard satellite concept , and to
stimulate experimenters to “think Shuttle”.

C. 1.4 October 1975

In August 1975 STP formally requested DoD agencies to submit
potential Shuttle experiments. More than a dozen new experiment concepts
were received and were discussed at the October 1975 Conference.

c-I
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C. 1. 5 Jun e 1976

STP responded to NASA Spacelab I Announcement of Opportunity
and proposed three experiments. Unfortunately, all three were rejected by

¶ NASA.

C. 1. 6 August 1976

The second Shuttle Utilization conference was held at the Navy
Research Laboratory (NRL), again for the purpose of introducing the various
Shuttle facilities to the experiment community.

C. 1. 7 July - November ~976

STP contracted with TRW for a Spacelab Utilization Study that
identified integrat ion tasks and spacebor ne equipment required. The need
for a pointing system and a test rack was identified.

C. 1.8 November 1976

STP negotiated a Memo randum of Agreement that was officially
signed between DoD and NA SA to fl y payloads on the first Long Duration Ex-
posure Facility (LDEF I). STP now has four payloads approved for this
mission.

C. 1.9 Decembe r 1976

STP had obtained an STS/STP mixed pay load study, performed
by Rockwell Internat ional , to investigate the feasibility of integrating various
STP payload configurations with DoD payload s and with non-Do D payloads In
STS missions. Nearly 50 percent of the then-existing STS missions were
identified as having usable payload-bay length and weight mar gins for shared
flights .

C. 1. 10 July - November 1977

STP contracted with TRW for a Shuttle Utilization stud y
(Ref. B -I) .  Five regional meetings we re conducted during which the STP

C-2
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role and the Shuttle facilities were again briefed to experimenters . More than

three dozen new experiments were stimulated. Some of them are included in
the TRW overall assessment as to their suitability for Sortie missions.

C. 1. i i  August 1977- Current

STP reactivated a suspended effort ,  which began in spring

1976 , to establish a Me~norandum of Agreement with NASA Hq for STP to fl y
missions on non-DoD Spacelab flights. Current effort  will continue until a

Memorandum of Agreement is signed.

C. 1. 12 September 1977

STP held a first meeting with NASA at Goddard Spaceflig ht

Cente r on the so-called “Getaway-Special” (see Appendix A).  This is for

payloads that weigh less than 200 lb and occupy less than 5 ft 3. The dia-
logue will continue .

C. 1.13 July - December 1977

STP contracted with General Electric for a study of the Stan-
dard Test Rack (Ref. 2-5) subsystem requirements. This concept offers

DoD expanded opportunities for sortie spaceflights of many experiments on a
low-cost and quick-reaction basis.

C. 1. 14 January - June 1978

TRW and General Electric completed studies (Ref . 2-6
and 2-7) for STP to dete rmine a cost-effective approach between the Standard

Test Rack and the ESA 3-rn pallet . Results of these studies fo rmed an inte-
gral part of the Five Year Plan.

C. 2 PLANNE D COORDINATION

The STP will continue to maintain coordinations and conduct

studies with the goal of achieving utilization of the Shuttle capabilities. Some
specific avenues of coordinating with the experimenters and NASA are pre-
sented in the following:

C-3
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C. 2. 1 Annual Brie fings

STP will contin ue annual meetings with the experimenters to
discus s STP plans and the direction of future experiments. This could take
the form of reg ional meetings as was done in 1977 or a general conference as
was done in 1975 and 1976. STP found the reg ional meetings productive
becaus e they provided a relaxed atmosphere for information exchange with
the experimenters. The STP Five Year Plan might be the topic of the next
briefing.

C .2 .2  Newsletter

A year ago a newsletter was initiated to inform experimenters
of what was going on in STP. Quarterly status reports were used as the ve-
hicle to include selected planning activities. This approach will be studied
for amplification to cover a broader spectrum of activities and to make a
section of the quar ter ly status report truly a newsletter.

C. 2. 3 Shuttle Payload Requirements Document

Several years ago STP insti gated a Payload Req uirements
Document that was distributed to the experimenters after their pay 1o~ ds
we re selected for fli ghts. This document provides guidance to the experi-
menters on test requirements and design parameters for ready interface w~.th
the spacecraft . It also delineates review and data req uirements that the ex-
perimenters must meet to support the spacecraft contractor. This document
was recently updated to include additional Shuttle requirements for f ree-
flyers . A second document is planned , which will provide guidance to experi-
ment design for sortie experiments on the Shuttle. Basel on experience , STP
believes that such a document will greatly facilitate expertrnent  desi gn , fabri-
cation , and test prio r to interface with STP hardware . Both documents will
be sent to expe rimenters in advance of experiment  selection for flight.

C .2 . 4  Form 1721 Revision

To meet the needs of Shuttle era operation, the For t~ 172 1 will
be revised. The revision will reflect the requirements for using the capability

a
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of the Shuttle system and the operational concepts now made available. For
example, while filling out the revised form the experimenter  will be asked
to address the options of sortie, tethered , or free -flying missions and to
identif y tasks to be performed by a pay load specialist. The new form will be
slanted toward encouraging experimenters to fully utilize the Shuttle capa-
bilities and to coordinate with STP prior to the formal Form 172 1 submission.
Pre- submission coordination should be made mandatory so that STP and the
exper imenters  will have an opportuni ty  to consider t rade-of fs  dur ing the
experiment concept formulation stage. Coordination on revision of Form
1 721 with th e Anal ytic Services Corporation (ANSER)  will be maintained.

C. 2. 5 Review Current  Experiments

Experimenters who hav e experiments on the current  STP list
(approved or to be approved) will be informed of the STP Five Year Plan and
requested to re -think their experiments. Reconfi guration of experiments to
more fully utilize the Shuttle capabilities , particularly sortie flight and
astronaut  participation , are desired.

C .2 . 6  Pust-Flight “Lessons-Learned ” Meeting

STP will evaluate the advisability for conducting “lea sons-
learned” meetings at an appropriate time following each space flight (including
P78-I , P78-2 , P80-I , P80-2 and S80-1) . The purpose of these meetings will
be to examine potential imp rovements to the total operations , leading to cost
savings, and have the experimenters present results and follow-on potential
experiments.

C. 2. 7 Spacelab Memorandum of Agreement

STP will continue to directly negotiate with NASA Hq on the
Memorandum of Agreement for flying STP payload s on NASA Spacelab fli ghts.
Discussions so far indicate that NASA is agreeable to the DoD desire of having
its payloads exempted from the NASA payload selection process and to reserve
space and services for two fli ghts a year.
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C. 2.8 “Getaway Special” Memorandum of Agreement

During early discussions between STP and NASA , a workable

concept emerged that would be mutually beneficial to NASA and DoD. This
concept would allow STP to make 10 to 12 space reservations without deposit
and would allow some of the NASA-collected “Getaway-Special” payloads to
be flown on dedicated DoD Shuttle flights if compatible. Negotiations are
expected to be complete sometime in FY 1979.

_
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APPEND IX D

COST-SHA RING OPTIONS

For quite some time STP has been plagued by not having
sufficient funds to support as many space experiments as the DoD research
and development community deemed necessary.  As stated earlier , most of
the STP funds are expended to support large development-type experiments.
As a result , all experiments do not get timely f l ight  support. Consideration
has been given to various way s of improving this situation. One is advanced
here, namely, STP/sponsor cost sharing .

Basically , the idea is to have the experiment sponsor share
part of the fli ght cost with STP. thus allowing STP to support more experi -
merits . Currently, under AF Manual 80-2 , the experiment sponsor reimburses
STP costs associated with experiment-peculiar items that are above the stan-
dard services normally provided by STP. One example is the 6-kW solar ar-
ray required to support the SIRE experiment. In this case , the SIRE experi-
ment program office will reimburse STP for the cost of procuring that solar
array . In the cas e of the MSP/Mini-HA LO mission, the experimenters are
responsible for the X-band transmitter .  They also have been informed throug h
planning discus sions that in the event the experiment package is overweight ,
and a third prop ulsion stage is required above the two-stage IUS (inertial
upper stage), the experimenters are responsible for the additional cost. Such
a policy is still a valid and sound one. Additionally, there could be other
cost-sharing options . All the options advanced to date , including the one
already set forth in AF Manual 80-2 , are discussed in the following. These
option s are diagrammed in Figure D - I .

D. i  OPTION A

STP budgets no more than a fixed dollar amount for any given
mission (e. g . ,  $20 miilion ) and the experiment sponsors reimburse STP any

D-I
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Figure D-1. Cost-Sharing Options
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amount above that . Sponsors of a multiple -experiment mission share the

reimbursement on the basis of an agreed-upon pro rata cri ter ia  composed

of weight , powe r , telemetry, and atti tude control requirements . Once a mis -

sion is on contract and its cost known, the reimbursement can be worked out

by STP. Each sponsor is responsible for his share of the reimburseme it ,

and any over - run  during the course of the mission integration will be borne

by STP. Missions costing less than $20 million do not require reimburse-

ment from the sponsors . The $20 million f igure  is subject to furthe r

discussion.

This option encourages  low-cost missions and it is straight-

forward to app ly. The d rawback is that it imposes an extremely severe

penalty on expensive missions . For instance , the MSP/Mini-HALO mission

is estimated at $76 million and the experimenters would be required to reim-

burse STP $56 1-lullion -- a considerable penalty .

D . 2  OPTION B

Experiment sponsors reimburse STP a fixed percentage of

mission cost ( e . g . ,  20 percent) .  Again , sponsors of a multiple-experiment

mission share the reimbursement according to some pro rata criteria. After

the sponsors reimburse STP the prorated share at the beg inning of the inte-

g ration contract, STP would be responsible for over-run s, if incurred.  The

20 percent fi gure is subject to fu r the r  discussion.

This option does not particularly encourage low-cost missions

since experimenters are obligated to a fixed percentage , but it is straight-

forward to apply.

D.3  OPTION C

Experiment sponsors reimburse STP according to a graduated
R X- 10  .percentage scale ( e . g . ,  
~~ ZOO where R = reimbursement,  X = mission

cost). Again the sha ring of the reimbursement among all sponsors of a mis-
sion and the over-run policy depicted in Option A would apply. The scale

used here is subject to fu r ther  discussion , but the concept is of essence in

this discussion. The $10 million cutoff is also a rb i t ra ry .
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This option encourages low-cost missions because of the
increased percentage of reimbursement for increased mission cost. It is
simple to apply but it penalizes the sponsors of the smaller , secondary experi-
ments since they are forced to reimburse STP a hi gher percentage when their
experiments are flown with a more costly primary experiment.

D.4 OPTION D

STP provide s standard services and the expe riment sponsors
reimburse STP for any services above the standard. He re , the STP must
f i rs t  define and publish the standard services so that the experiment sponsors
know what they are in advance and take advantage of them during the experi-
ment definition phase. A strawrnan list is illustrated in Figure D - I .  Thi s
idea is equivalent to that already set forth in AF Manual 80-2 , only somewhat
extended and defined in f iner  details.

This option encourages the use of standard equipment and
services, thereby reducing mission cost. It is more flexible than the othe r
three options in that it points out areas where the experiment sponsor can
effectively reduce the reimbursement since it is directl y related to specifi c
equipment and service. It also has the advantage that the small, secondary
experiments can possibly fly free of any reimbursement. However, it is
more complex to app ly since it requires fa i r l y extensive discussions with
the sponsors.

All these options need to be carefully analyzed within STP and
at the AFSC and AFRDS levels before any one is officially adopted as a policy .
Only the policy set forth in AF Manual 80-2 was used to obtain cost estimates
for the Five Year Plan.
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GLOSSARY

AFSCF Air Force Satellite Control Facility

AFW L Air Force Weapons Laboratory

ANSER Analytic Services Corporation

ASPS Annular Suspension and Pointing System

BITE Built-in Te st Equipment

BMD Ballistic Missile Defense (experiment)

CIRRIS Cryogenic Infrared Radiometer Interferometer
Satellite (experiment)

~~ ectrometer Constant Impulse Spectrometer (experiment)

Cm Communication Interface Unit

COSMo Cost Optimized Service Module

CRL Air Force Cambridge Research Laboratories
(now Air Force Geophysics Laboratories)

CRT cathode ray tube

CSE common support equipment

DMSP Defense Meteorological Satellite Program

DSCS Defense Satellite Communications System

Dismedia Disturbed Media (experiment )

EECC Experiment Exposure Control Canister

E 2S2 Environmental Effects on Space Systems (experiment)

EMI - ele ctromagnetic interference

EMP electromagnetic pulse

EPDS Electrical Power and Data System

GL-i 

~~~~~~~~ - - ~~~~~~~~~~~ -- --- -~~~~-~~~~~~~~-~~~~~~ -~~~~~ --~~~~~~~ -~~~~~~~~~~~~ - - -- ~~



-~~~~~

ESA European Space Agency

EVA extravehicular activity

Free-Flyer  a self-sufficient satellite launched by the Shuttle
and separated from it once on orbit

Getaway-Special NASA canister that holds small self-contained pay loads ,
with limited Shuttle services, flown attached within
the Orbite r

GPS Global Positioning System

HIRAD High Energy Radiation Monitor (experiment)

HUP Horizontal ultraviolet Program (experiment)

IPS instrument pointing subsystem

IUS Inertial Upper Stage

JPL Jet Propulsion Laboratory

KSC Kenned y Space Center

LASSII Low Altitude Satellite Study of Ionospheric
Irregularities (experiment)

LDEF Long Duration Exposure Facility

LES Lincoln (Laboratory ) Experimental Satellite

LV launch vehicle

MASE manned aerospace support equipment

Mini-HALO DARPA experiment based on HA LO (High Altitude
Large Optics) technologies

MMS Multimission Modular Spacecraft

MSP Mosaic Sensor Program (experiment )

NASA National Aeronautics and Space Agency

NRL Navy Research Laboratory

OA/RCS Orbit Adjust and Reaction Control System
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O&C Operations and Checkout (Building )

OFT Orbiter Processing Facility

OMS Orbit Maneuver System

OPF Orbiter Processing Facility

PACSAT Passive Communications Satellite (experiment )

PDMM Pulsed Doppler Map Matching (experiment)

PCR Payload Charigeout Room

PLC Payload Integration Contractor

PIE-Z Plasma Interaction Experiment-2

RCS Reaction Control System

RMS Remote Manipulator System

ROMS/? Remote Ocean Surface Measuring Sensor/Passive
Microwave Sensor (experiment)

RTS remote tracking station

SAGE Spatial Airgiow Experiment

SAMTEC Space and Missile Test Center (SA MSO)
(fo rmerly AFWTR)

SCATHA Spacecraft Charging at High Altitudes (experiment)

SCS Satellite Control Section ( spacecraft)

SEEP Stimulated Emission of Energie s Particles (experiment)

SEPS Shuttle Effects  on Plasmas in Space (experiment )

SGLS Space Ground Link Subsystem

SINC Spacecraft Integration Contractor

SIR E Satellite Infrared Experiment
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Sortie short duration Shuttle launched space flight where the
satellite r emains attached to the Orbiter.

STDN Space Tracking  and Data Network  (NASA )

STP Space Test Program

STR Standard Test Rack

STS Space T ransportation System

TA BS Target and Background Satellite (exper iment)

TDRSS T racking and Data Relay Satellite System

TT&C telemetry, tracking, and command

TSS Tethered Satellite System

— UARS Uppe r Atmosphere Research Satellite

VAF Vehicle Assembly Facility

VUV vacuum ultraviolet
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