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ABSTRACT

The Naval Shipyard Optimal Drydock Loading and Capacity Utilization Model

presented in this thesis is a tool to optimally load the Naval Shipyard's drydocks. The

problem is constrained by the length, type and timing of each ship's required

maintenance; current and projected capabilities of existing drydocks; current load of the

drydocks; and the requirement to perform maintenance on the drydocks. Prior to this

model, the Navy used a suboptimal, manual procedure that took one to two weeks to

perform. This inefficiency became critical when an Assistant Secretary of the Navy

requested a drydock capacity utilization study, requiring optimal loadings under numerous

scenarios. An optimization model which lacks limiting assumptions, allows easy

modification of input data and is capable of quick analysis of drydock loading scenarios

was developed and executed fast enough to provide timely answers. It is implemented

via the General Algebraic Modeling System (GAMS). Data management and interface

with the GAMS software is controlled via the Naval Shipyard Drydock Loading and

Capacity Utilization Program (a stand-alone program written in Microsoft QBasic).
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I. INTRODUCTION

A. THE NAVAL SHIPYARD

One of the Navy's most valuable assets for the maintenance of its fleet is the Naval

Shipyard. The Naval Shipyard provides the Navy a permanent location for the

performance of major industrial work and maintains prime waterfront space for the

docking of the fleet's ships. However, the reality of tight budgetary constraints and

continued defense spending cutbacks is clear. Numerous classes of ships have been or

are going to be decommissioned from service and new construction programs are

slowing. As the drawdown of the Navy's force structure occurs, the requirement for the

type and number of Naval Shipyards will change dramatically.

Currently there are eight Naval Shipyards. They are Portsmouth, Norfolk,

Charleston, Philadelphia, Puget Sound, Mare Island, Long Beach and Pearl Harbor.

Although the services shipyards provide are invaluable, maintaining shipyards is an

expensive venture. As the force structure changes in the coming years and as the Navy's

budget declines, it is paramount that the requirements for Naval Shipyards are known so

as not to maintain annecessary facilities.

.... .... ....



B. THESIS MOTIVATION: FUTURE SHIPYARD REQUIREMENTS

Although there are many limiting factors which determine the type and number of

shipyards required to maintain the fleet, one of the most important is the Naval Shipyard

drydock. The Assistant Secretary of the Navy (Financial Management) Robert C.

McCormack, upon recommendation from the Shipyard Facilities and Management

Working Group, highlighted the need for developing alternatives for satisfying Navy

drydock requirements. He stated in a 13 November 1991 memo to various OPNAV

codes that "the current inventory of drydocks has been retained to meet projected future

workload. It is now apparent that as the fleet grows smaller, and as the Navy budget

declines, the projected requirements for drydocks in Naval Shipyards will be reduced."'

He further directed the formation of the Shipyard Drydock Requirements Working Group

and stated that the group's goals were to develop alternatives to satisfy future drydock

requirements, to determine current excess capacity based on planned force levels and

associated workloads, and to determine breakpoints in drydock requirements by varying

force levels (a breakpoint is a circumstance or set of circumstances which requires more

drydock capacity significantly above the average capacity required over the planning

period).

The methodology that the group developed was to hypothetically load the Naval

Shipyards' drydocks over a ten year period and to study the changes in overall drydock

capacity utilization as maintenance strategies, force structures and drydock utilization

'Memorandum from The Assistant Secretary of the Navy (Financial Management),
13 November 1991. Subject: Shipyard Drydock Requirements
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parameters were varied. To meet the stated goals, the working group needed

approximately twenty-five drydock loading plans developed. The current method of

developing drydock loading plans is a manual process and requires approximately one

to two weeks per excursion. Additionally, the working group had only four weeks from

the time the group was formed until the Assistant Secretary of the Navy required a

briefing on their findings.

OP-431 was designated the working group leader and felt it was necessary to create

an optimization process to develop drydock loading plans more quickly and independently

than the current method allowed. Thus is the motivation for A Naval Shipyard Optimal

Drydock Loading and Capacity Utilization Model developed in this thesis.

C. MODEL DESCRIPIrON

A Naval Shipyard Optimal Drydock Loading and Capacity Utilization Model is an

integer program coupled with a data management control program which supports the

needs of the working group. Specifically, the model

"* optimally loads the Naval Shipyard drydocks through a specified

time frame maximizing overall drydock capacity utilization,

"* allows the user to modify input parameters,

"* provides loading solutions within minutes allowing for quick
and easy what if analysis, and

"* allows for easy user interface.

3



The model is implemented on an i386 based personal computer with a math co-

processor. The integer program is formulated via the General Algebraic Modeling

System (GAMS) [Ref. 1] programming language and solved with the ZOOM solver [Ref.

2]. All user interface from data management to optimization is controlled via the Naval

Shipyard Drydock Loading and Capacity Utlization Program written in Microsoft

QBasic.

4
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H. MODEL FORMULATION

One of the primary goals of the working group was to determine the level of excess

capacity that exists in the Naval Shipyards' drydocks. Therefore, the objective of the

Naval Shipyard Optimal Drydock Loading and Capacity Utilization Model is to efficiently

utilize drydock capacity by finding the mix of ship-to-dock assignments over the planning

period that maximizes overall drydock capacity utilization. Drydock capacity utilization

is the percentage of time a drydock is loaded.

The model must also enforce constraints which reflect the physical capabilities of

the drydocks and the requirements of the ships using those drydocks.

A. CONSTRAINTS OF A DRYDOCK LWADING PLAN

The loading of ships into drydocks is constrained by

"* ships' required maintenance schedules,

"* drydock capabilities,

"* drydock current loads, and

"* drydock preventive maintenance.

Additionally, the working group needed a method to vary the order in which docks

are loaded and to hypothetically remove a dock (or set of docks) during the planning

period. Therefore, docks may be loaded with the same or differing preferences as well

as made hypothetically unavailable. This is accomplished by modifying the model's

objective function but in such a way that maximum capacity utilization is still obtained.

5



1. Ship Schedules

At the start of each scheduling cycle, ship docking periods are fixed and

known. Ships have a fixed start date that they must enter into a drydock and must

remain in the drydock for a fixed amount of time to accomplish their required

maintenance. Additionally, each ship's docking period is identified by a specific

maintenance type. For example, if a SSN688 class submarine is entering into a drydock,

the type of maintenance it requires may be a docking maintenance period (DMP) or a

refueling overhaul (RFOH).

Although start and end dates of ship docking periods are planned to the day,

for the purposes of this model, they will be indicated by the month only. Therefore,

those dates which occur on the fifteenth or earlier of a month are scheduled in that month

and those dates which occur after the fifteenth are scheduled for the next month. As

stated, the working group's methodology was to hypothetically load the Naval Shipyards'

drydocks over a ten year period. Indexing on the day of the month, versus the month

only, would tend to make the model intractable.

2. Dock Capabilities

Docks differ in their capabilities. Not all docks are capable of performing all

required ship dockings. For example, although a dock may be physically capable of

docking a SSN688 class submarine, it may not have the proper equipment to perform a

SSN688 class submarine refueling overhaul. Therefore, assignment of ships into

drydocks depends upon the ship type, its required maintenance and the capabilities of the

drydocks.
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Dock capabilities may increase during the scheduling cycle. At the beginning

of the scheduling cycle, a dock may not have the proper equipment to perform certain

maintenance types but may be equipped to perform these maintenance types later in the

scheduling cycle.

3. Current Load

At the beginning of each scheduling cycle, there may be docks which are

physically occupied with ships from the previous planning period. These docks are

unavailable for new business until the completion of those docking periods.

4. Drydock Maintenance

Normally, ten out of twelve months are available for ship dockings. The

remaining two months are set aside for drydock preventive maintenance.

A technical discussion follows in which the model's indices, parameters and

variables are presented as a prelude to the mathematical formulation.

B. INDICES

" s The set of ships requiring a Naval Shipyard drydock.
If a ship requires more than one docking during the
planning period, it is listed with a different name for
each required docking.

"* d The set of Naval Shipyard drydocks.

"* t Time periods in YYMM format.

7



C. PARAMETERS

"* OPENdt Equals one if dock d is open for new business
in time period t, and is zero otherwise.

"* OK,,d Equals one if dock d is capable of performing
ship s's docking period, and is zero otherwise.
This parameter is derived for each ship and
dock, depending on the dock's capability
and availability and on the type and timing of
the ship's required maintenance.

"* REQTIME,,t Equals one if ship s must be in a dock during
time period t, and is zero otherwise.

"* LENGTH, Length, in months, of a ship's docking period.

"* PREFd Preference of assigning ships to dock d.
For example, if a ship can be assigned to two
docks, the dock with the higher preference will
load the ship.

"* PREF,pJ Penalty (a negative value) for not assigning a
ship to a Naval Shipyard drydock.

D. VARIABLES

"* X,d Binary assignment variable of ships to Naval
Shipyard drydocks. Equals one if ship s is
assigned to dock d, and is zero otherwise.

"* SPILL8  An elastic variable which equals one if
ship s cannot be assigned to a drydock.

8



E. FORJULATION

Find X,,d and SPILL. to maximize

SX,, PREFd LENJGTH, + SPILL, P.EF~, LENGTH,
s d

Subject to:

(1) 4 X,4 OKd REQTIbIE, s OPENdt for all d, t

(2) X,•, OK,4d + SPILL, = 1 for all s
d

(3) X, 4 = 0 or I for all s,d

(4) SPILL, ; 0 for all s

1. Objective Function

The goal of the objective function is to maximize the overall capacity

utilization of the Naval Shipyard drydocks while satisfying the preference for loading

individual docks. Docks with the largest PREFd are loaded with the highest priority, if

feasible, but capacity utilization is still maximized if PREF,J is sufficiently negative.

Inevitably, there are schedule conflicts between ships' required docking

periods. For example, if two ships are competing for assignment to the last available

drydock capable of performing their required maintenance type and their schedules

overlap, the ship with the longer docking period is assigned to the dock. The other

9



ship's elastic variable SPILL, is set to one, which indicates this ship is not assigned to

a Naval Shipyard drydock. The preference parameter PREF.,J controls this assignment.

Setting PREFJ sufficiently lower than PREFd for all docks ensures ship non-assignment

occurs only as a last resort as capacity utilization is maximized.

The parameter PREFd in the objective function also enables the model to be

used for finding optimal solutions in hypothetical situations when a dock (or a set of

docks) is closed during the scheduling cycle. Setting PREFd lower than PREFpa ensures

zero capacity utilization for those docks not to be loaded. By making a set of docks

hypothetically unavailable, their impact on the loading of ships into drydocks is

immediately apparent. Decreasing available drydock space will increase utilization of

the remaining docks and it will probably increase the number of ships that cannot be

assigned to any drydock. If the increase in unassigned ships resulting from the removal

of a particular drydock (or set of drydocks) is small, then that drydock (or set of

drydocks) has little impact on the Navy's maintenance capability.

2. Dock Loading Limitations

Constraint (1) simultaneously enforces four important restrictions:

"* At most one ship at a time is allowed in any dock.

"* At the start of the current planning period, some docks may
be occupied with ships that commenced service earlier.
These docks may not receive new ships for maintenance until
their current work is finished. This aspect of the constraint
is controlled by the OPENd,t parameter.

"* A ship will be assigned to a dock only if it is
allowed there, as specified by the OK,,d parameter.

10



0 When a ship is assigned to a dock, it must stay there
during its entire required docking period.

In apparent conflict with the first restriction above, some Naval Shipyard

drydocks are in fact capable of docking more than one ship at a time. The model

accommodates these docks by splitting them into multiple docks. For example, if dock

D1 is capable of holding two ships at a time, it is modeled as two docks, DIA and DIB.

As stated previously, one of the Navy's concerns about loading ships into

drydocks is the requirement to perform maintenance on the drydocks themselves.

Normally, ten months of a year are available for loading ships into drydocks, and two

months are set aside for drydock maintenance. This policy cannot always be followed

because there are ship docking periods which last over twelve months. It would be

possible to explicitly model drydock maintenance, but an easier method for approximately

handling this consideration was chosen instead. The method is to simply add a fraction

of the required time off for drydock maintenance to each ship's docking period. This

convention is reasonable because, normally, the shortest docking period over a

scheduling cycle is four months. In rare instances where docking periods are only one

or two months, addition of time off for drydock maintenance is not required.

For example, if a ship's docking period historically lasts five months, then one

additional month is added to its total docking period. Thus, if two ships, whose

historical time in dock is five months, are loaded back to back into the same drydock,

it appears that the drydock is loaded twelve months continuously. Ten of the months are

11



the actual ship dockings and the remaining two months are for dock maintenance. This

convention closely mimics the actual schedulers of drydock maintenance.

3. Ship Assignment

Constraint (2) ensures that each ship is assigned to at most one drydock. If

ship s is not assigned to a Naval Shipyard drydock, then SPILL, = 1.

12



HI. MODEL ENHANCEMENT: RESOLVING SCHEDULE CONFLICTS

The model of the preceding chapter was implemented and numerous excursions

were performed for the Shipyard Drydock Requirements Working Group. After each

excursion was run, the list of ships not assigned to a drydock was examined carefully.

It was found that in some cases, the schedule conflicts that caused some of the ships to

be unassigned could be resolved by minor modification of the input data. This procedure

for resolving schedule conflicts was a manual process that required a large amount of

time and in-depth knowledge and experience with the model itself. Therefore, a method

was needed to automate the conflict resolution.

A. RELAXATION OF LOADING CONSTRAINT

As stated in the previous chapter, if there are two ships competing for assignment

to the last available drydock capable of performing their required maintenance types and

their schedules overlap, the ship with the longer docking period is assigned to the dock

and the other ship is unassigned. In reality, the schedule overlap may be as small as one

month, in which case it may be reasonable to assign both ships to the same dock. (This

assumes the dock is free for the rest of both ships' required docking periods.)

For example, assume ship SI's docking period starts in T4 and ends in T7 and ship

S2's docking period starts in T7 and ends in T12. Also assume there is only one dock

available for both ships and it is unloaded from Ti to T12. Under the current

13



formulation, ship S2 is assigned to the dock because it has the longer docking period.

Figure 1 illustrates the situation.

T1 T2 T3 T4 T5 T6 T7 T8 T9 T10 TI1 T12

Si

S2

Figure 1: Ship Schedule Overlaps

The reality may be that ship S I's docking period ends at the beginning of T7 and

ship S2's docking period begins at the end T7. In this case, it is more reasonable to

assign both ships to the dock. If this assignment is allowed, capacity utilization increases

further and reality is more effectively modeled.

The preceding example illustrates the need for an enhancement to the basic

formulation. This enhancement allows one month overlaps to occur in docks as long as

the overlap is at the end of one ship's docking period and the beginning of another ship's

docking period.

14



B. OPTIMIZATION OPTIONS

Regardless of the reality of deliberately assigning one month overlaps, benefit can

be obtained from the original formulation. Therefore, two optimization methods are

available. The Rigid Optimization strictly adheres to the ship schedules where as the

Flexible Optimization allows the one month overlaps to occur. By introducing new

scalars, parameters and variables, one formulation can support both optimization options.

1. Additional Scalars

"* FLEX Equals one if flexible option chosen
for optimization, and is zero otherwise.

"* ZPEN, Penalty for an overlap assignment in
time period t. The penalty for such
assignment decreases as the time period
occurs later in the scheduling cycle.

2. Additional Parameters

"* ZOKdt Equals one if an overlap opportunity
exits at dock d in time period t, and is
zero otherwise.

3. Additional Variables

"* Zd,t Equals one if two ships are assigned to
dock d in time period t as a result of a
one month overlap in schedules, and is
zero otherwise.

15



C. ENHANCED MODEL FORMULATION

Find X,,d, Zd,, and SPILL, to maximize

E X,,, PREF~, LENGTH, + SPILL, PREF,I,W LENGTH,
,d

d r

Subject to:

(1) X,, OK,4 REQTIME,•, OPENd, + Zdt ZOKd, FLEX for all d, t

(2) E ,,OK,4 + SPILL, = 1 for all s
d

(3) Zd; + Zd,÷ • 1 for all d, t if FLEX=1

(4) X, -= 0 or 1 for all s, d

(5) Zd, = 0 or I for all d, t if FLEX=i

(6) SPILL, a 0 for all s

1. Objective Fuiction

The enhanced formulation relaxes some of the unnecessary restrictions

imposed by discretizing the model by months. The new objective function tends to better

maximize capacity utilization by allowing one month overlaps. The addition of the

variable Zd,, and the parameter ZPEN, accounts for overlap assignments. If such an

assignment occurs, the objective function value is higher than if the overlap was not

16



allowed. This assignment occurs at a penalty but the penalty is less than if a ship is not

assigned to a drydock. Therefore, overlap assignments will typically occur as a last

resort.

2. Dock Loading Limitations

The four purposes of this constraint remain unchanged with the exception of

allowing two ships in one dock if an overlap opportunity is taken. Because the scalar

FLEX is multiplied by the decision variable Zd,t and the parameter ZOYat, this

assignment only occurs when the flexible option is chosen. If FLEX equals zero, the

constraint of one ship per dock per time period is maintained regardless of overlap

opportunities.

3. Ship Assignment

Constraint (2) remains unchanged from the rigid optimization formulation of

Chapter II.

4. Non-consecutive Overlaps

In developing the enhanced formulation, it first appeared that the

reformulation of dock loading limitations constraint (1) and the objective function was

all that was needed to automate the scheduling of one month overlaps. However, when

the model was optimized for certain instances of the data, an interesting unforeseen error

occurred: a two month overlap between two ships at the same dock. This problem is

best described graphically. Consider four ships, S1 through S4, whose maintenance

schedules are depicted in Figure 2. For this example, it suffices to assume only one

17



drydock, d, in the problem. The four ships are competing for drydock d over a seven

month period.

T1 T2 T3 T4 T5 T6 T7

S2 ZOKd,4=1
S2

$4S3fl ZOI=

S4I ZOKd,3= 1

Figure 2: Consecutive Overlap Opportunities

The optimal loading plan, under the flexible optimization option, is to load

ships S3 and S4 with a one-month overlap, and to let ships SI and S2 go unassigned.

The dock is then utilized for six out of seven months. The corresponding optimal values

of the variables are

XId = X2,d = 0 [Don't assign ships SI and S2.],

X 3 ,d = X,= I [Assign ships S3 and S4.],

Zd,4 = 0 [Don't use the S1-S2 overlap option in period 4.],

Zd,3 = 1 [Use the $3-$4 overlap option in period 3.].

18



Unexpectedly, the results of the model consisting of constraints (1)-(2) and

(4)-(6) were

Xd = X4,d = 0,

X2,d = X3 ,d = 1,

Zd,3 = Zd,4 = 1.

By loading ships 52 and S3, this solution gives a better objective function value than the

optimal solution above: it keeps the dock fully utilized. However, this solution is

infeasible in reality because of the two month overlaps in periods T3 and T4. The model

had to be in error if this real-world infeasible solution was mathematically feasible.

The cause of the error is that, in the model consisting of constraints (1)-(2)

and (4)-(6), the X variables are not logically coordinated with the Z variables. For

example, variable Zd,3 corresponds to the option of overlapping ships SI and S2 in period

T3. But in the incorrect model, this variable was switched on even though ship SI was

not loaded. In other words, it is logically inconsistent to have Zd,4 = 1 and Xl,d = 0 in

the same solution.

The first apparent method for correcting this modeling flaw was to redefine

the overlap variable with four subscripts:

Zd,t,.,,, equals one if dock d in period t is allowed a
one-month overlap consisting of ship s and s',
and is zero otherwise.

With these variables, it is possible to formulate constraints that ensure the correct logical

coordination between the X and Z variables. However, with over 150 ships to consider
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in a typical model run, the large number of these four-dimensional integer variables

would probably make the model intractable.

Fortunately, a much simpler correction of the error emerged. It is based on

the following observation: the only way an error like the one above can happen is if the

same dock is scheduled for overlaps in consecutive time periods (e.g., T3 and T4 in the

example). Constraint (3) prevents consecutive overlaps and does so without increasing

the dimensionality of the Z variables.

As a result, the model consisting of constraints (1)-(6) is a valid representation

of the intended flexible optimization option. It yields real-world-feasible, optimal

solutions with no limiting assumptions.
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IV. PRE-OPTIMIATION ANALYSIS

A. USER INPUT CONSIDERATIONS

As stated, one of the primary design criteria in the model is to allow for easy user

interface. An effective method to ensure easy user interface is to derive the data required

by the optimization program from minimal input. Thus, the Naval Shipyard Drydock

Loading and Capacity Untlizadon Program was developed. This program elicits all user

input, formats it and then passes control to the optimization program in which pre-

optimization analysis occurs. The data management control program provides the

following information for the pre-optimization analysis:

"* Time frame (YYMM format)
Example: (9201, 9202, 9203, 9204,...)

"* Hull names
Example: (SSN688, SSN689, CV66, CGN38,...)

"* Dock names
Example: (DI, D2, D3A, D3B,...)

"* Maintenance types
Example: (688RFOH, 688DMP, CVDSRA, CGNCOH,...)
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The following data tables are also provided for pre-optimization analysis:

"0 Ship data: (fULLDATAU,.t. and HULLDATA.,...)

Includes the ship name, the maintenance
required, the start and end date of the
ship's docking period.

Example:

NAMEs) MAINTENANCE(m) START END

SSN690 688RFOH 9301 9307
CV66 CVDSRA 9410 9503

"* Dock data: (OPENd,)

Includes the dock name and the date the dock is

open for new business.

Example:

NAME DATE 0PEN

D1 9301
D2 9405

"* Maintenance data: (MAINTDATAm,d,-.Ay)

Includes the maintenance name, the
earliest date a dock is capable of
performing that maintenance. If not
included in the file, then the
maintenance type and docks are
incompatible.
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Example:

MAINTENANCE(m) DQCK(d) ]

688RFOH D1 9301
688RFOH D2 9301
688RFOH D3A 9504
688DMP D1 9301
688DMP D2 9301
CVDSRA D3B 9301

Other data provided by the data management control program not used in the pre-

optimization analysis follows:

"0 Dock loading preference: (PREFd and PREFpiWI)

Includes the dock and its preference of loading.
Also includes the penalty for not assigning a ship to
a dock.

Example:

NAME PREFERENCE OF LOADING

D1 3
D2 2
D3 4
SPILL -1

"* Optimization option: (FLEX)

Includes the value of FLEX. If FLEX = 1 then the
flexible option chosen. If FLEX = 0 then rigid
option chosen.
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B. DATA DERIVATION

Chapter II, section C and chapter MI, section B, listed the parameters for the

formulation. Of those parameters, only OPENd,t, PREF8 , PREF~p and FLEX are

useable in their original form. All other parameters are derived from the information

provided by the user. Data derivation is implemented in the GAMS code using the

following procedures.

To perform the data derivation, another index is required which is not part of the

formulation. This index is m which represents the maintenance types.

1. Derivation of REQTIMEI,,

To build the parameter REQTJME.,t, the information contained in the ship data

table is used. Mathematically,

for all s,

for m required by s,

for all t,

if HULLDATA1.,.-. < t < HULLDATA ,-,.d-,

REQTIME., = 1.

2. Derivation of OK.,d

The parameter representing ship-to-dock compatibility, OK.,d, clearly

illustrates the benefit of automatic data derivation via GAMS. The values of OK,,d can

be manually entered by the user, but for large numbers of ships, the process is tedious

and error prone. Ship-to-dock compatibility depends on:
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"* ship's maintenance type,

"* dock's capability as regards the ship type and
its required maintenance type,

"* ship's start date,

* the date the dock is open for new business, and

"* the date the dock can start performing the
ship's maintenance type.

This is implemented mathcmatically as

for all s and d,

for m required by s,

for all t,

if MAINTDATAId,-rly- > 0

(the dock is physically capable of performing the
ship's required maintenance m}

and PREFd > 0

{the dock is to be loaded)

and MAINTIATA.,d,.dy-. < HVLI..DATA,.,.,,,.

{the ship's docking period does not start before
the earliest date dock d can start performing the
required maintenance type)

and HULLDATA, 3 ,.. > OPENdt*t,

(the ship's docking period does not start before
the dock is open for new business)

then

OK,,d = 1.
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3. Derivation of LENGTH,

The parameter LENGTH, is derived by subtracting the ship's end date from

its start date and adding one. Mathematically,

for all s,

LENGTHS = HULLDATA., . ..-- HULLDATA,,-.". + 1.

4. Derivation of ZOKdt

Parameter ZOKd,, again illustrates the benefit of deriving data from user input.

This parameter is needed to determine when one-month overlap opportunities exist.

Manually determining all the possible opportunities over all docks and time periods is

nearly impossible for a user.

The derivation is divided in two parts. First, it looks for overlaps which can

occur with currently loaded ships. Mathematically,

for all s and d,

for m required by s,

ff MAINTDATAU,d,.C-. > 0

{d is capable of performing ship's docking period but is currently loaded}

and there exists a t such that

t = HULLDATA.,,.,,.

OPENd,t = 0

OPENd,t+l = 1

{t equals the ship's start date and is the last month of a currently
loaded ship in dock d}
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then

OK.,d- I

ZOKd,t = 1.

Second, the derivation looks for overlap opportunities between pairs of ships in the

scheduling cycle. Mathematically,

for all s and s' such that s ; s'

for m required by s and m' required by s',

if there exists d and t such that

OK,1 =1

OKI,,d 1

t = HULLDATA,-ft,.f.

t= HULLDATA.,,-.d-

(s and s' are allowed in d and
their schedules overlap by one month}

then

ZOKd,t = 1.
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V. POST-OPTIMIZATION ANALYSIS

Post optimization analysis results are calculated for purposes of insight into the

capacity utilization of drydocks. Output from the GAMS optimization program is used

as input in developing the following reports.

A. SHIP TO DOCK ASSIGNMENTS

Ship to dock assignments are known from the optimization results because the

decision variable X,,d equals one if ship s is assigned to dock d.

B. DOCK LOADING

An interesting report that can be generated from the optimization is a visual

representation of the dock loading per month. Let parameter DCKLOADI,, equal one if

dock d has a ship loaded in time period t. The two possible inputs into this parameter

are the ships which are currently loaded prior to the scheduling cycle and the ships which

are loaded as a result of the optimization. Mathematically,

for all d, t and s

if

OPENd,t = 0

{a ship is currently loaded prior to the
scheduling cycle)
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and

X@'I*R TIMEI,, = 1

{a ship is assigned to dock d and requires a
dock during time period t}

then

DCKLOADd,t = 1

An illustration of the output follows.

D1 D2 D3
9301 1 1
9302 1 1
9303 1 1
9304 1 1
9305 1 1
9306 1 1

This report resembles that produced by the manual process with the exception of not

listing the ship hull number under the dock. However, as stated in section A of this

chapter, a report is generated listing ship to dock assignments.

C. CAPACITY UTILIZATION

Capacity utilization is determined per calendar year by summing all the months

docks are loaded and dividing by the total number of dock months available. Before

presenting the algorithm for computing capacity utilization, a return to docks that are

capable of performing multiple dockings is required. As discussed in Chapter UI, section

E.2, these docks are split into as many docks as the number of ships they can load.

29



These additional docks represent capabilities not normally utilized. For example,

although a dock may be capable of docking two ships at a time, normally the number of

multiple ship combinations allowed is small. Therefore, counting that additional dock

space when determining capacity utilization leads to artificially low numbers. Thus,

although a dock may be split into two separate docks, it will contribute only twelve dock

months available per year as opposed to twenty-four.

Let parameter CAPUTIIL., equal the percent capacity utilization of all drydocks

per year. Let set V) indicate those docks which have positive preference of loading and

are the primary dock for those docks which are split because of multiple capabilities.

The equation for capacity utilization per year is

E E DCKLOADd,,
CAPUTILt.tr = tify "'

12 1D'I

where ID' is the cardinality of set D'.

D. SHIP NON-ASSIGNMENTS

The last report generated is those ships not assigned to a Naval Shipyard drydock

because of schedule conflicts. If the variable SPILL. = I in the optimal solution, ship

s is not assigned. No further computation is required.
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VI. DATA MANAGEMENT AND THE GAMS PROGRAM

A. USER INTERFACE CONSIDERATIONS

As stated earlier, user interface is of prime concern. Chapter IV discussed

minimizing the amount of required user input as a method to increase model usability.

Regardless of the amount of user input required, the user needs a method with which to

enter, view and modify the data as well as view and print the repnrts from the

optimization program. Any method which eases this interface further increases model

usability.

Discussion of user interface and data management will incorporate both the GAMS

and data management programs.

B. THE GENERAL ALGEBRAIC MODELING SYSTEM (GAMS)

The formulation discussed in Chapter TIT is implemented via the General Algebraic

Modeling System (GAMS) software. Appendix A is a listing of the GAMS program for

this model. As illustrated in Chapter IV, section A, data derivation is possible from

minimal user input. All sets, parameters, scalars and tables required for the data

derivation are provided to the GAMS program using the $INCLUDE option of the

GAMS programming language. The $INCLUDE statement writes a data file located

outside of the GAMS program into the GAMS program. The following example

illustrates the syntax:
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SET S ships requiring NSY drydocks

$1NCLUDE HULLNAME
/;

The included data files (HULLNAME, in this example) are created via the Naval

Suipyard Drydock Loading and Capacity Uilization Program.

Figure 3 illustrates the interface provided by the data management control program

between the user and the GAMS program. The prime benefits for using a control

program are

"* easy user interface with the optimization program,

"* further reduction of required user input, and

"* error checking subroutines in the data management
control program.

1. The User and GAMS

Recalling the discussion on the optimization options, the user has two choices:

the Rigid Optimization and the Flexible Optimization. The scalar FLEX determines

which option is in effect. When the user executes the optimization program from the

data management control program, he or she simply answers a yes-or-no question as to

which option will be in effect. The data management control program then builds the

correct data file for inclusion into the GAMS program.

After optimization occurs, the reports section is generated utilizing the

algorithms discussed in Chapter V. However, the reports are contained in the GAMS

listing file which is a copy of the GAMS code and optimization statistics. Retrieving the
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USER

DATA MANAGEMENT

CONTROL PROGRAM

__ _ OPTIMIZER

(GAMS)

Figure 3: User-Program Interface

reports from the listing file is cumbersome. Because the listing file is formatted in a

predetermined way, the data management control program can easily extract the required

reports for the user.

2. Data Input

As stated, a prime benefit of controlling user interface via a data management

control program is that required user input is further reduced. For example, the GAMS

software requires that all elements of a set be listed. Recalling the set T, the time
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periods of the scheduling cycle, illustrates this point well. The set T would include 96

entries for a scheduling cycle covering 1993 to 2000. If a user had to input this set

manually, accounting for all keystrokes associated with the set elements and syntax

requirements, he would have to hit 481 keys. Utilizing the data management control

program, the user is required to hit only 6 keys. Additionally, the data management

control program also checks the entries for errors. For example, it ensures the last year

of the scheduling cycle is not before the first year of the scheduling cycle.

3. Error Checking

The preceding example illustrates the benefits of error checking, but the need

for this option cannot be overemphasized. A GAMS set can never have two elements

that are the same. (This is for the user's protection. The software cannot distinguish

between the user mistakenly using the same name for different objects and the user re-

entering an old object with new data.) The number of ships, docks, maintenance types

and months in the scheduling cycle are numerous, so duplicate set elements may occur

if the data is entered manually. However, all required input is obtained via the data

management control program which checks for duplication and other errors. It is more

convenient for the user if these errors are detected before, rather than after, GAMS is

invoked.
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C. A NAVAL SHIPYARD DRYDOCK LOADING AND CAPACITY

UTILIZATION PROGRAM

1. Menu Templates

A Naval Shipyard Drydock Loading and Capacity Utilizan'on Program is a

hierarchical menu-driven system in which the user chooses various options from data

management and manipulation, to optimization execution, to report listing and display.

Figure 4 is the opening template of the program. As stated, the model was developed

specifically for the Shipyard Drydock Requirements Working Group. One of the group's

needs was to separate the east and west coast data bases. Therefore, when the program

is executed, the first choice the user makes is the coast (east or west) in which to work.

A NAVAL SHIPYARD DRYDOCK LOADING AND
CAPACITY UTILIZATION PROGRAM

by
Lieutenant Richard A. Brown, USN
Operations Analysis Curriculum (Code 30)
Naval Postgraduate School
Monterey, California 93940

POC: Richard E. Rosenthal, PHD
Naval Postgraduate School
Tel: (C) (408) 646-2795

ENTER E FOR EAST COAST OR W FOR WEST COAST OPTIONS:

Version 1.0 NUNS LOCK CAPS LOCK 20:18:03

Figure 4: Opening Template
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Following this choice, the next menu template is the main menu. From this

menu, the user can

"* manage the data base,

"* execute the optimization program,

"* print or display the reports,

"* change to the other coast, and

"* exit the program.

Figure 5 is the main menu template.

NAVAL SHIPYARD DRYDOCK LOADING PROGRAM
EAST COAST OPTIONS

(D) DATA BASE MANAGEMENT

(X) EXECUTE OPTIMIZATION PROGRAM

(R) REPORT PRINTING AND DISPLAY

(C) CHANGE TO OTHER COAST

(ESC) EXIT PROGRAM TO DOS

Version 1.0 EAST NUMS LOCK CAPS LOCK 20:18:38

Figure 5: Main Menu Template

36



If the user chooses option (D) for Data Base Management, Figure 6 is the

template presented on the screen. From this menu, the user can

"* initialize the data base,

"* make individual changes to the ship, dock or
maintenance data bases,

"* display the current data base,

"* save or restore data bases, and

"* escape to the main menu.

NAVAL SHIPYARD DRYDOCK LOADING PROGRAM
DATA BASE MANAGEMENT

(I) INITIALIZE DATA BASE

(M) MAKE INDIVIDUAL CHANGES

(D) DISPLAY CURRENT DATA

(S) SAVE CURRENT DATA BASE

(0) RESTORE AN OLD DATA BASE

(ESC) ESCAPE TO MAIN MENU

Version 1.0 EAST NUMS LOCK CAPS LOCK 20:19:11

FIgure 6: Data Base Management Template
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While working in the program, the user always knows which data base is current because

of the coast indication field at the bottom of the template. Notice in Figure 5 and Figure

6 the word EAST at the bottom of the template. As the user makes choices via the menu

templates, either an additional template is presented for him to make more choices, or

a data entry screen is presented for data input.

2. Data Entry Screens

When a user initializes the data base, option (1) in Figure 6, he is now entering

data into the data base. The data entry screens are the method by which a user's input

is minimized. The data base management program takes the user's input, checks for

errors, and then formats the input into the required sets, parameters, scalars and tables

for use by the GAMS program. These formatted files are either used directly in the

formulation or in pre-optimization analysis. The input required via the data entry screens

are

"* time frame,

"* dock data,

"* maintenance data, and

"* ship data.

a. Time Frame

The user must input the last two numbers of the beginning year of the

scheduling cycle and the ending year of the scheduling cycle. For example, if the first
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year of the scheduling cycle is 1993 anC last year of the scheduling cycle is 2000, the

data entry screen, after all entries are made, is

ENTER FIRST YEAR TO LOAD DOCKS: 93

ENTER LAST YEAR TO LOAD DOCKS: 00

The program then builds the set T which is in YYMM format. The program also builds

another data file which is used extensively throughout the program. This data file lists

the time period t and its corresponding position in the scheduling cycle. For example,

time period 9308 is the eighth month of the scheduling cycle as time period 9402 is the

fourteenth month of the scheduling cycle. The GAMS software can take advantage of

the ordinal nature of time scales to simplify the coding of the formulation as well as the

pre-optimization analysis.

Recalling that the parameter OPENd,t equals one if dock d is open in time

period t illustrates the use of the ordinal nature of time scales. Because GAMS can

distinguish between the relative position of elements of a set with the function ORDO,

the subscript t is dropped from OPENd,t. OPENd's meaning also changes. It now

represents the month of the scheduling cycle that dock d is open for new business.

However, its purpose in the formulation has not changed, just the manner in which it is

incorporated in the GAMS formulation is slightly different. The capability to list open,

start and end dates via the above convention makes the pre-optimization analysis in

GAMS possible because the program easily distinguishes between relative locations in

the set T.
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b. Dock Data Entry Screen

Figure 7 is the dock data entry screen. The user inputs the dock name, the

date the dock is open for new business and indicates whether this dock is the primary

dock for a dock which can hold multiple ships. After all docks are entered, the program

then builds the data files used for the set of docks, D, the set of docks over which the

capacity utilization is to be computed, PR[MDCK(D), and the parameter OPENd.

DOCK RECORD 1 1

DOCK NAME:

DATE OPEN FOR NEW BUSINESS:

PRIMARY DOCK? (Y/N)

Figure 7: Dock Data Entry Screen

The program then prompts the user for the manner he would like the docks

loaded: same preference of loading or different preference of loading. If the user

chooses to load with different preferences, an information screen instructs the user how

to tag docks which are not to be loaded or how to vary their loading preferences. After

this phase, the program builds the data file used for the parameter PREFd.

40



c. Maintenance Data Entry Screen

Figure 8 is the maintenance data entry screen. The user inputs the

maintenance type and then indicates the date each individual dock can begin performing

this maintenance type. If the dock is unable to perform this maintenance type, then its

entry field is left blank. After all maintenance types are entered, the program builds the

first data file used for the pre-optimization analysis of ship-to-dock compatibility.

Specifically, data table MAINTDAT.,d,,.a is created, again using the ordinal nature of

the time scale.

MAINTENANCE RECORD I I

MAINTENANCE TYPE IDENTIFIER:

Enter earliest date (YYMM) indicated dock can perform
this maintenance type. Leave blank if dock unable
to perform maintenance.

D1 --------- >
D2 --------- >
D3A -------- >
D3B -------- >
D4 --------- >
D5 --------- >

Figure 8: Maintenance Data Entry Screen

The program also builds the data file used for the set of maintenance types,

m. Although this index is not part of the mathematical formulation contained in Chapter

III, it is required in the GAMS pre-optimization portion of the program.
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d. Ship Data Entry Screen

Figure 9 is the ship data entry screen. The user inputs the ship name, its

required maintenance type, the start date of its docking period and how long (in months)

it is required to be in a dock. The program then builds the data files used for the set of

ships, S, and the table HULLDATA,•.. where the * indicates two dates. The first date

is the ordinal month of the scheduling cycle in which the ship starts its docking period

and the second date is the ordinal month in which the ship ends its docking period.

These dates are computed from the user's input.

SHIP DATA RECORD 1 1

SHIP NAME: MAINTENANCE TYPE:

START DATE (YYMM):

LENGTH (MONTHS) :

Figure 9: Ship Data Entry Screen
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3. Other Data Management Options

After a data base is initialized, the user can modify various parts of the data

base. The data entry screens are similar and, in some cases, identical to those of the

initialization phase. Modifications the user can make are

"* addition of docks,

"* addition or deletion of ships,

"* addition of maintenance types, and

"* changes in preference of loading.
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VII. FINDINGS AND RECOMMENDATIONS

A. FINDINGS

Prior to the development of this model, drydock loading plans have always been

built manually. This is a time consuming procedure averaging one to two weeks. The

Shipyard Drydock Requirements Working Group needed approximately twenty-five

loading plans for its analysis. Given a time constraint of four weeks until the group was

required to report back to the Assistant Secretary of the Navy, the manual procedure was

unsatisfactory and the Naval Shipyard Optimal Drydock Loading and Capacity

Utilization Model became a necessity. Within a three week period, the basic model was

formulated and implemented, the data were collected and verified, and all required

excursions were run. The excursions called for variation in

"* maintenance strategies,

"* force structures, and

"* drydock utilizations.

Numerous excursions were performed in which the model developed optimal

loading plans. Figure 10 represents overall drydock capacity utilization for three of those

excursions. Three shipyards on the east coast were modeled over a nine year period.

The shipyards are identified as A, B, and C. Their docks were optimally loaded with

the CNO schedule of required ship dockings as it looked at the end of 1991. In the three

excursions presented in Figure 10: (1) all docks were available, (2) the "C" shipyard
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drydocks were hypothetically unavailable and (3) the "A" shipyard drydocks were

hypothetically unavailable. Figure 10 represents solutions obtained with data available

at the end of 1991 and is provided only to illustrate how an optimal loading plan with its

associated capacity utilizations can indicate drydock loading breakpoints. Figure 10 does

not represent solutions that would result with data that is currently available.

% Capacity Utilization

100

80

60

40

20

0
1992 1993 1994 1995 1996 1997 1998 1999 2000

2 SIHIPS SHIHPS 14 SHIPS

MALL DOCKS MENO C DOCKS EI--NO A DOCKS

Figure 10: Drydock Capacity Utilization

45



The first excursion was a baseline developed using all docks. The highest capacity

utilization obtained was approximately 70% in 1999 leading one to believe that there may

be as much as 30% excess capacity in the Naval Shipyards' drydocks. Because of

schedule conflicts, two ships were unassigned.

The second excursion made the "C" shipyard drydocks hypothetically unavailable.

The resulting capacity utilization over all remaining drydocks increased significantly

(upwards to 80%) per year. However, seven ships were unassigned. Although at first

glance finding dock space for seven ships seems excessive, this averages out to one

unassigned ship per year. The increase in capacity utilization and the small number of

unassigned ships indicated that the "C" shipyard drydocks had little impact over the

scheduling cycle on the loading of ships into drydocks.

The third excursion made the "A" shipyard drydocks hypothetically unavailable.

As in the second excursion, the resulting capacity utilization over all remaining drydocks

increased, but by a lesser amount. Additionally, the number of ships left unassigned

doubled. This indicated that the "A" shipyard drydocks had a more significant impact

over the scheduling cycle on the loading of ships into drydocks than did the "C" shipyard

drydocks.

Regardless of the excursion, capacity utilization increased in the out years.

Analysis of the data base showed that a certain class of ship was entering into a

maintenance strategy that required more dock space than in the earlier years. Therefore,

the working group developed additional loading plans in which the force structure and
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maintenance strategy of this class of ship were varied. These loading plans clearly

identified the requirements of this class of ship as a breakpoint in drydock loading.

The report of the Shipyard Drydock Requirements Working Group to the Assistant

Secretary of the Navy (Financial Management) contains all of the assumptions,

conclusions and recommendations that the study developed. As of the writing of this

thesis, the report is in draft form.

From the Navy's standpoint, the bottom line is that the model accurately and

effectively loaded the Naval Shipyard drydocks and was capable of modeling all

excursions required from the working group. Moreover, it was developed quickly

enough to provide answers while the questions were still being asked.

B. RECOMMENDATIONS

Although developed as a tool to study drydock capacity utilization, the model

should be used to develop actual loading plans because it

"* provides optimal loading solutions,

"* lacks limiting assumptions, and

"* provides solutions quickly.

With minor modifications, the issues of quality of life for ships' crews can be

added into the model. For example, in an effort to minimize the distance ships are

dislocated from their homeport during their docking periods, the objective function can

be modified to penalize the assignment of ships to docks that are located far from the

ships' homeports.
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APPENDIX A

$TITLE Naval Shipyard Drydock Loading Model

"* Programmer: Lieutenant Richard A. Brown, USN
"* Advisor: Richard E. Rosenthal, PhD
* Department of Operations Research
* Naval Postgraduate School
* Monterey, Ca 93940-5000
* Tel: (408) 646-2795

$offupper offsymxref offsymlist offuellist inlinecom { }
options

limrow = 0
limcol - 0
solprint = off
optcr = .1
optca = 0
iterlim = 10000
reslim = 5000
integerl = 1
integer2 = 122

SETS
S ships requiring NSY dock
/

$include hhlnamee
/

M maintenance type
/

$nclude midene
/

D dock name
/

$include dckdatae
I
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PRIMDCK(D) docks not to include multiple capabilities
/

$include primdcke
/

T time frame of scheduling cylce in YYMM format
/

$include timdatae
I

YEAR years in scheduling cylce
/

$include yrdatae
I;

TABLE HULLDATA(S,M,*) ship with its maintenance type start end date
$include hlldatae

TABLE MAINTDAT(M,D,*) maintenance type capable docks earliest date
$include mdatae

PARAMETER OPEN(D) time period dock is open for new business
/

$include opndatae
/

PARAMETER PREF(*) preference of assigning ships to docks
/

$include prfdatae
I;

SCALAR FLEX "1 if conflict allowed, 0 If not"
/

$include flxdatae
/

ZPEN penalty for deliberate conflict / 3/;

ZPEN = ZPEN * FLEX
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PARAMETER START(S) starting time for ship s maintenance

END(S) ending time for ship s maintenance ;

START(S) = SUM(M, HULLDATA(S,M,"START"));
END(S) - SUM( M, HULLDATA(S,M,-end-));

PARAMETER CAPABLE(S,D) compatible ship-dock assignments;

CAPABLE(S,D) = 1 $

* the dock must be physically capable to perform maintenance

* type m:

SUM(M, MAINTDAT(M,D,"EARLY") AND (PREF(D) gt 0)

AND

* the ship must require maintenance type m and its start date
* cannot be before the earliest date dock d can start
* performing maintenance type m:

(MAINTDAT(M,D,"EARLY") LE HULLDATA(S,M,"START")));

PARAMETER OK(S,D) allowable ship-dock assignments;

OK(S,D) = 1 $ (

* Dock must be capable of ship's required

* maintenance type:

CAPABLE(S,D)

AND

* Dock must not be busy with old work when ship

* work scheduled to start:

(OPEN(D) le START(S)));
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PARAMETER REQTIME(S,T) times when ship requires service;

REQTIME(S,T) = 1 $ ( (ORD(T) ge START(S))
AND ( ORD(T le END(S)));

PARAMETEf R LENGTH(S) length of ship s required maintenance;

LENGTH(S) = END(S) - START(S) + 1 ;

SCALAR DCKMNTHS the number of dockmonths in one year;

DCKMNTHS = SUM(PRIMDCK(D)$(PREF(D) GT 0),l)*12;

PARAMETER ZOK(D,T) times when dock conflicts are allowable;

ZOK(D,T) = 0 ;

"* First, look for opportunities to finish old work early. This
"* is possible if there is some ship ready and able to start the
"* month before the dock opens.

loop( (s,d) $ (capable(s,d) and not ok(s,d)),
loop( t,

if( (ord(t) eq (open(d) - 1)) and
( ord(t) eq start(s) ),

ok(s,d) $ flex 1;
zok(d,t) = 1

); {endif}
); {end t loop}

) ; {end (s,d) loop}

"* Second, look for opportunities to schedule the last month of one
"* ship at the same time and dock as the first month of another
"* ship.

ALIAS (S,SS);

loop( (s,ss) $ (ord(s) ne ord(ss)),
loop( t,

if( (ord(t) eq start(s) ) and
(ord(t) eq end(ss) ),
loop( d $ (ok(s,d) * ok(ss,d)),
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zok(d,t) = 1;
overlap(s,ss,d,t) = yes;

); {end d loop}
); {end if}

) ; {end t loop}
) ; (end (s,ss) loop)

BINARY VARIABLES

X(S,D) assignment of ships to Navy docks
SPILL(S) assignment of ships to non-Navy docks;

POSITIVE VARIABLES

Z(D,T) deliberate assignment of conflicting ship to dock
Z.UP(D,T) $ ( FLEX * ZOK(D,T)) = 1;

FREE VARIABLE CAPACITY ;

"• The goal is to maximize the capacity utilization of
"* Naval Shipyard Drydocks and to minimize the non-assignment of
"* ships. The optimization can be performed with two options.
"* Option 1 (Rigid adherence to the schedule provided by
"• the user) and Option 2 (Flexible adherence to the schedule
"• provided by the user). Under Option 2, the optimization
"* allows for assignment of two ships, whose start date and
"* end date overlap by one month, to the same dock. This
"* assignment is secondary to assignment of the ships to
"* separate docks and only occurs as a last resort.

EQUATIONS

UTILIZE optimize capacity utilization of NSY drydocks

ONESHIPDCK(D,T) ensure only one ship per dock per month.
• ensure only at most two ships per dock per
• month under the Flexible option.

ZRESTRICT(DT) cannot have two consecutive overlaps
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ASSIGNDOCK(S) ensure a ship is assigned to a dock;

UTILIZE..

"* Maximize Capacity Utilization:

SUM( (S ,D)$OK(S ,D), X(S ,D)*PREF(D)*LENGTH(S))

"* Less non-assignment:

+ SUM( S, SPILL(S) * PREF("SPILL-) * LENGTH(S))

"* less conflict penalties:

- ZPEN * SUM( (I),T) $ ZOK(D,T), Z(D,T) * .999 **ORD(T))

=E= CAPACITY,

ONESH1IPDCK(D,T) $ ( ORD(T ge (OPEN(D) - FLEX))-.

SUM( S$( OK(S,D) AND REQT1IME(S,T) ),X(S,D))

=L= 1+ Z(D,T) $ FEX * ZOK(D,T);

ZRESTRICT(D,T) $ ( ZOK(D,T)*ZOK(D,T+ 1)).

Z(D,T) + Z(D,T+l) =L= 1;

ASSIGNDOCK(S).. SUM( D$OK(S,D), X(S,D)) + SPILL(S) =E= I;

MODEL DOCKS /ALL/ ;
SOLVE DOCKS USING MIP MAXIMIZING CAPACITY;

** REPORT GENERATION SECTION **

PARAMETER DCKLOAD(T,) one indicates dock loaded in month;

DCKLOAD(T,D)$(SUM(S,X.L(S,D)*REQTIMEI(S,T)) GE 1) = 1;
DCKLOAD(T,D)$(ORD(T) LT OPEN (D)) =1;
OPTION DCKLOAD:O: 1:1;
DISPLAY DCKLOAD;
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PARAMETER NOTASSGN(S) ships not assigned to a dock;

NOTASSGN(S)$(SPELL.L(S)) = 1;
OPTION NOTASSGN:0:0: 1;
DISPLAY NOTASSGN ;

PARAMIETE CAPUTIL(*) percent loading in indicated year;

CAPUTILYEAR) =(SUM((T,PRIMDCK(D))$(ORD(I) GT (ORD(YEAR)-1)* 12
AND ORD(f) LE ORD(YAR)*12 AND PREF(D)),
DCKLOAD(T,D))IDCKM4NTHS)*1 00;

OPTION CAPUTIIL:2:0: 1;
DISPLAY CAPUTIL;

PARAMETER SH]PTODCK(S,D) one indicates ship s assigned to dock d;

SHPTODCK(S,D)$(X.L(S,D) EQ 1) = 1;
OPTION SHPTODCK:0: 1: 1;
DISPLAY SHPTODCK;
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