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This report responds to your request for information on the C-17 cost and
operational effectiveness analysis (coEA) and to the Fiscal Year 1994
Defense Authorization Act conference report requirement that we report
on various aspects of the C- 17 program. The report examines some of the
assumptions underlying the co:'s conclusions and discusses the
Department of Defense's (DOD) ongoing studies to determine the minimum
number of C-17s needed to perform unique military missions.

B -ackground While recognizing the need for airlift, Congress has directed DOD to
explore alternatives to the 120-aircraft C-17 program. I The Fiscal Year
1993 Defense Authorization Act restricted the release of C-17 funds,
pending a special Defense Acquisition Board review that was held in the
fall of 1993. As part of the review, Congress directed that a federally
funded research and development center conduct a C-17 coE, taking into
consideration complementary mixes of other aircraft.

'The Air Force plans to acquire 120 C-17% However, as the result of a 1993 Defen-e Acqumition &oard
rei•ew, the Ipi-mily ,,cr.tary of 1Defen.w reduced the program to 40 aircraft for a provisional p•,lotd,

peolding another Hioard review in Novernber V095. The provisional 40-aircraft program is esoi'ated to
cost ajiout $21 I. biclion
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The COEA, conducted by the Institute for Defense Analyses (IDA), was
subritted to Congress in May 1994. Alternatives to the full C-17 program
included (1) restarting the C-5 line, (2) extending the service life of the
C-141, and (3) procuring modified commercial freighter aircraft IDA

examined the delivery capability of different airlift fleets to meet the
30-day moderate risk requirement iderttified in DOD'S 1992 Mobility
Requirements Study (MRs) for concurrent major regional conflicts in
Southwest Asia and Korea. Operational data for range and payload were
used for all aircraft except the C-17, which is still undergoing test and
evaluation. IDA based the C-17's range/payload performance on Air Force
estimates of the aircraft's capability based on an operational methodology,
rather than the more stringent traditional methodology reflected in the
current contract. (See app. I for a discussion of other aspects of the coEA.)

IDA concluded that, based on throughput (tons of cargo delivered in a given
time frame), a fleet of 120 C-17s was the preferred choice, despite the fact
that it was more expensive than a fleet comprised of C-17s and modified
commercial freighters. This conclusion was based on three major
assumptions:

"* airfield availability for airlift use would be constrained to Operation Desert
Shield levels;

"• the C-17 would achieve a 15.2-hourr day utilization rate while commercial
freighters would achieve only a 12.5-,.our a day rate; and

"* the C-17 would be used routinely in place of the (-130 to accomplish
intratheater delivery, so C-1:30 operating and suppori costs should be
added to non-C-17 alternatives.

IDA also concluded that, based on alternative assumptions, a mixed fleet of
40 C-17s and 64 modified commercial freighters could meet the MRS
requirement IDA'S analysis showed that this mixed fleet would cost
$6 billion less than the C-17 fleet. We focused our review efforts on
comparing the 120-aircraft program to the mix of 40 C-17s and 64 modified
Boeing 747 freighters because this alternative was substantially less
expensive than others and met airlift requirenments.'

-"'hLs moderate nsk requirement Ls based on the delivery capability of the airlift fleet assuumed
available for the MkS That fleet included 80 C-I7s, excluding backup and trainirng aircraft. The MRS
moderate nsqk rejqirenient fell below the theater commaJdern' preferred requirement, which was
fiscally unachievabh.

TFor voiJunerI•rai freighlters to lie %idble alteriative. to flu full C:-17 ft.l.t th-y iiUmt lbe able to
accommwodate the Army'% new 2f.- and 5-ton trunck The airerdrts' floors would need to be
strengthened and. in addition,. the side' duors would need to be A! hIned or the trucks would have to be
fitted with C(,lla4?%ihl(h cab tops The COFA nrflee(,Ls the estintal.d cost and performna.ce of these
rnuodihcatioii,.
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The COEA was not intended to assess the capability of the airlift fleets to
fulfill unique military missions such as direct delivery to small, austere
airfields. However, DOD has several new studies underway to determine
the minimum number of C-17s needed to perform these unique military
missions.

Results in Brief ,IDA'S conclusion that the C-17 was the preferred choice was based on threeassumptions that favored the C-17 and significantly reduced the

cost-effectiveness of proposed alternatives to the fleet of 120 G-17s. First,
the assumption concerning airfield availability does not reflect the
probability that an aggressive enemy attack would likely overcome the
Saudi Arabian government's reluctance dtuing Desert Shield to permit
greater use of airlift airfields. The result would be much less constrained
airfield availability, thus increasi.ig the potential contribution of
commercial freighters. Second, the utilization rate assumptions credit the
C-17 with an undemonstrated rate, while holding commercial aircraft to a
rate that is lower than has been demonstrated in commercial use. Third,
because the Air Force no longer plans to use the C-17 in place of the C-130
for routine intratheater deliveries, the $4.7 billion in C-130 operating and
support costs added to the 40 C-17/64 commercial freighter option is not
valid. Adjusting for these three questionable assumptions would result in
the G-17 fleet being less capable and a mixed fleet more capable and more
cost-effective than IDA'S conclusions indicate.

Airfield Constraints Because of the C-17's projected ability to back up, its relatively small

physical size, and its ability to land and take off from austere, short

Affect Fleet Capability airfields, the C-17 is expected to use available space more efficiently than
a C-5 or a 747. IDA reported that, when considering delivery of outsize
cargo-the largest items in the Army's inventory-the C-17 retained its
delivery capability better than the alternative fleet mixes when airfield
availability was extremely limited. (See app. I for a discussion of the
different' cargo types.)

The number of aircraft that can be simultaneously parked and serviced at
a given airfield is known as maximum-on-the-ground (Mo(;). Numerous
factors affect mo(;, such as the size arid shape of the ramp space; the
availability of maintenance and materiel handling equipment, personnel,
and fuel; the degree to which other U.S. and allied assets, such as fighters,
occupy available ramp space; and the time required to unload and service
each ai' craft type. During wartime, MO(; at a given airfield often fluctuates,
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depending on how these factors interrelate. During Desert Shield/Storm,
for example, airfields had a different daily MOG value for every aircraft
type .

4

IDA examined three MOG cases in the COEA. The first case reflected the
airfield assumptions used in the MRS Southwest Asia scenario, in which a
sizeable infrastructure would be available to accommodate aircraft
undoading, refueling, and servicing. The second case reflected the limited
airfield availability in Saudi Arabia that was experienced during the first
45 days of Desert Shield. The third case coupled the Desert Shield MOG
condition in Saudi Arabia with severely reduced MoG in the Korean
scenario.

C-17 Fares Better With The C-17 fared best relative to the alternative fleets when MOG was

Limited Airfield extremely constrained. Under IDA'S analysis of the MOG assumption based
Availability on the airfield availability used in the MRS Southwest Asia scenario, the

mixed fleet of 40 C-17s and 64 747s met the airlift requirement and cost
about $6 billion less than the fleet of 120 C-17s. Under the more severe
airfield constraints, the C-17 fleet met the requirement, but the mixed fleet
was not able to delih er all required outsize equipment in the compressed
time frame set forth in the MRS. This case reflects the experience of Desert
Shield, when only one major airlift airfield was available during the first
6 weeks of that deployment. The limited airfield availability was due
primarily to the Saudi Arabian government's reluctaiie to allow U.S.
access to multiple airfields and the U.S. Army's preference to deploy to
only one major airfield. In Desert Shield/Storm. Iraqi troops became
entrenched shortly after the invasion of Kuw.-uL and did not invade Saudi
Arabia The MRS scenario, on the other hand, postulated that an aggressive
enemy was moving directly into Saudi Arabia and that, therefore, the Saudi
reluctance to open additional airlift airfields was overcome. IDA'S

conclusion that the C-17 was the preferred choice was based on Desert
Shield airfield assumptions. How( ver, the coEk was based on the imminent
threat assumed in the MR-S. Thei efore, we believe the MRS airfield
availability assumptions are more realistic than those based on Desert
Shield experience. Under I lie MRs airfield case, the effectiveness of the
C-17 fleet declines, relative to the mixed C-17/commercial fleet. Figure 1
illust;'ares the effect of reduced McO; on the delivery capability of the airlift
alternatives for outtsize cargo.

4At the. r.qucsl of Ihe Offie. of lhe.. <.-rinlary of l) fermw, the RAND Corpo( dlion Lsi evaluaiing M06i,
with tlhe ihlerit of i.leabiihhing a well d'lincd and acc(epted fliethodolooi' for uidf.rMtanding and

abi'alii, 'n1 M4);i % alige
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Figure 1: the Effect of Reduced MOG
on Outsize Delivery Capability so outewi cargo delivered in 30 days (kilotons)
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Under the scenario where airfield access was severely constrained in
Southwest Asia and Korea, both alternatives fell short of the MRS

requirement, but the C-17 fleet delivered substantially more outsize cargo.

C-17ts I,,A's analysis indicates that the C-17 performs better relative to alternative

fleets when its projected 15.2 hour p(,r day utilization rate is assumed. An

Cost-Effectiveness aircraft's utilization rate is the planned average daily flying hours per

Depends on High aircraft for the entire fleet. The rate is comprised of numerous element'.

Utilization Rate and is a critical element in cost-effectiveness assumptions. Factors
affecting a utilization rate include mission capable rate, number of aircraft
in the fleet and number of aircrews per aircraft, finding for spares, time
required to load and unload the aircraft, number and type of airfields
available in a given scenario, distance to the theater of operations, and
number of aircraft the Joint Chiefs of Staff plans to withhold to perform
other critical missions.
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The C-7ITs planned utilization rate of 15.2 hours per day exceeds that of
any other military airlifter and will not be demonstrated under the
contract. The Air Force plans to attain the planned rate by fully funding
C-17 spares and maintaining a 5 to 1 aircrew to aircraft ratio. The Air
Force has historically underfunded wartime spares for its other strategic
airlifters, and those airlifters have a lower crew ratio than that planned for
the C-17. In addition, the coEA is based on a lower utilization rate for
commercial aircraft than has been demonstrated in commercial use and
that could be attained if aircrews for these aircraft were funded to levels
projected for the C-17. We believe that using comparable utilization rates
for the C-17 and alternative aircraft would be a more realistic comparison.

The coEA showed that the C-17's effectiveness declines when the
utilization rate is lowered, and the mixed C-17/commercial fleet's
effectiveness increases as the rate for commercial freighters is increased.
IDA found that, 1 ised on a 15.2-utilization rate, a fleet of 120 C-17s would
deliver about 9 percent more outsize cargo than a mixed fleet of 40 C-17s
and 64 commercial freighters. However, the mixed fleet also met the MRS

requirement and cost $6 billion less. If the C-17's contracted utilization rate
of 12.5 hours were assumed, the C-17 would deliver only about 4 percent
more outsize cargo than the mixed fleet, at a cost of about $4 billion more.5

Under this case, both alternatives fell short of the MRs requirement.
Figure 2 shows outsize deliveries under different utilization rate
assumptions.

'As th- utilization rat4. devrva,•es, the hh.-oyu, cI,4t also dec(:rea.ws due to the red-.u(ce(d n(.,d for spares
and ajrcrews.
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B-257743

Figure 2: Outsize Deliveries With
Varying C-17 Utilization Rates 0o Out$si cargo delivered in 30 days (kilotofns)
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C-17's Projected Utilization To sustain the Air Mobility Command's 15.15 hour6 u"tlization rate, the
Rate May Not Be C-17 must achieve predicted reliability, maintainability, and availability

Achievable parameters needed to maintain a planned mission capable rate. In
addition, the Air Force must fully fund C-17 spare parts and aircrews at
levels substantially higher than those of other strategic airlifters.

The Command bases its 15.15 hour utilization rate projection on a mission
capable rate of 90 percent. However, the C-17 contract specification
requires the C-17 to demonstrate a mission capable rate of only
82.5 percent, compared to a rate of 80 percent for the C-141 and 75 percent
for the C-5. An 82.5-percent. mission capable rate would yield a 13.77-hour
per (Jay utilization rate for the C-17. While we cannot precisely quantify the
impact of the lower mission capable rate, we believe the delivery
capability wouldl decrease-

"While the utilization rat,' tLs(I In the Ci.)iEA wa;s 15 2 hours, the C'ommand is planning for an actual
utilizatiton ri l.c of 15.1:, tijrs .
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Reliability, maintainability, and availability factors are critical
determinants for an aircraft's mission capable rate. As we recently
reported, 7 the C-17 has fallen short of predicted reliability goals during the
flight test program. C-17 reliability data show that a large variety of
different failures have occurred, with no one particular item causing the
low reliability numbers. To improve reliability, the contractor will have to
implement corrective solutions for a substantial number of failures. If the
reliability does not improve, the C-17 is not likely to achieve its planned
mission capable rate.

Another significant contributor to utilization rate is the degree to which
spares and aircrews are funded. In 1990, we reported' that shortages of
serviceable peacetime operating spares to support the Air Force's C-5 and
C141 flying hour programs had led the Air Force to rely on war reserve
spares to support peacetime operations. As a result, the level of war
reserve spares had decreased to a point at which the aircrafts' ability to
sustain projected wartime utilization rates was questionable. Data for 1993
show that the C-5 and C-141 had only 60 percent and 61 percent,
respectively, of their required readiness spares packages filled. Air Force
officials acknowledge that spares have not been adequately funded in the
past. However, they expect that the spares levels for the C-17 will be fully
funded, in part, because spares funding has recently been made a higher
priority for the Air Force.

An aircrew to aircraft ratio of 5 to I is planned for the C-17. The ratios for
the G-141 and C-5 are 3.29 to 1 and 3 to 1, respectively. The higher the
aircrew ratio, the more hours per day the aircraft can be flown. Therefore,
the relatively higher C-17 aircrew ratio contributes to the C-17's ability to
maintain a higher utilization rate than other strategic airlifters. For the
C-17 to maintain the planned aircrew to aircraft ratio, Air Force funding
requirements will have to be fully met.

Higher Utilization Rate for The projected utilization rate for alternative aircraft is as important as the

Commercial Aircraft rate for the C-17. The co(JE assumed a 12.5-hour utilization rate for the 747

Increases Capability freighter, based on a 3.5- to 1-aircrew to aircraft ratio. However, DOD

officials agree that the 747 has demonstrated a higher rate in commercial

7Military Airlift: The C-17 .'ropose(d S-ttlehrent and Program Update (GAOI-NSIAD-94-172, Api. 28.1994) --

"8Military Airlhft. F'earetime Use of War Reserve Spares Reduces Wartime Capabilities
(-GAO-/NS[Af)-90.1, June 25, 1990).-
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use. A recent Air Mobility Command analysis shows that the utilization
rate could increase to at least 15.2 if a 5 to I aircrew ratio were funded.

IDA analyzed the effect of increasing the 747's rate to 15.2 hoursf The
results showed a significant increase in the C-17/commercial fleet's ability
to deliver outsize and oversize cargo. The mixed fleet exceeded the MaS
outsize cargo requirement by about 1,000 tons and cost about $6 bilhon
less. This mixed fleet also delivered about 8,000 more tonls of ove.'size
cargo than the C-17 fleet, well above the MP.S requirement. IDA, howCvCr,

did not examine cases with a utilization rate of 15.2 for the 747 coupled
with a lower C-17 rate.

Intratheater Airlift The C(17 was designed to deliver cargo to small, forward airfields typically
used by the C-130. Consequently, past Air Force studies have presumed

Assumptions Do Not that, as the C-17 fleet became operational, some C-130s would be retired.

Reflect C-17's Planned IDA'S analysis assumed, therefore, that the alternative A.th only 40 C-17s

Role would need 80 additional C-130s to provide about the same intratheater
movement capability as the fleet of 120 C-17s. Thus, IDA added C-130
operating and support costs of $4 million per aircraft per year to the mixed
fleet alternative. 10 However, we believe it was inappropriate for IDA to do
so, because the C-17's planned intratheater role has been largely limited
and the Air Force does not plan to replace C-130s with C-17s for
intratheater missions.

C-17's Intratheater Role When a program of 210 C-17 aircraft was planned, the Air Force

Will Be Limited anticipated that, during a contingency, C-17s would routinely deploy to the
theater of operations to conduct intratheater missions as needed. These
missions are typically carried out by C-130s or ground transportation.
Current Air Force policy, however, reflects a substantially diminished
intratheater role for the (G17. The Command's 1993 Airlift Master Plan
makes no mention of the C-17's potential to conduct intratheater missions.
Air Force officials ackliowledged that while C-17s will provide additional

"•When IDA began its analysis, it used primary authorized aircraft numbers, which ex(.:udted backup
and training aircraft. The 747 utilization rate excursions were based on 40 C-17 and 47 747 primary
authorized aircraft, or a total fleet of 47 C-17s and 49 747s. As a result of the Defense Acqu,•-?ion
Board's discu.-sion.,v. however, IDA began using total aircraft inventory numbers, which incl led all
aircraft in the fleet. Subsequent IDA analysis, therefore, was based on a total Sect of 40 C-I, ' and
64 747s.

"'Past studies, such as the 1983 Airlift Master Hlan. added C-130 procurement and operating and
support costs to non-C,-17 options.
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intratheater delivery of outsize cargo when needed, they will not routinely
perform intratheater missions as originally planned.

The C-17's diminished intratheater role is due primarily to the Secretary of
Defense's 1990 decision to reduce the number of C-17s from 210 to 120
aircraft because of the diminished Soviet threat. Under the current
120-aircraft program, the intertheater airlift flow-missions from the
continental United States to the operational theater, for example-would
be adversely affected if aircraft were diverted to perform intratheater
missions. A diversion would be particularly damaging during the critical
first 30 days of a conflict.

The COEA increased the life-cycle cost of the alternative with 40 C-17s and
64 747s by $320 million per year to reflect operating and support costs for
80 C-130s. Over a 25-year life-cycle, this alternative would incur an
additional cost of $4.7 billion. When this cost is subtracted from the mixed
fleet, the cost savings as compared to a fleet of 120 C-17s increases from
about $6 billion to about $10.7 billion.

COEA Was Not Determining the proper mix of C-17s and commercial freighters depends
on the fleet's capability to fulfill certain unique military requirements that

Intended to Assess the COEA was not intended to address in detail. These missions include

Minimum Number of strategic brigade airdrop;" combat offload; direct delivery to small,
austere airfields; intratheater airlift of outsize cargo; aerial refueling; andC- 7s Needed to aircraft survivability. DOD has several studies underway, scheduled to be

Fulfill Unique Military completed by the November 1995 Defense Acquisition Board decision on

Requirements C-17 full-rate production, that will assess the capability of various fleet
mixes to fulfill unique military airlift requirements.

The Air Force is conducting a multifaceted study to provide 1t)o[
decisionmakers with information necessary to determine the type and
number of nondevelopmental airlift aircraft (NDAA) to procure. The study
will determine the cost-effectiveness of airlift fleet mixes comprised of
C-17s and military and commercial NDAAS, based on the airlift requirements
identified in a new MRs, expected to be completed in December 1994. This
study will consider the need for unique military airlift capabilities that. the
COEA did not address.

" IDA asserts thai each fleet mix aF,•ess,:d in the (.iF•A is capalh, of wi.rfonning the, strategic hrigade
airdrop ims-;ion a .Joint Chhiefs of Staff require nent. For ltiil xeql (- 17/ omri.iercial fleet to fulfill this
mission, the existing C-•s would have to be moTifJied The Ai; Mobility (:or wiinad is cuierntly
detenr ining the feasibility of the neuessary , t• ii1fi('ations
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The Air Force study will also assess the operational use of wide-body
commercial aircraft in moving bulk and oversize cargo. A key component
of this assessment was a loadability study, conducted in May 1994, to
determine the time required to load oversize vehicles onto commercial
freighters such as the 747. The Air Force is compiling the results of the
study.

As currently planned, NDAA source selection and quantity will depend on
the C-17 full-rate production decision. The Defense Acquisition Board will
consider several factors in deciding whether or not to continue the C-17
program, including C-17 flight test and reliability results, contractor
performance, and the findings of the Air Force's airlift fleet mix study.

Matter for DA'S conclusion that the C-17 was the preferred airlifter was based on

assumptions that are questionable. Therefore, Congress should not

Congressional consider the coE as a basis for authorizing 120 C-17s. The minimum

Consideration number of C-17s needed to ftlfill military requirements has yet to be
determined.

Views of Agency As agreed with your offices, due to time constraints, we did not obtain
written agency comments on this report. However, we discussed our

Officials and Our findings with agency officials. We also shared the results of our work with

Observations IDA officials, who stated that our depiction of the COEA was accurate and
offered minor technical observations that have been incorporated in the
report.

Air Force and Air Mobility Command officials believed that. the Desert
Shield/Storm Mw; condition in the COEA should be considered the baseline
airfield case. DOD officials noted that, because many factors affect MOG, it

cannot be assumed that the airfields used in the MRS will be available in
future contingencies. The officials noted that likely airfield availability
may, in reality, lie between the Desert Shield/Storm and the MRS MOG

conditions. However, this MO(; value has not yet been quantified. While we
agree that Nio(; is a coml)lex formula that encompasses many factors, we
believe (hat one of the key constraining factors demonstrated in Desert
Shield-Saudi reluctance to grant U.S. access to nwimerous airfields-is
unlikely to occur in an MRs-type Southwest Asia scenoiaio. I, our opinion.
Saudi reticence would be much less likely in the face of an imminient
threat as postulated in the Ms. In Desert Shield, because Iraqi forces did
not invade Saudi Arabia, allied forces had the advantage of a 5-month
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deployment period. Therefore, the rigorously restricted Desert Shield MOG

assumption is, in our opinion, not a valid basis for comparing the C-17 to
alternative airlift fleets.

DOD and Air Force officials acknowledged that the C-17 will not
demonstrate a 15.2-hour utilization rate until the fleet is mature. However,
they believe that if the program is adequately funded, the C-17 is capable
of achieving this rate. They dalso noted that the 12.5-utilization rate
requir-.d "n the contract applies only to the reliability, maintainability, and
availability evaluation. Air Mobility Command officials commented that, if
commercial NDAA are procured, almost all will be kept in the Associate
Reserves, as opposed to active duty squadrons. Therefore, they stated that
it will not be feasible to increase the 747's utilization rate to levels
compa,'able to the C-17's. We recognize that, operationally, the C-17 may
be abl to demonstrate a 15.2-utilization rate and the 747 may be held to a
lower rate than it could theoretically achieve. However, we believe that for
the purposes of a coEA, comparable utilization rates for the C-17 and the
747 would be a more legitimate basis for comparison.

DOD and Command officials agreed with our findings regarding the C-1Ts
intratheater airlift role. However, some Air Force officials stated that,
because the C-17 is capable of performing intratheater missions, it shot'ld
be credited with some cost savings as a result, even though this role has
been limited. We continue to believe that, given the reduced number of
C-17s, it is unlikely t!hat the C-17 will perform routine intratheater missions
during the first 30 days of an Mus-type conflict. Therefore, C-130 operating
and support costs should .iot be added to alternatvr flects in a COEA.

Scope Wuid We reviewed the corA and discussed it with officials from IDA, the Office of

the Se,-retary of Defense, the Air Force, and the Air Mobility Command.

Methodology We also referred to our past and ongoing work on airlift and various
aspects of the C-17 program. We focused on these assumptions that, in our
opinion, were most significant in detennining the relative
cost-effectiveness of the C-17 and the most. cost-effective alternative fleet
mixes.

We conducted our review from May to June 1994 in accordance with
generally accepted government auditing standards.
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As you requested, we plan no further distribution of this report until 7 days
after its issue date. At that time, we will send copies to the Secretaries of
Defense aid the Air Force; the Director, Office of Management and
Budget; and other interested parties. Copies will also be made available to
others on request.

Please contact me at (202) 512-4841 if you or your staffs have any
questions concerning this report. Major contributors to this report were
Thomas J. Denomme :.nt. Michele Mackin.

Louis J. Rodrigues
Director, Systems Development

and Production
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Appendix I

Additional Information on Requirements
and Cost Data in the Cost and Operational
Effectiveness Analysis

All alternatives examined in the cost and operational effectiveness
analysis (coEA) included a common core of airlifters-existing C-5s,
KC-10s, and the Civil Reserve Air Fleet aircraft that would be activated in a
contingency. The coEA distinguished between the ability of the various
airlift fleets to deliver outsize and over'ize cargo. Delivery of these types
of cargo is critical in the first 30 days of a contingency. The C-5 and C-17
are the only aircraft capable of carrying outsize cargo. Figure 1. 1 shows the
percentage of oitsize, oversize, and bulk cargo required to be delivered in
30 and 90 days, as well as examples of each.

Figure 1.1: Breakdown of Cargo Types I
Over 30 and 90 Days 300 Kilotons of cargo
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Appendix !
Additional Information on Requirements
and Cost Data in the Cost &Md Operational
Effectiveness Analysis

IDA developed independent acquisition and annual operating cost
estimates for all military and commercial aircraft fleets examined in the
COEA. Life-cycle costs were analyzed over a 25-year period, discounted at
4.5 percent per year using fiscal year 1993 constant dollars. However, the
COEA's cost estimates were more conservative than the C-17 System
Program Office's. Thus, the COEA's cost estimates are higher ($35.1 billion
versus $31.4 billion total program cost). Acquisition costs for the first
20 C-17s (fiscal year W993 and prior years) were excluded from the COEA
because these aircraft. had already been procured and were included in all
fleet alternatives examined in the co". The time frame for the COEA was
the year 2005, when 120 C-17s are planned to be operational.
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