
POWERED-LOW COST AUTONOMOUS ATTACK SYSTEM
ADVANCED TECHNOLOGY DEMONSTRATOR

Report No. D-2001-106                                                    May 7, 2001

Office of the Inspector General
Department of Defense



Form SF298 Citation Data

Report Date
("DD MON YYYY") 
07May2001

Report Type
N/A

Dates Covered (from... to)
("DD MON YYYY") 

Title and Subtitle 
Powered-Low Cost Autonomous Attack System Advanced
Technology Demonstrator

Contract or Grant Number 

Program Element Number 

Authors Project Number 

Task Number 

Work Unit Number 

Performing Organization Name(s) and Address(es) 
OAIG-AUD (ATTN: AFTS Audit Suggestions) Inspector
General, Department of Defense 400 Army Navy Drive (Room
801) Arlington, VA 22202-2884

Performing Organization 
Number(s) 
D-2001-106

Sponsoring/Monitoring Agency Name(s) and Address(es) Monitoring Agency Acronym 

Monitoring Agency Report 
Number(s) 

Distribution/Availability Statement 
Approved for public release, distribution unlimited

Supplementary Notes 

Abstract 
The Air Force Research Laboratory, Munitions Directorate, established the Powered-Low Cost
Autonomous Attack System Advanced Technology Demonstrator program to demonstrate an affordable,
miniature, autonomous, powered submunition. The submunition was to provide the ability to search,
detect, identify, track, and destroy ground mobile targets in different weather and terrain. The Advanced
Technology Demonstrator program was to demonstrate its technical feasibility and military utility for
suppression of enemy air defense and missile attack capabilities. On December 15, 1998, a 36-month,
$33.2 million cost share other transaction agreement was awarded to Lockheed Martin Corporation,
Vought Systems, for development of the advanced technology demonstrator.

Subject Terms 

Document Classification 
unclassified

Classification of SF298 
unclassified

Classification of Abstract 
unclassified 

Limitation of Abstract 
unlimited



Number of Pages 
19



Additional Copies

To obtain additional copies of this audit report, visit the Inspector General, DoD,
Home Page at www.dodig.osd.mil/audit/reports or contact the Secondary Reports
Distribution Unit of the Audit Followup and Technical Support Directorate at
(703) 604-8937 (DSN 664-8937) or fax (703) 604-8932.

Suggestions for Future Audits

To suggest ideas for or to request future audits, contact the Audit Followup and
Technical Support Directorate at (703) 604-8940 (DSN 664-8940) or
fax (703) 604-8932.  Ideas and requests can also be mailed to:

OAIG-AUD (ATTN: AFTS Audit Suggestions)
Inspector General, Department of Defense

400 Army Navy Drive (Room 801)
Arlington, VA 22202-4704

Defense Hotline

To report fraud, waste, or abuse, contact the Defense Hotline by calling
(800) 424-9098; by sending an electronic message to Hotline@dodig.osd.mil; or
by writing to the Defense Hotline, The Pentagon, Washington, DC 20301-1900.
The identity of each writer and caller is fully protected.

Acronyms

AFRL Air Force Research Laboratory
ATD Advanced Technology Demonstrator
LOCAAS Low Cost Autonomous Attack System
P-LOCAAS Powered-Low Cost Autonomous Attack System
LORISK Low Cost Anti Armor Submunition Risk Reduction



INSPECTOR GENERAL 
DEPARTMENT OF DEFENSE 

400 ARMY NAVY DRIVE 
ARLINGTON, VIRGINIA 22202-4704 

May 7, 2001 

MEMORANDUM FOR ASSISTANT SECRETARY OF THE AIR FORCE 
(FINANCIAL MANAGEMENT AND COMPTROLLER) 

SUBJECT: Audit Report on the Powered-Low Cost Autonomous Attack System 
Advanced Technology Demonstration (Report No. D-2001-106) 

We are providing this audit report for information and use. We considered 
management comments on a draft of this report in preparing the final report. 

Comments on the draft of this report conformed to the requirements of DoD 
Directive 7650.3 and left no unresolved issues. Therefore, no additional comments are 
required. 

We appreciate the courtesies extended to the audit staff. Questions on the audit 
should be directed to Mr. Raymond A. Spencer at (703) 604-9071 (DSN 664-9071) 
(rspencer@dodig.osd.mil) or Mr. Roger H. Florence at (703) 604-9067 
(DSN 664-9067) (rfiorence@dodig.osd.mil). See Appendix C for the report 
distribution. The audit team members are listed inside the back cover. 

Thomas F. Gimble 
Acting 

Deputy Assistant Inspector General 
for Auditing 



Office of the Inspector General, DoD

Report No. D-2001-106 May 7, 2001
(Project No. D2001AB-0021)

Powered-Low Cost Autonomous Attack System
Advanced Technology Demonstrator

Executive Summary

Introduction.  The Air Force Research Laboratory, Munitions Directorate, established
the Powered-Low Cost Autonomous Attack System Advanced Technology
Demonstrator program to demonstrate an affordable, miniature, autonomous, powered
submunition.  The submunition was to provide the ability to search, detect, identify,
track, and destroy ground mobile targets in different weather and terrain.  The
Advanced Technology Demonstrator program was to demonstrate its technical
feasibility and military utility for suppression of enemy air defense and missile attack
capabilities.  On December 15, 1998, a 36-month, $33.2 million cost share other
transaction agreement was awarded to Lockheed Martin Corporation, Vought Systems,
for development of the advanced technology demonstrator.

Objectives.  Our audit objectives were to evaluate the Powered-Low Cost Autonomous
Attack System development, operational and system requirements, planned testing for
the program, and the use of the prototype other transaction authority.

Results. The Air Force Research Laboratory plans to continue refining the P-LOCAAS
technology beyond satisfying the system requirements (exit criteria) identified in the
technology transition plan.  As a result, the Air Force Research Laboratory will spend
an additional $24 million in FYs 2002 and 2003 to refine the system capability although
no assessment has been made to support this continued expenditure.

Summary of Recommendations.  We recommend that the Director, Air Force
Research Laboratory, Munitions Directorate, update and coordinate the Powered-Low
Cost Autonomous Attack System Technology Transition Plan with the Air Force
Aeronautical Systems Center and the Air Combat Command to assess the planned
additional development beyond the established exit criteria before obligating any
additional funding to the demonstrator development agreement.

Management Comments.  The Chief, Science and Technology Division, Deputy
Assistant Secretary of the Air Force (Science, Technology, and Engineering),
concurred and stated that the Air Force Research Laboratory will update the existing
Technology Transition Plan if an additional $24 million becomes available and will
re-coordinate the Plan.  A discussion of the management comments is in the Finding
section of the report, and the complete text of the management comments is in the
Management Comments section.
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Background

The Air Force Research Laboratory, Munitions Directorate, established the
Powered-Low Cost Autonomous Attack System (P-LOCAAS) Advanced
Technology Demonstrator (ATD) program to demonstrate an affordable,
miniature, autonomous, powered submunition.  The mission of P-LOCAAS was
to provide the ability to search, detect, identify, track, and destroy ground
mobile targets in different weather, and terrain conditions.  The ATD program
will demonstrate the technical feasibility and military utility of the P-LOCAAS
technology for suppression of enemy air defense and missile attack.

On December 15, 1998, the Air Force Research Laboratory (AFRL) issued a
36-month other transaction agreement to Lockheed Martin Corporation, Vought
Systems, to develop the ATD.  The other transaction is a firm-fixed-price
agreement with cost sharing.  The total amount of the agreement was
$32.9 million, with the Air Force funding $15.3 million and Lockheed funding
$17.7 million.  As of September 26, 2000, the agreement had been modified six
times, increasing the value to $33.2 million, and with increased Air Force cost
sharing.

Prototype Other Transaction Authority.  The development of the P-LOCAAS
was acquired under the other transaction authority.  In 1989, Congress enacted
section 2371, title 10, United States Code (10 U.S.C. 2371), which authorized
the use of other transactions for basic, applied, and advanced research projects.
The National Defense Authorization Act of FY 1994, section 845, augmented
the other transaction authority to allow its use for prototype projects directly
relevant to weapons or weapon systems.  That authority waives many of the
Federal Acquisition Regulation contracting procedures.  One of the reasons
Congress granted the other transaction authority was to obtain research and
development from nontraditional defense contractors and to pursue commercial
solutions to defense requirements.  Nontraditional contractors can participate as
the prime contractor or the subcontractor.  The prototype other transaction
authority can only be used for prototype development, while procurement of
prototype production items requires the use of Federal Acquisition Regulation
contracting procedures.  On December 21, 2000, the Under Secretary of
Defense for Acquisition, Technology, and Logistics issued other transaction
authority guidance on the use of the prototype.  The authority to use other
transactions for prototype development has been extended until September 30,
2004.

Objectives

Our audit objectives were to evaluate the P-LOCAAS development, operational
and system requirements, planned testing for the program, and the use of the
prototype other transaction authority.  See Appendix A for a discussion of the
audit scope and methodology.



2

Powered-Low Cost Autonomous Attack
System Advanced Technology
Demonstrator Transition Planning
The AFRL plans to continue refining the P-LOCAAS technology beyond
satisfying the system requirements (exit criteria) identified in the
technology transition plan.  This condition exists because the AFRL had
not received direction on whether continued development is warranted.
As a result, the AFRL will spend an additional $24 million in FYs 2002
and 2003 to refine the system capability although no assessment has been
made to support this continued expenditure.

The P-LOCAAS Requirements

The AFRL, Munitions Directorate, developed the P-LOCAAS ATD as a
potential materiel alternative to meet the Air Combat Command�s Miniaturized
Munitions Capability mission need.  The Air Combat Command developed the
mission need statement, performed the analysis of alternatives, and will develop
the Operational Requirements Document for the Miniaturized Munitions
Capability.

Mission Need Statement.  The mission need statement documents a mission
need in terms of required capability or operational deficiency.  In the
Miniaturized Munitions Capability mission need statement, September 4, 1997,
the Air Combat Command identified the need for miniaturized munitions that
include:

• multiple kills per pass;

• multiple ordinance carriages;

• accurate and precise adverse weather munitions capability;

• medium-to-high altitude accuracy of free-fall weapons;

• capability against hardened targets;

• a munitions package;

• increased weapons effectiveness against area targets;

• real-time target location and kill capability against small mobile targets;

• prevention of susceptibility to camouflage, concealment, and deception;
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• minimization of collateral damage; and

• prevention of susceptibility of munitions to countermeasures.

Current aircraft, ballistic missile, and future aircrafts, such as the F-22, Joint
Strike Fighter, and Military Spaceplane, will be capable of carrying a limited
number of existing and planned munitions systems.  The development of
miniaturized munitions will increase the number of munitions that aircraft can
carry and the number of targets attacked per mission.

The Miniaturized Munitions Capability mission and objectives include air and
space superiority; support of surface operations; and the ability to divert,
disrupt, and destroy enemy capabilities and war-sustaining capability.  Targets
of the Miniaturized Munitions Capability include fixed structures such as
hardened aircraft shelters, bunkers, power plants, industrial buildings, and naval
ships in port; and mobile or movable armor and missile sites.  The P-LOCAAS
was identified as a potential materiel alternative capable of satisfying portions of
the mission need statement.

Analysis of Alternatives.  The analysis of alternatives is an evaluation of the
advantages and disadvantages of alternatives to satisfy a requirement, including
the sensitivity of each alternative to possible changes in key assumptions or
variables.  The analysis aids decisionmakers in determining whether an
alternative offers sufficient benefits.  The analysis of alternatives for the
Miniaturized Munitions Capability included 26 systems, of which 6 were
compared because they best met the requirements.  The P-LOCAAS was one of
the alternative submunitions in the comparison.  The P-LOCAAS ATD will
demonstrate technologies key to defeating mobile and relocatable targets, which
are the most challenging targets.  The P-LOCAAS could demonstrate
technology(ies) that will satisfy the requirements of the Operational
Requirements Document.

Operational Requirements Document.  The Air Combat Command plans to
develop an Operations Requirements Document by September 2001 to further
define the mission needs statement, establish performance parameters, and
document the user�s objectives and minimum acceptable requirements for
operational performance.

LOCAAS Evolution

The P-LOCAAS ATD program has evolved from several technology
development programs awarded and managed by the Defense Advanced
Research Program Agency; the AFRL, Munitions Directorate; and the Army
Research Laboratory.  Those programs include the Low Cost Autonomous
Attack Submunition (LOCAAS), LOCAAS Risk Reduction (LORISK), the Anti-
Materiel Submunition Warhead Technology, and the LOCAAS Engagement and
Analysis Program and Simulation programs.  Prior funding for those programs
was $67 million.



4

Low Cost Autonomous Attack Submunition.  In September 1990, the Army
and Air Force began a joint effort of the LOCAAS program with Loral Vought
Systems.  The program included a solid state pulsed Laser Radar seeker, a
highly maneuverable airframe, and a single explosively formed penetrator
warhead.  The LOCAAS program successfully accomplished proof-of-principle
type testing for the seeker, airframe, and warhead.  The LOCAAS program was
in development between FYs 1990 to 1994 at a cost of $37.4 million.

Low Cost Anti Armor Submunition Risk Reduction.  In December 1994,
Loral Vought Systems (now Lockheed Martin Corporation, Vought Systems)
was awarded the LORISK effort as a follow-on to the joint Army and Air Force
LOCAAS program.  The LORISK program added a multi-mode Anti-Material
Submunition warhead to the design of the LOCAAS program.  The multi-mode
Anti-Material Submunition warhead was effective against heavy armor, surface-
to-air missiles and surface-to-surface missiles.  The LORISK program was in
development from FYs 1995 through 1998 at a cost of $13 million.

Anti-Materiel Submunition Warhead Technology.  The Anti-Materiel
Submunition Warhead Technology Program provided a tactically sized warhead,
capable of three detonation types from a single warhead, for armored, heavy
armored, and soft target attack.  The warhead projectile types include an
aerostable slug, a long stretching rod, and divergent spray of explosively formed
fragments.  The warhead and electronics were demonstrated in the Anti-Materiel
Submunition Warhead Technology program from FY 1994 through FY 1998 at
a cost of $15 million.

LOCAAS Engagement and Analysis Program and Simulation.  The
LOCAAS Engagement and Analysis Program and Simulation converted the
Army LOCAAS mission planner to an Air Force version.  The mission
engagement simulation allowed the study and optimization of LOCAAS target-
search patterns in various terrain and combat scenarios.  The LOCAAS
Engagement and Analysis Program and Simulation was used during the
P-LOCAAS program to refine the concept of operations and provide a
technology base for future LOCAAS mission planning.  This effort was
performed from FYs 1996 through 1998 at a cost of $1.6 million.

P-LOCAAS Development

Advanced Technology Demonstrator.  In December 1998, the AFRL entered
into a 36-month other transaction agreement with Lockheed Martin Corporation,
Vought Systems.  P-LOCAAS requirements have evolved from the LOCAAS,
LORISK, and Anti-Materiel Submunition Warhead programs and is a potential
material alternative for the Miniaturized Munitions Capability mission need
statement.  The mission need statement provides mission and threat analyses that
address various warfighting needs, objectives, and general capabilities.
P-LOCAAS is envisioned as a miniature, autonomous, powered munition
capable of broad area search, identification, and destruction of a range of mobile
ground targets.  Typical targets include theater ballistic-missile launchers, air-
defense sites, and ground vehicles.  This cost share effort, begun in FY 1999
and is scheduled to end in FY 2002, was valued at $33.2 million.
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P-LOCAAS Status.  The P-LOCAAS ATD had completed 25-months of its
36-month development.  The development capitalized on the previous 10-year
development attributed to LOCAAS and the related advanced technology
program as discussed above.  The P-LOCAAS ATD had achieved all major
milestones to date, including successful completion of 4 of the planned 13 tests.
Officials from AFRL, Munitions Directorate, and inprocess review reports from
the contractor identified that the P-LOCAAS development program is on
schedule and is expected to satisfy all performance requirements in the exit
criteria as identified in the technology transition plan.

Exit Criteria

In July 1998, the AFRL, Munitions Directorate, and Aeronautical Systems
Center developed the technology transition plan for the P-LOCAAS.  The
technology transition plan provides the ATD exit criteria for performance
parameter measures, quantitative goals, levels of demonstration, affordability,
producibility, supportability, safety and environmental considerations, data and
documentation deliverables, technology capability date, and lethality and
effectiveness assessment.  The technology transition plan commits AFRL, the
developer of the technology; Aeronautical Systems Center, the recipient of the
technology; and Air Combat Command, the primary user of the technology to
the expected performance goals for the P-LOCAAS ATD.  Based on current
development efforts, the ATD effort will achieve the goals established in the
technology transition plan and the established exit criteria.

Request for Additional Funding.  On December 15, 2000, AFRL, Munitions
Directorate, provided the Office of the Assistant Deputy Secretary of the Air
Force (Science, Technology, and Engineering) a proposal list for P-LOCAAS
unfunded priorities with additional development tasks and options totaling
$24.2 million to continue ATD development during FYs 2002 and 2003.  The
proposal exceeds the current exit criteria for the P-LOCAAS ATD and includes
baseline tasks and additional options.

Baseline Tasks Proposal:

• Demonstration of warhead functionality in two separate live-fire flight
tests at a cost of $7.3 million.

• Further development and maturation of the Automatic Target Acquisition
algorithms at a cost of $3.5 million.

• Environmental hardening of the Laser Radar Seeker at a cost of
$3 million.
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Priced Options:

• Flight-test a guided test vehicle with data capability and no live warhead
at a cost of $3.1 million.

• Validate a tactical turbojet engine wind mill start at a cost of
$951 thousand.

• Flight test a tactically sized vehicle without a warhead at a cost of
$3 million.

• Integrate the Tactical Munitions Dispenser/Smart Munitions Dispenser at
a cost of $2.2 million.

• Perform a study and test of fuel tank aging at a cost $504,000.

• Perform a Producibility and Cost As an Independent Variability Study at
a cost of $630,000.

The tasks and options listed in the AFRL, Munitions Directorate, proposal were
in addition to the current P-LOCAAS ATD exit criteria.

Conclusion

In September 2001, the Air Combat Command plans to complete the operational
requirements document for the Miniaturized Munitions Capability.  The
P-LOCAAS ATD is developing technologies that should be applicable to
concepts that will satisfy the requirements set forth in the operational
requirements document, and ATD development is scheduled for completion in
December 2001.  It is unclear whether continued development of the ATD is
warranted because the exit criteria in the technology transition plan will be
satisfied.  Before the AFRL, Munitions Directorate, continues the program
development beyond the exit criteria, it should update and coordinate the
technology transition plan with the Aeronautical Systems Center and the Air
Combat Command to determine whether continued development and
expenditures is warranted.

Recommendation and Management Comments

We recommend that the Director, Air Force Research Laboratory,
Munitions Directorate, update and coordinate the Powered-Low Cost
Autonomous Attack System Technology Transition Plan with the Air Force
Aeronautical Systems Center and the Air Combat Command to assess the
planned additional development beyond the established exit criteria before
obligating any additional funding to the Advanced Technology
Demonstrator development agreement.
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Management Comments.   The Chief, Science and Technology Division,
Deputy Assistant Secretary of the Air Force (Science, Technology, and
Engineering), concurred and stated that the Air Force Research Laboratory will
update the existing Technology Transition Plan if an additional $24 million
becomes available and will re-coordinate the Plan with the Air Force
Aeronautical Center and the Air Combat Command.
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Appendix A.  Audit Process

Scope and Methodology

Work Performed.  We reviewed the overall management of the P-LOCAAS
program as awarded under the other transaction authority.  We evaluated the
program to determine the status of the development, what system requirements
were in place, and the testing achievements.  We reviewed the applicable
criteria for transitioning from an ATD to user procurement.

We conducted interviews with officials at the Air Force Acquisition Research
and Technology, and personnel at the Program Manager�s office and the Air
Combat Command.  We examined documentation for the P-LOCAAS program
including the basic agreement, the proposals, modifications and other
contracting and project documentation.  We did not question the technical merits
of the proposal.  We did not use computer-processed data to perform the audit.

We performed this program results audit from October 2000 through January
2001, in accordance with auditing standards issued by the Comptroller General
of the United States, as implemented by the Inspector General, DoD.  We did
not review the management control program because the audit focus was on the
technology development program.  However, the condition cited in this report,
continued development beyond the established exit criteria, is a management
control weakness.  The implementation of the recommendation in this report
will correct this weakness.

Contacts During the Audit.  We visited or contacted individuals and
organizations within DoD.  Further details are available on request.

DoD-Wide Corporate Level Government Performance and Results Act
Coverage.  In response to the Government Performance and Results Act, the
Secretary of Defense annually establishes DoD-wide corporate level goals,
subordinate performance goals, and performance measures.  This report pertains
to achievement of the following goal and subordinate performance goal.

• FY 2000 DoD Corporate Level Goal 2:  Prepare now for an
uncertain future by pursuing a focused modernization effort that
maintains U.S. qualitative superiority in key warfighting capabilities.
Transform the force by exploiting the Revolution in Military Affairs,
and reengineer the Department to achieve a 21st century
infrastructure. (00-DoD-2)

• FY 2000 Subordinate Performance Goal 2.4:  Meet combat forces�
needs smarter and faster, with products and services that work better
and cost less, by improving the efficiency of DoD acquisition
processes. (00-DoD-2.4)
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DoD Functional Area Reform Goals.  DoD did not establish performance
improvement reform objectives and goals for this functional area.

High-Risk Areas.  The General Accounting Office has identified several high-
risk areas in the DoD.  This report provides coverage of the Defense Contract
Management and the Defense Weapons System Acquisition high-risk areas.
Although other transactions are not considered to be contracts, we grouped the
other transactions in this high-risk area because their purpose is similar to
contracts.  Because the P-LOCAAS vehicle is an ATD, this review provided
coverage in the Defense Weapons System high-risk area because the ATD or the
emerging technology could transition to defense weapon systems.

Prior Coverage

During the last 5 years, the General Accounting Office and the Inspector
General, DoD, issued five reports discussing other transaction agreements.
There have been no prior audits on P-LOCAAS.  Unrestricted General
Accounting Office reports can be accessed over the Internet at
https://www.gao.gov.  Unrestricted Inspector General, DoD, reports can be
accessed at https://www.dodig.osd.mil/ audit/reports.

General Accounting Office

GAO Report No. NSIAD-00-33 (OSD Case No. 1944), �Acquisition Reform,
DoD�s Guidance on Using Section 845 Agreements Could be Improved,�
April 7, 2000

GAO Report No. NSIAD-96-11 (OSD Case No. 1074), �DoD Research,
Acquiring Research by Nontraditional Means,� March 29, 1996

Inspector General, DoD

Inspector General, DoD, Report No. D-2000-065, �Costs Charged to Other
Transactions,� December 27, 1999

Inspector General, DoD, Report No. 98-191, �Financial and Cost Aspects of
Other Transactions,� August 24, 1998

Inspector General, DoD, Report No. 97-114, �Award and Administration of
Contracts, Grants, and Other Transactions Issued by Defense Advanced
Research Projects Agency,� March 28, 1997
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Appendix B.  Use of Other Transaction
Agreement

In December 1998, Lockheed Martin Corporation, Vought Systems, and the
AFRL, Munitions Directorate, signed a prototype other transaction agreement
for the P-LOCAAS.  The agreement stated that the principal purpose was for
the Government to �support and stimulate� the contractor to provide its best
effort in the development of a prototype.  The use of the language �support and
stimulate� is inappropriate in the development of a prototype.

In addition, AFRL awarded a fee of $1.7 million to the contractor on the
P-LOCAAS cost share agreement that was inappropriate.  The P-LOCAAS
other transaction agreement was for $32.9 million, with a Government cost
share of $15.3 million and a contractor cost share of $17.7 million.  Contractors
are willing to share costs on development efforts because of the potential future
production contract if the emerging technology is used on military systems.
Awarding a fee in a cost share prototype agreement is inappropriate because it
mitigates the cost share contribution by the contractor, and the contractor retains
all data rights to the development of P-LOCAAS.

The condition of inappropriate agreement language and awarding fees on cost
share agreements was noted in previous audit reports with recommendations to
the Director, Defense Procurement.  In response to those recommendations, the
Under Secretary of Defense for Acquisition, Technology, and Logistics issued
guidance in the �Other Transaction Guide for Prototype Projects,�
December 21, 2000.  The guidance states that terms such as �support or
simulate� are not appropriate for prototype projects.  The guidance also states
that, generally, profits or fees should not be permitted on projects that are cost
shared.  We believe that the guidance issued by the Under Secretary of Defense
for Acquisition, Technology, and Logistics should preclude future use of the
inappropriate language and the awarding of fees; therefore, we are not making
any recommendations for the use of other transaction agreements in this report.
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DEPARTMENT OF THE AIR FORCE 
WASHINGTON DC 

Office Of The Assistant Secretary 

17 April 2001 

MEMORANDUM FOR ASSISTANT INSPECTOR GENERAL FOR AUDITING OFFICE OF 
THE INSPECTOR GENERAL DEPARTMENT OF DEFENSE 

FROM:   SAF/AQRT 
1060 Air Force Pentagon 
Washington DC 20330-1060 

SUBJECT:   Powered-Low Cost Autonomous Attack System Advanced Technology 
Demonstrator, February 23, 2001, Project No. D2001AB-0021 

This is in reply to your memorandum requesting the Assistant Secretary of the Air Force 
(Financial Management and Comptroller) provide Air Force comments on the subject report. 

SAF/AQRT concurs with the subject report recommendation. The current Powered Low 
Cost Autonomous Attack System (PLOCAAS) Technology Transfer Plan (TTP) contains exit 
criteria that is consistent with the currently funded program. If an additional $24 million 
becomes available for additional PLOCAAS risk reduction, AFRL will update the existing TTP 
and re-coordinate the PLOCAAS TTP with the Air Force Aeronautical Systems Center and the 
Air Combat Command. 

GREG R. SCHNEIDER, Col, USAF 
Chief, Science and Technology Division 
Dep Asst Sec (Science, Technology & 
Engineering) 
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