
 

 
 
 

(EW-201145) 

Combined Heat & Power Using the Infinia 
Concentrated Solar - CHP PowerDish 
System 

August 2013 



Report Documentation Page Form Approved
OMB No. 0704-0188

Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and
maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information,
including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington
VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it
does not display a currently valid OMB control number. 

1. REPORT DATE 
AUG 2013 2. REPORT TYPE 

3. DATES COVERED 
  00-00-2013 to 00-00-2013  

4. TITLE AND SUBTITLE 
Combined Heat & Power Using the Infinia Concentrated Solar - CHP
PowerDish System 

5a. CONTRACT NUMBER 

5b. GRANT NUMBER 

5c. PROGRAM ELEMENT NUMBER 

6. AUTHOR(S) 5d. PROJECT NUMBER 

5e. TASK NUMBER 

5f. WORK UNIT NUMBER 

7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) 
Environmental Security Technology Certification Program
(ESTCP),4800 Mark Center Drive, Suite 
17D08,Alexandria,VA,22350-3605 

8. PERFORMING ORGANIZATION
REPORT NUMBER 

9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES) 10. SPONSOR/MONITOR’S ACRONYM(S) 

11. SPONSOR/MONITOR’S REPORT 
NUMBER(S) 

12. DISTRIBUTION/AVAILABILITY STATEMENT 
Approved for public release; distribution unlimited 

13. SUPPLEMENTARY NOTES 

14. ABSTRACT 
 

15. SUBJECT TERMS 

16. SECURITY CLASSIFICATION OF: 17. LIMITATION OF 
ABSTRACT 
Same as

Report (SAR) 

18. NUMBER
OF PAGES 

51 

19a. NAME OF
RESPONSIBLE PERSON 

a. REPORT 
unclassified 

b. ABSTRACT 
unclassified 

c. THIS PAGE 
unclassified 

Standard Form 298 (Rev. 8-98) 
Prescribed by ANSI Std Z39-18 



i 

COST & PERFORMANCE REPORT 
Project: EW-201145 

 
TABLE OF CONTENTS 

 
Page 

EXECUTIVE SUMMARY ...................................................................................................... ES-1 

1.0 INTRODUCTION .............................................................................................................. 1 
1.1 BACKGROUND .................................................................................................... 1 
1.2 OBJECTIVES OF THE DEMONSTRATION ....................................................... 1 
1.3 REGULATORY DRIVERS ................................................................................... 2 

2.0 TECHNOLOGY DESCRIPTION ...................................................................................... 5 
2.1 TECHNOLOGY OVERVIEW ............................................................................... 5 

2.1.1 Infinia PowerDish ....................................................................................... 5 
2.1.2 The PowerDish CHP ................................................................................... 7 
2.1.3 The Building Thermal Energy Loop ........................................................... 8 

2.2 TECHNOLOGY DEVELOPMENT ....................................................................... 8 
2.3 ADVANTAGES AND LIMITATIONS OF THE TECHNOLOGY...................... 9 

3.0 PERFORMANCE OBJECTIVES AND OUTCOMES .................................................... 11 

4.0 SITE/FACILITY DESCRIPTION .................................................................................... 15 
4.1 SITE/FACILITY LOCATION, OPERATIONS, AND CONDITIONS .............. 15 
4.2 SITE/FACILITY IMPLEMENTATION CRITERIA ........................................... 16 

5.0 TEST DESIGN AND ISSUE RESOLUTION ................................................................. 19 
5.1 INITIAL CONCEPTUAL TEST DESIGN .......................................................... 19 
5.2 BASELINE CHARACTERIZATION .................................................................. 20 
5.3 DESIGN AND LAYOUT OF TECHNOLOGY COMPONENTS ...................... 20 
5.4 OPERATIONAL TESTING ................................................................................. 21 
5.5 SAMPLING PROTOCOL .................................................................................... 22 

6.0 PERFORMANCE ASSESSMENT .................................................................................. 23 
6.1 MAINTENANCE OBJECTIVES ......................................................................... 27 
6.2 GHG OBJECTIVES ............................................................................................. 27 

7.0 COST ASSESSMENT ...................................................................................................... 29 
7.1 COST MODEL ..................................................................................................... 29 
7.2 COST DRIVERS .................................................................................................. 30 

7.2.1 Hardware Capital Costs ............................................................................ 30 
7.2.2 Installation Costs ....................................................................................... 30 
7.2.3 Consumables ............................................................................................. 30 
7.2.4 Facility Operational Costs......................................................................... 30 
7.2.5 Maintenance .............................................................................................. 30 
7.2.6 Estimated Salvage Value .......................................................................... 31 



 
 

TABLE OF CONTENTS (continued) 
 

Page 
 

ii 

7.2.7 Hardware Lifetime .................................................................................... 31 
7.3 COST ANALYSIS AND COMPARISON ........................................................... 31 

7.3.1 Example Site: Office Use Facility ............................................................ 31 

8.0 IMPLEMENTATION ISSUES ........................................................................................ 35 
8.1 DEMONSTRATION ISSUES .............................................................................. 35 
8.2 LOW ENERGY DELIVERY TO BUILDING SYSTEMS: LESSONS 

LEARNED ............................................................................................................ 35 
 
APPENDIX A POINTS OF CONTACT......................................................................... A-1 
 
 
 



iii 

LIST OF FIGURES 
 

Page 
 
Figure 1. PowerDish components. ......................................................................................... 6 
Figure 2. Free-piston Stirling generator. ................................................................................ 6 
Figure 3. PowerDish CHP. ..................................................................................................... 7 
Figure 4. Heat exchanger integration and testing. .................................................................. 9 
Figure 5. Domestic solar resources. ..................................................................................... 10 
Figure 6. Fort Carson Building #9246 layout....................................................................... 15 
Figure 7. Fort Carson site maps............................................................................................ 15 
Figure 8. Building site power dish deployment depiction.................................................... 16 
Figure 9. PowerDish CHP installation: aerial and ground level views. ............................... 20 
Figure 10. Solar PowerDish CHP REVISED design pictorial graphic. ................................. 21 
Figure 11. Monthly electrical consumption and production. ................................................. 24 
Figure 12. Monthly building thermal energy consumption and CHP delivery. ..................... 25 



iv 

LIST OF TABLES 
 

Page 
 
Table 1. Performance objectives results summary.............................................................. 11 
Table 2. Building #9246 energy measured consumption versus project estimates. ........... 23 
Table 3. Monthly electrical consumption and production. ................................................. 24 
Table 4. Monthly thermal energy usage.............................................................................. 25 
Table 5. Delivered thermal energy as a percentage of initial estimated building 

consumption. ......................................................................................................... 26 
Table 6. Delivered thermal energy as a percentage of actual building consumption. ........ 26 
Table 7. Important costs for implementing the PowerDish CHP. ...................................... 29 
Table 8. Important costs for implementing the PowerDish CHP versus PV-solar 

thermal. ................................................................................................................. 33 
 



 

v 

ACRONYMS AND ABBREVIATIONS 
 
 
AIRR adjusted internal rate of return 
AWG American wire gauge 
 
BTEL building thermal energy loop 
BTU British thermal unit 
 
CHP Combined Heat and Power 
CO2 carbon dioxide 
CSU Colorado Springs Utilities 
 
DNI direct normal irradiance 
DoD Department of Defense 
DPW Directorate of Public Works 
 
EIA Energy Information Agency 
EO Executive Order 
ESTCP Environmental Security Technology Certification Program 
 
f2 square foot 
FOB forward operating base 
FPSE Free Piston Stirling Engine 
 
GHG greenhouse gas 
 
IOU investor-owned utility 
 
kW kilowatt 
kWac kilowatt alternating current 
kWdc kilowatt direct current 
kWe kilowatt electric 
kWh kilowatt hour 
kWhe kilowatt hour electric 
kWhth kilowatt hour thermal 
kWth kilowatt thermal 
 
m2 square meter 
MMBTU million British thermal units 
mWh megawatt hour 
MILCON Military Construction 
 
NREL National Renewable Energy Laboratory 
 
OI over insolation  
O&M operations and maintenance 
OMB Office of Management and Budget 



 
 

ACRONYMS AND ABBREVIATIONS (continued) 
 
 

vi 

 
POU point-of-use 
PUC Public Utility Comission 
PV photovoltaic 
 
RPS renewable portfolio standard 
 
SIR savings to investment ratio 
 
TMY typical meteorological year 
 
W watt 
Wdc watt direct current 
 



 

Technical material contained in this report has been approved for public release. 
Mention of trade names or commercial products in this report is for informational purposes only; 

no endorsement or recommendation is implied. 
 

vii 

ACKNOWLEDGEMENTS 
 
Thanks to the Department of Defense’s (DoD)-Environmental Security Technology Certification 
Program (ESTCP) for providing funding for this project. 
 
Significant Contributors: 
 
 Infinia Corporation: 
 300 West 12th Street 6811 W. Okanogan Place 
 Ogden, Utah 84404 Kennewick, WA 99336 
 (801) 833-4561 (509) 737-2150 
 David Townley (Principal Investigator) Paul Gee 
 Albert Estrada Lauren Swanson 
 Robert Kuykendahl Jason Modrell 
 Aaron Erickson 
  
 Vista Engineering Technologies 
 1355 Columbia Park Trail 
 Richland, WA 99352 
 (509) 737-1377 
 KC Kuykendahl 
 Milo Himes 
 
 ABC Plumbing and Heating  
 707 East Fillmore 
 Colorado Springs, CO 80907 
 (719) 633-0208 
 Mark Bush 
 
 Fort Carson and Fort Carson Directorate of Public Works (DPW) 
 Colorado Springs, CO 80913 
 (719) 526-2927 
 Vince Guthrie 



 

 

This page left blank intentionally.



 

ES-1 

EXECUTIVE SUMMARY 

OBJECTIVES OF THE DEMONSTRATION 

The Infinia PowerDish™ Combined Heat and Power (CHP) demonstration was intended to 
showcase and assess the capabilities of the Infinia PowerDish CHP technology to generate clean 
solar electricity as well as thermal energy for domestic hot water and space heat requirements. 
When applied to Department of Defense (DoD) facilities, at both domestic facilities and forward 
operating bases (FOB), the PowerDish CHP could reduce the consumption of utility electricity 
and fossil fuels, thus reducing air and carbon emission pollution as well as stabilizing or even 
reducing total energy costs for the application site. An alternative to the PowerDish CHP 
technology for providing non-fossil fuel electric generation and thermal energy for end-use 
application would be to install two systems: a photovoltaic (PV) system for electricity and a solar 
thermal system for water and space heating applications. Each of the specific performance 
objectives was addressed in the demonstration which included: monitoring estimated facility 
energy usage; maximizing renewable energy usage; maximizing savings for systems economics; 
minimize direct greenhouse gas (GHG) emissions; monitoring facility metering; monitoring 
system maintenance; and monitoring system integration. Overall, the demonstration clearly 
confirmed that the PowerDish CHP technology can provide clean solar electricity as well as 
thermal energy for water and space heating applications. However, while the amount of electric 
production was somewhat less than expected, the quantity of thermal energy delivered to the 
facility for end-use applications was significantly lower than expected. This report and the Final 
Report detail the reasons for the thermal energy underperformance as well as the lessons learned 
and performance improvements gleaned from this demonstration. 

TECHNOLOGY DESCRIPTION 

The PowerDish CHP system is a modified Infinia PowerDish solar system. The Infinia 
PowerDish solar system uses Infinia’s free-piston Stirling generator placed at the focal point of a 
concentrator dish. The solar energy falling on the mirrored concentrator dish is focused on the 
hot end of the Stirling generator. Through the Stirling energy cycle and a linear alternator, that 
solar energy is converted into electricity that can be injected into the utility electric grid. The 
excess energy from the Stirling cycle is rejected to the air through a closed loop cooling system 
(much like the cooling loop in a car). To capture the rejected energy from the Stirling cycle and 
make it available for water and air heating in a nearby facility, a heat exchanger was added to the 
Infinia PowerDish cooling loop system: the PowerDish CHP. The liquid-to-liquid heat 
exchanger, mounted on the PowerDish heat drive, was also connected to a closed loop system 
that carried the heat transferred across the cooling loop heat exchanger to a nearby building 
where the thermal energy was used for space and water heating. In this way, some of the thermal 
energy that was “thrown away” by the Infinia PowerDish was captured by the heat exchanger in 
the PowerDish CHP and injected into the building heat loop for use in heating water and air in 
the facility, Building #9246 at Fort Carson. This CHP technology and the building point-of-use 
(POU) hardware are discussed in more detail in the final report. 
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DEMONSTRATION RESULTS 

Over the test period of January 17, 2012 through December 31, 2012, the PowerDish CHP 
produced 4315 kilowatt hours (kWh) of electricity (kWhe) and produced 11,109.7 kWh of 
thermal energy (kWhth) measured at the engine heat exchanger. The demonstration confirmed 
that the PowerDish CHP can deliver both electric and thermal energy to a facility from a single 
solar system. Due to PowerDish CHP forced outages and Infinia control system changes, this 
measured output was about 22% lower than the predicted output of 5500 kWhe for electricity and 
about 30% lower than the predicted output of 16,000 kWhth for thermal energy production at the 
Fort Carson site. In total, the PowerDish CHP provided 54% of the actual electricity and 6% of 
the actual thermal energy used by the Fort Carson facility.  
 
Very shortly after startup, Infinia identified a potential problem with the high cooling loop 
temperatures needed for the CHP applications. Infinia ordered the lowering of the cooling loop 
temperature from the planned 70ΕC to 60ΕC maximum and made control system changes that 
effectively lowered the output of the system by about 10%. This resulted in lower heat transfer to 
the building heat loop than planned. 
 
During the first winter months of the demonstration, the heat energy transferred to the building 
and used for space heating was well below expectations. Infinia redesigned and implemented 
changes to the building heat loop system before the winter season 2012-2013 which resulted in 
an approximately 350% improvement in heat delivered for space heating. 

IMPLEMENTATION ISSUES AND LESSONS LEARNED 

The demonstration project experienced several implementation issues which are explained in 
detail later in the report but include: 
 

• Initial grid interconnection software incompatibility with utility interconnection 
process, 

• Low thermal energy delivery to in-building applications (space heating and water 
heating), and 

• Unexpected PowerDish failures due to design implications from the CHP application. 
 
Some lessons learned for improving the application of PowerDish CHP to future projects 
include: 
 

• A low-temperature heat exchanger (more surface area) should be utilized in order to 
provide more heat to the building; 

• The Solar CHP system should be kept close to the building and POU applications to 
minimize losses; 

• Thermal heat should be taken directly to the POU applications first and then to storage to 
maximize the utilization of available thermal energy; and 
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• An improved design PowerDish that enables 70ΕC generator cooling loop temperature 
should be used to improve efficiency of heat transfer to building and POU applications. 
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1.0 INTRODUCTION 

The Infinia Combined Heat and Power (CHP) project, Environmental Security Technology 
Certification Program (ESCTP) Project EW-201145, was hosted by the Department of the Army 
at Fort Carson, Colorado and demonstrated CHP generation via clean, solar thermal resources 
using a modified version of Infinia’s PowerDish System. This demonstration was conducted 
between January 17, 2012 and December 31, 2012 following the testing, installation and startup 
commissioning events that took place during October through December 2011. 

1.1 BACKGROUND 

The PowerDish CHP technology, as installed, demonstrated thermal and electric energy 
production compatible with both domestic and forward operating base (FOB) power, domestic 
hot water and space heat requirements. The technology’s benefits will help the Department of 
Defense (DoD) achieve its objectives of reductions in the energy production burden, fuel 
transport costs and logistics, and greenhouse gas (GHG) emissions.  
 
Infinia Corporation has been developing the Free Piston Stirling Engine (FPSE) for military, 
commercial, and space applications for almost 30 years. As Infinia developed a commercial 
product for its FPSE operating on solar energy for electricity production, called the 
PowerDishTM, a reasonable extension for the commercial product was to capture the heat that 
otherwise was rejected to air through a closed-loop radiator system for use in local space heating 
and hot water applications. ESTCP Project EW-201145 enabled Infinia and its host site, Fort 
Carson, to demonstrate the effectiveness of such a system and to access improvements that could 
enable such a system, when commercial, to find application not only at commercial sites but in 
military base and FOB applications.  
 
The default DoD technology option for providing solar electricity as well as solar thermal energy 
is to install 2 systems. A photovoltaic (PV) system would be installed to provide the electricity 
while a separate solar thermal system would be installed to provide hot water to a facility. The 
PowerDish CHP demonstration evaluates the potential to provide both electricity and thermal 
energy from a single system. The PowerDish CHP system has the potential to provide the energy 
desired at a lower total cost. If successfully deployed commercially, the PowerDish CHP can 
provide economic benefits and improved energy security as well as the potential for reduced loss 
of life in FOBs. 

1.2 OBJECTIVES OF THE DEMONSTRATION 

The specific performance objectives of the demonstration included:  
 

• Monitor estimated facility energy usage;  
• Maximize renewable energy usage;  
• Maximize savings for systems economics;  
• Minimize direct GHG emissions;  
• Monitor facility metering;  
• Monitor system maintenance; and  
• Monitor system integration.  
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Each of these performance objectives were addressed in the demonstration and the success 
criteria are detailed in the Final Report. In summary, the facility used 47% less electricity than 
predicted but 105% of the propane predicted. The project demonstrated that the PowerDish CHP 
can generate clean solar thermal and electric energy compatible with domestic and FOB power, 
domestic hot water, and space heat requirements. While the level of renewable energy 
production performance fell 22% (electric) and 30% (thermal) below predictions (and 
consequently GHG emissions were similarly below prediction), the causes of the under-
performance (lessons learned) were identified. The PowerDish CHP system provided 54% of the 
electricity used by the facility, but only 6% of the thermal energy consumed by the building. The 
low level of thermal energy delivered to the building to offset propane usage was notable. 
Importantly, a redesign of the building loop operation demonstrated that significantly more 
energy can be delivered during periods of thermal energy demand. This and other lessons learned 
can be used to improve future installations so they are more effective at a lower total cost. This 
PowerDish CHP demonstration confirms, for the DoD, that the PowerDish CHP system can 
provide both electric and thermal energy to a facility without the need for two separate solar 
systems.  
 
This demonstration also provided insights to Infinia to make design changes so that future, 
commercial versions of the PowerDish CHP will provide better thermal heat quality and transfer 
to external facility heat loops. 

1.3 REGULATORY DRIVERS 

According to Executive Orders (EO) 13423 and 13514, it is DoD’s policy to improve energy 
conservation and efficiency, reduce energy and water demand, and increase the use of renewable 
energy to improve energy flexibility, save financial resources, and reduce emissions that 
contribute to air pollution and global climate change. DoD has also established a goal of 25% 
renewable energy by 2025, including requirements, under the Energy Independence and Security 
Act of 2007, for the production of 30% of hot water in new and renovated federal buildings from 
solar sources. 
 
Additionally, Colorado became the first U.S. state to create a renewable portfolio standard (RPS) 
by ballot initiative when voters approved Amendment 37 in November 2004. Updates and 
expansions to the law were adopted in March 2007 (HB1281) and in 2010 (HB1001). Eligible 
renewable-energy resources include solar-electric energy. The Public Utility Commission (PUC) 
has issued and amended rules, as required, to implement the RPS. While the PUC’s rules 
generally apply to investor-owned utilities (IOU), the PUC has provided separate requirements 
for electric cooperatives and municipal utilities, like Fort Carson’s utility provider, Colorado 
Springs Utilities (CSU). CSU is required to provide the following percentage as renewable 
energy: 
 

• 3% of its retail electricity sales in Colorado for the years 2011-2014; 
• 6% of its retail electricity sales in Colorado for the years 2015-2019; and 
• 10% of its retail electricity sales in Colorado for the year 2020 and each following year. 

 
Also, to assist in meeting the renewable requirements and to enable deployment of solar-electric 
systems in Colorado, House Bill 1160, enacted in March 2008, requires CSU (and all other 
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municipal utilities with more than 5000 customers and all cooperative utilities) to offer net-
metering. The law allows residential systems up to 10 kilowatts (kW) in capacity and 
commercial and industrial systems up to 25 kW to be credited monthly at the retail rate for any 
net excess generation their systems produce. Fort Carson was able to use a “net metering” tariff 
from CSU which enabled the project to generate electricity and put it directly into the Fort 
Carson distribution network to be consumed on site without any metering by the utility. This 
PowerDish-generated-electricity directly reduced the electricity that would have been supplied 
by the utility. In compliance with the regulations implementing the net metering law, the 
PowerDish CHP system was required to meet the grid interconnection requirements of the utility 
in order to connect to the electrical grid at Fort Carson. 
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2.0 TECHNOLOGY DESCRIPTION 

At the time of this ESTCP project selection, Infinia Corporation had developed the Infinia Power 
Dish, a concentrated solar thermal technology utilizing a highly reliable FPSE with a parabolic 
dish that produced 3 kW electric (kWe) of power and 7 kW thermal (kWth) of usable heat. The 
PowerDish CHP system demonstrated in this project was an Infinia PowerDish modified by 
adding a liquid-to-liquid heat exchanger to the PowerDish cooling loop. The PowerDish, its 
development, and the PowerDish CHP development are discussed below. 

2.1 TECHNOLOGY OVERVIEW 

2.1.1 Infinia PowerDish 

The Infinia PowerDish system, which is an electric only system, is made of a: 
 

• Concentrator that collects and focuses the sun to a point; 

• FPSE that: 
o Receives the focused solar energy in the hot-end of the engine; and  

o Provides single phase electricity from the linear alternator within the hermetically 
sealed engine system; 

• Biaxial drive that enables 2-axis sun tracking; and 

• Monitoring and control system to operate the PowerDish in remote, autonomous mode.  
 
The concentrator, made of mirrored surface, collects and focuses the solar energy on the receiver 
within the Heat Drive package. That high temperature solar energy crosses the metal container at 
the FPSE heater head and heats a working fluid, helium, inside the FPSE generator. This is the 
hot side. The FPSE generator technology operates on the Stirling cycle principle whose power 
and efficiency are determined by a piston moving energy from a very hot source to a cold source. 
Work is performed as a piston shuttles back and forth moving the helium from the hot source to 
the cold source. A closed loop cooling system circulates a coolant fluid from the FPSE generator 
through a radiator, where it exchanges the collected heat to the ambient air. This establishes the 
cold side for the Stirling cycle. The displacer piston moving the helium from the hot side to the 
cold side at around 60 cycles per second causes a pressure wave to form in the helium working 
fluid. This pressure wave causes a second piston, called the power piston, which is connected to 
a linear alternator, to also move in sympathetic vibration. This second piston is associated with a 
magnet that is moved back-and-forth inside a stator, which in turn causes an electric current to be 
generated.   
 
Figure 1 shows the PowerDish system with the concentrator, also called a reflector, as well as a 
close-up of the FPSE inside the Heat Drive, which is mounted at the focal point of the 
concentrator mirror system. 
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Figure 1. PowerDish components (heat drive components shown with shell removed). 
 
Figure 2 shows a cross-section of the FPSE illustrating some major internal components. 
 

 
 

Figure 2. Free-piston Stirling generator. 
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For the PowerDish there are two modes of operation: “on sun” which is tracking the sun during 
the day; and “stowed” which is not tracking the sun and in a non-moving, safe position and 
condition. The PowerDish controls have been developed so that during typical operation 
Infinia’s proprietary software automatically sends the system “on sun” each morning and stows 
at sunset. If any problems are sensed in the system, i.e. a grid event, the software will stow the 
hardware so it does not operate. During rare circumstances, the system may be taken off sun 
remotely by clicking the “off” button in the software or in-person on site. As an added 
precaution, if the software does not take the system off sun automatically, the system can be 
taken off sun using an “emergency-stop” button at the site to manually disconnect the unit from 
the grid. The autonomous operation and automatic control was an intended cost control measure 
to allow remote operation oversight from either Ogden, UT or Kennewick, WA personnel via 
satellite internet connectivity. In the event of any operational circumstance outside of expected 
ranges of the measurement instrumentation on site, a fault code is triggered and immediately 
relayed to field engineering personnel to ascertain any need for human intervention.  

2.1.2 The PowerDish CHP 

The conventional PowerDish system generates heat as a byproduct of the solar thermal energy-
to-electricity generation process and would normally reject most of the heat into the atmosphere 
through a conventional coolant-based fan and radiator sub-system. The CHP PowerDish as 
installed and evaluated at Fort Carson 2012 consisted of a pre-production level PowerDish 
generator integrated with an off-the-shelf liquid-to-liquid tube and shell heat exchanger, in order 
to recover the thermal energy normally wasted through the on-board radiator. Figure 3 is a 
picture of the heat exchanger mounted on top of the Heat Drive. The PowerDish system controls 
were modified to allow the cooling loop temperature, the hot side of the heat exchanger, to go up 
to 70ΕC. This modified PowerDish with the off-the-shelf heat exchanger and modified controls 
formed the PowerDish CHP that was used in this demonstration. 

 
Figure 3. PowerDish CHP (heat exchanger mounted on Infinia PowerDish). 
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2.1.3 The Building Thermal Energy Loop 

To use the thermal energy available from the PowerDish CHP system, a site-specific building 
thermal energy loop (BTEL) and point-of-use (POU) hardware will need to be selected and 
designed into the overall CHP system. The liquid-to-liquid heat exchange process is utilized to 
capture most of the thermal energy from the engine’s coolant loop and transfer the energy to the 
BTEL. The heated BTEL fluid is piped within an insulated piping and hose arrangement, down 
the post of the PowerDish to the facility. Most commonly, the systems in a CHP application 
include systems for extracting energy from the BTEL to heat water, air, or are stored for later 
use. After supplying the building systems, the BTEL fluid flows back to the PowerDish, up the 
post, and back into the liquid-to-liquid heat exchanger mounted above the Stirling generator.  
 
The building systems utilized to store and transfer the BTEL heat energy can be off-the-shelf or 
specially designed equipment. The careful selection or design of equipment to utilize the 
relatively low temperature energy in the BTEL is critical to a successful installation. Typical 
solar components for the POU equipment in the facility include:  
 

• Solar storage tanks, pumps and controls;  
• Solar hot water heater and controls; 
• Wall mounted radiators or other room exchangers for space heating; 
• Programmable, multi-heat source thermostat; and 
• Piping, valving, and insulation to meet local building codes. 

2.2 TECHNOLOGY DEVELOPMENT 

The Infinia PowerDish, in electric production only mode, has been utilized at various 
installations across the globe serving as both customer sites as well as Infinia corporate 
validation and verification facilities.   
 
For this demonstration project, a heat exchanger was added in the engine cooling loop of an early 
production Infinia PowerDish. Also, the controls were modified to allow higher temperature 
cooling fluid to operate in the PowerDish. The resulting system was called the PowerDish CHP. 
Infinia’s 3 kWe PowerDish system typically rejects about 7 kWth of thermal energy (at rated 
conditions) as a normal part of the solar-on-the-dish to AC-electric-to-the-grid conversion 
process. The delivery of this thermal energy to the building for thermal usefulness at point-of-use 
applications is a system integration effort. For the development at Fort Carson, Infinia elected to 
work with existing commercially available solar heated energy technologies which would be 
appropriate for heating, hot water production, and energy storage at the chosen facility.   
 
Figure 4 shows heat exchanger integration and development testing (2010: left) and a 
demonstration for Congressman Adam Smith, October 2011, at Infinia’s Kennewick facility 
(right). 
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Figure 4. Heat exchanger integration and testing. 
 
Additional information regarding specific programming and development changes for the Power 
Dish CHP is available in the Final Report.  

2.3 ADVANTAGES AND LIMITATIONS OF THE TECHNOLOGY 

The FPSE as a solar energy conversion source for both electrical and thermal energy allows both 
heat and power to be generated at conversion efficiencies projected as high as the 70% range. 
This CHP technology integrates solar electric production and hot water production into a single 
system versus the need for two independent solar systems. The PowerDish CHP technology will 
help reduce DoD’s energy burden and carbon footprint through on site production of electricity 
and hot water with a single system utilizing a free, non-GHG producing fuel source, the sun, at 
either domestic or deployed installations. Potential deployment to FOBs can provide even greater 
gain as standard fuel transport and logistics expenses are offset through the use of the PowerDish 
CHP system as a supplemental energy source. The disadvantage for the PowerDish CHP system 
at FOBs is the large profile, heavy system, and need for substantial foundation support to offset 
wind loading. 
 
As solar resources vary with the seasons, climate, and weather, the ability of this technology to 
be a primary electrical and thermal energy source is not always reliable. But as a supplemental 
and at times primary source, it is entirely feasible especially in the global environments of 
greatest Direct Normal Irradiance (DNI) potential (especially 5.5 kW hours (kWh)/square meter 
(m2)/day and higher as shown in continental U.S. map in Figure 5). The PowerDish as being 
deployed in its 2014 model, PowerDish V, will be competitive with PV produced electricity 
($/megawatt hour (mWh)) in places around the world where DNI is 5.5 kWh/m2/day or higher. 
The installed PowerDish system usually costs more ($/watt (W) than PV but produces 15% - 
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50% more mWh/year (depending on the type of installation). As a result, on a $/mWh basis the 
PowerDish is competitive with PV. Consequently, in those locations, the PowerDish CHP 
system is expected to be more cost effective than a PV system for electricity and a solar thermal 
system for hot water. 
 

 
 

Figure 5. Domestic solar resources. 
(National Renewable Energy Laboratory [NREL] database) 
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3.0 PERFORMANCE OBJECTIVES AND OUTCOMES 

The following Table 1 is the Performance Objectives Results Summary showing the results of 
the Fort Carson demonstration. 
 

Table 1. Performance objectives results summary. 
 

Performance 
Objective 

Domestic Power 
Success Criteria 

Fort Carson Demonstration 
Results Comments 

Monitor Estimated 
Facility Energy 
Usage  
“Facility Energy 
Consumption” 

Comparable to 
Estimated Facility 
Baseline: 16,800 
kWh/year electric 

7887 kWh 
(46.9% of estimated baseline) 

Electric and propane meters were 
installed. Fewer occupants in building 
than expected. Less delivered CHP 
energy to space heating during the 
winter months caused more propane 
to be used than expected. 

Comparable to 
Estimated Facility 
Baseline: 1200 
gallons/year liquid 
propane 
(110.55 million 
British thermal units 
[BTU]) 

1182.6 gallons (31,931 kWh) of 
propane consumed + 76.5 gallons 
equivalent of thermal energy from 
CHP = 1259 gallons propane 
equivalent consumption 
(116.0 million BTU) 
(104.9% of propane consumption 
baseline) 

Maximize 
Renewable 
Energy Usage 
“PowerDish 
Energy Supplied” 

30% Compared to 
Baseline: 5040 
kWh/year electric 

4315 kWh electric (kWhe) produced 
4238 kWhe delivered  
(54% of actual consumption) 
(25% of estimated baseline) 
 
(less 167 kWh from heat loop)  
Pump energy consumption – CHP 
implementation 

The PowerDish CHP provided 86% of 
the expected electric generation to 
meet success criteria. Outages and 
Infinia imposed output restrictions 
caused the lower output. The CHP 
system provided 69% of the thermal 
energy expected to be PRODUCED 
but only 13% of the expected 
DELIVERED energy. Less delivered 
CHP energy to the building had 
multiple causes including:  
 
• PowerDish CHP outages; 
• Infinia imposed temperature 

reduction and output restriction;  
• Underperforming CHP heat 

exchanger;  
• Suboptimal POU operating 

design for first winter months; 
and  

• A facility that required almost no 
thermal energy for 6 of the 12 
months.  

 
In hindsight, the success criteria were 
incorrectly set considering this last 
point: 4000 kWhth delivered may have 
been more appropriate target.  

~50% Compared to 
Baseline: 16,000 
kWh/year (55 million 
BTU) thermal 
potential 

11,110 kWh thermal (kWhth) 
produced (37.9 million BTU) 
2082 kWhth delivered 
(7.11 million BTU) 
(6.1% of total building thermal 
consumption) 
(6.4% of estimated baseline) 
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Table 1. Performance objectives results summary (continued). 
 

Performance 
Objective 

Domestic Power 
Success Criteria 

Ft. Carson Demonstration 
Results Comments 

Maximize Savings 
for System 
Economics 
“Fuel and 
Electricity 
Reduction 
Savings” 

20+ years with 
maintenance 

Generator failure during the 
demonstration resulted in revisions 
to the demonstration PowerDish 
CHP controls and design 
improvements for subsequent 
PowerDish generators when 
operating in CHP mode (higher 
cooling loop temperature). 

CHP weakness exposed in PowerDish 
design that was used. Improved 
durability expected from production 
systems with design changes 
eliminating the condition that 
contributed to low generator output 
and higher maintenance.  

~50% Fuel Savings: 
$1100/year potential 
propane savings 

$145 savings (rate $1.90/gallon) As described above, low 
DELIVERED thermal energy caused 
the lower savings. Hindsight shows 
that for this building, with thermal 
requirements only in about 6 of 12 
months, the success criteria was about 
4X too high.  

~30% Electricity 
Savings: $252/year 
savings in electricity 

$212 savings ($0.05 rate) – $8 for 
the building heat loop pump energy 
= $204 saving net 

Lower electric production, described 
above, caused the lower savings. 

Minimize Direct 
Greenhouse Gas 
Emissions 
“Fuel 
Consumption 
Offset” 

~50% Compared to 
Baseline: 600 
gallons/year propane 
reduction potential  

96.4 gallon reduction in propane 
consumption (including propane 
burner inefficiencies) from the 
delivered thermal energy to the 
building: 2082 kWh. 
 
Also, 4238 kWhe off-set carbon 
dioxide (CO2) emissions from CSU 
generation. 

As described above, low 
DELIVERED thermal energy caused 
the lower propane savings. Hindsight 
shows that for this building, with 
thermal requirements only in about 6 
of 12 months, the success criteria was 
about 4X too high.  

~50% Compared to 
Baseline: 7000 
pounds/year CO2 
potential reduction 

1233 pounds of CO2 emissions 
were reduced from the propane 
reduction from the thermal energy 
delivered to the building. 
 
Additionally, 7459 pounds of CO2 
were reduced from the electric 
offset. 
 
8692 pounds CO2 were reduced 
from the CHP demonstration. 

See comment above. Lower CO2 is 
directly related to lower propane 
savings. 

Monitor Facility 
Metering 

Meter building for 
electricity, thermal, 
and fuel consumption: 
comparable to 
“Estimated Facility 
Energy Usage” values 

Facility electricity, and thermal 
metering (flow and temperature 
sensors) was installed and 
monitored remotely via satellite 
internet and 24 hour data logging. 
Propane meter log was only read 
onsite. 

Met criteria. Some data “dropouts” 
did occur from grid outages, internet 
outages, and sensor failures. 
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Table 1. Performance objectives results summary (continued). 
 

Performance 
Objective 

Domestic Power 
Success Criteria 

Fort Carson Demonstration 
Results Comments 

Monitor System 
Maintenance 

Mirror cleaning - 
once every 2 weeks. 
No other maintenance 
expected in the first 
year. Replacement 
expected for the 
pump, fan, coolant 
after 7 years 

Mirror cleaning at 6 to 8 week 
intervals (lower DNI from soiling 
was acceptable in reduced power 
mode); Slew Cone checks/ 
replacement followed same 
frequency (PowerDish design 
changes have eliminated slew cone 
maintenance); PowerDish generator 
replacements occurred due to 
generator failure; design changes 
were made to in-building space 
heating applications 

Monitoring (remotely) was done as 
expected. Long-term maintenance 
would not be an issue for many years. 
The mirror cleaning was reduced 
because the resulting lower output 
(more margin at high DNI conditions) 
supported the generator protection 
scheme Infinia put in place.   

Monitor System 
Integration 

No problems expected 
with other systems 

Heat delivery system: 
 
1) Needed better match of 

generator/building loop heat 
exchanger with the low CHP 
temperatures; 

2) Needed careful selection 
considering the low CHP 
temperature for “off-the-shelf” 
solar heating components in the 
building thermal delivery 
systems; and 

3) The revised design, which had 
heat loop liquid going to end-
uses FIRST and then to thermal 
storage tank LAST, made better 
use of the CHP system to offset 
fuels for end-use application 
(space & water heating). 

Lessons learned for design and 
operation of the building thermal loop 
and POU applications. Systems 
integration was one of several 
contributing factors for lower thermal 
delivered energy to the building.  
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4.0 SITE/FACILITY DESCRIPTION 

4.1 SITE/FACILITY LOCATION, OPERATIONS, AND CONDITIONS 

Fort Carson Directorate of Public Works (DPW), in consultation with Infinia personnel, selected 
the Administration Building (#9246) based on the desired criteria for the solar CHP application. 
Building #9246 (Figure 6) at Fort Carson is a 1320 square foot (ft2), single story, mobile office 
unit. The number of building occupants can vary year round between four and six DPW staff. 
During the entire demonstration period two DPW personnel staffed the building. 
 

 
Figure 6. Fort Carson Building #9246 layout. 

 
Site maps are depicted below in Figure 7 and Figure 8. Building #9246 is located in the southern 
portion of the Fort Carson Army base along Butts Road. The site is managed year-round, but is 
not heavily trafficked, so hindering effects to the demonstration project’s installation and/or 
performance data monitoring were not an issue. 
 

 
Figure 7. Fort Carson site maps (aerial photo prior to installation). 
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The Infinia PowerDish was sited approximately 200-ft to the front of Building #9248, which is 
adjacent to the Hazardous Waste Storage Facility Administration Building #9246. The balance of 
plant components are all situated within the Administration Building. The site plan and building 
site depiction, Figure 8, shows the installation locations.  
 
The placement of the dish in the grassy region in front of Building #9248 was determined by 
several restricting infrastructures and site features including: existing underground piping, a 50-ft 
Poplar tree just inside the facility’s fence line, and the integration of supporting performance 
monitoring structures. Approximately 250-ft of underground piping extend towards Butts Road 
from Building #9248. The piping served as a boundary that could not be trespassed. 
 

 
 
 

 
 

Figure 8. Building site power dish deployment depiction. 

4.2 SITE/FACILITY IMPLEMENTATION CRITERIA 

Administration Building #9246 and grounds were selected as an applicable demonstration site 
primarily due to the facility size, estimated energy use, and occupancy level. The facility was 
expected to consume much more than 5000 kWh/year and much more than 55,000 million 
BTU/year for thermal energy use for water and space heating. The Fort Carson Facility has an 
appropriate geographical location for higher DNI profile (projected in the 6-7 kWh/m2/day 
range) which is beneficial to solar energy systems although its location near the base of 
Cheyenne Mountain was shown to create a transient cloud effect which reduced output.  
 
The Hazardous Waste Site has flat terrain with a good southern exposure (except for a poplar 
tree in late winter afternoons) and enough surrounding square footage for the necessary weather 
instrumentation. The site was determined able to accept buried communications, fluid and 

General Solar Trajectory 

9248 

9246 
PowerDish 

40ft Tower & 
Weather Station 

Demonstration 
Buried lines 
-thermal 
-electrical 
 

50ft Poplar 
Tree 



 

17 

electrical conduits between the instrumentation and to the appropriate building locations without 
creating interruption to the other buried services already present.  
 
During the facility selection process and at the start of the demonstration the building occupancy 
was thought to be between four and six daily occupants which was appropriate for an energy 
consumption profile for a building of this size. But due to base needs some of those personnel 
were relocated the other facilities during late 2011 and early 2012 resulting in a lower than 
expected occupancy level (two and three personnel). This lower occupancy likely had effects on 
the actual energy consumption versus the expectations. 
 
 



 

 

This page left blank intentionally.



 

19 

5.0 TEST DESIGN AND ISSUE RESOLUTION 

5.1 INITIAL CONCEPTUAL TEST DESIGN 

The ESTCP Solar CHP Demonstration Project objective was to demonstrate that the Infinia 
PowerDish (electric only) could provide both electric and thermal energy when developed as a 
CHP device.  
 
The demonstration established estimated output from the PowerDish CHP that would be 
available for use in end-use application, within Building #9246. The estimates were based on: 
 

• The PowerDish model that was modified; 

• The heat exchanger that was selected for the interface between the PowerDish cooling 
loop and the building thermal energy loop; and  

• The location of the installation so that DNI and other weather data could be accessed, 
and its implication on the electric and thermal output of the engine. 

 
The demonstration also established estimates of the amount of electric and thermal energy 
demand (from propane) for Building #9246 confirming that it was sufficiently large enough that 
the energy produced by the PowerDish CHP would be consumed. It was recognized from the 
start that while the annual thermal energy demand was sufficiently large enough, the use was not 
uniform throughout the year. During the late spring, summer, and early fall there would be very 
little need for thermal energy, e.g., no space heating requirement and very little water heating for 
the Building. As a result, during a significant period of the year almost no thermal energy 
(although available) would be transferred to the building. 
 
A suite of sensors, meters, and monitoring/communications system were installed at appropriate 
points throughout the installation to monitor, measure, record, and report the energy and energy 
related parameters that enabled the building use and the PowerDish CHP production of 
electricity and thermal energy flows to be captured. 
 
After the year-long demonstration period, the data collected on the Building energy consumption 
and the PowerDish CHP production could be evaluated and compared to the estimates so that 
judgments could be made about the effectiveness of the CHP system. Further, the analysis of the 
effectiveness of this demonstration for Building #9246 could provide insights into how: 
 

• To make improvements to the PowerDish CHP system, the heat exchanger system, and 
the selection of appropriate end-use systems, to deliver more useable energy to a DoD 
facility; and  

• To better understand the DoD facilities that should be selected for this type of solar 
CHP application. 
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5.2 BASELINE CHARACTERIZATION 

The baseline weather conditions were estimated by using typical meteorological year (TMY) 
data from NREL’s Solar Prospector, which takes the most typical measured weather conditions 
for Fort Carson for a period of over 8 years. The PowerDish CHP was estimated to produce 5040 
kWhe and 16,000 kWhth energy annually. 
 
The baseline electrical energy consumption for the building at Fort Carson was estimated based 
on the square footage of a Building #9246, and the expected number of building occupants. The 
electrical baseline estimate for the building was 1400 kWh/month or 16,800 kWh/year. The 
propane baseline was estimated to be around 1200 gallons/year. The building is mainly utilized 
as an office building with almost no hot water use in the summer.  

5.3 DESIGN AND LAYOUT OF TECHNOLOGY COMPONENTS 

The physical layout of the PowerDish CHP system relative to Building #9246 and the electrical 
interconnection is shown in Figure 9. A direct electrical production interface with the Fort 
Carson power grid was established via a buried, 150 ft run of grounded, 3 conductor (for 3-phase 
electricity), 10 American wire gauge (AWG) cable, running from the point of power metering at 
the outdoor, weather proof containment disconnect switch box located near the dish. 
 

 
 

Figure 9. PowerDish CHP installation: aerial and ground level views. 
 
A conceptual pictorial graphic is shown in Figure 10 depicting major BTEL components and 
sensors in the system as installed in the revised design layout. Additional information is available 
in the Final Report. 
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Figure 10. Solar PowerDish CHP REVISED design pictorial graphic. 
 
The initial building heat loop design took the heat from the engine cooling loop (closed loop 
system) of the PowerDish, through a heat exchanger and into the building heat loop (a closed 
loop design). The heated fluid then passed through a solar storage tank and then a return loop 
back to the heat exchanger at the engine. Hot water loops from the solar storage tank took heat to 
the radiators for space heating and to the Hot Water tank for hot water heating.  
 
Following the poor solar heat utilization in Building #9246 during the initial period of January–
April 2012, the building heat loop design was revised (redesigned) to have the heat from the heat 
exchanger at the engine flow directly to the building radiators first, and then flow to the storage 
tank. This redesign significantly improved the amount of heat that was delivered to the space 
heating within building and directly reduced the amount of propane used through the work day to 
keep the temperature inside the building at the desired set-point. 

5.4 OPERATIONAL TESTING 

The demonstration period began January 17, 2012, following pre-shipment testing, 
commissioning, and an early engine failure and ended December 31, 2012. The performance data 
was monitored remotely via a network satellite system on a daily basis to ensure proper system 
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function, correct data acquisition transfer, and to spot problems quickly so they could be 
resolved. The daily performance data was compared against system models to confirm the 
performance objectives were in line with predictions or to take corrective actions. The sensor 
outputs were also observed to ensure the sensors were functioning properly and providing 
accurate performance measurement data during operation. The daily data was logged and 
analyzed for engine performance, production output, energy delivered to the grid, building 
system function and performance, as well as building energy consumption levels.  

5.5 SAMPLING PROTOCOL 

The installation and integration of Infinia’s CHP PowerDish with Building #9246 required 
multiple power, temperature and flow sensing devices in order to monitor performance and 
capture the necessary data for assessing functionality. All of the data except for propane 
consumption was captured on a 24/7 basis at a 6 second sample rate. The raw data stream from 
each of these meters and probes (except propane) was sent to Labview data acquisition system 
where it was post processed based on each individual instrument’s calibration information. The 
processed data was then recorded at the given sample rate and saved into daily data log files. 
These daily files were stored on the installation site computer and downloaded daily to a resident 
computer at the Infinia Kennewick location for analysis. Propane consumption data was also 
logged on a 24/7 basis through a Hobo-Meter system which required that manual recovery, by 
either Infinia of contracted personnel, be conducted on site at regular intervals. 
 
The PowerDish electrical production data was gathered through the onboard measurement 
equipment and control software in conjunction with an installation weather station and 
anemometer tower through standard Infinia procedures and methodologies. With the weather 
station and anemometer tower inputs, the proprietary software assessed the units electrical 
production relative to the changing daily environmental conditions. This data was then charted 
on a daily basis versus a standard 2.7 kWe predicted production level as an assessment of 
performance and function. 
 
Using the data, the electrical power production over time and the thermal energy produced at the 
engine and made available for building heat and hot water was calculated. Electrical energy 
consumption was measured and logged through the same labview system as previously described 
which allowed consumption over time assessments to be made easily through the use of excel 
macro based programming. Propane consumption required manual data analysis that resulted in 
daily consumption levels which were then compiled into cumulative summaries. 
 
A full listing of the sensors, their location, and data captured can be found in the Final Report. 
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6.0 PERFORMANCE ASSESSMENT 

During the demonstration, energy consumption within building #9246 was monitored on a 24/7 
basis. The energy consumption meters, both electric and gas, were added at the time of the 
project installation because the building did not have its own electrical or propane metering 
systems. Therefore, historical electrical consumption data and propane use data for Building 
#9246 was unavailable. Baseline estimates were made based on occupancy and estimates from 
“bulk” propane deliveries and electric bills which were for a larger group of buildings. The result 
is that the comparisons for energy savings purposes can only be extrapolated from the data 
gathered during earlier periods of the project year or from the estimated values utilized in the 
proposal and demonstration plans. Those estimated values for the initial proposal, before the 
project start, consisted of: 
 

1. Predicted facility electricity consumption of 16,800 kWh/year and  

2. The best estimated guess of 1200 gallons of yearly propane consumption or 32,400 
kWh/year equivalent (using 27 kWh/gallons as a conversion factor).  

 
Because the electricity provided to the grid went into the general electric grid and did not directly 
offset the electric consumption, the electric consumption of the building is the direct 
measurement of the meter installed at the building. However, the thermal energy delivered to the 
building loop and used within the building offset the use of propane for space and water heating. 
Therefore, the total thermal energy used by the building was the thermal energy provided by the 
CHP system plus the measured Propane use. Table 2 compares these predictions to the actual 
measured consumption values during the demonstration period. 
 

Table 2. Building #9246 energy measured consumption versus project estimates. 
 

Energy Type 

Measured 
Consumption 

(kWh) 
Actual Building 

Consumption (kWh) 
Initial Estimated 

Consumption (kWh) 
Electric (kWh) 7887 7887 16,800 
Total Propane 
Equivalent 

 34,013 (1260 gallons)  

Propane (kWh) 31,931 (1182.6 
gallons) 

 32,400 (1200 gallons) 

Total Equivalent from 
CHP (kWh) 

2082 (77.1 gallons 
equivalent) 

  

Total Energy 41,900 49,200 
 
Table 3 presents the monthly electric consumption (measured at the breaker panel inside the 
building) and PowerDish delivered electricity (measured just before the grid interconnection). 
During the periods of data acquisition outages noted in the Table, the building consumption and 
PowerDish production were estimated based on surrounding monthly data and the PowerDish 
inverter production data. There is a small energy usage that is included in the building 
consumption numbers that are a result of implementing the CHP application. That small energy 
use is from two motors in the building heat loop and one motor in the radiator loop that move the 
fluid throughout the heat loop. These motors were not metered. They did run in a full-on or full-
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off mode at about 35 Watt/motor when running. The best estimate of their contribution to the 
building electric consumption is 167 kWh over entire demonstration period: about 2% of the 
building consumption. The consumption numbers have not been reduced for this motor usage. 
 

Table 3. Monthly electrical consumption and production. 
 

Time Period 

Building Electric 
Energy Consumption 

(kWhe) 

CHP Delivered 
Electric Energy 

(kWhe) 

Percent 
Delivered/ 

Consumption 
January (17-31) 338.9 128.2 37.8 
February 729.6 281.4 38.6 
March 761.1 450.8 59.2 
April 655.9 470.5 71.7 
May 646.7 507.5 78.5 
June 640.2 444.1 69.4 
July (3 days estimated) 615.3 315.6 51.1 
August (6 days estimated) 539.6 231.6 42.9 
September (26 days estimated) 470.3 303.4 64.5 
October (9 days estimated) 685.0 418.4 61.1 
November 723.8 391.1 54.0 
December 1080.0 296.9 27.5 
Electricity during demo period January 17 
thru December 31, 2013 

7886.6 4238.4 53.7 

 

 
 

Figure 11. Monthly electrical consumption and production. 
 
The building actual electrical consumption figures are considerably lower as compared to the 
initial estimates and this can only be partially explained. When the project started and the 
predicted usages made, the building living space was occupied by over five people but at the 
time of the installation and over the full year demonstration period the occupant level dropped to 
two people. Also as part of the project scope, during the November 2011 installation a 



 

25 

programmable thermostat was installed and was set for typical daytime needs as well as energy 
conserving, night time set-backs. The system was configured to not allow the building occupants 
to change the furnace operational controls, thereby ensuring a consistent demonstration period 
operation. The effects of this thermostat control scheme are visible for both electric (fans) and 
propane consumption when comparing the month-to-month consumptions versus the December 
2012 data. On approximately December 10, 2012, Fort Carson personnel had the project 
thermostat removed and replaced with a manual control device, for fear of pipe freeze during the 
winter period. 
 

Table 4. Monthly thermal energy usage (propane and from CHP). 
 

Time Period 

Measured 
Propane 

Usage 
(kWhth) 

Measured 
Propane 

Usage 
(gallons) 

Thermal 
Energy 

Delivered to 
Building Heat 

Loop 
(kWhth) 

Total 
Building 
Thermal 
Energy 

Consumption 
(kWhth) 

Total 
Building 
Thermal 
Energy 

Consumption 
(kWhth) 

January (17-31) 2820.2 104.45 120.9 2941.1 108.93 
February 7089.0 262.55 234.7 7323.7 271.25 
March 2513.1 93.08 296.7 2809.8 104.07 
April 1372.3 50.82 259.0 1631.3 60.42 
May 587.5 21.76 225.0 812.5 30.09 
June 274.5 10.16 151.1 425.5 15.76 
July 248.5 9.20 115.3 363.8 13.47 
August (15 days estimated) 323.4 11.98 23.8 347.1 12.86 
September (30 days estimated) 1479.0 54.78 0.0 1479.0 54.78 
October (4 days estimated) 2926.6 108.39 94.8 3021.3 111.90 
November 4208.0 155.85 325.2 4533.2 167.90 
December 8088.9 299.59 235.8 8324.7 308.32 
Electricity during demo period 
January 17 thru December 31 2013 

31930.7 1182.6 2082.3 34013.1 1259.7 

 

 
Figure 12. Monthly building thermal energy consumption and CHP delivery. 
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The propane figures align very well and will not change significantly if the propane data capture 
system had been operational during the full August through October period, as this is still a 
relatively low heating need period and only the hot water system would have been calling for 
propane energy.  
 
In regards to renewable targets, it was stated that the PowerDish CHP target for the 
demonstration was to produce 30% of the electricity compared to the baseline estimate for the 
building consumption and to provide thermal energy to offset 50% of the estimate for the 
building consumption of thermal energy from propane.  
 
Table 5 compares the PowerDish CHP energy delivered to the initial estimated consumption. 
 

Table 5. Delivered thermal energy as a percentage of initial estimated building 
consumption. 

 

Power Type 
CHP Delivered 
Energy (kWh) 

Initial Estimated 
Consumption 

(kWh) 

Percent of 
Delivered Energy 

to Estimated 
Consumption 

Electric (kWh) 4238 16,800 25.2% 
Thermal (kWh) 2082 32,400 (1200 gallons) 6.4% 

Total Energy 6320 49,200 12.8% 
 
As a point of reference, Table 6 shows the PowerDish CHP energy delivered compared to the 
actual building consumption. 
 

Table 6. Delivered thermal energy as a percentage of actual building consumption. 
 

Power Type 

CHP Delivered 
Energy  
(kWh) 

Actual Building 
Consumption  

(kWh) 

Percent of Delivered 
Energy to Estimated 

Consumption 
Electric (kWh) 4238 7887 53.7% 
Propane (kWh/gallon)  34,013 (1260 

gallons) 
 

CHP Thermal (kWh/gallon)  2082 2082 (77.1 gallons 
equivalent) 

 

Propane Equivalent Thermal (kWh/gallon)   4.6% 
Total Energy 6320 43,982 14.4% 

 
Electric output was lower than anticipated as a result of two key factors, discussed below. 
Additional detail on the troubleshooting of these issues can be found in the Final Report. 
 

1. PowerDish forced outages: 19 days in total with limited or no PowerDish operation due 
to PowerDish outage or control system forced outage; and 

2. The controlled reduction of energy output that was implemented in order to maintain 
autonomous operation without generating system faults and potential PowerDish 
generator damage (>10% reduction over entire period). 
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The thermal energy performance objective was for ~50% production of the baseline estimate of 
33,789 kWh (~1200 gallon of propane use/year); a target of 16,000 kWh. The baseline estimate 
was for the estimated amount of propane that was being consumed annually to provide the space 
heating and water heating requirements of Building #9246. So, the amount of thermal energy 
expressed in the performance objective is for a percentage of energy used in the building for 
space and water heating. Thus, the performance objective target should be for the amount of 
thermal energy delivered to the building heat loop system for building application use. Table 6 
above provides the actual thermal energy used by the building heat loop from the PowerDish 
CHP. This value, 2082 kWh, is only 6.4% of the baseline estimated consumption of 1200 gallons 
or 32,400 kWh. This is well below the performance objective target of 50% of baseline or about 
16,000 kWh. The baseline of 16,000 kWh is more closely related to the amount of thermal 
energy actually produced in the PowerDish CHP system measured in the PowerDish cooling 
loop (at the engine heat exchanger): a value of 11,110 kWhth. But, it is clear (in hindsight) that 
the performance objective target was incorrect for delivered thermal energy.  

6.1 MAINTENANCE OBJECTIVES 

The demonstration PowerDish CHP was a modified pre-production PowerDish system. The 
increased PowerDish cooling loop temperature was a potential risk of generator damage for the 
PowerDish III (and earlier) models. Due to design changes, subsequent models do not have that 
same risk of generator damage when in CHP mode of operation. The electric-only version of the 
upgraded PowerDish models are expected to operate in excess of 25 years with scheduled 
maintenance. The CHP version of the PowerDish 5 will be expected to also have a greater than 
25 year life with scheduled maintenance. The PowerDish III model systems are no longer 
produced and are no longer available.  
 
Because of the long periods between scheduled maintenance, an annual operations and 
maintenance (O&M) reserve is sometimes used to put some financial reserves back to pay for the 
scheduled maintenance that occurs much later in time. A suggested reserve for the scheduled 
maintenance is about $30/kW/year or about $90/year. The periodic cost of cleaning the mirrors is 
in addition to this reserve for scheduled maintenance. The frequency of mirror cleaning is solely 
dependent on the local site characteristics: the environmental conditions (dust, etc.); the cost of 
labor and water; the value of the kWh produced and fuel costs avoided. Improved durability is 
expected in the current and future PowerDish models versus the model used in the CHP 
demonstration.  

6.2 GHG OBJECTIVES 

The CSU generation is mostly coal and natural gas in large steam power plants. They do not 
report on their website their CO2 emission rate, but from Energy Information Agency (EIA) 
information, www.eia.gov, for the Colorado state profile, Colorado electric utilities produce CO2 
at a rate of 1760 pounds CO2/mWh (1.76 pounds/kWh). The EIA also provide the CO2 emission 
factors by fuel type:  
 

• Propane produces about 5.8 kilograms/gallon (12.79 pounds/gallon) of CO2 per gallon 
burned; and  
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• Diesel fuel produces about 10.2 kilograms/gallon (22.49 pounds/gallon) of CO2 per 
gallon burned.  

The demonstration achieved 4238 kWhe to the grid and avoided the production of about 7459 
pounds of CO2 from electricity (1.76 pounds/kWh *4238 kWh). Further, the 2082 kWhth 
delivered to the building heat loop off-set 96.4 gallons of propane (when considering the 
conversion efficiency of the end-use systems). These saved gallons of propane reduced the CO2 
emissions by 1233 pounds (96.4*12.79). The demonstration also reduced the CO2 emissions by 
8692 pounds; exceeding the stated performance objective of 7000 pounds CO2 reduction. 
 
 
 



 

29 

7.0 COST ASSESSMENT 

This section provides the calculated life cycle operational costs for the PowerDish CHP 
technology. It is not very useful to describe the costs for the non-commercial, modified 
PowerDish system that was used in the demonstration and which is no longer available. Rather, 
the cost assessment will focus on a PowerDish 5 based CHP system and the competing choices 
faced by a customer considering what to use for a combined electricity and thermal energy 
application. The PowerDish III-based CHP system used in the demonstration was a 3.0 kW rated 
system that was downgraded by the control system operation first to 2.7 kW and then lower. The 
PowerDish 5 system considered in this Cost Assessment Section is a 7.5 kW rated system. 

7.1 COST MODEL 

Table 7 summarizes the key cost elements for an installation of the PowerDish CHP, identifies 
some of the data elements tracked during the demonstration, and provides estimates for a next 
generation PowerDish CHP implementation. 
 

Table 7. Important costs for implementing the PowerDish CHP. 

*MMBTU = million British thermal units 
 
 

 

Cost Element 
Data Tracked During the 

Demonstration 
Estimated Costs for Future 

Implementation 
Hardware capital costs Component costs for the PowerDish 

CHP, space and water heating, and all 
other hardware components in the 
demonstration  

$15000 (PowerDish 5 with heat 
exchanger) 
+ $10,000 (in-building application 
hardware) = $25,000 CHP system 
hardware 

Installation costs Labor and material required to install $10,000 (installation of PowerDish) 
+ $10,000 (installation of in-building 
systems) = $20,000 Installation Costs 

Consumables Estimates based on rate of consumable 
use during the demonstration 

Water: 60 gallons/year 

Facility operational costs: 
• Electric cost 
• Energy cost for 

thermal loads 

• Electricity cost and quantity that 
can be avoided  

• Cost and quantity of fuel for 
space and water heating that can 
be avoided 

Electric: 20,044 kWh/year @$0.11/kWh 
(average) = $2205/year 
Thermal: 68.4 million BTU/year use 
@85% gas to thermal use conversion @ 
$6.50/MMBTU* = $523/year 

Maintenance • Frequency of required 
maintenance 

• Labor and material per 
maintenance action 

Incremental above existing systems: 
$225/year ($30 per KW installed) PLUS 
the periodic cost of mirror cleaning 

Estimated salvage value Estimate of the value of equipment at 
the end of its life cycle 

10% of initial cost 

Hardware lifetime  Estimate based on components 
degradation during demonstration 

20 year 

Operator training Estimate of training costs Incremental: minimal  
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7.2 COST DRIVERS 

7.2.1 Hardware Capital Costs 

The PowerDish CHP system (PowerDish 5 based system) will be the largest single component 
cost for the installation. The PowerDish 5 CHP system will benefit from volume production of 
the system and lower cost per unit of output is anticipated. However, the selection of space 
heating, water heating, and heat storage component choices will significantly affect the cost and 
benefits of an implementation. The size of the thermal storage system and its integration into the 
thermal system are important considerations for the overall performance and economics of the 
installation.  

7.2.2 Installation Costs 

The foundation for the PowerDish CHP and the electric interconnection costs are important 
considerations, but the space heating, water heating, and storage tank components and their 
interconnectedness are the dominant costs for the CHP installation.  

7.2.3 Consumables 

The only consumable for the PowerDish CHP system is small amount of water (7-10 gallons of 
water/washing) that is used to clean the mirrors of the concentrator dish periodically. While there 
is no requirement for cleaning the concentrator dish for the system to operate, more output 
(electric and thermal heat) will be available with clean mirrors. The timing of the mirror cleaning 
is a function of the labor and water costs for cleaning and the avoided electric and fuel rates at 
the site.  

7.2.4 Facility Operational Costs 

Electric Cost and Quantity Avoided: The PowerDish CHP is a concentrator solar system. As 
such, its performance is greatly affected by the quantity of DNI available at a site. DNI is 
measured instantaneously as power (W/m2) or is expressed over time as energy (kWh/m2/time 
period). For example, the electricity (and thermal energy provided) for a site in the U.S. 
southwest (7-8 kWh/m2/day average) can be two to four times the output from a site in parts of 
the northeast (2-3 kWh/m2/day). But the value of the thermal heat can be more valuable for a 
colder climate like the northeast site. Sites that are away from the coasts and at somewhat higher 
altitude will perform better (often very much better) than a site at the ocean. But areas that have a 
very high electric rate and/or very high thermal fuel cost can provide opportunities for the 
PowerDish CHP in areas that may be lower DNI.  

7.2.5 Maintenance 

The PowerDish is a low maintenance system featuring a generator that does not need upkeep for 
the life of the system, and long maintenance cycles for the other components. Because of the 
long periods between scheduled maintenance, an annual O&M reserve is sometimes used to pay 
for the scheduled maintenance that occurs much later in time. A suggested reserve for the 
scheduled maintenance of PowerDish 5 is about $30/kW/year or about $225/year (although a 
lower O&M reserve is anticipated).   
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The PowerDish CHP system integrated with a building thermal energy system will require some 
annual maintenance to confirm that the systems are not leaking, and are functioning properly. 
These CHP systems will need maintenance similar to the heating and cooling systems they are 
supporting or replacing. In these economic analyses, it is assumed that the facility has some 
maintenance personnel covering the facility. Only the incremental costs for the PowerDish CHP 
routine maintenance (mirror washing) are considered in this study.  

7.2.6 Estimated Salvage Value 

This varies substantially with the duty cycle of the CHP application. Generally, the PowerDish 
(electric only) system is estimated to have a 10% salvage value after its 25 year life cycle.  

7.2.7 Hardware Lifetime 

The PowerDish electric only system has a lifetime of 25 year or greater. The system life 
estimates have been made from engineering analysis and from field experience of PowerDish 
units (electric-only) that have been installed. When incorporated into a CHP system, the 
PowerDish CHP may have a 20 year life (or more) for the thermal systems, but will still have 
extended life providing electricity even if the thermal systems are decommissioned or replaced. 

7.3 COST ANALYSIS AND COMPARISON 

While PowerDish III (the demonstration model) was rated for 3.0 kilowatt alternating current 
(kWac) in electric-only mode of operation, the Infinia PowerDish 5 is rated at 7.5 kWac 
(electric-only mode); 2.5X the rated power of the demonstration model PowerDish. At the same 
Fort Carson location, the PowerDish 5 is expected to provide 13,750 kWh/year of electricity 
(versus 5500 kWh for the PowerDish III) with about 14,000 kWh/year of thermal energy 
expected to be used by a facility that has a good thermal energy demand (for end-use 
applications like space heating or cooling, process heat, and water heating). 

7.3.1 Example Site: Office Use Facility 

For the economic analysis, a good DNI site in the U.S. Southwest is postulated with a DNI of 
7.25 kWh/m2/day. This proposed site represents an “office” or “commercial” type environment. 
The electric rate is $0.11/kWh which also represents the value (avoided cost) for the electricity 
produced by the PowerDish. The facility electric use in the winter consumes all of the output 
from the PowerDish while the summer facility electric use is more than the available output from 
the PowerDish. The PowerDish was able to be installed near the facility with a relatively short 
run to the tie into the building space heating system. The water heating and the space heating 
systems are natural gas systems with the gas cost of $6.50/MMBTU. We will assume that the 
building systems convert natural gas energy at 85% efficiency into thermal energy actually used 
as water and space heating (high efficiency conversion). The Infinia CHP system and the 
building water heating, and space heating system to which it is attached, has a 20 year life. For 
each kWh electric that the Infinia PowerDish CHP system produces, it produces more than twice 
as much kWh thermal. For the purpose of this study, it is assumed that less than 50% of thermal 
energy available in the PowerDish CHP cooling system is actually captured and used in the 
office/commercial building. So, we will make the amount of thermal energy actually used by the 
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building equal to its kWh electric production. For the O&M costs, only the incremental cost of 
routine maintenance for cleaning the dish and the alternate PV systems is included in the 
economic study. The scheduled maintenance costs are also included for the PowerDish CHP and 
alternate PV/Thermal systems in the economic study. See the Final Report for full study details. 
 
Assumptions: Please refer to Final Report. 
 
Results: Using the Military Construction (MILCON) Energy Project Model with the parameters 
above and a 20 year real discount rate of 0.8% from the Office of Management and Budget 
(OMB) circular A-94, the PowerDish CHP Solution provides a: 
 

• Saving-to-investment ratio = 1.24;  
• Real internal rate of return of 1.89%; and  
• Simple payback occurs in year 18.  

 
Competing Technology: The competitive technology for the Office Use facility described above 
is a PV installation for electricity and a solar thermal installation for the thermal energy 
production. 
 
At the specific site described with a DNI of 7.25 kWh/m2/d, about 9.6 kilowatt direct current 
(kWdc) of solar PV (thin film) will need to be installed to provide the same electric output 
(20,044 kWh/year) to the facility as the PowerDish CHP system. The installed cost for a small 
PV system at the commercial site is about $2.50/watt direct current (Wdc) or about $24,000 for 
the installation needed to produce 20,044 kWh per year (about the same installed cost as the 
PowerDish CHP system). The solar thermal system selected and installed will be a low or 
medium-temperature collector system that will need to provide 40,000-45,000 kWh (~136-150 
million BTU/year) hot water at ~60ΕC to the heat exchanger to the building system in order to 
have about 20,044 kWh (68.4 million BTU/year) used by the building. This system will require 
solar collectors, a heat exchanger, pump, and associated piping and controls. At 7.25 
kWh/m2/day DNI (2646 kWh/m2/year), we need to have at least 16 m2 (about 8 x 2 m2 
collectors) to collect enough solar radiation. At 70% efficient for getting solar energy into the 
liquid heat loop, we need about 23 m2 of solar collectors installed (with piping, heat exchanger, 
pump and controllers). Eight collectors (2 m2 each) with the associated piping, heat exchanger, 
pump and controls for a closed loop heating system is estimated to cost about $20,000 installed 
(ref: www.jc-solarhomes.com). This closed loop heating system is linked to the building water 
heating and space heating systems loop that carries the heat from the closed-loop solar thermal 
system to the building thermal system and its water and space heating applications. Because we 
have matched the PowerDish thermal production with the installed solar thermal system, the cost 
for the building thermal system and applications is the same as for the PowerDish CHP 
application: $20,000. 
 
Summary Inputs: 

• PV System: 9.65 kWdc PV system installed: $24,000 
• Solar Thermal System: 16 m2 installed with exchanger, pump and controls: $20,000 
• Building thermal loop with water and space heating applications: $20,000 
• Total investment: $64,000 (without consideration of rebates or incentives) 
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We make a simplifying assumption that the PV System plus the Solar Thermal System O&M 
costs are the same as the PowerDish CHP. As with the base case conditions, it is assumed that a 
salaried maintenance personnel cover the facility and take on the mirror/PV panel cleaning 
duties. The incremental cost for cleaning the dish or the panels is $100/year. The PV system will 
need to have the PV panels washed/cleaned periodically and on a similar schedule as the 
PowerDish. Also, the PV system will need to have the inverter maintenance performance on a 
similar schedule as with the PowerDish. The Solar Thermal system will need to have pumps, 
fans, sensors, fluid change-out, and other such hardware maintained over the life of the system. 
So, for simplicity we have made the PowerDish equal to the PV and Thermal system 
maintenance costs at the rate of $250/year (this is a conservative simplification as the PowerDish 
maintenance is expected to be less over the lifetime). Then, the main difference between the 
current solar PV + solar thermal solution versus the PowerDish CHP solution is the initial 
installed cost. 
 
Evaluated in the same MILCON Energy Project model as the PowerDish CHP solution and with 
the same OMB discount rate of 0.8%, the PV-Solar Thermal Solution with the assumptions but 
has a savings to investment ratio (SIR) of 0.85; an adjusted internal rate of return (AIRR) of 
0.02%; and a simple payback never reached in the study period. To break even with SIR of 1.0, 
the total initial investment of this solution needs to be reduced to $54,660 (a $9340 reduction). 
 
Table 8 summarizes the important costs for the PV and PowerDish CHP solutions for the 
“Office/Commercial Use Facility.” 
 

Table 8. Important costs for implementing the PowerDish CHP versus PV-solar thermal. 
 

Cost Element Estimated Costs for Future 
PowerDish CHP Implementation 

Estimated Costs for Current PV-
Solar Thermal Implementation 

Hardware capital 
costs 

$15000 (PowerDish 5 (7.5kW) with heat 
exchanger) + $10,000 (in-building 
application hardware) = $25,000 

 $9600 (9.6kW Thin film PV with 
inverter) +$10,400 (Solar Thermal 
system: 68 MMBTU) +$10,000 (in-
building application hardware) =$30,000 

Installation costs $10,000 (installation of PowerDish) + 
$10,000 (installation of in-building 
systems) = $20,000 

$96,000 (installation cost of PV system) 
+$10,000 (installation of solar thermal 
system) +$10,000 (installation of in-
building systems) = $34,000 

Consumables Water: 60 gallons/year Water: 60 gallons/year 
Facility operational 
costs: 
• Electric cost 
• Energy cost for 

thermal loads 

• Electric: 20,044 kWh per year 
@$0.11/kWh (average) = $2205/year 

• Thermal: 68.4 MMBTU/year use 
@85% gas to thermal use conversion 
@$6.50/MMBTU = $523/year 

• Electric: 20,044 kWh/year 
@$0.11/kWh (average) = 
$2205/year 

• Thermal: 68.4 MMBTU/year use 
@85% gas to thermal use 
conversion @$6.50/MMBTU = 
$523/year 
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Table 8. Important costs for implementing the PowerDish CHP versus PV-solar thermal 
(continued). 

 

Cost Element Estimated Costs for Future 
PowerDish CHP Implementation 

Estimated Costs for Current PV-
Solar Thermal Implementation 

Maintenance $100/year for mirror cleaning 
(incremental costs to salaried facility 
maintenance personnel) plus scheduled 
maintenance reserve of $250/year  

$100/year for mirror cleaning 
(incremental costs to salaried facility 
maintenance personnel) plus scheduled 
maintenance reserve of $250/year 

Estimated salvage 
value 

10% of initial cost 10% of initial cost 

Hardware lifetime  20 year 20 year 
Operator training Incremental: minimal  Incremental: minimal 

 
Our example is for a “very good” DNI site. Generally, as the opportunity site moves to higher 
DNI areas, the PowerDish CHP solution is even better than the current PV-Solar Thermal 
solution. And, as the site conditions are closer to 5.0 kWh/m2/year (69% of the example site), the 
PV-Solar Thermal solution will be more near an equivalent solution. Electric production is most 
affected by the DNI and is the more dominant economic factor in the solution choice. However, 
there are some offsetting conditions to this general trend, namely, that as the DNI gets lower, if it 
is due to latitude and has cooler winters, the value of the winter space heating will go up. Also, 
as the DNI goes to higher values (sunnier climate), the need for space heating may go down 
substantially. It may be that additional investment is needed for heat driven cooling systems, 
which may be considered for hot water during summer months in these high DNI areas. 
 
Overall, the PowerDish CHP solution should be considered anywhere a PV with solar thermal 
solution is considered, as it could prove to be a superior solution. 
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8.0 IMPLEMENTATION ISSUES 

Among the issues encountered during the year-long demonstration period, the PowerDish system 
experienced periods of unplanned outage as well as an Infinia imposed power output reduction 
strategy that was adopted in order to improve PowerDish CHP survival during high heat flux 
changes under unattended, autonomous operation. 

8.1 DEMONSTRATION ISSUES 

There were several events that occurred during the course of the demonstration that are of note 
for future use of this, and other similar technologies within DoD. 
 

• Upon initial installation of the system Infinia was unable to connect the PowerDish 
system to the Fort Carson electrical grid. This grid interconnection issue was solved 
with a software upgrade. 

• As described several times in the report, Infinia imposed a “solar heat reduction” 
strategy to add some operating margin for the PowerDish in order to avoid “over 
stroke” events during periods of high solar irradiance and rapid changes in the 
irradiance such as when the system moves from cloud to full sun conditions. Over 
Insolation (OI) is a controlled PowerDish operational method where sunlight is 
intentionally spilled beyond the aperture as a way to shed excess input energy. Infinia 
implemented OI during most of test period in order to operate in unattended, 
autonomous mode without risking PowerDish CHP system damage. This OI control 
scheme reduced the anticipated combined power output of the system. 

• The predominant issue with the CHP demonstration overall was the low level of heat 
delivery to the building. During the early months of the demonstration, the daily 
operation showed, on average, 18% of the thermal energy available at the engine was 
getting to the building systems. This low heat transfer was first observed during the 
December 2011 testing and was initially thought to be largely due to thermal losses 
occurring between the PowerDish engine and the building thermal systems. Subsequent 
testing on site provided insight into a number of contributors that caused lower than 
expected thermal energy delivery.  

8.2 LOW ENERGY DELIVERY TO BUILDING SYSTEMS: LESSONS LEARNED 

In conclusion, the lessons learned for improving the CHP application in future projects can be 
summarized as: 
 

1. A low-temperature heat exchanger is needed to allow for more heat to be transferred to 
the building; 

2. The solar CHP system should be kept physically close to the building and POU 
applications to minimize losses; 

3. The thermal heat should be taken directly to the POU applications first and then to 
thermal storage to maximize the utilization of available thermal energy; and 
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4. An improved design PowerDish that enables 70ΕC generator cooling loop temperature 
should be used to improve efficiency of heat transfer to building and POU applications. 
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APPENDIX A 
 

POINTS OF CONTACT 
 

Point of 
Contact Organization 

Phone 
Fax 

E-Mail Role In Project 
David Townley Infinia Corporation Phone: (509) 628-7521 

E-Mail: dtownley@infiniacorp.com  
Principal Investigator 
(replacement) 

Paul Gee Infinia Corporation Phone: (509) 438-5303 
E-Mail: pgee@infiniacorp.com  

Project Manager/Engineer 

KC Kuykendall Vista Engineering Phone: (509) 396-1460 
E-Mail: kc@vistaengr.com  

Vista Project Manager 

Milo Himes Vista Engineering Phone: (509) 737-1377 
E-Mail: Himes@vistaengr.com  

Vista Project Engineer 

Mark Bush ABC Plumbing Phone: (800) 632-0208 
E-Mail: Mark@abcplumbing.com  

Building Integration 

Tim Leonard Precision Solar Phone: (505) 281-0399 
E-Mail: tim@percisionsolar.com  

Weather Station  

Albert Estrada Infinia Corporation Phone: (801) 833-4554 
E-Mail: aestrada@InfiniaCorp.com  

Field Services Technician 

Vince Gutherie Fort Carson Phone: (719) 491-2982 
E-Mail: vincent.e.guthrie2.civ@mail.mil  

Program Manager 

Scott Clark Fort Carson Phone: (719) 526-1739 
E-Mail: scott.b.clark.ctr@mail.mil  

Energy Project Coordinator 

Jim Galvin ESTCP Office Phone: (571) 372-6397 
E-Mail: james.j.galvin.civ@mail.mil  

Energy and Water Program 
Manager 
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