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441 G St. N.W. 
Washington, DC  20548 

 

February 22, 2021 

Congressional Committees 

 

SERVICE ACQUISITIONS: DOD’s Report to Congress Identifies Steps Taken to Improve 
Management, But Does Not Address Some Key Planning Issues 

The Department of Defense (DOD) relies on contractors to provide a wide array of services, 
including support for management, information technology, and weapon systems. In fiscal year 
2019, DOD obligated about $190 billion on service acquisitions, which accounted for nearly half 
of DOD’s total contract obligations. Our past work, however, has identified issues with DOD's 
management of service acquisitions, including limited visibility into DOD’s future spending plans, 
and narrowly-scoped requirements reviews focused on individual contracts rather than a more 
holistic approach that comprehensively considers service requirements within and across 
portfolios. Since 2011, we have made 29 recommendations for improvement, 22 of which DOD 
has acted on to date, but seven of which remain unimplemented. In 1992, we added DOD 
contracting to our High-Risk List, which we update every two years to identify programs and 
operations that are ‘high risk’ due to their vulnerabilities to fraud, waste, abuse, and 
mismanagement, or that need transformation.1 Since 2001, we have highlighted service 
acquisitions as an issue for oversight within the DOD Contract Management area.2 

The Senate report on the National Defense Authorization Act for Fiscal Year 2020 included a 
provision for the Secretary of Defense to submit a report to the congressional defense 
committees on current mechanisms for overseeing defense service contracts, and for GAO to 
assess this report. DOD submitted its report to Congress on October 9, 2020. Our report 
assesses the extent to which that DOD report addresses service acquisition issues identified in 
our past work, particularly the 2019 High-Risk List.3 

To do so, we reviewed DOD’s October 2020 report to Congress, including the report's 
recommendations for future improvements. We also reviewed issues our past work identified 
with DOD's service acquisitions, including those highlighted in our 2019 High-Risk List and 11 
other products issued between 2011 and 2018, and assessed the extent to which DOD’s report 
addressed those issues. Additionally, we reviewed DOD’s January 2020 instruction that governs 
service acquisitions and assessed the changes made to its predecessor instruction, which DOD 
issued in January 2016.4 We conducted interviews and, where appropriate, collected 
                                                 
1GAO, High-Risk Series: Defense Contract Pricing, HR-93-8 (Washington, D.C.: Dec. 1, 1992). 

2GAO, High-Risk Series: An Update, GAO-01-263 (Washington, D.C.: Jan. 1, 2001). 

3GAO, High-Risk Series: Substantial Efforts Needed to Achieve Greater Progress on High-Risk Areas, GAO-19-
157SP (Washington, D.C.: Mar. 6, 2019). 

4Department of Defense, Defense Acquisition of Services, DOD Instruction 5000.74, January 10, 2020; and Defense 
Acquisition of Services, DOD Instruction 5000.74, January 5, 2016. 

https://www.gao.gov/products/HR-93-8
https://www.gao.gov/products/GAO-01-263
https://www.gao.gov/products/GAO-19-157SP
https://www.gao.gov/products/GAO-19-157SP
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supplementary documentation from appropriate officials within the Office of the Secretary of 
Defense (OSD)—including the Offices of the Chief Management Officer (CMO), the Under 
Secretary of Defense (Comptroller), the Under Secretary of Defense for Acquisition and 
Sustainment, and Cost Assessment and Program Evaluation (CAPE)—and from the military 
departments about DOD’s plans to improve service acquisitions. 
We conducted this performance audit from October 2020 to February 2021 in accordance with 
generally accepted government auditing standards. Those standards require that we plan and 
perform the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that the evidence obtained 
provides a reasonable basis for our findings and conclusions based on our audit objectives.  
 
Background 
In fiscal year 2019, DOD obligations for service acquisitions were distributed among the three 
military departments, and defense agencies and field activities, as shown in figure 1.5 

Figure 1: Department of Defense Obligations for Service Acquisitions by Military 
Department and Defense Agencies and Field Activities, Fiscal Year 2019 

 

Note: The 27 defense agencies and field activities are defense organizations separate from the military departments. These 
organizations include, among others, the Defense Logistics Agency and the Missile Defense Agency. 

 
In fiscal year 2019, DOD obligated more than $18 billion on contracts for professional 
engineering and technical services, more than on any other type of contracted services. Our 
past work has found that professional and management support service contracts such as these 
frequently included services that closely support inherently governmental activities, which are 
defined as those activities whose nature mandates performance by government employees.6 
                                                 
5The 27 defense agencies and field activities are defense organizations separate from the military departments. 
These organizations include, among others, the Defense Logistics Agency and the Missile Defense Agency. 

6GAO, Managing Service Contracts: Recent Efforts to Address Associated Risks Can Be Further Enhanced, GAO-
12-87 (Washington, D.C.: Dec. 7, 2011). For the purpose of GAO-12-87, professional and management support 
service contracts referred to contracts categorized as “Professional, Administrative and Management Support 

https://www.gao.gov/products/GAO-12-87
https://www.gao.gov/products/GAO-12-87
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The use of contracts for these types of support activities increases the risk that contractors may 
inappropriately influence government authority, control, and accountability for decision-making. 
Other top services included health care, logistics, and aircraft equipment maintenance and 
repair.  
 
Past Findings on DOD Service Acquisitions 
Our past work has examined a wide range of topics involving DOD service acquisitions. For 
example:  

• In February 2016, we found DOD’s budget exhibits provided limited visibility into projected 
spending on service acquisitions because DOD is not required to include data on projected 
spending on contracted services beyond the current budget fiscal year. To ensure that 
senior leadership within OSD and the military departments are better positioned to make 
informed decisions regarding the volume and type of services that should be acquired over 
the future years defense program (FYDP), we recommended the services revise their 
programming guidance to collect information on how contracted services will be used to 
meet requirements beyond the budget year. DOD partially concurred with these 
recommendations. To implement one of these recommendations, the Army adjusted key 
guidance for fiscal years 2018 through 2022. However, as of December 2020, the Air Force 
and the Navy had not implemented the remaining recommendations.7  

• In August 2017, we found DOD’s Services Requirements Review Boards (SRRB) did little to 
support trade-off decisions within and across service portfolios or to help inform budgeting 
decisions. This was in part because SRRB meetings were not appropriately timed to support 
budget planning. The SRRBs also leveraged narrowly-focused contract review boards, 
which assessed individual contracts rather than taking a holistic approach that 
comprehensively considered service requirements within and across specific service 
portfolios of spending. We recommended DOD reassess the roles, responsibilities, 
authorities, and organizational placement of key leadership positions associated with service 
acquisitions and that it work to better align the SRRB process with DOD’s budgeting 
processes. DOD concurred with both recommendations and responded to them with its 
January 2020 update to the instruction governing service acquisitions, as discussed later in 
this report.8  

• In a series of reports from January 2011 to March 2018, we found DOD had not developed 
plans to use an annual inventory of contracted services to help inform workforce and budget 
decisions, as required by 10 U.S.C. § 2330a. Through this body of work, we made 18 
recommendations, many of which have been implemented. However, DOD has not 
established how it intends to use the inventory information to support workforce and budget 
planning.9 

                                                 
Services” in the Federal Procurement Data System Product and Service Code Manual. See also FAR 2.101 for a full 
definition of an inherently governmental function. 

7GAO, DOD Service Acquisition: Improved Use of Available Data Needed to Better Manage and Forecast Service 
Contract Requirements, GAO-16-119 (Washington, D.C.: Feb. 18, 2016). 

8GAO, Defense Contracted Services: DOD Needs to Reassess Key Leadership Roles and Clarify Policies For 
Requirements Review Boards, GAO-17-482 (Washington, D.C.: Aug. 31, 2017). 

9GAO, DOD Contracted Services: Long-Standing Issues Remain about Using Inventory for Management Decisions, 
GAO-18-330 (Washington, D.C.: Mar. 29, 2018); DOD Inventory of Contracted Services: Timely Decisions and 

https://www.gao.gov/products/GAO-16-119
https://www.gao.gov/products/GAO-17-482
https://www.gao.gov/products/GAO-18-330
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These findings helped inform our 2019 update to the DOD service acquisitions segment of our 
High-Risk List. Our high-risk criteria include five elements, such as top-level attention by senior 
agency leaders. Table 1 summarizes our 2019 assessment of DOD’s management of service 
acquisitions in terms of these five criteria. 
  

Table 1: GAO’s 2019 High-Risk Assessment of Department of Defense (DOD) Service 
Acquisitions 

Criteria 2019 Assessment Summary Statement 

Leadership Commitment Met DOD had demonstrated sustained leadership commitment 
through efforts to revise its service acquisition instruction. 

Capacity Partially Met 
DOD had an ongoing effort to update its service acquisition 
instruction and adjust leadership roles and responsibilities to 
increase leadership capacity for service acquisition reviews. 

Action Plan Not Met 

DOD was assessing ways to include its projected spending 
on services in the future years defense program, and had 
taken initial steps to align the department’s service acquisition 
management activities with the Office of Management and 
Budget’s government-wide category management initiative, 
but did not have an action plan.a 

Monitoring Partially Met 
DOD leaders were unable to fully assess component 
organizations’ progress in improving service acquisition 
management. 

Demonstrated Progress Partially Met DOD had taken important steps to improve service acquisition 
management and oversight, but work remained. 

Source: GAO-19-157SP.  |  GAO-21-267R 

aThe government-wide category management initiative is led by the Office of Management and Budget, and is intended to 
reorganize government spending around fewer, larger contracts to better leverage the government’s purchasing power and buy 
more like a single enterprise. 

 
Our 2021 High-Risk List will be issued in early 2021. 
 
DOD Report Describes Steps Taken and Actions Needed, But Does Not Address Some 
Key Planning Issues 
DOD’s October 2020 report discusses the actions DOD has taken, or intends to take, to improve 
its management of service acquisitions, including actions to address many of the issues we 
have identified in our past work. For example, DOD’s report describes efforts to better manage 
requirements for service acquisitions and to collect data to populate the department’s inventory 

                                                 
Further Actions Needed to Address Long-Standing Issues, GAO-17-17 (Washington, D.C.: Oct. 31, 2016); DOD 
Inventory of Contracted Services: Actions Needed to Help Ensure Inventory Data Are Complete and Accurate, GAO-
16-46 (Washington, D.C.: Nov. 18, 2015); Defense Contractors: Additional Actions Needed to Facilitate the Use of 
DOD’s Inventory of Contracted Services, GAO-15-88 (Washington, D.C.: Nov. 19, 2014); Defense Acquisitions: 
Continued Management Attention Needed to Enhance Use and Review of DOD’s Inventory of Contracted Services, 
GAO-13-491 (Washington, D.C.: May 23, 2013); Defense Acquisitions: Further Actions Needed to Improve 
Accountability for DOD’s Inventory of Contracted Services, GAO-12-357 (Washington, D.C.: Apr. 6, 2012); and 
Defense Acquisitions: Further Action Needed to Better Implement Requirements for Conducting Inventory of Service 
Contract Activities, GAO-11-192 (Washington, D.C.: Jan. 14, 2011). 

https://www.gao.gov/products/GAO-19-157sp
https://www.gao.gov/products/GAO-17-17
https://www.gao.gov/products/GAO-16-46
https://www.gao.gov/products/GAO-16-46
https://www.gao.gov/products/GAO-15-88
https://www.gao.gov/products/GAO-13-491
https://www.gao.gov/products/GAO-12-357
https://www.gao.gov/products/GAO-11-192
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of contracted services. However, DOD’s report does not address our open 2016 
recommendations intended to better position DOD to make informed decisions regarding the 
volume and type of services that should be acquired over the FYDP.  
 
DOD Report Describes Revised Processes for Reviewing Service Acquisition Requirements 
Using SRRBs and Category Management 
DOD’s October 2020 report elaborates on changes implemented in the January 2020 update to 
its service acquisition instruction. Among other changes, the updates include new procedures 
for SRRBs, stating that they should occur as early in the acquisition process as practical, and 
that they should be separate from more narrowly-focused contract review boards.10 The 
instruction also establishes that DOD components should use SRRBs for service acquisitions 
with an estimated total value of $10 million or more. DOD’s report also describes (1) the 
relationship between SRRBs and budget trade-offs, and (2) how acquisition leaders should 
collaborate with category management leaders. DOD’s report states that the department’s 
components are now using SRRB-approved requirements in their budget planning processes. 
With regard to leadership roles, DOD’s updated service acquisition instruction modified and 
clarified the titles, roles, and responsibilities of leadership positions involved in service 
acquisitions to more clearly reflect category management principles.  

• The instruction introduced the Component Portfolio Manager position, with responsibility for 
coordinating the acquisition of a specific category of services consistent with OMB’s guidance 
on category management. Examples of these categories include professional services, 
medical, and transportation and logistics.  

• Two positions identified in the January 2016 version of the service acquisition instruction—
the Functional Domain Expert and the Component Level Lead—were eliminated in the 
January 2020 version.  

• The instruction provided additional clarification on the Functional Services Manager position 
responsible for developing, coordinating, and resourcing a particular service requirement 
through the acquisition process. For example, the instruction explicitly stated that Functional 
Services Managers should consider the business approach, technology development, and 
performance metrics, among other things.  

• The Senior Services Manager position, with responsibility for management and oversight of 
service acquisitions conducted at each component, was clarified, but not substantially 
changed, in the updated instruction. For example, the instruction added that Senior Services 
Managers should work with key stakeholders within their components when meeting their 
responsibilities. 

DOD’s report describes the relationship between service acquisition management and category 
management, stating that Component Portfolio Managers are helping Functional Services 
Managers form acquisition strategies by analyzing past spending data and applying strategic 
sourcing and other category management best practices. One example of a category 
management best practice is using contracts OMB has designated as best-in-class.  
DOD’s October 2020 report identifies data collection and analysis challenges hindering 
implementation of category management principles. The Federal Procurement Data System - 
Next Generation (FPDS-NG) was the government’s central repository for contracting data; in 

                                                 
10DOD Instruction 5000.74, Defense Acquisition of Services, January 10, 2020. 
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October 2020, FPDS-NG was integrated into the government-wide System for Award 
Management (SAM). DOD’s report states that OMB’s federal category management program 
bases much of its analysis on FPDS-NG data, but that it is of limited utility for detailed planning 
and cost analyses, and recommends that DOD continue its efforts to integrate contract writing 
system data with financial data to enable better analyses. This discussion is consistent with the 
report we issued in November 2020 on the government-wide category management initiative.11 
In that report, we recommended, among other things, that OMB lead a coordinated strategy to 
address government-wide data challenges. OMB generally concurred with the substance of this 
recommendation. 
DOD’s October 2020 report also describes the department’s ongoing efforts to train personnel 
and organize communities of interest to facilitate implementation of category management 
principles. DOD’s report states that DOD leverages federal-level tools and training to support 
category management, and the military departments have delivered department-specific 
trainings and sponsored joint category management training events. This discussion is 
consistent with our November 2020 report on the government-wide category management 
initiative, which emphasizes the importance of delivering category management training to 
agency personnel.12 In that report, we found that OMB could better align its category 
management training to the needs of the agencies and recommended, among other things, that 
OMB develop additional tailored training for agency personnel responsible for requirements 
development. OMB generally concurred with the substance of this recommendation. 
Going forward, DOD officials told us they plan to further update the service acquisition 
instruction to clarify that service acquisition is one pathway in the Adaptive Acquisition 
Framework, which is described in DOD’s instruction that establishes policy and prescribes 
procedures for managing acquisition programs.13 DOD officials stated that they plan to explicitly 
link the procedures described in the service acquisition instruction to the Adaptive Acquisition 
Framework. For example, the service acquisition instruction states that certain types of service 
acquisition requirements do not need to be reviewed through SRRBs, including requirements for 
emergency response and research and development services. According to DOD officials, the 
department plans to update the service acquisition instruction to clarify how these services 
should be managed under the Adaptive Acquisition Framework policy. OSD officials told us that 
they also plan to publish new category management guidance in 2021 to further clarify 
relationships between the category management initiative and the service acquisition pathway. 
In addition to discussing department-wide efforts to improve the management of service 
acquisition requirements, DOD’s October 2020 report provides details on the specific 
approaches taken by the three military departments.  

Air Force. DOD’s October 2020 report points to Air Force guidance governing service 
acquisitions, which requires the validation of all service requirements through the 
requirements approval process and stresses the importance of acquisition planning. The 
report also states that Air Force service acquisition processes combine requirements 
approvals with annual executive reviews of execution and effectiveness, and that these 
processes meet DOD’s SRRB requirements. According to Air Force officials from the 

                                                 
11GAO, Federal Buying Power: OMB Can Further Advance Category Management Initiative by Focusing on 
Requirements, Data, and Training, GAO-21-40 (Washington, D.C.: Nov. 30, 2020). 

12GAO-21-40. 

13Department of Defense, Operation of the Adaptive Acquisition Framework, DOD Instruction 5000.02, January 23, 
2020.  

https://www.gao.gov/products/GAO-21-40
https://www.gao.gov/products/GAO-21-40
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Program Executive Office for Combat and Mission Support, each Air Force organization 
develops its own service acquisition governance structure, and is expected to develop 
lessons learned from past reviews. 
Army. DOD’s October 2020 report states that the Army uses a category management 
approach to manage requirements for service acquisitions. The report states that teams of 
experts in each spending category help commands make informed buying decisions, and 
that unit, organization, and installation commanders are responsible for the efficiency and 
effectiveness of their organization's planned acquisitions. It further states that each requiring 
activity is responsible for the security, cost, schedule, and performance of a specific 
acquisition project. Representatives from the office of the Deputy Assistant Secretary of the 
Army for Procurement told us that the Army employs a decentralized approach to SRRBs 
that allows the requiring activities to establish their own processes. 
Navy. DOD’s October 2020 report states that the Navy has established a Contractual 
Services Working Group to discuss the management and oversight of service acquisitions 
and covering SRRBs, category management, and other service acquisitions topics. 
Representatives from the office of the Deputy Assistant Secretary of the Navy for 
Procurement told us that all ten of the Navy’s Heads of Contracting Activities conduct 
regular procurement assessments that include on-site reviews of SRRB implementation as 
well as other service acquisition areas of interest. Moreover, the Navy plans to clarify its 
guidance for service acquisitions to better incorporate category management processes. 
Additionally, these representatives told us that they have established a mechanism where 
offices generating service acquisition requirements must submit documentation of SRRB 
approval to their respective financial managers prior to releasing funding documents for the 
procurement of services contracts. These representatives told us this mechanism has the 
additional potential to be used to document valid service acquisition requirements prior to 
inclusion in the Navy’s annual budget plan. They told us this mechanism, as well as 
increasing familiarity with the SRRB process, is contributing to improvements in the 
management of service acquisitions. 
Defense agencies and field activities. DOD’s October 2020 report does not discuss SRRB 
processes for the defense agencies and field activities. However, CMO officials told us that 
the individual components develop their own SRRB processes, and that the CMO and the 
Under Secretary of Defense for Acquisition and Sustainment convene service requirements 
panels where component leaders brief senior DOD leaders on their SRRBs. CMO officials 
stated that the service requirements panels provide senior DOD leaders opportunities to 
assess and improve components’ SRRB processes, and share lessons learned across the 
individual components. 

These efforts have the potential to improve how SRRBs are supporting budget trade-off 
decisions within and across service portfolios. For future updates to the High-Risk List, we will 
continue to assess the capacity of service acquisition leaders to conduct SRRBs, and how 
senior DOD leadership is monitoring implementation of the SRRB process. 
 
DOD Report Discusses Limitations of Inventory of Contracted Services Data, But Not How 
These Data Will Inform Management Decisions  
Our past work on DOD’s inventory of contracted services found that data collection issues were 
hindering DOD efforts to use contractor workforce data to inform management decisions, 
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among other things.14 DOD’s October 2020 report discusses the department’s recent transition 
to SAM for the purposes of collecting data to populate the department’s inventory of contracted 
services. Previously, DOD used the Enterprise-wide Contractor Manpower Reporting 
Application (ECMRA) to collect these data, but it began to transition to SAM in October 2019. 
DOD officials told us that ECMRA was retired in June 2020, and that data collection through 
SAM was initiated in October 2020. DOD contracting officials told us DOD is working with OMB 
to make relevant updates to the Defense Federal Acquisition Regulation Supplement—DOD’s 
supplement to the Federal Acquisition Regulation—which they anticipate will be finalized in mid-
2021. DOD’s report cites the desire to lessen the overall burden on contractors and to be 
consistent with how other federal agencies collect information for their inventory of contracted 
services as factors contributing to the department’s decision to transition to SAM. 
However, DOD’s October 2020 report acknowledges that SAM does not collect all of the data 
ECMRA collected. Specifically, the report states that SAM does not collect data identifying the 
organization requiring a service acquisition, or direct labor costs associated with contractor 
manpower. This information is valuable for analyzing cost factors and contract expenditures and 
comparing them to in-house costs, which supports analysis of the workforce mix of military, 
civilian, and contractor employees. The DOD report recommends additional analysis to identify 
the data elements and most appropriate and cost-effective method to collect contractor-related 
cost data that will facilitate better workforce decisions. Until the department completes this 
analysis and takes action to improve data collection, these limitations will hinder DOD’s efforts 
to use the inventory of contracted services to help inform workforce and budget decisions. We 
will continue to assess DOD’s collection of contractor-related workforce data for future updates 
to the High-Risk List. 
Additionally, DOD’s October 2020 report does not address a key issue we have identified in 
past work on the inventory of contracted services. In March 2018, we reported that, consistent 
with the findings of a series of our prior reports, the military departments generally had not 
developed plans to use inventory information in their decision-making.15 Consequently, we 
stated that the military departments continued to make limited use of this information for 
workforce planning efforts. Representatives of the Office of the Under Secretary of Defense for 
Acquisition and Sustainment told us that they are developing a plan for addressing these 
capability gaps, which they expect to begin implementing in early 2021. 
 
DOD Report Does Not Identify Steps to Improve Visibility of Service Acquisitions in the FYDP, 
But DOD Is Assessing Options Under a Separate Effort 
DOD’s October 2020 report does not discuss our finding in a prior report that DOD could 
improve its ability to strategically manage service acquisitions by improving visibility on future 
budgetary requirements.16 DOD’s report states that DOD plans to address capability gaps in 
budget planning for service contracts in a separate effort pursuant to section 817 of the National 
Defense Authorization Act for Fiscal Year 2020, which amended 10 U.S.C. § 2329.17 That 
provision assigns the Under Secretary of Defense (Comptroller) and the Director of CAPE 
responsibility for budget planning for service contracts. Among other things, this responsibility 
                                                 
14GAO-18-330. 

15GAO-18-330. 

16GAO-16-119. 

17National Defense Authorization Act for Fiscal Year 2020, Pub. L. No. 116-92, § 817, (codified at 10 U.S.C. § 2329). 

https://www.gao.gov/products/GAO-18-330
https://www.gao.gov/products/GAO-18-330
https://www.gao.gov/products/GAO-16-119
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involves ensuring that requirements for service acquisitions are evaluated appropriately and in a 
timely manner to inform decision-making by, for example, evaluating patterns in the acquisition 
of services by category of service acquired.  
Representatives from the Office of the Under Secretary of Defense (Comptroller) and CAPE 
responsible for analyzing the information pursuant to 10 U.S.C. § 2329 told us the department is 
reviewing systems that may allow DOD components to collect and report data on funding 
requirements for service acquisitions. Additionally, these officials told us they are working to 
better understand the § 2329 requirements before developing a plan to meet them. As part of 
future updates to the High-Risk List, we will continue to monitor and assess DOD’s activities, 
including efforts to develop an action plan and DOD components’ implementation of that plan. 
 
Agency Comments 
We provided a draft of this report to DOD for review and comment. The official performing the 
duties of the Assistant Secretary of Defense for Acquisition told us that DOD had no formal 
comment on the draft report (see Enclosure I) and DOD provided technical comments, which we 
incorporated into the report, as appropriate. 

- - - - - 
 
We are sending copies of this report to the appropriate congressional committees, the Secretary 
of Defense, the Secretaries of the military departments, the Under Secretary of Defense for 
Acquisition and Sustainment, the Under Secretary of Defense (Comptroller), and the Director, 
Cost Assessment and Program Evaluation. In addition, the report is available at no charge on 
the GAO website at http://www.gao.gov. 
 
If you or your staff have any questions about this report, please contact me at (202) 512-4841 or 
dinapolit@gao.gov. Contact points for our Offices of Congressional Relations and Public Affairs 
may be found on the last page of this report. GAO staff who made key contributions to this 
report include Nathan Tranquilli (Assistant Director); Scott Purdy (Analyst-in-Charge); Adriana 
Aldgate; Rose Brister; Breanne Cave; Lori Fields; Sylvia Schatz; and Alyssa Weir.  
 

 
Timothy J. DiNapoli 
Director, Contracting and National Security Acquisitions 

Enclosure 

  

http://www.gao.gov/
mailto:dinapolit@gao.gov
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Enclosure I: Comments from the Department of Defense 
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