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ABSTRACT
,.1

Thi s thesis presents a case study in the modernization of

e’:.~s~~’ bulk material storage faci l i t ies  at the Naval Supp ly

Center , Oakland 0 ’-California. ‘By means of,,1 a physical random

sample of material stored in the bulk storage branch , the ~~
.

~ requirements for a modernized systein , are determined./  An over-

view of ~~rrent state—of-the-art material handling technology
~~~~~~~~~~~ ~~~~~~~~~~~

provides - a ct~oic~é oj alternatives for the modernizat ion.  , Econo-
-, .

mic analysis o f)a l t e rna t ives, is conducted u~ ilizing the cri teria
) )

contained in the Naval Supply Systems Command) Publication 529, —

~Warehouse Modernization and Layout Planning Guide~...and the ~~~~~~~~~~~~~~~~~~~~

Naval Supply Systems Command ~Instruction 7000. 1OA of 29 Octhber

l974 ;~~~Economic Analysis  and Program Evaluation for Resource

Management .~ The recommended solution for  modernizing the bulk

~-materialS ,storage fac i l i ty  is a high—rise storage retrieval

system ut iliz in~~ unxn~ nned stacker cranes and t ransfer  cars.
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I . PREFACE

As a result of World War II, the United States Navy has

becc me a world—wide organizat ion with many functional areas

working together to achieve the Navy ’s miss ion of fr eedom of

the sea lanes. One of the functional areas, the supp ly system ,

has been tasked with providing a large amount of the logistics

support required to sustain the ships and stations in the per—

forrnance of their missions .

Since World War II, much has been done to improve the

responsiveness and effec tiveness of the Navy Supp ly System by

mechanizing or automating many of the func t ions .  Un t i l  the

early part of the 1960 ’ s , most of the improvements were in the

documentation and record keeping elements of the supply system .

The application of automated data processing and faster , im-

proved communications to many of the inventory management func-

tions were representative of these improvements.

In the early 1960’s mechanization was introduced into the

Navy warehouse operation with installation of automated materi-

als handling systems at the major Supply Centers. The target

of this mechanization was the sixty-nine percent of Navy items

stored in binnable locations that accounted for sixty-four per-

cent of the issues (though not necessarily a corresponding man-

power investment) •
l These systems proved their wor th during

100D Depot Storage Facility Modernization Phase II Final
Report Task Group 5—70 of the Logistics Systems Policy
Committee, pg. 2.
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the Vietnam war era when the Supply System was placed under

the heaviest strain in two decades.

line of the remaining frontiers in mechanization in the

Navy Supply System is in the handling of non-binnable materi-

als —— those materials stored in bulk and rack locadons.

These items , though representing less than a third of the line

items carried , and slightly over a fourth of the issues, are

currently consuming manpower and ma ter ial hand ling equipment

(MHE) in a disproportionate manner when compared to binnable

items. With increasing labor rates, reduced manning levels,

• rising operating and maintenance cos ts for MHE, and reduced

responsiveness to customer demands for non—binnable items, the

feasibili ty of applying some form of mechanization or auto-

mation to this type of material has come under increased in-

vestigation.

The Naval Supply Center Oakland , the largest West Coast

stock point , has been chosen as the setting for  a case study

in the modernization of handling of non-binnable materials

in Navy warehouses. The case is intended to provide a study

medium in the area of warehouse modernization for courses in

the material management curriculum at service or civilian

educational institutions. An apparent shortcoming of the

management t raining in this area was highlighted by a recent

management consultant stating that “one of the disturbing

aspects of the warehouse modernization study concerned the

S
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lack of general understanding of both the importance of ef-

fec tive materials management and the overall operation of the

Supply Center among the members of the management at the Supply

Center .

An analysis of non—binnable  mater ia l  stored in general pur-

pose warehouses at NSC Oakland was conducted to determine the

characterist ics of the material  and hence , the types of moderni-

zation that would be best suited to the material in question .

The information gathered from this analysis was used in conjunc-

tion with a draft copy of the Naval Supply Systems Command Pub-

lication 529 , Warehouse Modernization and Layout Planning Guide,

to determine the al ternatives that would be feasible for im-

proving the handling of non—birinable material. The final step

was to perform an economic analysis of the alternatives in ac-

cordance with the Naval Supply Systems Command Instruction

7000.lOA , Economic Analysis and Program Evaluation for Resource

Management. The results of this analysis and the recommendations

are the basis for the teaching note to the case as well as a

recommended solution to NSC Oakland ’ s quest to modernize the

handling of non-binnable material.

Oakland Warehouse Modernization Report, 8 May 1975 ,
Roach Systems Division of Roach Mfr. Co., pg. 4-20.
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II. INTRODUCTION

Ted Toklas , the bulk storage branch supervisor , re turned to

his o f f i ce  a f t e r  the ret irement party for James Brown , one of the

warehousernen in Unit  C.  As he shu f f l ed  through the papers from

his in—basket ,  he came across the recently promulgated executive

order which decreed tha t only 75% of vacancies could be f i led

under the new hir ing f r e e z e .  In the past few years , a di~~ii~ish -

ing workforce had become a way of life , as the Naval Su~ piy Cen-

ter Oakland absorbed its share of personnel cuts under the Depart-

ment of Defense Reduction—in—Force programs. “That will keep

Unit C undermanned for a while ,” he muttered . As he glanced at

his calendar , he noticed that tomorrow was the day for  handing

out thirty-year pins.  Ted f e l t  sure that  several of the warehouse—

men from his branch would be included in that  group . He recalled

the Naval Supply Systems Command Report published in 1973 that

highlighted the fact that 61% of NSC Oakland ’s warehousemen were

eligible to retire by 1983 and that 93% of senior warehousemen

grades 6 through 9 would be eligible to retire in that same time

1frame. Ted speculated that if Civil Service pay was not so good ,

many of the warehousemen eligible to retire would have done so.

Wage grade 5 warehousemen earned $7.34/hour and wage grade 6 ware—

housemen earned $7.69/hour .2

1 NAVSUP “Retirement Eligibility as of June 73—83 ,” Report
dated 15 June 1973.

2 Federal Wage System Regular and Special Production Facilita-
ting Wage Rate Schedules for the Wage Area of San Francisco ,

~~~ California , dated 3 November 1976. Note—-when computing cost
• of labor, a 38% allowance of base wage rate is added to the

above for leave and fringe benefits.

.:~ _ _ _ _ _ _ _ _  .~~~~ ~~ . . . •
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Ted ’s thoughts shifted from personnel to productivity as

the dail y work reports hit his desk. Glancing over the reports ,

he could see that the operation had not changed much since yes-

terday. He r~~de the usual calcL~.ations and was not surprised

by the Etatistic of four issues per man hour that appeared .

Backlogs in issues and disposals were up slightly over the pre-

vious day ’s fi;ures. The trends in these two areas were becom-

ing a cause for  concern for  Ted , as he watched the operation

slip slowly behind what he considered a current state of readi-

ness .

Working his way down through the pile of paperwork , he came

across a memo f r om Commander Sechier , the Material Division head ,

requesting suggestions for productivity enhancing projects that

could show a payback of two years or less. Ted began to do some

serious reminiscing about all of the material handling improve-

ments and innovations he had seen in other installations and

establishments during his career in material management , wh ich

spanned thirty years. His thoughts latched onto previous re-

commendations and submissions to the Naval Supply Systems Corn-

mand for improvements in the handling of non-binnable items in

the bulk storage warehouses. He decided that a review of these

proposals in light of the current state-of-the-art technology

recently observed in civilian installations would be a good

starting point for preparation of a rep ly to the Commander ’ s

memorandum.

11



III. BACKGROUND

The Naval Supply Center Oakland was the largest West Coast

stock point, with a supply and support role for all Naval forces

in the Pacific , both fleet units and shore activities. In ad-

dition , NSC Oakland provided supply and support for Army , Air

Force and Marine Corps stations on the West Coast , Coast Guard ,

Military Sealift Command and foreign Naval vessels in San Fran-

cisco Bay, and other governments through Foreign Military Sales

and Military Assistance Programs . NSC Oakland also provided

support and property management for  a Navy base with more than

for ty  tenant activit ies.

Exhibit 1 shows the relationship of NSC Oakland to other

commands in the Navy and the Department of Defense .  NSC Oakland

served as a distribution point for material that was centrally

managed by the Navy Inventory Control Points and Inventory

Managers , as a specialized support depot for material that

was centrally managed by Defense Supply Centers in the Defense

Logistics Agency, and as a f ie ld  warehouse for ma ter ial man-

aged by the General Services Administration. For a more de-

tailed exp lanation of how the Naval Supp ly Center Oakland was

integrated into the National Supply System , see Appendix A.

NSC Oakland performed all of the functions of supply man-

agement inc luding requirements determination for locally man-

aged items , cataloging , screening and identification , local

procurement , inspection and acceptance , receiving, storage ,

12



EXHIBIT 1.

Relationship of NSC Oakland to

Other Commands in the Navy and DoD

NAVY DoD
Chief of Naval
Operations (CNO) Chief of Naval Defense Logistics

Material Agency (DLA)
(CHNAVMAT)

Commander -in-Chief
Pacific Fleet
(CINC PACFLT)

Commander Naval Defense Supply
Supply Systems Centers (DSC)
Command (NAVSUP)

Commander 11TH
Naval Distr ict
( COMELEVE N)

Inventory
Control

Commander Nava l Base Points
San Francisco (ICP ’ s)

Area ) (Command ) (Technical)
‘ TCoord.~nation) (Support) (Guidance )

~

NAVAL SUP~PLY CENTER

OAKLAND

13
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r
issuing , qual i ty  control , packing , preservation , and shipping .

In order to perform these functions in an integrated manner ,

NSC Oakland was organized functionally as shown in Exhibit 2.

The center was commanded by a Rear Admiral, Supply Corps,

and had an on—board strength of 1,852 personnel as of 1 Novem-

ber 1976)

The Supply Center consisted of three sites -— the main site

located in the port terminal area of Oakland , the fuel  depart-

ment at Pt. Molate, 16 miles north of the main site and the

provisions storage facility at Alameda , a few miles from the main

site .

The main site was established on 15 December 1941 and con-

sisted of 78 buildings cover ing 532 acres. Ther e were seven

million square feet of covered storage area and 2.1 million

square feet of open storage space. A 27 mile network of rail-

road tracks provided marshalling yards and rail access to both

sides of each warehouse. Exhibit  3A is a m a p  of the main site ,

showing building locations and fac i l i t ies .  Exhibit  3B shows

the current use of the main buildings.

The center served approximately 4000 customers with one ,

Diego Garcia , being 11,000 miles distant. Approximately 592,000

indiv idual line items of stock worth over $1 bill ion were carried

to provide customer support. These items represented over 85

1NSC Oakland command presentation dated 1 March 1977.

14
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EXHIBIT 2.

Organization Chart of NSC Oakland

Commanding Officer

Executive Officer

Planning Council Executive Assistants

Civilian Planning and Comp~ roller Da ta
Personnel Management Pro~Dept . Services . cess ing

Dept.

T
Inventory Regional Material T ra f f i c  Fuel NavalControl Procure- Dept. Dept. Dept.  Weapons
Dept. ment 

I Supply
Dept . Dept.

Packing
Shipping ,
Household
Goods and
Personal

p Effects.

_ _ _ _  
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Exhibit  3B .

MAIN BUILDINGS OF NSC OAKLAND AND THEIR USE

Building Number Use
113 Small arms storage

• 122 Cable , motor parts storage
123 Assigned to ship ’ s use

• 131 (Pier 4) Large motors , slow mov ing
141 (Pier 5) Large bulk items
212 Bulk receiving
213 Outfitting of ships
214 Radioactive material storage
221 Forms storage, Barber Shop, Post O f f i c e
222 Forms storage , NMTO , HHG office
310 MSCPAC HQ/Classif ied Storage
311 Data Processing/Inv Control/Acctg .
312/313 Bin storage
321 HQ bldg . — office space
331 Public Wor ks Center , MHE storage
332 Shipping - Land/Van
333 Shipping - Land
341 Local Delivery/Air Shipp ing
342/ 343/ 344/443  Fast-Moving bulk storage
410 Security Storage
412 Pilferable items storage
413 MTIS receiving
421 Small pkg . receiving/Bin back-up storage
422  Boats , large bulk
431 Hazardous item storage -
432 NRSO van s t u f f i n g , overseas exchange

• 433 Shipping
441 BAYMART
442 Sonobuoy storage
444 NRF I repairable storage
512 Small steel item storage
513 Large steel item storage

• 520 Transportation Management School
522 Boiler tubes , Nuclear Submarine piping
531 Lumber storage
532 , 533 , 541 Public Work Center Shops/ Storage

• 542 , 543 , 544 RFI/NRFI repairable storage
Lots 600 blocks Outside large bulk storage

(steel , gun barrels , propellers)
•1 700/700 lot/7 12/7 13/lot Bottled gas storage

• 711 Paint/ small packaged oil/lubricants storage
721/723 Regional Commissary complex
722/724/731/ 732 Large , slow—moving bulk storage
733 NAVELEX material storage• 734 Clothing/textile storage
741 Large ,slow—moving bulk storage
742 Nuclear Weapons Department
821 Nuclear Submarine spares
831,832 NAVSEA Electronics/machinery spares

• 17
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major ca tegories ci ma te r i a l  covering a range from aviation

support to common hardware. The center averaged 115 ,50 0 issues

and 22 ,566 receipts per month in fiscal year 1976. This repre-

sented more than 35 ,000 measurement tons in and out of the

center each month, bu t was 10% less than the f iscal  year 197 5

average . Table 1. is an extract of workload f igures  for  the

last ten year s.

A. THE MATERIAL DEPARTMENT

The material  department was responsible for planning and

directing the storage, maintenance—in-the—storage , issue and

disposal operations of the supply center. The department head

was a senior Supply Corps Commander who was assisted by a GS-l3

deputy . The organization of the material department appears

in Exhibit 4.

The storage division was responsible for determining and

maintaining proper stowage conditions and locations for material.

In addition, the division was responsible for stowing material

upon receipt from the receiving division , performing physical

inventory and location audits  on material while in storage , and

issuing the material upon receipt of a requisition. The storage

• division was responsible for recommending the materials handling

equipment requirements for warehouse operations as well as

recommending the master storage space plan for the activity .

18



TABLE 1.

NSC Oakland Issues and Receipts

1964 to 197T

Issues

Fiscal Monthly Ave. Daily Ave . % Chg . from
Year Line Items Line Items Prev ious Year

1964 199,543 9,427
1967 259 , 274 12 , 298 +30
1968 244 , 641 11, 650 — 6
1969 220 , 231 10 , 487 —10
1970 182 , 225 8 , 712 —17
1971 163, 608 7 , 775 —10
1972 161, 496 7 , 660 — 1
1973 136 ,333 6,570 —1 4
1974 128,807 6,208 — 6
1975 128,188 6,104 — 2
1976 115 , 500 5 , 500 —10
l97T 108 ,623 5,092 — 7

Receipts

1964 39 , 063 1.845
1967 49 ,242 2,336 +26
1968 48,97 5 2 ,332 — 1
1969 44 , 565 2 , 122 — 9
1970 35 , 879 1, 715 —20
1971 31 , 142 1, 4 8 0  — 1 3
1972 23 , 122 1, 097 — 2 6
1973 26 , 929 1, 298 +23
1974 21 , 972 1, 059 — 18
1975 22 ,306 1, 062 + . 3
1976 22 , 566 1, 075 + 1
197T 20 , 611 966 —10

Compiled from NSC Oakland Management activity reports for
period covered .

19
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gxhibit 4

Organization of the Material Department

at NSC Oakland

Material Department Head

Deputy

Storage Shop~Stores Labo~- and Receiving
Division Division Equipment Division

• Division

Bin Bulk AlaLda
Storage Storage Storage
Branch Branch Facil i ty

20
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The head of the storage division was a senior Lieutenant

Commander , Supply Corps, assisted by a deputy GS-12 who also

functioned as the head of the bin storage branch.  The other

branch located at the main site was responsible for  bulk storage

and also had a GS-l2 as branch head. The third branch , the

Alameda cold—storage facility, essentially functioned as a se-

parate division , although administratively it was attached

to the storage d ivision.

B. THE BIN STORAGE OPERATION

The bin storage branch was responsible for  those items that

lend themselves to high—density shelf storage. Ordinarily , an

item was a candidate for bin storage if it weighed less than

35 pounds and occupied less than 1.1 cubic feet. The bin ma-

terial complex at NSC Oakland was centered around warehouses

312, 313 , 413 , and 421. It consisted of some 676 ,676 gross

square feet of storage space utiliz ing conventional 7 feet

high shelving . In the early 1960’s this facility was auto-

mated with four and a half miles of conveyor belts , program-

mable tote—boxes and photoelectrically actuated switching and

diverting devices to facilitate the processing of receipts

and issues. A warehouseman selected the material from the

location stated on the issue document , placed it in a plastic

tote—box , set the destination indicators on the tote—box ,

placed the box on the conveyor and went on with his work.

21
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The conveyor would then carry the tote-box to its ultimate

destination , untouched by human hands. This fac ility ser-

viced approximately 430,000 line items of stock that accounted

for 72% of the center ’s inventory)~ Although the system was

designed to accommodate 14,400 issues per eight hour shift,

it was manned to handle 4 , 000 bin issues per day . The produc-

tivity rate for bin issues for 1976 averaged approximately 18

per man hour. This equated to a direct labor cost per line

item of about 65 cents. 2 There were 96 warehousemen employed

in the binnable complex .

C. THE BULK STORAGE BRANCH

The bulk storage branch was responsible for approximately

93 ,000 line items of mater ial that occupied for ty warehouses

and open storage locations amounting to 7 mill ion gross square

feet of storage space. The branch was organized into two sec-

tions, 301.21 and 301.22 , each under a warehouseman general

foreman grade WS—09. Each section was further
s 
broken down

into units consisting of several warehouses which constituted

a work center. Each unit was headed up by a warehouseman fore-

man whose grade varied from a WS-04 to a WS-06. The organiza-

tion of the bulk storage branch in early 1977 appears in Exhibit

5 .

1NSC Oakland Management Information Center report dated
March 1977.

2
NAVSUP Activity Management Report for Period 1/76 to 1/77.

2 2
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EXHIBIT 5.

Organization of Bulk Storage Br anch
NSC Oakland — 1977

Branch Supervisor

ecretary

Sec~ ion 1. Section 2.

Warehouseman General Warehouseman General
Foreman WS—9 Foreman WS-9

Unit A — Bldgs. 444,542,543 ,544 Unit A — Bldg. 711

1 - Foreman WS-6 1 — Foreman WS — 6
3 - Warehouseman WG-6 1 - Warehouseman WG-6
6 - Warehouseman WG-5 8 - Warehousemen WG-5

Unit B — Bldgs. 131, 141, Unit B — Bldgs. 122 , 221 , 222 ,
243 ,342 ,541 113, 310

1 - Foreman WS-4 1 — Foreman WS-4
3 - Warehouseman WG-6 3 — Warehouseman WG-6
3 - Warehouseman WG-5 9 - Warehouseman WG-5

Unit C — Bldgs.343 ,344,442,443 Unit C — Bldg. 522 ,422 ,113—3 ,531

1 — Foreman WS—6 1 — Foreman WS—6
2 - Warehouseman WG-6 2 - Warehouseman WG-6
11- Warehousemen WG-5 1 - Warehouseman WG-5

5 - Rigging Worker WG-6

Unit D — Bldgs.722 ,73l ,732 ,741/ Unit D — Bldg. 512/513
Audit team

1 - Foreman WS-6 1 - Foreman WS-6
3 - Warehousemen WG-6 14-Rigg ing Wor kmen WG- 6
8 - Warehousemen WG-5 1 - Laborer WG-3

Unit E — Bldg.724 ,733 ,734,821 ,
831 , 832

1 - Foreman WS-6
2 - Warehouseman WG-6
11- Warehouseman WG—5

Bulk Storage Branch Personnel Summary
Warehouseman General Foreman WS—9..2 Warehouseman Foreman WS-6. .7
Warehousenian Foreman WS-4 2 Warehouseman WG-6 19
Warehouseman WG-5 .57 Rigging Worker WG—6 19
Laborer WG—3 1 Total of 107

23 
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Although organized by work center , the bulk stora ge branch

head had the latitude and flexibility to shift warehousemen from

a low activity work center to one that experienced an unusually

high workload and required additional manpower . Additionally,

both Army and Navy reservists on weekend training duty pro-

vided supplemental manpower to help make issues , or work special

projects  such as one—time inventories , re—warehousing or truck

loading . According to Ted Tokias, the reservist provided approx-

imately 500 man days of labor in the past year . This was equal

to about 2% of the total man days available from the regularly

assigned workforce.  He expected the number of man days provided

by reservists to go up to 1000 in the next year .

The branch head maintained continuous monitoring of all

phases of the operation through several management reports . As

a result of the computer run which generated the issue documents

for each day , a daily distribution report was received showing

the number of issues for each work center . A sample of this

report is shown in Exhibit 6. This was only a general guideline

to the impending workload because it did not include Issue Group

I, bearer , or special project requisitions , or the second com-

puter run of issue group two requisitions.

The military supp ly systems oper ated under the gu idelines

of the Uniform Material Movement and Issue Processing System

(UMMIP~ ) whereby a matrix of urgency of need and forc e activity

24



O H
r 0o ~~~o zo OH

U

04 U) m m ~o C’4 -
~ Im N ~~ ~~z ~~~N p ~oN

S
—
‘- U ) H

Zo ~~~~~z~~~-4 U~~ O
~~•1 Z

‘-4o

U) ‘-~~E-~E-~ ci~~ -4
z
0~Z C~.~~Z I-4
~~ OHH
C)
0
0

O~~~~~~~~~~~~~~~~~N ¼ O N O - 4
U) H U )  ~~ ~.O N (N r~T ~~ ,-4 Lfl
U) ~~ H m
H

E-’ 0 H N Lfl 0 (N 0 Lfl ,-4
H Z H
m Z H N
H 0

H
)< E-’

H 0 4 U)
~~ ~~~~~~H N’°IO~I ~~~H O m i m
U) ~4 E-’ H .-l ~.-4H Q H

>~ Z H
H H

H

0
U) .-4 ‘.0Z H r i .-4 ~~
~~~~~~~~ m 0~~~ u~ Lfl
E-”-4 t f l 0~~~ ‘..

• I —  ~~~ U)
H .-4~ -4 en H

in u~Zi—’ .‘j. m k—. ~•1.~ H~~ 4
H H ‘.0 ~~ N N en en ~~ ~ 4 Ui 0
£~~ m c’4~ ’.o N .~’ ~~~~~~~ Z Z ~~~ <

N~~~ ~~~Ui U) S N
~~~~~~~~~~~~~~ -~~‘~~ 4 E-’ .~~.-i e n  N N m e n  N~~~~ N ~~~~~~~~~~~~~~~~~N~~~ ~~~N~~~~.—4 Cfl Cfl(~~ ~-~~~~~~~-~~~~m

0 H (N (N C) ~~ U) U) ‘.0 S S ~~ 0 mz~0 1-’ ~~ I ~~ 0 0  Z Z 0
Z ~~~~~ 

q ,- I o ~~~~~~l c’4 m .-i m . -~ ~~~Z Z  < Z
H I C )  m e n en 4 O O E ~~~~~O0 ~~~O ~~ ~~ N .-4 m Cn~~~~in U )  N N~~~~~~ Z 0 4 4~~~~ -~

~~~ ,-~ .~~ lq : ~~~ 
... ~~~~ 

‘- .-.. ~~-. ~~
.. ~~ I I i

H Cl) I N en E-’ N .-4 E-’ N .-4 0 en N ~~ (N ~-4 N ~~ ~~ E-i s en en 0 N 0.
Cl) 0 r~ .-4 0 ~~ N 0 N en .-4 ~~ N ~~ .-4 ~~ (N N (N 0 0 en .~~ ~~ 0 O~ 0

~~ H zm m E ~
q
~~~E,~ e n e n~~~~~~~ U) N N S~~~~ E-I ~~~C~~a~~~l

25

-• • - -— -- —- -- .‘
~~~~~~~

_
~~~ ‘-- -

~ ~~~
.- ‘ • —



designator determined the priority that a demand for material ,

or requisition, would receive in the supply system. Priority

1 — 3 were issue Group I , 4 — 8 were IG II and 9 — 15 were

IG III .  Based on the source of the requisi t ion and the mode

of shipment , NSC Oakland had to meet or exceed the fol lowing

timeframes from entry of the requis i t ion into the computer until

completion of the picking , packing or shipping operations:

Issue Group Pr ior i ty  For requisi t ions re— For requis i t ions
fe r red f rom another where NSC Oakland
activity : is point of en~~~~:

I 1—3 1 day 2 days
II 4—8 2 days 3 days

III  9—15 8 days 11 days

Forty—six percent of the issues received at NSC Oakland had to

be shipped in three days or less. In the month of March , 1977,

NSC Oakland processed 95% of the issues on time and 97% of re-

ceipts on time.1 NAVSUP goals for these two indicators were 92%

and 85% , respectively. Of the late issues, 60% were for bulk

items. In order to maintain control over the UMMIP S time frames ,

a Supply System Processing T ime (SSPT) date was printed on the

issue document. This identif ied the date by which mater ial had

to be issued in order to meet the UMMIPS goals .  The inclusion

of this date on the issue document fac i l i ta ted  the arrangement

of work to meet time frames.  At the end of the work day, each

1NSCO report card for March, 1977.
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work center submitted a daily report to the general for eman who

consolidated the ind iv idual reports into one da i ly  repor t which

was submitted to the branch head . Exhibi ts  7 and 8, al though

representing d i f f e r en t  time per io ds are examples of these re-

ports. The bulk branch head considered 1000 issues in process

and 500 disposal actions in process to be cri tical thresholds ,

ind icating that the opera tions in the bul k branch wer e curren t

if below these figures.

Issues and receipts were the most cr i t ical  func t ions  in the

warehousing operation , accounting for  over 50% of the ac t iv i ty

in the branch. They were closely moni tored by activity re-

ports both locally and at NAVSUP headquarters , as they were

subject to UMMIPS time frames.  The remaining 50% of act ivi ty

was compr ised of maintenance actions assoc iated with the stor age

of material. Table 2 is a breakdown of these activities based

on a DoD-wide survey. Table 3 is a breakdown of these activities

for three selected periods at NSC Oakland . This data shows that

contr ary to the popular tendency to quanti f y  the activi ty in a

warehouse in terms of only issues and rece ipts , the other types

of work are significant and must be considered when determining

the state of readiness in a warehousing operation.

Issues and receipts did provide a good measure of the acti-

vity in a warehousing operation and as such , performance was

measured by either line items or measurement ton per month , day,

or manhour. In the bulk storage branch , these produc tion f igures

27
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TABLE 2.

Relative Levels of Workload s (By Type)

DoD-Wide Bulk Storage

Issues 49.7 %

Receipts 10.7%

Replenishments 2.3%

Inventories 5.5%

Location Audit 19.8%

P & P Issues/Receipts 5.2%

Maintainance Issues/Receipts 2.5%

Item Data Change 4.3%

From Table 11—8 , page 22 DoD Task Group 5-70 Phase I report.

- 

- 
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TABLE 3.

Relative Levels of Workload s (By Type)

N’SC Oakland

‘71 ‘7 2 ‘73 -

March-
September May June

Issues 3 3 . 0 %  2 8 . 7 %  2 5 . 4 %

Receipts 15.4% 13.4% 27.5%

Maintainarice of
Material in Stock 13.6% 13.8% 10.5%

Re—warehousing 2.2% 6.3% .6%

Location Audit 3.3% 5.3% 3.0%

Expedite/Coord inate 4 . 6 %  4 .7% 3 .5%

Supervision/Clerical 8.2% 8.5% 10.7%

Annual/Sick Leave 15.4% 11.6% 13.6%

Other Miscellaneous
Functions 4.3% 7.7% 5.2%

Compiled from bulk storage branch work center records.

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _  
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varied widely , depending on the nature  of the material handled .

Typical ly,  items that required special handling such as rigging

or cutting had very low line item productivity f igures  per man-

hour. Steel , cable and boi1~ r tubes were examples of mater ial

in this category . Materials that were issued in large quantities,

while having an adverse eff ect on the line item productivity fig-

ures , did provide high measurement ton productivity figures.

Pain t, sonobuoys and f irebr ick , where many pallets of mater ial

account for a single line item issue , were examples of this

category of material. However , over a three month period from

Apr il to June 197 6, the bulk storage branch averaged 1104 issues

and 368 receipts per day. Exhibit 9 gives a breakdown of issues ,

receipts and personnel assigned by work center for this per iod .

All demands for material were recorded in a historical f ile

under the Uniformed Automated Data Processing System for Stock-

points (UADPS-SP) programs. Utilizing this historical demand

file information in conjunction with the Master-Stock Item File

(MSIR ) , it was possible to produce management reports that

indicated various profiles of the inventory . When the demand

frequency analysis  program was run in April , 1976 , for the

warehouses surveyed, it indicated that 17.7% of the line items

carried accounted for 86% of the demands for the period of the

survey. This finding is consistent with earlier surveys that

led to the establishment of the Selected Item Management (SIM)

concept for inventory and material control. These findings

II 
- - - - 
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EXHIBIT 9.

Average Daily Output for April — June 1976

Bulk Storage Branch

Area Work Center Average Average - Personnel
I - Issues/Day Receipts/Day Assigned

711 88 17 8
731/732/741/722 60 14 3
734/ 724/ 733  210 46 10
821/831/832 27 24 4

Area
II

122/221/222/
2l4/113—2&4 155 31 9

310 29 13 2
522/422/113—3
431 45 14 8

513/512 144 26 17

Area
III

34 3/3 44/44 2
443 202 35 13

531/541/ 131
141/342/243 105 35 10

544/444/543 39 113 11

- -- a.
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indicated that 15% of an act ivi ty’ s inventory accounted for

85% of the demand . A more recent study, conducted by DoD in

1970 disclosed that for bulk items , 15.3% of the items stocked

accounted for 79.8% of the issues made. 1 Under SIM , manage-

ment attention was focused on these items with regard to inventory

control and storage location. NSC Oakland management recognized

this fact and had done some analysis on what constituted a fast—

moving item. One study prepared by their staff in February 1975

concluded that any bulk item that experienced a frequency of de-

mand of 18.5 or more per year should be treated as a fast-moving

item and located in a centralized storage location . No substan-

tial re—warehousing program had been undertaken as a result of

this study. The memorandum containing the models for deter-

mining the fast-moving bulk items appears in Append ix B.

In Apr il 1977 , as a result of a reorganization in the Navy

Commissary Dis tribution Of f ice, a tenant activity at NSC Oakland ,

eight warehousemen had been absorbed into the workforce at the

supply center . It was decided by the Executive Officer , CAPT

Ferraro , to employ these men in a warehousing project designed
—

~ to consolidate fast—moving bulk items and to isolate slow-moving

bulk items in warehouses that could be closed most of the time.

Alex Webster , Warehouseman General Foreman, Area I, was assigned

full-time to this project to develop the plans and procedures

that appear as appendix C.

1DOD Depot Storage Facility Modernization Phase I Final Report
Task Group 5—70 of the Logistics Systems Policy Committee ,
Dec 71, Vol. II, page 18.
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In response to the request of the Executive Officer that

in the interest of eff iciency, warehouses be closed if possible ,

Ted Toklas issued a memorandum on 18 April 1977 that designated

certain buil dings that would only be open two days a week if

certain conditions were met. Appendix D is a copy of this

memorandum.

D. OPERATIONS AND FACILITIES IN THE BULK STORAGE BRANCH

As mentioned earlier , approximately 93,000 line items of

stock were stored in 35 warehouses in the bulk storage branch.

Daily operations cons isted of making issues , offloading trucks

and ra ilcars , stowing receipts , re—warehousing, and stock ma in-

tenance. Issue Group II and III documents in the form of DD

1384—1 forms were generated by the data processing department

located in Building 311 and delivered to the appropriate work

center by storage division messenger , prior to the start of the

working day. These documents, an example of which appears as

Exhibit 10, had to be manually arranged in location sequenc e

according to the type of item within the warehouse. In addition ,

—. Issue Group I documents were printed on a remote unit in the

Storage Control Section located in Building 313. These were

delivered by messenger or picked up by the warehousemen if the

messenger would not be able to deliver them within an hour .

The standard method of making an issue in bulk storage was

for a warehouseman to mount a fork-lift truck and drive to the

1!~ _ _ _ _ _ _ _  
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EXHIBIT 10.

E XAMPLE OF DD1348-l ISSUE DOCUMENT
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material , select the required item or items , place on a pallet ,

and stage the mater ial  wi th  documentation in the center aisle

or outside the warehouse to be picked up by a straddle truck for

delivery to shipp ing .

The receiving operation was handled both at a central  re-

ceiving area in Buildings 212 and 421 and directly at the ware-

houses. The ratio of central receiving to direct receiving was

4:1 on a pallet basis but 1:1 on a cubic volume basis , according

to Ted Toklas. Receipts were delivered on pallets to the ap-

propriate warehouse either by straddle truck , which had a capa-

city of 6 to 8 pallet loads , or by carts pulled by a driver

controlled tractor . The carts had a capacity of 2 to 4 pallets

depending upon the characteristics of the mater ia l .  Quite o f ten ,

receipts of a large quanti ty of a single line item , such as a

truck load of boiler tubes , would be delivered direct ly to the

warehouse where they were to be stored . This operation was

not limited to those warehouses which had loading docks , be-

cause a wheeled 35 ’ yard ramp was used to discharge trucks at a

ground level building . Receipts were delivered with the neces-

sary documentation to determine location in most instances. The

material was transported to its ultimate location by forklif t,

stowed , and the proper documentation input to establish a re-

cord of the transaction. Frequently , due to the dynamic nature

of the inventory, receipts had to be stored in a d i f f e r e n t  loca-

tion and a change notice effected . As mentioned earlier , the

warehousemen had no knowledge of receipt type , quant i ty  or arri-

val date. Often, as a result of increased stockage levels
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determined by the inventory control point , a new receipt

would not f i t  in the old location . The options open to the

warehousemen were : (1) use secondary and tertiary locations

as necessary to accommodate the overflow , (2) completely re--

warehouse the material to accommodate it in one location if

possible. The latter alternative was preferred to the former

by most Navy warehousing personnel . However , the e f f o r t  to

r e— ~-~~rehouse could be enormous in a crowded war ehouse with

little slack capacity . It was estimated from one study that the

cost to re—warehouse a measurement ton was $4.51) One f u l l y

loaded pallet, approximately 48~-c405 4~ ’, was generally regarded

as a measurement ton.

As a result of a location survey in April  1976 , of the 17

warehouses surveyed, there were 42,000 primary locations , 3,800

secondary locations and 300 ter t iary locations. Most of these

secondary and te r t ia ry  locations were ad jacent  to primary loca-

tions and used to accommodate items with large quant i t ies  that

would not fit in a primary location. Examples of these com-

modities were light bulbs , firebrick , and rope , where of ten as
— high as 100 pallets constituted the stockage objective.

All of the warehc-~uses used at NSC Oakland were constructed

during World War II. Some were constructed as permanent struc-

tures , others were designed and built as temporary structures.

1NSC Oakland Memo 500/WTL : le dated February 19 , 1976 ,
page 1, enclosure (2).
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Thirty year s la ter , these “temporary” structures were still being

utilized for storage of material. Most of the warehouses had in-

terior supporting members which complicated storage aid layout

and contributed to wasted storage space. Many of the ware-

houses had substandard incandescent lighting . In some ware-

houses , as a result of energy conservation programs , every

other l ight had bee n deactivated , further aggravating an already

acute l ight ing problem . Maximum floor loading in most warehouses

was 500 pounds per square foot. Exhibit 11 is a tabulation of

information for  the most important bulk storage warehouses. Ex-

hibit 12 shows the distribution of forklift trucks by work area.

E. THE AUTOMATION OF WAREHOUSES IN THE NAVY

The increasing demands upon the Naval Supply System and the

continuing need for  greater economy and e f f i c i ency  in its oper—

ations and techniques had prompted the old Bureau of Supplies

and Accounts ( the forerunner  of NAVSUP ) to undertake a feasi-

bility study on the introduction of automation into warehouse

operations in 1957. Twenty commercial and Air Force facilities

were visited in an attempt to ascertain the extent to which

automation was being applied in their operations. Outstanding

examp1~~of extensive mechanization were found at all Air Force

installations visited and the warehouse operations of the other

activities visited were mechanized to various degrees, depending

upon their particular requirements. After analyzing the

information available from these activities, the study focused

39

_________________________ •



(‘-1 010_I0 U)

0 .  U)
L I-J I~i -.-l a)

.
~~ .~~ > O  O~ flo .  .co - o~~~o ‘c a) ‘0

U) ~~ --~~0-~ 0~~~~ >i ‘0
~ O~~-~~~ ~~~~~~~~~~ ‘0 ”-4 ~~ O
~~ C0 --4 a)~~~~--4 W~~~ 0 0

4J ‘0 _4 ‘~~

- . a)
~~ -,~4~~~~~ 4J - a 4 (j ~~ >~~ 0
~ ~~ 0 Q )  ( 0 O~~~~(0 0 0  0-~-J

~~~ 4 44 U) ~~‘0 Q 0  ~~~~I-~~~~~ L) .Q 3,0 (4-4

C9~ 0 N ~~ N m ~~ 
(~ 4 (N < N ,Q

-. 4-4 0 ~~\ N O~ a) a) Lu Lu_I - - . m
-4 N a) ~~_I N 0 ‘-0 N .-‘ N N

.
~~~~ — a — a — a a .  a

O ~ Ui .-4 ~ ) 0 N (‘_I N ~~4 -4 (N Ui
ZL)  ‘—4

Cl)
U) .4_u a)

I U) • -4-) 0 ’  . 1 ~~~.U) . (1) a) a) • 
~~~~~~~ ~~~ i --’

~~~~~~ 4 - 4 c  ~ _I . 0 _~ ~~~~~ U) {J] ~~~) -4 :. ~• •~_I
0 _ I a ) 0  0 0  (0 >,c c.-~ -

~~~ -~~ 
-
~ -~ ~~~~~~

I-i .4.J -_I - .-4 (0 ~~~0 ~-. .--4 
~-~~~~ ‘~~)

~~~O — 4  U) 0 - ‘-4 > >~~~~ .~~ (0 0 -i  cc
a) 4.J 4.4 ~~~c -4~è 4-~~Q 0 0’~ ‘-4 -4 4-4 .-~~~~~~ ~

) • _ - _

U ) U )  ‘_ I O  Cl) 
~~~~~E Ec- .-’ ~~~(00 c ~~~ --~ 0 ~~~~~~ ~~~~~~.c - o  .~~~~~-‘ .~~ a)~~ 4~) >~ a)~~) a)~~(0 . (0~~~~ (0 —4 ~) 0  U ) ’ 0~~~~0 0 ’E ’—4 ~~~~~~ 

- —a) -,4 ( 4 - 4 0  ~ 1 .-I ( 0 a )  ~~ c .-~ ( 0 ’ o(fl 4~~~~~~~~ .
4-4~~~0 0 - _ I  Q co ~~~~~ .~~ ---~~~~~ r~ - .-4~~~ ~~~:J U ) . — 4

0 --4 a) ‘—4 • 0 0 > ~~ .~~ >.~~~ ~) -4-’ —
‘4-4 -) a) .Q Cl) .-4 (‘4 4~

) 
~~ ~ 0 ~~ ~~ 

( 0 . —  )-~ -4--’
(0 _.4 ~~‘~~~~4-~ (0 _.~1-J ‘~~~U)~~~~0 E’o c - — ‘ -‘--‘--

‘—4 a )E~~ (0~~~4 a )  I., ~~~~~
-
~~‘ U_I (I)  ~)~~~) ~~ 0 ~~~~~a ) E

r~ 4-4 ‘ a) ‘~~ ~~~ • -~~ I -~~ ~~ ‘0 ~ J I I
(1) ~ ~~~~~ 0 ’ 0 — 4  c ‘0’0 ‘-4 CN .--4 N U ) C 0  U~~~— (N rJ ’J’0

- U) C)) (0 G)~~~ ~.i c ro a~ ~ ( 0 - ~- 0  ~~~~~~ 1N~~~~~-4 ~ ~ U .~~~O U ) ( 0 0~ L~ N m .Q u-.i O~~~~~ f&j U)~~~ CJ) -’~~~ ~~~U i c i~— 4 0
-~~ •~4 I I~~~E’ ~ - .-i~~~I.—I 4-4 I .~-J ,, 0
(0 ~~~~ (0 U)

- - - ~ 1 >- ._I - ~~~U) ~ (0
)~ -~~ 0 N N --- c  c 0 a) CN 4.) 0
~4 ~ 4 (‘4 .-4 ,-4 Ui ._I 4 .~~ —4 a) 

~~ ~~ 1.-i 0 0
I I I ‘-~~~4 0_I ‘4-4. 0(0 ’-4

-I —~~~~ .-4 0~ 0 -  0_’ , -4---4 (0 4-4 -a w .c wa) w c  w c  ~‘ 4 ( 0 C ~I a)~~~ ~~~a) a) k --4- c o~c‘0 Q~ > - - - 4  )- -.-4 Q .~) > - a 4 >.~ >a)4 . )  (0N- -4 c - - 4
a. a) Q)~ -4 Qj~-4 Q U ) ( 4~4 a ) .~ a) a) >.c tu -,~~o ,c-

10 E-~~~,-I ~-4 --4 •-4 --l .--4 0 — 4 0 —4~~~_I (0~~
_I 

~~ , E  - 0
3-I a) W I ~~~a) --4 0 a )  U) ’ 3,O CN

• a ) c  0~i 0  i C )  I 0~’4 - ~ 
a ) 4 J - a) - .-l a ) 0a )  ~~~0 _ I c a ) —~~(0 E-~ - - --4 .-4 .-4 -_I (0~~~ —l U) ~~ -4 ~ —~ .c 4~J (0 - -I c ~o Cl) ~~1 .—4 ~~c 0~I .c 4~) 4-~ 0_I 0_I .-4 0_ I 0  0_ I l  (0 ~ ,

Z ~~~-4 c c~ c 0 1~~~- 4 a ) - -4 c a )  
~~ (0 c o_I o_I 3 _ Ioo _ Ic~-)oo o -~~ ~~ --~ - .--~ --I --4 ~ > a) --, o-”~-~ -i ~ --~ c c > c

U) U (1) 0 cn .c U) . c  E o . c  0 ) 1 0 0  Cl) U) U) --4-_ I < U)-. -I N~~~~r0
z 

I
(N Il_I 14_I 04 Ui -

0~. Ui ‘~O a) ‘ -4
f-i N ,-4 4 --i C’4 • --4 0

• •

~4 .  0 .~ 0 N 4~) Ui -4-) m
~~~~ O 0~ 

—. ~~ —4 ‘~~~ O ~~~~ N
< (1) —4 Z Z in ,~ 4 QI4-4

U’ U)
>1~~ >1~

~~ U) ~~ N N 0 .-4 0 0
E—’ Z ~~ ~~ 4-I -~~ 4-4 ~~ ‘

<C 0I ~~ (0 0_I C_I

~~ 0 ~—4 ~ -4 Z CI) ‘-I CI) -4 .-4

• N a—I (‘4 0 N N N m ~~ ‘ N N N
4.1 0 N N (‘4 ~-4 ~~~ ~~I ~~ I ~~ -4 (‘4
~ Z —4 N ra~ ~~

. in rn m ~~ 
-~~~ 

,,-
~

40



U)
C 0 0  C U ) ’ 0  U)

4-~ .-I 0 4-4 0 .~~ --4
1 0  I - -  U) --I 0 (0 C)

~ .-4’4-~ 11) —4 I.4~ 4.) 0_I U) C 4.) (0 tO
1~ 4-, (0 .~~ (0 ,U)’O ‘0 --4~~~~10 I-~~a)

0 010 0 04 a)- -_I Q 1 0~~ 01 0_I
‘I-I Q ) - 1 0  • (0 • CI) 4 4 ( 0  4 4 ( 0
4.) .-4 03 U) 1-4 C U ., 0 (I) 0 4 •  0) 4 - i

0 ) 1 0  (0~~~’0 a) ~~ 0 q) -~~ 0 0 1 -4 0 — 4 0
44 -_ I

~~~~~~~~~ • ‘ 0 -  4 - 1 0 40 0 1  0 C — 4 4.~04 Q j U ) ( 0 a ) ’ _ I  0 U )  0) 4 10 10 01” ( 0 U )  ( 0 1 1)
E.~ > — 4  0 .~ 0 4 -  Ui 1-I ’0 1-4~~~~C’0 04 04

4 ‘0 ‘4 00)  Q J U i  ~~ 0 0_I ‘~0 O a )  (fl-.-4~~-4 U) U)
~~ a) • C 1 0 0~~ —I ‘4 (0 c~~~a-4 44 N 4 4 U ) 0 -~-I C ( 0
Z 1-4 11) a)~~-i10 -‘-4 • ~~4 - 4 - I  U) --4 3 ) 1 0 O~~ 3) a)

‘0 4-~ -~-~~0~ 
(U —4 - .~~.Q V ’ 0

> 0  0 -$-~ 0 C’0 44 4.4 0 ( 0 , ., U) ~~ - --4 ‘—4 0 0 a )  0 a ) ’ 0
0 0  Q 3) 4~) (0 .-I W C I )  O Q ? 3 (0 0 ) 4 . 4  tO ( O C  0 U )  0 U ) - - 4

~~ - 4 U )  U~~) Z — 4  .-4 .--4~~~~~ ~~~~~~~~ ~~~~~~04-.-4 ~~~~

4-4 ~z) a) —I NO a) N a-I 0 N 0 0 N N 0 ‘-0 N 0
‘...4-4 0 0_I a) ~-4 ~~ a) 3-4 .-4 in a) a) C_I

~~ N N N ‘00 C_I in N ~~) 0 - N 0_I .—4 11_I c—i
S . —  — • — — — • •

o “~ - C_I (N .-I u_I N ,-l .-4 ~ 4 —Izu

‘0 I~~~~U) 0 ---4 . U) 31 --I
4-4 4-4 _i ‘~-~ a) 4.) 4 4 4 U )

0 —4 - ,,, .0 (_I 0 0_I ‘4
(0 — (0

014-4 ‘4 a) - a)
CI) 01 ’i 0_I .-4

4 - 4 N  C .C (0 C~~~~ 04 ~~~U)
0 1 0  0 ) -  U) • 0 ) 4 - I  - - 4 . 0 E  .Q a )~~4
-4-) .C CY’ W • -~~ >1 ‘-4 ’0 0 >- ~U) ‘4 0 1  a) • — 4 4 -  --I C 44 0 ( 1 ) 0 4  0 1 U )
- 4-4 3 1 ( 0  4 4 a )  ~ 04.~ 0~~ 4 U ) ’ 4  E 0 ’—. C 1 0 0

0 1 0 - — 4 14 (0-I .0 E .-4 --l U) --4 > -I
C — . 0 0 .-I~~~’ a)~~~ ‘0 >-i • > c

-_ I 0_I (0 c0 44 04C .-4 ..Q 0 ) 0  44 ’-’ O O E  0 1 1 ) 0 .
> C - _ I ’ 4 C l 3  (0 (0 1-4 0 1 •  04. —~~~~~~ E (0 ’ 4 U )

--4 --I ’4 --4 —4 ‘4 CI) - (0 U) --4 U) 4.) 0.. .4.) ~3J~~~ a) t0~~ a) • CI) .0 .0 .44 4.4 a) I 0 I ).C 0 ( 0
~) Q C f l -&.~ 04-4 0 ) 4 - 4  C EU ) O C  0 ( ‘ i W N  0 0 3 ) 4-4
C)) 0) U ) (0 a) ~~ 4 4 ( 0  3) ~~.-4 (0 ( 0  a ) ,~ m .-4 m -4~~~~-4
~ ~~--4 E~~~ .0 U) .0  C.’) o-~~~ 0 4 0  ~~~ 0 N a ) a )  0 ) U ) W ’ 4

4.)

- 31 0_I 
- 1-4 —4

(N >~~~~ N’4  ~1E0_I (13 (‘4 0) 0
I C  I ’ 0  ~~ - -

~ 4 _ I  -1 0_I ~ 4 C .—4 0 .--14.I .-4 • .-4 • .—I -
Li) O.)~~~ 3) C  0) ~~ CI) ‘—4 a) 3 ) 0 _ I  0 ) 0 _ I  3 ) 0 1  a ) 0 _ I
o~ > 0  >--4 > > 4-i > C > c
>4 0 ) 1 0  0).~ W a )  CI) ‘4.4 0) .C- a) -’-I a) --4 0)-I
f-i 4 4 4  1 0 ‘ O  .-4 0 .-4 010 .-I .-4 . 4  a -I  .-I .-I a-I 4

U) 10 (0 C --4 m ---I -~ I --4 --4
- 0)- 44 0 ) 4 C -  3 ) ( 0  a) ” 0 ) 0 )  0 ) 3 1  3 ) 0 )  W a )  0 ) 0 )

f-~ .40 .C .-l (fl0 .--4 4-4 3) .-4 C .—4 .C I  ‘- IO O ,-4 0
Ci) 01N 0 _ I 0 1 0 1 ( 0 C 0 1  0 1 0 1  13_I 0’ 13_I 13_I
z c --s C a )  C a ) I 1 3  C W--4 c o’- c~~O -a-I 03) - 1314-4 --4 —4 1--i --I 0_I CI) --4 C ~~ --4 0 “-4 0 --4 0 -_I 0
C.) Cl) 44 . C 0) t O 0  ( 1) 0 0  U) ( 0 .~ (fl -.-4 .-4 U) ,.4 0 ) ,~4 (J) ,—4

0 N 0 .-4 a) 0
• 0  ~~ 0 Ui 0_I ~~

N a--I 0 N ~O m
< Cs. • • (0  —

• in a) 4.) < 0 0 C_I CS

~~~O O  t f l O  ‘.-.. (‘4 N .-I , 4
< ( 1) -I 10-1 44 Z .-4 ‘-4 .-4 .—4 Z Z

• U) U) U)
>4- >4-

(1) N .-I 0 -4 -~~~ m m .-4 0 .-4 0
f-i Z ~~~ 1-4 ~~‘ ‘4 -~~<0  OI (00_I 0’. 05 0’. 0’. C_I (005 (00’.
00 .- I  31.-I .-4 ‘-I i-I a--I .-I W .-4 (U —I

- —4 ~~~~~~~ (Nm —4 .-4 i—I (u_I 4fl 4 (‘4 (‘4
.-~ 0 m ~~ ~~. -~ - m .- ~ ~~ <~~ c-n en en N en

~ Z ~ ~~ in in U_I UI UI UI N N N N a) a) N N

41

- - -~ — 
~WjI~~~~~~~~~~~~ _~._~~~ - - - - - 

~~~~~~~~~~~~~~~~~~~~~~~ ~~~~~~~~~~~~~~~~~~~~~~~~ - - .--~~~
.--~ --- -— - a —--——‘ -- -



EXHIBIT 12.

FORKLIFT DISTRIBUTION BY WORE AREA

AREA 3000 lb. 4000 lb. 6000 lb.
____________________  

Capacity Capacity Capacity
- 

122/221/222 8

131/ 141/243/342/541 5 1

310/ 1st floor 3

310/2nd—4th floor 1

343 10

422/ 522/ 531/431 4 2

444 7 1

512/513 2 7*

• 711 2 4

7 2 2/ 7 31/ 7 3 2/ 7 4 1  2 4

724/733/734/821/831 10 1

TOTALS 2 56 16

Average age = 10.9 years. 1

Average operating and maintenance cost = $4.25/hour.1

* includes 3 sideloaders (wire guided) .

1Computed from information contained in NSC Oakland letter
~~~ 40A:ELP :SV of 6 May 1976 - reply to D0DMDS data call for

mobile equipment data .
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on determining those areas of the Navy Supply System to which

automated materials handling techniques might be app lied . Af ter

carefully analyzing the four basic operations encompass ing the

warehouse system of a typical Naval Supply Activi ty -— receiving ,

storage , packing , and shipping , the study concluded that the issu-

ing and sorting elements of the storage operation appeared to be

the most suitable for automation. The Bureau of Supplies and

Accounts then contacted selected materials handling equipment

manufacturers and encouraged them to visit several typical Navy

warehouses, including NSC Oakland , for  the purpose of observ ing

operations and submitting informal proposals on those areas of

materials handling that appeared to be susceptible to automation .

Most of these studies, while not offering any specific appli-

cation for automation , did confirm that some degree of automation

was possible in Navy warehousing . The Bureau concluded that

automating the stock picking function at Navy warehouses should

rece ive firs t priority. Af ter four equipment manufacturers had

submitted formal proposals to conduct detailed evaluation studies

for  application of automation to this funct ion , the Bureau decided

- -
~~~. to abandon this e f f o r t  due to the high cost involved and because

the proposals did not solve the major prob lem, the picking of

unpackaged bin materials. Studies conducted by the Bureau had

revealed that about eighty percent of the items in the Supply

system were susceptible to bin storage and that these binnable

items , while only occupyinc; ten percent of the storage space,
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accounted , i tem wise, for seventy—five percent of issues.1 The

Bureau fe l t  it should concentrate its e f f o r t s  on those material

handling functions that appeared easiest and least costly to auto-

mate. Based on the investigations and studies, these were the

materials handling operations involved from the time an item

was picked in a bin area to the time it was delivered to’ a pack—

ing station. To proceed with the development of an automated

system to handle these func tions , the Bureau of Supplies and

Accounts requested the Naval Supply Depot in Bayonne , New Jersey ,

to conduct a study of bin storage and issue operations. The

Bayonne study was completed in July 1959 and served as the basis

for the design and development of automated handling systems that

were installed in f ive of the major stock points.

In January,  1961 , an automated system for the handling , mov-

ing , sorting and accumulating of binnable mater ia l , fea tur ing

conveyors , accumulators , sor ters , and a con troll ing console was

activated at the Naval Supply Depot Bayonne. Installed by Rapids-

Standard Co., Inc., Grand Rapids, Mich., it cost $449 ,000 and

had a projected annual rate of savings of $260,000.2 By January

1966 , similar installations had been completed at NSC Norfolk ,

Nt3C Oakland , NSC Charleston , Naval Shipyards Long Beach and

Pug~ - Sound and the Naval Supply Depot in Philadelphia . Each

of these systems was individually tailored to the business

1Automated Materials Handling Systems in United States Navy
Warehouses, LCDR Charles W. Long, Thesis published 15 April
1965 , G. W . University, p. 39.

2131D , p. 73.

- 
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volume and the warehouse structur al characteristics of the

particular activity . All systems were centrally operated ,

electronically controlled , electr ical ly powered conveyor sys-

tems used for the movement of material received into or issued

out of a stora ge warehou se.

The automated materials handling system at NSC Oakland is

the Navy ’s largest , encompassing 14 floors of four buildings

and 4— 1/2 miles of conveyors. The system sorted material by

the type of pa ck required , consol idated material by customers ,

dispatched material to packers according to automatically

determined line loadings , returned empty tote boxes to appro-

priate issue areas , dispatched receipts to storage areas, trans-

ported complete packages to shipping area s and dispatched replen-

ishmerit materials to the various storage areas.

Additional systems were installed in Naval Supply Centers

Pearl Harbor and Subic Bay in the Phil ippines , Naval Air Stations

Jacksonv ille , Nor fo lk  and Nor th Island , San Diego between 1966

and 1970. Total expenditures from installation of the first

system in 1960 through fiscal year 1970 were approximately $12

million . Annual savings effected by the installation of these

systems was in excess of $4 million in personnel alone .1 Con-

sidering the savi-igs in personnel costs only, the total expendi-

tt~ire had been amortized in less than three years. Other savings

had also accrued , but they had not been measured as precisely as

personnel savings. Reduction had occurred in the requirements

1D0D Depot Storage Facility Modernization Phase I , Final Re—
g~~ t ~~~~~~~~~ 5— 70 of ~~gistics System Policy Committee
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for conventional ma te r i a l s  handl ing equipment; savings had
I

- - resulted from combining orders to reduce the requirements

for packaging materials and reduced transportation costs;

savings had resul ted in reduced storage space requirements

through consolidation of mater ial in a centralized area for

compatibility with system movement; and savings had resulted

from improved paperwork procedures in association with the

systems.

With the appl ica t ion  of automation systems to the bin issue

activit ies v i r tua l ly  completed by 1971 , the Navy directed its

at tent ion to the handling of bulk materials.

In a 1972 presentat ion to the Nava l Supp ly Systems Command

Executive Board entitled “Warehousing Improvement Program ,” the

warehousing branch of NAVSUP recommended , inter alia , that “the

most apparent need for complete new mechanized or automated

systems was found to be for bulk palletized mater ials; metals

handling ; receiving ; shipping ; and packing and packaging areas~~

Reference was made to existing high rise automated storage re-

trieval sys tems in operation at the Defense Depot, Memphis , Tenn.;
•

Red River Army Depot in Texarkana , Texas , and Naval Air Rework

Facility in Norfolk. In 1977, the tangible evidence of progress

in this area was at NSC San Diego where a high-rise automated

storage and retrieval system was in the architectural and engi-

neering stages. Due to funding constraints, no estimated date

for implementation was available.

Naval Supply Systems Command Presentation to the Executive
Board, 20 September 1972 , page 11.
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F. THE 1970 ’ s - A TIME FOR STUDIES

In February , 1971, the Assistan t Secr etary of Defense for

Instal la t ion and Log istics, Mr.  Shilli to , in his capacity as
— 

Chairman of the Logistics Systems Policy Committee signed Task

Force Order 5—70 , directing the DOD Depot Storage Faci l i ty

Modernization Study. The Task Order requested the Defense Sup-

ply Agency (DSA) to undertake chairmanship of Phase I , Data Col—

lection, of a joint task group composed of representatives from

the Office of the Secretary of Defense (OSD), the military ser-

vices, and DSA to look to maximum utilization of the expanding

technology of the period , to create a depot storage facility

configurat ion free of current and past physical constraints.

This f ac i l i t y  was to be geared to the compressed time frames

posed by electron ics processing , the realities of changing

wholesale/retail stockage mix , and the ever-increasing respon-

siveness demanded by emerging concepts of logistics support.

The Task Order requested the group to focus on the 1975 to

1980 time frame and to develop cost-effective alternatives for

the modernization of DoD storage facilit~s which would , to the

maximum extent practicable, increase eff iciency, increase re-

sponsiveness to customers , and decrease life cycle costs. The

Phase I report was published in December 1971 and contained a

review of all existing storage systems, equipments and facilities

in use by the major depots in DOD. The data collected and

collated by the Phase I effort was to be utilized during the

a-—
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phase II effor t which was to analyze the data and test alternative

systems and facilities for effectiveness , e f f i ciency, feasibili—

ty and economy . Additionally, the Phase II report was to de-

velop summaries of depot systems currently in use , and plan for

expansion, contraction, reorganization and future modernization.

This effort was completed in December , 1972.

The Phase III e f f o rt wa s to recommend DoD actions to phase

optimum storage facility systems into being , and to insure at-

tainment of the best possible facility with justifiable expendi-

ture of funds and effort. The Department of Defense Material

Distribution Systems Study Group (DODMDS) was formed for the

purpose of recommending improvements which would effectively

and economically support the services ’ requirements in both

peacetime and under mobil ization. As a part of the overall

mission of DODMDS , the Distribution Center Design and Moderni-

zation Task Group (DAMTG) was specifically charged with the

respons ibili ty of developing an implementation plan for the

modernization of existing facilities and construction of new

supply distr ibution depots. Essential ly this group was to ful—

f i l l  the spirit of the intent of the Phase III e f fo r t .  The group

issued a new data call early in 1976 to the participating DOD

activities in order to obtain more up—to—date statistics on which

to base their analysis. It was anticipated that a preliminary

report would be forthcoming from this group in December 1977.
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Roach Report

As a result of the Chief of Naval Material Inspector Gen-

eral recommenda tion in early 1973, the Naval Supply Systems

Command (NAVSUP) issued a contract worth $275 ,000 to Roach Systems ,

a Division of Roach Manufactur ing Company, Trun-iann, Arkansas , for

the preparation of Warehouse Modernization Reports for NSC ’ s

Norfolk , Charleston , San Diego and Oakland . The statement of

work in the contract stated that

“ a comprehensive modernization ~ an is to be developed
for the Naval Supply Systems Command, including ware-
house faci l i t ies  handling equipment , systems and opera-
tions for the Naval Supply Centers.  The discrete plan
for the Naval Supply Centers is to include the latest
state—of—the—art technology for processes and facilities
and is to be designed to improve effic iency, responsive-
nesses , quality, pollution abatement, and safety in a
cost-effective manner .

The plan and its subsequent implementation should be
designed to avoid or minimize interference or interrup-
tion of operations at the Supply Centers. The plan is to
be developed with the object ives of determining requir e-
ments , determining usable/modernizable assets, comparing
asse ts with requirements to determine deficiencies, and
developing a plan to eliminate such deficienc~ s. The
plan may propose modernization of existing buildings and
equipment or replacement of some buildings and equipment
while modernizing others , or complete replacemen t of the
entire Integrated Supply Facility with an ideal prototype.”

In the Roach reports, mention is made of the fact that re-

cent research on warehouse layout had concentrated on the objec-

tive of determining layout designs which minimized the distance

traveled in order picking . In addition to the warehouse lay—

out problem , there existed a warehouse re-layout problem.

1Warehouse Modernization Report, NSC Oakland , California ,
Roach Systems, 8 May 1975, page 1—7 .
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In recognition of the dynamic nature of the storage function ,

it was emphasized that as storage demands change , so should

storage layouts. According to the analysts on the project,

“to effect a responsive layout system requires usage data ,

as well as other inventory control related data . Consequently ,

a management information system must be designed to interface

the inventory control system and the stock location system . ”1

The Roach studies recogni zed the fact  that one of the major

costs to the centers was material handling . As such , it was

not surprising to see that the major i ty  of their recommendations

centered around attempts to reduce this cost. The analysts re-

cognized that a large percentage of the line items stored in

individual warehouses were not demanded frequently enough to

justify the assignment of personnel and material handling

equipment. They recommended that a popularity analysis should

be performed to segregate those line items that were experienc-

ing demands from those line items that were not active.

The Roach Modernizat ion Plan for  NSC Oakland had the fol-

lowing features: (1) consolidation of bulk and bin storage,

retrieval and internal stock activities, (2) higher utilization

of cube storage and warehousing space, (3)modernizatiori of stock

picking and warehousing functions, arid (4) integration of the

packing , shipping , and receiving functions with those of pallet

IBID., page 2—63.
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storage and retrieval. A spec ific recommendation in the re-

port was the consolidation of all fast-moving bulk items into

two modernized facilities. This was to be accomplished through

the imp lementation of a modern, high—rise narrow aisle storage

configuration integrated into the existing materials handling

system . Based on the f low of material  and delivery frequencies ,

the fol lowing macroscopic design was recommended :

“obtain more e f f i~~ nt cube utilization in buildings 422and 522 by the addition of h igh—rise , narrow aisle ,
pallet storage racks serviced by storage/retrieval mach-
ines. All fast-moving bulk currently being stored in
buildings 342 , 343 , 344, 442, 443, and 734 should be
moved1into the new pallet system in buildings 422  and
522.”

From the economic analysis  section of the report , the following
standard costs were obtained :

Labor ( including f r inge  benef i t s)
(1) Warehouseman $12,000/year
(2) Labor and Equipment 13,000/year

Equipment Operating and Maintenance
(1) Forklift truck $ 4,000/year
(2) Straddle truck 6,000/year

Building Utili ties and Maintenac~ie
(1) Existing Buildings (Active Status) 22~ /SF/year
(2) Existing Buildings (Iructive Status) 3~ /SF/year
(3) New Buildings 17~ /SF/year

Material Handling Equipment (10—Year Life)
(1) Stacker/Retriever System for 500 ’

aisles 50’ high racks — per aisle $400,000
(2) Stacker/Retriever System for 500 ’

aisles 20’ high — per aisle $200,00 0

The Roach report concluded that in addition to installing

a high—rise automated storage retrieval system in buildings

1IBID., page 4—3 .
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422 and 522, two new buildings should be constructed on the

main site to accommodate the provisions currently stored at

the Alameda cold storage facility and to accommodate the cable ,

POL , steel and hazardous items stored in other bulk warehouses

at the main site. They additionally proposed a driverless

tractor system to connect the modernized and new f ac i l i t i e s

with the shipping and receiving operations. With an esti—

mated cos t of $31,280,000, their proposal clearly fe l l  in

the long—range category , even though , based on their economic

analysis, it did exhibit a 1.05 savings/investment ratio.

This ratio is defined by SECNAVINST 7000.14A of 14 March 1973

as the result of the total present value of savings divided

by the total new present value of the investment , over the

economic life of the project.

G. THE HIGH-RISE CONCEPT AT NSC OAKLAND

The recommendation in the ROACH report to install high rise,

narrow aisle , pallet storage racks serviced by storage/retrieval

machines car~.e as no surprise to Ted Toklas. As early as 1970,

Ted began to see advertisements for h igh—r i se  systems in the

material handling equipment trade magazines.

Ted was a member of several organiza t ions  that  were dedi-

cated to the advancement of the theory and practice of integrated

material movement and material handling systems including the

Inte;national Material Management Society . He regularly read

several trade magazines and was interested in improving the

material management in his branch.
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In 1972, he learned of a prototype installation at the

Naval Air Rework Facility , Alameda , and after viewing this

in operation , felt a similar installation would be beneficial

at NSC Oakland . He wrote to the manufacturer , Triax Corpora-

tion , of Cleveland, Ohio , and received descriptive literature

which included a system installed at the Formica Corporation

in Sacramento , California. Ted subsequently visited the

Formica instal la t ion and reported his f indings in a memorandum

to the Material Division Officer . Appendix E is a copy of this

report and the attached routing slip which indicated that only

a passing interest was generated among the top management in

the Mater ial Division.

The high—rise concept received no further attention until

1974 , when Commander Plante , the director of the Material and

Facili t ies Division in NAVSUP, visited NSC Oakland and encour-

aged Ted Toklas to submit the proposal to NAVSUP . From 1974

until the ROACH report in May 1975 , the concept was under pas-

sive cons ideration. The ROACH report again stirred active

interest in the concept which was once again overtaken by more

pres~ ing events. Finally, from April until July 1976 , Ted

Toklas collected supporting data for a submission to NAVSUP.

In August, 1976 , Ted spent 3—1/2 weeks fu l l - t ime preparing a

final proposal..~~pendix F is a copy of the justification sent to

NAVSUP .
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1. The NAVFAC Report

As an adjunct to the automated high-rise storage retrie-

val proposal , NSC Oakland requested the Western Division of the

Naval Facilities Engineering Command (NAVFAC ) to conduct an in-

vestigation of the floor—loading capabilities of building 422

and to provide a method and cost estimate for increasing the

live floor loading from 500 pounds/square foot to 1,800 pounds/

square foot. The report, attached as ~ppendixC estimated the cost

to be approximately 1.2 mill ion dollars.

Receipt of this report at NAVSUP prompted suspension of

activity on the Oakland proposal pending resu l t s  of the bid

openings for the NSC Norfolk steel handling modernization pro-

ject , which encompassed similar f loor  loading problems.  The

timetable for the NSC Nor fo lk  pro jec t  was:  bid opening - 24

March , completion of evaluation of technical proposals - 27 May,

award of the contract - 15 June . In the ir.ter:.r., NSC Oakland

was advised to follow—up on the NAVFAC recommendations for

additional core samples and piling examinations.

In conversation wi th  Mr. Paul Chaen Kwok , Mechanical

~1 Engineer GS—l3 NAVSUP Code 0332 , on 6 May 1977 , the casewriter

was informed that the bid opening date for the NSC Norfolk

steel handling project was extended to 25 May to allow one

system manufacturer  to bring a general contrac tor into the

bidding.

54

— - -  —.—,----=--—-- ~ =- - - - - — t — — ____.,~_-___ -.——,L ~~~ — , - - - —r_ _ _ - — - -



IV. THE NAVY SYSTEM GOVE RNING MODERNIZATION

Jus t i f ica t ion for mechanizat ion and automation had to be

in the form of an economic analysis in accor dance with NAVSUP

Instruction 7 0 0 0 . l OA  of 29 October 1974 , and normally included

a choice or comparison between two or more options. A deter-

mina tion of benefits and costs was also encouraged for single

option investment proposals , i.e., those proposals lack ing

feasible al ternatives that could be evaluated . Such analysis

was required for consolidation projects for ~~rehouses and

storage depots to increase e f f i c i ency; modernizat ion projects

to mechanize , prevent obsol escence, improve workf low and lay-

out, or increase capacity which could 1~~ d to a reduction in

costs; and material or supply handl ing pro jects to increase

ef f ic iency  and capacity .

The major  program for ashore supply activi ties, including

design and development of material handling systems was being

developed by NAVSUP code 0332 , Material and Facilities Division ,

Fleet Support and Supply Operations, headed up by Commander

R. E. Plante. He was assisted by a GS-l4, Mr. R. Lee, who

headed up the Material Handling Equipment and Systems Branch.

The office staff consisted of one mechanical engineer GS—l3 , two

industrial engineers GS-l2, and one mechanical engineer GS-ll.

The systems approach employed by NAVSUP required that the to-

tal operation be analyzed and planned in order that individual im-

provements would effectively integrate within the total design .
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Responsibility for budgeting, design , procurement, and in-

stallation coordination of equipment systems used in warehouse

mechanizat ion/automation was assigned to NAVSUP on 1 July 1964.1

This responsibility included equipment which was powered and

nonpowered , fixed and mobile equipment used to convey materials

except those conveyors utiliz ed in the extrac ting, handling , and

storage of bulk materials such as gases, liquids , semi-liquids,

and solids; conveyors utilized in conjunction with fabrication

processes or machine tool operations; pneumatic tube systems;

and conveyor s which were an integral part of a ship ’s design.

The philosophy of NAVSUP with regard to warehouse modern i-

zation was expressed by Commander Plante when he stated ,

“ the most crucial factor in any decision to automate
is the identification of the simplest and most relia-
ble state—of—the—art equipment or system to do the job.
Any system more sophisticated or grea ter in capac ity
than what the charac ter of the material and the through-
put requires should be scrupulously avoided , with the
only possible exception being considera tion for fu ture
growth , based on a sound projection of qu~ntifiab1e
increased workload of a compatible type.”

Two types of funding were u t i l ized in the modernization of

warehouses in the Navy . Mili tary Construction Program (MILCON)

- —.. funding was utilized to construct new buildings and facilities.

Other Procurement, Navy (OPN) funds were util ized to procure

equipment and systems.

1DoD Depot Storage Facil i ty Modernization Phase I Final Re-
port, Task Group 5-70 of the Logistics System Policy Com-
mittee, Dec. 1971, pg. 359.

1”The Navy ’s Warehousing Program . .Today and Tomorrow ,” CDR
Rene B. Plante, SC, USN , Navy Supply Corps Newsletter, Vol.
40,  No. 4, April 1977 , pg. 25.
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The allocation of MILCON funding at NAVStJP was based on the

level of activity at each Supply facility. Since NSC Norfolk

accounted for 42% of the total Navy Supply business , it was the

recipient of the largest share of the MILCON funds.2 The

pr ior i ty  for modernization at NSC Oakland was stated to be not

as high as say ,  NSC Charleston , because Oakland ’s facilities

were generally in better condition than many of the other sup-

ply activities.

The availabil ity of MILCON fund~.ig f or warehouse rnodern i-

zation traditionally had been very low . The Chief of N~val

Operations (CNO) had designated Special Fmphasis Programs in

the MILCON funding arena that were designed to reduce the

overall backlog of MILCON requirements. The CNO had segre-

gated f-~nds to assist these programs which included TRIDENT,

pollution abatement , shipyards , airfields and utilities. The

remaining MILCON funds were budgeted for all regular cons truc-

tion. The total Navy MILCON funding for f iscal year 1977 was

800 mi l l ion  dollars. After Special Emphasis Program funds had

been segregated , NAVMAT was left with 35 million dollars to l~e

allocated among the varioLs systems commands, including NAVSUP .

NAVSUP had ident i f ied 150 mill ion dollars wor th of require-

ments , but no dollars were programmed for construction in FY77.

In fact , there were only three projects that wer e programmable

2The information on MILCON funding was obtained from an in-
terview with CDR Mike Carricato , CEC , USN , Head Facilities
Maintenance Branch, Material and Facilities Division,
NAVSUP , in February 1977.
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in the FY77—82 time frame —— the h igh—rise  storage retr ieval

system at NSC San Diego , a cold storage facility at NSC Norfolk ,

and a container stuffing and stripping facility at NSC Norfolk.

There was no provision for mi l i t a ry  construction at NSC Oakland

in the Five Year Defense Plan for 1977—1982.

In the realm of equipmen t and systems procurement, OPN fun ds

were based on budget ceilings established by NAVCOMPT and DoD.

NAVSUP was obliged to try and maintain their basic programs with-

in the control figures es tablished by NAVCOMP T and DoD. A very

strong justification was required to exceed this figure. The

Mater ials and Fac ili ths Divis ion maintained a working document

for all modernization proposals called a Budget Item Justif ica-

tion Sheet. This document was reviewed every six months and

provided the input for the Program Objectives Memorandum (POM)

for warehousing improvement. The POM was the document used to

submit NAVSUP ’ s requirements for  warehouse modernization in the

Five Year Defense Plan. A proposal from a field activity , if

submitted in accordance with the NAVSUP Instruction 7 0 0 0 . l 4 A ,

was reviewed by NAVSUP Materials and Facility Division to deter—

-

~~ 
mine feasibility and desirability and included in the Budget I tem

Justification Sheet, provided funds were available. In general,

the shorter the payback period , or the lower the investment/

savings ratio the greater the probability of being included in

the budget. Funds availability for FY77 was approximately 3 mil-

lion dollars, with 4 million dollars projected for FY 1982.

58



0

In September—October ~f 1976 , approximately 2 mil l ion dol-

lars of OPN funding was identif ied as being avai lable for use on

productivity enhancing projects that showed a payback period

of two years or less. As of May, 1977 , only 20% of this money

had been programmed and a recent letter from the new Commander

of the Naval Supp ly Systems Comm and , RADM Grinstead , to the

Commanding Off icers  of f ield supply activities had encouraged

them to submit projects that could qualify for funding under

this separate program. The deadline for submiss ion was May 20,

1977.

V. R E E S T A B L I S H I N G  THE DATA BASE

Due to the non-availabi l i ty of supporting data from the

earlier NSC Oakland high-rise proposal , it was decided that

a new data base would have to be established in order to eval-

uate alternatives in li ght of the questionable likelihood of

obtaining the original high-rise system.

From the NSC Oakland Location Audit Schedule for FY 1977 ,

it was determined that there were 93 ,291 line items in 117,995

• ~~~ . locations in bulk storage warehouses. In order to determine

how many of these items would be candidates for some form of

modernized warehousing , it was first necessary to establish a

— selection criterion . The most obvious and readily available

statistic was frequency of demand , a measure of activity for

the item. Once a demand profile was established for an item,



it was then possible to compute an expected frequency of move-

ment because all other material handling operations such as

receiving, issuing, inventorying and re—warehousing were a

funct ion of demand for the item .

The Uniform Automated Data Processing for Stock ro:ots

(UADPS—SP) , management report program FC1O “Demand Fro ’~ -~ er.cy

Analysis by Location” was uti l ized to identif y thos .~ tens tha t

would be candidates for modernization based on ~enar-.i fre~ -~enc;.

This program had the ability to scan the Master Stock :ten Re-

cords (MSIR) by location and demand frequency and to provide an

output in the format of Exhibit 13. The period of demand

cluded in this report was from 23 August 1973 until 8 March 1977 ,

a period of 184 weeks. The program was set to recognize those

National Stock Numbers (NSN’ S) that had exper ienced a frequency

of demand greater than 51 for the period of review , or slightly

more than 1 demand per month .

Certain warehous~es were excluded from this review due to the

nature of the material  stored in them . Repairables , corrosives,

sonobuoys , iron and steel , gases , boiler tubing , and nuclear sub-

marine components , due to their special handling characteristics,

were deemed not to be conducive to the modernized systems under

consideration. A list of warehouses excluded from the review ,

and the type of material contained in each , is shown in Exhibit

14 
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EX HIBIT 14.

WAREHOUSES AND TYPES OF MATERIAL EXCLUDED

FROM DEMAND FRE QUENCY PROGRAM RUN

BLDG/ARE A NR. TYPE OF MATERIAL STORE D

113 Small arms
131 Large motor s,
141 slow moving large bulk
214 Rad ioactive
310 Class i f ied
412 Pilferable items

422  Boats , large slow moving bulk
• 431 Hazardous item storage

442  Sonobuoys
444 Not ready for  issue (N RF I )

repairabl es
512 Black iron pipe/

aluminum sheet
513 All other metal item s
522 Nuclear submarine piping and

metals , boiler tubing

531 Lumber storage

543 NRF I repairables storage
544
600 Steel plate , gun barrels,

large propellers

— 700 Bottled gases

711 Paint/small POL
724 Large, slow moving
731 bulk items
733
742 Nuclear weapons spares
821 Controlled submarine repair parts
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With the exclusion of the aforementioned warehouses , the

remaining ]4 warehouses contained 41,847 NSN ’s or 44.8% of the

line items stored in the bulk warehouses. The FC1O program was

run over the weekend of 12 March 1977 and identified 3 , 649 NSN’ s

which had experienced greater than 51 demands in the period

under review . This represented 3.9% of the total NSN’s stored

in the bulk warehouses and 8.7% of the NSN ’s stored in the 14

warehouses scanned by the FC1O program . These 3,649 NSN’s

accounted for 493 , 586 demands during the period of review , an

average of 2683 per week , or 558 demands per working day . (2 50

working days per year .)

The FC 1O program had last been run in April , 1976 , as a means

of determining which items should be considered as fas t -moving

and restowed in a FAST warehouse area. The data from this run

covered a period of 137.5 weeks from 23 August 1973 until 14

April 1976. The run d i f f e red  from the March , 1977 , run , in that

no parameter was established to exclude any NSN ’ s because of

lack of demand . All records for item s located in the selected

warehouses were included in the report. A synopsis of the

summary statistics is provided in Table 4.

The FC 1O report run in March , 1977 , was arranged by ware-

house and location within each warehouse. The NSN, unit of issue

and demand frequency for the period was also contained in the

report. Additional output consisted of a deck of IBM cards in

the sequence of the report. These were subsequently sorted in
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TABLE 4.

APRIL 1976 DEMAND ANALYSIS BY
FRE QUENCY LOCATION REPORT

NO. OF NSN ’S NO. OF L/I
TOTAL NO. WITH DEMAN D TOTAL NO. DEMANDS FOR

BLDG. OF NSN’S >51 L/I DEMANDS NSN’S >51

122 4 ,838 541 101,825 62 ,775

221 1,112 28 5 ,141 2 ,790

222 3 ,302  31 11,920 2 ,749

342 3 ,200 349 60 , 149 41 , 405

343 2 , 893 355 62 , 136 42 , 135

344 1,756 249 39 ,499 28 ,618

443 1,107 234 45 ,711 37 ,172

541 2 , 670 54 12 , 194 4 , 478

542 2 ,921 67 15,339 5 ,765

54 3 1,494 2 2,447 209

722 3, 522 6 4 ,363 462

724 1, 701 47 9 ,557 5 ,603

731 2 ,180 63 15,033 6 ,677

732 2,666 59 18,768 6,168

734 3,850 766 141,837 104 ,273

741 2,807 33 10,107 2,9~3

Totals 42,019 2,884 (6.9%) 556,026 354,202(63.7%)

354,202 demands - 137.5 weeks in period = 2,576 demands/week.
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descending order of frequency of demand by warehouse location.

These 3 , 649 NSN ’ s wer e then s t ra t i f ied  by f r equency of demand

with a distribution that appeared as follows :

Frequency of Number of Cumulative
Demand Range NSN ’s Total

51 — 91 1745 1745

92 — 138 855 2600

139 — 183 405 3005

184 644 3649

At this time, due to the availability of two storekeepers

on two—week active duty for training orders , it was decided to

collect data on the physical characteristics of the NSN ’ s in

the sample. A stamp was ut i l ized to prepare the cards for col-

lecting the required data . An example of the sample card ap-

pears as Exhibit 15.

As a result of the small number of NSN ’s experiencing a fre-

quency of demand of at least one per week C 184), it was decided

to collect data from all 644 NSN’ s and to conduct a random sam-

ple of the remaining 1260 that experienced at least one demand

every two weeks (92) up to one demand every week (184) . This

resulted in a total sample of 816 items out of a population of

1904. The breakdown of the 816 items is as follows:

Category No. of NSN ’s

No material found in the location 143
Material capable of being stored in a bin

(less than 35 pounds and 1.1 Cu. ft.) 52
Material located in the clothing bins 53
Material oversized for the pallet 31
Located in a chemical section of the warehouse 2
Qualified for bulk storage in modernized

warehousing system 535
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EXHIBIT 15.

FRE QUENCY OF DEMA ND CARD USED

TO COLLECT CRARACTERISTICS DATA

/ 4210— 00—253—3364 A 122013149 136

WT-UNIT PACK_____________________

CUBE-UNIT PACK_____________________

HT OF PALLET 
_____________________

PKG PER PALLET____________________

TOTAL NO. OF PALLETS_____________

ITEMS PER UNIT PACK_______________
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The 535 NSN ’ s qua l i fy ing  for bulk storage in a modernized

warehousing system fur ther  broke down into 409 with 185 or more

demands for the per iod under review and 126 with 184 or fewer

demand s for the period .

The raw data was then s igh t—ver i f ied  to correct any obvious

errors or omissions , keypunched , and run through a local com-

puter program to compute basic statistics. The results of this

run are contained in Table 5.

The FC1O program was run again during the week of 8 April

1977 for the FAST study being conducted by Mr. A. Webster .

Additional warehouses to those surveyed by the March FC1O run

were included . The additional warehouses with the number of

line items that experienced 51 or more demands and the total

number of demands is shown in Table 6.

Issues were related to demands received as a function of net

availability. If NSC Oakland had a MSIR for an item , it could

receive a demand even though it did not have any ma ter ial on

hand from which to make an issue. The NAVSUP goal for net avail-

ability was 85% and NSC Oakland had averaged that in FY76 and

197T. Although net availability had dropped to 81.7% in Febru-

ary, it was considered reasonable to expect that on the average,

85% of the demands received would eventuate in issues made. The

warehouse refusal rate, a measure of imbalance between stock re—

cords and materials on-hand , had averaged less than 1% since

FY76 and was not considered a significant factor)

1Statistics provided by NSC Oakland Management Information
Center, Code 42.1 for February , FY1977.
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TABLE 5.

STATISTICAL ANALYSIS CF BULK INVENTORY SAMPLE DATA

Items exper ienc ing 184 or more demands for the period
Std .

Mean Deviation Range

Wt. of unit  pack ( lbs . )  94 255 1 — 3 2 9 0
Cube of unit pack (cu.ft.) 4.3 3.8 .2—45.9
Height of pallet (ft.) 3.5 1 2 —5
Pkgs per pallet 22 41 1 455
Total no. of pallets 5.8 9.9 1 —100
Items per unit pack 46 138 1 —1600
Total wt.  per pallet ( l b s .)  716 694 5 — 4 6 6 5
Number of demands 320 151 184 —970

Items experiencing 92—183 demands for  the period

Wt. of unit pack (lbs.) 47 60 6 —500
Cube of uni t  pack ( c u . f t .)  2 . 8  2 . 9  . 2 — 1 7 .6
Height of pallet ( f t . )  3 .3  1 2 -5
Pkg s per pallet 12 ii 1 56
Tota l no. of pallets 3 5 .4  1 -41
Item s per unit pack 74 154 1 -1000
Total wt.  per pallet (lbs )  458 664 6 -5600
Number of demands 120 25 92 -183

All items experiencing 92 or more demands for the period

Wt. of unit pack (lbs) 85.4 232 1 —3290
Cube of unit pack (cu.ft.) 3.6 3.4 . 2 - 4 5 . 9
Height of pallet ( f t . )  3 .5 1 2 -5
Pkgs. per pallet 20 38 1 -455
Total no. of pallet 5.3 9 .3  1 -100
Items per unit pack 52 142 1 —1600
Total wt.  per pallet (lbs)  6 6 6 . 6  695 .5  5 — 5 6 0 0
Number of demands 281.6 157 92 -970

4

_ _ _  _  
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TABLE 6.

SUMMARY OF STATISTICS FROM FC 1O

PROGRAM PUN IN APRIL, 1977

TOTAL ~O . NO. OF NSN ’s TOTAL NO. NO. OF L/I
BLDG . OF NSN ’ s WITH DEMAND > 51 L/I DEMANDS DEMANDS FOR
______ ___________ ___________________ _____________ 

NSN ’s ) 51

310 10 , 073 46 19 , 047 3 , 645
422 2,l~.7 13 11 ,818 8 ,533
442  465 77 9 , 0 04 4 , 608
522 3 , 422  85 18 , 859 8 , 667
543 1,275 11 3,102 849

544 4 , 648 33 16 , 046 3 , 774

724 1, 564 72 14 , 595 9 , 534
731 402 16 4,279 2,332

733 953 63 11,864 7,994

Totals 24,919 418 (1.6%) 108,614 49,936 (46%)

49 , 936 demands — 188 weeks in data collection per iod =
265 demands/week .
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VI . REV IEW OF CURRENT STATE-OF-THE-ART MATERIAL HANDLING
TECHNOLOGY IN BULK MATERIAL WAREHOUSES

Material processing and storage systems can be broadly

classified as “man to material” or “material to man. ” The

“man to material” system used the conventional approach of the

man traveling to and from a fixed storage location to perform

his work functions. In the “material to man ” approach , the worker

remained stationary and a device was utilized to move mater ial

from a fixed storage location to the work station and thence

back to the storage location . Exhibit 16 shows a relationship

between the two basic systems and the available equipment types.

The technological advances in “man to ma ter ial”  systems

evolved from the historical applications which had used conven-

tional wide—aisle forklifts to move items from fixed storage

locations. These conventional or counterbalanced forklift

trucks , which carr ied the pallet straight out in front of the

machine on permanently aligned forks , had to turn on right

angles in order to mc-ie the material in or out of storage.

These machines required wide aisles of 10 to 14 feet to access

material. As the narrow-aisle technology was developed , several

new classes of equipment emerged . The first of these improve-

ments was the narrow aisle reach truck in which the load was

carried between the front outrigger wheels and the drive wheels

to minimize the need for counterbalancing. These machines

normally had a fork extension capability through the use of

either a moving mast or a pantograph device which would reach
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EXHIBIT 16.

FUNCTIONAL CLASSIFICATION OF PALLET STORAGE

MATERIAL HANDLING SYSTEMS

Pallet  Storage System

Equipment type Handling
(Storage related) Technique

Wheeled Captive Man to Mater ial
Veb,icle Aisle Mate~ ia1 to Man

Counterbalance Sta ker Counterbalance Stacker
Forklif t Truck Crane Forklif t Truck Crane
Reach Truck Reach Truck
Side Reach Truck Side Reach Truck
Sideloader Sideloader
Turret Truck Turret Truck

Stacker Crane



out beyond the outrigger wheels to position the pallet in racks

or on the floor . These machines performed in the same manner as

the counterbalanced machines when the forks were extended . They

operated in a. narrower aisle (usually 7 to 8—1/2 feet)  and could

make turns in closer quarters because they could retract the pal-

let to a position within the wheelbase . Exhibit  17 is an example

of a reach t ruck. 1

The next step in the refinement of the narrow-aisle tech-

nology was machines that operated on one side of the aisle and

placed the load laterally, across the travel d irection of the

machine . These machines came in a variety of designs. Some

traveled longitudinally in the aisle with permanently located

masts equipped with reach devices to move the forks out from

the side . Some of these machines had mov ing masts which added

to the extension capabili ty and permitted double depth place-

ment of loads. (See Exhibit 18.) Other configurations had a

rotating or swing mast which could reach out to the side (Ex-

hibit 19). The turret type machines (Exhibit 20) could swing

their forks  through 180 degrees and could load pallets from

-
~~~~~ either side of the machine . These uni ts  varied in their aisle

requirements and in their f lexibil i ty but generally operated

in aisle widths of 50 to 84 inches and with clearances only

slightly larger than the size of the pallet i t se l f .

1A11 illustrations of material handling equipment have been
reproduced from the March 1977 draft copy of the NAVSUP
Publication 529.
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EXHIBIT 19.

=

SWING MAST LIFT TRUCK
( RACK STORAGE NON—GUIDED A ISLES)
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The se close tolerances were permitted by the advancements

in control systems which freed the warehousernan from the diffi-

cult task of guiding the vehicle through the narrow warehouse

aisles. The earliest systems employed bumpers at the top and

bottom of the racks and wheels on outriggers on the tractors.

The warehouseman had to guide the equipment when it was outside

of the aisles. ~at inside the aisles , the equipment kept itself

centered and free~. the warehouseman for other operations. Later

systems employed a sensing device on the vehicle which followed

an energized gu ida nce path , embedded in the floor. The vehicle ,
- 

moving horizontally and vertically simultaneously could then

be automatically guided to the proper storage location.

Yet another type of man-to-material system was the manned

rail mounted stacker—picker . These devices could operate to

beigh t~ in excess of 60 feet, move with high speed (75 feet per

minute vertically, 700 feet per minute horizontally) and could

be either manual or computer controlled . They normally rode on

rails and could be equipped to make aisle transfers to serve

mult iple  storage aisles. Exhibit  21 is an example of such a

unit.

Current ly,  systems were available from simply guided to

automatically controlled stock-picking vehicles. The automatic

controlled system selected the vehicle to perform a specific

transaction , determined the optimum travel path , drove the ve-

hicle to the location , and displayed on a cathode ray tube (CRT)

screen on the vehicle the specific operation to be performed .
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After completing the operation at the location , the warehouse—

man notified the control system and the vehicle was guided to

the next location. Similar to automatically controlled stock—

picking vehicles were systems which allowed the warehouseman

to manually control the vehicle by keying in the location or

feeding in a location card . These manually controlled systems

operated similarly to the automatically controlled system , but

required a lower investment because there was no requirement for

sophisticated computer hardware and software packages. In the

1977 environn’ent these vehicles were limited to a vertical range

of 40 feet.

The early concept of “material to man ” systems consisted of

issuing items from locations using the flow rack principle which

automatically moved items on conveyor from live storage conveyor

lines. The potential utilization of this type of “material to

man ” system existed where items had a consistently high activity ,

standard package size and standard issue quant i ty .

The development of Automated Storage and Retrieval Systems

(ASRS) which operated on the principle of transporting the en—

t ire storage module and contents to the man have wider app lica-

tions than the material to man system mentioned above. The

usual configurat ion of ASRS consisted of a microprocessor con-

trolled retrieval unit , affixed to rails on the floor or on the

rack structure , which traveled in an aisle to store or retrieve

pallet storage receptacles. The storage racks were generally de-

signed and installed as components of the system . Exhibit 22 is

- - a schematic of such a system .
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Autornat ic Pallet Handling 
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Typical System
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To perform a storage operation , upon a command generated

manually or by computer , the unit moved to the appropriate lo-

cation , retrieved the storage receptacle and transported it to

a service area where the warehouseman performed his required

tasks. Upon completion of the tasks, the warehouseman noti-

fied the control center and the unit returned the storage re-

ceptacle to the appropriate location.

The guidance system in the stacker—retrieval unit was

equipped with numerous positioning efficiencies to maximize

throughput capabilities while moving horizontally and vertical-

iy simultaneously.  The control system eliminated the need for

search opera tions so tha t throughput ra tes were depen dent only

upon the dynamics of the stacker-retrieval unit storage modules.

Available control systems varied in their complexity from man-

ually—actuated controllers based on location , to mini-computer

driven systems oriented to stock numbers of the material.

Generally, two methods of handling the pallet load of

material were available , either by conventional forks or by a

shuttle table. The fork arrangement had characteristics similar

to conventional pallet trucks and stored the pallet on beams
~

fore and aft. This method had limitations as the beams re-

quired to support the pallets added to the cost of the rack

structure , raised the overall rack height, and slightly reducec~
storage capacity .

In the shuttle table arrangement , the pallet was handled

from below and was supported by side rails. Since beams were
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not used , clearance between pallets could be reduced , lowering

the overall rack height and increasing the storage capacity of the

system . Since entry forks were not used , the pallet could be

oriented in either direction. However , since the pallet was

supported on the side 3, handling problems could be encountered

when mixing different types of pallets.

The automated storage/retiieval systems could be broadly

grouped into three categories based on the degree of sophisti-

cation involved . The first category , a man-ride system , utili-

zed a manned vehicle or manually positioned storage/retrieval

machine , non—precision racks and an in—rack sprinkler system for

f i r e  protection. The next category was a semi—automatic system

which had storage retrieval machines with automatic positioning

and remote control consoles. This type of system required a very

precise rack erected to extremely tight tolerances. It had a

precision floor track to assure accurate positioning of the

storage/retrieval machines and contained an in-rack sprinkler

system. The most sophisticated category was a computer con-

trolled system. This system had more than one automatic storage/

retrieval machine , precision racks and floor tracks, an in—rack

sprinkler system , and an integrated conveyor system for rec’~iv—

.r~q, rder ~~~ ck~~ nc , and output of full pallet loads. It included

• r ;  -~~~~~ r sys~~ r’ whLch controlled the operation and maintained

•r .rv.r’ ry re :

~~~- . •.~~~~~.• ~~ ‘ so~M . ~~~~~~ ~eterr~~red the cost of a system .

.. ‘~~~~. ~~~~~ ‘~~~
- .‘ ~.gre~ of sophisti- :3tlcr., the



better the system performance would be, up to a limit. System

performance was generally measured by throughput - the number

of loads per hour the system could simultaneously input (re-

ceive and store) and output (retrieve and ship), and by accounta-

bility — the ability to keep track of loads going into the system,

while they were in storage, and while they were being output or

removed from the system.

Appendices H through K detail the cost and performance

characteristics of several equipment types that would be suit-

able for modernizing the NSC Oakland bulk storage material

handling function. -

VII. THE DILE MMA OF MODEPNIZATION

The bulk storage operation at NSC Oakland was highly labor

intensive and widely dispersed throughout the base. Productivity

rates for issues and receipts, although high when compared to

other activities, were very low when compared to binnable rates.

The workforce primarily consisted of long service employees,

many of whom were eligible to retire within a few years. Labor

ra tes were escalating every year , with no relief in sight. It

was almost a certainty that future reduction-in-force actions

would further reduce the manpower available to conduct operations

in the storage branch . The material handling equipment in use

in the bulk storage branch was not current state-of-the—art tech-

nology and was becoming increas ingly more expensive to operate

and maintain . The facilities themselves were all over thirty

years old and with three exceptions not conducive to modernization.
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,

-: The maintenance and utility costs for these buildings were

increasing each year .

Although the number of issues in the center had been stead-

ily decreasing over the last several years, it was anticipated

that the workload in the bulk issue area would stabilize as

repair philosophies shifted from component repair to repair by

replacement of major assemblies. This would almost certainly

entail more work for the repairable item work centers.

Modernization of the bulk storage material facilities could

certainly alleviate many of the foregoing problems.

Modernization had been planned by the ROACH report, as part

of an overall master plan . Such a plan would not be expected

to reach fruition much before 1985 with the current funding

constraints on military construction. Therefore, the problem

was one of a short-term nature - how best to cope with the

environment which promised from all indications to be increas-

ing ly harsh on the bulk storage operation if the status quo

was maintained .

Any modernization effort , to be successful , had to rely

— on the availability of funds. Certain limited funds were

available, but only to projects demonstrating an extremely

short pay—back period . The basic question to be answered was,

“could NSC Oakland propose a material handling system moderni-

zation alternative that would increase efficiency and effec~

tiveness, while demonstrating a sufficiently high savings/invest-

ment ratio to be considered for funding by NAVSUP?”

- - ~~~~~ - - -
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~~~~~
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VIII. CONCLUSIONS/RECOMMENDATIONS

A. CONCLUSION 1 - Live Floor loading for an automated high-rise

storage retrieval system does not have to be 1800 pounds per

square foot (PSF).

The derivation of thi s requirement is not apparent from

either the data or discussions with the individuals irvolved .

In Appendix E, reference was made to large rolls of paper that

weighed 1,800 pounds, but this could not be translated to 1,800

ps f .  In actuality, if the maximum weight of the pallet and its

load is 2000 pound s and the racks are seven tiers high , the

actual live floor load is 496.77 psf, computed as follows:

2000 lbs/Pallet Load
x 7 Tiers

14000 l~ s 14 , 000
x .10 % ÷1,400
1400 lbs l5,40~ lbs

15,400 lbs . 31 SQ FT/PALLET STACK (From Appendix K)=

496.77 psf. This is barely within the stated limits of the floor,

but could be reduced by using a lighter load factor or less tiers.

The calculation is designed to point out the fact that a high—

rise system could be installed in Building 422 without the invest-

ment of 1.2 million dollars to install a floor with an 1800 psf

live load factor. Thus, without the requirement to commit MILCON

dollars,  the high—rise is still a viable alternative.

B. CONCLUSION 2 — The economically justifiable system for NSC

Oakland would be less than the 10 , 000 openings proposed earlier.

1Rack manufacturers stated that the weight of the racks and
crane amount to 10% of the weight of the load being supported .

- 
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Apparently the figure of 10,000 openings was a result of the

determination that any bulk item experiencing a frequency of de-

mand of 18.5 or more per year (Appendix B) was considered fast-

moving and the demand analysis by frequency location report

which contained approximately 5000 NSN ’s in this category . The

mode of 2 pallets per stock number was obtained from the first

sampling exercise, but the data was not a~ailab1e to substanti-

ate this figure. It was anticipated that the demand analysis

by frequency location report run in March , 1977, would indicate

the approximate number of line items that would qualify for in-

clusion in a modernized warehouse system , using the criteria of

slightly more than 1 demand per month ( 51 demands for the

period of review). By physical distribution industry standards,

1 demand per month is far from qualifying the item as “fast-

moving ,” but by Navy management standards it is sufficient.

The FC IO run in March , 1977, contained 3 ,649 line items which

had experienced 51 demands for the period . From the sample of

the physical characteristics of the material , page 51, it was

discovered that 4.6% of the items (31/673) were oversized for

the pallet, 7.7% of the items (52/673) were capable of being

stored in the bin complex , and that 7.7% (53/673) were stored in

the clothing bin area. Applying these percentages to the total

population , it could be estimated that 730 items would be excluded

from the system for the above three reasons. This left a total

of 2,919 line items that would qualify as fast moving.

From table 5, it can be seen that the sample mean number of

pai.1.ets per NSN sampled was 5.3 with a standard deviation of
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9.3 pallets. Assuming normality, computing a 95% confidence

interval for the population mean number of pallets per NSN

yields (4.51 , 6.09]) To test the hypothesis that the popu-

lation mean would be less than 5 pallet loads per NSN at the

95% level of significance, the value of the test statistic

was computed using the formula z = 1~~~~~~~~
(0) where ,L~o = 5.

This yielded a value of .746 which was less than the 95% Z

value of 1.64. The conclusion is that based on the sample, the

bulk material population would most likely (with 95% confidence)

have an average of about 5 pallets of material per line item .

This statistic is based on the assumption that the quantities

present in the warehouse when the sample was conducted repre-

sented average on—hand quantities and not abnormally low stock

levels.

The average of 5 pallets per NSN could be misleading , how-

ever , when the distribution of the sample was viewed as in Ex-

hibit 23.

From this distribution , the modal number of pallets per NSN

is 1, and this amounted to 41.1% of the items sampled . If the

-~ 

items with ten or more pallets per NSN are excluded from the

system, this would reduce the number of items by 14.1%, butthe

mean number of pallets per NSN from 5.3 to 2.7. Based on this

observation, an additional 515 items (3,649 X 14.1%) would be

excluded from the system because the items contained more than

9 pallets per NSN .

1Where (2 ,.&&] i ± Zi —~/2~~,i 5.3 , i—%= 1.96,a~9.3 and
n — 535.
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EXHIBIT 2 3

DISTRIBUTIO N OF NUMBER OF PALLETS/NSN FROM SAMPLE
207

No. 200

of 160 -

NSN ’s 120

80 6~

— ____ 

)2 

~~~ 

?f 1$ 

9 1]

Individual
% 41.1 13.5 7.3 6.3 4.4 5.6 2.7 1.4 3.6 14.1

Cumulative
41.1 54.6 61.9 68.2 72.6 78.2 80.9 82.3 85.9 100.

Total No.
of Pallets 207 136 101 128 110 168 98 5~ 162 1554

% of total 7.6 5.0 3.7 4.7 4.0 6.2 3.6 2.0 6.0 57.2

Cumulative
%of total 7.6 12.6 16.3 21. 25. 31.2 34.8 36.8 42.8 ]tV).
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The total capacity of the system should therefore be ap-

proximately 2,405 x 2.7 or 6,494 openings. For the sake of

simplicity in computations, this figure could be rounded to

6,500 openings.

The weight and height of the pallet load could be com-

puted in the same manner as the number of pallets per NSN .

A 95% confidence interval for the population mean weight was

(607.6 , 725.5]. The probability that a pallet load would

weigh less than 1,800 pounds was almost 95% •
1 Using the same

computations, the height of the load would be less than 5.5

feet 95% of the time.

Therefore a system should be acquired to handle 6,500 pal-

let loads of material 1,800 pounds in weight and 5.5 feet high.

C. CONCLUSION 3 - The transaction rate for a proposed high-

rise storage/retrieval system would be approximately half of the

rate stated in the earlier NSC Oakland proposal.

From page 48, the 3,649 NSN ’s accounted for an average of

558 demands per working day .2 By excluding the four categories

of items mentioned earlier from the proposed system , the number

of NSN ’s was reduced by 34.1%. Since demand was random through-

out the sample , it could be assumed that a 34.1% reduction in

NSN ’s would lead to a commensurate reduction in demands. Based

1 Pr(X 1800) = 4 (1800—666.6) = ~~ 1.63 = .948%

2 184 weeks + 52 weeks/yr . = 3.538 years X 250 working days/
year 884.5 working days in period of review. 493,586
demands • 864.5 working days = 558 demands/working day.
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on this assumption , the number of demands per working day for

the 2,405 items in the system would be 368. Based on the 85%

net availability f igures , this equates to 313 issues per day.

With a ratio of 3 issues to 1 receipt, this would assume 104

receipts per day, for a total of 417 issue and receipt trans-

actions per working day . When the data from table 6 was included,

an additional 306 NSN ’s requiring 826 openings were added to the

system. (Table 6 figures minus 26.7% for exclusions mentioned

earlier.) These additional NSN ’s accounted for an average of 35

issues and 12 receipts per working day.1 From table 3, it can

be seen that functions other than issues and receipts account

for 2 3% of the workload . As a function of issues and receipts,

this amounts to approximately 44% or 204 transactions per day.

The total number of transactions per day for the system would then

be 668. This would break down into 552 “in and out” transactions

and 116 “in” transactions , assuming issues and other maintenance

functions to require in and out movement and receipts to require

in movement only.

The composite picture for the system now would appear as

requiring 7,320 openings(6,494 + 836) to support loads of 1,800

pounds and 5.5 ft. in height, with 668 transactions per day.

1 36,753 demands X .85 net availability + 31,240 issues,
188 weeks + 52 = 3.615 yrs. X 250 working days/year +

9 0 3 . 8  working days. 31 , 240 issues s 903.8 working days =

35 issues/working day , Receipts were in the ratio of 1:3
issues, hence 12 receipts.
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D. CONCLUSION 4 - Using the criteria of the NAVSUP PUB. 529 ,

the least cost alternative was a system using 5 high storage racks

and turret trucks.

Exhibit 24 is a table from the NAVSUP publication 529 which

gave a gross ranking of systems by cost based on a Transaction!

Inventory CT/I) ratio. Using this method , a T/I ratio of .0913

would be computed for the proposed system at NSC Oakland . (668/

7,320). From Exhibit 11, only three buildings appeared to have

the ceiling height necessary to accommodate storage exceeding

4 pallets high -— 422, 522 a~d 531. Using the building height

r~~ges of 30 feet for building 531 and 40 feet and over for build-

ings 422 and 522, with a T/I ratio of .0913 , the system with the

least cost appeared to be the one utilizing the turret truck.

The sideloader truck appeared to be second in the 30 foot height

range with the stacker crane second in the 40 foot and over range.

The ranking of systems as stated in the NAVSUP 529 was verified

by the calculations contained in Exhibit 25. The turret truck

with 4 high storage levels at $107,811 annual system operating

costs appeared to be the least cost system. It should be noted ,

however , from the floor plan of building 422 in Appendix G, that

54,000 sq. ft. was the maximum area available for installation of

a bulk material handling system under one roof. Therefore , the

turret truck system with a 4 high storage racks at 62,220 square

feet was clearly larger than the available capacity of any one

warehouse. The next lowest cost system was a turret truck with

5 high storage racks at $109 ,812 annual system operating costs.
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Exhibit 24

PRELIMINARY SYSTEM SELECTION CRITERiA
PALLET STORAGE SYSTEMS

(Ranked In Order c~ Increasing Cost )

New Co~atruct1on 
- 

Existing Building

Building HsLgt~ T/1 Range System TI! Range System

l5 feet (1.000 
— 

2 , 3 , 4 , 5 >0.040 2,5,4,3
(2 pallet hlgh atorage) 0.034-0.040 5,2,4,3

.0.034 5, 4 , 2 , 3

20 feet >0.116 2 ,1,3,4 , 5 >0.035 2 ,5 ,4 , 1—3
(3pallet high storage) <0.116 1,2 , 3 ,4 ,5 0.O22-0.(~~5 5,2 ,4 ,1-3

<0.022 5 ,4 ,2 , 1-3

- 25 feet >0.183 2 , 1 , 3 , 4 , 5 >0.200 2,5,1.3,4
(4pailethlgh storage) <0.183 1,2 ,3 ,4 ,5 0.033-0.200 2,5,1,4,3

0.015-0.033 5,2,4,1 ,3
<0.015 5,4,2,1 ,3

30 feet All 1 , 3 AU 1 3
(5 pallet high storage) -

35feet 
- 

AU 1,3 All 1,3
(6 pallet high storage)

40feet and over >0.216 6 , 7 , 1 >0.224 6 , 7 , 1
‘:7 - 14 hIgh storage ) 0.143-0.2 16 6 , 1 , 7 0.176-0.224 6 , 1 , 7

<0.143 1,6,7 <0.176 1,6,7

System definition:
1. Thrrec Truck
2. Side Reach Truck
3. Sldeloader Truck
4. Reach Truck
S. Cou~~erba1aoc. Truck6. Stacker Crane - 14 high
7. Stacker Crane - 7 hIgh
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This in fact would fit in building 422 or building 531 , with room

to spare for other peripheral activities. With a 2,000 lb. pallet

load, 5 racks high and a 10% loading factor for weight of the

racks, a total of 11,000 pounds per pallet stack would be borne

by the floor. This amount divided by 34 sq. ft. per pallet stack

from Appendix H, would yield a live floor loading of 324 psf.,

which is within the limits of building 422.

Unfor tunate ly,  this type of analysis disregarded the impact

of inflation on labor , operations and maintainence costs. When

only a modest inflation factor of 6% was introduced into the com-

parison, the alternatives which were highly dependent upon labor ,

such as the manned equipment alternatives, became the least at-

tractive in the out years. For this reason , it would be prudent

to evaluate the alternatives in a manner that would contain pro-

visions for inflation and discounting cash flows to present values.

The guidance for comparing -alternative methods of accomplish-

ing an overall objective within the Naval Supply Systems Command

was contained in NAVSUP INSTRUCTION 7000.lOA of 29 October 1974.

This instruction addressed the relevant facets of conducting an

analy3is of the costs and benefits of proposed alternatives

against the current method of operation and served as the basis

for the analysis which follows.
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Exhibit 25

Computation of Total Annual System O~erating Costs for
Alternative Bulk Material Handling Operations.

System Storage Levels

Turret Truck 3 4 5 6 7

Area req ’d ( s q . f t.) 1 82 , 716 62 , 220 49 ,776 4 1, 724 35 , 868

Transaction time (miri/ t rans . )  1.41 1.49 1.59 1.70 1.83

Manhours req ’d2 (annual) 4,485 4,740 5,058 5,408 5,821

Machines req ’d3 2.56 2.70 2.89 3.09 3.33

Building costs
(area x .22/sq.ft.) $ 18,198 $ 13,668 $10,951 $ 9,179 $ 7,891

Annual Storage 
~equipment costs 23 ,497 23 ,497 23,497 23 ,497 23 ,497

Annual Labor Cost6 46,509 49,154 52,451 56,081 60,364

Annual Vehicle
operating costs 20,317 21,472 22 ,913 24,498 26 ,369

Total annual system
operating costs $108 , 521 $107 , 811 ~.09 , 8l2 $L l3 , 225 $118 ,121

Sideloader Truck

Area req ’d (sq.ft.) 94,428 70,272 56 ,364 46,848

Transaction t ime(min/ t rans)  1.79 1.91

Manhours req ’d (annual) 5,694 6,076

Machines req ’d 3.25 3.47

1From Appendix 3. Tabled values multiplied by 7.32.
2Manhours required = ( transaction time x throughput x number of

workdays ) .j (60 x .875)
3Assuming 1, 750 rn /h = 1 man year .

~~~ 
4From page 39 .
5Fro m Appendix H.  ($3.21)
6Ma rt hour s x $ 1 0 . 3 7  - From page 4 , a composite of 7.34 and
7.69 times 1.38.
7t4anhours times $4.53 from Appendix H.
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Exhibit 25 (con ’t)

Sideloader Truck (con ’t) Storage Levels

2 3 5 6 7
Building Costs $12,400 $10,307

Annual storage equip cost 23 ,497 23,497

Annual labor cost 59,047 63 ,008

Annual vehicle operating cost 20,897 22,299

Total annual system operating costs $115,841 $119,111

Stacker Crane

Area req ’d 32,354

Transaction time 1.29

Manhours req ’d8 954

Machines req ’d 2.05(2

Transfer cars req ’d 2.05(2

Building costs $ 7,118

Annual storage equip. costs 73,200

Annual labor costs 9,893

Annual machine operating costs 29,000

$119 ,211

Counterbalance Truck

Area req ’d 223 ,260 148,596

Transaction time 1.67 1.82
Manhours req ’d 5,312 5,789

Machines req ’d 3.0 3.3

Building costs 49,117 32 ,691

Annual Storage equip
costs 23 ,497 23 ,497

Annual labor costs 55,085 60,032

Annual vehicles ope-
rating costs 9,402 10,246

___________ 

$137,101 $126,467

8See note at botto~’ of table of Standard Transaction Times for

~311’~t Handling Systems. A~ pendix I .
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E. CONCLUSION 5 - Using the criteria of the NAVSUPINST.

7000.1OA, the preferred alternative was a high-rise storage!

retrieval system utilizing unmanned stacker cranes.

In order to compare alternatives against the current method

of operation, it was first necessary to allocate personnel and

material handling equipment to the material that would be stored

in the proposed system . Exhibit 26 shows the percentage of each

work center demand that could be attributed to those items that

would be candidates for the proposed modernized system. Exhibit

27 shows the number of personnel that would be allocated on a

percentage of demand basis to the 2,711 items proposed for the

modernized system. Under current methods of operation, 26 per-

sonnel would be required to manage the activity of these items,

as they are now stored in the warehouses. Exhibit 28 is the same

calculation for MHE requirements. These calculations assume pro-

portionality between frequency of demand , issues, receipts, all

other functional activities, manpower and NHE requirements . Annex

A to Appendix B states that there is only .277 line items dif-

ference between slow and fast moving issue rates. This amounts

to approximately one minute per issue difference which is not

large enough to affect the calculations.

Exhibit 29A contains the total system costs, in present value

terms , of managing the 2,711 items proposed for the modernized

facility, as they are now stored in the various warehouses. All

base year costs were inflated by 6% per year and the stream of
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Exhibit 26

1’ 
_________________________________________________________________________________________________
Distribution of Workload by Work Center

Demands for Percent of Demands
Work C ter1 Total No. of NSN ’s with for NSN ’s with>51en Lu Demands )5l for period demands.

Section 1, 2Unit A 33 ,832 9,748 28.8

Section 1, 3Unit 8 72,343 45,883 63.4

Section 1,
Unit C 156,350 112,533 80.0

Section 1,
Unit D 48,271 16,230 33.6

Section 1, 4Unit E 163,258 117,870 72.2

Section 2,
Unit A —— Excluded from computations due to nature of material

stored.

Section 2,
Unit B l37,933~ 71,959 52.2

Section 2,
Unit C 30,677 17,200 56.1

Section 2,
Unit D —— Excluded from computations due to nature of material

stored.

1 From Exhibit 5.

2 Excludes demands for building 444.

Excludes demands for buildings 131, 144, 243.

Excludes demands for buildings 821, 831, 832.

Excludes demands for building 113.

97

______ — .-~~~~~~~—-~ 
—U ~~~~~~~~~~~~~~~~~~~~ -

~
‘ - -



EXHIBIT 27

Number of Personnel Attributed to Fast-Moving Items
Based on Frequency of Demand

Number of % of demands Total number of per-
Personnel for Items >51 sonnel attributed to

Work Center Assigned for period items > 51 demands
Section 1:

Unit A 10 x 28.8 = 2.88, say 3

Unit B 61 x 63.4 = 3.80 10

Unit C 12.52 x 80.0 = 10.0 10

Unit D 43 x 33.6 — 1.34 1

Unit E x 72.2 = 7.94 8

Section 2:
Unit B 13 x 52.2 = 6.79 7

5Unit C 8 x 56.1 = 4.49 4

Audit Team 8 x 28.66 = 2.29 2

Total 39

There would be 39 personnel if all items with greater than
51 demands for the period of review were included in the system.
However, from earlier calculations , 34.1% of these items, re-
presenting a corresponding percentage of demands would be elimin-
ated from consideration for the proposed system. Therefore, the
remaining number, 26 , would be the number of personnel that should
be assigned to the proposed system , based on a percentage of the
frequency of demand for those items in the system.

1
~Excludes 1 person assigned to buildings 131, 141 , and 243 for
which no demand data was available.

2Excludes 1.5 persons assigned to building 442 , for which no
demand data was available. 442 contains sonobuoys which would
not be included in system.

3Excludes 8 people assigned to audit team — personnel reduction
in this area will be computed separately .
4Excludes 3 personnel assigned to buildings 821, 831, 832 which
contains materials that would not be included in the proposed
system.
5Excludes 1 person assigned to building 531 for which no demand
data was available.
6Computed by taking 313 issues/day x 250 working days and di-
viding by 274,000 estimated bulk issues for 1977.
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Exhibit 28

Number of Pieces of Material Handling Equipment (MHE) Attributed
to Fast-Moving Item s Based on Frequency of Demand

Number of % of Demand for Number of Pieces of
Pieces Fast-Moving MHE Attributed to

Work Center Assigned Items Fast-Moving Items

Section 1:
Unit A 8 x 28.8 = 2.3 , say 2

Unit B 41 x 63.4 = 2.5 3

Unit C 82 x 80.0 = 6.4 6

Unit D 6 x 33.6 = 2.0 2

Unit E 8~ x 72.2 = 5.8 6

Section 2:
Unit B 12 x 52.2 = 6.3 6

Unit C 54 x 56.1 = 2.8 3

Total 28

To equate the 28 pieces of MHE attributed to the fast—moving
items to the number of NSN ’s in the proposed system, a reduction
factor of 34.1% should again be introduced . This would result in
a reduction to 18 pieces of MHE that should be allocated to the
proposed system, based on frequency of demand .

1Excludes (1) 4,000 lb. and (1) 6,000 lb. forklift assigned
to buildings 131, 141, 243, for which no data was available.
2Excludes (2) 4,000 lb. forklifts assigned to building 442.
3Excludes (1) 6,000 lb. and (2) 4,000 lb. forklifts assigned
to buildings 821, 831, 832.
4Excludes (1) 6,000 lb. forklift assigned to building 531.
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costs were then discounted to present value at 10% as required

by NAVSUP INST . 7000 . 1OA of 29 October 1974. The 22 cents per

square foot building and utilities cost was taken from the

ROACH report. If the 50 cent f igure utilized in the NSC Oakland

high—rise justification was used , the current method of opera-

tion becomes even more unattractive when compared to any high—

rise alternative.

This computation assumed that the MHE were already in use,

but with an average age of 10.9 years, one pi ce per year would

have to be replaced. This could be a very conservative estimate

with 18 pieces of MilE involved .

Exhibit 29B contains the calculations for alternative I, which

was a system that would employ 3 turret trucks and 5 level high

storage racks. An additional 3 pieces of MilE, 4,000 pound fork-

lifts, would be required to move issues and receipts from the

rack area to staging areas and from the receiving area to the

racks. The number of personnel was derived from a package picking

rate of .15 minute/package (from various tables in section 19 of

NAVSUP 529) times an average of 7 loose pieces per L/I (from NSC

Oakland high-rise proposal) times 668 transactions per day. This

resulted in a requirement for 1.67 men per day . Assuming 3 tur-

ret trucks, and 3 forklift operators plus 1.67 order pickers

times 24% for supervision and leave equals 9.5 men required or

10 men. This would allow one supervisor , 3 turret truck opera-

tors, 3 order pickers, and 3 forklist operators.
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Establishing a new system entails rewarehousing costs in

relocating the existing material in building 422 to another

location, as well as moving the material from the existing loca-

tions to the new system. This was computed on a one-in , one—

out basis using the standards contained in enclosure (2) to

Appendix B.

The MilE operating and maintenance costs were taken as given

in the NAVSUP Publication 529, $1,500 per year. This figure

would more accurately reflect the expected operating and main-

tenance costs than the DODMDS data call costs because the tempo

of operations would be governed by the transaction rates estab-

lished by the NAVSUP PUB. 529 and not by current production

figures.

Exhibit 29C contains the computation of costs for Alternative

II, a system employing 2 stacker cranes with transfer cars, 7

level high storage racks, and the same additional MilE required by

Alternative I. The personnel requirements were derived the same

as for Alternative I with the exception that 3 turret truck dri-

vers and 1 order picker were not required because of the auto-

— 
mated cranes. The crane operators/order pickers can perform

stock picking functions while the crane is storing or retrieving

another load . Based on the NavSup Pub 529 statistic on page 19-5,

it requires .30 minutes/transaction to enter information into the

stacker system . This statistic, coupled with the order picking

statistic of 1.05 minutes/transaction, yields a personnel re—

quirement for these two functions of 2.147. With only 2 personnel
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Exhibit 29A

Computation of System Costs in Present Value Terms

Current Method

System-1Counterbalanced Trucks, 2-3 high storage racks. 185 ,928
sq. ft. 26 personnel, 18 pieces of MilE . Initial Capital
Investment - 0.

Annual Operating Costs

Year Building & Utilities2 Labor3 ~iiE
’1 Total

1 $40,904 $560 ,810 $32,218 $ 633 ,932

2 $43,358 $398,458 $34,151 $ 671,967

3 $45,526 $630,126 $36 ,200 $ 711,852

4 $47,802 $667,933 $38,372 $ 754,107

5 $50,192 $708,009 $40,674 $ 798,875
6 $53 ,204 $750,490 $43,115 $ 846,809

7 $56 ,396 $795,519 $45,702 $ 897 , 617
8 $59,779 $843,250 $48,444 $ 951,473

9 $63,366 $893,845 $51,351 $1,008,562

10 $67,168 $947,476 $54,432 ~.,069,076

Present value of annual operating costs of current method=

$5,141,152.

Total system costs — present value terms - $5,141,152.

1 Based on average square footage for 2 and 3 high storage
heights.

2 Based on .22/sq. ft.

$10.37/hr. x 2080 hours per man year x 26 personnel.

Assumes replacement of 1 piece of MilE per year at $16,000,
plus 212 hours of operation per piece of MilE per year at
$4.25/hour. (from DODMDS data call.)

__________________ - - —~~~ _____________ _________________________



Exhibit 29B

Computation of System Cost in Present Value Terms

Alternative I

System—— Turret Truck, 5 high storage racks, 49, 77 6 sq . f t. ,
10 personnel, 3 turret trucks, 3 pieces of additional MilE .
Initial capital investment:

3 Turret Trucks at $64,200 = $192,600
7,320 rack openings ~t $30.00~ = 219, 600

Rewarehousing : 14,640 actions x $5.84 = 85,498
Total $497,698

Annual Operating Costs

Year Building and Utilities Labor MilE4 Total

1 $10,950 $215,696 $ 9,000 $ 235 ,646
2 11,608 228,638 9,540 249,786

3 12,304 242,356 10,112 264,772

4 13,042 256 ,897 10,719 280,658

5 13,825 272,311 11,363 297,499

6 14,655 288,650 12,044 315,349

7 15,534 305,969 12,767 334,270

8 16,466 324,327 13,533 354,326

9 17,454 343,787 14,345 375,586

10 18,501 364,414 15,205 398,120

Present Value of Annual Operating Costs of Alternative I =

$1,913,376.

Total System Costs - Present Value Terms - $2,411,074.

1 Assumes 3 Turret Truck drivers, 3 order pickers, 3 fork—
— lift drivers, 1 supervisor.

2 Assumes existing material will have to be relocated to
make room for new system, material will have to be moved
from old location to new system.

Computed from ~ andards in enclosure (2) to Appendix B.
Assumes $1,5Q0 per piece of MilE per year.
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Exhibit 29C

Computation of System Cost in Present Value Terms

Alternative II

System——stacker crane , 7 hgih storage racks , 32,354 sq. ft.,
6 personnel ,1 3 pieces of MilE.
Initial Capital Investment:

2 stacker cranes at $70,000 = $ 140,000
2 transfer cars at 30,000 = 60,000

7,320 rack openings at $100/opening = 732,000
Rewarehousing costs = 85,498

Total ~l,017,498

Annual Operating Costs

Ye~ iilding and Utilities Labor MHE2 Total

1 $ 7,118 $129,417 $ 13,500 $150 ,035

7,545 137,182 14,310 159 ,037

7,998 145,413 15,169 168,580

4 8,476 154,138 16,079 178,693

5 8,986 163,387 17,043 189,416

6 9,525 173,190 18,066 200,781

7 10,097 183,581 19,150 212,828

8 10,703 194,596 20,299 225,598

9 11,345 206,272 21,517 239,134

10 12,026 218,648 22,808 253 , 482
Present value of annual operating costs of Alternative II =

$1,218,237

Total System Costs - present value terms — $2,235,736.

1 Assumes 3 order pickers, 3 forklift operators.
2 Assumes $3,000 each for stacker cranes and $1,500 each
for transfer cars, and fork lifts.

104

—L -~-_~_~ ~~ — - — .— -~~~ - -  ------,--~- --— — -. -.-—.~-. --



assigned to crane operation/order picking , an additional man

hour per day would have to be obtained from the fork lift opera-

tor or the supervisor . The additional 1 hour per day does not

warrant the inclusion of an additional person in the system .

However, with the 24% provision for supervision and leave , the

total personnel requirement for this system becomes 6.38. With

only 6 personnel assigned , an additional 2-2/3 hours per day would

have to be obtained from another work center , or supervision would

have to be split between this area and another area. If the num-

ber of personnel is increased to 7, the total system cost in pre-

sent value terms rises to $2,410,875, still slightly ($199) less

than the cost for Alternative I.

F. CONCLUSION 6 - Any automated system would be preferred to the

current method of operation , using any form of economic analysis

as the criteria for comparison .

Both Alternatives I and II are highly preferred to the cur-

rent method of operation either by NAVSUP PUB 529 analysis , or

by the present value of savings method addressed in NAVSUPINST

7000.lOA of 29 October 1974. If Alternative II, with 7 person-

nel, is compared to the current method of operation , a savings to

investment ratio of 3.68 is computed , as well as a payback period

of slightly more than 2—1/3 years. Alternative I, with 10 per-

sonnel , would fare almost as well.

The analysis of alternatives did not include variations of

equipment such as manned stacker cranes and manned order-pickers

with pallet shuttles. There has been no provision in the analysis
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for the cost of f i r e  protection for high-rise storage systems.

This could average $5 - $6 per square foot of floor area covered ,1

not an insignificant cost. but certainly not large enough to

affect the outcome of this analysis. There has been no provision

for conveyors , transfer stations, sizing and weighing mechanisms

or cutting apparatus for wire and cable. This would all be re-

quired to some extent to optimize the modernized facility . It

would be required in basically the same quantity, at equal cost,

in both Alternatives I and II and as such would not be a dif-

ferential cost in the comparison of the two alternatives. It

would have an effect on the comparison of alterantives I and II

with the current method of operation , but the size of the dif-

ferential in the total system costs in present value terms, 2.9

million, would be more than sufficient to cover the cost of this

peripheral equipment.

There has been no sensitivity analysis conducted . Any vari-

ation in the rates for labor, utilities and fuel would favor

Alternative II, as it is less dependent on these factors than

either the current method or Alternative I. Both Alternatives

I and II are sensitive to the cost of the equipment, both mobile

and storage racks . Due to the small di f ference in costs between

Alternatives I and II, it would be prudent to examine the results

using different costs for turret trucks, stacker cranes and racks.

1 Material Handling Engineering , January 1977,

pg. 62.
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G. CONCLUSION 7 — From the compari3on of alternatives , it

should be obvious that a system with a large number of storage

openings and a relatively low throughput cannot justify an

automated facility with a surp1u~ of capacity in retrieval

equipment.

For example, the addition of one crane tc Alternative II~

changes its ranking from first to second in prefer-~nce based

on least total system costs. For this reason , an , proposal

for a stacker crane facility should seriously consider the use

of transfer cars in multiple aisle installations.

G. RECOMMENDATION

Based on the research conducted in preparing this case,

the recommended solution would be one that entails a 7 level,

high—rise storage facility with approximately 7,500 openings,

2 unmanned storage/retrieval cranes with transfer cars capable

of servicing approximately 700 transactions in an eight-hour

shift located in the center of building 422. The area beneath

the mezzanines could be used to accommodate those fast-moving

items that were excluded from the high—rise system because of

overhang , excess weight or excess number of pailets. Very

large quantity bulk items such as rags, toilet paper , paper

towels , sonobuoys and light bulbs should continue to be stored

in the currently designated EAST complex utilizing conventional

storage arrangements.

By concentrating as i~any of the fast—moving items in one

area as possible , maximum savings would result. The FAST
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program at NSC Oakland was attempting to do this, but conventional

storage arrangements would preclude optimum savings because

it would not be possible to locate enough fast-moving items in

one facility with two and three high storage to realize the

necessary savings in manpower and material handling equipment .

It was acknowledged that the inventory at any supply activity

was dynamic and that there would be a constant migration between

fast-moving and slow—moving categories. Therefore, it would be

necessary to continually monitor the bulk storage inventory to

ensure that only the fastest moving items were included in the

modernized facility.

H. AREAS FOR FURTHER INVESTIGATION

It would be desirable if subsequent research could be con-

ducted to survey the entire bulk storage population using the

FC-10 demand frequency by location program . The research

should extend to determining the actual transaction rate for

fast-moving items, based on a sam~.ling of transaction ledgers

to identify the average number of pieces per issue and receipt,

and the average availability for fast-moving items.

Additional research could be conducted to verify the height

and weight requirements for a high-rise system to store bulk

items.

It would be interesting to ascertain manufacturers ’ esti—

mated or budgeted costs for a comparable sized system. Most

manufacturers have computer simulation programs that can
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prepare detailed cost estimates based on a few simple para-

meters such as the number of openings; size and weight of load ;

and throughput. A comparison of the various proposals, high-

lighting strengths and weaknesses would be of use in future

planning evolutions.

Additional research could be conducted in determining the

exact configuration of a high—rise system , including the inter-

face with the inventory control, packing and shipping functions.

A major area of investigation could be the methodology

utilized by the various services in obtaining warehouse modern—

ization. The Air Force and Army spend considerably more on

warehouse modernization than the Navy. A study could be con-

ducted to ascertain how the other services are able to justify

their major warehouse modernizations.

--

I 
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APPENDIX A

BACKGROUND OF THE SUPPLY SYSTEMS

An essential element of National Defense was the ability

to apply military power where and when needed . Vital to this

ability was the capability to sustain operations through a

responsive logistic supply channel which guaranteed that the re-

quired goods would reach the combat area in a constant uninter-

rupted flow. This requirement had necessitated the development

of integrated supply system to provide the Department of Defense

with a method of handling i~-s material in an efficient and

businesslike manner , yet to give timely service to meet opera-

tional requirements.

Each individual service within DoD had its own peculiar

operating characteristics arid hence, its own supply system.

The Navy supply system was designed and organized with the ob-

jective of insuring the maximum responsiveness of supply support

to operations so that the Navy could accomplish its mission in

the most effective manner possible. Consistent with this ob-

jective was the principle that economical use of funds, mater-

— ials , and manpower was achieved in the operation of the system.

The Navy philosophy dictated that supply support would be

integrated with operations programs emanating from the Office

of the Chief of Naval Operations. Therefore, specific national

programs developed by responsible Navy commands and offices,

while interrelated and interdependent, had. certain pecul iar ities
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that required tailored supply support. This supply support,

tailored to meet the peculiar demands of specific material

programs required to support the operational programs, had

created the necessity for a supply system composed of several

material segments. Each segment of the Navy Supply System

had its own material manager who was responsible for pro-

viding all elements of supply support required for the pro—

grams assigned to its segment. All segments of the supply

system were under the coordination and direction of a single

Navy agency to avoid duplication of authority , responsibility

and functions. This agency was the Naval Supply Systems Com-

mand (NAVSUP) which exercised control over the operation of the

Navy Supply System. NAVSUP was guided by inventory and material

management control policy promulgated by the Chief of Naval

Material.

Within NAVSUP , the basic elements of supply support:(deter-

mination of requirements, procurement of requirements and dis-

tribution of requirements) were accomplished by Inventory Con-

trol Points, Stock Points and Distribution Points.

It was the responsibility of NAVSUP in conjunction with

other hardware systems commands such as the Naval Air Systems

Command to establish and administer levels of supply expressed

in detailed terms for the material under their respective cog-

nizance at all shore activities whether assigned to the oper-

ating forces or a part of the shore establishment. Levels of

111

— - -. — ._ -~s
-- p - 

-~ - -
- 

- ——.- —~~ --—--- - ~ -- - __ __- -.._--r_a_-__._-— -~~
. -

~



supply guidelines were promulgated for determining requirements

for material to be stocked. Each activity was assigned levels

of supply for the general categories of material which the

activity stocked . Both the cognizant technical command and

NAVSUP jointly decided which segment would carry the items.

The responsibility for managing , cataloging , requirements

determination, procurement , distribution , and scheduling for

repair and disposal of equipment was vested with inventory

managers which in the Navy included systems commands (Naval

Electronics Systems Command), project managers (Strategic

Systems Project Office) , bureaus, offices , arid inventory con-

trol points -(Aviation supply Office , Ships Parts Control Center

and Fleet Material Support Office) under the command of NAVSUP.

The inventory managers did not physically take possession of the

material they managed , but rather directed it to be located at

a particular storage activity (referred to as distribution or

stock points), and provided guidance for local determination of

items to be stocked in addition to the centrally managed items.

The distribution points carried stock for the supply sup-

port of designated primary stock points, and also were assigned

supply support responsibility for secondary stock points in

the immediate area, overseas secondary stock points, fleet units,

and local support craft. The replenishment of distribution stock

was directed by the inventory control points by procurement

and direct delivery from government or commercial manufacturing
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sources or from other government departments. The primary

stock points carried stock for their own consumption, for

designated secondary stock points and also for support of fleet

units and attached support craft. The replenishment of primary

stock points was accomplished in the same manner as with dis-

tribution points. Secondary stock points carried stock for

their own consumption and for the support of assigned local

craft. Secondary stock points were all those activities not

designated as a distribution or primary stock point. They deter-

mined their own routine replenishment requirements and , as a re-

sult of this determination , submitted shipment requests, or re-

quisitions to a designated source of supply. The designated

source of supply normally would be a primary stock point or

distribution point except that it could be replenished direct

from commercial sources of supply for selected items of which

it was a large consumer .

In an effort to effect economies by centralizing manage-

ment of common supplies and services, the Defense Supply Agency

was formed in 1962. It consisted of inventory managers and

supply centers tasked with the responsibility of providing the

most effective and economic support of common supplies and

services to military servic~ and other DoD components through

a wholesale distribution system. In 1977, the name was changed

to Defense Logistics-.Agency (DLA ) to more accurately reflect its
-
- role in the National Supply System.
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The DLA had been assigned integrated inventory management

responsibility for items of subsistence , clothing and textiles,

medical and dental supplies , packaged petroleum and certain

construction , industrial , general supply, electrical and elec-

tronics supplies that the military services had determined need

not be managed by each service. For those commodities and ser-

vices for which management was assumed by the DLA , corresponding

reductions in the resources allocated to the Navy were made.

For this reason , it was determined that maintenance of satis—

factory levels of support to the Naval establishment was depen-

dent on integration of the Navy and Defense Supply Agency dis-

tribution systems. Thus, many Navy activiths in the continental

United States requisitioned material direct from DLA . DLA owned

and managed selected stocks of material located at Naval supply

centers , depots , shipyards and air stations.

A large Naval supply center such as NSC Oakland functioned

as a specialized support depot in the DLA distribution system.

It was a Navy—owned , operated and funded supply installation as-

signed a mission of stocking a selected range of DLA owned mater-

ial for the support of local industrial and maintenance require-

ments, fleet units, and Navy shore activities as assigned by

NAVSTJP. Replensibment of specialized support depots was cen-

trally controlled by the cognizant defense supply center. Issue

of material , however , was a local responsibility, with requisi—

tions being locally received and processed by the Naval supply
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activity . In addithn, issue of material could be directed by

defense supply centers to satisfy requisitions processed

centrally.

The General Services Administration (GSA) was assigned

the responsibility for management of those commodities com-

monly used by Federal agencies which were commercially available

on the civilian economy and not predominantly of a military

nature. By agreement with DLA , GSA exercised item management

over such commodities as hand tools and paint, notwithstanding

the military nature of some of the items and their use in mili-

tary operations or weapons system support. GSA prepositioned

wholesale stocks of these items at large Naval supply centers

for eventual drawdown as Navy retail stocks.

In a Naval supply center such as NSC Oakland , material

could arrive as a result of Navy Inventory Control Point,

Defense Supply Center , General Services Administration , or NSC

Oakland requirements determination. Material could be issued

as a res~alt of a customer demand direct on NSC Oakland , or as

a result of redirection from one of the other inventory con-

trol points. Very seldom did the man who physically had to

receive , store, and issue the material know how much was ar-

riving, how long it would have to be stored , or how often it

would be demanded . The physical management of material in the

Navy supply system was very much a case of management by re-

action.
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APPENDIX B

MODELS FOR FAST PROGRAM

Department of the Navy 500/W’rL:le
MEMORANDUM Date : 19 February 1975

FROM : 50D

TO: 00
VIA : 50/0

SUBJECT : FAST Program; models for

Enclosed : (1) Assumptions of the Models
(2) Definitions and calculations of standards for

the models
(3) Qualification as a FAST item model
(4) Qualification as SLOW-moving model
(5) Appendix A — Bulk issue standards for FAST

and other than FAST

1. The FAST Program is a program that identifies all items by
demand frequency so that it is possible to centralize the storage
of fast—moving bulk items to speed the issue of these items. Un-
fortunately, no decision rule existed that enabled one to deter-
mine what was a bona—fide fast-moving bulk item. Conversely, no
decision rule existed that allowed the determination of the quali-
fications of a slow—moving bulk item. Experience of personnel
at NSCO suggested that possibly 25 demands a year or more quali-
fied an item as fast-moving and less than 5 demands a year quali-
fied an item to be classed as a slow-mover.

2. In an effort to define the decision rules to be used to deter-
mine fast and slow—moving bulk items, two models have been deve-
loped. Enclosures (1) and (2) list all the assumptions of the
models and the definitions and calculations of the standards
used in the models. Enclosure (3) is the model to be used as a
decision rule for qualification of an item as a fast-moving bulk
item and enclosure (4) is the model to be used as a decision rule
for qualification of an item as a slow—moving bulk item. Enclo-
sure (5) contains the calculations of the bulk issue standards
for both FAST and for other than FAST warehouses.

3. The models are intended as rule—of-thumb models and are not
insurors of guaranteed answers. Many factors affect the models,
many factors are not included in the models, and the models are
sensitive to changes in the standards used . The model formulas
can , however, be used with changed standards w4ges, etc., to
obtain decision rules. The decision rules will replace the
“hunch” or guessed—at figures now in use.

;-..-
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4. The general results of each model were calculated using
the best standards and best estimates of those factors for which
no standard exists. The general results obtained were :

a. The demand frequency a bulk item must experience in or-
der to qualify as a fast-moving item and be moved to a FAST ware-
house is 18.5 or more demands per year .

b. The demand frequency a bulk item must experience in order
to qualify as a slow—moving item and be moved from a FAST ware-
house is 6.3 or less demands per year .

c. Demand frequencies between these two figures — or frequen-
cies between 6.3 and 18.5 demands per year - are in the gray area
of being neither fast nor slow—moving items. Items experiencing
these demand frequencies should remain in their present locations
whether the location be in a FAST warehouse or not.

5. Under the assumptions of these models , and using the general
results as calculated , if an item qualifies as a FAST item, is
moved to a FAST warehouse and is issued from that warehouse, a
savings to NSCO of $3.07 per line item issue from a FAST ware-
house should occur .

6. Therefore , based on these results, it is recommended that:

a. The FAST program concept at NSCO be expanded to include
all possible bulk items and that the models be used for decision
rules in the program.

b. The questions that arose during the model creation be
further investigated by the Material Department for possible im-
plementations. These include :

(1) Should there be a dedicated transportation run from
the FAST warehouses to the packing/shipping functions every
hour or so?

(2) If FAST warehouses are used , should all bulk issues
and receipts be coordinated from the FAST warehouses?

(3) Should there be FAST warehouse crews and a mobile
crew to receipt and issue from the other bulk ware~6~ ses?

Very respectful ly ,

W. T. LEE
Copy to:
51 301
100 301.2
300 500
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ASSUMPTIONS OF THE MODELS

1. The following assumptions were made in creating the models:

a. It is desired to obtain 95—100% on time issues from
FAST warehouses.

b. Special types of material are not eligible for FAST and
must stay in separate warehouses , including :

(1) Radioactive — Building 214
(2) Security of Pilferable Items — Building 412
(3) Classified — Building 310—2
(4) Clothing — Building 734
(5) Hazardous Flammable - Building 431
(6) Repairables — Building 543/544
(7) Large bulk steel — Lot 613
(8) Large bulk — all lots in 600 block
(9) Provisions — ALAFAC

C. All items under study could , if qualified , move into FAST
warehouses. This may not be true for certain items - cable, wire ,
steel, etc., that require access to cutting machines , etc., lo-
cated in the current warehouses. Individual decisions must be
made on each item whether to move to FAST or not.

d. FAST warehouses should be as close as possible to pack-
ing/shipping functions. It is assumed that buildings 342/343/
443 will be FAST warehouses. -

e. FAST-moving bulk items can be issued faster from a cen-
tralized FAS’1~ warehouse than from scattered warehouses. If this
were not tru e, there would be no reason for FAST warehouses to
exist.

f. It was assumed that no FAST building now exists so that
if an item qualified for FAST it would have to be moved to a
FAST warehouse. Conversely, if an item did not qualify for FAST,
it was assumed to be located in a warehouse that was not opened
daily.

g. No attempt was made to quantify the transportation cost
to shipping/packing for FAST or other warehouses; although, it
was assumed that the transportation cost for FAST items to pack-
ing/shipping was no more (and should be less) than for other
warehouses.

h. It was assumed that the average rewarehousal transporta-
tion time between warehouses was 10 minutes regardless of the
warehouse location.
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i. It was assumed (based on experienced estimates) that the
average rewarehousal involved one pallet load or one Measure-
ment Ton (M.T.) of material.

2. Certain questions arose during the model creation that were
not explored . These questions included :

a. Should there be FAST warehouse crews and another crew
to handle other bulk? Should the same crew or another crew be
used to rewarehouse to FAST?

b. Should a mobile crew, if established to handle slow—
moving bulk issues, have receiving warehousemen and pickers and
packers (if desired)? Is it feasible/possible to train a mobile
crew to do all three operations?

c. If FAST warehouses are used , should all bulk issues and
receipts be coordinated from the FAST warehouses?

d. Should there be a dedicated transportation run from the
FAST warehouses to the packing/shipping functions every hour or
so?

Enclosure (1)
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DEFINITIONS AND CALCULATIONS OF STANDARDS FOR THE MODELS

1. Based on input from NSCO codes, the following standards and/or
estimates are used to calculate the quantities of the models:

a. The average grade and salary of warehouseman assigned to
the Storage Division is Warehouseman WG—05 , step 4 at $7.95 per
manhour accelerated straight time. Accelerated straight time
will be used in the models since that is the cost rate to NSCO
for a manhour of work.

b. The composite standard for Outgoing Rewarehousing is
0.2795 hours/Measurement Ton (M.T.) and the composite standard
for Incoming Rewarehousing is 0.1162 hours/M.T. These standards
include all paperwork required , etc.

c. The current standard to keypunch and/or verify is 8000
strokes per hour . Key strokes required for a location change
(ZEL) varies with the number of locations added/deleted . It is
estimated that an “average” ZEL would require approximately 45
strokes. In addition , there is usually a related ZQL inquiry
input requiring a basic 12 strokes. Therefore , the average key
strokes for a location change is assumed to be 60 strokes for
the entire process. S

d. The average grade and salary of a keypuncher is GS-4,
step 5 at $5.58 per hour -accelerated straight time.

e. The composite standard for bulk issues from other than
FAST warehouses is 3.91 line items per hour. The composite stan-
dard for issues from FAST warehouses is 4.19 line items per hour.
These figures are computed in Appendix A.

f. There is no standard of the time required to open a closed
warehouse. The estimated times ranged from 10 minut~ to 25 min-utes. For this reason , the results of the models are shown for
several assumed times in Charts #1 and #2. In general, however ,
the average time required was approximately 15 minutes and the
general result of the models were computed using that time.

2. Using the above input, the following figures were calculated
for use in the models:

a. Rewarehouse Cost (RC) — average cost to rewarehouse to
another location = Salary x (Outgoing rewarehousing +
Incoming Rewarehousing + Transportation time) = $7.95/
hour x ( . 2 7 9 5  + .1162 + 10 minutes) = $4.47.

Enclosure (2)
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b. Location Change Cost (LC) average cost to make a ware-
house location change to MSIR = Salary x (standard rate x
strokes) = $5.58/hour x ( 1 hour x 60 strokes) = $0.04.

8000 strokes

c. Warehouse Fixed Cost (WFC) = average fixed cost of open-
ing a closed warehouse = salary x time = $7.95/hour x
15 minutes = $1.99.

d. Bulk Issue Cost (BI) = average (standard) cost to make
an issue from other than a FAST warehouse = Salary x
rate = $7.95/hour x 1 hour = $2.033.

3.91 line items

e. FAST Issue Cost (Fl) = average (standard) cost to make
an issue from the FAST warehouses — salary x rate =

$7.95/hour x 1 hour = $l.897.
4.19 line items

f. Therefore, BI—FI = $2.033 — $l.897 = $0.l36.

Enclosure ( 2 )
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I
QUALIFICATION AS A FAST ITEM

MODEL

1. Define the following terms, as shown in the definitions and
calculations :

RC = the average cost to rewarehouse to another location
I.C = the average cost to make a warehouse location change

to the MSIR
WFC = the average fixed cost of opening a closed warehouse
Fl = the average (standard) cost to make an issue from a

FAST location
BI --= the average (standard) cost to make an issue from a

bulk location other than FAST

2. In order to qualify as a FAST item, the reasoning is as
follows:

a. To make an issue from a FAST warehouse , the item must
have been moved to the FAST building , a warehouse location

3 

change made to the MSIR , and the item must be picked for issue
from the FAST location. The formula for this action is

RC + LC + Fl (#demands)

b. Opposed to this action , if the item is not in a FAST
warehouse, the assumption was made that the warehouse was not
opened daily. Then, to make an issue from these warehouses,
the warehouse must be opened and the item issued at the slower
rate; that is:

WPC + BI (#demands)

C. In order to qualify as a FAST item , the cost of issuing
from a FAST warehouse must be equal or less than the cost of
issuing from a different warehouse. So:

RC + LC + Fl ( #deinands) WFC + BI (#demands)

Solving this equation gives:

d - R D + L C - WFCem ans— B I — F I

d. #demands as used here denotes the f requency of demands,
not the quantity issued . Solving this equation will give the
economic breakeveri point that will qualify an item to become a
FAST item . The equation contains hidden qualities that affect
the decision; as an example - if the item is quite bulky or if
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- I,

a large quantity is carried at NSCO the cost to rewarehouse
will be larger and therefore the demand must be higher to qualify

I it for FAST. Chart #1 contains the results for qualification as
a FAST item- depending on the time required to open a closed ware-
house. The general result shows a demand frequency required of
more than 18.5 demands per year.

-S.-

I

1
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•

CHART #1

QUALIFICATION AS A FAST ITEM DEPENDENT ON TIME
ESTIMATE TO OPEN A CLOSED WAREHOUSE

GIVE N , AS STANDARD COMPUTED :

REWAREHOUSE COST (RC ) = $4.47

LOCATION CHANGE COST (LC) = $0.04

DIFFERENCE IN COST OF TYPES OF
ISSUES (BI—FI )  = $0 . l36

Time estimate to open Number of yearly demand s to
a closed warehouse WFC qual ify as a FAST item 

—

10 minutes $1.33 23 .4

• 12 minutes $1.49 22.2

15 minutes
(general result) $1.99 18.5

20 minutes $2 .65  13.7

25 minutes $3.31 8.8

NOTE : If the time required to open a closed warehouse o

make an issue falls below seven (7) minutes , then

the FAST program , as computed , should be discontinued

and items issued from where ever the location may be.
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QUALIFICATION AS SLOW-MOVING

MODEL

1. For bulk items to be classed as slow—moving :

a. Using the same definit ions as before , then , for an item
to be classed as slow—moving , the demand frequency must be small
enough to ju s t i fy  moving it from a FAST building to another
warehouse (or to leave it in a warehouse other than the FAST
warehouses). Assuming the item is located in a warehouse other
than the FAST warehouses - if the item does not qua l i fy  as a
FAST item using the model developed , then it is a slow—mover
and remains where it is. Assuming , on the other hand , that
the item is located in a FAST warehouse , the reasoning is as
follows:

(l~ The item is stored in a location that can be used
for a FAST item , but a FAST item cannot be moved into that loca-
tion until the slow—mover is gone . Therefore, the slow—mover is
costing NSCO a penalty cost equal to what could be saved if a
FAST item were in that location. The penalty cost, equal to the
FAST savings, is: the difference in costs to issue from a FAST
building vice a different bulk building plus the cost savings
of not opening a closed warehouse multiplied by the demand fre-
quency . That is:

(BI—FI) (Average Salary) + WFC) (#demands)

(2 )  The cost of moving the item from the FAST building
and then later having to issue from a closed warehouse is:

RC + LC + WFC + BI(#demands) .

Therefore, since this cost must be equal or less than the penalty
cost to justify moving an item from FAST warehouses:

RC + LC + WFC + BI(#demands) = ( (BI-FI) (Aver.Salary) +

WFC ( #demands) .

Solving — #demands = RC + LC + WFC
(BI-FI) (Avg.Salary) + WFC - 81

Using the figures calculated for the general result in the FAST
qualification on case model, the general result for moving slow-
moving items from FAST warehouses is a yearly demand frequency
of 6.3 demands or less.

• (3) Chart #2 contains.the results for qualification as
slow—moving items depending on the time to open a closed ware-
house.
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CHART #2

S QUALIFICATION AS SLOW-MOVING DEPENDENT ON TIME ESTIMATE
TO OPEN A CLOSED WAREHOUSE

GIVEN, AS STANDARDS COMPUTED :

REWAREHOUSE COST CRC) = $4.47

LOCATION CHANGE COST (LC) = 0.04

DIFFERENCE IN COST OF TYPES
OF ISSUES (BI—FI) = 0.136

AVERAGE SALARY = 7.95/hour

COST OF BULK ISSUE (BI) = 2.033

Time estimate to open Number of demands (or
a closed warehouse WFC PENALTY COST less) to qual i fy  as
_______________________ _____________ 

slow—mover

10 minutes $1.33 $2.4l(demands) 15.5

12 minutes 1.49 2.57(demands) 11.2

15 minutes
(general result) 1.99 3 .07 (demand s 6 .3

• 20 minutes 2 .65  3 .73 (demands) 4 . 2

25 minutes 3.31 4 .39 (demands)  3 .3

-~ ~~
.
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ANNE X A

BULK ISSUE STANDARDS FOR FAST
AND

OTHER THAN FAST

OTHER THAN FAST:

Work Standard Daily Average Weight Composite
Center Time Work Unit 

______ 
Contribution

Section I ,
Unit  A .2518 100.5 .1313 .0331

B .2691 73 .9  .0966 .0256
C .2765 18.1 .0236 .0065

Section II ,
Unit A .2915 168.0 .2195 .0634

C .2357 36.3 .0474 .0112
D .2207 188.2 .2459 .0543

Section III ,
Unit A .2533 37.7 .0493 .0125

B .3488 29.8 .0389 .0136
C .24 15 112.8 .1474 .0356

.2558 or 3 .909
line items/hour

FAST:

Section III ,
Unit C .2415 112.8 .346 .08. ~D .2374 213.0 .654 .l55_

.2389 or 4. 186
line items/hour

1. Reorganization has changed the arrangement of work center s,but not the basic concepts or statistics. Certain units have
been excluded due to the restricted nature of the material.
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APPENDIX C

NSC Oakland Storage Division Rewarehousing Project

30l.2l:AW:rbw
21 April 1977

MEMORANDUM

From : 301.21
To: 301
Via : 301A

Subj : Storage Division Rewarehousing Project

Ref : (a)  30 1:WMH :rbw of 18 March 1977

End : (1) Rewarehousing Plan and Procedure

1. Enclosure (1) is submitted as the proposed plan to accom-
plish Directives outlined in reference (a).

2. Recommendations for monitoring fast, clerical effort, and
remote terminal needs are still being developed and will be
submitted at a later date.

A. WEBSTER

4,

- - - -p
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PHYSICAL REWAREHOUSING PLAN AND PROCEDURE

1. The basic objective of the rewarehousing project is to ac-
complish a more efficient material handling and productivity
operation. In order to achieve that goal, many buildings will
have to be closed . Buildings 722, 724, 731, 732, and 741 will
be closed once all “fast” items have been removed. The remain-
ing buildings in the seven and eight hundred blocks will be man-
aged from Building 734, which is the major work center. Build-
ings 310, 221, 531, 541, 542, 131, and 141 will also be closed
and managed from their respective work centers, according to
the established open—close work scheduled .

2. It is further determined that if any economies are to be
achieved , every item that has a one—hit possibility (per week)
must be moved out of the buildings that are proposed to be
closed. Accordingly, the following are proposed :

S a. That all items located in Buildings 722 , 724 , 731 , 732 ,
and 741 having a frequency of 26 or more hits be moved into fast.

b. That all items located in Buildings 422 and 522 having
a frequency of 52 or more hits be moved into fast (after care—
ful review) .

c. That all items located in Buildings 541 and 542 having
a frequency of 26 or more hits be moved into fast.

d. That all items located in Building 310 having a frequency
of 51 or more hits be moved into fast.

e. That all items located in Building 221 with a frequency
of 26 or more hits be moved into fast.

f. That all items located in Building 222 with a frequency
of 51 hits or more be moved into fast (except I cog).

g. That since Building 732 shows the highest number of high
frequency items and Building 342 shows the highest number of zero-
hit items, these two buildings be the first warehoused .

NOTE: It is anticipated that any problems to be encoun-
tered dur ing the program should surfac e in these
high—count warehouses.

Rewarehousing teams will be ass igned to the ware-
house supervisor of the building in which they are
working. Each team will have a leader who will work
with the sppervisor of the building to coordinate
all effort taking place on the project.
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The team leader will be responsible for distribu-
tion of all cards to work crews, collecting and
delivery of all work cards for processing to
Storage Control Section .

h. All stock determined to be zero (0) or low—frequency
items will be moved out of Buildings 342, 343 , 344, and 443.

i. All stock moving out of the four buildings listed
above will be located in various buildings that now have suf-
ficient space to accept more stock.

j .  Every item that is identified as high frequency ( fa s t )
will be moved into Buildings 342, 343 , 344, and 443.

k. Exception: There are a number of items that, although
identified as fast, are not practical to move — such as: life-
boats; life rafts; sonobuoys; major equipment; items that re-
quire cutting ; all firm and repairable; auto tires; F, 5, Z
cog; etc.

1. Three decks of colored cards (printed on blankside)
will be provided for the rewarehousing teams to process mater-
ial movement (buff , yellow, pink). Primary sort: Group 1 -
all cards with definitive locations, significant digits CC 3—li;
Group 2 — all cards with symbolic locations, significant digits
CC 3—5; zeros CC 6—10 , significant digit CC 11; Group 3 - all
others.

m. Group 1 cards will be broken up into small workable packets
(25) banded and made ready for the warehouse crew to pull material
for movement.

n. Group 2 cards will be passed across the manual locator
of each building to obtain the definitive location. All cards
will then be broken up into small workable packets (25) banded
and made ready for the warehouse crew to pull material for move-
ment.

- — 0. It is anticipated that the physical movement of material
from one warehouse into another warehouse will include both fast-
in and slow—out, thereby using the same warehouse crews in both
warehouses and the same transportation manpower and equipment .

1 
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APPENDIX D

Memorandum — Closing of Bulk Storage Buildings

Department of the Navy 30l.2:TNT:vlc
MEMORANDUM Date: 18 April 1977

From : 30~..2

To: Distribution List

Subj : Closing of Bulk Storage Buildings

1. Some Bulk Storage buildings will only be opened on Tuesday
and Friday, and then only if there are priority issues to be
made or direct truck deliveries. The following are the build-
ings to be closed and the contact points for : (a) Group I
Issues; (b) bearer pick—ups; (c) direct truck deliveries:

131/141 L. Reed X5003
G. Givens

221/222 F. Martin X5837
J. St. John

531 G. Elliott X6376
R. Perry

541 L. Reed X5003
G. Givens

542 R. Miller X5982
J. Hale

731/741 R. Anderson X6340
J. Byron

831/832 C. Wafer X5284
K. Turnage

T. N. TOKLAS

Distribution List :
101 105 304
101.1 105.1 304. 1
101.4 105.11 304.2
101.5 105.12 304.3
101.6 105.2
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1 701 
APPENDIX E.

DEPARTMENT OF THE NAVY

Memorandu m OATh 6 Sept. 1972

FRoM: 301.2
Via: 301

i~~~: 3OOA 9’~

SUBJ Automatic Storage System (TR IAX RETRIEVER)

End : (i) TR IAX Brochure

1. Enclosure Ci) describes a s~rstem that had oossibilities for use in
storing and retrieving (issuing) in Bulk Storage that did not lend them-
selves to pallet tiering. Inquiry developed that American Cy~n~ ’ide Corp.
had such equi~~ent in their plant at Rocklin (near Sacramento). I made
arrangements to see this operation and did so on 25 August. The plant
manager assigned an engineer to show me around and answer questions. Ir’.
addition the Tr iax Retriever operator freely volunteered information.

2. This particular system has three retrievers each operat ing in an
aisle that bad. 5 openings high and 31~ tiers deep or 311.0 locations for a
total of 1,020. The openings were 5’ deep becaus e this conpe.ny stores
fairly large rolls of paper, weighing up to 1,800 pounds , used in making
Formica board. Normally 2 men operate the three retrievers plus cutting
and stripping machines. Due to illness one man bad been doing all the
operations for over three weeks. There were a lot of bugs in the system
when first installed six years ago but apparently was working well with
very little down time.

3. The company has ordered another TRIAX RETR IEVER bank, which certainly
demonstrates satisfaction. This system feeds material to highly complex
production machinery; break-downs could. be very costly.

Li. The following statistics on the new retriever were offered:

a. C(~~T: $75,000 Machine
5,000 Freight

$80,000 Total Installed

_ (The pellets used could be an additional cost. Formica has a special li”
- p].yvood board that costs them $5,000 per aisle).

b. CYCLE TD’~ : 4 .6 minutes total for two co ands
lli.1 in Eourly rate
1.i•.1 out

(This is about 7 times faster than what we do today).

* UI .  OOVEINMENY PNINTING OFFICE. II7O.17• 4 II~~II 132
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30112: T1~IT vm
6 Sept. 1972

Subj: Automatic Storage System (TR IAX RETR IEVER )

5. Conceivably a six or seven aisle system could be 
installed in Bldg. li.22

that would not interfere with the overhead crane for about $ 5~600,000 that

would, do about half of a.13. the 
bulk stows/is sUe5 that wer e not special

(such as steel , ha~ardou5, 
clothing, etc.) ~‘ith about 8 people, eljxni.nating

at least 30 ‘.rarehouZe types and amortizing in 2 yearS.

6. Please return brochure to the underSigned when finished.

V ery respectf’IUY,

T. N . T01~ JAS
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APPENDIX F.

NSC OAK LAND ECONOMIC JUSTIFICATION FOR HIGH-RISE

AUTOMATED STORAGE/ RETRIEVA L SYSTE M

1. DESCRIPTION OF PROJECT :

Proposal is an Automated Storage and Retrieval System (AS/RS)

that will substantially replace warehousemen and fork lifts in a

high—rise (46 feet) large capacity (10,000 pallets) high volume

(1,200 — 1,600 receipts and issues per shift) at estimated cost

of $2 million to $3 million.

2. PROJECT BENEFITS ABSTRACT :

AS/RS will reduce labor and equipment replacement costs;

reduce error rate; reduce damages; reduce paper work; reduce

pilferage; reduce fuel, electricity usage; increase productivity

per man hour; increase space utilization; increase safety per-

formance.

Reduce supervision , reduce housekeeping , reduce maintenance

costs.

Improve customer service through:

More efficient scheduling.
p

Consolidated shipments.

Faster service.

AS/RS would dramatically improve NSCO ability to respond

to DSA managed item MRO ’ s.

3. SYSTEM PARAMETERS :

a. Use existing space in center of Building 422. Approxi—

mate space available: length: 590 feet
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width:  98 feet

height : 46 II

(Above area is free of columns.)

b. Use standard Navy pallets measuring 40” x 48” wing tip

as specified in NAVSUP INST 4460.3A dtd 12 DEC J.9”4 , Chap . II.

c. Height of mater ia l  and pallet :

48 inches 72%

66 ~ 28%

d. 10 , 000+ pallet openings in two banks of 5 , 000+ facing

each other and separated by a 30 foot interchange working area.

e. Capacity :

1600 issues/stows per 8 hours in a 3:1 ratio .

f. Rider-less stacker cranes to be controlled by a process

controller having ability to direct stacker by minimal distance;

by customer; by interrupt (Hi-Pri); retrieve on call for add-on

small lot receipts.

g. Process controller must be able to locate any of 5,000

different line items (in 10,000 openings) by National Stock Num-

ber, including Cog condition codes; (a total of 15 characters)

FIFO. Pallets per stock number wi l l  range from 1 to 5 with a

mode of 2. No NSN inventory function is required of process

controller .

h. Stacker crane to deliver pallets to one of several sort

platforms for skimming of issues. Transfer cart may be employed

to accomplish above. Crane to respond to impulse controlled by

warehouse picker , when he is through with  a pallet , directing
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restow of balance of pallet a.nd location update , if needed .

i. Average issue involves picking 7 packages from pallet.

j. Average package weights:

50* or less: 50%

51—100*: 28%

lOl+#: 22%

From above, it is apparent that fork lift or similar assistance

will be necessary about 20% of the time .

k. Completed system design to include ability to transfer

issues from work platforms (above) to packing stations in south

wing , using power and free or similar conveyor that will not block

nor interfere with traffic aisle adjacent to south side of AS/RS.

(Height underneath wing 17’ 10” .) -

1. Present electric current in B u i l din g  422  is: AC

20 8 Volt

3 Phase

60 Cycle

m. Although system will normally be u sed one sh i f t , design

must contemplate three shif t  usage .

n. System must include possible alternates when down time

(unplanned) occur s to stacker crane or process controller .

o. Safety requirements must meet requirements of OSHA , NEMA ,

ANS I , etc . in regards to:

(1) Decibel level

(2)  Fire Control

(3) Zone 3 earthquakes

(4)  Rack strength

(5)  C ther known safety criteria.
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p. Expected maintenance down time should be stated :

(1) If a maintenance contract is available it should

be offered as a separate detail for consideration.

(2)  A spare parts list need not be included , but a

dollar figure should be stated.

q. Training (learning time) shall be included as a separate

ident i f iable  cost item .

(1) Include cost of 15(?)  ins truction manuals.

r. Soil , piling load bearing constraints are available

from NSC Oakland , Code 43.

s. Acceptance will be after satisfactory performance tests

with actual storage items on hand , including line issues/receipt.

t. Necessary environmental control statements should be

included .

u. State warranty period and general conditions.

4. OPTIONS

1. Sling Pallet (identify cost)

2. Direct line and/or compatibility with Burroughs 3700.

3. 3 , 000 * (107 . of capacity)

4. Two pallet rack openings
- 5 -

sizes : 48~1 including pallet 72%

66” “ 28%

5. Issue by customer .
1 6. Process controller to print out production statistics;

!lumber of vacant spaces by aisle daily; complete listing by NSN

and location monthly.
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7. Clearance underneath mezzanine is 17’ 11” . If~~asible,

add sortation system that would accumulate by customer for con-

solidated packing.

8. Feed pallet loads to north mezzanine (approximately

21’ high — 250 psf limit)

9. Ability of process controller to accumulate given NSN’s

for up to 7 calendar days on Issue Group III’s.

5a. SAVINGS Present Costs Present Value

1. a. Personnel

30 WG—5 Warehousemen $ 583 , 440 $ 3 ,761 , 438

7 WG—6 Warehousemen 142,834 920,851

2 WS—6 Warehousemen 55,286 356 ,429

$ 78 1, 560 $5 , 038 ,718

b. Fork i.~i f t s

Maintenance $335.60

Operations 167.72

20(dailyu~~) x 503.32 = $ 10,066 $ 64,896

Replacement:

25 in 10 years @ $8,l25=$ 203,125 $1 , 309, 547
(8 year average life)

c. Floor Spaces

2 Warehouses @ 120 sq. f t .  ‘r 250 , 000 sq. f t .
x 50~ = $ 125, 000 $ 805 , 875

d. Electricity
2 Warehouses @ $72 = 144 928

e. Supplies (ea t . )  500 3 , 224

f. Pilferage 10,000 64,470

$1, 130 , 395 $7 , 287 , 658
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5b. PROPOSED

1. One—Time Costs Costs Present Value

a. AS/RS $2 ,000 , 000 $16 , 117 , 500

b. 2 Fork Lifts 16,250 104,764

c. One—Time Costs
(moving/trn ’g) 70,569 454,958

d. Space (96,000
sq.ft. @ 50~ ) 48,000 309 ,567

Total One—Time Costs$2,134,8l9 $16 ,986 ,678

2. Recurring Costs

a. Personnel (9)

6 WG—6 W~~ehousemen $ 122,429 $ 789,300

1. WS—5 Foreman 26 , 666 171 , 916

1 GS—7 Console Opr 21,154 136 ,380

1 GS—9 Console Opr 17,326 111,701

9 Totals $ 187,575 $ 1,209,297

b. Fork List ( 2  each)

Maintenance $335.64

Operations 167.72 
________  ___________

$503.32 503 3 , 243

c. Electric Power
_ 

AR/RS (62MKWH per yr) 1,916

Lights a~- Working Area 216

$ 2,1.32 $ 13, 745

d. Maintenance $ 25 , 000 $ 161,175

e. Supplies (est.) 600 3 , 868
$ 215,810 $ 1,391,328

Item 1 + I4 em 2 $2 , 376 , 954 $18 , 378 , 006
- - Ratio of Costs to Savings: 2.5.

__________ - 
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6. STAFFING

Now: 1,000* Lu Issues/Receipts @ 4 per hr

250 M/ff — 8 = 3l-~ man days

Loc. Audit 1
32

Leave & Tng 5 (16%)

37

Under AS/RS :

1,000 L,I

x 7 Average number loose pieces per L/I
7,000

— 3 Hours
875 Pieces per hour
i60 Minutes

14.6 per minute

3 per minute per man
S Warehousemen required

1 Leave/Training
6

2 Console Operators

1 Supervisor

- 
9 TOTAL

— RE CAP : Now: 37 ceiling points

Then: —9 “

Savings: 28 ~
‘

*NOTE: Daily average capacity of 1,200 L/I includes inventory

counts ; repairable inductions; full pallet loads ; heavy

lifts.
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I

7. NOTES

1. Based on 10 year project @ 6.447 (Table B of NAVSUPINST

700 0 .lOA .

2. Wage rates include 38.31% for overhead (leave, insurance ,

etc . as required.) Rates supp l ied by Code 52.1.

3. Source: Code 303.

4. Lights needed in working area and by console and super-

visor ’s office :

3, 000 Watts x 9 hours = 27,000 per day

27 X 260 = 7,020 KWH per year

7 . 0 2  MKWH X 30 .806* = $216.

AS/RS power usage based 50 HP 460 volt 65 AMP motors in the

retrievers, or: 29,000 Watts per day x 8 retrievers.

*PWCSFRANINST 7030.  lA.

5. Several industry representatives suggested 1% for main-

tenance (including parts.)

6. Pilferage based on Memo RSW :rbw dtd 29 July 1976 to Code

301.2 which indicated a loss of $8,234 in footwear alone during

a 5-month period .

7. a. Moving Costs: 10,000 P1ts~ 4 man hours = 2,500 man

hours X $9.47 (composite rate of 3 — WG—5 to 1 WG—6) = $23,675.

b. Training = 25% of personnel (for 1 year). Total (item

2a) or $187,575 i. 4 $46,894.
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APPENDIX G. (I”

NAVAL SUPPLY CENTER
OAKLAND. CALIFORNIA 946Z5 fP ~ RCPLY REFER 70

43.1:V~-!G:es

01 ~OV

From: Comandi ng Of ficer , naval Sup ply Center , Oak land , Californ ia
To: Command2r , ‘~aval Sup~ly Systens Co~~and , Code 0322/\, Washington , 0. C.

Subj: Floor LoadinC Investi~~tion of Bl~ic~. 422 °~eoort; for’,ardinq of

End : (1) Subject Report
(2) Structural P...tr~s of E3l dg. 422 (8 copies)

L 1. Enclosures (1) ~nd (2) are fo~ ’~ rded for your information in
preparation of project for new autorated storage and retrieval system
in 3uilding 422, naval Supp ly Center , (~akland .

w4~. AN0ERS0~t
Bk/ dkrectioa

~~~~~~~~~~~~~~: b ;;i~k~1.~; -~

1’

-

. 
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Projected milestones follow:

________ 

Study Complete: 31 Aug 1976
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—~~ 
—For further information, contact D. L. Illian, EIC, Auto’,on: 859—2440

Copy to: Station , 04A1 , 09A2.57, ~~~~~ . ‘r ~~r ‘os t ~’ -o~ DLI(EIC) 402:DLI:ls
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- 

, 

,/i Z7.~~~~ R . S. BATHA , Head , Structural Br. 
, 

23 Jun 1976
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~~~~~ DLI(EIC) 402 :DLI:ls
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I. S~~rta ry

This report presents the resu.lts of an investi ,~~tion into the
engineering feasibility and oreliminary cost for the fo~~ d.ation
of a new storage system to be installed in the exist ing build ing
No. ~22 at the Naval Supply Center, Oakland, California.

The reco~~ended scheme for the new found~.tion is s~io~rn on the
sketches accon~anying this report. The proposed t’oundltion can be

- modified to suit existing co.astruction ar~d take advantage of
existing piling.

A detailed engineering cost estimate for the proposed work is given
in Section VII of this report . The esti~~ ted construction cost for
a new floor in the high bay are-I of bail-ding L22 is arproximately
$1,200 ,000 .

II. ~ur~ose of study

~1’he parpose of this study is to d~terntine the feasibi1i~y of
increasing the live floor loading in Bldg . 14 22 f ron  500 -~st’ to
1800 psf . The study includod -~n investIgation of the physical
requirements for the new storage system , nodifications necessary
to the existing concrete floor , and consideration of subsu .rface
pile construction.

III. Description of Baild~~~

The building, constructed in 19141, is a steel frame warehouse -

consisting of a high center bay flanked by a lean-to bay on each
side with reduced ceiling hetght. The str’.ictu.ral floor is 600 ft.
long, 200 ft. wide and suoported by 140 foot long piles. The piles
are reinforced precast concrete type, spaced 10 ft. on center and
are ass~~ed to be 12 inches souare. The flile caps are 13” deep by
142 inches square. The floor slab is a reinforced :~ncrete flat
slab, 6 inches thick with ~o. 3 and No. 14 bars .

The existing concrete slab is in satisfactory condition , although
some tension cracks can be seen .

- j  IV. Subsurface Soil Condition

Two 8 inch diameter test holes were drilled to -~~ depth of 101.5 f t .
through the existing floor slab us ing a failing 1500 drill rig. The
first 10 to 13 f t .  were drilled using flight auger. The rem ainder

I— —, ~
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of the test holes were drilled by the wash boring method. 3ased
on soil borings, several different types of soil layers were
encountered. The soil beneath the slab has settled Ind se~arated
from the slab, leaving a void 2 to 3 inches. One of the borings
revealed a 2 ft. layer of debris 8 inches below the concrete
surface consisting prinarily of rotting wood.

V. Discussion

The Pile driving records, shown on Bu.reau of Yards and Docks
Drawings ~os. 1402099 thru 1402103, of 2 :~Lay 19141, indicated the
bearing capacities of the piles were determined by the following
pile driving form ula :

Q=2WH
S÷0.3,

Where ~ = ~earthg capacity ( lbs . ) ,  ~ = Weight of striking portion of
ha~ me~r (lbs.), -1= iieight of fall of hammer (ft), S= penetration of
last ~ blows of nam~er k in . ) .  ~ingle-actang stean weighing

1 5000 lbs and 5500 lbs were ised to drive the piles. A~plying this
.i.nformation and. additional inf ormation shown on the drawings, the

I 

pile driving formula. shows tl’:it the bearing capacity of each pile
is approximately 30 tons .

~ Using the results of the field investigation , primarily the core

I 
sn~ple boring logs, penetromoter :est results , and applying the
parameters for a stiff cohesive soil , a ult imate bearing canacity
for each pile was calculated in accordance with the ultimate load

4 capacity formula in ~LWFAC DM-7. Dividing the ultimate bearing
capacity of each pile by a safety factor of 2 yields an allowable
bearing capacity of 143 tons per pile .

Using the As-built drawings , shown on Bureau of Yards and Docks
Drawings No. 151585 thru 151G25, of 17 Dec 19140 , a structural
analysis was made to determine an allowable live load.- for the

- . existing concrete slab. The existing slab and piles were designed
- for a 500 pound per square foo t of live load and 30 tons of bearing

capacity, respectively. -

- VI. Recotmnendations

1. Further examinations should be made o.s follows:

A. Additional test holes are needed to- further ’substantiate the
conditions found in the initial test holes. Debris , consisting of

- rotting wood, and a layer of saturated, silty sand were cocountered

- 

- - 
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in one hole oriiy. Until further information is obtained it mu_st be
assuz~ed that this generalized condition exists throu~hout the entirefloor area.

B. Slab should be cut to expose the existing piles so that their
type , size and present condition can be examined and evaluated .

2. The floor slab should be removed and a new one placed as follows:

A. New piles will be added between existing piles so the piles will
be 5 feet on center each way. (See sketch 2)

B. Remove existing concrete slab and pile caps in area and pro-tide
grade beams on piles and 9” concrete slab. (See sketches 1 & 2)

C. - The proposed storage system in Bldg. 1422 should be installed in
accordance with the local seismic regulations . -

I

t
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APPENDIX H.

EQUIPMENT SYSTEM COSTS

Purchase Hourly
Price1 Operating Cost*

Counterbalance Forklift Truck 16 K $1.77

Reach Truck 21.4 K $2.08

Side Reach Truck 25.7 K $2.33

Sideloader Truck 49.3 K $3.67

Turret Truck 64.2 K $4.53

Stacker Crane — 40’ 70 K $10,000/year

Stock Picking Vehicle complete
with battery charger 78 K $5.31

Transfer Car for Stacker Crane 30 K $4,500/year

I RACKS

Conventional Racks up to 40’ —

no machine guidance involved $30/opening or $3.21 pallet/year

Conventional Racks up to 40’ -
machine guidance involved 3(Stock Picker) $60/opening or $5.95 pallet/year

ASRS Racks up to 40’, 4up to 2600* load $100/opening or $10.00 pallet/year

1Prices taken from NAVSUP Pub 529, updated by 10% to 1977 prices
and verified by contracting manufacturers.

2Verified by MHE, October 1976, page 80.

3verified by Navy Concept Study for Secord Increment Cold Stor-
age Warehouse at NSC Norfolk (MCON P—843), dated 12 October 1976
4Verified by contacting two contractors (Conco and Demag) and ob-
tam ing quotes based on 40 foot high system.

*Baaed on estimated purchase price of equipment averaged over a
10 year life , assuming straight—line cost recovery , $1500/year
maintenance and operating costs and 1750 hours/year of operating
time . Stacker crane — $3000/year maintenance and operating costs .
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EQUIPMENT SYSTEM COSTS (cont.)

Purchase Hourly
Price Operating Cost

GUIDANCE SYSTEMS

Floor mounted rack
for S/R machines $45/ f t .

installed .

Wire buried in floor $ 6/ft.
installed.

Logisticon buried wire
control unit for MHE $6900/unit
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APPENDIX I.

TABLE 0? STANDARD TRANSACTION TIMES

FOR PALLET HANDLING SYSTEMS1

0 STORAGE TRANSACTION TIME
SYSTEM LEVELS (MINUTES/TRANSACTION )

Counterbalanced Truck 2 1.67
3 1.82
4 2.00

Reach Truck 2 1.63
3 1.79
4 1.97

Side Reach Truck 2 1.48
3 1.64
4 1.82

Sideloader Truck 2 1.38
3 1.53
4 1.65
5 1.79
6 1.91

Turret Truck 3 1.41
4 1.49
5 1.59
6 1.70
7 1.83

Stacker Cranes 5 1.29*
6 1.29*
7 1.29*

Note: Transaction times are computed as a combination of a
standard travel distance, turning movements of the vehicle , starts
and stops of the vehicle, an allowance for paperwork for each
transact ion, time required to store the load and a composite time
value for accessing, lifting and lowering the load . In captive

• vehicle systems, this represents machine cycle time.

1NAVSUP Pub 529, page 19—13.
*
Mo difference occurs because vertical travel tame is less than

horizontal travel time. All vertical movement will be accomplished
during horizontal travel . This standard represents a machine cycle
and is not a Labor dependent picking time. Labor costs are based on
the amount of time required to enter information into the system ,
in this case .30 minutes/transaction .
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APPENDIX J.

SPACE REQUIREMENTS FOR VARIOUS SYSTEMS

PER 1000 PALLET OPENINGS - SQUARE FEET1

Number of Storage Levels
System 2 3 4 5 6 7

Counterbalance
Truck 30500 20300 15250

Reach
Truck 22300 15000 11200

Side Reach
Truck 17700 11800 8800

Sideloader
Truck
(Guided Aisle) 19300 12900 9600 7700 6400

Turret Truck
(Guided Aisle) 11300 8500 6800 5700 4900

Stacker Crane 6200 5170 4420

½
~
AVSUP Pub . 529 Pgs. 16—18 , 16—8 , 16—28 , 16—38 , 16—48 , 16—60.
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APPENDIX K.

AREA PER PALLET STACK

SQUARE FEET1

SYSTEM 
- SQUARE FEET

Counterbalanced Truck 61.0

Reach Truck 45.0

Side—Reach Truck 35.3

Sideloader Truck 38.6

Turret Truck 34.0

Stacker Crane 31.0

11-
I - 1NAVSUP Pub . 529 , pps . 16— 6, 16—16 , 16—26 , 16—36 , 16—46 ,16—56 .
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